

GOVERNMENT OF SINDH SINDH MASS TRASNIT AUTHORITY

Dated: 19th June 2020

MINUTES OF 1ST CONSULTANT SELECTION COMMITTEE MEETING FOR KARACHI MOBILITY PROJECT YELLOW BRT.

Consultant Selection Committee meeting of Karachi Mobility Project Yellow BRT was held on 19th June 2020 at 11:30 am (Committee Room), Sindh Mass Transit Authority office No. 20, Street No. 9, Khayaban-e-Shamsheer, Phase-V, DHA, Karachi under the chairmanship of Managing Director, SMTA, List of participants is attached as (Annexure "A").

- 1. Managing Director, SMTA, GoS initiated the meeting by welcoming all the participants. Mr. Ashraf Lakho (Chief Consultant), TMTD attended the meeting, however due to Covid-19 smart lockdown Mr. Niaz Ali, (Director ITS) could not attend the meeting but he was online via Skype, Mr. Yousuf Munir, Director Infrastructure/ Projects had to attend meeting via skype but he informed that he is not feeling well because of Covid positive and he was on call with Managing Director, SMTA. Mr. Sikandar Ali Sheikh (Chief Transport) P&D Department could not attend the meeting on skype due to non-availability of light, Mr. Rafay Ali Laghari Director (Finance & Accounts) attended the meeting on skype, Mr. Muhammad Danish (Director Finance), PPP Unit, was supposed to attend the meeting via skype but he could not attend the meeting on skype.
- 2. It was informed that Expression of Interest (EOI) was invited in all leading newspapers on 19th February 2020, the last date for the submission of Expression of Interest was 17th March 2020, copy of advertisement is attached as (Annexure "B"), but due to outbreak of Covid-19 across the world and up on the request of bidders a corrigendum was issued to extend the last date of submission of Expression of Interest by 6th April 2020.
- 3. In response, thirteen (13) firms had submitted the Expression of Interest in hard and soft copy as well. List is attached as (Annexure "C"). Director Infrastructure/ Projects, SMTA have already shared soft copy of Expression of Interest received from consulting firms with all members of Consultant Selection Committee to expedite the process of shortlisting of consultant.

I. Form of Contract

LUMP-SUM (PHASE 1)

(Text in brackets [] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the "Contract") is made the [number] day of the month of [month], [year], between, on the one hand, [name of Client or Recipient] (hereinafter called the "Client") and, on the other hand, [name of Consultant] (hereinafter called the "Consultant").

[If the Consultant consist of more than one entity, the above should be partially amended to read as follows: "...(hereinafter called the "Client") and, on the other hand, a Joint Venture (name of the JV) consisting of the following entities, each member of which will be jointly and severally liable to the Client for all the Consultant's obligations under this Contract, namely, [name of member] and [name of member] (hereinafter called the "Consultant").]

WHEREAS

- (a) the Client has requested the Consultant to provide certain consulting services as defined in this Contract (hereinafter called the "Services");
- (b) the Consultant, having represented to the Client that it has the required professional skills, expertise and technical resources, has agreed to provide the Services on the terms and conditions set forth in this Contract;
- (c) the Client has received [or has applied for] a loan [or credit or grant] from the [insert as relevant, International Bank for Reconstruction and Development (IBRD) or International Development Association (IDA)]: toward the cost of the Services and intends to apply a portion of the proceeds of this [loan/credit/grant] to eligible payments under this Contract, it being understood that (i) payments by the Bank will be made only at the request of the Client and upon approval by the Bank; (ii) such payments will be subject, in all respects, to the terms and conditions of the [loan/financing/grant] agreement, including prohibitions of withdrawal from the [loan/credit/grant] account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, Chapter VII of the Charter of the United Nations Security council taken under Client shall derive any rights from the [loan/financing/grant] agreement or have any claim to the [loan/credit/grant] proceeds:



D 7m6

MA

An

NOW THEREFORE the parties hereto hereby agree as follows:

- The following documents attached hereto shall be deemed to form an integral part of 1. this Contract:
 - (a) The General Conditions of Contract (including Attachment 1 "Fraud and
 - The Special Conditions of Contract; (b)
 - (c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Breakdown of Contract Price

Appendix D: Form of Advance Payments Guarantee

Appendix E Code of Conduct (ES) [Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

In the event of any inconsistency between the documents, the following order of precedence shall prevail: the Special Conditions of Contract; the General Conditions of Contract, including Attachment 1; Appendix A; Appendix B; Appendix C; Appendix D; and Appendix E [Note to Client: to be included for supervision of infrastructure (such as Plant or Works) contracts and for other consulting service where the social risks are substantial or high]. Any reference to this Contract shall include, where the context permits, a reference to its Appendices.

- The mutual rights and obligations of the Client and the Consultant shall be as set forth 2. in the Contract, in particular:
 - the Consultant shall carry out the Services in accordance with the provisions (a) of the Contract; and (b)
 - the Client shall make payments to the Consultant in accordance with the provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective names as of the day and year first above written.

For and on behalf of [Name of Client]

[Authorized Representative of the Client – name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

[Authorized Representative of the Consultant – name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached.

For and on behalf of each of the members of the Consultant [insert the Name of the Joint Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[add signature blocks for each member if all are signing]

9/

37

MA

II. General Conditions of Contract

A. GENERAL PROVISIONS

1. Definitions

1.1.Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:

- (a) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Special Conditions of Contract (SCC), as they may be issued and in force from time to time.
- (b) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (c) "Borrower" means the Government, Government agency or other entity that signs the financing agreement with the Bank.
- (d) "Client" means the implementing agency that signs the Contract for the Services with the Selected Consultant.
- (e) Client's Personnel" refers to the staff, labor and other employees (if any) of the Client engaged in fulfilling the Client's obligations under the Contract; and any other personnel identified as Client's Personnel, by a notice from the Client to the Consultant.
- (f) "Consultant" means a legally-established professional consulting firm or entity selected by the Client to provide the Services under the signed Contract.
- (g) "Contract" means the legally binding written agreement signed between the Client and the Consultant and which includes all the attached documents listed in its paragraph 1 of the Form of Contract (the General Conditions (GCC), the Special Conditions (SCC), and the Appendices).
- (h) "Contractor" means the person named as contractor in the contract to be supervised by the Consultant (if applicable).
- (i) "Contractor's Personnel" means personnel whom the Contractor utilizes in the execution of its contract, including the staff, labor and other employees of the Contractor and each subcontractor; and any other personnel assisting the Contractor in the execution of the contract to be supervised by the Consultant (if applicable).

3 And

4

Mi

- (j) "Day" means a working day unless indicated otherwise.
- (k) "ES" means environmental and social (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH).
- (l) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GCC 11.
- (m) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Subconsultant or JV member(s) assigned by the Consultant to perform the Services or any part thereof under the Contract.
- (n) "Foreign Currency" means any currency other than the currency of the Client's country.
- (o) "GCC" means these General Conditions of Contract.
- (p) "Government" means the government of the Client's country.
- (q) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one entity where one member has the authority to conduct all businesses for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (r) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose Curricula Vitae (CV) was taken into account in the technical evaluation of the Consultant's proposal.
- (s) "Local Currency" means the currency of the Client's country.
- (t) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant to perform the Services or any part thereof under the Contract.
- (u) "Party" means the Client or the Consultant, as the case may be, and "Parties" means both of them.
- (v) "SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented but not overwritten.
- (w) "Services" means the work to be performed by the Consultant pursuant to this Contract, as described in Appendix A hereto.

(x) "Sexual Exploitation and Abuse" "(SEA)" means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another.

Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.

- (y) "Sexual Harassment" "(SH)" is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Experts with other Experts, Contractor's (if applicable) or Client's Personnel.
- (z) "Site" (if applicable) means the land and other places where Works are to be executed or facilities to be installed, and such other land or places as may be specified in the Contractor's Contract as forming part of the Site.
- (aa) "Sub-consultants" means an entity to whom/which the Consultant subcontracts any part of the Services while remaining solely liable for the execution of the Contract.
- (bb) "Third Party" means any person or entity other than the Government, the Client, the Consultant or a Sub-consultant.
- 2. Relationship between the Parties
- 2.1.Nothing contained herein shall be construed as establishing a relationship of master and servant or of principal and agent as between the Client and the Consultant. The Consultant, subject to this Contract, has complete charge of the Experts and Subconsultants, if any, performing the Services and shall be fully responsible for the Services performed by them or on their behalf hereunder.
- 3. Law Governing Contract
- 3.1. This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the Applicable Law.
- 4. Language
- 4.1. This Contract has been executed in the language specified in the SCC, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.
- 5. Headings
- 5.1. The headings shall not limit, alter or affect the meaning of this Contract.
- 6. Communications
- 6.1. Any communication required or permitted to be given or made pursuant to this Contract shall be in writing in the language specified







in Clause GCC 4. Any such notice, request or consent shall be deemed to have been given or made when delivered in person to an authorized representative of the Party to whom the communication is addressed, or when sent to such Party at the address specified in the SCC.

6.2.A Party may change its address for notice hereunder by giving the other Party any communication of such change to the address specified in the SCC.

- 7. Location
- 7.1. The Services shall be performed at such locations as are specified in **Appendix A** hereto and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the Client may approve.
- 8. Authority of Member in Charge
- 8.1.In case the Consultant is a Joint Venture, the members hereby authorize the member specified in the SCC to act on their behalf in exercising all the Consultant's rights and obligations towards the Client under this Contract, including without limitation the receiving of instructions and payments from the Client.
- 9. Authorized Representatives
- 9.1. Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the Client or the Consultant may be taken or executed by the officials specified in the SCC.
- 10. Fraud and Corruption
- 10.1. The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework, as set forth in Attachment 1 to the GCC.
- a. Commissions and Fees
- 10.2. The Client requires the Consultant to disclose any commissions, gratuities or fees that may have been paid or are to be paid to agents or any other party with respect to the selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

11. Effectiveness of Contract

11.1. This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice to the Consultant instructing the Consultant to begin carrying out the Services. This notice shall confirm that the effectiveness conditions, if any, listed in

HIM O

the SCC have been met.

- 12. Termination of Contract for Failure to Become Effective
- 12.1. If this Contract has not become effective within such time period after the date of Contract signature as specified in the SCC, either Party may, by not less than twenty two (22) days written notice to the other Party, declare this Contract to be null and void, and in the event of such a declaration by either Party, neither Party shall have any claim against the other Party with respect hereto.
- 13. Commencement of Services
- 13.1. The Consultant shall confirm availability of Key Experts and begin carrying out the Services not later than the number of days after the Effective Date specified in the SCC.
- 14. Expiration of Contract
- 14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SCC.
- 15. Entire Agreement
- 15.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any statement, representation, promise or agreement not set forth herein.
- 16. Modifications or Variations
- 16.1. Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.
- 16.2. In cases of substantial modifications or variations, the prior written consent of the Bank is required.

17. Force Majeure

- a. Definition
- 17.1. For the purposes of this Contract, "Force Majeure" means an event which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable, and makes a Party's performance of its obligations hereunder impossible or so impractical as reasonably to be considered impossible under the circumstances, and subject to those requirements, includes, but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other industrial action confiscation or any other action by Government agencies.
- 17.2. Force Majeure shall not include (i) any event which is caused by the negligence or intentional action of a Party or such Party's Experts, Sub-consultants or agents or employees, nor (ii) any event which a diligent Party could reasonably have been expected to both take into account at the time of the conclusion of this Contract, and

De G

M

avoid or overcome in the carrying out of its obligations hereunder.

17.3. Force Majeure shall not include insufficiency of funds or failure to make any payment required hereunder.

- b. No Breach of Contract
- 17.4. The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majcurc, provided that the Party affected by such an event has taken all reasonable precautions, due care and reasonable alternative measures, all with the objective of carrying out the terms and conditions of this Contract.
- c. Measures to be Taken
- 17.5. A Party affected by an event of Force Majeure shall continue to perform its obligations under the Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the consequences of any event of Force Majeure.
- 17.6. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon as possible, and in any case not later than fourteen (14) calendar days following the occurrence of such event, providing evidence of the nature and cause of such event, and shall similarly give written notice of the restoration of normal conditions as soon as possible.
- 17.7. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.
- 17.8. During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant, upon instructions by the Client, shall either:
 - (a) demobilize, in which case the Consultant shall be reimbursed for additional costs they reasonably and necessarily incurred, and, if required by the Client, in reactivating the Services; or
 - (b) continue with the Services to the extent reasonably possible, in which case the Consultant shall continue to be paid under the terms of this Contract and be reimbursed for additional costs reasonably and necessarily incurred.
- 17.9. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the matter shall be settled according to Clauses GCC 45 & 46.

18. Suspension

18.1. The Client may, by written notice of suspension to the Consultant, suspend part or all payments to the Consultant hereunder if the Consultant fails to perform any of its obligations under this



Mala

Contract, including the carrying out of the Services, provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar days after receipt by the Consultant of such notice of suspension.

- 19. Termination
- 19.1. This Contract may be terminated by either Party as per provisions set up below:
- a. By the Client
- 19.1.1. The Client may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause. In such an occurrence the Client shall give at least thirty (30) calendar days' written notice of termination to the Consultant in case of the events referred to in (a) through (d); at least sixty (60) calendar days' written notice in case of the event referred to in (e); and at least five (5) calendar days' written notice in case of the event referred to in (f):
 - (a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder, as specified in a notice of suspension pursuant to Clause GCC 18;
 - (b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of its members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or voluntary;
 - (c) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GCC 46.1;
 - (d) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days;
 - (e) If the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract;
 - (f) If the Consultant fails to confirm availability of Key Experts as required in Clause GCC 13.
- 19.1.2. Furthermore, if the Client determines that the Consultant has engaged in Fraud and Corruption in competing for or in executing the Contract, then the Client may, after giving fourteen (14) calendar days written notice to the Consultant, terminate the Consultant's employment under



Y A

M

the Contract.

b. By the Consultant

- 19.1.3. The Consultant may terminate this Contract, by not less than thirty (30) calendar days' written notice to the Client, in case of the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause.
 - (a) If the Client fails to pay any money due to the Consultant pursuant to this Contract and not subject to dispute pursuant to Clause GCC 45.1 within forty-five (45) calendar days after receiving written notice from the Consultant that such payment is overdue.
 - (b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days.
 - (c) If the Client fails to comply with any final decision reached as a result of arbitration pursuant to Clause GCC 46.1.
 - (d) If the Client is in material breach of its obligations pursuant to this Contract and has not remedied the same within forty-five (45) days (or such longer period as the Consultant may have subsequently approved in writing) following the receipt by the Client of the Consultant's notice specifying such breach.

c. Cessation of Rights and Obligations

- 19.1.4. Upon termination of this Contract pursuant to Clauses GCC 12 or GCC 19 hereof, or upon expiration of this Contract pursuant to Clause GCC 14, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and obligations as may have accrued on the date of termination or expiration, (ii) the obligation of confidentiality set forth in Clause GCC 22, (iii) the Consultant's obligation to permit inspection, copying and auditing of their accounts and records set forth in Clause GCC 25 and to cooperate and assist in any inspection or investigation, and (iv) any right which a Party may have under the Applicable Law.
- d. Cessation of Services
- 19.1.5. Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GCC 19a or GCC 19b, the Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultant and equipment and materials



Had

furnished by the Client, the Consultant shall proceed as provided, respectively, by Clauses GCC 27 or GCC 28.

- e. Payment upon Termination
- 19.1.6. Upon termination of this Contract, the Client shall make the following payments to the Consultant:
 - payment for Services satisfactorily performed prior to the effective date of termination; and
 - (b) in the case of termination pursuant to paragraphs (d) and (e) of Clause GCC 19.1.1, reimbursement of any reasonable cost incidental to the prompt and orderly termination of this Contract, including the cost of the return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20. General

a. Standard of Performance

- 20.1. The Consultant shall perform the Services and carry out the Services with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as a faithful adviser to the Client, and shall at all times support and safeguard the Client's legitimate interests in any dealings with the third parties.
- 20.2. The Consultant shall employ and provide such qualified and experienced Experts and Sub-consultants as are required to carry out the Services.
- 20.3. The Consultant may subcontract part of the Services to an extent and with such Key Experts and Sub-consultants as may be approved in advance by the Client. Notwithstanding such approval, the Consultant shall retain full responsibility for the Services.
- b. Law Applicable to Services
- 20.4. The Consultant shall perform the Services in accordance with the Contract and the Applicable Law and shall take all practicable steps to ensure that any of its Experts and Sub-consultants, comply with the Applicable Law.
- 20.5. Throughout the execution of the Contract, the Consultant shall comply with the import of goods and services prohibitions in the Client's country when
 - (a) as a matter of law or official regulations, the

In ff

Her

- Borrower's country prohibits commercial relations with that country; or
- (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.
- 20.6. The Client shall notify the Consultant in writing of relevant local customs, and the Consultant shall, after such notification, respect such customs.
- 21. Conflict of Interest
- 21.1. The Consultant shall hold the Client's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.
- a. Consultant
 Not to Benefit
 from
 Commissions,
 Discounts, etc.
- 21.1.1 The payment of the Consultant pursuant to GCC F (Clauses GCC 39 through 43) shall constitute the Consultant's only payment in connection with this Contract and, subject to Clause GCC 21.1.3, the Consultant shall not accept for its own benefit any trade commission, discount or similar payment in connection with activities pursuant to this Contract or in the discharge of its obligations hereunder, and the Consultant shall use its best efforts to ensure that any Sub-consultants, as well as the Experts and agents of either of them, similarly shall not receive any such additional payment.
- 21.1.2 Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the Client on the procurement of goods, works or services, the Consultant shall comply with the Bank's Applicable Regulations, and shall at all times exercise such responsibility in the best interest of the Client. Any discounts or commissions obtained by the Consultant in the exercise of such procurement responsibility shall be for the account of the Client.
- b. Consultant and Affiliates Not to Engage in Certain Activities
- 21.1.3 The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Subconsultants and any entity affiliated with such Subconsultants, shall be disqualified from providing goods, works or non-consulting services resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.
- c. Prohibition of
- 21.1.4 The Consultant shall not engage, and shall cause its Experts

High

Chi A

Conflicting Activities

as well as its Sub-consultants not to engage, either directly or indirectly, in any business or professional activities that would conflict with the activities assigned to them under this Contract.

- d. Strict Duty to
 Disclose
 Conflicting
 Activities
- 21.1.5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their Client, or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.
- 22. Confidentiality
- 22.1. Except with the prior written consent of the Client, the Consultant and the Experts shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Experts make public the recommendations formulated in the course of, or as a result of, the Services.
- 23. Liability of the Consultant
- 23.1. Subject to additional provisions, if any, set forth in the SCC, the Consultant's liability under this Contract shall be provided by the Applicable Law.
- 24. Insurance to be taken out by the Consultant
- 24.1. The Consultant (i) shall take out and maintain, and shall cause any Sub-consultants to take out and maintain, at its (or the Sub-consultants', as the case may be) own cost but on terms and conditions approved by the Client, insurance against the risks, and for the coverage specified in the SCC, and (ii) at the Client's request, shall provide evidence to the Client showing that such insurance has been taken out and maintained and that the current premiums therefore have been paid. The Consultant shall ensure that such insurance is in place prior to commencing the Services as stated in Clause GCC 13.
- 25. Accounting, Inspection and Auditing
- 25.1. The Consultant shall keep, and shall make all reasonable efforts to cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Services and in such form and detail as will clearly identify relevant time changes and costs.
- 25.2. Pursuant to paragraph 2.2 e. of Attachment 1 to the General Conditions, the Consultant shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such

A

##

No.

accounts, records and other documents audited by auditors appointed by the Bank. The Consultant's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause 10.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures)..

- 26. Reporting Obligations
- 26.1. The Consultant shall submit to the Client the reports and documents specified in **Appendix A**, in the form, in the numbers and within the time periods set forth in the said Appendix.
- 27. Proprietary Rights of the Client in Reports and Records
- 27.1. Unless otherwise indicated in the SCC, all reports and relevant data and information such as maps, diagrams, plans, databases, other documents and software, supporting records or material compiled or prepared by the Consultant for the Client in the course of the Services shall be confidential and become and remain the absolute property of the Client. The Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the Client, together with a detailed inventory thereof. The Consultant may retain a copy of such documents, data and/or software but shall not use the same for purposes unrelated to this Contract without prior written approval of the Client.
- 27.2. If license agreements are necessary or appropriate between the Consultant and third parties for purposes of development of the plans, drawings, specifications, designs, databases, other documents and software, the Consultant shall obtain the Client's prior written approval to such agreements, and the Client shall be entitled at its discretion to require recovering the expenses related to the development of the program(s) concerned. Other restrictions about the future use of these documents and software, if any, shall be specified in the SCC.
- 28. Equipment, Vehicles and Materials
- 28.1. Equipment, vehicles and materials made available to the Consultant by the Client, or purchased by the Consultant wholly or partly with funds provided by the Client, shall be the property of the Client and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to the Client an inventory of such equipment, vehicles and materials and shall dispose of such equipment, vehicles and materials in accordance with the Client's instructions. While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise instructed by the Client in writing, shall insure them at the expense of the Client in an amount equal to their full replacement value.

1

Dr

HYP

A A

28.2. Any equipment or materials brought by the Consultant or its Experts into the Client's country for the use either for the project or personal use shall remain the property of the Consultant or the Experts concerned, as applicable.

- 29. Code of Conduct
- 29.1. If specified in the SCC, the Consultant shall have a Code of Conduct for Experts (ES).

The Consultant shall take all necessary measures to ensure that each Expert is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.

These measures include providing instructions and documentation that can be understood by the Experts and seeking to obtain that person's signature acknowledging receipt of such instructions and/or documentation, as appropriate.

The Consultant shall also ensure that the Code of Conduct is visibly displayed in locations where the Services are provided, including if applicable, on the Site, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Experts, Contractor's Personnel, Client's Personnel and the local community if applicable.

D. CONSULTANT'S EXPERTS AND SUB-CONSULTANTS

- 30. Description of Key Experts
- 30.1. The title, agreed job description, minimum qualification and estimated period of engagement to carry out the Services of each of the Consultant's Key Experts are described in **Appendix B**.
- 31. Replacement of Key Experts
- 31.1. Except as the Client may otherwise agree in writing, no changes shall be made in the Key Experts.
- 31.2. Notwithstanding the above, the substitution of Key Experts during Contract execution may be considered only based on the Consultant's written request and due to circumstances outside the reasonable control of the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall forthwith provide as a replacement, a person of equivalent or better qualifications and experience, and at the same rate of remuneration.
- 32. Removal of Experts or Sub-consultants

If the Client finds that any of the Experts or Sub-consultant has committed serious misconduct or has been charged with having committed a criminal action, or if the Client determines that a Consultant's Expert or Sub-consultant has engaged in Fraud and Corruption while performing the Services, the Consultant shall, at

An of

AL M

the Client's written request, provide a replacement.

In the event that any of Key Experts, Non-Key Experts or Subconsultants is found by the Client to be incompetent or incapable in discharging assigned duties, the Client, specifying the grounds therefore, may request the Consultant to provide a replacement.

Any replacement of the removed Experts or Sub-consultants shall possess better qualifications and experience and shall be acceptable to the Client.

32.4. The Consultant shall bear all costs arising out of or incidental to any removal and/or replacement of such Experts.

E. OBLIGATIONS OF THE CLIENT

33. Assistance and Exemptions

- 33.1. Unless otherwise specified in the SCC, the Client shall use its best efforts to:
 - (a) Assist the Consultant with obtaining work permits and such other documents as shall be necessary to enable the Consultant to perform the Services.
 - (b) Assist the Consultant with promptly obtaining, for the Experts and, if appropriate, their eligible dependents, all necessary entry and exit visas, residence permits, exchange permits and any other documents required for their stay in the Client's country while carrying out the Services under the Contract.
 - (c) Facilitate prompt clearance through customs of any property required for the Services and of the personal effects of the Experts and their eligible dependents.
 - (d) Issue to officials, agents and representatives of the Government all such instructions and information as may be necessary or appropriate for the prompt and effective implementation of the Services.
 - (e) Assist the Consultant and the Experts and any Subconsultants employed by the Consultant for the Services with obtaining exemption from any requirement to register or obtain any permit to practice their profession or to establish themselves either individually or as a corporate entity in the Client's country according to the applicable law in the Client's country.
 - (f) Assist the Consultant, any Sub-consultants and the Experts of either of them with obtaining the privilege, pursuant to the applicable law in the Client's country,

A

MATH

of bringing into the Client's country reasonable amounts of foreign currency for the purposes of the Services or for the personal use of the Experts and of withdrawing any such amounts as may be earned therein by the Experts in the execution of the Services.

- (g) Provide to the Consultant any such other assistance as may be specified in the SCC.
- 34. Access to Project Site
- 34.1. The Client warrants that the Consultant shall have, free of charge, unimpeded access to the project site in respect of which access is required for the performance of the Services. The Client will be responsible for any damage to the project site or any property thereon resulting from such access and will indemnify the Consultant and each of the experts in respect of liability for any such damage, unless such damage is caused by the willful default or negligence of the Consultant or any Sub-consultants or the Experts of either of them.
- 35. Change in the Applicable Law Related to Taxes and Duties
- 35.1. If, after the date of this Contract, there is any change in the applicable law in the Client's country with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties hereto, and corresponding adjustments shall be made to the Contract price amount specified in Clause GCC 39.1
- 36. Services, Facilities and Property of the Client
- 36.1. The Client shall make available to the Consultant and the Experts, for the purposes of the Services and free of any charge, the services, facilities and property described in the Terms of Reference (Appendix A) at the times and in the manner specified in said Appendix A.
- 37. Counterpart Personnel
- 37.1. The Client shall make available to the Consultant free of charge such professional and support counterpart personnel, to be nominated by the Client with the Consultant's advice, if specified in **Appendix A**.
- 37.2. Professional and support counterpart personnel, excluding Client's liaison personnel, shall work under the exclusive direction of the Consultant. If any member of the counterpart personnel fails to perform adequately any work assigned to such member by the Consultant that is consistent with the position occupied by such member, the Consultant may request the replacement of such member, and the Client shall not unreasonably refuse to act upon such request.

1

Ja Ja

My P

38. Payment Obligation 38.1. In consideration of the Services performed by the Consultant under this Contract, the Client shall make such payments to the Consultant for the deliverables specified in **Appendix A** and in such manner as is provided by GCC F below.

F. PAYMENTS TO THE CONSULTANT

- 39. Contract Price
- 39.1. The Contract price is fixed and is set forth in the SCC. The Contract price breakdown is provided in **Appendix** C.
- 39.2. Any change to the Contract price specified in Clause GCC 39.1 can be made only if the Parties have agreed to the revised scope of Services pursuant to Clause GCC 16 and have amended in writing the Terms of Reference in **Appendix A**.
- 40. Taxes and Duties
- 40.1. The Consultant, Sub-consultants and Experts are responsible for meeting any and all tax liabilities arising out of the Contract unless it is stated otherwise in the SCC.
- 40.2. As an exception to the above and as stated in the SCC, all local identifiable indirect taxes (itemized and finalized at Contract negotiations) are reimbursed to the Consultant or are paid by the Client on behalf of the Consultant.
- 41. Currency of Payment
- 41.1. Any payment under this Contract shall be made in the currency (ies) of the Contract.
- 42. Mode of Billing and Payment
- 42.1. The total payments under this Contract shall not exceed the Contract price set forth in Clause GCC 39.1.
- 42.2. The payments under this Contract shall be made in lumpsum instalments against deliverables specified in **Appendix A**. The payments will be made according to the payment schedule stated in the **SCC**.
 - 42.2.1 Advance payment: Unless otherwise indicated in the SCC, an advance payment shall be made against an advance payment bank guarantee acceptable to the Client in an amount (or amounts) and in a currency (or currencies) specified in the SCC. Such guarantee (i) is to remain effective until the advance payment has been fully set off, and (ii) is to be in the form set forth in Appendix D, or in such other form as the Client shall have approved in writing. The advance payments will be set off by the Client in equal portions against the lump-sum installments specified in the SCC until said advance payments have been fully set off.

Mysel Cr

- 42.2.2 <u>The Lump-Sum Installment Payments</u>. The Client shall pay the Consultant within sixty (60) days after the receipt by the Client of the deliverable(s) and the cover invoice for the related lump-sum installment payment. The payment can be withheld if the Client does not approve the submitted deliverable(s) as satisfactory in which case the Client shall provide comments to the Consultant within the same sixty (60) days period. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated.
- 42.2.3 The Final Payment. The final payment under this Clause shall be made only after the final report have been submitted by the Consultant and approved as satisfactory by the Client. The Services shall then be deemed completed and finally accepted by the Client. The last lump-sum installment shall be deemed approved for payment by the Client within ninety (90) calendar days after receipt of the final report by the Client unless the Client, within such ninety (90) calendar day period, gives written notice to the Consultant specifying in detail deficiencies in the Services, the final report. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated.
- 42.2.4 All payments under this Contract shall be made to the accounts of the Consultant specified in the SCC.
- 42.2.5 With the exception of the final payment under 42.2.3 above, payments do not constitute acceptance of the whole Services nor relieve the Consultant of any obligations hereunder.
- 43. Interest on Delayed Payments

43.1. If the Client had delayed payments beyond fifteen (15) days after the due date stated in Clause GCC 42.2.2, interest shall be paid to the Consultant on any amount due by, not paid on, such due date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

44. Good Faith

44.1. The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.

H. SETTLEMENT OF DISPUTES

45. Amicable

45.1. The Parties shall seek to resolve any dispute amicably by

26

Settlement

mutual consultation.

45.2. If either Party objects to any action or inaction of the other Party, the objecting Party may file a written Notice of Dispute to the other Party providing in detail the basis of the dispute. The Party receiving the Notice of Dispute will consider it and respond in writing within fourteen (14) days after receipt. If that Party fails to respond within fourteen (14) days, or the dispute cannot be amicably settled within fourteen (14) days following the response of that Party, Clause GCC 46.1 shall apply.

46. Dispute Resolution

46.1. Any dispute between the Parties arising under or related to this Contract that cannot be settled amicably may be referred to by either Party to the adjudication/arbitration in accordance with the provisions specified in the SCC.

A MA OF THE

II. General Conditions Attachment 1 Fraud and Corruption

(Text in this Attachment shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.

7.6

44

- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants. sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection and/or contract execution,, and to have them audited by auditors appointed by the Bank.

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies and obtaining third party verification of information.

Who

A M

III. Special Conditions of Contract (Phase 1)

[Notes in brackets are for guidance purposes only and should be deleted in the final text of the signed contract]

Number of GC Clause	Amendments of, and Supplements to, Clauses in the General Conditions of Contract
1.1(a)	The Contract shall be construed in accordance with the law of Islamic Republic of Pakistan.
4.1	The language is: English
6.1 and 6.2	The addresses are [fill in at negotiations with the selected firm]:
	Client: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh Attention: Project Director (Karachi Mobility Project) E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
	Consultant :
	Attention : Facsimile : E-mail (where permitted) :
8.1	[If the Consultant consists only of one entity, state "N/A": OR If the Consultant is a Joint Venture consisting of more than one entity, the name of the JV member whose address is specified in Clause SCC6.1 should be inserted here.] The Lead Member on behalf of the JV is [insert name of the member]
9.1	The Authorized Representatives are:
	For the Client: Project Director (Karachi Mobility Project)
	For the Consultant: [name, title]
11.1	The effectiveness conditions are the following:
	Signature of the contract by both parties.
12.1	Termination of Contract for Failure to Become Effective: The time period shall be six (06) months.





M

13.1	Commencement of Services: For Phase 1 (Detailed Design & Procurement Support)
	The number of days shall be 15 days after the Contract effectiveness.
	Confirmation of Key Experts' availability to start the Assignment shall be submitted to the Client in writing as a written statement signed by each Key Expert.
14.1	Expiration of Contract:
	The time period shall be 12 months
21 b.	The Client reserves the right to determine on a case-by-case basis whether the Consultant should be disqualified from providing goods, works or non-consulting services due to a conflict of a nature described in Clause GCC 21.1.3
	Yes

MI AM

23.1

0.5% of the respective deliverable cost to be applied after two weeks of delay in submission deadline of that deliverable; and then 0.5% for every additional week of delay; as a penalty from the Client.

The following limitation of the Consultant's Liability towards the Client can be subject to the Contract's negotiations:

"Limitation of the Consultant's Liability towards the Client:

- (a) Except in the case of gross negligence or willful misconduct on the part of the Consultant or on the part of any person or a firm acting on behalf of the Consultant in carrying out the Services, the Consultant, with respect to damage caused by the Consultant to the Client's property, shall not be liable to the Client:
 - (i) for any indirect or consequential loss or damage; and
 - (ii) for any direct loss or damage that exceeds 1.5 times the total value of the Contract;
 - (b) This limitation of liability shall not
 - (i) affect the Consultant's liability, if any, for damage to Third Parties caused by the Consultant or any person or firm acting on behalf of the Consultant in carrying out the Services;
 - (ii) be construed as providing the Consultant with any limitation or exclusion from liability which is prohibited by the "Applicable Law"

[Notes to the Client and the Consultant: Any suggestions made by the Consultant in the Proposal to introduce exclusions/limitations of the Consultant's liability under the Contract should be carefully scrutinized by the Client and discussed with the Bank prior to accepting any changes to what was included in the issued RFP. In this regard, the Parties should be aware of the Bank's policy on this matter which is as follows:

To be acceptable to the Bank, any limitation of the Consultant's liability should at the very least be reasonably related to (a) the damage the Consultant might potentially cause to the Client, and (b) the Consultant's ability to pay compensation using its own assets and reasonably obtainable insurance coverage. The Consultant's liability shall not be limited to less than a multiplier of the total payments to the Consultant under the Contract for remuneration and reimbursable expenses. A statement to the effect that the Consultant is liable only for the re-performance of faulty Services is not acceptable to the

2 2 d

HIP

	Bank. Also, the Consultant's liability should never be limited for loss or damage caused by the Consultant's gross negligence or willful misconduct. The Bank does not accept a provision to the effect that the Client shall indemnify and hold harmless the Consultant against Third Party claims, except, of course, if a claim is based on loss or damage caused by a default or wrongful act of the Client to the extent permissible by the law applicable in the Client's country.]
24.1	The insurance coverage against the risks shall be as follows:
	(a) Professional liability insurance, with a minimum coverage of the 1.5 times of the value of the contract and claimable in Islamic Republic of Pakistan.
	(b) Third Party motor vehicle liability insurance in respect of motor vehicles operated in the Client's country by the Consultant or its Experts or Sub-consultants, with a minimum coverage of USD 100,000;
	(c) Third Party liability insurance, with a minimum coverage of USD 100,000;
	(d) Employer's Liability and workers' compensation insurance in respect of the experts and Sub-consultants in accordance with the relevant provisions of the applicable law in the Client's country, as well as, with respect to such Experts, any such life, health, accident, travel or other insurance as may be appropriate; and
	(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds provided under this Contract, (ii) the Consultant's property used in the performance of the Services, and (iii) any documents prepared by the Consultant in the performance of the Services.
	Copy of the above insurance policy shall be presented to the Client within 30 days after the Effective Date of this Contract.
27.2	The Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the Client.
29. Code of Conduct	The Consultant is required to have a Code of Conduct for Experts (ES).

A HAR CATA

32. Removal of Experts or Sub- consultants	Insert the following as Sub-Paragraph 32.3 and renumber original Sub-Paragraphs 32.3 and 32.4 as 32.4 and 32.5 respectively.
	"32.3 Experts or Subconsultants who are found to be in breach of the Consultant's Code of Conduct (ES) (including on sexual harassment, sexual exploitation and sexual abuse) shall be replaced by the Consultant, or at the Client's written request."
39.1	The Contract price is: [insert amount and currency for each currency as applicable] exclusive of local indirect taxes.
	Any indirect local taxes chargeable in respect of this Contract for the Services provided by the Consultant shall "be paid" by the Consultant.
	The amount of such taxes is [insert the amount as finalized at the Contract's negotiations on the basis of the estimates provided by the Consultant in Form FIN-2 of the Consultant's Financial Proposal]
40.1 and 40.2	"the Consultant, Sub-consultants and the Experts shall pay any direct & indirect taxes, duties, fees, levies and other impositions imposed, under the applicable law in the Client's country, on the Consultant, the Sub-consultants and the Experts in respect of:
	(a) any payments whatsoever made to the Consultant, Sub- consultants and the Experts, in connection with the carrying out of the Services;
	(b) any equipment, materials and supplies brought into the Client's country by the Consultant or Sub-consultants for the purpose of carrying out the Services and which, after having been brought into such territories, will be subsequently withdrawn by them;
	(c) any equipment imported for the purpose of carrying out the Services and paid for out of funds provided by the Client and which is treated as property of the Client;
	(d) any property brought into the Client's country by the Consultant, any Sub-consultants or the Experts, or the eligible dependents of such experts for their personal use and which will subsequently be withdrawn by them upon their respective departure from the Client's country, provided that:
	(ii) the Consultant, Sub-consultants and experts shall follow the usual customs procedures of the Client's country in importing property into the Client's country; and

7.



	if the Consultant, Sub-consultants or Experts do not withdraw but dispose of any property in the Client's country upon which customs duties and taxes have been exempted, the Consultant, Sub-consultants or Experts, as the case may be, (a) shall bear such customs duties and taxes in conformity with the regulations of the Client's country, or (b) shall reimburse them to the Client if they were paid by the Client at the time the property in question was brought into the Client's country.
42.2	The payment schedule:
	[Payment of installments shall be linked to the deliverables specified in the Terms of Reference in Appendix A]
	 - 10% of the <i>Phase 1</i> amount upon acceptance of the Final Inception Report; - 25% of the <i>Phase 1</i> amount upon acceptance of the Interim Report – Supporting Studies and Analysis; - 35% of the <i>Phase 1</i> amount upon acceptance of the whole set of Detailed Designs; - 20% of the <i>Phase 1</i> amount upon acceptance of the whole set of bidding documents; - 10% of the <i>Phase 1</i> amount upon acceptance of the Detailed Design Review Report for Package 4. [Total sum of all installments shall not exceed the Contract price set up in SCC 39.1.]
42.2.1	The following provisions shall apply to the advance payment and the advance bank payment guarantee: (1) An advance payment of 5% of the Phase 1 contract value shall be made within 30 days, of the start of Phase 1, against a Bank guarantee acceptable to the Client. The advance payment will be set off by the Client in equal installments of 5% against the invoices submitted for the Phase 1 of the Services until the advance payment has been fully set off.
	(2) The advance bank payment guarantee shall be in <i>the amount and</i> in the currency of the currency(ies) of the advance payment.
42.2.4	The accounts are:
	for foreign currency: [insert account]. for local currency: [insert account].

A MAN AND MAN

43.1	The interest rate is: 1% annual rate
46.1	Disputes shall be settled by arbitration in accordance with th following provisions:
	1. Selection of Arbitrators. Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration panel composed of three (3) arbitrators, in accordance with the following provisions:
	(a) Where the Parties agree that the dispute concerns technical matter, they may agree to appoint a sole arbitrate or, failing agreement on the identity of such sole arbitrate within thirty (30) days after receipt by the other Party of the proposal of a name for such an appointment by the Part who initiated the proceedings, either Party may apply to finame an appropriate international professional body, e.g. the Federation Internationale des Ingenieurs-Conse (FIDIC) of Lausanne, Switzerland] for a list of not fewer than five (5) nominees and, on receipt of such list, the Parties shall alternately strike names therefrom, and the lar remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last remaining nominee has not been determined in this manner within sixty (60) days of the date of the list, finsert the name of the same professional body as above] shall appoint, upon the reque of either Party and from such list or otherwise, a so arbitrator for the matter in dispute.
	(b) Where the Parties do not agree that the dispute concerns technical matter, the Client and the Consultant shall ead appoint one (1) arbitrator, and these two arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties of not succeed in appointing a third arbitrator within thir (30) days after the latter of the two (2) arbitrators named be the Parties has been appointed, the third arbitrator shall, the request of either Party, be appointed by [name appropriate international appointing authority, e.g., the Secretary General of the Permanent Court of Arbitration The Hague; the Secretary General of the International Centre for Settlement of Investment Disputes, Washingto D.C.; the International Chamber of Commerce, Partietc.].

4

Zn

14 /m

If, in a dispute subject to paragraph (b) above, one Party fails to appoint its arbitrator within thirty (30) days after the other Party has appointed its arbitrator, the Party which has named an arbitrator may apply to the fname the same appointing authority as in said paragraph (b)] to appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such application shall be the sole arbitrator for that dispute. Rules of Procedure. Except as otherwise stated herein, arbitration proceedings shall be conducted in accordance with the rules of procedure for arbitration of the United Nations Commission on International Trade Law (UNCITRAL) as in force on the date of this Contract. Substitute Arbitrators. If for any reason an arbitrator is unable to perform his/her function, a substitute shall be appointed in the same manner as the original arbitrator. Nationality and Qualifications of Arbitrators. The sole arbitrator or the third arbitrator appointed pursuant to paragraphs 1(a) through 1(c) above shall be an internationally recognized legal or technical expert with extensive experience in relation to the matter in dispute and shall not be a national of the Consultant's home country [If the Consultant consists of more than one entity. add: or of the home country of any of their members or Parties/ or of the Government's country. For the purposes of this Clause. "home country" means any of: the country of incorporation of the Consultant [If the Consultant consists of more than one entity, add: or of any of their members or Parties]; or (b) the country in which the Consultant's [or any of their members' or Parties'] principal place of business is located; the country of nationality of a majority of the Consultant's [or of any members' or Parties'] shareholders; or (d) the country of nationality of the Sub-consultants concerned, where the dispute involves a subcontract. 5. Miscellaneous. In any arbitration proceeding hereunder: proceedings shall, unless otherwise agreed by the Parties,

HERY

A AM

be held in [select a country which is neither the Client's country nor the Consultant's country];

- (b) the [type of language] language shall be the official language for all purposes; and
- (c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if there is no such majority) shall be final and binding and shall be enforceable in any court of competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity in respect of such enforcement.



2

m ()

#



IV. Appendices

APPENDIX A - TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and the Consultant during the negotiations; dates for completion of various tasks; location of performance for different tasks; detailed reporting requirements and list of deliverables against which the payments to the Consultant will be made; Client's input, including counterpart personnel assigned by the Client to work on the Consultant's team; specific tasks or actions that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified based on the Forms TECH-1 through TECH-5 of the Consultant's Proposal. Highlight the changes to Section 7 of the RFP]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant's Technical Proposal and finalized at the Contract's negotiations. Attach the CVs (updated and signed by the respective Key Experts) demonstrating the qualifications of Key Experts.]

APPENDIX C - BREAKDOWN OF CONTRACT PRICE

[Insert the table with the unit rates to arrive at the breakdown of the lump-sum price. The table shall be based on [Form FIN-3 and FIN-4] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-3 and FIN-4] at the negotiations or state that none has been made.]

When the Consultant has been selected under Quality-Based Selection method, also add the following:

"The agreed remuneration rates shall be stated in the attached Model Form I. This form shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP "Consultants' Representations regarding Costs and Charges" submitted by the Consultant to the Client prior to the Contract's negotiations.

Should these representations be found by the Client (either through inspections or audits pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or inaccurate, the Client shall be entitled to introduce appropriate modifications in the remuneration rates affected by such materially incomplete or inaccurate representations. Any such modification shall have retroactive effect and, in case remuneration has already been paid by the Client before any such modification, (i) the Client shall be entitled to offset any excess payment against the next monthly payment to the Consultants, or (ii) if there are no further payments to be made by the Client to the Consultants, the Consultants shall reimburse to the Client any excess payment within thirty (30) days of receipt of a written claim of the Client. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final statement approved by the Client in accordance with Clause GCC 42.2.3 of this Contract."

A. A. M.

Model Form I Breakdown of Agreed Fixed Rates in Consultant's Contract

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the basic fees and away from the home office allowances (if applicable) indicated below:

(Expressed in [insert name of currency])*

EN	Experts	_	2	3	寸	5	9	7	8
Name	Position	Basic Remuneration rate per Working Month/Day/Year	Social Charges	Overhead ¹ Subtotal	Subtotal	Profit ²	Away from Home Office Allowance	Agreed Fixed Rate per Working Month/Day/Hour	Agreed Fixed Rate per Working Month/Day/Hour [†]
Home	Home Office								
Work in tl	Work in the Client's Country								

Expressed as percentage of 1

2 Expressed as percentage of 4 * If more than one currency add:

* If more than one currency, add a table

Signature
Name and Title:

Date

APPENDIX D - FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 42.2.1 and SCC 42.2.1]

{Guarantor letterhead or SWIFT identifier code}

Bank Guarantee for Advance Payment

Guarantor: [insert commercial Bank's Name, and Address of
Beneficiary: [insert Name and Address of Client]
Date:finsert date]
ADVANCE PAYMENT GUARANTEE No.: [insert number]
We have been informed that
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum of
At the request of the Consultant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [amount in figures] () [amount in words] ¹ upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's a written statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Consultant is in breach of its obligation under the Contract because the Consultant:
 (a) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Consultant has failed to repay; (b) has used the advance payment for purposes other than toward providing the Services under the Contract.
It is a condition for any claim and payment under this guarantee to be made that the advance payment referred to above must have been received by the Consultant on their account number at [name and address of bank].
The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Consultant as indicated in certified statements or invoices

/

y convertible

The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Client.

marked as "paid" by the Client which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of the payment certificate or paid invoice indicating that the Consultant has made full repayment of the amount of the advance payment, or on the __day of __fwear]__,² whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 revision, ICC Publication No. 758.

[signature(s)]

{Note: All italicized text is for indicative purposes only to assist in preparing this form and shall be deleted from the final product.}

2) Ind

MAN

M

Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the Client would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Client might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Client's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

APPENDIX E - CODE OF CONDUCT (ES)

[Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

of the state of th

PART III

Section 9. Notification of Intention to Award and Beneficial Ownership Forms



Dr.

The same of the sa

M

Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Consultant whose Financial Proposal was opened. Send this Notification to the authorized representative of the Consultantl.

For the attention of Consultant's authorized representative

Name: [insert authorized representative's name]

Address: [insert authorized representative's address]

Telephone/Fax numbers: [insert authorized representative's telephone/fax numbers]

Email Address: [insert authorized representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to all Consultants. The Notification must be sent to all Consultants simultaneously. This means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)

Notification of Intention to Award

Client: [insert the name of the Client]

Contract title: [insert the name of the contract] Country: [insert country where RFP is issued]

Loan No. /Credit No. /Grant No.: [insert reference number for loan/credit/grant]

RFP No: [insert RFP reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period you may:

- a) request a debriefing in relation to the evaluation of your Proposal, and/or
- b) submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Consultant

Name:

[insert name of successful Consultant]

Address:

[insert address of the successful Consultant]

Contract price:

[insert contract price of the successful Consultant]

overall technical scores and scores assigned for each criterion and sub-criterion. Select Full Technical Proposal (FTP) or Simplified Technical Proposal (STP) in the last column below.] 2. Short listed Consultants [UNSTRUCTIONS: insert names of all short listed Consultants and indicate which Consultants submitted Proposals. Where the selection method requires it, state the price offered by each Consultant as read out, and as evaluated. Include

	Combined score and ranking (if applicable)	Combined Score: [combined score] Ranking: [ranking]	Combined Score: [combined score] Ranking:
	Evaluated Financial Proposal price (if applicable)	[evaluated price]	[evaluatèd price]
	Financial Proposal price (if applicable)	[Proposal price]	[Proposal price]
	[use for STP] Overall technical scores	Criterion (i): [insert score] Criterion (ii): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Sub-criterion c: [insert score] Total score: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert
st cotumn perow.j	[use for FTP] Overall technical scores	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 3: [insert score] 1: [insert score] 2: [insert score] 3: [insert score] 4: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 1: [insert score] 1: [insert score] 2: [insert score] 3: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a:
rechnical Proposal (STF) in the last column below.	Submitted Proposal	[yes/no]	[ses/no]
rechnical Fro	Name of Consultant	[insert name]	[insert name]
	2		M

score

1: [insert score]

Combined score and ranking (if applicable)			Combined Score: [combined score] Ranking: [ranking]	
Evaluated Financial Proposal price			[evaluated price]	
Financial Proposal price (ifapplicable)			[Proposal price]	
[use for STP] Overall technical scores	Sub-criterion c: [insert score] Total score: [insert score]		Criterion (i): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Sub-criterion c: [insert score] Total score: [insert score]	fin
[use for FTP] Overall technical scores	2: [insert score] 3: [insert score] Sub-criterion b: 1: [insert score] 2: [insert score] 3: [insert score] 3: [insert score] 5: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] Criterion (v): [insert score]	Total score: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 3: [insert score] 3: [insert score] 4: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 1: [insert score] 1: [insert score] 2: [insert score] 3: [insert score] 3: [insert score]	
Submitted Proposal			[ves/no]	
Name of Consultant			[insert name]	

[use for STP] Overall fechnical	scores
[use for FTP]	Overall technical scores
Submitted	Proposal
Name of	Consultant

Criterion (iv): [insert score] Criterion (v): [insert score]

score and ranking (if applicable)

Combined

Proposal price (if applicable) Evaluated Financial

Financial

Proposal price (if applicable)

Total score: [insert score]

[insert name]

3. Reason/s why your Proposal was unsuccessful [Delete if the combined score already reveals the reason]

[INSTRUCTIONS; State the reason/s why this Consultant's Proposal was unsuccessful. Do NOT include: (a) a point by point comparison with another Consultant's Proposal or (b) information that is marked confidential by the Consultant in its Proposal.]

4. How to request a debriefing [This applies only if your proposal was unsuccessful as stated under point (3) above]

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Proposal. If you decide to request a debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Consultant, contact details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]

Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.

5. How to make a complaint

DEADLINE: The deadline for submitting a Procurement-related Complaint challenging the decision to award the contract expires on midnight, [insert date] (local time).

in a

A M

Provide the contract name, reference number, name of the Consultant, contact details; and address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]
Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

[At this point in the procurement process] [Upon receipt of this notification] you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

Further information:

For more information see the "<u>Procurement Regulations for IPF Borrowers (Procurement Regulations)</u> (Annex III)." You should read these provisions before preparing and submitting your complaint. In addition, the World Bank's Guidance "<u>How to make a Procurement-related Complaint</u>" provides a useful explanation of the process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

- You must be an 'interested party'. In this case, that means a Consultant who has submitted a Proposal in this selection process, and is the recipient of a Notification of Intention to Award.
- 2. The complaint can only challenge the decision to award the contract.
- 3. You must submit the complaint within the deadline stated above.
- 4. You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award.

The Standstill Period may be extended. This may happen where we are unable to provide a debriefing within the five (5) Business Day deadline. If this happens, we will notify you of the extension.

If you have any questions regarding this Notification, please do not hesitate to contact us.

On behalf of [insert the name of the Client]:

Mily

He Ku

Signature:	
Name:	
Title/position:	Remain
Telephone:	Microsia.
Email:	reprodu



The state of the s

Beneficial Ownership Disclosure Form

INSTRUCTIONS TO CONSULTANTS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form ("Form") is to be completed by the successful Consultant¹. In case of joint venture, the Consultant must submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Consultant is any natural person who ultimately owns or controls the Consultant by meeting one or more of the following conditions:

• directly or indirectly holding 25% or more of the shares

directly or indirectly holding 25% or more of the voting rights

 directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

Request for Proposal reference No.: [insert identification no] Name of the Assignment: [insert name of the assignment]

To: [insert complete name of Client]

In response to your notification of award dated [insert date of notification of award] to furnish additional information on beneficial ownership: [select one option as applicable and delete the options that are not applicable]

(i) we hereby provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Owner	Directly or indirectly holding 25% or more of the shares (Yes / No)	Directly or indirectly holding 25 % or more of the Voting Rights (Yes / No)	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the Consultant (Yes / No)
[include full name (last, middle, first).			







nationality, country of residence]		

OR

- (ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:
 - · directly or indirectly holding 25% or more of the shares
 - directly or indirectly holding 25% or more of the voting rights
 - directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

OR

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Consultant shall provide explanation on why it is unable to identify any Beneficial Owner]

• directly or indirectly holding 25% or more of the shares

• directly or indirectly holding 25% or more of the voting rights

• directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant]"

Name of the Consultant: *[insert complete name of the Consultant]

Name of the person duly authorized to sign the Proposal on behalf of the Consultant:
**[insert complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the Proposal]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture as Consultant. In the event that the Consultant is a joint venture, each reference to "Consultant" in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member.

Person signing the Proposal shall have the power of attorney given by the Consultant. The power of attorney shall be attached with the Proposal Schedules.

HYA M



Sindh Mass Transit Authority

KARACHI MOBILITY PROJECT

EOI EVALUATION REPORT

for

Shortlisting of Consultants

PREPARATION OF DETAILED DESIGN, PROVIDE PROCUREMENT SUPPORT \mathbf{AND}

CONSTRUCTION SUPERVISION

(September 2020)

SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

MYH O

TABLE OF CONTENTS

EXECUTIVE SUMMARY

1	Introduction	1
	Advertisement	
	Evaluation Committee	
	List of Responding Firms	
	Evaluation Process	
	5.1 Evaluation Criteria.	8
	5.2 Evaluation of Consultants	
6	Proposed Shortlist	
7	Appendices	46
	7.1 Request for Expression of Interest (Original Advertisement with Deadline of 17th March 2020)	
	7.2 Decision on the Appointment of the Evaluation Committee	
	7.3 Summary Of Evaluation Indicators	55
	7.4 Minutes Of Consultant Selection Committee Meeting	58

#

7

A In

EXECUTIVE SUMMARY

Considering the urban mobility issues of the Karachi city, the Sindh Mass Transit Authority. Government of Sindh (the SMTA) has undertaken Karachi Mobility Project (Yellow BRT corridor – a 22 Kms corridor from Dawood Chowrangi to Numaish via Shahrah-e-Faisal and Shahrah-e-Quaideen. Karachi) with the financing from the World Bank. The approved cost of the project is USD 438.90 million.

This report includes description of EOI shortlisting/evaluation process of consultant firms as a part of procuring consultancy services for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services. This is an international bidding process in compliance with the World Bank procurement guidelines.

Against the advertisement published, thirteen (13) firms have expressed their interest to provide the above-mentioned services. After the evaluation through a consultant selection committee, four (4) out of thirteen (13) firms have been shortlisted / pre-qualified for further procurement process. A summarized sheet consisting of evaluation indicators is included in this report in Section 7.3. The Request for Proposal document shall be issued only to these four shortlisted firms as a part of procurement process.

- i. M/s Typsa (lead firm) JV M/s Mott Mcdonald Pakistan
- M/s Khatib & Alami (lead firm) JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow
- iii. M/s SCE (lead firm) JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent Engineers
- iv. M/s Dar-al-Handasa (lead firm) in JV with M/s NESPAK

2 2 /w

1 INTRODUCTION

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System [the BRTS] as planned under the Karachi Urban Transport Master Plan of 2030. In order to support execution of the infrastructure component of the Karachi Mobility Project through the development of the Yellow BRT Corridor, the Sindh Mass Transit Authority [the SMTA] wishes to engage a qualified consulting firm to undertake "Preparation of Detailed Design, provide procurement support and Construction Supervision" services.

The scope of services, grouped in two phases, consist of the following major tasks:

- Phase 1: <u>DETAILED DESIGN</u> preparation of detailed design and bidding documents for contractor selection;
- Phase 2: <u>CONSTRUCTION SUPERVISION</u> construction supervision and contracts administration, including post-construction activities, provide support in monitoring and ensuring environmental and social safeguard compliance.

2 ADVERTISEMENT

The SMTA invited eligible consultants to indicate their interest in providing the aforementioned services. The Request for Expression of Interest [the REoI] (attached in Appendix 7.1) was published in:

- United Nations Development Business [the UNDB] on 14th February 2020 as part of the World Bank procurement process;
- The Daily Dawn, Karachi, Pakistan dated 19th February 2020.
- The Express Tribune, Karachi dated
- The Daily Jang, Karachi, Pakistan dated 19th February 2020.
- The Khaleej Times dated 21st February 2020.

The EoI submission deadline was set at March 17, 2020 by 17:00 local time of Karachi. Pakistan. However, considering the global pandemic of Covid-19, this deadline was given one-time extension till 6th April 2020 by 17:00 local time of Karachi and a Corrigendum was also published in the newspapers (attached in **Section 7.1**)

3 EVALUATION COMMITTEE

A Consultant Selection Committee [the CSC] has been constituted, to carry out the entire procurement process for hiring of consultancy services, through a notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 13th May 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in Appendix 7.2). The CSC comprises of the following members:

8

Y

-

AM

M

#	DESIGNATION	STATUS
1	Managing Director, SMTA, GoS	Chairman
2	Director Infrastructure / Projects, SMTA, GoS	Member
3.	Chief Consultant, TMTD	Member
4	Director Finance & Accounts, SMTA, GoS	Member
5	Director ITS, SMTA, GoS	Member
6	A representative of P&D department, GoS not below the rank of BS-18	Member
7	A representative of Finance department, GoS not below the rank of BS-18	Member

Later, this committee was re-constituted vide Notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 28th July 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in **Appendix 7.2**).

‡	DESIGNATION	STATUS
I	Managing Director, SMTA, GoS	Chairman
2	Project Director (Project Management Team), Yellow Line BRT	Member
3	Director Infrastructure / Projects, SMTA, GoS	Member
1	Chief Consultant, TMTD	Member
5	Director Finance & Accounts, SMTA, GoS	Member
6	Director ITS, SMTA, GoS	Member
7	Deputy Director (Procurement), SMTA, GoS	Member
8	A representative of P&D department, GoS not below the rank of BS-18	Member
)	A representative of Finance department, GoS not below the rank of BS-18	Member

4 LIST OF RESPONDING FIRMS

In response to the REoI, thirteen consultants submitted their EoIs by the submission deadline. Details of the submitted EoIs are presented in the following table.

M

REFERENCE NO.	NAME OF CONSULTANT FIRM	LEAD FIRM	COUNTRY OF ORIGIN
EoI-1	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	M/s Botek	Turkey
EoI-2	M/s Dar-al-Handasa in JV with M/s NESPAK	M/s Dar	Lebanon
EoI-3	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	M/s Eser	Turkey
EoI-4	M/s ITALconsult	M/s ITALconsult	Italy
EoI-5	M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)	M/s Kaiser	Turkey
EoI-6	M/s Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc / M/s Halcrow Pakistan	M/s Khatib & Alami	Lebanon
EoI-7	M/s Kunhwa Engineering & Consulting JV M/s Dong Il Engineering Consultants JV M/s EuroConsult	M/s Kunhwa	South Korea
EoI-8	M/s Minconsult Sdn. Bhd JV M/s EA Consulting JV M/s Creative Engineering Consultants	M/s Minconsult	Malaysia
EoI-9	M/s Renardet JV M/s PEAS JV M/s ESS-I-AAR JV M/s ECSP	M/s Renardet	Switzerland
EoI-10	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	M/s SCE	France
EoI-11	M/s Tebodin	M/s Tebodin	Netherland
Eol-12	M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants	M/s Tumas	Turkey
EoI-13	M/s TYPSA JV M/s Mott Mcdonald Pakistan	M/s TYPSA	Spain

#A Z

5 EVALUATION PROCESS

In total, four meetings of the CSC took place before concluding the shortlisting (prequalification) of the EOIs, wherein all members revisited the scope of the assignment with a special focus on the expectations, evaluation criteria and the content of the EOIs received. The overall process of the evaluation was explained, discussed and deliberated.

In the second CSC meeting, held on 25th June 2020, the CSC concluded with the agreement on the evaluation criteria published in the REOI (as presented below in the Section 5.1). The CSC scrutinized all EoIs, documenting and recording availability of the required qualifications at the consultants for the intended assignment by examination of the strengths and weaknesses for each consultant, strictly based on the evaluation criteria mentioned in the REOI. The overall judgment on strengths and weaknesses determined by the CSC is the result of assessment of the data provided from the received EoIs.

In the third CSC, held on 06th July 2020, it was decided and agreed that there are some EOI documents, fulfilling the REOI criteria, wherein some relevant information is missing and may be sought in the form of clarifications. *Examples* of such documents/information include:

- completion certificates provided in a language other than English which is not understandable.
- completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
- audited financial reports from any of the last five years (if not provided).

The CSC agreed that clarifications from the following five consultant firms may be sought in writing. These clarifications are included in **Appendix 7.4** [*Minutes of 3rd CSC Meeting*].

- v. M/s Typsa JV M/s Mott Mcdonald Pakistan
- vi. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- vii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- viii. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
- ix. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

In the fourth CSC meeting, held on 21st August 2020, the responses from the above-mentioned consultant firms, in **Appendix 7.4** [*Minutes of 4th CSC Meeting*] were discussed and the CSC concluded that the response from the following four (04) consultant firms satisfies the evaluation criteria and hence may be shortlisted:

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

- M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

5.1 EVALUATION CRITERIA

The CSC discussed the criteria for shortlisting, complying with the advertisement and the World Bank Procurement Regulations for IPF Borrowers (July 2016 – revised November 2017 and August 2018). It was agreed that the following information will be used as the main criteria to demonstrate the responsiveness of the consultants' qualifications to the assignment requirements and for shortlisting:

NO.	CRITERIA
1	Track Record: Firm's corporate capacity and profile for minimum of last 15 years [core business areas, policies, vision & mission, experience in urban transport and mass transit projects, financial details, achievements]. The consultants must never have been black-listed by any client or have left any project incomplete.
2.1	General Technical Experience: Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants should be able to demonstrate the successful completion of at least 6 projects – each worth minimum of USS 200 million or above.
2.2	Specific Technical Experience: Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The consultants should have successfully completed minimum of 4 projects of specific experience each worth minimum of US\$ 250 million or above, undertaken in last 10 years. The consultants are required to provide an evidence (project description, client's details, completion certificate, role of the consultant on the presented project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate their general and specific experience. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be given priority if deemed appropriate.
3.	Overall Managerial Capacity & Financial Strength: Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.

The CSC unanimously agreed that a consultant firm <u>not</u> fulfilling the criteria of General and Specific technical experience (number of projects, minimum cost of the project) and that of Financial Strength (positive net-worth in last five years) will <u>not</u> be shortlisted.

The financial strength of <u>only</u> those consultant firm has been examined which fulfilled the technical criteria and provided sufficient general and specific experience of the projects as mentioned in the REOI criteria.

5.2 EVALUATION OF CONSULTANTS

Overall findings, as a result of detailed evaluation, for each consultant that submitted an EoI are summarized in the following sections.

EoI-1: BOTEK BOSPHORUS / MEGA ENGINEERING

M/s Botek Bospohorus (Turkey)

Core business: consulting engineering in monitoring major projects for quality and cost control, scheduling, design and supervision in the fields of motorways, railways, bridges, tunnels, environmental engineering, residential buildings, industrial facilities (motorways, highways, bridges, tunnels, housing and residential development, high speed railways, metro, LRT, hospitals and health facilities, commercial and industrial buildings, water and wastewater systems, rapid transit systems, lighting and emergency communications)

Years in business: Established in 1975 (45 years)

History of blacklisting: Not provided

General technical experience:

Nο.	Project title	Location	Year	Project value [USD M]	Status
1	Design and supervision of the construction of Batinah Expressway-Khatmat Malaha to UAE Border section III, km 135+000	Oman	2009-2019	1,200	in operation
2	Construction supervision and engineering consulting services for TEM Ankara-Pozanti motorway Çiftehan- Pozanti section	Turkey	2000-2015	430	completed, in operation
3	Survey and design consultancy services for Yusufeli Dam access roads	Turkey	2012-2016	1.000	completed
4	Mama-Jalka interchange, Hareer- Rawandoz-Jundian highway design services, tunnel and bridge design	Iraq	2011-2012	450	completed
5	Design and supervision consultant Central Java Province Dsc-2 Regional Road Development Project	Indonesia	2015-2018	600	completed
6	Preliminary & final design of Erbil Koya highway	Iraq	2010-2011	200	design completed, partially in operation
7	Supervision consultancy services of several projects in the region of General Directorate of Highways 3rd Division	Konya, Turkey	2013-2016	600	completed
8	Construction supervision and consultancy of various roads between Ankara-Bolu and Düzce	Turkey	2012-2015	600	completed
9	Detailed design for Haliç-Unkapani- Karayolu roadtube Project	Turkey	2017	650	completed

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
0.1	BRT II: Consultancy services for design review and construction supervision of second phase of the Dar Es Salaam BRT	Dar Es Salaam, Tanzania	2017-to now	200	scheduled completion in

A

7

No.	Project title	Location	Year	Project value [USD M]	Status
	system Lot 1: Road works (20.3 km) including two fly overs and bus stations along the road				
02	Preliminary and final project services for Vezneciler-Edirnekapi-Eyüp-Gop- Sultangazi metro line	Istanbul, Turkey	2017	850	completed

Technical and managerial capacity: over 350 employees, about 80 closely related to the assignment in various engineering fields (civil, geotechnical, architectural, mechanical, electrical, surveying, environmental, etc.)

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Mega Engineering (Turkey)

Core business: engineering and consulting firm providing engineering, design, construction supervision and project management services for a wide variety of transportation projects involving highways, railway systems, highway and railway structures such as bridges, viaducts, tunnels, overpasses, underpasses, culverts, grade separated interchanges, intersections/junctions, service buildings, housing, healthcare, educational and recreational facilities

Years in business: Established in 1993 (27 years)

History of Blacklisting: N/A General technical experience:

No.	. roject title	Location	Year	Project value [USD M]	Status
1	Supervision consultancy services of several projects in the region of General Directorate of Highways 3 rd Division	Konya, Turkey	2013-2016	600	completed
2	North Marmara motorway project, design of Kurtkoy-Akyazi section (sections 4 and 6, including linking roads)	Turkey	2016-2019	14,500	unknown
3	Construction supervision and consultancy services for construction of Ankara-Polatlı, Ankara-Kulu junction, Ankara-Çankırı, Kazan-K.Hamam-Gerede, Y.Kent-Ayaş-Beypazarı, (Elmadağ-K.Kale) junction-Kalecik, Bahşili-Karakeçili-Kulu junction, Gerede-Y.çağa-Bolu, Bolu-Kıbrıscık, Göynük-Mudurnu. A.Koca-1 st Region border, Düzce-Yığılca, and Bolu-Mudurnu roads within Regional Directorate 4		2012-2016	600	completed

Specific technical experience: no specific experience

Technical and managerial capacity: over 260 employees, most of the staff experienced in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: <u>NOT ACCEPTABLE</u> – The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria

5.2.1 EoI-2: Dar Al-Handasah / NESPAK

M/s Dar Al-Handasah (Lebanon)

Core business: Consulting organization in engineering, architecture, planning, environment, project and construction management (planning and urban design, architecture, transport planning and transportation engineering, bridges and special structures, structures, geotechnical engineering and tunneling, ports and marine works, resources and environment, power and electrical engineering, telecommunications, mechanical engineering and industry, landscape architecture, GIS and remote sensing, economics, project and construction management, services

Years in business: Established in 1956 (64 years)

History of blacklisting: Never. Affidavit provided. (in response to the clarifications)

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Princess Nora Bint Abdulrahman University, building and infrastructure works, automated people mover system, and supervision of construction works (master plan, detailed design, tender documents, tender management, supervision)	Saudi Arabia	2008-2014	10,250	completed
2	Facilities and infrastructure works at Dubai world central (design, supervision)	Dubai, United Arab Emirates	2008-2018	3,850	completed
3	Autoroute Est-Quest-East, Lot: (Pre-construction services, detailed design levelling, execution drawings and local component)	Algeria	2006-2012	3,500	completed services
4	Sheikh Jaber Al-Ahmad Al-Sabah causeway project - Subiyah main link and Doha link (design review, project management, supervision, environmental impact assessment)	Kuwait	2013-2018	3,150	completed, in operation
5	Al Zorah development infrastructure (concept design, detailed design, preliminary design, tender documents, supervision)	Ajman, United Arab Emirates	2008-2017	1,735	completed, in operation
6	N'zeto-Soyo Highway Package 7 (cost benefit analysis, topographic surveys, detailed design, tender documents, supervision)	Angola	2007-2018	462	completed, in operation
7	Cazenga infrastructure (detailed design, tender documents, supervision)	Angola	2011-2017	900	completed, in operation





No.	Project title	Location	Year	Project value [USD M]	Status
8	North Bahrain New Town, design of roads, bridges, utilities, and landscape and quay wall works (master plan, geotechnical investigations, concept design, preliminary design, detailed design, traffic study, value engineering, risk management, environmental impact assessment)	Bahrain	2007-2008	851	completed services
9	The Pearl, design amendments to infrastructure and landscaping works (design review, design update, tender documents, traffic modelling, supervision)	Qatar	2005-2011	7000	completed, in operation
10	Detailed design for North Road (geotechnical investigations, hydrological survey, topographic surveys, design, tender documents, traffic study, supervision, environmental impact assessment)	Kuwait	2003-2015	800	completed, in operation
11	Study of Alternatives proposed to link Assir region with Jazan and the Detailed Design of the preferred alternative (detail design and tender documents)	KSA	2011-12	1400	completed, in operation

etc., in total 24 projects (16 completed) equal or larger than USD 200 million in urban transport infrastructure (design, procurement assistance, supervision) and more than 20 other infrastructure projects equal or larger than USD 200 million

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Riyadh Light Rail Transit (procurement support)	KSA	2004-2006 (phase 1) & 2008 (phase 2)	4500	completed
2	Mashaeer Railway (construction supervision)	KSA	2009 - ongoing	1773	On-going
3	Project management for Riyadh transit system (project management, supervision)	Riyadh, Saudi Arabia	2014-to now	1,350	on going
4	Streetscape and station design for Riyadh BRT network (technical specifications, detailed design, bill of quantities)	Riyadh, Saudi Arabia	2013-2014	1,432	completed services
5	Princess Nora Bint Abdulrahman University Campus transit system (master plan, geotechnical investigations, design, tender documents, construction documents, supervision)	Saudi Arabia	2008-2011	800	completed

Technical and managerial capacity: 9,250 employees, including 6,300 engineers, architects, town planners, environmentalists, economists, finance, marketing and management specialists.

quantity surveyors (experienced in various phases of project development and implementation); technical management of 300 directors and managers

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

M/s NESPAK (Pakistan)

Core business: Consulting engineering services (energy, water and agricultural development, dam engineering, highways and transportation, architecture and planning, environmental and public health engineering, oil, gas and industrial sector, information technology and GIS)

Years in business: Established in 1973 (47 years)

History of blacklisting: Never. Affidavit provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD million]	Status
1	Lahore ring road, Kamahan to Adda port (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2005-2018	757	completed, in operation
2	Upgrade and widening of Surab-Basima- Nag-Panjgure-Hoshab section of N-85 (detailed design, construction supervision)	Pakistan	2007-2016	320	completed, ir operation
3	Karachi-Hyderabad motorway (design review, construction supervision)	Pakistan	2015-2020	370	completed
4	Sialkot-Lahore motorway (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2007-2009	412	completed
5	Sheikh Rasheed expressway and flood channel project (detailed design, tender documents, construction supervision)	Pakistan	2007-2010	247	completed
6	Islamabad-Murree dual carriageway (detailed design, tender documents, construction supervision)	Pakistan	1999-2012	246	completed
7	Havelin-Thakot section (design review, tender documents, construction supervision)	Pakistan	2016-2020	1,276	completed
8	Quetta water supply and environmental improvement project (project planning, detailed design, tender documents, construction supervision)	Pakistan	2004-2017	287	completed
9	Improvement of Karakoram highway from Raikot to Khunjrab Pass (design review, construction supervision)	Pakistan	2009-2014	571	completed
10	Hakla-Dera Ismail Khan road package, section Hakla-Yarak (design review, construction supervision)	Pakistan	2015-2016	1.169	completed

WH -

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
l	Detailed Design & Construction Supervision of Metro Bus System for Rawalpindi and Islamabad (detailed design, tender documents, construction supervision)	Islamabad, Pakistan	2014-2015	445	completed services, in operation
2	Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara (detailed design, tender documents, construction supervision)	Lahore, Pakistan	2012-2013	304	completed, in operation
3	Detail Design and Construction Supervision of Orange Line Metro Train System, Lahore (detailed design and construction supervision)	Lahore, Pakistan	2015-2020	1626	Operations to be started, test run completed

Technical and managerial capacity: over 4,600 employees (civil, structural, transportation, mechanical, electrical, telecommunication, environmental, contract management, town planners, architects, interior designers, economists and sociologists); direct experience in public transport solutions in Pakistan

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

Conclusion: <u>ACCEPTABLE</u> – The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems, as well as direct experience in BRT developments in Pakistan. Experienced pool of staff (design, tender documents, supervision, contract management) demonstrated is sufficient to deliver the assignment.

5.2.2 EoI-3: Eser / Techno Consult / MEG

M/s ESER

Core business: Consulting engineering services in motorways and highways, airports, marine structures, high speed railways, light rail systems, buildings and special structures, water supply and wastewater, oil storage and distribution, gas distribution and metering, energy production

Years in business: Established in 1968 (52 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Irmak-Karabuk-Zongulak Railway line Rehabilitation (design review, construction supervision, commissioning, start-up inspections, project management)	Turkey	-	-	•
2	Kemalpasa-Torbali and Alsancak Harbor Connection Railway (detailed design, tender documentation)	Turkey	-		- /

Y# /

9

7

AN

No.	Project title	Location	Year	Project value [USD M]	Status
3	Ankara-Sivas High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
4	Erzincan-Erzurum-Kars High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
5	Tatvan-Van, Corum-Amasya and Komurler-Osmaniye High Speed Railways (detailed design, tender documentation)	Turkey	-	-	-
6	Corum Amasya High Speed Railway (detailed design, tender documentation)	Turkey	•	-	
7	Komurler Osmaniye High Speed Railway (Detailed Design, Tender Documentation)	Turkey	100	-	**************************************
8	Izmir Ege University-Bornova Center metro line (Tender documentation, Construction Supervision)	Izmir, Turkey			-
9	Istanbul Beyogly-Karakoy funicular tunnel modernization (Detailed Design, Tender Documentation)	Istanbul, Turkey	-	-	-
10	Van, Hakkari, Mus, Bitlis provinces state highways, Antalia-Alanya section 4 state highway (construction supervision, construction management, commissioning, start-up inspections)	Turkey	-	-	-
11	Ankara West exit Eskisehir highway widening, Bergama-Akhisar, Kayseri- Kirsehir, Elazig-Maden, Carsibas-Arakli, Adapazari-Kandira, Usak-Afyon, Havsa- Kesan, Kesan-Gelibolu (detailed design)	Turkey	-	-	_
12	Kayseri LRT system, Phase 1 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey		-	-
13	Kayseri LRT system, Phases 2 and 3 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey	-		
14	Istanbul-Izmir motorway, Manisa-Izmir	Turkey	-	-	-
15	Rolu city rangual of reads	Turkey		-	-

etc., including references in Airfield facilities (14), Marine structures (13), Oil storage and distribution (14), Water supply and Wastewater (12), Energy (9)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	"Survey, Design & Engineering Services for Ankara – Sivas Railway" (detail design) – Inter City Railway project	Turkey	2004-2006	-	completed, in operation
2	"Survey, Design & Engineering Services for the construction of railway Sivas-	Turkey	2006-2008	-	completed, in







No.	Project title	Location	Year	Project value [USD M]	Status
	Erzincan-Kars Section II (Erzincan- Erzurum) (detailed design) Inter City Railway project				
3	Izmir LRT system, Phase 3 – Section 1 (construction supervision)	Izmir, Turkey	2007-2011	_	completed, in operation
4	Preparation of Application design and Feasibility study for the Rail Transit System Phase II (Mimar Sinan Intersection – Beyazsehir Idem, 2010/39798) (application design, bidding documents)	Turkey	2010	-	completed, in operation

Technical and managerial capacity: good company managerial capacity; no presentation of technical capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s TECHNO CONSULT (Pakistan)

Core business: Consulting engineering in marine, ports and harbors, roads, highway and transportation, water resources, dams and hydropower, topographic mapping and surveying, bathymetric and hydraulic survey, water supply, sewerage and environment, architecture and planning, vertical structures, soil, foundation and geotechnical engineering, electrical and mechanical engineering, construction management and supervision

Years in business: Established in 1961 (49 years) History of blacklisting: Never, Affidavit provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
l 	Construction of Ring Road Faisalabad (detailed design)	Faisalabad, Pakistan	2009-2011	250	completed services
2	Duqm new port and dry dock complex (construction supervision)	Duqm, Oman	2008-2012	1,400	completed, in operation
3	Upgrade of Karachi-Hyderabad super highway to 6-lane motorway (construction supervision)	Karachi, Pakistan	2015-2020	376	substantial completion
4	Detailed design and construction supervision of Greater Karachi sewerage plan	Karachi, Pakistan	2008-to now	344	ongoing construction
5	Nai Gaj dam (design review, tender documents, construction supervision)	Dadu district, Pakistan	2012-to now	320	ongoing construction
6	LNG terminal at Chhan Waddo creek, Port Qasim (engineering design)	Krachi, Pakistan	2007	200	completed

Specific technical experience: No specific experience

Technical and managerial capacity: good company managerial capacity; over 450 employees; good pool of technical staff

Financial Strength: Not evaluated, since the technical experience criteria is not met.

#

1

XX

AN IN

M/s MEG Yatirim (Turkey)

Core business: Program and construction management services (performance venues, cuttingedge office towers, luxurious hotel and gaming facilities, meeting and exhibition spaces, primary and higher education spaces, mass transit terminals and data centers)

Years in business: - not mentioned

History of blacklisting: N/A

General technical experience: no presentation of reference projects

Specific technical experience: no presentation of reference projects

Technical and managerial capacity: good company managerial capacity; no presentation of technical capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only two project qualifies) as per the REOI criteria.

The CSC agreed that the inter-city rail projects will not be considered as specific experience similar to the nature and complexity of the Karachi Mobility Project. In this case, two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.

5.2.3 EoI-4: ITALConsult

Core business: Consulting engineering in design of civil and industrial works, supervision and safety coordination, project and construction management, verification of projects, planning and provision of integrated engineering services (transport infrastructure, hospital and healthcare, masterplan, hydraulic and sanitary, environment, planning and building, airports, ports, community facilities, energy and oil and gas)

Years in business: Established in 1957 (53 years)

History of blacklisting: N/A General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design for construction of the highway A31 Trento-Rovigo, section Trento-Valdastico-Piovene Rocchette	Italy	2011	2,461	completed services
2	Doubling and upgrading of national road 640 Agrigento-Caltanissetta (design, construction supervision)	Italy	2002-2018	1.525	completed services
3	Preliminary and final design of 3 rd Mega- Lot of NR 106 Jonica, from the interchange to RN 534 (Km 365+150) to Roseto Capo Spulico (detail design)	Italy	2012-2013	901	completed services

MUN F

No.	Project title	Location	Year	Project value [USD M]	Status
4	Construction of Catania-Siracusa Highway (construction supervision)	Italy	2005-2016	969	completed services
5.	Modernization in the new alignment of SS 106 Jonica in the section Palizzi (km 50-000)-Caulonia (Km 123+800) VI-VII-VIII Lot: Sant'Ilario-Sv Marina di G.Jonica (DG 22/04) (construction supervision)	Italy	2007-2015	385	completed services
6	Detailed design and preparation of works documents for a road section between Repsi and Thirra of the Durres-Kalimash motorway	Albania	2006-2009	280	completed services
7	Construction of the "Megalot 2" of National Road 106 "Jonica" Section Squillace Interchange - Simeri Crichi Interchange and of the Extension of National Road 280 "Dei Due Mari" from S. Sinato Interchange to Germaneto	Palermo, Italy	2007-2015	633	completed services

etc., in total more than 50 completed projects equal or larger than USD 200 million in transport infrastructure (design, procurement assistance, supervision)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Project and Construction management and technical assistance for the construction of three tram lines in Palermo (project & construction management)	Palermo, Italy	1999-2015	253	completed services
2	Venice-Mestre rubber-tired tram (Project coordination, Final design, construction supervision, final project for execution)	Venice, Italy	2004-2007	80	completed services

Technical and managerial capacity: specific details not presented

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the criteria as well.

5.2.4 EoI-5: KAISER / APCO TEKNIC / SMEC / ZEERUK / LOYA / EGC

M/s Kaiser (Turkey)

Core business: Consultancy, engineering, supervision and project management services for civil structure, infrastructure, transport, water resources and environment sector investments

THE STATE OF THE S

D

7

All h

Years in business: Established in 1997 (23 years)

History of blacklisting: Never. Undertaking provided

General technical experience: Significant experience in infrastructure projects, however

without specific information on projects

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Rail system vehicles purchase and 3 rd phase LRT system supervision	Antalya, Turkey	-	-	
2	Bursa Light Rail System 1st phase (detailed design, tender documentation, construction supervision)	Bursa, Turkey	1997-2013	297	completed, in operation
3	Bursa Light Rail System 2 nd phase (overall project management, construction supervision)	Bursa, Turkey	2010-2012	-	completed, in operation

Technical and managerial capacity: average pool of staff (30 core experts in several fields)

Financial Strength: Negative net-worth in the year 2016. Therefore, the consultant firm has not been shortlisted.

M/s APCO TEKNIC

Core business: Consultancy services in project management, technical consulting, technical evaluation and reporting, and construction period and support services and solutions

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Project monitoring, engineering and evaluation consultancy service related to the Istanbul new airport metro system	Istanbul, Turkey	2017-to now		ongoing
2	Procurement of monitoring and evaluation consultancy service regarding the construction works of Mersin Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
3	Procurement of monitoring and evaluation consultancy service regarding the construction works of Isparta Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
4	Procurement of monitoring and evaluation consultancy service regarding the construction works of Ankara Bilkent Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2020	-	completed, in operation

No.	Project title	Location	Year	Project value [USD M]	Status
	Procurement of monitoring and evaluation consultancy service regarding the construction works of Bursa Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2019		completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: over 500 technical staff

Financial Strength: N/A

M/s SMEC

Core business: consultancy services for the lifecycle of a project to a broad range of sectors. including transport, water, environment, mining, oil and gas, geotechnics and tunnels, urban development, hydropower and energy, social development, and government and advisory services

Years in business: Established in 1949 (71 years)

History of blacklisting: removed from the list of debarred firms with conditional release to a sanction of conditional non-debarment effective September 27, 2018

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Northern expressway feasibility study	Sri Lanka	2012-2014	4,200	completed
2	Colombo-Katunayake Expressway (Employer's representative for second construction contract)	Sri Lanka	2008-2015	292	completed, in operation
3	Xiaogan-Xiangfan Expressway (construction supervision)	China	2003-2006	-	completed, in
4	Pacific Highway upgrade Brunswick Heads to Yelgun (detailed design)	Australia	2005-2007	-	operation completed services
5	Guangxi Roads Development Project, Nanning to Youyiguan Expressway (construction supervision)	Australia	2003-2006	-	completed, in operation
6	Ipswich Motorway, Rocklea to Darra (detailed design)	Australia	2010-2011		completed
7	Hailar-Manzhouli Expressway (construction supervision)	China	2005-2009		services completed, in
8	Northern Road Connectivity Project (project implementation consultant, contract administration, construction supervision)	Sri Lanka	2011-2014		completed, in operation
9	Eastern Indonesia Region Transport Project (project management, design review, construction supervision)	Indonesia	2006-2011	-	completed, in operation
10	New Abu Dhabi-Dubai Main Road (project management consultant)	United Arab Emirates	2011-2012	-	completed, in operation

THE A

20

7

operation

No.	Project title	Location	Year	Project value [USD M]	Status
11	Westlink Motorway (M7) Sydney (detailed design)	Sydney, Australia	2002-2005	1,500	completed
12	Islamabad-Peshawar motorway (construction supervision, contract administration)	Pakistan	1998-2007	600	completed, in
13	Hume highway (detailed design, construction supervision)	Australia	2007-2009	-	completed, in
14	Network improvement program (detailed designs, construction supervision, contract administration)	Vietnam	2005-2012	-	operation completed, in operation
15	Taraz-Korday road project (contract administration, construction supervision)	Kazakhstan	2009-2013		completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Procurement assistance and supervision of construction for Dar Es Salaam BRT infrastructure (detail design and construction supervision)	Dar Es Salaam, Tanzania	2009-2017	174	completed, in operation
2	Greater Dhaka Sustainable Transport, Package 2, BRT system (detailed, design, procurement, construction supervision)	Dhaka, Bangladesh	2013-2017	-	completed, in operation
3	City of Ekurhuleni Integrated Rapid Public Transport Network (Phase 1A and 1B) (detailed design, project management, contract administration, construction supervision)	Ekurhuleni, South Africa	2013-2016	207	completed, in operation
4	Tshwane Rapid Transport, BRT Trunk Route Line 2B (detailed design, contract documentation, procurement, construction supervision)	Tshwane, South Africa	2013-2016	-	completed, in operation
5	Rustenburg Rapid Transport, BRT Trunk Route A (detailed design, contract documentation, project management, procurement, construction supervision)	Rustenburg. South Africa	2011-2017	-	completed, in operation
6	BRT Electrical Installation (project management, design, commissioning)	Soweto, South Africa	2007-2011	-	completed, in operation

Technical and managerial capacity: over 5,500 employees (over 2,500 engineers)

Financial Strength: N/A

M/s Zeeruk

Core business: Consulting services in transportation, energy and power, water resources, structures, geotechnical and geomorphology, mechanical, electrical and plumbing, architecture.

#-

urban and rural development, transaction advisory, project planning and construction management

Years in business: Established in 2002 (18 years) History of blacklisting: Never. Affidavit provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Karachi-Lahore Motorway, Section III Lahore-Abdul Hakeem (detailed design, construction supervision)	Pakistan	2016- to now	366.	ongoing construction
2	Overlay and modernization of Islamabad- Lahore motorway (M-2) under (detailed design and construction supervision)	Pakistan	2014-2017	230	completed, in operation
3	Preliminary design and commercial feasibility study for construction of Rawalpindi flyover	Rawalpindi, Pakistan	2009	200	completed services

Specific technical experience: no specific experience

Technical and managerial capacity: pool of staff experienced only in design

Financial Strength: N/A

M/s Loya Associates

Core business: Consulting engineering in survey and feasibility of civil engineering projects, structural design of high rise buildings, structures, industrial structures, power plants, special structures arenas, domes, large span roofs, high transmission towers, highways, urban mass transit structures, traffic engineering and city intersections, large span river bridges, urban flyovers, railways bridges

Years in business: Established in 1978 (42 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design and construction supervision for bridge over river Indus at Rojhan	Pakistan	2014-2016	-	completed, in operation
2	Additional bridges on Swat motorway (66 km to 69 km), Package 4B (detailed design)	Pakistan	2019		completed
3	Detailed design for flyovers, grade separated interchanges, bridges and underpasses for construction of ring road, Faisalabad	Faisalabad, Pakistan	2011	-	completed services
4	Bridge over river Indus connecting Jhirk- Mullah Katiyar (design review, construction supervision)	Pakistan	2012-2020	-	completed

Vo.	Project title	Location	Year	Project value	Status
	Design review and supervision of widening/improvement of Bosan road in Multan	Pakistan	2011-2012	[USD M]	completed, in
	Bridge over river Chenab between Shorkot and Garh Maharaja and its approach roads (detailed design, tender documentation)	Pakistan	2010		operation
7	2-Lane bridge over river Indus at Khushal Garh (detailed design, tender documentation, construction supervision)	Pakistan	2011-2015	-	completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: 75 employees; experienced pool of staff with good mixture of design and supervision experience

Financial Strength: N/A

M/s EGC

Core business: consultancy services in planning, design, construction supervision and studies of multidimensional and multi sectoral projects relating to highways, bridges, water resources development, dams, irrigation and drainage, hydraulic structures, environment, agricultural development, forestry and resource conservation, public health engineering Years in business: 33

History of blacklisting: N/A

General technical experience:

No.	Project title	Location	Year	Project value	Status
1	Detailed design of grade separation for junction of M-2 link road with N-5 at Kala Shah Kaku and concept design of grade separation for junction of Gujranwala Bypass with N-5 at Chan Da Kila (design)	Punjab, Pakistan	2011-2012	[USD M]	completed services
2	Detailed design and quality assurance services for rehabilitation and reconstruction of National Highway (N-25) Kalat-Quetta-Chaman Road Project including 8 bridges	Pakistan	2014-2016	-	completed, in operation
-	Detailed design of roads and bridges for flood emergency reconstruction and resilience project in AJK	Pakistan	2016		completed
4	Feasibility study, detailed design, tender documents and construction supervision for rehabilitation and reconstruction of earthquake damaged roads in Muzaffarabad-Chakhoti Road (C-17) including 3 major bridges of Jhelum Valley in Azad Jammu & Kashmir	Pakistan	2006-2014	-	completed, in operation

No.	Project title	Location	Year	Project value	Status
5	Flood Emergency Reconstruction Project, design and supervision for North package	Pakistan	2012-2016	[USD M]	completed, in
	Feasibility study and detailed deat		2010	-	operation
6	provincial highways and rural access roads including 6 large bridges	Baluchistan, Pakistan	2005-2010	-	completed, in operation
7	Feasibility Study, detailed design and construction supervision of Punjab Road Sector Development Project	Pakistan	2005-2010	-	completed, in
8	Detailed Design including allied activities for upgrade and improvement of 5 flyovers/bridges of N-5 including approach roads	Punjab, Pakistan	2008-2009		completed, in operation
9	Feasibility study and detailed engineering design and tender documents for 366 km Chaghcharan-Garden Dewall/Zarkharid section highway including over 15 bridges	Afghanistan	2009-2010	-	completed services
10	Design and construction supervision of New Khanki Barrage including access road and following bridges	Punjab, Pakistan	2013-2017		completed, in

Specific technical experience: no specific experience

Technical and managerial capacity: no specific information on staff capacity

Financial Strength: N/A

Conclusion: NOT ACCEPTABLE -

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

The CSC agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOI.

5.2.5 EoI-6: KHATIB & ALAMI / OSMANI / NAMA / PROF. POLLALIS CONSULTING / HALCROW

M/s KHATIB & ALAMI (Lebanon)

Core business: Consulting services in detailed design, construction supervision, project management for architecture, urban planning, transportation, environment, energy, water, oil

Years in business: Established in 1964 (56 years)

History of blacklisting: Never.

General technical experience:

No.	Project title Latakia-Ariha motorway	Location	Year	Project value [USD M]	Status
	(design and construction supervision)	Greece	1999-2013	300	completed, in
5	South Dharan development (design)	Saudi Arabia	completed in		operation completed
3	Pan Arab highway, Hadath-Baalchmey	- Traoid	2015	286	services
4	section (studies and design)	Lebanon	completed in 2012	650	completed
	Extension of E1 and E12-E11 interchange (design)	United Arab Emirates	completed in	200	services completed
5	Supervision for repair of the existing road	1	2013 completed in	*** U. U.	services
	leading to Oman borders	Saudi Arabia	2015	298	completed, in operation
	Local Roads and Drainage Programme (design and supervision)	Qatar	2012-2018	4.650	completed, ir
7	Bawabat Makkah neighborhood	Makkah,		4,030	operation
	(detail design, construction supervision)	Saudi Arabia	2013-2017	2,200	completed
	Sulaimaniyah roads (studies and detail design, construction supervision)	Iraq	completed in	1,650	completed
9	Hail/Tabuk direct road (studies, detail design & tender documents)	Saudi Arabia	completed in 2011	480	completed

Specific technical experience:

Vo.	Project title	Location	Year	Project value [USD M]	Status
1	LRT for Greater Cairo (construction supervision)	Egypt	To be completed in 2020	1,300	ongoing
2	City Rail Transit and New Capital Rail Transit Monorails, Cairo (technical consultancy, tender documentation)	Egypt	2019	4,000	Complete service
3	Metro Line 6 El-Khosos to El-Maady, Egypt (detail design, construction supervision)	Egypt	2018	4,000	Complete
4	Transit master plan and BRT lines (feasibility studies)	Afghanistan	2017-to now	500	service ongoing
5	Greater Beirut BRT (feasibility study, concept design)	Lebanon	completed in		studies completed
6	Public Bus network	Saudi Arabia	2017 completed in	290	services
	(studies and design, tender documents) Al Madinah Metro, Madinah, KSA	Saudi Arabia	2015	70	completed services
7	(preliminary design, tender documents, procurement strategy)	Saudi Arabia	completed in 2015	2.000	completed
8	Makkah Mass Rail Transit, KSA (design)	Saudi Arabia	Completed in 2015	8,000	services

Some projects have been included in specific experience which are inter-city rail projects and don't qualify in this case. Some projects of similar nature are included but scope of services is limited to feasibility, concept preparation and utilities design only which don't qualify REOI criteria either.

Technical and managerial capacity: good pool of managerial and technical staff

Financial soundness: financially stable, fulfills the REOI criteria

M/s OSMANI & COMPANY (Pakistan)

Core business: Consultancy services in planning, architecture, environment, mapping, industry, transportation, water, energy, information technology, management

Years in business: Established in 1960 (60 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Lahore Sialkot motorway (design review, construction supervision)	Pakistan	2017-2019	440	completed. in operation
2	SWAT expressway (supervision)	Pakistan	2017-2019	413	completed, in operation
3	Malir Expressway (preliminary design)	Pakistan	2014-2015	400	completed services
4	Design of DCK infrastructure works for Pakistani Defense Officers Housing Authority	Pakistan	2013-2016	365	completed services
5	Development of Hawksbay housing scheme (detailed design, bidding documents, supervision)	Pakistan	2008-2018	1.035	completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Multan BRT line 1 (planning, detail design and construction supervision)	Pakistan	2015-2017	287	completed, in operation
2	Faisalabad BRT line (feasibility study, transaction advisory, transport modelling, preliminary design, ITS)	Pakistan	2014	560	completed services
3	Karachi Blue line BRT (feasibility study, transaction advisory)	Pakistan	2016-2017	355	completed
4	Lahore Blue line Metro (Feasibility study, transaction advisory, transport modelling, preliminary design)	Pakistan	2015-2016	2,680	completed services

Technical and managerial capacity: good pool of managerial and technical staff

Financial soundness: financially stable, although recording loss in 2019. Fulfills the REOI criteria.

M/s NAMA Consulting Engineers and Planners S.A. (Greece)

Core business: Consultancy services in surveying, mapping and scanning services, water and environment, highways and transportation, structural, geological, geotechnical, electrical, mechanical, energy, environmental studies

26

Years in business: 27

History of blacklisting: N/A

General technical experience: no specific details on reference projects

Specific technical experience:

Project title	Location	Year	Project value	<i>C</i> .
Athens LRT			[USD M]	Status
The second secon	Greece	2002-2008	216	completed
Athens Metro Project			_10	services
(detail design (tunneling works included)	Greece	2012-2018	600	completed
	Athens LRT (detail design) Athens Metro Project (detail design (tunneling works included), procurement, monitoring)	Athens LRT (detail design) Athens Metro Project (detail design (tunneling works included), Greece procurement, monitoring)	Athens LRT (detail design) Greece 2002-2008 Athens Metro Project (detail design (tunneling works included)	Athens LRT (detail design) Athens Metro Project (detail design (tunneling works included), procurement, monitoring) Cocation Year [USD M] Greece 2002-2008 216 Greece 2012-2018 600

Some projects have been included in the specific experience section wherein the scope of services offered don't qualify the REOI criteria example: transport master planning, feasibility study, traffic control etc.

Technical and managerial capacity: good pool of staff, experienced in design and studies

Financial Strength: Financially stable. Fulfills the REOI criteria.

M/s Prof. Pollatis Consulting (USA)

Core business: individual consultant in the field of design, technology and management (urban

Years in business: over 30 years of experience

History of blacklisting: N/A

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects Technical and managerial capacity: pool of experienced urban planners

Financial Strength: N/A

M/s HALCROW (PAKISTAN)

Core business: Consulting services in program management, project management, geotechnical investigations, environmental assessments, health, safety and environmental monitoring, planning, feasibility and scoping studies, concept and detailed engineering designs, access roads and well site engineering, infrastructure for the oil and gas sector, construction management and supervision, energy, power, and electrical engineering solutions, quantity surveying and cost estimation, procurement and contracts support, community engagement, economic and financial analyses, institutional assessment, sustainability analysis, monitoring and evaluation, topographic, GIS, and other surveys (buildings, environment, transportation, water, urban development, cross-market services)

Years in business: Established in 1993 (27 years)

History of blacklisting: Never. Undertaking provided

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects

Technical and managerial capacity: good pool of local staff experienced in design and

Financial soundness: N/A

Conclusion: ACCEPTABLE -

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (one project delivered in Pakistan) and LRT, MRT projects. The experience and capacity demonstrated is sufficient to deliver the project.

5.2.6 EOI-7: KUNHWA / DONG IL

M/s KUNHWA Engineering & Consulting Co. Ltd (South Korea)

Core business: Consulting services for road and highway engineering and transportation, tunnel and underground space development, water supply & sewerage, urban planning and regional development, environmental engineering, water resources development, railroad and subway, harbor and port development, mechanical and electrical plant, and construction management and supervision (design appraisal, constructability reviews, operations and maintenance planning, and construction inspection and supervision but also value engineering, safety audits and control, risk management, claim management and dispute resolution, institutional capacity building, on-site training and technology transfer)

Years in business: Established in 1990 (30 years)

History of blacklisting: not provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Construction supervision for the Sea Bridge construction connecting Busan and Geoje island	South Korea	2004-2011	1,268	completed, in operation
2	Construction supervision of Incheon Grand Bridge	South Korea	2005-2009	1,902	completed, in operation
3	Construction supervision for Expressway No. 600 (Busan Outer Ring Road) construction	South Korea	2002-2017	816	completed, in operation
4	Construction supervision for Busan New Port No. 2 back road construction	South Korea	2012-2017	304	completed, in operation
5	Construction supervision for Songdo Seaside Highway improvement	South Korea	2005-2010	273	completed, in operation
6	Construction supervision for Ungdong- Jangyoo national road improvement	South Korea	2006-2017	235	completed, in operation
7	Construction supervision for Guseongpo- Duchon road improvement and pavement work	South Korea	2000-2007	222	completed, in operation
8	Construction supervision for Yangsan- Dongmyeon, Wonri-Yeongpo (Jangseon- Taebong) road improvement and pavement work	South Korea	2002-2018	209	completed, in operation
9	Basic and detailed design for infrastructure development for Songdo 5 and 7 sections	South Korea	2007-2009	425	completed
10	Construction supervision for Honam Express railway of the Roadbed section 4-3, 4-4, 5-1	South Korea	2009-2016	518	completed, in operation

W B

7

5

(4)/

M

No.	Project title	Location	Year	Project value	
	Construction supervision for the roadbed			[USD M]	Status
	construction of Daegok-Sosa double track railway	South Korea	2016-to now		ongoing construction
12	Construction supervision for airport railway and connecting facility improvement	South Korea	2011-2016		completed, ir
	Construction supervision for construction			- / U	operation
	Great Train Express (GTX) railway between Samsung and Dongtan, sections 2, 3	South Korea	2016-2021	211	ongoing construction

No.	Project title	Location	Year	Project value	Status
1	Detailed engineering design and design construction supervision for Cebu BRT system	Cebu, Philippines	2015-to now	[USD M] = 228	ongoing
2	Detailed design and construction supervision for Dar es Salaam BRT infrastructure Phase 4	Dar Es Salaam, Tanzania	2019-to now	200	ongoing
- 1	Detailed Design for upgrade of the port access corridors and the Dar es Salaam BRT infrastructure Phase 5	Dar Es Salaam, Tanzania	2018-2019	200	completed
7	Construction supervision for BRT System construction in Minrak 2 district land development	Gyeonggi, South Korea	2010-2014	70	completed, in
5	Construction supervision for Seoul-Hanam BRT pilot project	Gyeonggi, South Korea	2009-2011	16	operation completed, in operation

Technical and managerial capacity: over 1,100 employees, including over 1,030 design and supervision engineers; extensive experience infrastructure projects.

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Dong Il Engineering Consultants (South Korea)

Core business: Engineering services and consulting for railroads, subways and transit, public transport planning, bus rapid transit, intelligent transportation system, roads and bridges. structures, geotechnical and tunneling, urban planning, water supply and sewerage, water resources and rural development (end-to-end investigations, preliminary and general feasibility studies, master planning, basic and detailed designs, construction supervision and project

Years in business: 55

History of blacklisting: not provided

General technical experience:

	Project title	Location	Year	Project value	Status
11	Basic and detailed design, and construction management for the highway construction between Sejong and Pocheon	South Korea	2017 2010	[USD M] 3.480	completed.

No.	Project title	Location	Year	Project value [USD M]	Status
2	Basic and detailed designs for Seoul-Sejong expressway Anseong-Guri construction (detailed design, tender documentation)	South Korea	2016-2017	556	completed services
3	Detailed design for the Gwangju-Wando (Gwangju-Gangjin) expressway construction (detailed design, tender documentation)	South Korea	2015-2016	1.530	completed services
4	Detailed design of Daegu Circular Expressway (detailed design, tender documentation)	South Korea	2012-2013	898	completed
5	Detailed design for Hamyang~Ulsan Expressway (detailed design, tender documentation)	South Korea	2010-2013	5.960	completed
6	Construction supervision for Expressway No. 600 Busan Outer Ring Road	South Korea	2012-2018	1,340	completed. in operation
7	Construction supervision for the Seoul- Chuncheon Expressway	South Korea	2004-2009	348	completed, in operation
8	Construction supervision for Daegu-Busan Highway construction project	South Korea	2001-2006	1,830	completed, in operation
9	Basic and detailed design of roadbed for Jungang double track railway	South Korea	2012-2014	285	completed
10	Integrated construction supervision of roadbed for Seohae Line double track railway (Hongseong-Songsan)	South Korea	2015-2019	350	completed, ir operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Basic and detailed design of Jeju BRT	South Korea	2018		completed services
2	Feasibility study and detailed design for the BRT systems in Ho Chi Minh City	Vietnam	2010-2013	49	completed

Technical and managerial capacity: over 590 employees, more than 400 engineers, extensive pool of experienced staff, particularly in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are worthy and fulfill the EOI criteria.

The CSC agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.

5.2.7 EoI-8: Minconsult / EA consulting / CEC

M/s MINCONSULT SDN BHD (Malaysia)

Core business: Consulting services in airport development, bridge and marine works, building structures, computer aided engineering, drainage, irrigation and water resources, environmental

7

10

rees, environmental

and pollution control, engineering surveys, railway, highway and road engineering, hydroelectric power generation plants, infrastructural development, land reclamation and development, mechanical and electrical services, project planning and management, solid waste, sewerage and sanitary engineering, soils and geotechnical engineering, thermal power engineering, traffic and transportation studies, urban and regional planning studies, water supply and treatment, sports complexes, occupational health and safety, quality assurance (preliminary investigations, conceptual and economic analysis, financial and pre-investment studies, feasibility reports, preliminary and detail engineering designs and drawings, cost estimates, bidding documentation, procurement assistance, environmental impact assessments)

Years in business: Established in 1962 (58 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
-	High speed rail Kuala Lumpur-Singapore feasibility study, phase 1B	Kuala Lumpur, Malaysia	2012-2013	6,800	completed
2	Southern corridor high speed rail Kuala Lumpur-Singapore, phase 2A (revision of preliminary design, cost estimate)	Kuala Lumpur, Malaysia	2014-2018	16,000	services completed services
3	Sunway BRT (conceptual engineering, feasibility study, specifications for design-build contract)	Kuala Lumpur. Malaysia	2012	634	completed
4	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for design-build contract)	Kuala Lumpur, Malaysia	2013-2015	634	completed services
5	Independent checking engineer of system work for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (design review)	Jakarta, Indonesia	2017-2018	800	completed services
	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Jakarta, Indonesia	2016-2018		completed services
7	Inner city LRT (basic engineering design)	Jakarta, Indonesia	2015	1.800	completed
8	Detailed design for Kelana Jaya LRT extension project	Kuala Lumpur,	2008-2016		services completed
9	Detailed design for LRT project from	Malaysia Kuala Lumpur,		000	services
	Bandar Utama to Johan Setia in total 22 projects equal or larger than USD	N.f. 1	2016-2021	2.000	ongoing services

Specific technical experience:

No.	Project title	Location	Year	Project value	54.4
1	Sunway BRT			[USD M]	Status
-	(conceptual engineering, feasibility study, specifications for design-build contract)	Malaysia	2012	152	completed

No.	Project title	Location	Year	Project value [USD M]	Status
2	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for design-build contract)	Malaysia	2013-2015	150	completed services
3	Independent checking engineer of system work for Jakarta LRT project, corridor 1. phase 1 Kelapa Gading-Velodrome (design review)	Indonesia	2017-2018	800	completed services
4	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Indonesia	2016-2018	471	completed services
5	Inner city LRT (basic engineering design)	Indonesia	2015	1,800	completed services

Some other projects are included in specific experience section but the scope of services provided do not satisfy the REOI criteria.

Technical and managerial capacity: over 400 employees, more than 270 engineers

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s EA CONSULTING (Pakistan)

Core business: Consulting services in architecture, structures, transportation, environmental and public health, infrastructure services development, HVAC and plumbing, irrigation and flood control, field surveys, urban and regional planning, electrical, agriculture, education planning, ports and harbors (master planning, survey and mapping, engineering and economic feasibility studies, market survey and research, engineering surveys, physical condition surveys, socio-economic surveys, sub-surface investigations and testing, hydrological investigations, detailed engineering designs, AutoCAD and manual drawings, preparation of specifications, preparation of tender documentation, bill of quantities and cost estimates, construction supervision, quality control, contract administration, project management and scheduling, contracting, project monitoring and evaluation, troubleshooting during implementation, training services, performance evaluation)

Years in business: Established in 1981 (39 years)

History of blacklisting: Never. Declaration provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Design review and construction supervision of Islamabad-Peshawar motorway	Pakistan	2003-2007	294	completed, in operation
2	Design review services for flood emergency reconstruction project	Pakistan	2013-2015	248	completed services

List of various projects has been provided without specifying the cost of project, execution period and scope of work and other relevant information.

Specific technical experience:

No.	Project title	Location	Year	Project value (USD M)	Status
	Green line BRT (design and construction supervision)	Karachi, Pakistan	2015-2020	188	ongoing

Technical and managerial capacity: no specific details on staff capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Creative Engineering Consultants (Pakistan)

Core business: Consulting services in roads, structures and bridges, project development, water resources, water supply and sewerage, environment, urban planning and land development, construction management and supervision (appraisal, pre-feasibility and feasibility, investigations, specialized services, design, construction supervision, postconstruction services, tender and contract documentation)

Years in business: Established in 2009 (11 years)

History of blacklisting: Never. Declaration provided

General technical experience: most of the presented references are of low value as required

Vo.	Project title	Location	Year	Project value	Status
1	Feasibility study and Detailed engineering	idy and Detailed engineering		[USD M]	
	design of expressway from Chakdara to Mingora city	Pakistan	2016	200	completed

Specific technical experience: no relevant specific experience

Technical and managerial capacity: good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.

EOI-9: Renardet / PEAS / ESS-I-AAR/ ECSP

M/s RENARDET S.A (Switzerland)

Core business: Consulting services in transport infrastructure (roads, railways, airports), urban and regional development, water supply and sanitation, environment, agriculture and rural development (preliminary and final designs, technical assistance and project management. supervision of construction works and plant assembly, environmental and land-use planning studies, pre-investment studies and financial programs, general economic studies, technical and

economic feasibility studies, architecture and structural design, maintenance programs, advisory services to public and private bodies, electronic data-processing services, human resources development and training, assistance to clients for contractor claim evaluation)

Years in business: Established in 1976 (44 years)

History of blacklisting: Not submitted

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
l	Highlands road maintenance and upgrading (detailed design, construction supervision)	Papua New Guinea	2007-2017	420	completed, in operation
2	Value engineering, detailed design and project management consultancy services for South Luzon tollway project (design, procurement assistance, construction supervision)	Philippines	2000-2011	400	completed, in operation
3	Highlands road improvement investment program (construction supervision)	Papua New Guinea	2012-2015	365	completed, in operation
4	National highway corridor, sector I, East- West corridor (construction supervision)	India	2005-2014	345	completed, in operation
5	Construction supervision of widening Faisalabad-Khanewal motorway	Pakistan	2010-2019	325	completed, in operation
6	Regional design and supervision consultant for second Eastern Indonesia region transport project	Indonesia	2006-2011	296	completed, in operation
7	Detailed engineering design of Agno and Bued viaducts of Tarlac-Pangasinan-LA Union expressway	Philippines	2012-2017	280	completed, in operation
8	Project management and construction supervision of metro Manila Skyway, stage 3	Manila, Philippines	2014-to nov	220	ongoing construction
9	Road rehabilitation 2 project (design, construction supervision)	Sumatra and Kalitaman, Indonesia	2009-2010	216	completed, in operation

Specific technical experience: no relevant specific experience

Technical and managerial capacity: over 450 employees with various engineering background, staff mostly experienced in supervision services

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s PEAS (Pakistan)

Core business: Consulting services in design, design review, construction supervision, capacity building in the transport sector, project implementation, project management and impact studies on a multitude of roadway facilities ranging from motorways to highways

Years in business: not provided

History of blacklisting: Never. Declaration provided

General technical experience: All reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Average pool of staff in road engineering field, mostly

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s ESS-I-AAR (Pakistan)

Core business: Consulting and developing advisory services in planning, architecture designing, construction management, environmental engineering, geotechnical engineering, structural engineering, transportation engineering, urban planning, water resources and

Years in business: Established in 1958 (62 years)

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in architectural projects (buildings, mostly public), however all reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s ECSP (Engineering Consultancy and Services Punjab) (Pakistan)

Core business: Consulting services in planning, design and construction supervision including highways and transportation, infrastructure and public health, structures, geotechnical, energy and renewables, hydropower and dams, environment and agriculture and contracts and

Years in business: Established in 2011 (9 years)

History of blacklisting: Never. Affidavit provided.

General technical experience: Most of reference projects valued less than USD 200 million

Vo.	Project title	Location	Year	Project value	Status
	Elevated expressway along with BRT from Main Boulevard Gulberg/Jail Road to Motorway, M-2 (preliminary design)	Pakistan	2014	206	completed

Specific technical experience:

No.	Project title	Location	Year	Project value	Status
ł	Construction supervision of BRT system			[USD M]	omeas
	along Ferozepur Road	Pakistan	2012-2013	10	completed, in
2	Construction supervision of BRT				operation
	package 5, Rawalpindi-Islamabad	Pakistan	2014-2015	14	completed, in
acl	inical and managerial capacity		2015	1+	operation

Technical and managerial capacity: good pool of staff experienced in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.

5.2.8 EoI-10: SCE / Hill International / Logit / HHO / Exponent

M/s SCE (France)

Core business: Consulting services in urban planning and landscape, urban and transportation infrastructure, water and waste water infrastructure, environment (technical assistance, planning, audit and diagnostic, pilot and feasibility study, preliminary and detailed design, economic and financial analysis, regulatory procedure, safety, works supervision)

Years in business: Established in 1981 (32 years)

History of blacklisting: Never. Declaration provided

General technical experience: Extensive worldwide experience in infrastructure projects.

however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
I	Preparation of a Pilot Project for a BRT system with dedicated bus lanes in Dakar and its investment program. (detail design, tender documents)	Senegal	2013-2017	300	Completed services
	Tram – Train link Nantes & Châteaubriant Design & Works supervision (detail design, project management)	France	2009-2014	208	Completed
1	Extension of the rapid transit network (LRT and BRT) in Le Mans (preliminary and detailed designs, procurement assistance, project management, construction supervision)	Le Mans, France	2010-2015	90	completed, ir operation
2	Creation of a BRT line between Bordeaux centre and Saint-Aubin-de-Medoc (preliminary and detailed designs, procurement assistance, construction supervision)	France	2016-to now	85	ongoing construction
3	Creation of BRT lines in the Greater Angouleme Area (preliminary and detailed designs, procurement assistance, construction supervision)	France	2014-2019	50	completed, in operation
4	BRT Development in Da Nang (contract management and construction supervision)	Vietnam	2014-2016	50	completed, in
5	Creation of a North/South BRT line in Rouen (detailed design, construction supervision)	France	2014-2018	50	operation completed, in
6	another 3 BRT projects in France of lower value.	France	2015-to now	25	operation completed services

Technical and managerial capacity: over 400 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, increasing turnover. Fulfills the REOI criteria.

M/s Hill International N.V (Netherlands)

Core business: Consultancy services in buildings, transportation, environment, energy, industry (program management, project management, construction management, project management oversight, troubled project turnaround, staff augmentation, project controls, estimating, scheduling, project labor agreements, risk assessment, risk management, lender advisory services, management consulting)

Years in business: 40+

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	rroject title	Location	Year	Project value [USD M]	Status
1	Consulting engineering services for expansion and modernization of Muscat International and Salalah airports (construction supervision, contract management and administration)	Oman	2013-2018	5,200	completed, in operation
2	Project management services for the Bahrain International airport, Southern passenger terminal and Airport city development (project management, procurement assistance)	Bahrain	2009-2012	1,200	completed, in operation
3	Project management and administration for modernization of Phoenix Sky Harbor International airport	USA	2013-2017	1,500	completed, it
4	Project management services to Salt Lake City International airport	USA	2013-to now	1.800	ongoing implementat
5	Project management services for the Etihad Towers	Abu Dhabi, United Arab Emirates	2007-2012	900	completed, ir operation
6	Project management and construction supervision services of Shams Abu Dhabi project	Abu Dhabi, United Arab Emirates	2006-2011	2,700	completed, ir operation
7	Consultancy services to prepare the master plan along with design and construction services of City of Arabia leisure and entertainment complex	Dubai, United Arab Emirates	2005-2009	5,000	completed, ir operation
8	Program management services to King Abdullah Financial District	Riyadh, Saudi Arabia	2007-2014	7,700	completed, ir
9	Consultancy services for the preparation of master plan along with designing and construction services for development of Palm Jumeira	Dubai, United Arab Emirates	2000-2008	800	operation completed, in operation
10	Construction management services for the Route 202 Parkway project	USA	2009-2012	200	completed, ir operation

HAT T





Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metro Gold line rail Foothill extension (design, construction management)	USA	2009-2016	950	completed, in
2	Doha metro Green line (project management, surveillance of design-build contractor)	Doha, Qatar	2012-2016	2.500	completed, in operation
3	Number 7 subway line extension project (construction management)	New York, USA	2007-2015	2,420	completed, in

Technical and managerial capacity: above 2,600 employees, including about 1,500 employees in fields relevant to the assignment

Financial soundness: financially stable, slight decrease of turnover in the past three years. Fulfills the REOI criteria.

M/s Logit Consulting (USA)

Core business: Consultancy services in airports, railroads, toll roads, ports, pipeline and urban mobility

Years in business: Established in 2003 (17 years)

History of blacklisting: Never. Declaration provided.

General technical experience: Extensive worldwide experience in infrastructure projects.

however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	BRT conceptual and detailed designs of Initial Corridor	Dar Es Salaam, Tanzania	2005-2007	-	completed services
2	Guadalahara phase II BRT PPP (procurement documentation)		2010	-	completed

including another 10 BRT projects in Pakistan (Karachi Red and Yellow lines. Peshawar), India (Chenai), Paraguay (Asunción), Mozambique (Maputo), South Africa (Cape Town, Johannesburg), Mexico (Guadalajara), Brazil (Rio de Janeiro TransOeste and TransBrasil), Egypt (Cairo), China (Jinan, Xian and Chengdu) at the conceptual design stage and operational plan

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable. Fulfills the REOI criteria.

M/s HHO (South Africa)

Core business: consultancy services in transportation infrastructure (design. feasibility. supervision, construction and contract management)

Years in business: Established in late 1920's

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in infrastructure projects, mostly Southern Africa. however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Atlantis corridor integrated rapid transit infrastructure project (phase 1a), including BRT (detailed design, construction supervision)	Cape Town, South Africa	2007-2015	110	completed, in operation
2	Go Durban - C3A BRT corridor (detailed design, construction supervision)	Durban, South Africa	2013-2017	89	completed, in

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable, slight decrease in turnover in past years, however profit rising. Fulfills the REOI criteria.

M/s Exponent Engineers (Pakistan)

Core business: Consulting services in planning, transportation, structural, telecom engineering, urban infrastructure, GIS development, marine engineering, industrial engineering, environmental planning, design and monitoring

Years in business: Established in 2001 (19 years)

History of blacklisting: Never. Affidavit provided.

General technical experience: Experienced in infrastructure projects, mostly local, however without presentation of details.

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
!	Detailed design of BRT Blue Line	Pakistan	2014-2016	290	completed
2	Third party design vetting and value				services
	engineering for BRT Green Line	Pakistan	2016-2017	153	completed services

Technical and managerial capacity: over 100 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, decrease in turnover in the past year. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT and MRT besides extensive experience in infrastructure projects. The experience and capacity demonstrated, is sufficient to deliver the assignment.

2

7--

()

M

5.2.9 EoI-11: Tebodin

Core business: Consulting services in Infrastructure, master planning, architecture, building installations, building physics, civil and structural, electrical, energy, environmental technology, geodesy, mechanical, pipelines, piping, process, process control and instrumentation, telecommunications, transport (technical consulting, concept development, project planning, process engineering, basic and detail engineering, process automation, technology, project management, procurement, manufacturing, logistics, dispatch, quality, mechanical engineering/construction, plant commissioning)

Years in business: 75 years (Established in 1974 - 45 years Tebodin Middle East)

History of blacklisting: not submitted

General technical experience:

No.	1 roject title	Location	Year	Project value [USD M]	Status
	Design and supervision consultancy services of infrastructure facilities at Sector 21 in Madinat Zayed	United Arab Emirates	2018-to now	200	ongoing construction
2	Design of infrastructure for Al Khrair development	United Arab Emirates	2017-to now	326	ongoing
3	Supervision for extending Sheikh Zayed Bin Sultan Street at Umm Lafina Island to connect Al Reem Island	United Arab Emirates	2017-to now	272	ongoing construction
4	Construction supervision services for infrastructure works in Zayed City (South spine) and enabling works in Zayed city (commercial district)	United Arab Emirates	2017-to now	353	ongoing construction
5	Khalifa Port Industrial Zone, Area A-KP 4, 5, 6 & 8, phase 1, 1A & 1B (design)	United Arab Emirates	2011-2016	300	completed.
6	Consultancy services for New Road from Industrial City in Mussafah to Hameem Intersection at E11 (design)	United Arab Emirates	2012-2014	326	in operation completed, in operation

Specific technical experience: No specific experience

Technical and managerial capacity: over 3,200 consultants and engineers employed, good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project details have been provided under specific experience.

5.2.10 EoI-12: Tümas / Emay International / Rehman Habib

M/s Tümas (Turkey)

Core business: Consulting services in buildings, environment and water, industry, petroleum, gas and energy, transportation, marine structures, urban development (planning and pre-design, design, implementation and post-implementation, tendering)

Years in business: Established in 1969 (51 years)

History of blacklisting: Not submitted

General technical experience:

No.	Project title	Location	Year	Project value	Status
1	Project coordination and implementation unit of			[USD M]	
	Ankara-Istanbul high-speed train project (contract and project management)	Turkey	2008-2019	3,200	completed, in operation
2	Construction of 114 km railway displacement	***************************************	-		
	between Palu-Genc-Mus (project management, construction supervision)	Turkey	2016-2019		completed, in operation
3	Reconstruction of Sincan-Ankara-Kayas railway	***************************************			
	line (project management, construction supervision)	Turkey	2016-2019	222	completed.
4	Supervision and consultancy services within 15 th	-			in operation
	region of Directorate General of Highways (project management, construction supervision)	Turkey	2017-2020	-	completed, in operation

Specific technical experience: No specific experience

Technical and managerial capacity: Over 700 employees (more than 450 engineers in various expertise), proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s EMAY International (Turkey)

Core business: Consulting services in buildings, transportation, water and environment, architecture, project planning and preparation, project implementation

Years in business: Established in 1980 (40 years)

History of blacklisting: Not provided.

General technical experience: Only general information on reference projects provided without completion status and implementation years. Although some projects are relevant to the nature of the project but no relevant information was provided against the clarifications sought from the consultant firm. These projects have been included in the company profile but not under the section of specific experience.

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metrobus (BRT) System, Istanbul (design, project management, construction supervision)	Turkey	-	250	Completed.
2	Uskudar-Unraniye-Cekmekoy metro (design review, project management, construction supervision)	Turkey	-	916	in operation
3	Kabatas-Mahmutbey metro (design review, project management, construction supervision)	Turkey	-	1,500	
4	Atakoy-Ikitelli metro (design review, project management, construction supervision)	Turkey	-	338	140
5	Dudullu-Bostanci metro (design review, project management, construction supervision)	Turkey	_	559	
6	Carsamba-terme-Unye-Fatsa railway (feasibility study, preliminary and detailed design, tender documentation)	Turkey	-	740	

#

7

No.	Project title	Location	Year	Project value [USD M]	Status
7	Northern Marmara motorway (preliminary, final and as-built design, technical consultancy during construction)	Turkey	-	2,500	~
8	Gebze-Orhangazi-Izmir motorway (design review, project management, construction supervision)	Turkey	-	6.800	-
9	Bursa peripheral motorway (design review, construction supervision)	Bursa, Turkey	-	350	-
10	Izmir-Urla-Cesme motorway (project management, construction supervision)	Turkey	-	806	-
11	Izmir peripheral motorway and Aydin motorway (project management, construction supervision)	Izmir and Aydan, Turkey	**	1,632	-
12	Ovit tunnels at Ikizdere-Ispir highway (design review, project management, construction supervision)	Turkey	-	260	-
13	Dolmabahce-Dolapedere-Piyalepasa-Kagithane tunnels (preliminary, final and as-built design, technical consultancy during construction)	Turkey	-	200	-

Specific technical experience: Only general information on reference project provided without completion status and implementation years

No.	Project title	Location	Year	Project value [USD M]	Status
	Otogar-Bagcilar-Ikitelli-Basakkontutlari metro (design review, project management, construction supervision)	Turkey	2008-2015	1,350	completed, in operation

Technical and managerial capacity: over 1,500 professional technical personnel, proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Rehman Habib (Pakistan)

Core business: consultancy services in hydrology and water resources, architecture and structural engineering, transportation and traffic, project and contract management, environmental and public health, GIS and information technology (surveys and investigations, appraisals, pre-feasibility and feasibility studies, design, bidding documents, construction supervision and contract management, project management services, specialized services)

Years in business: Established in 2003. 17 years

History of blacklisting: Not provided

General technical experience: Design and Construction Supervision experience in low to average valued projects.

Specific technical experience: No specific experience

Technical and managerial capacity: No specific information on the staff capacity, proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm submitted their response to the clarifications sought wherein it was mentioned that the required documentary evidence of the projects, of specific experience, may not be provided since these projects are only included in the brief company presentation of M/s EMAY and not in the section of specific experience. Accordingly, the consultant firm's specific experience does not fulfill the requirement as per the REOI criteria.

5.2.11 EoI-13: Typsa / MMP

M/s TYPSA (Spain)

Core business: Consulting services in transport, buildings, water, environment, energy and rural development (studies and planning, design, tendering support, construction services and

Years in business: Established in 1966 (54 years)

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	1 roject title	Location	Year	Project value [USD M]	Status
2	Feasibility study of Santiago de Compostela LRT	Spain	2011- 2013	250	completed
	Construction supervision for packages CTW 120, CTW 130 and 140 railway projects	Saudi Arabia	2013- 2018	700	services completed.
3	Pre-investment study at the level of profile of the Nor Andino rail project of Peru Cajamarca-Bayóva	Peru	2009-	1,200	in operation completed
4	Stockholm metro, Kungsträdgarden to Nacka and Gullmarsplan line (detailed design)	Sweden	2014-to	1.500	services services
5	Metro phase 1 underground tenders Qatar integrated railway project, package 2 & 4 (tendering support)	Qatar	2012- 2013	1,100	ongoing completed
6	Design and build tender phase - Riyadh metro project. I, 6 lines double track metro system (design, tendering support)	Saudi Arabia	2012-2013	200	completed
7	Riyadh metro project, package 3, lines 4, 5 and 6 (detailed design)	Saudi Arabia	2013-	22.500	services
8	Bhaupur-Khurja section of Eastern DFC railway project-1 (design review, contract management, supervision)	India	2017 2013- 2019	23,500 > 500	services completed
9	Feasibility studies for package-3 (New Delhi- Kolkata) of diamond quadrilateral network of high speed rail corridors	India	2015-	> 500	completed
10	Engineering design studies for the metro first line of Quito (detailed design)	Spain	2010-	530	services completed
11	Design and works supervision of the Lowari Railway Tunnel and access roads	Pakistan	2012 2003- 2008	7256	services completed

Specific technical experience:

Project title	Location	Year	Project value	C.4.
New transport system of Astana BRT, phase I			[USD M]	Status
(concept design for design-built contract)	Kazakhstan	2014	500	completed
Transport planning study and detailed design of			services	
Abu Dhabi urban transport network includian a	United Arab Emirates	2010- 2014	1.906	completed
Engineering designs studies for the Metro First				services
Line of Quito	Spain	2014	530	completed services
	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito LOCATION Kazakhstan United Arab Emirates	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito LECATION Year Year Validation Year Location Year Location Year Validation Year Validation Year Validation Year Validation Year Validation Year Validation Year	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito Location Year [USD M] Kazakhstan 2014 500 United Arab Emirates 2010- Emirates 2014 1,906

Technical and managerial capacity: over 2,500 permanent staff (more than 1,600 engineers, architects and consultants), extensive pool of staff experienced mostly in design and studies

Financial soundness: financially stable, although turnover decreases for 5 years. Fulfills the REOI criteria.

M/s MMP Mott McDonald (Pakistan)

Core business: consultancy services in power, water, environment, structures, industry, transportation, urban infrastructure, public health engineering, social development (feasibility studies, design, construction management and supervision, operation and maintenance, institutional building and training)

Years in business: Established in 1966 (34 years)

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	Project title	Location	Year	Project value	Status
1	Planning and detailed design of KPT Kolachi enclave development	Karachi, Pakistan	2006-2008	[USD M] 495	completed
2	Project implementation consultancy services for	rakistan		7/3	services
	(detailed design, tendering assistance, construction supervision, contract administration)	Pakistan	2009-2019	270	completed
	Design review of main line-1 (Pakistan railways) and establishment of dry port near Havelian under China-Pakistan economic corridor (design review, bidding documentation)	Pakistan	2017-2020	9.170	completed services
4	Project management consultancy services for balance work of Islamabad international airport Project	Pakistan	2015-to now	1,430	ongoing implementa
5	Design review and project management of 870		1.011		ion
	MW Suki Kinari hydropower project (design review, construction supervision, contract management)	Pakistan	2016-to now	627	ongoing

W D

7

D

Specific technical experience:

No.	Project title	Location	Year	Project value IUSD MI	Status
	Peshawar sustainable BRT corridor project (detailed design, bidding documentation, project management, construction supervision)	Pakistan	2017-2020		construction
2	Detailed engineering design and procurement for Karachi BRT Redline project	Pakistan	2017-2020	397	ongoing

Technical and managerial capacity: over 1,300 employees, extensive pool of staff experienced in design, studies and supervision

Financial soundness: financially stable, turnover increases. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

6 PROPOSED SHORTLIST

Based on the above described evaluation process, and considering the strengths and weaknesses of each consultant that submitted its EoI for provision of the Consulting Services on Preparation of Detailed Design, Procurement Assistance and Construction Supervision for Karachi Mobility Project (Yellow BRT); the CSC proposes the following short list composed of **four** consultants.

NAME OF CONSULTANT

1.1. (1) 1-113 (1)

 $M_{\rm S}$ ymagnes). A magnetic $M_{\rm S}$ M - Name Considering Engineers & Planners JV MacPied Dr.S.N. Pellalis Inc. M. elfakrow Pakesian

 $\rm M_{\odot}$ SCL JV M $_{2}$ Hill International JV M $_{2}$ Logit JV M s HIJO JV M s Exponent

4 M.s. EVPSA AV M.s. Mott Medonald Pakistan

Karachi, 10th September 2020

NO. NAME OF THE CSC MEMBERS SIGNATURE S

- (M: Sikunder Sheikle)

APPENDICES

REQUEST FOR EXPRESSION OF INTEREST (ORIGINAL ADVERTISEMENT 7.1 WITH DEADLINE OF 17TH MARCH 2020)

Khaleej Times (21st February 2020)







Sindh Mass Transit Authority

REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design. Procurement Support and Construction Supervision Services Name of Bountry Islamic Organic of Pakistan Name of Project Karachi Mobility Project Tellow 267
From Name of Bountry Islamic Organic Research Name of Project Research Name of Project Tellow 267
From Name of Bountry Islamic Organic Organic Research Name of Project Name of Project Tellow 267

Reference No PK-SMTA 122605 CS-QCBS

South Mass Transit Authority (SMTA), Government of Sinds

eren Mariar in og en bran og i in om Maria En komert En, ar innakende 200 Letter an i sem film er en signeren midd fogsåde i de signere Endre in klasse in komme

Overall Managerial Cagacity & Financial Strange

Direct Manageria General Annarchi arringto

of the see the proof to another the design entre of the manageria design entre of the state of the second of the state of the second of the



Maria Transat

REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

hadra al Loudey To am Contaction to Post (fair Ames al Proport Agreet). More all Proport Agreet Motters, Proport To the Epit selecements - KNV A 121 cm file 2013


Such Mass You I full or by 1M15. Gavenment if Sudy



	Sindh Mans Tra Authorit	nzv1	7	He	عاظ	114	
147	بتسأشناته الأن	و المالية المالية المالية المالية	, e ⁻¹ -20 - 112	رس علما ؛		. 7.1.	4, 1
					eter	.,	
		*		* - * - * - *			
			,				
						*	
			- 1				
					V - W		
				- '			
				l envisante		alger o	
			-	~ ~ ~			
		*					- 1
	• • • •						
v							
- 1						1 de 12 m	
		1.1.		*			
	Phonone .	14	14 .01	• . 1.01			
		- 1-25	er en m		1		
		070. 1					
	.64)	بالزنجش أنكلس	العاد يتكون نادع	li toolii nit		L 7081 L D V	
	经验证的	SECTION OF THE SECTIO		是是大學是自己			
CONTRACTOR OF THE PARTY OF THE	AND RESIDENCE PROPERTY OF THE PARTY OF THE P	percentarior processor and the con-	CASC PROPERTY.		n Web http://	Mara Karactabri	er ja sama
(C. J		ispaper	0.1015		30000	"NUCLOSESSIONS	FACTOR SERVICE
	0			TOUR OR SECURE SECURE SECURE SECURITY OF THE	PARKET AND THE PARKET OF THE P	17	

REQUEST FOR EXPRESSION OF INTEREST (CORRIGENDUM WITH DEADLINE OF 06^{TH} APRIL 2020)

The Daily Jang



444

7

An



Sindh Mass Transi Authority

CORRIGENDUM REQUEST FOR ESSION OF INTEREST

Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country:

Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT.

Loan No:

IBRD 8995-PK

Reference No.:

PK-SMTA-122605-CS-QCBS

Sindh Mass Transit Authority (SMTA).

Government of Sindh

Reference to the Advertisement (INF, KRY No. 549:2020) published in the daily Express Tribune, the daily Jang, the daily Dawn (19th February 2020) and the Khaleej Times (21st February 2020). The Expression of Interest(EOI) submission date is extended until 6th April 2020 05:00 p.m. Pakistan time, Please submit your EO nor later than the extended date and time

Further information may be obtained at the address below during office hours [09:00 –17:00 hours] or through below mentioned email addresses. The consultants are also advised to regularly check the below mentioned website for updates regarding the matter.

Expressions of Interest should be submitted in person or by couner (one original and two copies) or through email (electronic format at the below mentioned email addresses) no later than 05:00 p.m. on Monday 6th April 2020. This is a one-time and final extension of the EOI submission date.

Sindh Mass Transit Authority,
Transport & Mass Transit Department,
Government of Sindh
Director Projects / Infrastructure,
House # 20; Street No. 9; Khayaban-e-Shamsheer;
DHA, Karachi, Pakistan. Tel: 92-21-99332911
E-mail: kmp.infra.smta@gmail.com

director.infra.smta@gmail.com Web: http://www.karachibreeze.pk/SMTA

Say No to Corruption

م دہشتگر وی کےخلاف متحدین

Dawn News Newspaper (16 Mar. 2020)

Why I

7

M

DECISION ON THE APPOINTMENT OF THE EVALUATION COMMITTEE 7.2

Notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 13th May 2020



GOVERNMENT OF SINDH SERVICES, GENERAL ADMINISTRATION & COORDINATION DEPARTMENT

Karachi dated the 13th May, 2020.

NOTIFICATION

No.SO(C-TV)SGAS.CD/Notification-Trpt/2020: A Consultant Selection Committee is hereby consultated to carry he entire procurement process for hiring of Procurement Consultancy Services under ADP Scheme No.22 Karachi Urban Mobility Project- Yellow Line BRTs Project.

The composition and Terms of References (YoRs) of the Committee are as under :-

5.	DESIGNATION Managing Director, SMTA, Government of Sindh Director Infrastructure / Projects SMTA, Government of Sindh Chief Consultant TMTD, Government of Sindh Director Finance & Accounts, SMTA, Government of Sindh Director ITS, SMTA, Government of Sindh A representative of P&D Department not below the rank of BS-	STATUS Chairman Momber Member Member Member Member
	A representative from Finance Department, Government of Sindh not below the rank of BS 18	Member

Terms of References (ToRs)

- Preparing and / or Reviewing bidding documents , in durst for proposals i) h)
- Carrying out technical as well as financial evaluation of the bids / proposals iii)
- Making recommendations for the award of contract and managing the contracts. iv)
- Perform any other function ancillary and the depta to the above.

MUMTAZ ALI SHAH CHIEF SECRETARY, SINDH

.SO(C-IV)SGA&CD/Notification-Trpt/2020

Karachi, dateo 13" May, 2020

- by is forwarded for information & necessary action to .-
- The Chairman/ Member (all of the Committee) 2.
- Ps to Chairman, P&O Board, Government of Sinioh, Karachi, 3.
- PS to Secretary, Finance Department, Government of Sindh, Karachi,
- PS to Secretary Transport & Mass Transit Department, Govt of Sindh, Karachi Ps to Managing Director, SMTA, Government of Sindh, Karachi
- Notification File.

(JUNATO TOBAL KHAN)

DEPUTY SECRETARY (I&C)

- 10. Measures to address impacts on public utilities, parking in narrower sections and restriction to access and mobility during construction.
- 11. Provide effective support in CLRP implementation.
- 12. Play an effective role in implementing the grievance redress mechanism (GRM), as described in the social safeguard documents, to receive and facilitate resolution of displaced persons' concerns, complaints and grievances about the CLRP implementation and the projects overall environmental and social performance.
- 13. Monitor and confirm that the contractor(s) has put in place the required organizational set-up and is applying relevant safeguard management tools and applying noncompliance remedies effectively.
- 14. Monitor and ensure that in case of sub-contracting, the relevant contractor is adhering to and complying with all its contractual commitments with regards to safeguard compliance.
- 15. Support and confirm in conducting capacity building activities (trainings, awareness sessions, exposure visits etc.) as identified and outlined in the safeguard documents for key project staff and implementing partners/stakeholders. It is further expected that consultants will design and impart tailor made/customized training curricula as per need and requirement. The participants may include the staff/workers of: (a) PMT-SMTA. (b) Infrastructure Development Company, (c) Operator Company, (c) Environmental Consultancy Firm, (d) Contractors.
- 16. Monitor, ensure and confirm that respective contractor(s) is taking appropriate mitigation measures against the potential adverse environmental, social, health and safety (ESHS) impacts. Some of the potential hazards/adverse impacts against which mitigation measures need to be monitored on priority include:
 - a. Existence of electric pylons: leading to safety hazards due to existence of electric pylons at corridor
 - Air Quality: air pollution resulting in poor visibility, loss of vegetation, property damages, and health implications on workers and nearby community due to fugitive emissions of dust (SPM, PM10, PM2.5), stack and vehicular emissions during construction activities;
 - Soil: Soil contamination due to storage of oily parts and oily rags on unpaved floors, spillage and leakage of chemicals, fuel, and lubricants on soil (construction camps/sites);
 - d. Noise: may cause nuisance and health impacts on workers and nearby community due to noise from construction machineries, generators, construction activities and vehicular movement;
 - e. Clogging of wastewater drains: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies:

⁸ BRT ESIA Section 7.5.

- f. Protection of wastewater drains during construction activities to protect clogging of drains.
- g. Flooding at Corridor: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;
- h. Proper Storm Water Drainage at Corridor: Proper storm water drainage system is required at corridor to avoid flooding issue Designer Design stage
- Wastewater: soil and water contamination, odor, health implications on workers and community (due to breeding of mosquitos and flies), and nuisance due to improper wastewater Treatment;
- j. Vegetation loss / Tree Cutting
- k. Physical Cultural Resources (PCRs): Chances of the loss of PCRs at the project sites during excavation
- Control of Stack and Vehicular Emissions: the stack emissions from generators, if used as standby source of power supply and vehicular/machinery movement at the site can affect the ambient air quality.
- m. Solid Waste and Surplus Construction Material: may cause nuisance, health implications on workers and community
- n. Chemicals and Hazardous Waste: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;
- Health and Safety: health and safety hazards for workers and community due to construction activities/sites; thus, requiring Occupational Health and Safety Management.
- p. Fire: leading to serious health, safety issues and loss of property assets.
- q. Traffic: traffic congestion at or around construction sites due to construction activities may cause disruption of normal social activities, loss of time and resources etc.
- 17. Check that the Contractor's actual reporting (content and timeliness) is in accordance with the Contractor's contractual obligations:
- 18. Review and critique, in a timely manner, the Contractor's ESHS documentation (including regular reports and incident reports) regarding the accuracy and efficacy of the documentation;
- 19. Issue acceptance and/or approval, as appropriate, of submissions required from the Contractor, including, but not limited to: staff appointments, insurances, guarantees, licenses, programs, method statements, Traffic Management Plan (TMP), safety measures, suppliers and materials for incorporation in the works, quality assurance and control plans, laboratory provisions and execution of the testing program, subcontractors, plant, equipment and Environmental and Social Management Plan (ESMP), including the plan on Gender-Based Violence (GBV), and other E&S mitigation plans required in the EIA;

The plant of the Live,

- 20. Coordinate actions and activities of all the stakeholders concerned with the Project through appropriate meetings, which are to be recorded. The minutes shall report on the actions to be taken by all parties. Thereafter, the Consultant will check that the actions to be taken by the parties are implemented. The Consultant will act on behalf of the PMT in this matter and will be responsible for enforcing quality criteria, including safety measures, actions identified in the ESMP and TMP, time schedule, and all other conditions included in the contract:
- 21. Ensure that the day-to-day construction activities are carried out in an environmentally and socially sound and sustainable manner, and monitor and supervise compliance with environmental and social impact mitigation measures during the works implementation in consultation with the environmental and social staff in the PMT. Agree remedial action/s and their timeframe for implementation in the event of a noncompliance with the Contractor's ESHS obligations;
- 22. Ensure appropriate representation at relevant meetings including site meetings, and progress meetings to discuss and agree appropriate actions to ensure compliance with ESHS obligations
- 23. Jointly with the contractor, identify and mark all utilities with the help of competent authorities and assist the Client in effecting removal/relocation (where necessary) of utilities within the RoW;
- 24. Jointly with the contractor, identify and locate all beacons and benchmarks to enable the contractor to set out and perform the works;
- 25. Liaise with the respective authorities to ensure that the assessment and compensation for properties if any, within the RoW is done before the contractor is given possession of site. The Client is responsible for handing over the RoW to the Engineer and contractor for the road construction works;
- 26. Inspect, test or have tested by competent entities, and approve all materials to be incorporated into the works to ensure compliance with technical specifications requirements. A system of formal testing procedures must be set up covering the frequency of testing, type of tests to be carried out and methods and formats of reporting the result. According to the provisions of the laws and regulations regarding control of the quality of the works, the Consultant shall: (i) prepare the program of testing the quality of the executed works, (ii) order any investigations and testing to determine the cause of defects and instructing the removal of improper work, (iii) take samples from the site, (iv) supervise performance of the test work, (v) issue reports regarding the observed quality of the executed works, and (vi) recommend actions to be taken in the case of unsatisfactory result;
- 27. Keep updated all records including reports, works diaries, correspondence, instructions given to the contractor, test records, payment records and all other relevant documents pertaining to the works operations and supervision contract:
- 28. Maintain a site diary on a daily basis with the contents and format to be agreed with the Client. Site diary will record all events pertaining to administration of contract, instructions issued to the contractor, pertinent requests from the contractor and any other information which will be of assistance in resolving any dispute or claims. The

A A AM MA

site diary will include the daily diary sheets from members of the supervision staff, and instructions and observations made by the representative of the Client during any of the site visits;

- 29. Prepare consolidated monthly reports on physical and financial status, site meetings and contractual matters with particular reference to variation orders and contractor's claims. Monthly reports shall deal specifically with monitoring and follow-up of agreed environmental and social mitigation measures and with the contractor's adherence to health and safety standards and anti-corruption measures as applicable under the contract. Specifically, report will include a breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results. Each monthly report should include recommendations if any, for action by the Employer;
- 30. Provide immediate notification to the Client should any incident in the following categories occur while carrying out the Services. Full details of such incidents shall be provided to the Client within the timeframe agreed with the Client.
 - a. Confirmed or likely violation of any law or international agreement;
 - b. Any fatality or serious (lost time) injury;
 - Significant adverse effects or damage to private property (e.g. vehicle accident);
 - d. Any allegation of gender-based violence (GBV), sexual exploitation or abuse (SEA), sexual harassment or sexual misbehavior, rape, sexual assault, child abuse or defilement, or other violations involving children
- 31. Ensure that contractor immediate notifications on ESHS aspects are shared with the Client immediately;
- 32. Immediately inform and share with the Client any immediate notification related to ESHS incidents provided to the Consultant by the Contractor, and as required of the Contractor as part of the monthly and quarterly reporting;
- 33. Share with the Client in a timely manner the Contractor's ESHS metrics, as required of the Contractor as part of the monthly and quarterly reports.
- 34. In collaboration with the contractor, monitor the creation of employment opportunities as a result of the works, by recording month by month the number of people employed by the contractor and sub-contractors, and calculate the number of person-days of work created by the works contract (separately for men and women). As much as possible and reasonable, estimate the creation of employment opportunities also through businesses indirectly related to the works;
- 35. Prepare control charts of main activities and a project master schedule, indicating both past performance and forecasts for completion including time involved in each case. The methodology will involve development of a hierarchy of programs, including a summary program for overall control, contractor's mobilization, construction activities including key dates, completion and commissioning, and defects liability requirements. It will also cover document review and formal contract documentation. Representation

De De

of progress on individual elements will depend on the nature of the works. The progress of each major operation will be reported individually and marked-up diagrams used to show the comparison of work actually completed with programmed completion. This clear diagram presentation supplements the activity progress information given in the tabular schedule reports and bar charts. The Consultant shall, to the extent possible, link and generate the progress and all status reports and monitoring of the work program using the appropriate computer software agreed with the Client:

- 36. Check and ascertain the contractor's interim and final payment certificates for consideration by the Client. Interim Payment Certificates (IPC) for the works executed should clearly indicate the foreign exchange costs, the local costs and taxes and duties. IPCs to be submitted to the Client for payment purposes shall include the total cost of the works executed in foreign exchange and local costs (net of taxes and duties). Resolve with the contractor, where possible, any mistakes and queries which may arise in conjunction therewith, and advise the Client of any adjustments considered necessary;
- 37. Record, examine and evaluate all claims submitted by the contractor and submit timely recommendations thereof for consideration by the Employer;
- 38. Negotiate with the contractor the price of additional works in the contract, if any, subject to the approval of the Client;
- 39. The Consultant may, with prior consultation with the Client, effect changes in design or specifications where required, which will improve the quality of the works. Such changes shall not increase the contract time, nor shall increase in contract price resulting from such changes exceed a percentage to be agreed with the Client. In addition, such changes shall also be subject to reassessment of E&S implications and required measures;
- 40. The Consultant shall monitor and keep an inventory of all shop drawings for each works component; a digital archiving database on computer in this regard shall be developed. The Consultant shall advice the Client that the material and specifications used conforms to the agreed conditions of contract as depicted from the shop drawings. 10% sampling of fixtures shall be tested for compliance;
- 41. Prepare and submit to the Client the final account for the executed works;
- 42. Foresee potential problems, specially based on the lessons learned from the projects of similar nature, and advise the Client appropriately during the construction period;
- 43. The Consultant shall assist the Employer in settling of the audit observations and objections raised [if any] by any department/authority/agency and prepare replies in this regard, related to the project and provide available relevant documents/papers/letters etc. to support the replies;
- 44. Where applicable, the Consultant shall continuously review condition of the existing roads/streets in the area used as construction transport routes, and suggest necessary repairs of damage due to such traffic to the appropriate quality standards;

\$

AN THE

- 45. Supervise contractor's work on preparation of as-built drawings and maintenance manuals. The consultant shall validate the drawings as per construction done. The Consultant shall develop the firmed-up estimate as per final completion of the Project;
- 46. Prepare a final construction report;
- 47. Prepare complete set of documents for technical acceptance procedure with the relevant authorities, as well as complete set of documents to enable entry into cadaster
- 48. Participate in the semi-annual project supervision missions, which may take place in Pakistan or in neighboring countries, upon the request of the Employer or WB.
- 49. The Consultant shall assist the Client during the Dispute Adjudication Board (DAB) proceedings, if any, and assist the Client in submission of response to DAB queries and attend meetings alongside the Client whenever required during the DAB proceedings.
- 50. Undertake audits and inspections of Contractor's accident logs, community liaison records, monitoring findings and other ESHS related documentation, as necessary, to confirm the Contractor's compliance with ESHS requirements
- 51. The Consultant shall seek prior written approval of the Client to:
- a. Issue the order to commence the works;
- b. Issue any variation of scope of work with or without financial implications for the contract price, except in an emergency situation, as reasonably determined by the Consultant:
- c. Sanction additional items, sums or costs;
- d. Approve subletting of any part of the works;
- e. Approve any extension of the time for completion;
- f. Issue instruction for suspension of all the works;
- g. Approve any other type of variation;
- h. Perform additional control testing in excess of the quantities defined by the relevant

If the Consultant does not fulfill its obligations under subparagraphs (a) to (h) above, it will assume full financial and legal responsibility of such fault.

Post-Construction Activities

The Consultant shall supervise any corrective repairs and other works (including the administrative aspects of the works) during the Defect Notification Period (DNP) which is set to 12 (twelve) months. For purposes of carrying out these services the Consultant shall assign necessary personnel to carry out inspection of the works and for the final inspection, preparation and issuing of final certificate. During this period, the Consultant shall be expected to draw the attention of the contractor to any defects as soon as such defects are noticed and shall supervise the subsequent remedial works by the contractor, as well as report to the PMT

Capacity Building and Innovative Approach

The Consultant would be required to plan and deliver capacity building trainings, through internationally accredited institutions / trainers, for the Client's staff. These trainings would be in the areas of BRT design & planning concepts (four complete trainings/certifications), procurement (design build contract) & contract management (four complete trainings/certifications), project management (four complete trainings/certifications), BIM (two complete trainings/certifications), QHSE (four complete trainings/certifications) and relevant engineering software, financial and risk management (four complete trainings/certifications), advanced economic and financial evaluation of capital projects (four complete trainings/certifications), etc. These trainings must be internationally recognized institutions / trainers.

The Client desires to implement the Project adopting new and modern techniques for project planning, design and implementation i.e. BIM. The Consultant will undertake the design stage using processes compliant with BIM 2.0 (or later), as defined in BS 1192 or equivalent. All design layers embedded in 4D BIM model with materials information including recommended vendors. During the construction stage of the project, the consultant shall use BIM 2.0 (or later) processes to fulfill its contractual obligations to the Client. The following BIM deliverables and other outputs will be required:

- · Site model
- Massing model
- · Architectural, structural, MEP models
 - For regulatory submissions
 - For coordination and / or clash detection analysis
 - For visualization
 - For cost estimation
- Schedule and phasing program (In BIM)
- · Construction and fabrication models
- Shop-drawings
- As-built model (in native proprietary or open formats)
- Data for facility management
- Other additional value-added BIM services

There will be routine presentations during the Project to monitor the BIM model in contrast to the construction works and the final BIM model shall be under the ownership of the Client. Therefore, the Consultant must identify skilled staff for all disciplines who will take part in the project delivery from design stage to execution and operation/maintenance through BIM.

I A A MY A

DELIVERABLES

The Consultant shall prepare and submit designs, documents and reports described in this section. All deliverables shall be prepared in English. In addition to 3 (three) hard copies, electronic version of each report, in an open-format ready for editing (pdf version is not acceptable), will be submitted. The *Table 6* below provides the summary of all specified and described deliverables, and schedule of submission.

INCEPTION REPORT

The Consultant shall submit Draft Inception Report within 4 (four) weeks of commencement of services. Apart from the detail description of the program of services for the first two tasks (Detailed Design preparation and Procurement Assistance), report shall include results of the Preliminary Design review, as well as recommendations for the following design stage.

The Client shall review the draft within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final Inception Report.

INTERIM REPORTS ON SUPPORTING TECHNICAL STUDIES AND ANALYSIS

Using the findings of the additional surveys, investigations and analysis carried out and listed in Section 0, the Consultant shall submit interim reports summarizing the findings of the consulting activities for the following:

Table 4 Schedule of delivery for Supporting Studies and Analysis

Report	Submission	
Topographic Survey		
Traffic Engineering Study	3 months from start	
Parking Study	3 months from start	
Residual Pavement Strength Survey	3 months from start	
Structural Condition Survey	3 months from start	
Structural Condition Survey	3 months from start	
Hydrological Study	3 months from start	
Geotechnical Survey and Investigations	3 months from start	
Utility Survey	3 months from start	

The Client shall review the drafts within 3 (three) weeks of submission after which the Consultant will have additional 2 (two) weeks for submission of the final Interim Reports.

DETAILED DESIGN

Draft Detailed Design for all infrastructure shall be submitted for review within maximum of 6 (six) months from the commencement of the services following the priorities detailed in *Table 3*, and in accordance with the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 below. The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee

mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 Schedule of delivery for Detailed Design

Procurement package -	Submission :
Package 1: Depot No. 1	3 months from start
Package 2: Depot No. 2	3 months from start
Package 3: Road corridor & BRT infrastructure (segments 0, 1 and 2)	6 months from start
Package 4: 1 km long bridge (segment 3)	See sections 4.2.1 and 0
Package 5: Road corridor & BRT infrastructure (segments 4, 5, 6 and 7)	6 months from start
Off-corridor improvements - 1 Package	4 months from start

Final Detailed Design for each package will be submitted within six (6) weeks from the receipt of comments.

BIDDING DOCUMENTS

Draft and final bidding documents will be prepared and submitted along with the draft/final Detailed Design for each package following the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5, except for Package 4 which shall be delivered 2 (months) from start of services. The WB's standard procurement documents shall be used for developing ICB packages. One set of standard NCB documents shall be prepared and agreed with the Bank prior to adopting them for the identified procurement packages.

DETAILED DESIGN REVIEW REPORT FOR PACKAGE 4

The Consultant shall review Detailed Design developed by the contractor and comment on any issues, mistakes or improvements that, in the opinion of the Consultant, need to be addressed to secure successful completion of the D&B contract. The Consultant will assist the Client in review and approval of the design by certifying that the design meets all required parameters and comply with the Employer's requirements, moreover, ensure that any issues associated with the contractor's design are resolved expeditiously.

The Consultant will have the following obligations:

- 1. Assess the adequacy of the basic input (topography, geotechnics, hydrology, pavement, etc.) data used for the design;
- 2. Assess the applicability of the design basis established for the design;
- 3. Check adequacy of the contractor's design based upon own calculations and evaluations;
- 4. Assist in obtaining approval of the design from the official body/ies, if any.

The Consultant shall review Detailed Design set of documents for 1 km long bridge and submit the relevant report within the 3 (three) weeks upon its submission by the Contractor. This

report shall include results of the review and identification of any non-compliance likely to cause material deficiency and/or delay, or other adverse consequences compromising the safety, serviceability and economy of the design based on the guidelines provided in the Employer's requirements of the bidding document.

Report will contain specific determination regarding the content and quality of the submission, i.e. "no comments" or "minor comments" which do not require resubmission or "specific comments" where the design is not in accordance with the applicable procedure and code requirements or deviating any legal and technical regulations. With such specific comments, the Consultant shall ensure that the contractor resubmits the revised duly complied Detailed Design for further review within agreed time frames. The Consultant shall ensure that the concerned design review team of consultant work jointly with the contractor to address comments on the design, minimize rework potential and reduce the cycle of comments from consultant to the contractor during finalization of detailed design. The Consultant shall ensure that changes are proposed wherever the contractor's design violates the pertinent codes, procedures and requirements described in the Employer's requirements, however, margin for discretion of design shall be provided to the contractor and extent of changes shall not cause to absolve the contractor from the responsibility of design or provide grounds of claim to the contractor due to the changes suggested above and beyond the Employer's requirements.

If, in the opinion of the Consultant, there is a need for additional field and/or design work to secure quality and an acceptable design life of the works covered by the contract, required changes shall be defined and further work of the contractor will be supervised by the Consultant.

WORKS COMMENCEMENT REPORT

The Consultant shall submit the Works Commencement Report within 4 (four) weeks of commencement of the construction works in the field, for each of the works contracts. This report shall include results of the contractor's work program review, any modifications thereto, status of the contractor's mobilization, advance payment, bank guarantees, insurances, program of quality testing, and any other matters requiring the Client's attention and action.

MONTHLY PROGRESS REPORTS

The Consultant shall prepare progress reports every month for the duration of the works, for each of the works contracts. These should reach the Client not later than 15 (fifteen) days after the end of the month being reported on. The format and the text of the monthly progress reports shall be as agreed with the Client. The report will include, but not be limited to the following:

- Useful information regarding the implementation of the contract allowing a technical and financial follow up of the project;
- Recording of any agreed changes on the original envisaged technical solutions;
- Suggestions for resolution of any technical and other problems (a separate section will be given to cover issues, problems and solutions) which occur and those affecting the progress of the works such as variation orders to the contractor and contractor's claims;

Financial status of both the construction and the supervision of the civil works;

- Progress charts including percentages of completion of individual main work items and overall contract;
- Status on contractor's allocated resources vs. actual resources deployed at site;
- Quarterly budget forecasts and milestone values expected to be achieved;
- Weather information and charts:
- Construction and supervision data;
- Breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results;
- Status of compliance with the ESMP, and plan on GBV:
- Information on contractor's adherence to health and safety standards and anticorruption measures.

ENVIRONMENTAL AND SOCIAL SAFEGUARDS MONITORING REPORTS

The Consultants will generate E&S safeguards monitoring data/reports on monthly and quarterly basis as guided by EIA, SIA, and CLRP. The reporting will also include the implementation of the Grievance Redress Mechanism (GRM). Quarterly Progress Report (QPR) will be shared, among others, with the Bank for its review and final clearance.

DEFECT NOTIFICATION PERIOD REPORTS

The Consultant shall submit quarterly reports, for each of the works contracts, showing events and activities for the previous reporting period during DNP within 10 (ten) days after the inspection.

Final DNP report, for each of the works contracts, will be submitted within 30 (thirty) days after the expiration of the DNP.

SPECIFIC REPORTS

The Consultant shall deliver special reports on any major issue raised during the contract implementation, at the Client's request.

FINAL CONSTRUCTION AND PERFORMANCE REPORTS

The draft Final Construction Report, for each of the works contracts, shall be submitted not later than 4 (four) weeks after the completion of construction works (i.e. issuance of Taking over Certificate). The report should enable the Client to know the type, quality and quantity of materials used and all information which, together with the as-built drawings (original and 5 (five) hard copies) and specifications and maintenance manuals, will help in maintenance of the Yellow BRT Corridor and off-corridors.

The report shall also include a summary of principal difficulties encountered during construction and means employed to overcome them, changes (if any) made in the original design, modifications to specifications and conditions of contract, all variation orders, assessment of contractor's claims, utilization of provisional sums, price variation and physical contingency sums, cumulative monthly payments to the contractor, by date and number of

mpt A

payment certificate and break down into foreign and local currencies and including a similar payment schedule for supervision services. The details of the overall project costs (construction and supervision) with justification for any significant differences with the original shall be given in the final report. All necessary approvals by the Client and other relevant authorities shall be attached.

The Client shall review the draft Final Construction Report, for each of the works contracts, within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final version.

Upon issuance of the Performance Certificate and the final payment certificates, for each of the works contracts, the Consultant shall prepare the Project Performance Report, for each of the works contracts, within 4 (four) weeks of issuance of Performance Certificate.

Table 6 Summary and schedule of deliverables

Phase	Deliverable
	I. Inception Report followed by the workshop 4 weeks from start Draft 2 weeks after receipt o
	2. Interim Report – Supporting Studies and Analysis i. Traffic Engineering Study ii. Parking Study iii. Topographic Survey iv. Residual Pavement Strength Survey v. Structural Condition Survey vi. Hydrological Study vii. Geotechnical Survey and Investigations
Design	viii. Utility Survey 3 months from start 2 weeks after receipt o Final 3. Detailed Design (3 workshops for briefing on analysis reports, detailed designs and safeguards)
	Draft for Depots No. 1 and No. 2 Draft for Road corridor & BRT infrastructure (segments 0, 1 and 2) Draft for Road corridor & BRT infrastructure (segments 4, 5, 6 and 7) Draft for Off-Corridor improvements Revised Draft ESIA All final designs & Final ESIA 4 weeks after receipt o
	4. Bidding documents Draft for Depots No. 1 and No. 2 Draft for Road corridor & BRT infrastructure (segments 0, 1 and 2) Draft for Road corridor & BRT infrastructure (segment 3) 6 months from start Draft for Road corridor & BRT infrastructure (segments 4, 5, 6 and 7) 3 months from start Draft for off-corridor improvements 4 weeks after receipt o

D 2

Phase	Deliverable	Submission
	All final versions	comments
	13. Defauled Design Review Report for Package 4	3 weeks upon receipt of design
Supervision	16 Works Commencement Report (for each works contract)	4 weeks from start of works contract
	7. Monthly Progress Reports (for each works contract)	15 days after the end of month being reported on
	8. Environmental and Social SG Monitoring Reports	monthly and quarterly basis as guided by EIA SIA, and CLRP
	9. Defect Notification Period Reports Quarterly reports (for each works contract) Final DNP Report (for each works contract)	of the DNP
	10. Specific Reports	15 days upon request
		4 weeks after completion of construction works 2 weeks after receipt of comments 4 weeks after issuance of Performance Certificate

TEAM COMPOSITION

In order to execute its obligations, the Consultant shall provide the staff and its head office expert assistance as described hereunder. It is specifically noted that the preparation of the Detailed Design for the Yellow BRT Corridor, Depots and off-corridors will run in parallel and the Consultant is required to secure enough capacity of design teams. In order to properly undertake the services, the Consultant shall be expected to field well-qualified key & non-key staff with fluency in English, headed by a *Project Manager*.

Project Manager: Shall have overall responsibility for coordination among the consultant's team, PMT/SMTA and other stakeholders during the complete implementation of the project and provides overall guidance and support to its team. S/he shall possess at least 20 (twenty) years of experience, out of which at least 15 (fifteen) years as a team leader or equivalent capacity on civil engineering projects preferably infrastructure development and has led the team of international and national experts.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the projects, inter-

personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project.

KEY STAFF

Phase 1: DETAILED DESIGN AND PROCUREMENT SUPPORT

Senior Urban Road and Bus Rapid Transit System Expert- Team Leader Design: Shall have full responsibility for all technical and administrative aspects, including stakeholder management, required for the design phase to ensure timely preparation of these. S/he shall possess at least twenty (20) years of experience in infrastructure projects, out of which at least twelve (12) years as a Team Leader or equivalent capacity on urban road/transit and infrastructure design and construction projects of similar nature, scale and complexity to this project. S/he will possess extensive experience in design, construction and supervision of urban road/transit projects, contract and project management. S/he should have served in a similar role on long-term basis on at least three (3) previous successfully similar assignments where the value of the works designed / executed was at least USD fifty (50) million for each assignment. Experience of working for at least five (5) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the projects, inter-personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project;

1.1.2 Senior Bus Rapid Transit System Design Expert: shall have at least fifteen (15) years of professional experience in urban transport planning or engineering out of which at least ten (10) years of experience should be in a similar role working on projects of similar nature, scale and complexity. H/She shall be responsible to assist the Team Leader in managing all design related matters and shall lead the design team in preparation of detail designs of the project, relevant technical documentations and comprehensive design coordination keeping all aspects of urban transport, mass transit and quality in consideration. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is required.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in civil engineering — specialization in Transportation/ Urban Transport/ Traffic Engineering or relevant subject (professional qualification recognized internationally). Advanced qualifications and experience in MRT/BRT systems, planning, design & operations, MRT/BRT corridor design, street design, and BRT system planning and design, Public Transport System reform, management, and implementation will be an added advantage;

.1.3 Senior Structural/Bridge Engineer: At least twenty (20) years of professional experience in structural design and bridge construction, out of which at-least fifteen

3 7

(15) years in concrete bridge and viaduct/underpasses designs. H/She shall oversee structures design and shall lead the team of structural engineers for all structural design works to be incorporated into the detail design, design reviews and coordination during construction supervision. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/structural engineering or relevant subject (professional qualification recognized internationally). Advanced certifications and knowledge in Seismic Analysis and Structural Dynamics, Structural Integrity and Maintenance, Failure Analysis will be an added advantage;

1.1.4 Senior Pavement Engineer: At least 15 (fifteen) years of professional experience, out of which at-least twelve (12) years in geometric design of urban road and BRT projects of similar nature, scale and complexity. S/he shall be in-charge of pavement design and supervision of all works regarding pavements for both BRT corridor and off-corridors. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally). Experience and knowledge of innovative practices in pavement designs will be an added advantage.;

Senior Procurement Specialist: At least fifteen (15) years of professional experience in procurement of works and services, out of which experience of at least twelve (12) years in urban infrastructure construction projects, including at least two (02) projects procured on a Design and Build (D&B) basis. S/he shall lead team of procurement engineers and shall be responsible for preparation of procurement documentation and assistance during entire procurement process during the project. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the subject matter specifically on the Design and Build Contracts. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is mandatory and good knowledge of Urdu language will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or construction management or relevant subject (professional qualification recognized internationally). Experience and knowledge of working with World Bank procurement regulations will be preferred.

Phase 2: CONSTRUCTION SUPERVISION & DNP

The Consultant's supervision team shall include the following key staff members:

Chief Resident Engineer (CRE) / Team Leader Construction: At-least eighteen (18) years of professional experience in design and construction supervision of infrastructure projects; out of which at-least fifteen (15) years in the capacity of senior resident engineer leading the teams of construction supervision staff on infrastructure projects of similar nature, scale and complexity. S/he shall be responsible for the entire construction supervision matters. S/he shall be responsible

De Andrew Market Market

to work closely with design team, supervision staff, contractors and the Client to keep the project progress monitored and take appropriate actions when necessary to ensure timely completion of the project.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);

2 (Two) Resident Engineers, with at least 15 (fifteen) years of professional experience, out of which at least ten (10) years of extensive experience as a resident engineer or equivalent capacity on urban infrastructure construction projects on projects of similar nature, scale and complexity. They shall be responsible for construction aspects for the BRT corridor, off-corridors and bus depots with priority to the quality and safety matters. They shall lead teams of their respective assistant resident engineers and other construction supervision staff and shall report to the CRE. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);

Out of which at least ten (10) years in urban infrastructure construction projects of similar scale and complexity. S/he will track and monitor all contractual issues, monitor and maintain an overview of issues that may put the Client at risk of financial or time effect under the terms of the contract, provide instructions on claims from a contractual point of view, establish and maintain a record of all instructions and notices issued under the terms of contract, assess the extent of cost and time effect of variations, solve problems in application of contract and legal rules, prepare drafts of any submissions and certificates for issue.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally).

NON-KEY STAFF

The following non-key staff is deemed to be necessary to comply with the required scope of the design and supervision phases:

1.9 Urban Space Management Specialist: At least ten (10) years of professional experience in implementation and management of urban projects having experience in at least two (2) projects of similar nature, scale and complexity. S/he must have a master's degree in urban planning with technical specialization in parking studies, design of on-street and off-street parking facilities, and knowledge of technologies and systems for administering parking charges, and enforcing parking regulations.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil/Transportation Engineer, (professional qualification recognized internationally);

1.10 Senior Traffic Engineer: With at least fifteen (15) years of professional experience in traffic engineering for Urban roads and Mass Transit facilities. S/he will possess expert knowledge of traffic engineering principals and be proficient in the use of traffic modelling & simulation software having experience in at least three (3) projects of similar nature, scale and complexity. S/he shall work closely with the BRT design engineers and shall be responsible for undertaking classified movement surveys, review and advise on BRT service plan and travel demand model used to devise the route network and estimated ridership and simulation of the entire Yellow BRT Corridor (specifically micro-simulations at junctions). S/he shall also be responsible to advise on traffic management and safety matters along the corridor and during construction, working in close cooperation with Traffic Safety Engineer. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on traffic planning and engineering techniques in similar projects, according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in Transportation/traffic engineering or relevant subject (professional qualification recognized internationally);

Non-Motorized Traffic (NMT) Specialist: At least fifteen (15) years of professional experience out of which at-least ten (10) years in planning and designing of projects for NMT. S/he shall work closely with the road/BRT/traffic engineers and shall be responsible for planning and designs of NMT facilities with special emphasis on quality and safety aspects. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the practical aspects of NMT according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil / Transportation Engineer preferable with master's degree in civil / Transportation Engineering or relevant subject, (professional qualification recognized internationally);

Occupational, Health and Safety Specialist: At least fifteen (15) years of experience in managing occupational health and safety aspects during the execution of large civil works projects. S/he will be responsible for OHS aspects of work sites and shall submit monthly reports to the CRE on the status of implementation of mitigation measures, complaints received, and actions taken. The OHS specialist shall ensure that all necessary equipment (including personal protective equipment) and support including but not limited to provision of dedicated vehicles, office space and accessories, safety related tools are provided to the contractor's OHS manager during the contract. S/he will, jointly with the Social Safeguards Specialist and Environmental Safeguards Specialist assist in resolution of relevant complaints during project implementation. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's and contractor's staff on the practical aspects of OHS, (design for safety, construction safety, accident prevention etc.) according to the best practices adopted internationally.

Educational Qualification: Shall have relevant qualification and certification recognized nationally and internationally;

S OF THE CANA

1.13 6 (Six) Assistant Resident Engineers: At least 10 (ten) years of experience in supervision of road, bridges, infrastructure works. Reporting to the resident engineer of their respective packages, their duties shall include management of site operations, verifying that the contractor fulfils its duties and responsibilities in carrying out and completing the contract, maintaining all the records that are relevant to the performance of the contract.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

Architect: At least fifteen (15) years of professional experience, out of which at least ten (10) year experience in the architectural design and supervision of urban transit or relevant works. S/he shall be responsible for architectural (and visual) design and supervision of all elements for the BRT corridor and grade separated structures including stations and depots, with due consideration to the innovative practices and sustainable designs adopted internationally. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Architect preferably with master's degree (professional qualification recognized internationally);

BIM Specialist: At least ten (10) years of international experience in design and construction of infrastructural works, out of which at least 7 (seven) years in implementation of BIM environment in designing and construction management of projects of similar nature, scale and complexity. S/he shall lead a team of engineers and shall be responsible for managing the design activities (specially design coordination) and tracking the performance during works execution towards the full application of the BIM. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff in respect to application of BIM technology. Experience of working for at least 5 (five) years in countries with similar conditions. Fluency in English language is mandatory.

Educational Qualification: Shall be a qualified Architect/Civil Engineer, preferably with master's degree in civil engineering/architecture/construction management or relevant subject (professional qualification recognized internationally). Internationally recognized BIM Certifications will be preferred;

Materials Engineer: At least 15 (fifteen) years of experience in civil engineering works and relevant specifications, out of which at least 10 (ten) years as materials engineer in road/urban road works. Hers/his duties shall include, but not be limited to: scrutinize documents for imported materials or manufactured items to ensure compliance with specifications, test and record results on standard forms showing exact location of the materials in the works and their origin, certification of all materials to be used in the works in terms of quality and quantity. S/he shall also be in charge of all materials to be incorporated into the works, as well as utilization of material sites and waste deposit sites. S/he shall as well carry out tests during execution and on completed works in order to check compliance with specification requirements of the works operations after the materials have been placed in the field.

Educational Qualification: Shall be a qualified Civil/Materials Engineer (professional qualification recognized internationally);

.1.17 **Drainage Engineer:** At least fifteen (15) years of professional experience in design and supervision of urban road drainage works. S/he must be well acquainted with the innovative drainage design practices in similar projects and demonstrate proven skill in modelling techniques in drainage design. S/he shall be responsible for the design and supervision of the drainage system in the project.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

.1.18 Geotechnical Engineer: At least fifteen (15) years of professional experience in design and supervision of geotechnical works specially on infrastructure development works (roads, bridges etc.). S/he will oversee geotechnical aspects of the design and construction and shall work closely with the Structural, and Pavement Design engineers and provide inputs on geotechnical matters.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/geotechnical engineering or relevant subject (professional qualification recognized internationally);

.1.19 **Utilities Engineer**: At least 10 (ten) years of professional experience in design and supervision of utilities works. S/he shall work closely with the road/BRT design engineers and shall be responsible of utilities design and all operations on utilities during construction.

Educational Qualification: Shall preferably possess a Civil/Materials Engineer degree or relevant certification in the field of civil works (professional qualification recognized internationally);

2 (Two) Quantity Surveyors: At least ten (10) years of experience in quantity surveying for civil engineering projects (road, bridges, buildings etc.), out of which at least seven (7) years for road projects. They will oversee initial re-measuring of contract works, measuring quantities of work done and certify completed quantities, and for checking the accuracy of the estimated remaining quantities which should be included in the contractor's program of completion.

Educational Qualification: Shall hold a BTech (Civil) or Diploma of Associate Engineering (Civil) from a recognized institute;

1.21 Traffic Safety Engineer: At least fifteen (15) years of experience in the traffic and road safety aspects in design and supervision of urban road / transit works. S/he will oversee traffic safety measures for the design stage and implementation of all traffic safety measures during construction. S/he will also oversee traffic management during construction, including the review and approval of the Contractors' traffic management plans and following up its implementation. S/he will work in close cooperation and under guidance of Senior Traffic Engineer.

Educational Qualification: Shall be a qualified Civil/Transportation Engineer, preferably with master's degree in civil/transportation engineering with road safety credentials and professional qualification recognized internationally:

Environmental Safeguards Specialist: At least fifteen (15) years of experience in environmental management and monitoring, out of which at least ten (10) years in urban road/transit construction projects. S/he will oversee all environmental SG related activities and aspects of the design, and implementation and supervision of the environmental mitigation measures in accordance to GoS and WB polices, guidelines and procedures. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders. S/he will, jointly with the Social Safeguards Specialist and Occupational Health and Safety (OHS) Specialist assist in resolution of relevant complaints during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Environmental Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be a qualified civil/environmental engineer, preferably with master's degree in civil/environmental engineering or relevant subject (professional qualification recognized internationally);

Social Safeguards Specialist (Resettlement Expert): At least ten (10) years of experience in the social issues, out of which at least seven (7) years in urban road/transit construction projects. S/he will be in charge of all social aspects of the works, and implementation of social mitigation measures. S/he will monitor all the social SG related activities and aspects of the design and compliance requirements in accordance with applicable GoS and WB policies and procedures related to resettlement and grievance management. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders S/he will, jointly work with the Environmental Safeguards Specialist and Occupational Health and Safety (OHS) Specialist, during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Social Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be qualified in Social Sciences, preferably with master's degree in social sciences or relevant subject (professional qualification recognized internationally);

1.24 Project Controls Expert: At least fifteen (15) years of experience in similar complexity and budget projects. S/he must possess knowledge to work on internationally recognized project controls software and have a good handle of project reporting methods. S/he will assist the CRE and other key staff in project controlling activities, and assessment and mitigation of project risks associated with cost, schedule or scope change.

Educational Qualification: Shall be a qualified Engineer, preferably with master's degree in construction management or relevant subject (professional qualification recognized internationally);

1.25 Electrical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all electrical engineering works for the project including



but not limited to the street lightning, coordination with the ITS consultant, supply of electricity to stations/depots, with due consideration to the renewable energy and innovative practices adopted internationally.

Educational Qualification: Shall be a qualified Electrical Engineer (professional qualification recognized internationally):

1.26 Mechanical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all mechanical engineering related works for the project including but not limited to the stations, depots, pedestrian bridges, management of drainage in underground structures, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

1.27 HVAC (Heating, Ventilation and Air Conditioning) Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all HVAC equipment and facilities related works for the project including but not limited to the stations, depots, pedestrian bridges, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

1.28 6 (six) Site inspectors: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. They shall provide assistance and support to SRE and Assistant Resident Engineers, and also monitor and report to corresponding engineers in respect to execution of: all civil works, works organized in shifts, key construction activities (scaffolding, reinforcing, concreting, paving, drainage, etc.), materials sampling and testing, measurements.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally).

Although indicative, the Consultants are encouraged to maintain and/or improve the non-key staff requirements. Proposals with staffing variations of non-key positions than the above specified must provide suitable justification for the staffing replacing arrangement. The Consultants are also expected to maintain a minimum twenty number of trainee professionals (fresh graduates from local universities accredited by HEC Pakistan).

In addition to the personnel designated above, the Consultant shall determine the additional technical staff requirements for the assignment (engineers, procurement assistants, contract management assistants, quantity surveyors, utility coordinators, surveyors, laboratory technicians, etc.) to assist with *simultaneous* preparation of Detailed Design for Yellow BRT Corridor and off-corridors, and on-site supervision of the works (considering the project completion timelines and expected start of construction of the 1 km bridge under Design-Build contract), as well as administrative and support staff. All costs for the additional technical staff, administrative and support staff shall be included in the rates of non-key staff.

A M

Some important considerations are as follow:

- (i) Senior Urban Road & BRT System Expert/Team Leader Design, Senior BRT System Design Expert, Senior Procurement Specialist, Chief Resident Engineer/Team Leader Construction and Senior Contract Management Specialist need to be from the Lead firm and based in Karachi for minimum eighty percent (80%) of their required person months as mentioned in the Table 7.
- (ii) The Consultant must provide Curriculum Vitae (CV) and certified copies of highest education certificates for all key staff in the proposal, including duration in personmonths for which the staff will be deployed under the contract.
- (iii) The Consultant is not required to submit CVs of non-key and additional staff within the proposal, but these personnel shall be subject to prior approval of the Client from start of services. Generally, the support technical staff should possess education relevant for the nominated position, have at least 5 (five) years of experience, out of which at least three (3) years in road/urban road and infrastructure projects and be fully available to the Consultant for the whole duration of the design and/or supervision services.
- (iv) The Consultant will provide a *backstopping pool of expatriate and/or local specialists* to cover special needs arising under such disciplines as geology, hydrology, geotechnical, structures, pavements, contract management, etc.
- (v) The Consultant should allow for a maximum of 6 (six) person-months during design preparation and 18 (eighteen) person-months backstopping during supervision, but CVs are not required to be submitted with the proposal. These personnel shall be subject to prior approval of the Client before deployment.
- (vi) Backstopping specialists are considered as non-key staff and will be paid according to time spent at the field. These specialists should have at least 20 (twenty) years of experience, out of which at least 10 (ten) years in urban road/mass transit and infrastructure construction projects.
- (vii) The Consultant's supervision staff shall be available to move to the works site with the commencement of the works contract(s), while the part of the team responsible for design and procurement shall be available from the commencement of services.

IMPLEMENTATION ARRANGEMENTS

DATA, SERVICES AND FACILITIES TO BE PROVIDED BY THE CLIENT

The Client has constituted a PMT for liaison, coordination and guidance to the Consultant for the assignment. PMT will provide all possible assistance and information as may be reasonably requested by the Consultant to carry out his obligations.

PMT, consisting of appropriate experts headed by a Project Director and to be assisted by the various Directorates of the SMTA, will have the overall responsibility for implementing the KMP. The PMT is being staffed by: a project director, a deputy project director, liaison office r, civil engineers, a mass transit specialist, a traffic engineer, a financial management specialist, a fully accredited accountant, a procurement and contract management specialist, an environmental specialist, a social development specialist, a gender specialist and a communication specialist.

270

Through the construction contracts, the Consultant shall be provided with:

- (i) Fully furnished and equipped site office containers at each construction site (works contract), for members of the supervision team, including maintenance, water, electricity, telecommunication services, high-band Internet connection, office supplies and consumables. Containers will comprise of at least 5 (five) working places and toilette facilities, and will be located conveniently within the site to serve as field offices for members of the supervision team;
- (ii) Furnished laboratory, including surveying equipment, sampling equipment, laboratory equipment and accessories, maintenance and operation. Laboratory will be equipped for testing of raw materials and products for soils, asphalt and concrete. All equipment has to be accredited according to local rules. Laboratory will be conveniently located at the site and will be available for performance of the contractor's preliminary and ongoing testing, as well as control testing by the Consultant. The Consultant does not have to provide his own staff for laboratory (contractor's responsibility), but the Consultant must have his own staff to monitor, check and validate the testing.

After commencement of the works contract, the Client will organize through the construction contract, maintaining and cleaning for the above listed facilities of the Consultant. This includes provision of all necessary cleaning equipment, rubbish bins and materials as well as provision of liquid soap for hand washing, dish washing, etc., lavatory cleaner and brushes, toilet paper, daily provision of clean hand towels, fly spray, extermination of any rodents and any other such incidentals as the Consultant may reasonably require for maintaining decent conditions for the operations of the offices. Eventual repair works for the facilities are also included.

For the whole duration of the services, the Consultant shall plan and cost support of its team, by providing: fully furnished office space (apart from the above listed facilities at sites and laboratory) either close to the site or to the PMT office (also including a conference room with at least 25 (twenty-five) seating places), equipment, computer hardware and software, communication, office stationary, printing and copying facilities, local and international transport, housing, etc.

The Client will assist the Consultant to:

- (i) Obtain formal consent from outside authorities or persons having rights or powers in connection with the works or the site thereof;
- (ii) Obtain ministerial orders, sanctions, licenses and permits in connection with the works;
- (iii) Register any non-national senior staff with the relevant engineers' board (or similar), if required.

Design Review and Road Safety Audit

The Client shall arrange for the review of the Detailed Design for both Yellow BRT Corridor and off-corridors immediately upon submission of relevant deliverables. The Consultant is obliged to follow the reasonable and implementable findings of the Detailed Design review so that the Client would be able to receive approval of the design and implement the works. If deemed to be necessary, the Consultant will be invited to attend meetings with the review committee.

S Jay H Or Ja

The Client shall arrange for performance of the Road Safety Audit (RSA) of the Yellow BRT Corridor and off-corridors through an independent detailed systematic and technical safety check relating to the design characteristics of a road infrastructure. The road safety auditor shall be an independent person/entity outside the team of experts who were involved in the design or design review of the subject project. The Client will hire the independent Road Safety Auditor under a separate contract. The auditor will be encouraged to interact with the E&S and HS Specialists, and vice versa, for integrating environmental and safety recommendations in SG documents.

The third-party RSA would be practically performed in three stages, namely:

- (i) RSA of the Detailed Design prepared by the Consultant to evaluate final geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects;
- (ii) RSA of the executed work during the construction stage to evaluate execution of geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects. It will also cover the audit of activities performed by the contractors in the field during the works performance in terms of compliance with the Detailed Design, TMP, and legal and regulatory defined procedures;
- (iii) RSA post completion of construction work to suggest further improvements in the asbuild infrastructure which the contractor shall rectify during the DNP.

Principally, the audit will follow the RSA Guideline issued by the World Road Association (2007).

The Consultant will ensure that results from RSAs are reflected in the detailed design, during construction during the DNP and in SG documents where appropriate.

DURATION OF SERVICES

The engagement shall be deemed to have started on execution of the agreement and shall terminate at the completion of the DNP when the final inspection of all works has been done and the Consultant has fulfilled all his obligations, whatever comes later.

Estimated duration of the services is 60 (sixty) months, which comprise of 12 (twelve) months of Detailed Design preparation (including review and revision) and procurement phase, 36 (thirty-six) months during construction and 12 (twelve) months after completion of works, i.e. during the DNP with the Consultant's intermittent input to check continuous quality and actual performance of the works.

In view of the tasks to be achieved, it is anticipated that staff input will be 203 key staff months, as well as 931 non-key staff months (Table 7).

Table 7 Estimated staff input [person-months]

Team member	Indie	Indicative person-months		
	Design and procurement	Construction	DNE	
		nd)		

enior Urban Road & BRT System Expert / Team	12	3	
Leader Design (1)	10		
Senior BRT Design Expert (1)	12	3	-
Senior Structural / Bridge Design Engineer (1)	9	3	-
Senior Pavement Design Engineers (1)	. 6	6	
Senior Procurement Specialist (1)	9		
Chief Resident Engineer / Team Leader Construction	-	30	6
Resident Engineers (2)	-	66	9
Senior Contract Management Specialist (1)	2	24	3
Sub-total key staff (A)	50	135	18
B. Non-Key'st	aff		
Project Manager (1)	6	12	6
Urban Space Management Specialist (1)	6	-	-
Architect (1)	6	12	-
Senior Traffic Engineer (1)	. 9	9	-
BIM Specialist (1)	9	18	2
OHS Specialist (1)	2	30	-
Assistant Resident Engineers (6)	-	216	12
Materials Engineer (1)	~	30	-
Drainage Engineer (1)	6	12	-
Geotechnical Engineer (1)	6	18	-
Utilities Engineer (1)	6	12	-
Quantity Surveyors (2)	6	60	-
Traffic Safety Engineer (1)	6	30	-
Environmental Safeguards Specialist (1)	5	30	-
Social Safeguard Specialist (1)	5	30	-
Project Controls Expert (1)	3	30	-
Electrical Engineers (1)	3	12	2
Mechanical Engineers (1)	3	12	2
HVAC Engineer (1)	3	12	2
NMT Specialist (1)	5	3	
Site Inspectors (6)	<u>.</u>	216	6
Sub-total non-key staff (B)	95	804	32
Total key and non-key staff (A+B)	145	939	50

The Consultant should consider the prospective peaks of activities and ensure the adequacy of staffing levels during such periods, and, at the same time, periods with low productivity levels should not be un-economically over-staffed. The objective is that the Consultant should propose to assign team that will be best suited to the methodology of its design services, supervision and management systems. The Consultant should also consider the added value that will be provided by its organization.

Details of staffing levels will be agreed through the course of the assignment with the Client depending on the services and works currently in progress. The Consultant has to perform this assignment mainly in the field in *Karachi*. However, some work of the Consultant during preparation of Detailed Design and procurement assistance may be undertaken at their home office with the *consent* of the Client.



It should be noted that the Consultant shall provide its services during construction in the field according to the contractor's work schedule, which may include work during *seven* (7) days a week. *Nightshifts* may be expected as well. The Consultant will not be entitled to any overtime payment.

CODE OF CONDUCT

The Consultant shall submit the Code of Conduct that will apply to the Consultant's Key Experts and Non-Key Experts, to ensure compliance with good Environmental, Social, Health and Safety (ESHS) practice. In addition, the Consultant shall submit an outline of how the Code of Conduct will be implemented. The successful Consultant shall be required to implement the agreed Code of Conduct upon contract award. The issues to be addressed in the Code of Conduct include:

- a. Compliance with WB Safeguard Policies, WBG EHS guidelines, applicable laws, rules, and regulations
- b. Compliance with applicable health and safety requirements to protect the local community (including vulnerable and disadvantaged groups), the Consultant's Experts, the Client's personnel, and the Contractor's personnel, including subcontractors and day workers (including wearing prescribed personal protective equipment, preventing avoidable accidents and a duty to report conditions or practices that pose a safety hazard or threaten the environment)
- c. The use of illegal substances
- d. Non-Discrimination in dealing with the local community (including vulnerable and disadvantaged groups), the Consultant's Experts, the Client's personnel, and the Contractor's personnel, including sub-contractors and day workers (for example, on the basis of family status, ethnicity, race, gender, religion, language, marital status, age, disability (physical and mental), sexual orientation, gender identity, political conviction or social, civic, or health status)
- e. Interactions with the local community(ies), members of the local community (ies), and any affected person(s) (for example to convey an attitude of respect, including to their culture and traditions)
- f. Sexual harassment (for example to prohibit use of language or behavior, in particular towards women and/or children, that is inappropriate, harassing, abusive, sexually provocative, demeaning or culturally inappropriate)

The Code of Conduct should be written in plain language and signed by each Expert to indicate that they have:

- a. received a copy of the code;
- b. had the code explained to them;
- c. acknowledged that adherence to this Code of Conduct is a condition of employment; and
- d. understood that violations of the Code can result in serious consequences, up to and including dismissal, or referral to legal authorities.

A copy of the code shall be displayed in the Engineer's office. It shall be provided in appropriate languages.

WATER OF THE PROPERTY OF THE P

PART II

Section 8. Conditions of Contract and Contract Forms

Foreword

- 1. Part II includes two types of standard Contract forms for Consulting Services (a Time-Based Contract and a Lump-Sum Contract) that are based on the contract forms included in the harmonized Request for Proposals (RFP) (Master Document for Selection of Consultants prepared by participating Multilateral Development Banks (MDBs).
- 2. Time-Based Contract. This type of contract is appropriate when it is difficult to define or fix the scope and the duration of the services, either because they are related to activities carried out by others for which the completion period may vary, or because the input of the consultants required for attaining the objectives of the assignment is difficult to assess. In time-based contracts the Consultant provides services on a timed basis according to quality specifications, and Consultant's remuneration is determined on the basis of the time actually spent by the Consultant in carrying out the Services and is based on (i) agreed upon unit rates for the Consultant's experts multiplied by the actual time spent by the experts in executing the assignment, and (ii) reimbursable expenses using actual expenses and/or agreed unit prices. This type of contract requires the Client to closely supervise the Consultant and to be involved in the daily execution of the assignment.
- 3. Lump-Sum Contract. This type of contract is used mainly for assignments in which the scope and the duration of the Services and the required output of the Consultant are clearly defined. Payments are linked to outputs (deliverables) such as reports, drawings, bill of quantities, bidding documents, or software programs. Lump-sum contracts are easier to administer because they operate on the principle of a fixed price for a fixed scope, and payments are due on clearly specified outputs and milestones. Nevertheless, quality control of the Consultant's outputs by the Client is paramount.
- 4. The templates are designed for use in assignments with consulting firms and shall not be used for contracting of individual experts. These standard Contract forms are to be used for complex and/or large value assignments, and/or for contracts above US\$300,000 equivalent or more unless otherwise approved by the Bank.



STANDARD FORM OF CONTRACT

Consultant's Services

Time-Based









TABLE OF CONTENTS

I.		Form	of Contract	120
Π.		Gener	ral Conditions of Contract	139
	Α.	Gener	ral Provisions	143
	Α.	1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15.	Definitions Relationship between the Parties Law Governing Contract Language Headings Communications Location Authority of Member in Charge Authorized Representatives Fraud and Corruption Effectiveness of Contract Termination of Contract for Failure to Become Effective Commencement of Services Expiration of Contract Entire Agreement Modifications or Varietics	143 145 145 145 145 146 146 146 146 146 147 147
	C.	17. 18. 19.	Force Majeure	147 147 148 149
		20. 21. 22. 23. 24. 25. 26. 27. 28. 29.	General Conflict of Interest Confidentiality Liability of the Consultant Insurance to be taken out by the Consultant Accounting, Inspection and Auditing Reporting Obligations Proprietary Rights of the Client in Reports and Records Equipment, Vehicles and Materials Code of Conduct	151 152 153 153 153 154 154 154 155
	D.	Cons 30. 31. 32. 33. 34. 35.	Description of Key Experts Replacement of Key Experts Approval of Additional Key Experts Removal of Experts or Sub-consultants Replacement/ Removal of Experts – Impact on Payments Working Hours, Overtime, Leave, etc.	155 156 156 156



	157
E. Obligations of the Client	15/
36. Assistance and Exemptions	157
27 Appare to Project Site	1.00
28 Change in the Applicable Law Related to Taxes and Duties	138
39 Services Facilities and Property of the Client	138
40 Counterpart Personnel	139
41 Payment Obligation	139
42 Ceiling Amount	137
43. Remuneration and Reimbursable Expenses	160
44. Taxes and Duties	160
45. Currency of Payment	160
46. Mode of Billing and Payment	162
47. Interest on Delayed Payments	162
G. Fairness and Good Faith	
48. Good Faith	162
H. Settlement of Disputes	162
40 Amicable Settlement	162
50 Dispute Resolution	162
III. Special Conditions of Contract	16/
IV. Appendices	
Appendix A – Terms of Reference	177
Appendix A Terms of Terms	177
Appendix B - Key Experts	
Appendix C – Remuneration Cost Estimates	1//
Appendix D – Reimbursable Expenses Cost Estimates	181
Appendix E - Form of Advance Payments Guarantee	182
Appendix F - Code of Conduct (ES)	184
Appendix 1 Code of Conduct (25)	

Al D

WITH A MARKET AND A MARKET AND

CONTRACT FOR CONSULTANT'S SERVICES Time-Based (Phase 2)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

2 A S

HA hu

I. Form of Contract

TIME-BASED (PHASE 2)

(Text in brackets [] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the "Contract") is made the [number] day of the month of [month], [year], between, on the one hand, [name of Client or Recipient] (hereinafter called the "Client") and, on the other hand, [name of Consultant] (hereinafter called the "Consultant").

[If the Consultant consist of more than one entity, the above should be partially amended to read as follows: "...(hereinafter called the "Client") and, on the other hand, a Joint Venture (name of the JV) consisting of the following entities, each member of which will be jointly and severally liable to the Client for all the Consultant's obligations under this Contract, namely, [name of member] and [name of member] (hereinafter called the "Consultant").]

WHEREAS

- (a) the Client has requested the Consultant to provide certain consulting services as defined in this Contract (hereinafter called the "Services");
- (b) the Consultant, having represented to the Client that it has the required professional skills, expertise and technical resources, has agreed to provide the Services on the terms and conditions set forth in this Contract:
- the Client has received [or has applied for] a loan [or credit or grant] from the [Insert as appropriate: International Bank for Reconstruction and Development (IBRD) or International Development Association (IDA)] toward the cost of the Services and intends to apply a portion of the proceeds of this [loan/credit/grant] to eligible payments under this Contract, it being understood that (i) payments by the Bank will be made only at the request of the Client and upon approval by the Bank; (ii) such payments will be subject, in all respects, to the terms and conditions of the [loan/financing/grant] agreement, including prohibitions of withdrawal from the [loan/credit/grant] account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, is prohibited by the decision of the United Nations Security council taken under Chapter VII of the Charter of the United Nations; and (iii) no party other than the Client shall derive any rights from the [loan/financing/grant] agreement or have any claim to the [loan/credit/grant] proceeds;

9

Ø

NOW THEREFORE the parties hereto hereby agree as follows:

- 1. The following documents attached hereto shall be deemed to form an integral part of this Contract:
 - (a) The General Conditions of Contract (including Attachment 1 "Fraud and Corruption";
 - (b) The Special Conditions of Contract;
 - (c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Remuneration Cost Estimates Appendix D: Reimbursables Cost Estimates

Appendix E: Form of Advance Payments Guarantee

Appendix F Code of Conduct (ES) [Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

In the event of any inconsistency between the documents, the following order of precedence shall prevail: the Special Conditions of Contract; the General Conditions of Contract, including Attachment 1; Appendix A; Appendix B; Appendix C and Appendix D; Appendix E; and Appendix F [Note to Client: to be included for supervision of infrastructure (such as Plant or Works) contracts and for other consulting service where the social risks are substantial or high]. Any reference to this Contract shall include, where the context permits, a reference to its Appendices.

- 2. The mutual rights and obligations of the Client and the Consultant shall be as set forth in the Contract, in particular:
 - (a) the Consultant shall carry out the Services in accordance with the provisions of the Contract; and
 - (b) the Client shall make payments to the Consultant in accordance with the provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective names as of the day and year first above written.

For and on behalf of [Name of Client]

[Authorized Representative of the Client - name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

SIGN

[Authorized Representative of the Consultant – name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached.]

For and on behalf of each of the members of the Consultant [insert the name of the Joint Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[add signature blocks for each member if all are signing]





II. General Conditions of Contract

A. GENERAL PROVISIONS

1. Definitions

1.1.Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:

- (a) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Special Conditions of Contract (SCC), as they may be issued and in force from time to time.
- (b) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (c) "Borrower" means the Government, Government agency or other entity that signs the financing agreement with the Bank.
- (d) "Client" means the implementing agency that signs the Contract for the Services with the Selected Consultant.
- (e) "Client's Personnel" refers to the staff, labor and other employees (if any) of the Client engaged in fulfilling the Client's obligations under the Contract; and any other personnel identified as Client's Personnel, by a notice from the Client to the Consultant.
- (f) "Consultant" means a legally-established professional consulting firm or entity selected by the Client to provide the Services under the signed Contract.
- (g) "Contract" means the legally binding written agreement signed between the Client and the Consultant and which includes all the attached documents listed in its paragraph 1 of the Form of Contract (the General Conditions (GCC), the Special Conditions (SCC), and the Appendices).
- (h) "Contractor" if applicable, means the person named as contractor in the contract to be supervised by the Consultant (if applicable).
- (i) "Contractor's Personnel" means personnel whom the Contractor utilizes in the execution of its contract, including the staff, labor and other employees of the Contractor and each subcontractor; and any other personnel assisting the Contractor in the execution of the contract to be supervised by the Consultant (if applicable).





- (j) "Day" means a working day unless indicated otherwise.
- (k) "ES" means environmental and social (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH)).
- (l) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GCC 11.
- (m) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Subconsultant or JV member(s) assigned by the Consultant to perform the Services or any part thereof under the Contract.
- (n) "Foreign Currency" means any currency other than the currency of the Client's country.
- (o) "GCC" means these General Conditions of Contract.
- (p) "Government" means the government of the Client's country.
- (q) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one entity where one member has the authority to conduct all businesses for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (r) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose Curricula Vitae (CV) was taken into account in the technical evaluation of the Consultant's proposal.
- (s) "Local Currency" means the currency of the Client's country.
- (t) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant to perform the Services or any part thereof under the Contract.
- (u) "Party" means the Client or the Consultant, as the case may be, and "Parties" means both of them.
- (v) "SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented but not over-written.
- (w) "Services" means the work to be performed by the Consultant pursuant to this Contract, as described in Appendix A hereto.
- (x) "Sexual Exploitation and Abuse" "(SEA)" means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation

9

HA

h

of another;

Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.

- (y) "Sexual Harassment" "(SH)" is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Experts with other Experts, Contractor's (if applicable) or Client's Personnel.
- (z) "Site" (if applicable) means the land and other places where works are to be executed and/or facilities to be installed, and such other land or places as may be specified in the Contractor's contract as forming part of the Site.
- (aa) "Sub-consultants" means an entity to whom/which the Consultant subcontracts any part of the Services while remaining solely liable for the execution of the Contract.
- (bb) "Third Party" means any person or entity other than the Government, the Client, the Consultant or a Sub-consultant.
- 2. Relationship between the Parties
- 2.1. Nothing contained herein shall be construed as establishing a relationship of master and servant or of principal and agent as between the Client and the Consultant. The Consultant, subject to this Contract, has complete charge of the Experts and Subconsultants, if any, performing the Services and shall be fully hereunder.
- 3. Law Governing Contract
- 3.1. This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the Applicable Law.
- 4. Language
- 4.1. This Contract has been executed in the language specified in the SCC, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.
- 5. Headings
- 5.1. The headings shall not limit, alter or affect the meaning of this Contract.
- 6. Communications
- 6.1. Any communication required or permitted to be given or made pursuant to this Contract shall be in writing in the language specified in Clause GCC 4. Any such notice, request or consent person to an authorized representative of the Party to whom the address specified in the SCC.

6.2.A Party may change its address for notice hereunder by giving the other Party any communication of such change to the address



In A



specified in the SCC.

- 7. Location
- 7.1. The Services shall be performed at such locations as are specified in Appendix A hereto and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the Client may approve.
- 8. Authority of Member in Charge
- 8.1.In case the Consultant is a Joint Venture, the members hereby authorize the member specified in the SCC to act on their behalf in exercising all the Consultant's rights and obligations towards the Client under this Contract, including without limitation the receiving of instructions and payments from the Client.
- 9. Authorized Representatives
- 9.1.Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the Client or the Consultant may be taken or executed by the officials specified in the SCC.
- Fraud and Corruption
- 10.1. The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework, as set forth in Attachment 1 to the GCC.
- a. Commissions and Fees
- 10.2. The Client requires the Consultant to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

- 11. Effectiveness of Contract
- 11.1. This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice to the Consultant instructing the Consultant to begin carrying out the Services. This notice shall confirm that the effectiveness conditions, if any, listed in the SCC have been met.
- 12. Termination of Contract for Failure to Become Effective
- 12.1. If this Contract has not become effective within such time period after the date of Contract signature as specified in the SCC, either Party may, by not less than twenty two (22) days written notice to the other Party, declare this Contract to be null and void, and in the event of such a declaration by either Party, neither Party shall have any claim against the other Party with respect hereto.

A D

Ch

- 13. Commencement of Services
- 13.1. The Consultant shall confirm availability of Key Experts and begin carrying out the Services not later than the number of days after the Effective Date specified in the SCC.
- 14. Expiration of Contract
- 14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SCC.
- 15. Entire Agreement
- 15.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any statement, representation, promise or agreement not set forth herein.
- Modifications or Variations
- 16.1. Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.
- 16.2. In cases of substantial modifications or variations, the prior written consent of the Bank is required.

17. Force Majeure

- a. Definition
- 17.1. For the purposes of this Contract, "Force Majeure" means an event which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable, and makes a Party's performance of its obligations hereunder impossible or so impractical as reasonably to be considered impossible under the circumstances, and subject to those requirements, includes, but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other industrial action confiscation or any other action by Government agencies.
- 17.2. Force Majeure shall not include (i) any event which is caused by the negligence or intentional action of a Party or such Party's Experts, Sub-consultants or agents or employees, nor (ii) any event which a diligent Party could reasonably have been expected to both take into account at the time of the conclusion of this Contract, and avoid or overcome in the carrying out of its obligations hereunder.
- 17.3. Force Majeure shall not include insufficiency of funds or failure to make any payment required hereunder.

b. No Breach of 17.4. The failure of a Party to fulfill any of its obligations hereunder

Contract

shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, provided that the Party affected by such an event has taken all reasonable precautions, due care and reasonable alternative measures, all with the objective of carrying out the terms and conditions of this Contract.

- c. Measures to be Taken
- 17.5. A Party affected by an event of Force Majeure shall continue to perform its obligations under the Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the consequences of any event of Force Majeure.
- 17.6. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon as possible, and in any case not later than fourteen (14) calendar days following the occurrence of such event, providing evidence of the nature and cause of such event, and shall similarly give written notice of the restoration of normal conditions as soon as possible.
- 17.7. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.
- 17.8. During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant, upon instructions by the Client, shall either:
 - (a) demobilize, in which case the Consultant shall be reimbursed for additional costs they reasonably and necessarily incurred, and, if required by the Client, in reactivating the Services; or
 - (b) continue with the Services to the extent reasonably possible, in which case the Consultant shall continue to be paid under the terms of this Contract and be reimbursed for additional costs reasonably and necessarily incurred.
- 17.9. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the matter shall be settled according to Clauses GCC 49 & 50.

18. Suspension

18.1. The Client may, by written notice of suspension to the Consultant, suspend all payments to the Consultant hereunder if the Consultant fails to perform any of its obligations under this Contract, including the carrying out of the Services, provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar days after receipt by the Consultant of such notice of suspension.

A

High

- 19. Termination
- 19.1. This Contract may be terminated by either Party as per provisions set up below:
- a. By the Client
- 19.1.1 The Client may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause. In such an occurrence the Client shall give at least thirty (30) calendar days' written notice of termination to the Consultant in case of the events referred to in (a) through (d); at least sixty (60) calendar days' written notice in case of the event referred to in (e); and at least five (5) calendar days' written notice in case of the event referred to in (f):
 - (a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder, as specified in a notice of suspension pursuant to Clause GCC 18;
 - (b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of its members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or voluntary;
 - (c) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GCC 50.1;
 - (d) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days;
 - (e) If the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract:
 - (f) If the Consultant fails to confirm availability of Key Experts as required in Clause GCC 13.
- 19.1.2 if the Consultant, in the judgment of the Client has engaged in Fraud and Corruption, as defined in paragraph 2.2 a of Attachement 1 to the GCC, in competing for or in executing the Contract, then the Client may, after giving fourteen (14) calendar days written notice to the Consultant, terminate the Consultant's employment under the Contract.
- b. By the Consultant
- 19.1.3 The Consultant may terminate this Contract, by not less than thirty (30) calendar days' written notice to the Client, in case of the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause.
 - (a) If the Client fails to pay any money due to the

7

72

HA L

- Consultant pursuant to this Contract and not subject to dispute pursuant to Clauses GCC 50.1 within forty-five (45) calendar days after receiving written notice from the Consultant that such payment is overdue.
- (b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days.
- (c) If the Client fails to comply with any final decision reached as a result of arbitration pursuant to Clause GCC 50.1.
- (d) If the Client is in material breach of its obligations pursuant to this Contract and has not remedied the same within forty-five (45) days (or such longer period as the Consultant may have subsequently approved in writing) following the receipt by the Client of the Consultant's notice specifying such breach.
- c. Cessation of Rights and Obligations
- 19.1.4 Upon termination of this Contract pursuant to Clauses GCC 12 or GCC 19 hereof, or upon expiration of this Contract pursuant to Clause GCC 14, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and obligations as may have accrued on the date of termination or expiration, (ii) the obligation of confidentiality set forth in Clause GCC 22, (iii) the Consultant's obligation to permit inspection, copying and auditing of their accounts and records set forth in Clause GCC 25 and to cooperate and assist in any inspection or investigation, and (iv) any right which a Party may have under the Applicable Law.
- d. Cessation of Services
- 19.1.5 Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GCC 19a or GCC 19b, the Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultant and equipment and materials furnished by the Client, the Consultant shall proceed as provided, respectively, by Clauses GCC 27 or GCC 28.
- e. Payment upon Termination
- 19.1.6 Upon termination of this Contract, the Client shall make the following payments to the Consultant:
 - (a) remuneration for Services satisfactorily performed prior to the effective date of termination, and reimbursable expenditures for expenditures actually incurred prior to

AND

14

- the effective date of termination; and pursuant to Clause GCC 43;
- (b) in the case of termination pursuant to paragraphs (d) and
 (e) of Clause GCC 19.1.1, reimbursement of any reasonable cost incidental to the prompt and orderly termination of this Contract, including the cost of the return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20. General

- a. Standard of Performance
- 20.1. The Consultant shall perform the Services and carry out the Services with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as a faithful adviser to the Client, and shall at all times support and safeguard the Client's legitimate interests in any dealings with the third parties.
- 20.2. The Consultant shall employ and provide such qualified and experienced Experts and Sub-consultants as are required to carry out the Services.
- 20.3. The Consultant may subcontract part of the Services to an extent and with such Key Experts and Sub-consultants as may be approved in advance by the Client. Notwithstanding such approval, the Consultant shall retain full responsibility for the Services.
- b. Law
 Applicable to
 Services
- 20.4. The Consultant shall perform the Services in accordance with the Contract and the Applicable Law and shall take all practicable steps to ensure that any of its Experts and Subconsultants, comply with the Applicable Law.
- 20.5. Throughout the execution of the Contract, the Consultant shall comply with the import of goods and services prohibitions in the Client's country when
 - (a) as a matter of law or official regulations, the Borrower's country prohibits commercial relations with that country; or
 - (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of



26

HI In

the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.

- 20.6. The Client shall notify the Consultant in writing of relevant local customs, and the Consultant shall, after such notification, respect such customs.
- 21. Conflict of Interest
- 21.1. The Consultant shall hold the Client's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.
- a. Consultant
 Not to Benefit
 from
 Commissions,
 Discounts, etc.
- 21.1.1 The payment of the Consultant pursuant to GCC F (Clauses GCC 42 through 47) shall constitute the Consultant's only payment in connection with this Contract and, subject to Clause GCC 21.1.3, the Consultant shall not accept for its own benefit any trade commission, discount or similar payment in connection with activities pursuant to this Contract or in the discharge of its obligations hereunder, and the Consultant shall use its best efforts to ensure that any Sub-consultants, as well as the Experts and agents of either of them, similarly shall not receive any such additional payment.
- 21.1.2 Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the Client on the procurement of goods, works or services, the Consultant shall comply with the Bank's Applicable Regulations, and shall at all times exercise such responsibility in the best interest of the Client. Any discounts or commissions obtained by the Consultant in the exercise of such procurement responsibility shall be for the account of the Client.
- b. Consultant and Affiliates Not to Engage in Certain Activities
- 21.1.3 The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Subconsultants and any entity affiliated with such Subconsultants, shall be disqualified from providing goods, works or non-consulting services resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.
- c. Prohibition of Conflicting Activities
- 21.1.4 The Consultant shall not engage, and shall cause its Experts as well as its Sub-consultants not to engage, either directly or indirectly, in any business or professional activities that would conflict with the activities assigned to them under this Contract.

1

DAN

- d. Strict Duty to
 Disclose
 Conflicting
 Activities
- 21.1.5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their Client, or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.
- 22. Confidentiality
- 22.1. Except with the prior written consent of the Client, the Consultant and the Experts shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Experts make public the recommendations formulated in the course of, or as a result of, the Services.
- 23. Liability of the Consultant
- 23.1. Subject to additional provisions, if any, set forth in the SCC, the Consultant's liability under this Contract shall be as determined under the Applicable Law.
- 24. Insurance to be taken out by the Consultant
- 24.1. The Consultant (i) shall take out and maintain, and shall cause any Sub-consultants to take out and maintain, at its (or the Sub-consultants', as the case may be) own cost but on terms and conditions approved by the Client, insurance against the risks, and for the coverage specified in the SCC, and (ii) at the Client's request, shall provide evidence to the Client showing that such insurance has been taken out and maintained and that the current premiums therefore have been paid. The Consultant shall ensure that such insurance is in place prior to commencing the Services as stated in Clause GCC 13.
- 25. Accounting, Inspection and Auditing
- 25.1. The Consultant shall keep, and shall make all reasonable efforts to cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Services in such form and detail as will clearly identify relevant time changes and costs.
- 25.2. Pursuant to paragraph 2.2 e. of Attachment 1 to the General Conditions, the Consultant shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such accounts, records and other documents audited by auditors appointed by the Bank. The Consultant's and its Subcontractors' and subconsultants' attention is drawn to Sub-

1

RA

H M

Clause 10.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures).

26. Reporting Obligations

- 26.1. The Consultant shall submit to the Client the reports and documents specified in Appendix A, in the form, in the numbers and within the time periods set forth in the said Appendix.
- 27. Proprietary Rights of the Client in Reports and Records
- 27.1. Unless otherwise indicated in the SCC, all reports and relevant data and information such as maps, diagrams, plans, databases, other documents and software, supporting records or material compiled or prepared by the Consultant for the Client in the course of the Services shall be confidential and become and remain the absolute property of the Client. The Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the Client, together with a detailed inventory thereof. The Consultant may retain a copy of such documents, data and/or software but shall not use the same for purposes unrelated to this Contract without prior written approval of the Client.
- 27.2. If license agreements are necessary or appropriate between the Consultant and third parties for purposes of development of the plans, drawings, specifications, designs, databases, other documents and software, the Consultant shall obtain the Client's prior written approval to such agreements, and the Client shall be entitled at its discretion to require recovering the expenses related to the development of the program(s) concerned. Other restrictions about the future use of these documents and software, if any, shall be specified in the SCC.

and Materials

28. Equipment, Vehicles 28.1. Equipment, vehicles and materials made available to the Consultant by the Client, or purchased by the Consultant wholly or partly with funds provided by the Client, shall be the property of the Client and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to the Client an inventory of such equipment, vehicles and materials and shall dispose of such equipment, vehicles and materials in accordance with the Client's instructions. While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise instructed by the Client in writing, shall insure them at the expense of the Client in an amount equal to their full replacement value.

- 28.2. Any equipment or materials brought by the Consultant or its Experts into the Client's country for the use either for the project or personal use shall remain the property of the Consultant or the Experts concerned, as applicable.
- 29. Code of Conduct
- 29.1. If specified in the SCC, the Consultant shall have a Code of Conduct for Experts (ES).

The Consultant shall take all necessary measures to ensure that each Expert is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.

These measures include providing instructions and documentation that can be understood by the Experts and seeking to obtain that person's signature acknowledging receipt of such instructions and/or documentation, as appropriate.

The Consultant shall also ensure that the Code of Conduct is visibly displayed in locations where the Services are provided, including if applicable, on the Site, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Experts, Contractor's Personnel, Client's Personnel and the local community if applicable.

D. CONSULTANT'S EXPERTS AND SUB-CONSULTANTS

30. Description of Key Experts

- 30.1. The title, agreed job description, minimum qualification and time-input estimates to carry out the Services of each of the Consultant's Key Experts are described in **Appendix B**.
- 30.2. If required to comply with the provisions of Clause GCC 20a, adjustments with respect to the estimated time-input of Key Experts set forth in **Appendix B** may be made by the Consultant by a written notice to the Client, provided (i) that such adjustments shall not alter the original time-input estimates for any individual by more than 10% or one week, whichever is larger; and (ii) that the aggregate of such adjustments shall not cause payments under this Contract to exceed the ceilings set forth in Clause GCC 42.2.
- 30.3. If additional work is required beyond the scope of the Services specified in **Appendix A**, the estimated time-input for the Key Experts may be increased by agreement in writing between the Client and the Consultant. In case where payments under this Contract exceed the ceilings set forth in Clause GCC 42.2, the Parties shall sign a Contract amendment.

- 31. Replacement of Key Experts
- 31.1. Except as the Client may otherwise agree in writing, no changes shall be made in the Key Experts.
- 31.2. Notwithstanding the above, the substitution of Key Experts during Contract execution may be considered only based on the Consultant's written request and due to circumstances outside the reasonable control of the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall forthwith provide as a replacement, a person of equivalent or better qualifications and experience, meet eligibility requirements, and at the same rate of remuneration.
- 32. Approval of Additional Key Experts
- 32.1. If during execution of the Contract, additional Key Experts are required to carry out the Services, the Consultant shall submit to the Client for review and approval a copy of their Curricula Vitae (CVs). If the Client does not object in writing (stating the reasons for the objection) within twenty two (22) days from the date of receipt of such CVs, such additional Key Experts shall be deemed to have been approved by the Client.

The rate of remuneration payable to such new additional Key Experts shall be based on the rates for other Key Experts position which require similar qualifications and experience.

- 33. Removal of Experts or Sub-consultants
- 33.1. If the Client finds that any of the Experts or Sub-consultant misconduct or has been charged with having committed a criminal action, or if the Client determines that a Consultant's Expert or Sub-consultant has engaged in Fraud and Corruption while performing the Services, the Consultant shall, at the Client's written request, provide a replacement.
- 33.2. In the event that any of Key Experts, Non-Key Experts or Subconsultants is found by the Client to be incompetent or incapable in discharging assigned duties, the Client, specifying the grounds therefore, may request the Consultant to provide a replacement.
- 33.3. Any replacement of the removed Experts or Sub-consultants shall possess better qualifications and experience and shall be acceptable to the Client.
- 34. Replacement/ Removal of Experts – Impact on Payments
- 34.1. Except as the Client may otherwise agree, (i) the Consultant shall bear all additional travel and other costs arising out of or incidental to any removal and/or replacement, and (ii) the remuneration to be paid for any of the Experts provided as a replacement shall not exceed the remuneration which would have been payable to the Experts replaced or removed.
- 35. Working Hours,
- 35.1. Working hours and holidays for Experts are set forth in

Of My

Overtime, Leave, etc.

- Appendix B. To account for travel time to/from the Client's country, experts carrying out Services inside the Client's country shall be deemed to have commenced or finished work in respect of the Services such number of days before their arrival in, or after their departure from, the Client's country as is specified in Appendix B.
- 35.2. The Experts shall not be entitled to be paid for overtime nor to take paid sick leave or vacation leave except as specified in **Appendix B**, and the Consultant's remuneration shall be deemed to cover these items.
- 35.3. Any taking of leave by Key Experts shall be subject to the prior approval by the Consultant who shall ensure that absence for leave purposes will not delay the progress and or impact adequate supervision of the Services.

E. OBLIGATIONS OF THE CLIENT

36. Assistance and Exemptions

- 36.1. Unless otherwise specified in the SCC, the Client shall use its best efforts to:
 - (a) Assist the Consultant with obtaining work permits and such other documents as shall be necessary to enable the Consultant to perform the Services.
 - (b) Assist the Consultant with promptly obtaining, for the Experts and, if appropriate, their eligible dependents, all necessary entry and exit visas, residence permits, exchange permits and any other documents required for their stay in the Client's country while carrying out the Services under the Contract.
 - (c) Facilitate prompt clearance through customs of any property required for the Services and of the personal effects of the Experts and their eligible dependents.
 - (d) Issue to officials, agents and representatives of the Government all such instructions and information as may be necessary or appropriate for the prompt and effective implementation of the Services.
 - (e) Assist the Consultant and the Experts and any Subconsultants employed by the Consultant for the Services with obtaining exemption from any requirement to register or obtain any permit to practice their profession or to establish themselves either individually or as a corporate entity in the Client's country according to the applicable law in the Client's country.

8

2 Z

6

A San

- (f) Assist the Consultant, any Sub-consultants and the Experts of either of them with obtaining the privilege, pursuant to the applicable law in the Client's country, of bringing into the Client's country reasonable amounts of foreign currency for the purposes of the Services or for the personal use of the Experts and of withdrawing any such amounts as may be earned therein by the Experts in the execution of the Services.
- (g) Provide to the Consultant any such other assistance as may be specified in the SCC.
- 37. Access to Project Site
- 37.1. The Client warrants that the Consultant shall have, free of charge, unimpeded access to the project site in respect of which access is required for the performance of the Services. The Client will be responsible for any damage to the project site or any property thereon resulting from such access and will indemnify the Consultant and each of the experts in respect of liability for any such damage, unless such damage is caused by the willful default or negligence of the Consultant or any Subconsultants or the Experts of either of them.
- 38. Change in the Applicable Law Related to Taxes and Duties
- 38.1. If, after the date of this Contract, there is any change in the applicable law in the Client's country with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties hereto, and corresponding adjustments shall be made to the ceiling amounts specified in Clause GCC 42.2.
- 39. Services, Facilities and Property of the Client
- 39.1. The Client shall make available to the Consultant and the Experts, for the purposes of the Services and free of any charge, the services, facilities and property described in the Terms of Reference (Appendix A) at the times and in the manner specified in said Appendix A.
- 39.2. In case that such services, facilities and property shall not be made available to the Consultant as and when specified in Appendix A, the Parties shall agree on (i) any time extension that it may be appropriate to grant to the Consultant for the performance of the Services, (ii) the manner in which the Consultant shall procure any such services, facilities and property from other sources, and (iii) the additional payments, if any, to be made to the Consultant as a result thereof pursuant to Clause GCC 42.3.

A CAMPA

40. Counterpart Personnel

- 40.1. The Client shall make available to the Consultant free of charge such professional and support counterpart personnel, to be nominated by the Client with the Consultant's advice, if specified in **Appendix A**.
- 40.2. If counterpart personnel are not provided by the Client to the Consultant as and when specified in **Appendix A**, the Client and the Consultant shall agree on (i) how the affected part of the Services shall be carried out, and (ii) the additional payments, if any, to be made by the Client to the Consultant as a result thereof pursuant to Clause GCC 42.3.
- 40.3. Professional and support counterpart personnel, excluding Client's liaison personnel, shall work under the exclusive direction of the Consultant. If any member of the counterpart personnel fails to perform adequately any work assigned to such member by the Consultant that is consistent with the position occupied by such member, the Consultant may request the replacement of such member, and the Client shall not unreasonably refuse to act upon such request.
- 41. Payment Obligation
- 41.1. In consideration of the Services performed by the Consultant under this Contract, the Client shall make such payments to the Consultant and in such manner as is provided by GCC F below.

F. PAYMENTS TO THE CONSULTANT

- 42. Ceiling Amount
- 42.1. An estimate of the cost of the Services is set forth in **Appendix C** (Remuneration) and **Appendix D** (Reimbursable expenses).
- 42.2. Payments under this Contract shall not exceed the ceilings in foreign currency and in local currency specified in the SCC.
- 42.3. For any payments in excess of the ceilings specified in GCC 42.2, an amendment to the Contract shall be signed by the Parties referring to the provision of this Contract that evokes such amendment.
- 43. Remuneration and Reimbursable Expenses
- 43.1. The Client shall pay to the Consultant (i) remuneration that shall be determined on the basis of time actually spent by each Expert in the performance of the Services after the date of commencing of Services or such other date as the Parties shall agree in writing; and (ii) reimbursable expenses that are actually and reasonably incurred by the Consultant in the performance of the Services.

43.2. All payments shall be at the rates set forth in **Appendix** C and **Appendix** D.







- 43.3. Unless the SCC provides for the price adjustment of the remuneration rates, said remuneration shall be fixed for the duration of the Contract.
- 43.4. The remuneration rates shall cover: (i) such salaries and allowances as the Consultant shall have agreed to pay to the Experts as well as factors for social charges and overheads (bonuses or other means of profit-sharing shall not be allowed as an element of overheads), (ii) the cost of backstopping by home office staff not included in the Experts' list in Appendix B, (iii) the Consultant's profit, and (iv) any other items as specified in the SCC.
- 43.5. Any rates specified for Experts not yet appointed shall be provisional and shall be subject to revision, with the written approval of the Client, once the applicable remuneration rates and allowances are known.
- 44. Taxes and Duties
- 44.1. The Consultant, Sub-consultants and Experts are responsible for meeting any and all tax liabilities arising out of the Contract unless it is stated otherwise in the SCC.
- 44.2. As an exception to the above and as stated in the SCC, all local identifiable indirect taxes (itemized and finalized at Contract negotiations) are reimbursed to the Consultant or are paid by the Client on behalf of the Consultant.
- 45. Currency of Payment
- 45.1. Any payment under this Contract shall be made in the currency(ies) specified in the SCC.
- 46. Mode of Billing and Payment
- 46.1. Billings and payments in respect of the Services shall be made as follows:
 - Advance payment. Within the number of days after the (a) Effective Date, the Client shall pay to the Consultant an advance payment as specified in the SCC. otherwise indicated in the SCC, an advance payment shall be made against an advance payment bank guarantee acceptable to the Client in an amount (or amounts) and in a currency (or currencies) specified in the SCC. Such guarantee (i) is to remain effective until the advance payment has been fully set off, and (ii) is to be in the form set forth in Appendix E, or in such other form as the Client shall have approved in writing. The advance payments will be set off by the Client in equal installments against the statements for the number of months of the Services specified in the SCC until said advance payments have been fully set off.

A STATE OF ME

- (b) The Itemized Invoices. As soon as practicable and not later than fifteen (15) days after the end of each calendar month during the period of the Services, or after the end of each time interval otherwise indicated in the SCC, the Consultant shall submit to the Client, in duplicate, itemized invoices, accompanied by the receipts or other appropriate supporting documents, of the amounts payable pursuant to Clauses GCC 45 and GCC 46 for such interval, or any other period indicated in the SCC. Separate invoices shall be submitted for expenses incurred in foreign currency and in local currency. Each invoice shall show remuneration and reimbursable expenses separately.
- (c) The Client shall pay the Consultant's invoices within sixty (60) days after the receipt by the Client of such itemized invoices with supporting documents. Only such portion of an invoice that is not satisfactorily supported may be withheld from payment. Should any discrepancy be found to exist between actual payment and costs authorized to be incurred by the Consultant, the Client may add or subtract the difference from any subsequent payments.
- The Final Payment. The final payment under this Clause shall be made only after the final report and a final invoice, identified as such, shall have been submitted by the Consultant and approved as satisfactory by the Client. The Services shall be deemed completed and finally accepted by the Client and the final report and final invoice shall be deemed approved by the Client as satisfactory ninety (90) calendar days after receipt of the final report and final invoice by the Client unless the Client, within such ninety (90) calendar day period, gives written notice to the Consultant specifying in detail deficiencies in the Services, the final report or final invoice. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated. Any amount that the Client has paid or has caused to be paid in accordance with this Clause in excess of the amounts payable in accordance with the provisions of this Contract shall be reimbursed by the Consultant to the Client within thirty (30) days after receipt by the Consultant of notice thereof. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final invoice approved by the Client in accordance with the above.

9

2 m

The state of the s

- All payments under this Contract shall be made to the accounts of the Consultant specified in the SCC.
- With the exception of the final payment under (d) above, (f) payments do not constitute acceptance of the Services nor relieve the Consultant of any obligations hereunder.
- 47. Interest on Delayed Payments
- 47.1. If the Client had delayed payments beyond fifteen (15) days after the due date stated in Clause GCC 46.1 (c), interest shall be paid to the Consultant on any amount due by, not paid on, such due date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

- 48. Good Faith
- 48.1. The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.

H. SETTLEMENT OF DISPUTES

- 49. Amicable Settlement 49.1. The Parties shall seek to resolve any dispute amicably by mutual consultation.
 - 49.2. If either Party objects to any action or inaction of the other Party, the objecting Party may file a written Notice of Dispute to the other Party providing in detail the basis of the dispute. The Party receiving the Notice of Dispute will consider it and respond in writing within fourteen (14) days after receipt. If that Party fails to respond within fourteen (14) days, or the dispute cannot be amicably settled within fourteen (14) days following the response of that Party, Clause GCC 50.1 shall apply.
- 50. Dispute Resolution
- 50.1. Any dispute between the Parties arising under or related to this Contract that cannot be settled amicably may be referred to by either Party to the adjudication/arbitration in accordance with the provisions specified in the SCC.

II. General Conditions Attachment 1

Fraud and Corruption

(Text in this Attachment shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

De Al

ELIVE E

- (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits:

5-6

othy

(- A)

and/or contract execution,, and to have them audited by auditors appointed by the Bank.

A Report of the second of the

III. Special Conditions of Contract (Phase 2)

[Notes in brackets are for guidance purposes only and should be deleted in the final text of the signed contract].

Number of GC Clause	Amendments of, and Supplements to, Clauses in the General Conditions of Contract
1.1(a)	The Contract shall be construed in accordance with the law of the Islamic Republic of Pakistan.
4.1	The language is: English
6.1 and 6.2	The addresses are [fill in at negotiations with the selected firm]:
	Client: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh Attention: Project Director (Karachi Mobility Project) E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
	Consultant :
	Attention : Facsimile : E-mail (where permitted) :
8.1	[Note: If the Consultant consists only of one entity, state "NA"; OR If the Consultant is a Joint Venture consisting of more than one entity, the name of the JV member whose address is specified in Clause SCC6.1 should be inserted here.] The Lead Member on behalf of the JV is [insert name of the member]
9.1	The Authorized Representatives are:
	For the Client: Project Director (Karachi Mobility Project) For the Consultant: [name, title]
11.1	The effectiveness conditions are the following: Signature of the contract by both parties
12.1	Termination of Contract for Failure to Become Effective: The time period shall be six (06) months.

3 26

13.1	Commencement of Services:
	For Phase-II , the Phase-II shall commence as the detail design deliverable of a certain package is complete, in all respects, and as per the consent of the Employer.
	Confirmation of Key Experts' availability to start the Assignment shall be submitted to the Client in writing as a written statement signed by each Key Expert.
14.1	Expiration of Contract: Phase 2 (Construction Supervision and DNP)
	The time period shall be forty eight (48) months.
23.1	i) 0.2% of the Phase 2 Contract value to be applied (each time) after issuance of three notices, pursuance to the GCC 6.1, to the Consultant on the negligence to comply with the TORs; as a penalty from the Client.
	The following limitation of the Consultant's Liability towards the Client can be subject to the Contract's negotiations:
	"Limitation of the Consultant's Liability towards the Client:
	(a) Except in the case of gross negligence or willful misconduct on the part of the Consultant or on the part of any person or a firm acting on behalf of the Consultant in carrying out the Services, the Consultant, with respect to damage caused by the Consultant to the Client's property, shall not be liable to the Client:
	(i) for any indirect or consequential loss or damage; and
	(ii) for any direct loss or damage that exceeds 1.5 times the total value of the Contract;
	(b) This limitation of liability shall not
	(i) affect the Consultant's liability, if any, for damage to Third Parties caused by the Consultant or any person or firm acting on behalf of the Consultant in carrying out the Services;
	(ii) be construed as providing the Consultant with any limitation or exclusion from liability which is prohibited by the "Applicable Law"
	[Notes to the Client and the Consultant: Any suggestions made by the Consultant in the Proposal to introduce exclusions/limitations of the

& B # CVAIN

Consultant's liability under the Contract should be carefully scrutinized by the Client and discussed with the Bank <u>prior to accepting any changes</u> to what was included in the issued RFP. In this regard, the Parties should be aware of the Bank's policy on this matter which is as follows:

To be acceptable to the Bank, any limitation of the Consultant's liability should at the very least be reasonably related to (a) the damage the Consultant might potentially cause to the Client, and (b) the Consultant's ability to pay compensation using its own assets and reasonably obtainable insurance coverage. The Consultant's liability shall not be limited to less than a multiplier of the total payments to the Consultant under the Contract for remuneration and reimbursable expenses. A statement to the effect that the Consultant is liable only for the re-performance of faulty Services is not acceptable to the Bank. Also, the Consultant's liability should never be limited for loss or damage caused by the Consultant's gross negligence or willful misconduct.

The Bank does not accept a provision to the effect that the Client shall indemnify and hold harmless the Consultant against Third Party claims, except, of course, if a claim is based on loss or damage caused by a default or wrongful act of the Client to the extent permissible by the law applicable in the Client's country.]

24.1 The insurance coverage against the risks shall be as follows:

- (a) Professional liability insurance, with a minimum coverage of the 1.5 times of the value of the contract and claimable in Islamic Republic of Pakistan.
- (b) Third Party motor vehicle liability insurance in respect of motor vehicles operated in the Client's country by the Consultant or its Experts or Sub-consultants, with a minimum coverage of USD 100,000;
- (c) Third Party liability insurance, with a minimum coverage of USD 100,000;
- d) Employer's Liability and workers' compensation insurance in respect of the experts and Sub-consultants in accordance with the relevant provisions of the applicable law in the Client's country, as well as, with respect to such Experts, any such life, health, accident, travel or other insurance as may be appropriate; and

2 2 A

Not an

	(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds provided under this Contract, (ii) the Consultant's property used in the performance of the Services, and (iii) any documents prepared by the Consultant in the performance of the Services.
	Copy of the above insurance policy shall be presented to the Client within 30 days after the Effective Date of this Contract.
27.2	The Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the Client.
29. Code of Conduct	The Consultant is required to have a Code of Conduct for Experts (ES).
33. Removal of Experts or Sub- consultants	Insert the following as Sub-Paragraph 33.3 and renumber original Sub-Paragraph 33.3 as Sub-Paragraph 33.4: "33.3 Experts or Subconsultants who are found to be in breach of the Consultant's Code of Conduct (ES) (including on sexual harassment, sexual exploitation and sexual abuse) <i>shall be replaced</i> by the Consultant, or at the Client's written request."
42.2	The ceiling in foreign currency or currencies is:
43.3	Price adjustment on the remuneration applies for Phase 2 Payments for remuneration made in [foreign and/or local] currency shall be adjusted as follows: (1) Remuneration paid in foreign currency on the basis of the rates

40

MA CAN

set forth in **Appendix C** shall be adjusted every 12 months (and, the first time, with effect for the remuneration earned in the 13th calendar month after the date of the Contract Effectiveness date) by applying the following formula:

$$R_f = R_{fo} \times \frac{I_f}{I_{fo}}$$
 {or $R_f = R_{fo} \times [0.1 + 0.9 \frac{I_f}{I_{fo}}]$ }

where

R_f is the adjusted remuneration;

 R_{fo} is the remuneration payable on the basis of the remuneration rates (**Appendix C**) in foreign currency;

 I_f is the official index for salaries in the country of the foreign currency for the first month for which the adjustment is supposed to have effect; and

 I_{fo} is the official index for salaries in the country of the foreign currency for the month of the date of the Contract.

The Consultant shall state here the name, source institution, and any necessary identifying characteristics of the official index for salaries corresponding to I_f and I_{fo} in the adjustment formula for remuneration paid in foreign currency: [Insert the name, source institution, and necessary identifying characteristics of the index for foreign currency, e.g. "Consumer Price Index for all Urban Consumers (CPI-U), not seasonally adjusted; U.S. Department of Labor, Bureau of Labor Statistics"]

(2) Remuneration paid in local currency pursuant to the rates set forth in **Appendix D** shall be adjusted every [insert number] months (and, for the first time, with effect for the remuneration earned in the [insert number] the calendar month after the date of the Contract) by applying the following formula:

$$R_l = R_{lo} \times \frac{I_l}{I_{lo}}$$
 {or $R_l = R_{lo} \times [0.1 + 0.9 \frac{I_l}{I_{lo}}]$ }

where

 R_l is the adjusted remuneration;

 R_{lo} is the remuneration payable on the basis of the remuneration rates (**Appendix D**) in local currency;

 I_l is the official index for salaries in the Client's country for the first month for which the adjustment is to have effect; and I_{lo} is the official index for salaries in the Client's country for the month of the date of the Contract.

The Client shall state here the name, source institution, and any

De In A

44

necessary identifying characteristics of the official index for salaries corresponding to I_l and I_{lo} in the adjustment formula for remuneration paid in local currency: Statistical Bulletin issued by the Bureau of Statistics of Pakistan

(3) Any part of the remuneration that is paid in a currency different from the currency of the official index for salaries used in the adjustment formula, shall be adjusted by a correction factor X_0/X . X_0 is the number of units of currency of the country of the official index, equivalent to one unit of the currency of payment on the date of the contract. X is the number of units of currency of the country of the official index, equivalent to one unit of the currency of payment on the first day of the first month for which the adjustment is supposed to have effect.

44.1 and 44.2

"the Consultant, Sub-consultants and the Experts shall pay any direct & indirect taxes, duties, fees, levies and other impositions imposed, under the applicable law in the Client's country, on the Consultant, the Sub-consultants and the Experts in respect of:

- (a) any payments whatsoever made to the Consultant, Subconsultants and the Experts, in connection with the carrying out of the Services:
- (b) any equipment, materials and supplies brought into the Client's country by the Consultant or Sub-consultants for the purpose of carrying out the Services and which, after having been brought into such territories, will be subsequently withdrawn by them;
- (c) any equipment imported for the purpose of carrying out the Services and paid for out of funds provided by the Client and which is treated as property of the Client;
- (d) any property brought into the Client's country by the Consultant, any Sub-consultants or the Experts, or the eligible dependents of such experts for their personal use and which will subsequently be withdrawn by them upon their respective departure from the Client's country, provided that:
 - (i) the Consultant, Sub-consultants and experts shall follow the usual customs procedures of the Client's country in importing property into the Client's country; and
 - ii) if the Consultant, Sub-consultants or Experts do not withdraw but dispose of any property in the Client's country upon which customs duties and taxes have been exempted, the Consultant, Sub-consultants or Experts, as the case may be, (a) shall bear such

D B

W SAM

	customs duties and taxes in conformity with the regulations of the Client's country, or (b) shall reimburse them to the Client if they were paid by the Client at the time the property in question was brought into the Client's country.
45.1	The currency [currencies] of payment shall be the following: [list currency(ies) which should be the same as in the Financial Proposal. Form FIN-2]
46.1(a)	The following provisions shall apply to the advance payment and the advance bank payment guarantee: (1) An advance payment of 5% of the Phase 2 contract value shall be made within 30 days, of the start of Phase 2, against a Bank guarantee acceptable to the Client. The advance payment will be set off by the Client in equal installments of 5% against the invoices submitted for the Phase 2 of the Services until the advance payment has been fully set off.
	 advance payment has been fully set off. (2) The advance bank payment guarantee shall be in the amount and in the currency of the currency(ies) of the advance payment.
46.1(b)	The Consultant shall submit to the Client itemized statements at time intervals of every month
46.1(e)	The accounts are: for foreign currency: [insert account]. for local currency: [insert account].
47.1	The interest rate is: 1% annual rate
50.	Disputes shall be settled by arbitration in accordance with the following provisions: 1. Selection of Arbitrators. Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration panel composed of three (3) arbitrators, in accordance with the following provisions: (a) Where the Parties agree that the dispute concerns a technical matter, they may agree to appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator within thirty (30) days after receipt by the other Party of the proposal of a name for such an appointment by the Party who initiated the proceedings, either Party may apply to

2

[name an appropriate international professional body, e.g., the Federation Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne, Switzerland] for a list of not fewer than five (5) nominees and, on receipt of such list, the Parties shall alternately strike names therefrom, and the last remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last remaining nominee has not been determined in this manner within sixty (60) days of the date of the list, [insert the name of the same professional body as above] shall appoint, upon the request of either Party and from such list or otherwise, a sole arbitrator for the matter in dispute.

- (b) Where the Parties do not agree that the dispute concerns a technical matter, the Client and the Consultant shall each appoint one (1) arbitrator, and these two arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties do not succeed in appointing a third arbitrator within thirty (30) days after the latter of the two (2) arbitrators named by the Parties has been appointed, the third arbitrator shall, at the request of either Party, be appointed by [name an appropriate international appointing authority, e.g., the Secretary General of the Permanent Court of Arbitration. The Hague; the Secretary General of the International Centre for Settlement of Investment Disputes, Washington, D.C.; the International Chamber of Commerce, Paris; etc.].
- (c) If, in a dispute subject to paragraph (b) above, one Party fails to appoint its arbitrator within thirty (30) days after the other Party has appointed its arbitrator, the Party which has named an arbitrator may apply to the [name the same appointing authority as in said paragraph (b)] to appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such application shall be the sole arbitrator for that dispute.
- Rules of Procedure. Except as otherwise stated herein, arbitration
 proceedings shall be conducted in accordance with the rules of
 procedure for arbitration of the United Nations Commission on
 International Trade Law (UNCITRAL) as in force on the date of
 this Contract.
- Substitute Arbitrators. If for any reason an arbitrator is unable to perform his/her function, a substitute shall be appointed in the

May

MAN

same manner as the original arbitrator.

- 4. Nationality and Qualifications of Arbitrators. The sole arbitrator or the third arbitrator appointed pursuant to paragraphs 1(a) through 1(c) above shall be an internationally recognized legal or technical expert with extensive experience in relation to the matter in dispute and shall not be a national of the Consultant's home country [Note: If the Consultant consists of more than one entity, add: or of the home country of any of their members or Parties] or of the Government's country. For the purposes of this Clause, "home country" means any of:
 - (a) the country of incorporation of the Consultant [Note: If the Consultant consists of more than one entity, add: or of any of their members or Parties]; or
 - (b) the country in which the Consultant's [or any of their members' or Parties'] principal place of business is located;
 - (c) the country of nationality of a majority of the Consultant's [or of any members' or Parties'] shareholders; or
 - (d) the country of nationality of the Sub-consultants concerned, where the dispute involves a subcontract.
- 5. <u>Miscellaneous</u>. In any arbitration proceeding hereunder:
 - (a) proceedings shall, unless otherwise agreed by the Parties, be held in [select a country which is neither the Client's country nor the Consultant's country];
 - (b) the [type of language] language shall be the official language for all purposes; and
 - (c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if there is no such majority) shall be final and binding and shall be enforceable in any court of competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity in respect of such enforcement.

D 2

/h

IV. Appendices

APPENDIX A - TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and the Consultant during the negotiations; dates for completion of various tasks; location of performance for different tasks; detailed reporting requirements; Client's input, including that require prior approval by the Client to work on the Consultant's team; specific tasks that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified based on the Forms TECH-1 through TECH-5 in the Consultant's Proposal. Highlight the changes to Section 7 of the RFP]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant's Technical Proposal and finalized at the Contract's negotiations. Attach the CVs (updated and signed by the respective Key Experts) demonstrating the qualifications of Key Experts.]

[Specify Hours of Work for Key Experts: List here the hours of work for Key Experts; travel time to/ from the Client's country; entitlement, if any, to leave pay; public holidays in the Client's country that may affect Consultant's work; etc. Make sure there is consistency with Form TECH-6. In particular: one month equals twenty two (22) working (billable) days. One working (billable) day shall be not less than eight (8) working (billable) hours.]

APPENDIX C - REMUNERATION COST ESTIMATES

1. Monthly rates for the Experts:

[Insert the table with the remuneration rates. The table shall be based on [Form FIN-3] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-3] at the negotiations or state that none has been made.]

2. [When the Consultant has been selected under Quality-Based Selection method, or the Client has requested the Consultant to clarify the breakdown of very high remuneration rates at the Contract's negotiations also add the following:

2 A.

HA In

"The agreed remuneration rates shall be stated in the attached Model Form I. This form shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP "Consultants' Representations regarding Costs and Charges" submitted by the Consultant to the Client prior to the Contract's negotiations.

Should these representations be found by the Client (either through inspections or audits pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or inaccurate, the Client shall be entitled to introduce appropriate modifications in the remuneration rates affected by such materially incomplete or inaccurate representations. Any such modification shall have retroactive effect and, in case remuneration has already been paid by the Client before any such modification, (i) the Client shall be entitled to offset any excess payment against the next monthly payment to the Consultants, or (ii) if there are no further payments to be made by the Client to the Consultants, the Consultants shall reimburse to the Client any excess payment within thirty (30) days of receipt of a written claim of the Client. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final statement approved by the Client in accordance with Clause GCC 46.1(d) of this Contract."

44

CXAM

Model Form 1 Breakdown of Agreed Fixed Rates in Consultant's Contract

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the basic fees and away from the home office allowances (if applicable) indicated below:

(Expressed in [insert name of currency])*

7111										
	EN	Experts	press.	2	٤.	4	10	9	7	×
A STATE OF THE STA	Name	Position	Basie Remuneration rate per Working Month/Day/Year	Social Charges	Overhead ¹ Subtotal	Subtotal	Profit ²	Away from Home Office Allowance		Agreed Fixed Rate per Working Month/Day/I Iour Month/Day/I Iour
	Home	Iome Office								
NT-STATE OF										
-	Work in the Client's Country	e Client's ttry								
To a superior to the superior										

| Expressed as percentage of |

Expressed as percentage of 4
 If more than one currency, add a table

Signature

Date

Name and Title:

44

APPENDIX D - REIMBURSABLE EXPENSES COST ESTIMATES

- 1. [Insert the table with the reimbursable expenses rates. The table shall be based on [Form FIN-4] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-4] at the negotiations or state that none has been made.
- 2. All reimbursable expenses shall be reimbursed at actual cost, unless otherwise explicitly provided in this Appendix, and in no event shall reimbursement be made in excess of the Contract amount.]

9

3 And

HYP A

APPENDIX E - FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 46.1(a) and SCC 46.1(a)]

{Guarantor letterhead or SWIFT identifier code}

Bank Guarantee for Advance Payment

Guarantor: [insert commercial Bank's Name, and Address of
Issuing Branch or Office]
Beneficiary: [insert Name and Address of Client]
Date:finsert date]
ADVANCE PAYMENT GUARANTEE No.: [insert number]
We have been informed that [name of Consultant or a name of the Joint Venture, same as appears on the signed Contract] (hereinafter called "the Consultant") has entered into Contract No [reference number of the contract] dated with the Beneficiary, for the provision of [brief description of Services] (hereinafter called "the Contract").
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum of [insert amount in figures] () [amount in words] is to be made against an advance payment guarantee.
At the request of the Consultant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [amount in figures] () [amount in words] ¹ upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's a written statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Consultant is in breach of its obligation under the Contract because the Consultant:
 (a) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Consultant has failed to repay; (b) has used the advance payment for purposes other than toward providing the Services under the Contract.

J-07

WAR (

¹ The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Client.

It is a condition for any claim and payment under this guarantee to be made that the advance payment referred to above must have been received by the Consultant on its account number _____at ______[name and address of bank].

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Consultant as indicated in certified statements or invoices marked as "paid" by the Client which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of the payment certificate or paid invoice indicating that the Consultant has made full repayment of the amount of the advance payment, or on the __day of __fwear]__, * [year]__, * whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 revision, ICC Publication No. 758.

[signature(s)]

{Note: All italicized text is for indicative purposes only to assist in preparing this form and shall be deleted from the final product.}

D / 2 /

Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the Client would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Client might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year]. In response to the Client's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

APPENDIX F - CODE OF CONDUCT (ES)

[NOTE TO CLIENT: TO BE INCLUDED FOR SUPERVISION OF INFRASTRUCTURE CONTRACTS (SUCH AS PLANT OR WORKS) AND FOR OTHER CONSULTING SERVICE WHERE THE SOCIAL RISKS ARE SUBSTANTIAL OR HIGH]

NHU (

LUMP-SUM FORM OF CONTRACT

STANDARD FORM OF CONTRACT

Consultant's Services

Lump-Sum (Phase 1)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

D 7-1

MIN h

THE AND MAN

TABLE OF CONTENTS

I.	Form of Contract	
11.	General Conditions of Contract	. 191
А	General Provisions	195
	General Provisions	. 195
	Definitions	195
	Tractionship octword the Parties	
	- San Governing Contract	
	4. Language5. Headings6. Communications	
	- radiotity of McMoci III (narge	
	= p	100
В.	Commencement, Completion, Modification and Termination of Contract	100
	11. Effectiveness of Contract	
	The contract for Familie to Recome Litterius	0.00
	eominencement of Services	
	- Expiration of Contract	
	The difficulty of Validitions	
	irajouro	
	18. Suspension	200
C	Obligations of the Court	. 201
	Obligations of the Consultant	. 203
	20. General	203
	Conflict of filterest	~ ~ .
	- Childelity	
	Stability of the Consultant	_
	 24. Insurance to be taken out by the Consultant 25. Accounting, Inspection and Auditing 26. Reporting Obligations 	
	Forting Congations	
	The first of the control of the cont	
	23. Code of Conduct	207
D	. Consultant's Experts and Sub-Consultants	207
	30. Description of Key Experts	. 207
	31. Replacement of Key Experts	. 207
		. 207



2 44

		32.	Removal of Experts or Sub-consultants	207
	E.	Oblig	gations of the Client	200
		33. 34. 35. 36. 37.	Assistance and Exemptions	208 209 209
		38.	Payment Obligation	209 210
	F.	Paym	nents to the Consultant	210
		39. 40. 41. 42. 43.	Contract Price Taxes and Duties Currency of Payment Mode of Billing and Payment Interest on Delayed Payments	210 210 210
	G.	Fairr	ness and Good Faith	211
		44.	Good Faith	211
	Н.	Settl	ement of Disputes	.211
111.		45. 46.	Amicable Settlement Dispute Resolution ial Conditions of Contract	.211
IV		App	endices	225
	Ap	ppend	ix A – Terms of Reference	225
	A	ppend	ix B - Key Experts	.225
	A	ppend	ix C – Breakdown of Contract Price	.225
	A	ppend	ix D - Form of Advance Payments Guarantee	.228
	A	ppend	ix E - Code of Conduct (ES)	230

MA

MAN A

CONTRACT FOR CONSULTANT'S SERVICES

Lump-Sum (Phase 1)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

Dated:

D

D And

- 4. Furthermore, it was informed that preliminary evaluation of EOI's is being in process by the members of Consultant Selection Committee i.e. Yousuf Munir, Director Infrastructure/ Projects, SMTA, Rafay Ali Laghari, Director Finance & Accounts, SMTA, Niaz Ali, Director ITS, SMTA. Director Infrastructure/ Projects, SMTA will brief the preliminary evaluation of all the Expression of Interest in the next CSC meeting to be held on 26th June, 2020 at 3:00 pm at SMTA office.
- 5. In the meeting it was proposed by the members who attended the meeting, that all members of CSC will go through all the EOIs and submit their quarries / observations by 24th June, 2020 via email managingdirector.smta@gmail.com.

6. The meeting adjourned with the vote of thanks to and from the chair.

Rafay Ali Laghari Director Finance & Accounts

SMTA, GoS

Ashraf Ali Lakho Chief Consultant TMTD, GoS

Iqtidar Ahmed Managing Director, SMTA, GoS


ATTENDANCE SHEET

SUBJECT: PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES.

- (KARACHI MOBILITY PROJECT-YELLOW BRT)

Time: 11:00 am

Sr. No.	Name with Designation	Name of Firm & City	Contact Number	Date: 19 th June 2
1	IQTIDAR AHMED	SMTA	0333-22761/o	Signature
2	IQTIDAR AHMED ASHRAF ALI	TMTD/SMTA	033625470	
3.	RAFAY ALI LAGHARI	SMTA/TMTP		And And
	·		03215444470	
+				



REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country: Islamic Republic of Pakistan

Name of Project: Karachi Mobility Project - Yellow BRT

Loan No:

IBRD 8995-PK

Reference No.:

PK-SMTA-122605-CS-QCBS

Client:

Sindh Mass Transit Authority (SMTA), Government of Sindh

The Islamic Republic of Pakistan has received financing from the World Bank toward the cost of the Karachi Mobility Project - Yellow BRT [the Project] and intends to apply part of the proceeds for the consulting services for Preparation of Detailed Design, Procurement Support and Construction Supervision

The Project corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish [via Korangi Road, Shahrah-e-Faisal and Shahrah-e-Quaideen] and is part of the overall Karachi Mass Transit System. The Project is also comprised of two bus depots and approximately 67 km of smaller off-corridor roads [direct and feeder routes] which would be improved as part of the Project The Project follows the integrated corridor management approach with the overarching objective to improve mobility, accessibility and safety along its alignment.

The objectives of the required Services are:

- 1. To prepare Detailed Design along the Yellow BRT Corridor and the Off-corridors.
- 2. To prepare the bidding documents for construction contracts and to provide necessary procurement and technical assistance to the Client during the
- 3. To prepare Employer's Requirements and supervise works for a part of the project to be undertaken through Design-Build contract.
- 4. To provide Construction Supervision services.
- 5. To implement Building Information Modeling for constructing the whole of the asset digitally and using this model to support all stakeholders during the

The estimated duration of the services is sixty (60) months from the contract signing till the completion of the Defect Notification Period (DNP). The consultants would be required to field a multi-disciplinary team of professional and support staff with rich experience in projects of similar scale, nature and complexity. The consultants shall work with the Project Management Team of the Client to carry out the above tasks.

The outlines of Terms of Reference for the Services may be found at http://www.karachibreeze.pk/smta under the section of Yellow BRT.

The SMTA now invites eligible and experienced consulting firms to submit their interest in providing the Services. Interested consulting firms are required to provide only the pertinent information demonstrating the required qualifications and skills along-with relevant experience to perform the Services. The

NO.	COLTEC
1.	Track Record: CRITERIA
	Firm's corporate capacity and profile for minimum of last 15 years [core business areas, policies, vision & mission, experience in urban transport an incomplete.
2.1	General Technical Experience:
	Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultant should be able to demonstrate the successful completion of at least 6 projects—each worth minimum of US\$ 200 million or above.
2.2	Specific Technical Experience: 55 Specif
	Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The undertaken in last 10 years.
	The consultants are required to provide an evidence (project description, client's details, completion certificate, role of the consultant on the presente project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate priority if deemed appropriate. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be give
3.	Overall Managerial Canacity & Financial Canacity
	Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.

The attention of the interested consultants is drawn to Section III - Governance; 3.14 [Conflict of Interest], 3.16 and 3.17 [Consulting Services] of the World Bank's Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018

Consultants may associate with other firms to enhance their qualifications, but should indicate clearly whether the association is in the form of a joint venture and/or a sub-consultancy. In the case of a joint venture, all the partners in the joint venture shall be jointly and severally liable for the entire contract, if selected.

A consultant will be selected in accordance with the Quality and Cost Based Selection method set out in the above-mentioned World Bank's Procurement

Further information may be obtained at the address below during office hours [09:00 – 17:00 hours].

Expressions of interest must be delivered, complete in all respects, to the address below in person or by courier by 17th March 2020.

Sindh Mass Transit Authority, Transport & Mass Transit Department, Government of Sindh Director Projects / Infrastructure,

House # 20; Street No. 9; Khayaban-e-Shamsheer; DHA, Karachi, Pakistan. Tel: 92-21-9933291 E-mail: <u>kmp.infra.smta@gmail.com</u> and <u>director.infra.smta@gmail.com</u> Web: <u>http://www.karachibreeze.pk/SMT/</u>

Say No to Corruption

ومشتكر دي كےخلاف متحد ہاں

CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES, KARACHI URBAN MOBILITY PROJECT-YELLOW BRT

PROPOSAL SUBMISSION

55	12.		10.	9.	.∞	7.	6.	5.	4.	iv	2.	 .	SR.
M/S ESER Consulting Engineering associate with M/S TECHNO-CONSULT	KAISER ENGINEERING and CONSULTING INC LEAD MEMBER joint venture with, APCO, ZEERUK, SMEC, LOYA Associates and EGC	Osmani Company (Pvt) Ltd.	SCE / Exponent SCE RUE Vivianic- cs26220-44262 Nantes Cedex 2-	NESPAK	ITAL Consultant Indus Associated Consultants (Pvt)	TYPSA / MMP	Bilfinger Tebodin Middle East	Tumas Turk Muhendislik Musa Virlik EMAY International Engineering	Creative Engineering Consultant	Kunwa Engieering & Consulting CO., Ltd. (Kunwa) In Joint Venture with DONG IL Engineering Consultants Co.Ltd (DONGIL) and In association with Euroconsult Pakistan (Pvt.) Ltd. (ECPAK), Umar Munshi Association (UMA), ProMag Pvt. Ltd. (PPL)	BOTEK BOGAZICI TEKNIC MUSAVIR A.S. DR BULENT TARCAN SOK. 10 FULYA MAH BOTEK IS MER. SISU	M/s Rendardet SA consulting Engineers, National Highway Authority Compound	NAME OF COMPANY
021-34530630	02166519778	021-345336007-8	+33(0)251172929	021-99090000/ 99225277-87	(9221)35210591	+924235450914-5			091-5841553	+82-2-6938-7510	+922199332911	041-8459601	Phone No.
Turkey	Istanbul, Turki	Karachi, Pakistan	France	1st Floor NICL Building Abbasi Shaheed Road Shahrah-e-Faisal, Karachi	Karachi	C-3 Green Forts 2, Jhelum Block Green Forts II Lahore	Abu Dubi	Ankara Turki Istambul-Turki	Phase-3 Chowk Mian Jamrud Road Peshawar	321 Teheran-ro, Gangnam- gu, Seoul, Korea	Istanbul, Turkey	Khaniwal, Faisalabad	СІТҮ
11.6.2020	11.6.2020	4.6.2020	4.6.2020	4.6.2020	3.6.2020	2.6.2020	6.4.2020	6:4.2020	6.4.2020	17.3.2020	16.3.2020	13.3.2020	DATE



GOVERNMENT OF SINDH SINDH MASS TRANSIT AUTHORITY

Subject:

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT YELLOW LINE BRT.

The second meeting of the Consultant Selection Committee [the Committee] was held on 25th June 2020. The chair of the CSC welcomed the members and introduced the Project Director of the Karachi Mobility Project - Yellow BRT [the Project] who has been recently notified vide S&GAD notification SOI(SGA&CD)-3/20/2019 dated 15th June 2020. As a matter of understanding, the Committee was given a brief on the Project. It was informed to the Committee that this procurement exercise is meant to procure consultancy services for undertaking Detailed Design, Procurement Support and Construction Supervision.

- 2. It was informed to the Committee that the Request for Expression of Interest [the REOI] was prepared considering the complexity, scale and nature of the Project. In compliance of the World Bank Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018 (the Procurement Regulations), Annex II (No. 7), the REoI document duly prepared by the SMTA and was approved by the World Bank for publishing (Annexure A). The REoI was first published with the deadline of 17th March 2020 but later this deadline was extended till 6th April 2020 considering the global Covid-19 issue (Annexure B). In response to the REoI, thirteen firms submitted their EOIs (list of firms are at Annexure C) which now needs to be evaluated for shortlisting / pre-qualification purpose. The Committee discussed the overall REoI document and shortlisting criteria and it was decided to accord a post-facto approval on the same. Furthermore, it was proposed that the Committee needs to be re-constituted and the Project Director be included in the Committee. It was decided that a request to the Transport & Mass Transit Department will be sent to include following two members in the Committee.
 - i) Project Director Karachi Mobility Project
 - ii) Deputy Director (Contracts/Procurement), SMTA

y Durch

Page 1 of 2

It was agreed that the evaluation of the EOIs will be discussed in the subsequent Committee meeting. The Chair requested the members to go through the EOI documents for better Decisions:

- The Committee agreed to accord post-facto approval on the REoI being published i) in accordance with the Procurement Regulations. ii)
- A request will be sent to the TMTD to include the Project Director and the Deputy Director Contracts, SMTA in the CSC.

RAFAY LAGHARI Director Finance & Accounts

SMTA, GoS

YOUSUF MUNIR Director Projects /

Infrastructure SMTA, GoS

NIAZ ALI Director ITS

SMTA, GoS

MUHAMMAD DANISH

Director Finance PPP Unit, Finance Department GoS SINKANDAR ALI SHAIKH

Chief Transport P&D GoS

ASHRAF ALI LAKHO

Chief Consultant TMTD, GoS

IQTIDAR AHMED

Managing Director SMTA, GoS



No Objection to Expression of Interest submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri, Feb 14, 2020 at 4:56 PM

To: director.infra.smta@gmail.com

Cc: director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org,

Dear Muhammad Yousuf:

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Expressions of Interest for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision – Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft request for Expressions of Interest for the above-mentioned consulting services, submitted to the Bank on 2020/02/14. Based on the information provided, the Bank has no objection to the text of the

In accordance with the requirements in the applicable Regulations (Guidelines) please ensure publication of the request for Expression of Interest in the national press, your website and in UNDB Online.

Notices will be automatically published in UNDB Online and the World Bank's external website upon receiving the

Best Regards,

Said Dahdah

STEP System Users - Click here





REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country: Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT

Loan No:

IBRD 8995-PK

Reference No .:

PK-SMTA-122605-CS-QCBS

Client:

Sindh Mass Transit Authority (SMTA), Government of

The Islamic Republic of Pakistan has received financing from the World Bank toward the cost of the Karachi Mobility Project - Yellow BRT [the Project] and intends to apply part of the proceeds for the consulting services for Preparation of Detailed Design, Procurement Support and Construction Supervision Services [the Services].

The Project corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish [via Korangi Road, Shahrah-e-Faisal and Shahrah-e-Quaideen] and is part of the overall Karachi Mass Transit System. The Project is also comprised of two bus depots and approximately 67 km of smaller off-corridor roads [direct and feeder routes] which would be improved as part of the Project. The Project follows the integrated corridor management approach with the overarching objective to improve mobility, accessibility and safety along its alignment.

The objectives of the required Services are:

To prepare Detailed Design along the Yellow BRT Corridor and the Off-corridors. 1.

To prepare the bidding documents for construction contracts and to provide necessary 2. procurement and technical assistance to the Client during the bidding processes.

To prepare Employer's Requirements and supervise works for a part of the project to be 3. undertaken through Design-Build contract. 4.

To provide Construction Supervision services.

To implement Building Information Modeling for constructing the whole of the asset 5. digitally and using this model to support all stakeholders during the complete lifecycle of the

The estimated duration of the services is sixty (60) months from the contract signing till the completion of the Defect Notification Period (DNP). The consultants would be required to field a multi-disciplinary team of professional and support staff with rich experience in projects of similar scale, nature and complexity. The consultants shall work with the Project Management Team of

The outlines of Terms of Reference for the Services http://www.karachibreeze.pk/smta under the section of Yellow BRT. found at

The SMTA now invites eligible and experienced consulting firms to submit their interest in providing the Services. Interested consulting firms are required to provide only the pertinent information demonstrating the required qualifications and skills along-with relevant experience to perform the Services. The shortlisting criteria is as under:





NO.	CRITERIA			
1.	Track Record: Firm's corporate capacity and profile for minimum of last 15 years [core business areas policies, vision & mission, experience in urban transport and mass transit projects, financia details, achievements]. The consultants must never have been black-listed by any client of have left any project incomplete.			
2.1	General Technical Experience: Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants should be able to 200 million or above.			
2.2	Proven specific experience: Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The consultants should have successfully million or above, undertaken in last 10 years. The consultants are required to provide an evidence (project description, client's details completion certificate, role of the consultant on the presented project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate their general and specific experience. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be given priority if deemed appropriate.			
3.	Overall Managerial Capacity & Financial Strength: Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.			

The attention of the interested consultants is drawn to Section III - Governance; 3.14 [Conflict of Interest], 3.16 and 3.17 [Consulting Services] of the World Bank's Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018

Consultants may associate with other firms to enhance their qualifications, but should indicate clearly whether the association is in the form of a joint venture and/or a sub-consultancy. In the case of a joint venture, all the partners in the joint venture shall be jointly and severally liable for the entire

A consultant will be selected in accordance with the Quality and Cost Based Selection method set out in the above-mentioned World Bank's Procurement Regulations.

Further information may be obtained at the address below during office hours $[09:00-17:00 \ hours]$.

Expressions of interest must be delivered, complete in all respects, to the address below in person or

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

Director Projects / Infrastructure

House # 20; Street No. 9; Khayaban-e-Shamsheer; DHA, Karachi, Pakistan

E-mail: kmp.infra.smta@gmail.com and director.infra.smta@gmail.com

Web: http://www.karachibreeze.pk/SMTA



Islamic Republic of Pakistan

Government of Sindh

Sindh Mass Transit Authority

KARACHI MOBILITY PROJECT

Outlines of Terms of Reference of Consulting Services for Preparation of Detail Design, Procurement Assistance and Construction Supervision Services

Reference No: PK-SMTA-122605-CS-OCBS

BACKGROUND

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System (BRTS) as planned under the Karachi Urban Transport Master Plan of 2030. As of 2020, the BRTS implementation efforts in the city, spearheaded by the Federal Government, Government of Sindh (GoS), and the Sindh Mass Transit Authority (SMTA), were focused on: (i) completion of roadworks and associated facilities, and selection of an operator for BRTS operation and maintenance for the Green/Orange BRT Corridor; (ii) continuation and follow-up of contracts for planning, detail engineering design, and business plan definition for the Red BRT Corridor; to be followed up with the start of construction works and (iii) elaboration/update of preliminary design and feasibility studies for Yellow BRT Corridor to be followed up with the preparation of detailed engineering designs and bidding documents.

The Government of Sindh and the World Bank are committed to financing the infrastructure and structuring the operation and business model for the Yellow BRT Corridor, using a mix of financing instruments to maximize the available funding for the development and operation of the BRTS, through the Karachi Mobility Project - Yellow BRT [the Project]. The Project follows the integrated corridor management approach aiming to improve the needs (mobility, accessibility, safety) of all road users along the corridor. Severely deteriorated road sections along the Yellow BRT Corridor and catchment areas as well as traffic management will be improved and parking issues will be addressed. It is estimated that more than 700,000 people will benefit from this project, particularly people living and working along the Korangi industrial area.

In order to support execution of the infrastructure component of the Project, the SMTA and its Project Management Team (PMT) [hereinafter referred to as "the Client" or "the Employer", as relevant] wishes to engage a well-qualified consulting firm [hereinafter referred to as "the Consultant"] to undertake the preparation of detailed design, provide procurement assistance, construction supervision and contract administration (in the capacity of the Engineer) [hereinafter referred to as "the Services"].

DESCRIPTION OF THE PROJECT:

The Project corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish [via Korangi Road, Shahrah-e-Faisal and Shahrah-e-Quaideen] and is part of the overall Karachi Mass Transit System. The Project is also comprised of two bus depots and approximately 67 km of smaller off-corridor roads (direct and feeder routes) which would be improved as part of the Project. The Project follows the integrated corridor management approach with the overarching objective to improve mobility, accessibility and safety along its alignment. The Project mainly consists of following components,

- Two bus depots
- Twenty-One (21) Kms of BRT infrastructure and road corridor (from façade to façade) ii) iii)
- A 1km bridge to be undertaken through Design Build contract.
- iv) Approximately sixty-seven (67) Kms smaller off-corridor road improvements.



2.1 PRELIMINARY DESIGN

Preliminary Design for the Yellow BRT was first prepared in 2014 and then updated, in 2019. During the preparation of Preliminary Design, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions. Content of the preliminary design drawings is summarized in Table . The information / surveys captured during the preliminary design exercise and the preliminary design is available with SMTA and would be made available to the shortlisted consultants to enable them prepare their technical and financial proposals for this assignment.

Table 1 Summary of the Preliminary Design drawings

Volume	Title	Drawings		
	Infrastructure works	General drawings Topographic survey Layout plan, including typical cross sections, traffic signalization and equipment, and details Existing utilities Depots' typical details Storm water drainage (concept of the system)		
II	Architecture and Structural works	Stations (typical layouts and cross sections) Depots (master plan layout and structures' layouts and sections)		
III	Mechanical, Electrical and Plumbing works	Layouts, typical details and general distribution schemes for mechanical works, electrical works, plumbing, sewerage and firefighting, at depots		

In addition to the above-mentioned design drawings, the following design report was delivered:

"Update of the Preliminary Design and Cost Estimates for Karachi Urban Mobility Project', BRTS Yellow Line, Final report, December 2019"

Main Report

Annexure 1 - Topographic Survey Report

Annexure 2 - Traffic Data

Annexure 3 - Geotechnical Survey Report

Annexure 4 - Traffic Signal Timings

Annexure 5 - Design Inputs, Standards and Criteria

Annexure 6 - Photographs of Site Visit

Annexure 7 - Preliminary Design Drawings

3 OBJECTIVE OF SERVICES

Objectives of these consulting services are to:

- i. Prepare Detailed Design on the basis of the available preliminary design results and recommendations, including the element of the value engineering (predominantly in terms of materials selection, optimization of pavement structures, systematization of structures and components, and technology) to determine if better cost-effective alternatives are viable, however without compromising the quality and functionality of the infrastructure along the Yellow BRT Corridor and off-corridors:
- ii. Assist the Client in preparation of bidding documents for construction contracts;
- iii. Assist the Client in preparation of Employer's requirements for 1 km long bridge, by thoroughly reviewing the available Preliminary Design and deciding on the extent of information to be added in the Employer's requirements so that excess of information does not provide basis for the contractor to absolve from the responsibility of the design and sufficiency of the contract price;





- Provide necessary procurement and technical assistance to the Client during the bidding processes including, but not limited to, attending the pre-selection and pre-bid meetings, evaluation of bids, and contract award and signing;
- Supervise the works to ensure that the executed works comply with the approved designs, internationally acceptable technical specifications, environmental and social safeguards and
- vi. Prepare final construction reports and compile full set of as-built drawings of all completed works, as well as full set of documents for entry into cadaster books/records;
- Support the use of Building Information Modeling for constructing the whole of the asset digitally and using this model to support all stakeholders during the complete lifecycle of the

BRIEF ON SCOPE OF SERVICES 4

4.1 PREPARATION OF DETAILED DESIGN

The main purpose of the Detailed Design [to be prepared following Pakistani legislation, technical regulations and AASHTO in case of certain elements not being regulated] is to provide sufficient detail for preparation of bidding documents and execution of works. The Preliminary Design and a BRT Operational Plan have already been carried out for the Project. The Consultant shall carry out an indepth review of both with special emphasis on mobility, accessibility and safety, and Value Engineering and suggest improvements, if any. The designs must be prepared in accordance with environmental and

The Consultant's attention is specifically drawn to the fact that the preparation of the detail design for the Yellow Corridor, Off-corridors and Bus Depots will run in parallel so there will be a need for adequate capacity to prepare designs and bidding documents within the required time.

Based on the review of the preliminary design, the detailed design outputs will comprise of the

- Additional Engineering Surveys, Field Investigations and Laboratory Testing leading to
- Geometric and Structural Designs, Technical Specifications and Cost Estimates [BRT Corridors, Off-Corridor Roads and NMT elements]
- Detailed Engineering / Architectural designs and Cost Estimates of BRT Stations, Bus Depots
- Detailed Engineering Designs and Cost Estimates of Pavement structures [BRT corridor, Off
- Detailed engineering design of Pedestrian and Roadside Facilities [Street furniture, lighting,
- Detailed engineering designs of Integrated Drainage System [with the specific attention to regulation of drainage in regular and storm conditions at underpasses and underground stations]
- Detailed engineering designs of Electrical Supply, Traffic Signals and Street Lighting. Landscaping, Station Area Design and Environmental Mitigation.
- Traffic Management [Traffic Management Plan (TMP) during construction]
- The Client shall arrange for the independent review and safety audit of the Detail Design. The Consultant will ensure that results from the safety audit are reflected in the detailed design,







PREPARATION OF BIDDING DOCUMENTS FOR CONTRACTOR 4.2 SELECTION

All procurement activities under the KMP will be made using the World Bank Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services (July 2016; revised November 2017 and August 2018). The World Bank's standard procurement documents would form basis for the development of various construction bidding packages.

The outputs in procurement assistance for construction contracts shall comprise of the following:

Prepare bidding documents for civil works packages including necessary support during the entire procurement process till the Award of Contract, including assistance to Client in bids evaluation. The Standard Bidding Documents of the World Bank shall be used for ICB procurements whereas the procurements targeting the national market would be carried out using the NCB bidding documents (meeting Section 5.4 of the WB Procurement Regulations) with prior agreement of the World Bank.

The outputs in procurement assistance for Design-Build contract shall comprise of the following:

- The construction works contract for Jam Sadiq bridge, will be awarded through Design
- Review the sufficiency of available Preliminary Design and suggest improvement (if
- Preparation of Employer's requirement and bidding documents.
- Support during the entire D&B procurement process till the award of contract including site visits, evaluation of bids, etc.
- Review of the Detail Design submitted by the selected Contractor and supervise the

CONSTRUCTION SUPERVISION 4.3

The Consultant shall perform the duties and authority of "the Engineer" as specified in or as necessarily implied by the contract, as well as administer the construction contract. Taking due regard of all relevant circumstances, the Consultant shall perform his duties or act:

- where the initiative lies with the Employer / Consultant in administering the construction
- in response to the Contractor's or the Employer's requests; and
- in observing the requirements of the construction contract;

Wherever appropriate and not in conflict with the construction contract, the Consultant shall exercise every reasonable care to protect the interests of the Employer. In order to fulfill the above, the Consultant shall at all times take necessary measures and provide appropriate advice to the Client to enable the contract to be completed in timely and cost-effective manner, in conformity with the contract conditions and specifications. The Consultant and the Contractor shall be responsible to arrange for the Client and the World Bank, the opportunity to inspect the works and related documentation.

4.4 POST-CONSTRUCTION ACTIVITIES

The Consultant shall supervise any corrective repairs and other works (including the administrative aspects of the works) during the Defect Notification Period (DNP) which is set to be 12 (twelve) months. For purposes of carrying out these services the Consultant shall assign necessary personnel to carry out inspection of the works and for the final inspection, preparation and issuing of final certificate. During this period, the Consultant shall be expected to draw the attention of the contractor to any defects as soon as such defects are noticed and shall supervise the subsequent remedial works by the contractor, as well as report to the Client on defects and remedial works.



4.5 CAPACITY BUILDING AND INNOVATIVE APPROACH

The Consultant would be required to plan and deliver capacity building trainings for the Client's staff. These trainings would be in the areas of BRT design & planning concepts, procurement & contract management, project management, delivery and performance management, QHSE and relevant engineering software, financial and risk management, advanced economic and financial evaluation of capital projects etc.

The Client desires to implement the Project adopting new and modern techniques for project planning, design and implementation i.e. BIM. The following BIM deliverables and other outputs will be required,

- Site model
- Massing model
- Architectural, structural, MEP models
 - For regulatory submissions
 - For coordination and / or clash detection analysis
 - For visualization
 - For cost estimation
- Schedule and phasing program (In BIM)
- · Construction and fabrication models
- Shop-drawings
- As-built model (in native proprietary or open formats)
- Data for facility management
- Other additional value-added BIM services

There will be routine presentations during the course of the Project to monitor the BIM model in contrast to the construction works and the final BIM model shall be under the ownership of the Client. Therefore, the Consultant must identify skilled staff for all disciplines who will take part in the project delivery from design stage to execution and operation/maintenance through BIM.

5 <u>DURATION OF SERVICES</u>

The estimated duration of the services is 60 (sixty) months from the contract signing till the completion of the defect notification period, which comprise of 18 (eighteen) months of Detailed Design preparation (including review and revision) and Procurement of Contractors, 30 (thirty) months during construction and 12 (twelve) months after completion of works, i.e. during the DNP with the Consultant's intermittent input to check continuous quality and actual performance of the works.

The Consultant must consider the prospective peaks of activities and ensure the adequacy of staffing levels during such periods, and, at the same time, periods with low productivity levels should not be un-economically over-staffed. The objective is that the Consultant should propose to assign professional team, which has experience of working on the successful projects of similar scale, nature and complexity and that will be best suited to the methodology of its design services, supervision and management systems.

Details of staffing levels will be agreed through the course of the assignment between the consultant and the Client depending on the services and works currently in progress. The Consultant has to perform this assignment mainly in the field in Karachi. However, some work of the Consultant during preparation of Detailed Design and procurement assistance may be undertaken at their home office with the consent of the Client.

1

MAN





No Objection to Terms of Reference submitted by SMTA for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri, Feb 14, 2020 at 4:29 PM

To: director.infra.smta@gmail.com

Cc: director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org,

Dear Muhammad Yousuf;

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Terms of Reference for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision – Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft outline Terms of Reference (ToR) for the above-mentioned consulting services, submitted to the Bank on 2020/02/14. Based on the information provided, the Bank has no objection to the outline ToR for

You may now further develop these outline ToR to make them detailed and comprehensive (including safeguards aspects) and include as a part of the RFP for PK-SMTA-122605-CS-QCBS.

We look forward to receiving a draft of the completed RFP and Short-list for the above-mentioned consulting services for our review and further no objection. Best Regards,

Said Dahdah

STEP System Users - Click here







Review Request for Terms of Reference Submitted by SMTA for Pakistan -P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title:

STEP Admin <noreply@worldbankgroup.org> To: hzaidi@worldbank.org, sdahdah@worldbank.org

Fri, Feb 14, 2020 at 4:01 PM

Cc: director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, managingdirector.smta@gmail.com, planning.smtc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted Terms of Reference for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS to the Bank for Review

Dear Team.

We have uploaded the OUTLINES of TOR and the EOI, for the NOC through the STEP.

Best Regards,

Yousuf Munir

STEP System Users - Click here





Review Request for Expression of Interest submitted by SMTA for Pakistan -P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title:

STEP Admin <noreply@worldbankgroup.org>

Fri, Feb 14, 2020 at 4:48 PM

To: hzaidi@worldbank.org, sdahdah@worldbank.org

Cc: director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, managingdirector.smta@gmail.com, planning.smtc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted the Procurement Notice for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Expression of Interest for Review

Dear World Bank Team,

Thank you very much for your prompt response to our earlier submission. Based on the NOC on the Oulines of TOR, we are hereby submitting the EOI for your further necessary action. Meanwhile, we will continue working to prepare detailed and comprehensive TORs as advised.

Best Regards,

Yousuf Munir

STEP System Users - Click here







ZEERUK INTERNATI & NAL (Pvt.) Ltd.

Dated: March 11, 2020 Ref: ZI/4-3/20/ 244/10

Director Projects/Infrastructure Sindh Mass Transit Authority (SMTA) House No. 20, Street No. 9, Khayaban-e-Shamsheer, DHA, Karachi, Pakistan Phone: +92-21-99332911, +92-321-8773979 E-mail: director.infra.smta@gmail.com

Subject: Request for Extension of Time:

> Consulting Services for the Preparation of Detailed Design, Procurement Support and Construction Supervision

Project ID:

P166732

Name of Project: Karachi Mobility Project - Yellow Line BRT

Dear Sir,

Reference is made to your advertisement regarding Expression of Interest of abovementioned project. We, M/s Zeeruk International Pvt. Ltd are interested to participate for this project. Due to shortage of time, we are unable to prepare a good proposal. Therefore, it is requested that extension for two (02) weeks may please be granted, enabling us for preparation of Proposal in professional manner.

Your cooperation in this regard will be highly appreciated.

Looking forward for a healthy and fruitful working relationship.

Best Regards,

Inam ur Rab Khan Minhas

Inallalue

Chief Executive

CC: File



Jechno-Consult International (Pol) Cla



TECHNO-HOUSE, 37-K Block-6,P.E.C.H.S..Karachi 75400,Pakistan,Tel:(92-21)3453-0630/31/32,Fax:(92-21)3454-6606
Electronic Mail: email@techno-consult.com Web site: www.techno-consult.com

The Director Projects / Infrastructure Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh House # 20; Street No. 9; Khayaban-e-Shamsheer, DHA, Karachi, Pakistan Tel: 92-21-99332911

Dated: March 11, 2020

Karachi Mobility Project - Yellow BRT

Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Extension of Time

Dear Sir,

We refer to your advertisement published in Daily Dawn for Karachi Mobility Project - Yellow BRT for Procurement of Consulting Services (Firm) for the preparation of detailed design, procurement Support and construction supervision Services.

Taking into consideration the present international turmoil, wherein the epidemic of corona virus has given rise to many limitations across the globe. In this regard many countries have imposed travel restrictions and schedule of international flights has also been adversely affected. In such a scenario, international firms are reluctant to respond and participate in the process of prequalification of Firms.

You are therefore requested to extend the date of submission of EOI documents by at least Six weeks.

Thanking and assuring you of our best services at all times we remain,

Very truly yours for TECHNO-CONSULT INT. (Pvt.) Ltd

(M. Rizwan Sabir) Director Highways & Transportation

c.c.to: - Secretary Transport (SMTA), Tughlak House, Sindh, Secretariat, Building-2

- Chief Consulting Transport Sindh Secretariat



Ref: .ECIL/D&C/67/2020/0502 Date: Monday, March 09, 2020.

The Director Projects/Infrastructure, Sindh Mass Transit Authority, Transport & Mass Transit Department, Government of Sindh, House # 2-, Street No. 09, Khayaban-e-Shamsheer, DHA, Karachi (Tel: 021 9933 2911)

Project: KARACHI MOBILITY PROJECT,

LOAN NO. IBRD 8995-PK KARACHI YELLOW LINE BRT PROJECT, PROCUREMNT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION

Subject: Request for Extension in Time for Submission of Expression Of Interest (EOI)

Dear Sir:

We refer to the Advertisement on above-mentioned Project, which was published in the daily DAWN, Islamabad, dated February 19, 2020, according to which the last date for submission of EOI is March 17, 2020.

We draw your kind attention to on-going international crisis vis-à-vis spreading of the CORVID-19, which has acutely constrained functioning of businesses owing to imposed resrictions on movement of people in some of the major European countries that has resulted in non-availability of their staff members. Since participation of international firms having experience on BRT design and construction would greatly enhance ability of the Consultant to ensure quality end-product, it is earnestly requested to kindly consider an extension in time for submission of EOI owing to above-mentioned constrained, which is temporary in nature. Accordingly, we request you to please consider extending the date of submission for another 2-3 weeks, which will enable international consultants to prepare and submit a meaningful and responsive document.

While we keenly look forward to your favorable decision on above, we assure you of our best professional services and cooperation at all times.

Very truly yours, for ENGINEERING CONSULTANTS INTERNATIONAL (PVT.) LTD.



(MUHAMMADTRFAN JAN) Deputy General Manager (D&C) irfan.jan@ecil.com











MM Pakistan (Pvt) Ltd.

Ref. No: EA/MF/MK/BDU/8572 Dated: 05th March, 2020

☐ Dolmen Estate, 1st Floor, 18-C, Union Commercial Area, Shaheed-e-Millat Road Karachi **2** 021-34320527-28, 34320637

昌 021-34524819

☐ khi@mmpakistan.com

ttp://www.mmpakistan.com

Director Projects / Infrastructure, Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh, House # 20, Street No. 9, Khayaban-e-Shamsheer, DHA, Karachi. Tel: +92-21-99332911

SUBJECT:

EXTENSION OF TIME FOR "EXPRESSION OF INTEREST" SUBMISSION

PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION

SUPERVISION SERVICES

Dear Sir.

This has reference to subject request for EOI.

As will be noted, this is a comprehensive assignment encompassing wide range of specialized disciplines, with services pertaining to detailed designing through procurement support and construction supervision. To deliver the same, it is important that an appropriate consortium is formed of qualified and experienced Partners. Furthermore, the travel advisories/restrictions on staff movement is not

As the above requires time to arrive at best solution, it is requested to kindly grant an extension in submission date to at least till 7th April 2020.

Your favourable consideration & response shall be appreciated.

Yours faithfully, pp MM Pakistan (Pvt.) Ltd.

Ejaz Alam

Projects Director

REQUESTS RECEIVED FROM CONSULTANTS TO EXTEND DEADLINE OF EOI

(Current deadline is 17th March 2020, to receive Expression of Interest)

S. No	Consultant Name	Request Date (in year 2020)	Extension time requested (weeks)	Reasons mentioned for Request	
01	M/s Mott Mcdonald	05 March	. 3	Need time to finalize their JV and also travel restrictions on staff movement.	
02	M/s Exponent Engineers	09 March	2-3	Need more time to finalize their JV	
03	M/s ECIL	10 March	2 – 3	Need to finalize their JV - Crisis due to COVID-19	
04	Engineering General Consultants EGC (Pvt.) Ltd.	11 March	Atleast 2	Need to finalize their JV	
05	M/s Techno Consult International	11 March	Atleast 6	Need to finalize their JV - Crisis due to COVID-19	
06	M/s Zeeruk International (Pvt) Ltd	11 March	2	Shortage of time	

3



Letter for Extension of Time

Muhammad Yousuf Munir <director.infra.smta@gmail.com> To: Said Dahdah <sdahdah@worldbank.org>

Fri, Mar 13, 2020 at 4:02 PM

Cc: Hasan Afzal Zaidi hzaidi@worldbank.org, Haider Raza hraza@worldbank.org, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Said,

As discussed, please find attached a list of consultants who have requested for extension for EOI submission.

Considering these requests and the worldwide threat of CORVID-19, please advise if an extension may be given in submission deadlines till 6th April 2020. A draft Corrigendum is also attached herewith this email for your review

Upon receiving the No Objection, we will proceed for publishing this Corrigendum in newspapers.

Regards, Yousuf Munir [Quoted text hidden]

2 attachments

List of Requests for Extension in EOI.docx 16K

KMP_EOI_Corrigendum for Extension.docx 287K



CORRIGENDUM REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country: Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT

Loan No:

IBRD 8995-PK

Reference No:

PK-SMTA-122605-CS-QCBS

Client:

Sindh Mass Transit Authority (SMTA), Government of

Reference to the Advertisement (INF/ KRY No. 549/2020) published in the daily Express Tribune, the daily Jang, the daily Dawn (19th February 2020) and the Khaleej Times (21st February 2020). The Expression of Interest (EOI) submission date is extended until 6th April 2020, 5:00 pm Pakistan time. Please submit your EOI not later than the extended date and time.

Further information may be obtained at the address below during office hours [09:00 -17:00 hours] or through below mentioned email addresses. The consultants are also advised to regularly check the below mentioned website for updates regarding the matter.

Expressions of Interest should be submitted in person or by courier (one original and two copies) or through email (electronic format at the below mentioned email addresses) no later than 5:00 pm on Monday 6th April 2020. This is a one-time and final extension of the EOI submission date.

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

Director Projects / Infrastructure

House # 20; Street No. 9; Khayaban-e-Shamsheer; DHA, Karachi, Pakistan

Tel: 92-21-99332911

E-mail: kmp.infra.smta@gmail.com and director.infra.smta@gmail.com

Web: http://www.karachibreeze.pk/SMTA



Queries on Karachi BRT Yellow Line EOI

ashar.lodi@exponent.com.pk <ashar.lodi@exponent.com.pk>

Mon, Mar 9, 2020 at 10:46 AM

Reply-To: ashar.lodi@exponent.com.pk

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Cc: kmp.infra.smta@gmail.com, aamirshf@gmail.com, Adilson Bravo Mejia May <adilson.bravo@logiteng.com>, Aamir Sharif <m.aamir@exponent.com.pk>, Alice LEOCADIE-THAUVIN <alice.leocadie-thauvin@sce.fr>, Diogo Barreto <diogo.barreto@logiteng.com>, Wagner Colombini Martins <wagner.colombini@logiteng.com>

Dear Yousuf

Thanks for your email clarification.

I, on behalf of the JV request for extension of submission time of EOI. This is requested since, it will take us time to finalize our JV. It is therefore requested to extend submission date at least by 2-3 weeks.

Your consideration shall be highly appreciated.

Best Regards

Ashar H. Lodi

Director

From: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Sent: Monday, March 9, 2020 09:43

To: Ashar H. Lodi <ashar.lodi@exponent.com.pk>

Cc: kmp.infra.smta@gmail.com; aamirshf@gmail.com; Adilson Bravo Mejia May <adilson.bravo@logiteng.com>; Aamir Sharif <m.aamir@exponent.com.pk>; Andre Frieslaar <andre@hho.co.za>; Susan Smit <susan@hho.co.za>; Alice LEOCADIE-THAUVIN <alice.leocadie-thauvin@sce.fr>; Diogo Barreto <diogo.barreto@logiteng.com>; Wagner Colombini

Subject: Re: Queries on Karachi BRT Yellow Line EOI

Dear Ashar sahib,

[Quoted text hidden] [Quoted text hidden]







No Objection to Expression of Interest submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri, Mar 13, 2020 at 7:57 PM

To: director.infra.smta@gmail.com

Cc: director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org,

Dear Muhammad Yousuf:

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Expressions of Interest for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision -Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft request for extension of the deadline for submission of the Expressions of Interest for the above-mentioned consulting services from 2020/03/17 until 2020/04/06, submitted to the Bank on 2020/03/13. Based on the information provided, the Bank has no objection to the text of the request.

In accordance with the requirements in the applicable Regulations (Guidelines) please ensure publication of the request for Expression of Interest in the national press, your website and in UNDB Online.

Notices will be automatically published in UNDB Online and the World Bank's external website upon receiving the

Best Regards,

Said Dahdah

STEP System Users - Click here





LIST OF FIRMS WHO SUBMITTED EXPRESSION OF INTEREST

Reference No.	Name of consultant	Lead Firm	Country of origin
Eol-1	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	M/s Botek	- Turkey
EoI-2	M/s Dar-al-Handasa in JV with M/s NESPAK	M/s Dar	
EoI-3	M/s Eser Musavirlik / M/s Techno Consult / M/s Meg Yatirim	M/s Eser	Lebanon
Eol-4	M/s ITALconsult	M/s ITALconsult	Italy
EoI-5	M/s Kaiser Engineering & Consulting / M/s Apco Teknic / M/s SMEC / M/s Zeeruk International (Pakistan) / M/s Loya Associates / M/s Engineering General Consultants (Pakistan)	M/s Kaiser	Turkey
EoI-6	M/s Khatib & Alami / M/s Osmani & Company / M/s Nama Consulting Engineers & Planners/ M/s Prof. Dr S.N. Pollalis Inc / M/s Halcrow Pakistan	M/s Khatib & Alami	Lebanon
EoI-7	M/s Kunhwa Engineering & Consulting / M/s Dong Il Engineering Consultants	M/s Kunhwa	South Korea
Eol-8	M/s Minconsult Sdn. Bhd / M/s EA Consulting / M/s Creative Engineering Consultants	M/s Minconsult	Malaysia
EoI-9	M/s Renardet / M/s PEAS / M/s ESS-I-AAR / M/s ECSP	M/s Renardet	Switzerland
Eol-10	M/s SCE / M/s Hill International / M/s Logit / M/s HHO / M/s Exponent	M/s SCE	France
	M/s Tebodin		
201.12	M/s Tümas Turkish Engineering Consulting & Contracting / M/s Emay International Engineering & Consultancy / M/s Rehman Habib Consultants	M/s Tebodin M/s Tumas	Netherland Turkey
I	M/s TYPSA / M/s Mott Mcdonald Pakistan	M/s TYPSA	Spain

3



ATTENDANCE SHEET

(Consultant Selection Committee)

Subject:

PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES.

(KARACHI MOBILITY PROJECT-YELLOW BRT)

Dated: 25th June 2020

Time: 12:00 PM

S.NO	NAME	DESIGNATION	DEPARTMENT	CONTACT NO.	SIGNATURE
/	IQTIDAR AHMOD	MIDSMTA	SMTA	0333-2276110	3
2.	Silcardor 4	4. Chig (7	myss Pot	7203	
3.	ASHRX F ALI	Chief	TMD SMTA	033625475	732
У.	RAFAY ALI LAGHARI	Director (Finance & Account)	SMTA/TMTO		
S.	Imeau Blatui			0300-220027	4
6	Muhammed Yousur Numer	DIRECTOR PROTECT	SMITA	03218773979	4
7	Nice AL	Director IT	S SMTA	0345-357259	5 And
8	M. Daniel	Directa	. PP P 64.	030219752	1 mandeurs



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

<u>Subject:</u> Minutes of 3rd Consultant Selection Committee Meeting on Karachi Mobility Project (Yellow BRTS)

- 1. The third meeting of the Consultant Selection Committee (the Committee) was held on 06th July 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on the evaluation of expression of interest (EOIs) received. The committee members discussed the EOIs in light of the criteria given in the advertisement.
- 2. It was apprised to the Committee that EOIs of the different bidders comprise documents/information which is not clear and precisely matching the requirement of the evaluation criteria. *Examples* of such documents/information include:
 - completion certificates provided in a language other than English which is not understandable.
 - completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
 - audited financial reports from any of the last five years (if not provided).
- 3. It was deliberated by the Committee that clarifications may be sought by the SMTA for such unclear documents/information to enable the Committee for informed decision with regards to shortlisting of the bidders [Annexure A]. Names of the firms from which clarifications are to be sought:
 - i. M/s Typsa JV M/s Mott Mcdonald Pakistan
 - ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama
 Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow
 (Pakistan)
 - M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
 - iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
 - v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

My March &

2

J.A.

Decision:

It was decided by the Committee that the SMTA may seek clarifications in writing from the bidders as mentioned in para 3 above to enable the Committee informed decision with regards to shortlisting of the bidders. Subsequent to the reply from bidders against the queries / clarifications of the SMTA, the same may be incorporated in the evaluation of the EOIs to finalize the shortlisting of bidders.

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh,

Director Projects/Infrastructure Sindh Mass Transit Authority Government of Sindh

Director ITS
Sindh Mass Transit Authority
Government of Sindh

Director of Finance PPP Unit, Finance Department Government of Sindh

Chief Transport,
Planning & Development
Department, Government of Sindh,

Chief Consultant,
Transport and Mass Transit Department
Government of Sindh,

MANAGING DIRECTOR Sindh Mass/Transit Authority Government of Sindh

9

ANNEXURE A

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Riyadh Metro Project (Package 3 – Lines 4.5 and 6)" — [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer named designation and other relevant details.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"New Transport System of Astana BRT – Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost scope of services provided by M/s TYPSA and duration of services.
Project:	
"Transport Planning study and Detailed design of Abu Dhabi Urban transport network" [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.

Clarification / Query

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being mandatory requirement in the EOI.

M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	TOTALION / QUERY
"Sulimaniyah Roads – Sulaimaniyah, Kurdish Region, Iraq" [Page 456]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	
"Hail / Tabuk Road, KSA" [Page 459]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Riyadh Metro Project – Package 01" [Page 477]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a sub-consultant and duration of services.
Project:	
"Light Rail Transit Project, Egypt" [Page 478]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	
"City Rail Transit and New Capital Rail Transit Monorails, Cairo, Egypt" [Page 479]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	

yemma.

A HA

"Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Copy of Contract Agreement (in English language		
[age 100]	official translation required) stating the projec cost, scope of services provided by M/s Khatib & Alami and duration of services.		
Project:	/		
"Al Madinah Metro, Madinah, KSA" [Page 490]	Please provide information that the certificate provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).		
Project:			
"Athens Metro Project, Greece" [Page 518]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the projectost, scope of services provided by M/s NAMA and duration of services.		
	STRENGTH on/Query		

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/sLogit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections

FINANCIAL STRENGTH Clarification / Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

Information required:

Please provide a documentary evidence of non-blacklisting as required in the EOI, for M/s Dar-al-Handasa.

SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	TOTAL CALLON OF CORY
"Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara" [Page 406]	The proforma is stamped and signed by the Client official. But the proforma says Construction Supervision, however in the list of projects at Páge 404, Detailed Design and Construction Supervision both are mentioned. Please confirm the scope of services.

FINANCIAL STRENGTH Clarification / Query

Please provide Certified Audit Reports for the year 2019 for M/s Dar-Al-Handasah and Nespak Pvt Ltd. for the year 2018.

M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Boundaries of 10th Regional Directorate of Highways" [Page 308]	Please confirm the cost of the project through documentary evidence.
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Atakoy – Ikitelli Metro, Istanbul" [Page 45]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	

Morningh

By The

"Metrobus (BRT) System, Istanbul" [Page 45]	Please provide completion certificate / copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	
"Kabataş–Mahmutbey metro line, Istanbul" [Page 41]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
	STRENGTH TON / QUERY
Please provide Certified Audit Reports for the las Engineering & Consultancy.	t five years of M/s Emay International
Please provide profile and credentials of the Audi for the year 2015 & 2016 for Rehman Habib Con	t Firm who prepared the Certified Audit Reports sultants.

Note: The page numbers mentioned above are that of as of the pdf soft copy of the EOI documents submitted soft copy from the bidders.

Marchaye

A HA

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT (YELLOW LINE BRT)

.0		SELECTION COP	SELECTION COMMITTEE MEMBERS ONLY	RS ONLY	Time: 1:00	:00 PM.
S.NO	NAME	DESIGNATION	CONTACT NO.	EMAIL	SIGNATURE	REMARKS
	Iatiz	M. D SMITH	0333-2276116		de	
02.	Muhammed Towny Whence	DIRECTOR PROTECTS	03218773979		A DOMESTIC OF THE PROPERTY OF	
K.	RAGON ATT 1 MG 14461	Difer tor (Finance & Mean) 0301-544478	0391-544473		A	
0 %		chief lensulled	1984,3838.50		4	
50	Filandos Hi	Chig (Tryod) 0306-279373	9373	lyg	
99	NAZ AK:	Dr. 175	0345-357-2855		House !	
4	y Dawsh	Specta PP UG	0300-1975U		of James I	
3						



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 24th August 2020

MINUTES OF 4TH CONSULTANT SELECTION COMMITTEE MEETING ON KARACHI MOBILITY PROJECT (YELLOW BRTS)

The fourth meeting of the Consultant Selection Committee [the Committee] was held on 21st August 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on overall process of the invitation of EOIs and their evaluation. The approved minutes of third Committee meeting were discussed in the light of evaluation. The Committee was apprised that, as per the decision in the third Committee meeting, clarifications from five (05) consultant firms were sought on 15th July 2020, through email [Annexure A] and were given a timeline till 23rd July 2020 to furnish their response. All five (05) consultant firms submitted their response, through email by the deadline [Annexure B]. For ready reference, following are the five (05) consultant firms who were asked to submit their response to clarifications:

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
- v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay
 International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

The Committee members discussed the responses obtained from the above-mentioned consultant firms and concluded that the response from the following four (04) consultant firms satisfies the evaluation criteria and hence may be shortlisted:

Consultant Firm	Remarks
M/s Typsa JV 01 M/s Mott Medonald Pakistan	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

By

1

30

James Ju

D

02	M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (one project delivered in Pakistan) and MRT projects. The experience and capacity demonstrated is sufficient to deliver the project.	
03	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT and MRT besides extensive experience in infrastructure projects. The experience and capacity demonstrated, is sufficient to deliver the assignment.	
04	M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects.	

The committee further discussed and agreed that, in light of the criteria, the following EOIs received do not qualify and hence will be declared *dis-qualified*.

	Consultant Firm	Remarks	
01	M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)	The consultant firm submitted their response to the clarifications sought wherein it was mentioned that the required documentary evidence of the projects, of specific experience, may not be provided since these projects are only included in the brief company presentation of M/s EMAY and not in the section of specific experience. Accordingly, the consultant firm's specific experience does not fulfill the requirement as per the REOI criteria.	
02	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria.	

my

444

AA D

A N

Mudinal

03	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only two project qualifies) as per the REOI criteria. The committee agreed that the inter-city rail projects will not be considered as specific experience similar to the nature and complexity of the Project. In this case two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.
04	M/s ITALConsult	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the criteria as well.
05	M/s Kunhwa Engineering & Consulting JV M/s Dong II Engineering Consultants JV M/s EuroConsult	The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are satisfactory and fulfill the EOI criteria. The committee agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.
06	M/s Minconsult Sdn. Bhd JV M/s EA Consulting JV M/s Creative Engineering Consultants	The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.
07	M/s Renardet SA JV M/s PEAS Consulting JV M/s ESS-I-AAR JV M/s ECSP	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.
80	M/s Tebodin	The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project experience has been provided under specific experience.

Suy

1

Judz

1

Muse Many

3

M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

The committee agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOI.

The committee agreed that the results of the pre-qualification process will be sent to the World Bank for their prior review and no-objection. Upon receiving no-objection from the World Bank, the SMTA will inform, in writing, this result to all the consultants who participated in the process. The Request for Proposal, however, will be provided to only shortlisted consultants after the approval from the World Bank.

The meeting was adjourned with a token of thanks from the Chair to the committee members.

Director Finance

PPP Unit, Finance Department, Government of Sindh

Project Director, Project Management Team Karachi Mobility Project (Yellow BRT)

> Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Chief Transport
Planning & Development Department,
Government of Sindh

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority
Government of Sindh

Managing Director Sindh Mass Transit Authority Government of Sindh

7





SMTA INFRA kmp.infra.smta@gmail.com

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no. IBRD 8995-PK, Project ID: P166732)

SMTA INFRA <kmp.infra.smta@gmail.com> To: Rehan Zamin <rehanzamin@gmail.com>

Wed, Jul 15, 2020 at 6:17 PM

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid , Mubashra Zafar <mubashrazafar@outlook.com, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Dear Mr. Rehan Zamin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

ith M/s NESPAK (Pakistan)
sting as required in the EOI, for M/s Dar-al-Handasa.
CLARIFICATION / QUERY
The proforma is stamped and signed by the Clien official. But the proforma says Construction Supervision, however in the list of projects at Page 404, Detailed Design and Construction Supervision both are mentioned. Please confirm the scope of services.
STRENGTH on / Query

[Quoted text hidden]

 $https://mail.google.com/mail/u/3?ik=47ec4f8ef1\&view=pt\&search=all\&permmsgid=msg-a\%3Ar-8067512850738809515\&simpl=msg-a\%3Ar-8067\dots$



SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

SMTA INFRA <kmp.infra.smta@gmail.com> Wed, Jul 15, 2020 at 6:04 PM To: Rafey Ahmed Siddiqui <rafeyahmed@gmail.com>, Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com> Cc: managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>

Dear Mr Rafay,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action. Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document submitted.

Thanks & Regards

M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Sulimaniyah Roads — Sulaimaniyah, Kurdish Region, Iraq" [Page 456]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
- "Hail / Tabuk Road, KSA" [Page 459]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Riyadh Metro Project – Package 01" [Page 477]	Please provide Certificate of completion / Copy of Contract Agreement (in English language — official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a subconsultant and duration of services.
Project: "Light Rail Transit Project, Egypt" [Page 478]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official

	translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: "City Rail Transit and New Capital Rail Transit Monorails, Cairo, Egypt" [Page 479] -	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: "Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: - "Al Madinah Metro, Madinah, KSA" [Page 490]	Please provide information that the certificate provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).
Project: - "Athens Metro Project, Greece" [Page 518]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s NAMA and duration of services.
	L STRENGTH tion / Query
	ars for M/s Spiro Pollalis Inc. as per requirement of the

[Quoted text hidden]



SMTA INFRA < kmp.infra.smta@gmail.com>

PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

SMTA INFRA kmp.infra.smta@gmail.com

Wed, Jul 15, 2020 at 5:44 PM

To: "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>
Cc: "Ashar H. Lodi" <ashar.lodi@exponent.com.pk>, "Aamir Sharif [Gmail]" <aamirshf@gmail.com>, Aamir Sharif <m.aamir@exponent.com.pk>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, pd.kmp.ylc@gmail.com

Dear Alice Thauvin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the **pdf** soft copy of the EOI document submitted.

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH Clarification / Query

<u>Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc.</u>
<u>Certified from an Audit Firm or Certified affiliated independent Auditor.</u>

Thanks & Regards
[Quoted text hidden]



A. Sel





SMTA INFRA kmp.infra.smta@gmail.com

Karachi Mobility Project - Expression of Interest

SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 15, 2020 at 5:57 PM

To: "Rehman (Pvt) Ltd" <rhcqta@yahoo.com>

Cc: murat.hosgor@tumas.com.tr, rhcho@rehmanhabib.com, Abubakar Mujahid <abubakar@rehmanhabib.com>, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com, sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant

P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Dear Zeeshan Elahi sahib,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the **pdf** soft copy of the EOI document

Thanks & Regards

M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Boundaries of 10th Regional Directorate of Highways" [Page 308]	Please confirm the cost of the project through documentary evidence.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Atakoy – Ikitelli Metro, Istanbul" [Page 45]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	
"Metrobus (BRT) System, Istanbul" [Page 45]	Please provide completion certificate / copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
<u>Project:</u>	
//mail.google.com/mail/s/22/s-47	

https://mail.google.com/mail/u/3?ik = 47ec4f8ef1&view = pt&search = all&permmsgid = msg-a%3Ar-5395093358693657207&simpl = msg-a%3Ar-5395...

8/24/2020

Gmail - Karachi Mobility Project - Expression of Interest

"Kabataş-Mahmutbey metro line, Istanbul" --- | Please provide copy of contract agreement stating

the client's details, scope of services provided by M/s EMAY and cost of the project.

FINANCIAL STRENGTH CLARIFICATION / QUERY

Please provide Certified Audit Reports for the last five years of M/s Emay International Engineering &

Please provide profile and credentials of the Audit Firm who prepared the Certified Audit Reports for the year 2015 & 2016 for Rehman Habib Consultants.





SMTA INFRA kmp.infra.smta@gmail.com

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

SMTA INFRA kmp.infra.smta@gmail.com

Wed, Jul 15, 2020 at 5:37 PM

To: ADAME DE HEU PATRICIO <padame@typsa.es>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, pd.kmp.ylc@gmail.com

Dear Mr. Patricio M. Adame de Heu,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	OBTAIN TOTAL ON YOUR I
"Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name / designation and other relevant details.
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	
"New Transport System of Astana BRT – Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.
Project:	
"Transport Planning study and Detailed design of Abu Dhabi Urban transport network" [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.

Clarification / Query

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being a mandatory requirement in the EOI.

mail.google.com/mail/u/3?ik=47ec4f8ef1&view=pt&search=all&permmsgid=msg-a%3Ar534352194557564903&simpl=msg-a%3Ar5343521...





SMTA INFRA <kmp.infra.smta@gmail.com>

Clarification Response of TUMAS-EMAY-RHC

SMTA INFRA <kmp.infra.smta@gmail.com>

Fri, Aug 21, 2020 at 2:11 PM

To: pd.kmp.ylc@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Chief.consultant.tmtd@gmail.com, sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com> Cc: managingdirector.smta@gmail.com

Dear All,

Following email is the clarification obtained by the consortium of M/s EMAY JV M/s Tumas, received by the deadline given to them but they did not copy all of the Committee members and sent through a new email. For record and

Regards

[Quoted text hidden]

Clarification_1.pdf 11805K





SMTA INFRA kmp.infra.smta@gmail.com

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no. IBRD 8995-PK, Project ID: P166732)

Rehan Zamin <rehanzamin@gmail.com> To: SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 22, 2020 at 1:59 PM

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid <Ali_jash2000@hotmail.com>, Mubashra Zafar <mubashrazafar@outlook.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>, pd.kmp.ylc@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Ashraf Lakho <Chief.consultant.tmtd@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Danish <danish.pppgos@gmail.com>, sikande.shaikh@yahoo.com. Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Karim Zakaria <Karim.Zakaria@dar.com>

Dear sir,

This is with reference to your email dated July 15, 2020, through which you have asked DAR-NESPAK JV to submit clarifications on the electronic copy of EOI submitted, for the subject project.

Enclosed please find our response to your queries.

We hope that the above suffice your requirements.

Regards

Rehan Zamin Chief Engineer / Section Head (Infrastructure) NESPAK, Karachi Tel: 021-99090638 Mob: 0345-2113830

[Quoted text hidden]

DAR-NESPAK - Yellow EOI - Response to Queries - 22-07-2020.pdf 17683K







SMTA INFRA kmp.infra.smta@gmail.com

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

VIAVANT Romain (SCE) <romain.viavant@sce.fr>

To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com> Sat, Jul 18, 2020 at 12:04 AM Cc: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadiethauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com>, "managingdirector.smta@gmail.com" *managingdirector.smta@gmail.com**, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com</p> "chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>

Dear PMU.

I confirm that we have received the below request for clarification on the aforementioned package. We are now collecting the required documents. However, due to the holiday season, this may require few days. May you allow us few more days to send you the documents? That would be much helpful to make sure all is in order.

We remain at your disposal would you have any further clarification.

Best Regards.

Romain VIAVANT

Département International

International Department

4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

.....

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

From: SMTA INFRA <kmp.infra.smta@gmail.com>

Date: 15 July 2020 at 17:44:55 GMT+5

To: "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>

Cc: "Ashar H. Lodi" <ashar.lodi@exponent.com.pk>, "Aamir Sharif [Gmail]" <aamirshf@gmail.com>, Aamir Sharif <m.aamir@exponent.com.pk>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com,

sikande.shaikh@yahoo.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TM <planning.smtc@gmail.com>, pd.kmp.ylc@gmail.com

Subject: Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Dear Alice Thauvin,

8/24/2020

Gmail - Re. PK-SMTA-122605-CS-QCBS - EoI for Yellow BRT Line

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the \mathbf{pdf} soft copy of the EOI document

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH

Clarification / Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

Thanks &

Regards





SMTA INFRA kmp.infra.smta@gmail.com

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

VIAVANT Romain (SCE) <romain.viavant@sce.fr>

Wed, Jul 22, 2020 at 11:51 AM

To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com> Cc: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadiethauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com>, "managingdirector.smta@gmail.com" <managingdirector.smta@gmail.com>, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com>, "chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com> "rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>

Dear PMU.

Please find enclosed the required documents:

- Updated Letters of Association from Ms Logit and HHO,
- Audited accounts from Logit and Hills international.

We remain at your disposal would you have any further question. Best Regards.

(×	1
sce	
Aménagement & environnement	

Romain VIAVANT

Département International

International Department

..... 4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

De: VIAVANT Romain (SCE)

Envoyé: vendredi 17 juillet 2020 21:04

À: 'kmp.infra.smta@gmail.com' <kmp.infra.smta@gmail.com>

Cc: 'ashar.lodi@exponent.com.pk' <ashar.lodi@exponent.com.pk>; LEOCADIE-THAUVIN Alice (SCE) <alice.leocadie-thauvin@sce.fr>; 'aamirshf@gmail.com' <aamirshf@gmail.com>; 'managingdirector.smta@gmail.com' <managingdirector.smta@gmail.com>; 'director.infra.smta@gmail.com' <director.infra.smta@gmail.com>; 'chief.consultant.tmtd@gmail.com' <chief.consultant.tmtd@gmail.com>; 'danish.pppgos@gmail.com' <danish.pppgos@gmail.com>; 'sikande.shaikh@yahoo.com' <sikande.shaikh@yahoo.com>; 'rafay.laghari.smta@gmail.com' <rafay.laghari.smta@gmail.com>; 'planning.smtc@gmail.com'

8/24/2020

Gmail - Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

<planning.smtc@gmail.com>; 'pd.kmp.ylc@gmail.com' <pd.kmp.ylc@gmail.com>
Objet : Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

[Quoted text hidden]

Clarifications.pdf 29030K





SMTA INFRA <kmp.infra.smta@gmail.com>

Submission of EOI for Karachi Mobility Project - Yellow Line

Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com> To: SMTA INFRA kmp.infra.smta@gmail.com

Wed, Jul 15, 2020 at 6:47 PM

Cc: Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir co. Oniei.consultani.tima@gmail.com, Consultani. P. & O. Hint.D. Spianning.sinto@gmail.com, Nafey Ahmed Siddiqui.
cdirector.infra.smta@gmail.com>, Rafey Ali Laghari <rafay.laghari.smta@gmail.com>, Rafey Ahmed Siddiqui. <rafey.ahmed@osmani.com>, danish.pppgos@gmail.com, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Dear Sir,

Duly noted, Will be responded to by 23rd July positively. Regards,

Rafey

[Quoted text hidden]

M Gmail

SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com>
To SMTA INFRA <kmp.infra.smta@gmail.com>
Cc managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, danish.pppgos@gmail.com, sikar Munir <director.infra.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>
Munir <director.infra.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>

Please find attached answers to the above queries. All of the above queries have been answered except for the Financial Strength of Ms Spiro Pollalis Inc. as they have an obligation be they have provided certificates of proof of enrolment of good financial standing. It is requested that if our consortium meets the criteria for financial strength without M/s Spiro Pollalis, they have an alternative apart from audited return statements. Kindly let us know if there is a requirement to submit hard copies of this response

Thanks & Best Regards,

Rafey A Siddiqui, PhD, PE PMP, ENVSP, LEED AP Executive Director
Osmani & Company (Pvt.) Ltd., Consulting Engineers - Architects - Planners Osmani House, 245/2-K, Block-6, PECHS. Karachi-75400, Pakistan, Ph.: +92-21-3454-6541/2, 3453-6007/8 Fax: +92-21-34534691 Web; www.osmani.com E-mail: ocl-khi@osmani.com

The content of this electronic communication is intended solely for the use of the individual or entity to whom it is addressed and any others who are specifically authorized to receive it. privileged information. If you are not the intended recipient you are hereby notified that any disclosure, copying, distribution or otherwise placing reliance on the contents of this information. communication in error please notify the sender immediately by responding to this email and then delete it from your system. [Quoted text hidden]

6 attachments

WhatsApp Image 2020-07-23 at 1.58.52 PM.jpeg



Screen Shot 2020-07-15 at 7.02.28 PM.png 433K

Certificate_of_good_standing.pdf

Certification 2.pdf

Certification 1.pdf

EOI-PTC-SMTA-Karachi Mobility-Yellow BRT-R1.pdf



SMTA INFRA <kmp.infra.smta@gmail.com>

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

ADAME DE HEU PATRICIO cpadame@typsa.es>

Thu, Jul 23, 2020 at 4:53 PM

To: SMTA INFRA <kmp.infra.smta@gmail.com>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, "managingdirector.smta@gmail.com"

<managingdirector.smta@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>,

"Chief.consultant.tmtd@gmail.com" <Chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com"

<danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>, RODRIGUEZ CASTELLANOS ANTONIO <arcastellanos@typsa.es>

Dear Sir.

Please find the required information by your yesterday's mail. I hope this will meet with you requirements.

M/s Typsa JV M/s M	ott Mcdonald Pakistan	
GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	Doc attached name
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" —- [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name / designation and other relevant details	Please refer to documents CBI 1387, 1Ryadh Metro 13Riyadh Metro
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	Three of them attached
Project: "New Transport System of Astana BRT – Phase 1" — [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to 3ASTANA LRT 06-FM1389 CONTRACT 19_TR1365 MP Astana three of them Attached
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" — [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to doc named: doc3091 Abu Dhabi LRT ADDENDUN 7 Transport Network DP AD

8/24/2020

Gmail - Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

	four of them attached
FINANCIAL STRENGTH	
Clarification / Query	
TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the	Please refer to
Audited Financial Reports for the financial year 2019. Please provide the required document as being a mandatory requirement in the EOI.	Balance sheet year 2019
	Auditor's report not yet translated *by 15 days still

In the case you have still any query, please do not hesitate to address them to me

Kind regards

Patricio M. Adame de Heu

Country Manager, MEGD Pakistan | TYPSA GROUP

Tel: +92 423 545 0914-5 | Fax: +92 423 545 0916 | Mobile: +92 320 455 4558

Email: padame@typsa.com

Address: C-3, Jhelum Block, Green Forts-II | Lahore 54700 | Pakistan

www.typsa.com





Before printing this message, please be sure it is necessary.

This electronic transmission is strictly confidential and intended solely for the addressee. If you are not the intended addressee, you are kindly requested not to disclose nor to copy this transmission and to notify us as soon as possible.





From: SMTA INFRA [mailto:kmp.infra.smta@gmail.com]

Sent: Wednesday, July 15, 2020 2:37 PM

To: ADAME DE HEU PATRICIO <padame@typsa.es>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>; managingdirector.smta@gmail.com; Muhammad Yousuf Munir <director.infra.smta@gmail.com>; Rafay Ali Laghari <rafay.laghari.smta@gmail.com>; Consultant P & C TMTD <planning.smtc@gmail.com>; Chief.consultant.tmtd@gmail.com; danish.pppgos@gmail.com; sikande.shaikh@yahoo.com; pd.kmp.ylc@gmail.com

Subject: Re: Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

Dear Mr. Patricio M. Adame de Heu,

[Quoted text hidden]

11 attachments

INFORME DE AUDITORIA TYPSA 2019_castellano_inglés_numerado firmado.pdf 3794K

Bce-Inglés € firmado.pdf 354K

1-Riyadh Metro.pdf 1731K

13-RiyadhMetro.pdf 302K

01-CBE-1387-MetroRiad 10-12-16.pdf 220K

Transport Network DP_Abu Dhabi.pdf 393K

3091.pdf 3611K

AbuDhabi_LRT.PDF 3020K

Addendum No. 7.pdf 2055K

19_TR1365 Master Plan Astana contract summary.pdf 470K

03-Astana_LRT.PDF 627K

COORDINATION DEFARIMENT

Karachi dated the 13th May 2020.

NOTIFICATION

6.50(C-IV)SGA&CD/Notification-Trpt/2020. A Consultant Selection Committee is hereby constituted to ne entire procurement process for filming of Procurement Consultancy Services under ADP Scheme Karachi Urban Mobility Project Yellow Line BRTs Project.

The composition and Terms of References (ToRs) of the Committee are as under a

S.NO.	Managed The DESIGANTION	STATUS
2	Managing Director, SMTA, Government of Sindh	Chairman
	Oirector: Intrastructure / Projects SMTA: Government of Sindh	Memuer
4.	Chief Consultant TMTD, Government of Sindh	Member 1
5.	Director Finance & Accounts, SMTA, Government of Sindh Director ITS, SMTA, Government of Sindh	Member
6	A representative of P&D Department not below the rank of BS-	Member
	18 Department flor below the rank of BS	Member
	A representative from Finance Department, Government of Sindh not below the rank of BS-18	Member

Terms of References (Torks)

- Preparing and / or Reviewing bidding documents / request for proposals Carrying out technical as well as financial evaluation of the bids / proposals.
- Making recommendations for the award of contract and managing the contracts.
- Perform any other function ancillary and incidental to the above

MUMTAZ ALI SHAH CHIEF SECRETARY, SINDH

SO(C-IV)SGARCD/Notification*Trpt/2020

Karachi, dated 13" May, 2020

is forwarded for information & necessary action to :-

The Chairman/ Member (all of the Committee) Ps to Chairman, P&D Board, Government of Sindh, Karachi,

.P3 to Secretary, Finance Department, Government of Sindh, Karachi,

PS to Secretary Transport & Mass Transil Department, Govt of Sindh, Karachi

Ps. to Managing Director, SMTA, Government of Sindh, Karachi. Notification File:

(JUNAID TOUAL KHAN

DEPUTY SECRETARY (18C)



GOVERNMENT OF SINDH SERVICES, GENERAL ADMINISTRATION & COORDINATION DEPARTMENT

Karachi, dated the 28th July, 2020.

NOTIFICATION

NO:SO(C-IV)SGA&CD/Notification-Trpt/2020 In supersession of this Department Notification of even number dated the 13th May, 2020, the Consultant Selection Committee; to carry out entire process for hiring of Procurement Consultancy Services under ADP Scheme No.22 Karachi Urban Mobility Project-Yellow Line BRTs Project; is hereby re-constituted with following composition and TORs:-

1	Managing Director, SMTA, Government of Sindh	Chairman		
2	7 (-)			
3	Director, Infrastructure/Projects, SMTA, Government of Sindh	Member		
4	Chief Consultant, TMTD, Government of Sindh	Member		
5	Director ITS, SMTA, Government of Sindh	Member		
6	Deputy Director (Procurement), SMTA, Government of Sindh	Member		
7	Director Finance & Accounts, SMTA, Government of Sindh	Member		
8	A representative of P&D Department not below the rank of BS-18	Member		
9	A representative of Finance Department not below the rank of BS-18	Member		

Terms of Reference:

- i) Preparing and / or reviewing bidding documents / request for proposals.
- ii) Carrying out technical as well as financial evaluation of the bids / proposals.
- iii) Making recommendations for the award of contract and managing the contracts.

iv) Perform any other function ancillary and incidental to the above.

MUMTAZ ALI SHAH CHIEF SECRETARY, SINDH

NO:SO(C-IV)SGA&CD/Notification-Trpt/2020

Karachi, dated 28th July, 2020.

Copy is forwarded for information & necessary action to:-

Chairman, P&D Board, Government of Sindh, Karachi.

Secretary, Transport & Mass Transit Department, Government of Sindh, Karachi.

Secretary, Finance Department, Government of Sindh, Karachi.

Chairman/Members (all) of the Committee

DS (Staff) to Chief Secretary, Sindh, Karachi.

P.S. to Secretary (I&C), SGA&CD.

Master file.

(ALI AHMED BIJARANI)
SECTION OFFICER (C-IV)

25

Scanned with CamScanner

ATTENDANCE SHEET

Subject:

 $\frac{4^{th}CONSULTANT\ SELECTION\ COMMITTEE\ MEETING\ (KARACHI MOBILITY\ PROJECT-YELLOW\ BRT)}{}$

Dated: 21st August 2020

Time: 11:00 AM

S.NO	NAME	DESIGNATION	DEPARTMENT	CONTACT NO.	SIGNATURE
1.	Sikemola,	Jy. Chir	, Pobá	0306- ELT 2793 0345-357286	A,
	NIAZ The	/ / /		0345-357285	7329
3.	thadif M.	Di Contrat/Ran		0333-2633472	- Ja
4.	ASHPAF ALI	Chief Covellet	TMTO	033625475	
5.	man Bhatu	PD YLC	SMTA.	0300220027	-
6.	RAFAY ALI LAGHAR	Disector finance	SMIA		
7.	Muhamed YOUSUF Minis	DIRECTOR INFRA/PROTECTI	SNITA	0321-877-	44. 4
8.	Mulama 2 Von 19 h.	.,		3979	+ 1
9.		M.D	SMTA	0333_2276110	

ATTENDANCE SHEET

SUBJECT: CONSULTANT SELECTION COMMITTEE MEETING KARACHI MOBILITY PROJECT-YELLOW BRT

DATED: 24th August 2020

TIME: 3:00 pm

S. NO	NAME	DESIGNATION	CONTACT NUMBER	SIGNATURE
	Hash M.	M. Conket Houst	CEN-2633472	J. K.
7.	RAFAY ALI LAGHARI	Disector (F/A)	0321 5444470	A
3.	Themolos Hista	4 chag (To	0306-	The state of the s
4	Inson Phalli	PD YLC	0300 279373	Col
5.	NIAZ ALI	Director 175 (8147)	0345 3572895	poster
6.	Mulamod YOUSUF Munch	DIRECTOR INFRA	@371-877-3979	The second secon
7.				
8.				-
9.				



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 07th September 2020

MINUTES OF 5th /6th / 7th / 8th CONSULTANT SELECTION COMMITTEE (CSC) MEETING KARACHI MOBILITY PROJECT (YELLOW BRTS)

Subsequent to the 4^{th} CSC meeting wherein the CSC finalized the shortlisted consultants, four consecutive CSC meetings were held (on $1^{st}/2^{nd}/3^{rd}/4^{th}$ September 2020) in order to finalize the Request for Proposal (RFP) document before sending to the World Bank for their no-objection. The CSC also went through the draft evaluation report of Expression of Interest (EOI) (Annexure A) based on the shortlisting done earlier.

The CSC discussed that the RFP document has been prepared following the Standard Bidding Documents issued by the World Bank. Considering the size and nature of the Services [Preparation of Detailed Design, Procurement Support and Construction Supervision] required from the Consultant firm, Quality & Cost based selection criteria will be used for the evaluation of proposals. The CSC deliberated the Data Sheet, Terms of Reference (TORs) and Special Conditions of Contract in detail.

After detailed deliberations, the CSC finalized the complete RFP including TORs and Conditions of Contract (**Annexure B**) in 8th CSC meeting on 4th September 2020 and agreed to send the same to the World Bank for their *prior review* pursuant to the World Bank procurement regulations.

Director Finance

PPP Unit, Finance Department, Government of Sindh

Project Director, Project Management Team Karachi Mobility Project (Yellow BRT)

> Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Chief Transport
Planning & Development Department,
Government of Sindh

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority
Government of Sindh

Managing Director
Sindh Mass Transit Authority
Government of Sindh

No.	NAME OF CONSULTANT	LEAD FIRM – COUNTRY OF ORIGIN
1	Dar Al-Handasah Consultants (Shair and Partners) (lead partner) JV NESPAK - National Engineering Services Pakistan	Lebanon
2	M/s-Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc M/s Halcrow Pakistan	Lebanon
3	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	France
4	M/s TYPSA JV M/s Mott Mcdonald Pakistan	Spain

Karachi, 10th September 2020

NO.	NAME OF THE CSC MEMBERS	SIGNATURE
1	Managing Director, SMTA (Mr. Iqtidar Ahmed)	
2	Project Director (Project Management Team – BRT Yellow Line) (Mr. Imran Bhatti)	Kaiii
3	Chief Consultant, TMTD, GoS (Mr. Ashraf Lakho)	12
4	Chief Transport, (P&D Department, GoS) (Mr. Sikander Sheikh)	My
5	Director Finance, PPP Unit, Finance Department, GoS (Mr. Muhammad Danish)	March
6	Director Infrastructure / Projects, SMTA, GoS (Mr. Muhammad Yousuf Munir)	N.Yound
7	Director ITS, SMTA, GoS (Mr. Niaz Ali)	
8	Director Finance & Accounts, SMTA, GoS (Mr. Rafay Leghari)	Sign
9	Deputy Director (Procurement), SMTA, GoS (Mr. Kashif Khan)	- Dand

Islamic Republic of Pakistan Government of Sindh

Sindh Mass Transit Authority – Project Management Team KARACHI MOBILITY PROJECT

Terms of Reference for Consulting Services

Preparation of

Detailed Design, Procurement Assistance and Supervision of Works for Yellow Bus Rapid Transit Corridor

1 BACKGROUND

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System (BRTS) as planned under the Karachi Urban Transport Master Plan of 2030. As of 2018, the BRTS implementation efforts in the city. spearheaded by the Federal Government, Government of Sindh (GoS), and the Sindh Mass Transit Authority (SMTA), were focused on: (i) completion of roadworks and associated facilities, and selection of an operator for BRTS operation and maintenance for the Green/Orange Corridor; (ii) continuation and follow-up of contracts for planning, detail engineering design, and business plan definition for the Red Corridor; and (iii) elaboration/update of preliminary design and feasibility studies for Yellow BRT Corridor.

The GoS, SMTA and the World Bank (WB) are committed to financing the infrastructure and structuring the operation and business model for the Yellow BRT Corridor, using a mix of financing instruments to maximize the available funding for the development and operation of the BRTS, through the Karachi Mobility Project (KMP). The KMP follows the integrated corridor management approach aiming to improve the needs of all road users along the corridor (mobility, accessibility, safety). Severely deteriorated road sections along the Yellow BRT Corridor and catchment areas will be improved, traffic management will be upgraded, and parking issues will be addressed. It is estimated that more than 700,000 people will benefit from this project, particularly people living and working along the Korangi industrial area.

In order to support execution of the infrastructure component of the KMP, the SMTA and its Project Management Team (PMT) (hereinafter referred to as "the Client" or "the Employer", as relevant) wishes to engage a qualified consulting firm (hereinafter referred to as "the Consultant") to undertake preparation of Detailed Design, provide procurement assistance, construction supervision, contract administration (in the capacity of the Engineer), and provide support in monitoring and ensuring environmental and social (E&S) safeguard (SG) compliance.

2 DESCRIPTION OF YELLOW BRT CORRIDOR

The Yellow BRT Corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish, and is part of the overall planned Karachi Mass Transit System (KMTS). Its segments are presented in Table 1 and Figure 2, however the Yellow BRT system will also comprise two bus depots (near Dawood Chowrangi and near Indus Hospital). There are also approximately 65 km of complementary feeder roads (hereinafter referred to as off-

35 / Am

White the complementary re

roads (hereinafter

corridors") which would be improved as part of the Yellow BRT Corridor development project (Figure 1).





Figure 1 Planned mass transit corridors

Table I Yellow BRT Corridor segments

	Segment	Length [km
0	Dawood Chowrangi - from bus depot entrance to Dawood Chowrangi	0.3
1	Future Colony - from Dawood Chowrangi terminal to Mansehra Colony	1.15
2	8000 Road - from Mansehra Colony to Malir River bridge (Jam Sadiq)	10.65
3	Malir River bridge (Jam Sadiq)	1.1
4	KPT interchange	0.85
5	Korangi Road - from KPT Interchange to Shahrah-e-Faisal Interchange	3.9
6	Shahrah-e-Faisal - from Shahrah-e-Faisal Interchange to Shahrah-e-Qaideen	1.65
7	Shahrah-e-Qaideen - from Shahrah-e-Faisal to M.A. Jinnah Road	1.4
	Total:	21.0

Figure 2 Yellow BRT Corridor segments

-2-



2.1 PRELIMINARY DESIGN

Preliminary Design for the Yellow BRT Corridor has been first prepared in 2014 and then further updated in 2019. During Preliminary Design preparation, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions. Content of the Preliminary Design drawings is summarized in Table 2. These were also accompanied by relevant technical documentation and cost estimates. Drawings are presented in the scale generally appropriate for Preliminary Designs in urban conditions, namely:

- 1:500 for general horizontal alignment and overall layout;
- 1:200 for vertical alignment;
- 1:200 for on stations sites, restructured junctions, and proposed elevated or underground sections;
- 1:50 for relevant details at sidewalks, stairways, pedestrian crossings, station arrangements, passenger shelters, structures, utilities.

Table 2 Summary of the Preliminary Design drawings

Volume	Title	
I	Infrastructure works	Drawings
	and deture works	General drawings
		Topographic survey
		Layout plan, including typical cross sections and details
		activities
		Depots' typical details
		Storm water drainage (concept of the guest)
П	Architecture and structural	Stations (typical layouts - 1
		() picul lavouis and croce cochona)
111	Mechanical, electrical and	Depots (master plan layout and structures' layouts and sections)
	1 1	Layouts, typical details and general distribution schemes for mechanica works, electrical works, plumbing, sewerage and firefighting, at depots

The following cost components are included in the cost estimate:

- Civil road works (e.g. pavements, delineators, curbs, drainage system);
- Stations (e.g. entrance, kiosk, platform, alignment curbs, shutters, doorways, ceiling, lighting, roof, etc.);

7

THE G

- Bus shelters:
- Traffic signals and traffic management system;
- Road markings and signage;
- Street lighting and urban furniture:
- Utility connections to stations (e.g. water, electricity, telecommunications, sewerage);
- Depot facilities:
- Integration facilities (e.g. universally accessible pedestrian facilities, bicycle parking, pedicab and taxi integration facilities, park-and-ride facilities);
- Intelligent transport system (ITS) (e.g. real-time information displays);
- Fare system equipment (e.g. sales vending, smart cards, validators, gates).

Costing of off-corridor interventions was not estimated in detail through the Preliminary Design.

2.2 ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT

Consistent with the WB Safeguard Policies and provincial regulatory requirements – Sindh Environmental Protection Agency (SEPA) under SEPA 2014 –an Environmental Impact Assessment (EIA), a Social Impact Assessment (SIA), and a Compensation and Livelihood Rehabilitation Plan (CLRP) for KMP in May-2019 have been conducted. These safeguard documents are largely based on the 2019 Preliminary Design for the Yellow BRT Corridor. During Preliminary Design preparation, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions.

Given the project is now planning to commission detailed project design, changes are expected from the preliminary design proposal. Any change, particularly in crucial parameters such as: realignment of original BRT route, shifting to grade-separated solutions instead of atgrade, relocation of key structures (bus stops, parking areas, depots), and expansion of work scope etc. may trigger additional environmental and social implications including safety issues, all requiring renewed assessment. In addition, possible changes in socio-economic context that might have emerged/evolved over time since the preliminary design was completed may require environmental and social assessment afresh. Notwithstanding, the environmental and social assessment also highlights the study limitations and suggests further addition //(revision) under such backdrop.

3 OBJECTIVE OF THE ASSIGNMENT

Objectives of these consulting services are to:

1. Prepare Detailed Design on the basis of the available Preliminary Design results and recommendations, including the element of the *Value Engineering* (predominantly in terms of materials selection, optimization of pavement structures, systematization of structures and components, and technology) to determine if better cost-effective alternatives are viable, however without compromising the quality and functionality of the infrastructure along the Yellow BRT Corridor and off-corridors;

KMP ESIA-Section 1.7 Page-38.

4-

- 2. Assist the Client in preparation of Employer's requirements for 1 km long bridge, by thoroughly reviewing the available Preliminary Design and deciding on the extent of information to be added in the Employer's requirements so that excess of information does not provide basis for the contractor to absolve from the responsibility of the design and sufficiency of the contract price;
- 3. Assess the environmental and social safeguard requirements emerged/evolved during detailed design and assist the Client to integrate them in the draft EIA, SIA and CLRP to finalize (as detailed in E&S sections below).
- 4. Support PMT in the implementation of the project in an environmentally and socially safe and sustainable manner. To undertake capacity building of the PMT
- 5. Assist the Client in preparation of bidding documents for construction contracts;
- 6. Provide necessary procurement and technical assistance including environmental and social safeguards to the Client during the bidding processes including, but not limited to, attending the pre-selection and pre-bid meetings, evaluation of bids, and contract award and signing;
- 7. Supervise the works to ensure that the executed works comply with the approved design, internationally acceptable technical specifications, environmental and social safeguards and sound engineering practice;
- 8. Prepare final construction reports and compile full set of as-built drawings of all completed works, as well as full set of documents for entry into cadaster
- 9. Support the use of Building Information Modeling (BIM) for constructing the whole of the asset digitally and using this model to support all stakeholders during the complete lifecycle of the project.

SCOPE OF SERVICES

The scope of services, grouped in two phases, consist of the following major tasks:

Phase 1: DESIGN

- 1. Task 1 → Preparation of Detailed Designs;
- 2. Task $2 \rightarrow$ Preparation of Bidding Documents for Contractor Selection;

Phase 2: SUPERVISION

3. Task 3 \rightarrow Construction Supervision and Contracts Administration, including post-

4.1 TASK 1 - PREPARATION OF DETAILED DESIGNS

The Preliminary Design and a BRT Operational Plan have already been carried out for the Yellow BRT Corridor. The Consultant shall carry out an in-depth review of both with special emphasis on mobility, accessibility, safety, Value Engineering, suggest and incorporate improvements, if any, in the detailed designs. The review must include but not limited to:

1. Be carried out to verify the most cost-effective solution considering local conditions, good international BRT design and operational practices, and lessons learnt from

- similar projects in Pakistan² and international have been adopted/implemented before to the elaboration of the Detailed Design Package.
- 2. Cover the design criteria which were developed during the Preliminary Design stages and prepare a harmonized KMTS BRT Design Framework. Any suggested improvements will be discussed and agreed with the Client during the inception stage of the services and will become the part of Inception Report. The Consultant shall ensure that all the agencies are clear and in agreement on the Design Framework for the preparation of the Detailed Design and that consistent design standards are used.

The main purpose of the Detailed Design is to: (i) provide sufficient detail for preparation of bidding documents and execution of works and (ii) be prepared in accordance with environmental and social safeguards documentation.

The Detailed Design drawings are to contain sufficient details to permit contractors to carry out construction work effectively, unambiguously and with highest standards of quality, consistent with environmental and social safeguards documentation. It is expected for the outputs to be supported by relevant reports, calculations and specifications.

The Consultant must follow relevant Pakistani legislation, technical regulations and specifications to develop the Detailed Design. In case that certain elements are not regulated through the relevant Pakistani documents, primary source of information will be relevant AASHTO (American Association of State Highway and Transportation Officials) or ASTM (American Society for Testing and Materials) guidelines and standards. All issues related to the utilization of legislation, technical regulations and specifications will be resolved during the inception stage of the services.

The Consultant's attention is specifically drawn to the fact that the preparation of the Detailed Design for the Yellow BRT Corridor and complementary off-corridors must run in parallel so there will be a need for adequate capacity to prepare designs and bidding documents within the required time.

Universal Access Design Premise: The Consultant must apply universal access design principles and guidelines throughout all aspects of the detail design of the BRT infrastructure and the associated facilities proposed by the project. Important features enabling inclusiveness for all, particularly those living with a disability and/or limited mobility, that will be incorporated include those related to (i) urban transport system accessibility; (ii) prioritization of Non-Motorized Transport (NMT) in terms of provision of adequate space and safety; and (iii) geometric design as a traffic calming passive measure. The design of access to the stations will be subject to a safety assessment to verify the optimal nature of the infrastructure built; in general, the Safe Systems approach

4.1.1 Recommendations from Preliminary Design Stage

Background: The Preliminary Design update was streamlined with the objective of offsetting these time-consuming tasks to detail design phases. Some of these include GT investigations, hydro-geological survey, traffic analysis along the corridor including all intersections, pedestrian access study and parking study, among others.

² Parallel design criteria have been used in other BRT corridors implemented or in the course of implementation within the Karachi Metropolitan Area, namely Green and Red BRT Corridors and operational systems in Punjab.

A Road Safety Audit (RSA) was completed as part of the preliminary design stage. Its findings and recommendations were catered for at the preliminary design stage. Similarly, some recommendations were offset as well to be incorporated in the detail design.

Recommendations:

Following the completion of preliminary designs, the main concern related to the comprehensiveness reached by the traffic analysis and the intersection design supported by it. Consequently, the following facts have been highlighted as key to consider when developing the detailed design aspects on intersection, signaling, and traffic management. Important aspects and facts relevant to the preparation of detailed designs are:

- 1. Preliminary traffic analysis was carried out at selected intersections based on limited data either previously collected and made available to the design team or collected at preliminary stages. A full-fledged traffic analysis needs to be conducted along the corridor to either validate the solutions presented in the preliminary design and/or determine the need, depth and level required to carry out a technical update or revision. Important aspects to note:
- 2. It is to be kept in mind that the preliminary design was developed under the premise of maintaining at-grade solutions as the preferred option while prioritizing the improvement of BRT system's level of service.
- 3. At specific sites where at-grade solutions could not be implemented, grade-separated solutions were recommended.
- 4. Given the time and budget constraints, sites where existing conditions required the implementation of complex solutions were not studied at the detail and technical depth required (e.g. Tariq Road, KPT interchange). This task is pending and needs to be carried out at detailed design phase.
- 5. The impact of a comprehensive traffic analysis, keeping in mind the preference of an at-grade solution, needs to be reassessed by revisiting traffic circulation patterns, its impact on side / cross roads, and road geometry changes.
- 6. Traffic signal optimization / phasing will be dependent upon the final intersection geometry and functional design.
- 7. Various options were considered to enable at-grade intersections to operate at an acceptable LOS. This was achieved by, primarily, banning all right-turn movements and rerouting them through cross roads (Michigan left-turn solution) for which side road geometry will need to be more closely looked at. This situation is more pronounced along 8000 Road where grade-separated solutions have been recommended as the preferred option.
- 8. Similarly, specific solutions to be studied are the rerouting of traffic "around the block" to reduce traffic volumes and right-turning movements at the main intersections along the project.
- 9. A comprehensive traffic signal phasing plan will need to be developed in conjunction with the geometric improvements to allow for at-grade solutions, if possible.
- 10. The mitigation measures proposed in the EIA and SIA for the design stage consideration should be reviewed and integrated in the detailed design.

Additional recommendations for detailed design are the following:

- 1. Traffic movements on Tariq Road intersection and Khalid Bin Waleed Road intersection, along Shahrah-e-Qaideen Road, should especially be evaluated during the detail design phase. A Traffic Circulation Plan comprising these two intersections should be prepared and evaluated. At Tariq Road intersection, analysis of the existing traffic data shows that even after grade-separating the BRT flows, the at-grade traffic experiences significant delays. This will need to be looked at in a holistic manner to find solutions to improve the LOS and reduce delays at this intersection, while remaining within budget and aligned with the design premises established for the project.
- 2. KPT interchange stands as one of the most critical junctions along the corridor with five-legs merging at a large elliptical roundabout. The preliminary design envisages BRT buses running at-grade, cutting through the roundabout with stations proposed opposite Imtiaz Superstore. The BRT lanes crossing into the roundabout will require signalized operations. It is recommended that a detailed study be conducted to evaluate options for maneuvering KPT Interchange roundabout.
- 3. Traffic rerouting at Korangi Road/South Avenue intersection, as proposed in the preliminary design, needs to be further streamlined during the detailed design phase.
- 4. The preliminary design shows the location of traffic signals (vehicular and pedestrian). However, a detailed traffic signal plan along with signal timing plan (including pedestrian signal heads for BRT operation, mix traffic, merging of feeder service and others throughout the corridor) will need to be developed once the detail design is finalized and supported by a comprehensive traffic analysis.
- 5. No information regarding pedestrian accessibility was available during the preliminary design. Several signalized or protected at-grade pedestrian crossings have been included as part of the preliminary design. Detailed pedestrian accessibility analysis is recommended to be performed during the detailed design as part of a larger station area planning analysis. This should provide details on pedestrian flows and demand at various highly frequented locations along the corridor. The results of the same will enable finalizing the location / access of the pedestrians in the detailed design plans.
- 6. The preliminary design does not include detailed traffic signage plans, although the quantities for the same have been accounted for in the cost estimate. Detailed plans for road lane markings, parking spots, traffic signs and traffic gantries throughout the corridor as per MUTCD / local guidelines are to be included in the detail design.
- 7. Parking maneuvers take place all along the corridor at various locations. Along 8000 Road, heavy truck / trailer parking is prevalent on the service roads and on the katcha³ area between the carriageway and Service Road. Similarly, rickshaws / taxis park on the outside lanes in commercial / business areas due to lack of parking opportunities. A parking study is recommended to be performed, and a plan made for the provision of parking facilities to provide the required bays. The regulatory authority would then need to enforce parking regulation especially in the initial period of operation of the new BRTS.
- 8. Provision or spaces for feeder/complementary services or passenger drop-off/pick up near many stations will be required. It is very likely that passengers will continue their journey by one of these modes and that there will be high demand for taxis and other

A Of

WILL A

-8-

³ Areas beyond the project's limits occurring on segments where the available ROW exceeds the width of the proposed interventions.

informal modes to stop in the mix traffic lanes by the stations to serve BRT passengers. Increased traffic at the station locations will also lead to an increase in vendors and informal business by the stations. This can lead to sidewalk space reduction, traffic congestion and increased crashes. It is recommended that detailed station area planning should be conducted and define space for vendors, amenities and other services including rickshaws, taxis etc.

- 9. Motorcycle lanes have been provided in the design, where possible. Adequate measures have been proposed to ensure safety of motorcyclists in the design such as separating the lanes from mix-traffic for safety. It is recommended that a detail study should be conducted for provision of separate motorcycle lane and provide solutions to impediments for its operation throughout the corridor.
- 10. Parking spaces for buses have been provided at the depots. However, the circulation plan for BRT buses circulation within Depots and stacking of buses would need to be finalized during the detailed design.
- 11. Detailed Geotechnical Investigation and Hydrological Survey should be performed.
- 12. Pavement structure (Rigid & Flexible) has been designed on the basis of preliminary geotechnical investigations along the corridor. The same may need to be updated as per detailed Geotechnical Investigation report.
- 13. Initial structural evaluation of Jam Sadiq Bridge and Kala Pull were carried out through non-destructive testing using a rebound Schmidt Hammer at randomly selected accessible structural elements of the bridge to get rough idea of strength of concrete. Detailed structural evaluation of Jam Sadiq Bridge and Kala Pull are required for re-strengthening of the deficient structural elements.
- 14. It must be ensured at the detail design phase that outfall location or disposal point (existing drain or nullah) of the pipe discharging the flow generated from underpasses is clear and free from all debris to ensure continuous flow and prevent any accumulation of water in underpass.
- 15. Various utility agencies provided their utility plans and their estimates. The actual location of utilities may yet be different than those shown on the plans. Close coordination with utility agencies will be required during detailed design.
- 16. All pedestrian access / ramps should have universal accessibility and compliance to ADA guidelines. A typical is included in the preliminary design drawings. The detail design will need to design specific ramps for each type of access.
- 17. Traffic calming measures such as rumble strips and similar measures increase safety of the pedestrians and motorists alike by reducing operating speeds. The use of rumble strips will be in addition to speed humps. These will be most typically placed where at-grade pedestrian crossings take place.
- 18. Integration of Yellow BRT Corridor with other mass transit projects such as Karachi Circular Railway and Brown MRT Line is required to be studied during the detail design phase, and the locations of stations may need to be adjusted accordingly. Yellow BRTS crosses KCR at Kala Pull, whereas Brown MRT Line connects with Yellow BRT at Singer Chowrangi.

19. Jam Sadiq bridge should be further studied in conjunction with proposed project of Malir Expressway during the detail design phase.

201

THE STATE OF THE S

20. A flyover has been proposed at Dawood Chowrangi by the government, which will need to be dovetailed with the project during the detail design phase.

4.1.2 Supporting Technical Studies and Analyses

Based on the review of the Preliminary Design, and the associated surveys and investigations undertaken, the Consultant shall undertake additional and comprehensive engineering surveys, field investigations and laboratory testing leading to updated technical studies and analyses, including, but not limited to, traffic engineering study (motorized and non-motorized flows including pedestrian), detailed surveys and investigations on utilities, detailed topographic surveys(with DTM of the entire corridor), hydrological, hydrogeological, geotechnical, and condition assessment on existing structures and pavement condition. These additional surveys, investigations, tests and analyses will aim to provide missing or refresh outdated data from the preliminary design phase in order to develop technically correct and comprehensive designs and relevant details.

The consultant shall:

1. Following the review of existing traffic engineering study, refine the analysis by undertaking additional or updating existing classified traffic count surveys and undertake a detailed traffic engineering analysis and simulation on of the entire Yellow BRT Corridor, specifically to validate the traffic patterns, eventual impacts on congestions, passenger movements, and to anticipate the capacity, level of service, queue lengths, and other traffic parameters at each intersection of the Yellow BRT Corridor. Furthermore, the consultant shall also carry out simulation of depots, integration of feeder routes with BRT, weaving sections for the BRT in mix-traffic, and pedestrian/passenger simulations at major stations. The simulations outputs (traffic parameters, assumptions, data, simulation videos, etc.) shall be submitted by the consultant in a report on traffic engineering analysis to the Client for peer review. This shall be performed in conjunction with (i) the proposed Operation Plan of Yellow BRT Corridor and (ii) the Road Safety Audit report prepared during preliminary designs. Data collection shall be carried out on the basis of a 7-day volume and vehicle classifications surveys. Both data capture shall be done during the morning and evening peak hours at intersecting roads/streets.

This shall be performed in conjunction with (i) the proposed Operation Plan of Yellow BRT Corridor and (ii) the Road Safety Audit report prepared during preliminary design

- 2. Perform a **Parking Study** to diagnose the existing operating conditions of supply and demand along the Yellow BRT Corridor. The Consultant shall include:
 - a. Inventory and mapping of parking spaces (supply) distinguishing (i) physical location, (ii) vehicle type (motorbike, rickshaw, auto, commercial vehicle, bus, etc.) and (iii) functional classification on- or off-street determined by location on or off the public roadway, including use of footpaths and open public spaces.⁴

A John

MM 7

- 10 -

⁴ Sub categories include *On-street*, free (with or without regulation); *On-street*, paid: any on-street paid parking space, either by formal regulation or informal means; *Informal on-street*: part of paid on-street parking, refers to any parking that has an informal service and/or fee paid to an entity or person who has "taken" the space and watches the vehicles parked there; *Informal on-street*, regulated rate: the service is informal but has a mechanism to establish a standard on-street parking rate; *Official content of the public*.

- b. Parking activity survey to determine how demand for parking varies throughout the workdays and on weekends, how long the vehicles are parked. and how efficiently existing parking spaces are utilized. This survey will differentiate between residents and commuters (including visitors, workers and students) regarding the utilization of on- and off-street parking infrastructure
- c. Parking demand and supply analysis, to determine the level of supply (including, but not limited to, on-street parking bays dimension, rickshaw waiting plazas, etc.) required at the different locations where demand is present (BRT system stations, terminals, depots and other sites where commercial and other community intensive activities are observed) and specific provisions are required as part of the elaboration of physical detailed designs. This analysis should consider traffic growth, impact of new public/mass transit developments and projected land use changes, and sensitivity to pricing and regulatory controls, if any.

Perform topographic surveys along the locations where Yellow BRT corridor's road sections, feeder routes roads, bus depots, stations, bridges and underpasses, drainage structures are being proposed as well as all other necessary elements required to be described within the project's urban environment. As part of this analysis, the Consultant shall prepare base maps and terrain models for the entire project indicating details of all existing topographical features including utilities and water courses. Placement of 'permanent', survey control monuments along both of the routes for use by the Contractor during the construction Stage. Monuments shall be placed at not more than 500 m. intervals and are to be intervisible. Details of the x, y and z coordinates for each monument are to be reported in a Survey Control Report containing sketches of location and other details including local reference markers used and offset dimensions etc. The detailed requirements for the topographic survey

- (i) Horizontal and vertical monuments with reference shall be shown in the plans.
- (ii) Vertical control monument shall be set at location where it shall not be disturbed
- (iii) Level identification shall be tied to the existing benchmarks in the area.
- (iv) After identification of the alignment centerline, centerline staking at the locations including intersections (P.I), beginning and ending of the horizontal curves (P.0 and P.T) shall be tied to permanent references points in accordance with Government of Pakistan (GoP) standard practice.
- (v) Cross sections shall be taken at 20 meter intervals, unless local conditions require cross section at closer intervals so as to provide the necessary details for the earthwork, quantity calculation with accuracy of five percent (5%) of final
- (vi) All survey information and data shall be recorded in standard survey notebooks. Upon completion of the works, all survey notes shall become the property of the Client.

roadway and is available for public use-- may be paid or free and operated by the public or private sector; Offstreet (use-based): parking that is primarily linked to specific land-use, such as government, institutional, residential or commercial (e.g. a shopping or office building, park or recreation facility)- may be free or paid.

- 3. Undertake additional investigation into the form of **residual pavement strength surveys**, notably: 2 (two) test pits per kilometer and 10 (ten) deflection tests per kilometer. Condition of the existing elements and surfaces at off-corridor sections was not surveyed during the Preliminary Design. It is anticipated that local asphalt overlays would be needed.
- 4. The road section from Jam Sadiq Bridge to Dawood Chowrangi (8000 road) was recently rehabilitated. Based on surveys and tests, the Consultant will prepare a road structure audit which will assess and propose whether any part or section can be retained in the design.
- Undertake structural condition audit on several structures present along the BRT corridor to determine their current condition and to propose measures to ensure a service life of forty to fifty years considering the expected loads after the BRT operation starts.
- 6. Undertake detailed study of the existing hydrological regime which will be based on analysis of historic rainfall and flood records, including subsurface water characteristics supplemented by detailed field investigations. The consultant shall propose modifications in structures [embankments, culverts, bridges etc.] to ensure controlled sedimentation and erosion during the construction and BRT operations.
- 7. Following the review of existing geotechnical survey reports, undertake detailed geotechnical surveys and investigations to ascertain additional necessary data required to prepare detail design. The Consultant shall put special emphasis on proposing innovative, time -saving and cost-effective methodologies to address soil and drainage related problems and shall investigate the suitability of locally available materials for their utilization by conducting materials source survey.
- 8. Undertake **utility surveys** in addition to the review of the surveys carried out during preliminary design to determine the existing location and condition of the utilities. Subsequently the Consultant shall coordinate with the relevant stakeholders and agencies for the timely diversion of these utilities and shall ensure minimum intervention to the existing utilities through design strategies.

The Consultant shall submit a technical report on the methodology, scope and schedule of works for the surveys and investigations at least two weeks before the commencement of surveys.

4.1.3 Detail Design

Detailed Design for the Yellow BRT project will consist of several elements for which requirements are presented in this section. There will be **one comprehensive Technical Report** covering all the listed elements of the Yellow BRT Corridor Detailed Design, as described below. The **overall cost estimate** will be compiled from the separate bills of quantities resulting from the individual estimates for the below listed elements, including the summary sheet.

4.1.3.1 Geometric Design

The Consultant is to prepare comprehensive geometric designs for the overall corridor and proposed/associated structures: including, but not limited to, carriageways, junctions, underpasses, bridges, service and complementary roads, footpaths, flyovers, etc. Non-motorized transport (NMT) elements shall be included and special emphasis to be given to the requirements of persons with disabilities and reduced mobility.

For my

A A

-12-

2

accessibility and safety [during and post construction] considering the local context with specific driver and pedestrian's behaviors and limited enforcement.

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

Index (project location and drawing key plans; legend and index sheets);

- ii. Horizontal and vertical alignment (survey control monument plan /1:250 (500) scale/; typical cross-sections showing road carriageways, medians, footpaths /1:100 scale/; plan/profile sheets /1:250 horizontal and 1:25 vertical scale/ showing existing and proposed details, alignment geometry and super elevation data, carriageways, medians, footpaths, pedestrian crossings, outlines of structures, demolition needs and Right-of-Way (RoW) boundaries; crosssection plots at about 10 m intervals /1:50 scale/);
- Junctions (plans and related profiles for interchange ramps and major junctions iii. /1:250 horizontal and 1:25 vertical scale/; typical details for minor junctions, including channelization islands; plans to show signs and lines, pedestrian crossings, stop lines /1:100 (50, 25) scale/);
- Ancillary works (traffic signs and road markings; barriers, guardrails, and fences; standard details, including minor intersection layouts, curb types, drainage pipes/channels, and headwall details /1:50 (25, 10) scale/);
- Bill of Quantities (BoQ) including the cost of implementing E&S safeguard ٧.
- Technical specifications of all works; vi.
- Confidential cost estimate. vii.

4.1.3.2 Stations

The Consultant shall prepare detailed engineering and architectural designs for all stations, based upon the projected passenger demand, operational plan, E&S assessments and with special emphasis on operations, accessibility, inclusivity and pedestrian safety. The Consultant will also define all equipment and components in terms of functional specifications, technical characteristics and technical restrictions as per those provided by the Client. The Consultant must try to harmonize the designs proposed with those developed for other corridors within the KMRT network, namely Green, Orange and Red BRT Corridors. The Consultant will explore revise/update options in coming-up with energy efficient and cost-effective designs. The output will comprise separate drawing sets, and associated reports and calculations, for the

- Index (project location and drawing key plans; legend and index sheets); · i.
- General arrangement' drawings (plan and elevation views, layout information, ii. overall dimensions, etc. /1:250 (100, 50) scale/);
- Sub-structure details (e.g. foundations, pile caps, pier and abutment details, iii. structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/); iv.
- Superstructure details (e.g. deck types and dimensions, wall and roof types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10)
- Electrical supply & fittings & various equipment location plans /1:100 (50, 25, ٧.
- Miscellaneous standard details /1:50 (25, 10) scale/; vi.
- Access arrangements /1:100 (50, 25, 10) scale/; vii. viii.
- BoQ including the cost of implementing E&S safeguard requirements;

ix. Technical specifications of all works:

Functional specifications, technical characteristics and technical restrictions for equipment:

Confidential cost estimate. xi.

4.1.3.3 Station area design

The Consultant shall prepare, following the standards and guidelines established in the KMTS BRT Design Framework and other local or international best practices in station area planning, the designs of the public spaces and associated facilities of sites surrounding the System's stations and terminals, ensuring the provision of modern. user-friendly, universal, clear and efficient access to the system with concise and streamlined linkage with particular contexts of each of the station/terminal sites including, but not limited to, cultural and religious significance, existing and projected pedestrian patterns, supply of last-mile connectivity alternatives, commercial activities, parking needs. The design should also incorporate the recommendation made in E&S assessments. The designs to be developed must prioritize transit customer safety and security while guaranteeing that the efficient and hazzle-free user integration and access to the station is optimized for all modes of arrival (i.e. NMT, feeder/complementary route, kiss & ride and park & ride). This analysis shall consider: (i) the findings of the Parking Study to determine level of parking supply, (ii) the findings of the BRT service plan to determine the transport integration facilities dimensions from feeder/complimentary routes, and (iii) other site-context specific characteristics to determine area requirements for temporary/dynamic activities (taxi stand, kiosks, urban furniture, parks & recreation, etc. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- Index (project location and drawing key plans; legend and index sheets); i.
- General arrangement' drawings (plan and elevation views, layout information, ii. overall dimensions, etc. /1:250 (100, 50) scale/);
- Sub-structure details (e.g. foundations, pile caps, pier and abutment details, iii. structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- Superstructure details (e.g. deck types and dimensions, wall and roof types and iv. dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/):
- Electrical supply & fittings & various equipment location plans /1:100 (50, 25, V. 10) scale/:
- Miscellaneous standard details /1:50 (25, 10) scale/; vi.
- Access arrangements /1:100 (50, 25, 10) scale/; vii.
- Ancillary works (signage; barriers, guardrails, and fences; standard details, viii. curb and footpath types /1:50 (25, 10) scale/);
- BoQ including the cost of implementing E&S safeguard requirements; ix.
- Technical specifications of all works; X.
- Functional specifications, technical characteristics and technical restrictions for xi. equipment:
- xii. Confidential cost estimate.

4.1.3.4 Pavement

The Consultant shall prepare detailed engineering design for different pavement structures required for the project based on projected traffic, axle load and ground conditions [based on the geotechnical investigation reports and drainage condition].

The main work of the Consultant will be to provide calculations of thicknesses [including the analysis of relevant stresses and strains, and fatigue capacity]. definition of materials and relevant mixtures, and engineering specifications for construction. The consultant will follow "AASHTO Guide for Design of Pavement Structures 1993". The Consultant will verify the design using AASHTOWare or similar Mechanistic-Empirical Pavement Design software. Apart from the reports and calculations, the output will comprise appropriate drawings presenting typical sections and details /1:25 (10) scale/ and technical specifications of all works. The consultant will explore options for innovative, cost-effective, sustainable and environmentally friendly solutions in coming-up with the material selection and pavement designs. The Consultant will also consider existing road / pavement conditions through surveys and propose the solutions in order to minimize the re-work resulting eventually in time and

Pedestrian and Roadside Facilities 4.1.3.5

The consultant shall prepare detailed engineering design and technical details [with the help of pedestrian surveys and relevant pedestrian movement simulations] for the pedestrian crossings [at-grade and grade separated], footpaths and urban amenities on or adjacent to the footpaths including but not limited to bus shelters, parking facilities, plazas, etc. The Consultant is expected to propose such designs for pedestrian facilities which are safe, secure and easy to use with sufficient capacity along the corridor facilitating all types of pedestrian movement across and along the BRT corridor. The designs should be finalized with closed consultation of affected communities [for e.g. shop-keepers] and stakeholders [for e.g. Traffic Police department].

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- Index (project location and drawing key plans; legend and index sheets); i.
- General arrangement drawings (location and type of pedestrian crossings of the ii. corridor /at grade, overpass or underpass/, pedestrian access routes to these crossings and stations; pedestrian routes along the corridor /1:250 (100)
- Standard detail drawings for each type of pedestrian crossing /1:100 (50) iii.
- Detailed drawings specific to each pedestrian crossing location /1:100 (50) iv.
- Plan and profile sheets for pedestrian access routes to stations and along the V. corridor /1:100 (50) scale/; vi.
- Typical sections /1:50 scale/;
- Urban amenities on/adjacent to pedestrian routes (including waiting areas for vii. buses, NMT, parking (if any), and other parking and relocated vendor markets (if any) /1:100 (50) scale/);
- Street furniture, lighting, and barriers, guardrails, and fences /1:50 (25, 10) viii. ix.
- BoQ including the cost of implementing E&S safeguard requirements; X.
- Technical specifications of all works;
- xi. Confidential cost estimate.

4.1.3.6 Drainage

The Consultant shall prepare detailed engineering designs for the integrated drainage system within the corridor, with the specific attention to regulation of drainage in regular and storm conditions at underpasses and underground stations. The Consultant will also define all equipment and components in terms of functional specifications. technical characteristics and technical restrictions after reviewing the relevant data and historic events of drainage failure in the city or similar projects. The Consultant will explore innovative, cost-effective, sustainable and environmentally friendly solutions to the drainage to ensure zero water ponding and zero water spillage on the carriageway. The Consultant will also keep into consideration drainage and disposal of industrial waste while designing the drainage system.

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

i. Index (project location and drawing key plans; legend and index sheets);

- Longitudinal road drainage (table drains; curb and gutter; pipe drains or ii. channels as appropriate to drain the carriageway to prevent ponding on the pavement at sag curves, and to intercept upstream catchment runoff and prevent it from causing a safety or nuisance problem for road users /1:250 (100, 50) scale/);
- Underpass and underground station drainage (details of measures to manage iii. regular and storm events /1:100 (50, 25, 10) scale/);
- Plans for connection of the road drainage with the existing drainage system iv. (plans of existing storm water drainage in the corridor; diversions or upgrades that may be required; temporary works that may be required to maintain existing drainage during construction, /1:250 (100, 50, 25) scale/);
- BoQ including the cost of implementing E&S safeguard requirements; ٧.
- Technical specifications of all works; vi.
- Functional specifications, technical characteristics and technical restrictions for vii. equipment:
- Confidential cost estimate. viii.

Electrical Supply, Traffic Signals and Street Lighting

The Consultant shall prepare detailed engineering designs for the electrical supply system and street lighting within the corridor, including lighting system for stations and underpasses, by exploring innovative, cost-effective, easy-to-maintain and environmentally friendly approaches, including solar. The system will cover backup source of power in case of failure of primary source. All equipment and components will be defined in terms of functional specifications, technical characteristics and technical restrictions. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- Index (project location and drawing key plans; legend and index sheets);
- Designs for all required electrical works (electrical works for traffic signals, ii. overhead signage, stations and terminals and street amenities requiring electric power /1:250 (100, 50, 25) scale/);
- Designs for energy efficient street lights along the corridor /1:100 (50, 25, 10) iii.
- Plans for connection of the electrical works with the existing high and low iv. voltage electrical supply system in the corridor (plans of existing_electricity

supply network in the corridor, including power lines, transformers and other equipment: photometric studies: any upgrades of lines or equipment that may be required to meet the electrical requirements of the corridor; diversion of existing lines or relocation of equipment; temporary works that may be required to maintain existing supplies during construction /1:250 (100, 50, 25. 10) scale/:

BoQ including the cost of implementing E&S safeguard requirements: ٧.

Technical specifications of all works: vi.

Functional specifications, technical characteristics and technical restrictions for vii. equipment;

viii. Confidential cost estimate.

Landscaping, Urban Design and Environmental Mitigation 4.1.3.8

The Consultant shall prepare detailed engineering designs for the landscaping and urban arrangements within the corridor. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

Index (project location and drawing key plans; legend and index sheets); i.

General arrangement drawings (overall corridor landscaping/urban design ii. concept; measures for environmental mitigation /1:250 (100, 50) scale/);

Planting plan /1:250 (100, 50) scale/; iii.

Details of typical design features /1:50 (25, 10) scale/; iv.

- Plans and elevations at specific locations, including stations /1:250 (100, 50, V. 25) scale/:
- BoQ including the cost of implementing E&S safeguard requirements; Vi.

Technical specifications of all works; vii.

viii. Confidential cost estimate.

4.1.3.9 Depots

The Consultant shall prepare detailed engineering and architectural designs for proposed depots based on the bus traffic, the operational plan, and E&S assessments. The Consultant will also define the equipment and components in terms of functional specifications, technical characteristics and technical restrictions as per those provided by the Client. These will cover equipment and components for depot, maintenance and administrative purpose. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

Index (project location and drawing key plans; legend and index sheets);

General arrangement' drawings (plan and elevation views; layout information; ii. overall dimensions, etc. /1:250 (100, 50) scale/):

Sub-structure details (e.g. foundations, pile caps, pier and abutment details. iii, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);

Superstructure details (e.g. deck types and dimensions, wall and roof types and iv. dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/):

Electrical supply and fittings and equipment location plans /1:100 (50, 25, 10) ٧. scale/:

Miscellaneous standard details /1:50 (25, 10) scale/; vi. Access arrangements /1:100 (50, 25, 10) scale/; vii.

BoQ including the cost of implementing E&S safeguard requirements; viii.

Technical specifications of all works; ix.

- x. Functional specifications, technical characteristics and technical restrictions for equipment;
- xi. Confidential cost estimate.

4.1.3.10 Structures

The Consultant shall prepare detailed engineering designs for proposed structures [bridges, over- and under-passes, foot bridges, culverts, retaining walls. etc.] considering cost and effective construction methodologies, design life, logistics, availability of construction materials, the capacity of Pakistani construction industry and traffic management requirements during the construction process, E&S assessments, etc. The Consultant will explore innovative, cost-effective, sustainable and environmentally friendly solutions and will make best use of Design for Safety and Design for Maintenance philosophies in the detail design. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. General arrangement' drawings (plan views; layout information; overall dimensions, etc. /1:250 (100, 50) scale/);
- iii. Sub-structure details (e.g. foundations, pile caps, pier and abutment details, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- iv. Superstructure details (e.g. deck types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/);
- v. Electrical supply and fittings and equipment location plans /1:100 (50, 25, 10) scale/;
- vi. Miscellaneous standard details /1:50 (25, 10) scale/;
- vii. Access arrangements /1:100 (50, 25, 10) scale/;
- viii. BoQ including the cost of implementing E&S safeguard requirements;
- ix. Technical specifications of all works;
- x. Confidential cost estimate.

4.1.3.11 Utilities Relocation

The Consultant shall prepare detailed engineering designs for proposed relocations of utilities through proper coordination with relevant utility agencies ensuring that the technical requirements of the utility agencies are addressed. The exercise should be carried out such that minimum disturbance to the existing utility network happens and the logistics, risks, safeguards and time requirements are catered for appropriately during the process. The proposed relocation designs shall uplift the life span and quality of new utilities and will also be considering future needs of utilities so that minimum disruption may happen during the operations of the project. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Designs for all required relocations (power lines, water supply lines, gas lines, sewerage, etc. /1:250 (100, 50) scale/);
- iii. Details of typical design features /1:50 (25, 10) scale/;
- iv. BoQ including the cost of implementing E&S safeguard requirements;

v. Technical specifications of all works:

vi. Confidential cost estimate.

A m

MA J

- 18:

4.1.3.12 Traffic Management

The Consultant shall develop Traffic Management Plans (TMP) to implement during construction recommending measures that would minimize the impact of construction activities on the operation and usage of the road network in the area. E&S assessments should be referenced for the preparation of TMP. The output will comprise separate drawing sets, and associated plan, for the following items:

Index (project location and drawing key plans; legend and index sheets):

Recommended detours and arrangements /1:500 scale/; ii.

Details of recommended measures (signs, devices, etc./1:100 scale/) iii. iv.

BoQ including the cost of implementing E&S safeguard requirements;

Technical specifications of all elements; ٧.

Functional specifications for traffic management equipment; vi.

vii. Confidential cost estimate.

4.1.4 Off-Corridor Interventions

The Consultant is to prepare designs for the overall cross section of all off-corridors segments confirmed for the opening year, including, but not limited to, bus shelters, passenger waiting platforms, carriageways, intersections, NMT, and roadside facilities, as deemed necessary and following the proposed and approved design framework developed during preliminary design stages. The final definition of the off-corridor segments subject to detailed design will be confirmed and communicated by the Client upon confirmation of the feeder/complementary route network to operate on opening year. The Client will provide said confirmation at inception stage. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- Index (project location and drawing key plans; legend and index sheets); i.
- Horizontal and vertical alignment (survey control monument plan /1:250 (500) scale/; typical cross-sections showing road carriageways, bus shelters, waiting platforms, medians, footpaths /1:100/; plan/profile sheets /1:250 horizontal and 1:100 vertical scale/ showing existing and proposed details, alignment geometry and super elevation data, carriageways, medians, footpaths, pedestrian crossings, bus stops, outlines of structures, demolition needs and RoW boundaries; cross-section plots at about 10 m intervals /1:50 scale/);
- Intersections (plans and related profiles /1:250 horizontal and 1:25 vertical iii. scale/; typical details, including channelization islands; plans to show signs and lines, pedestrian crossings, stop lines /1:100 (50, 25) scale/);

Pavement design (typical section and details /1:25 (10) scale/); iv.

Ancillary works (traffic signs and road markings; barriers, guardrails, and fences; standard details, including minor intersection layouts, curb types, drainage pipes/channels, and headwall details /1:50 (25, 10) scale/);

BoQ including the cost of implementing E&S safeguard requirements; vi.

Technical specifications of all works; vii.

viii. Confidential cost estimate.

Environmental and Social Safeguards 4.1.5

During Design phase, the Consultant shall monitor, ensure and confirm that environmental and social safeguards compliance is being made. Main tasks are:

1. Review the environmental and social assessments (EIA, SIA and CLRP) previously conducted and completed,

2. Support the Client to make necessary amendments based on the detailed design, perform additional site and data analysis as necessary, carry out consultations with key stakeholders and prepare the revised version of environmental and social assessments.

Specific tasks are:

- i. Get in touch, as early as possible, and be acquainted with the Project/Consultant's team(s) retained for this Consultancy with the objective of providing technical input persistently on E&S aspects throughout and during the entire course of the project. The level of efforts should be aimed to fully synergies and timely integrate E&S safeguard requirements in final project design/documents.
- ii. Review, revisit and reassess the CLRP, EIA and SIA already conducted in the context of: (a) changed scenario (socio-environmental conditions, health and safety requirements, security issues, key stakeholders, institutional arrangements, ESMP monitoring and reporting mechanisms etc.), (b) previous limitations such as budget, time and lack and/or timely unavailability of required information/data⁵, (c) likely changes as a result of detailed engineering designs; and above all (d) its adequacy, technical soundness, and appropriate completeness.
- iii. Based on the above review, identify gaps and areas of improvements in all key aspects of EIA and SIA. These include, but not limited to, project environmental and socio-economic baseline conditions, regulatory and Bank's policy requirements, project alternatives considered and proposed, potential impacts —both positive and adverse—and assessed significance, proposed mitigation measures and management plan(s), institutional, capacity building, monitoring and reporting mechanism; and sufficiency of budget allocations for implementing SG documents.
- iv. Should the footprint or alignment of the project be modified causing additional potential adverse livelihood impacts not covered in the existing CLRP or were not within the scope of the CLRP prepared during the preliminary design stage, conduct additional assessment of livelihood impacts as required.
- v. Ascertain and discuss with the PMT/WB team(s) the gaps and areas of improvement identified as assessed above, recommend appropriate measures and revisions required to safeguards documents for addressing such gaps.
- vi. Support the client in conducting stakeholders' consultation/workshop, if required, document the concerns, suggestions and improvements proposed and incorporate the outcomes in revised EIA, SIA, and CLRP.
- vii. Review the "Road Safety Audit (RSA)" completed as part of the preliminary design with a view to benefit of its findings/ recommendations pertinent to occupational health and safety; and to possibly feed into the revised EIA.

⁶ Or its updated version.

A)

MA

- 20 -

⁵ Given the time and budget constraints, some sites such as "Tariq Road and KPT interchange", that required complex solutions, were not studied in detail/technical depth required and is pending to be carried out during detailed design.

- Assist the Client to prepare the revised draft EIA, SIA, and CLRP based on the viii. review findings and consultation process.
- Coordinate with the Client and Bank for the review, comments and feedback ix. on the revised EIA, SIA and CLRP.
- Assist the Client to prepare the Final safeguards documents, EIA, SIA and CLRP.
- Guide and support the Client in arranging the re-disclosure of SG documents. at/on all appropriate forums including official websites of GoS, SMTA and PMT.
- Review and provide technical input on all Request for Proposals (RFP) and xii. Bidding documents. Confirm the safeguard requirements become integral part of each bidding/tender document ensuring the respective contractor is fully responsible for managing and complying SG documents during project execution. The Consultants will further ensure that contractor(s) should not absolve of their given responsibilities in: (a) preparing different site specific and safeguard related management plans (as guided by EIA, SIA and CLRP); (b) timely employing and mobilizing needed/required resources including: staff, tools and equipment, well in advance.
- In addition, support the client in supervising the Contractor in all matters xiii. concerning the implementation of the Gender-Based Violence (GBV) Action Plan. For example, the GBV Action Plan prepared by the Client would need to be finalized with input from the contractor, in terms of providing an approach on how to implement and monitor the plan, including sanctions, which details how allegations of Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) will be handled (investigation procedures) and what disciplinary action would be triggered for violation of the Code of Conduct (CoC) that the contractor workers would need to sign⁷. If required, instruct the Contractor to take actions in accordance with the requirements of the GBV Action Plan. Work with PMT's Gender Specialist who will be leading the implementation of the project's overall Gender Component including (but not limited to) GBV Action Plan.
- Land acquisition and Resettlement Plans, if needed, shall include preparation xiv. of plans showing land areas to be acquired for construction of the BRT and bus depots and for which occupation is required during all or part of the construction period. Also preparation of the detailed plans showing lot boundaries for land areas including plans showing location of resettlement sites. General arrangement drawings for resettlement sites, including access and utilities, and layout of buildings, roads and footpaths internal to the resettlement sites; shall also be prepared.

Works-v2.pdf

⁷ See the World Bank's Good Practice Note on Addressing Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) in Investment Project Financing involving Major Civil Works http://pubdocs.worldbank.org/en/741681582580194727/ESF-Good-Practice-Note-on-GBV-in-Major-Civil-

4.2 <u>TASK 2 – PREPARATION OF BIDDING DOCUMENTS FOR</u> CONTRACTOR SELECTION

All procurement activities under the KMP will be made using the WB Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services (July 2016; revised November 2017 and August 2018). The bidding documents will include specific requirements that minimize the use of expatriate workers and encourage hiring of local workers.

The procurement approach to construction works contracts for the BRT infrastructure will be open International Competitive Bidding (ICB) using request for bids based on single stage two envelope with post qualification. The procurements for off-corridor improvement works shall be targeting the national market and thus National Competitive Bidding (NCB) approach shall be used.

The WB's standard bidding documents shall be used for ICB procurements whereas the procurements targeting the national market would be carried out using the NCB bidding documents. The NCB documents will be agreed with the WB and will include provisions meeting the aspects given in section 5.4 of the WB Procurement Regulations.

Evaluation and award of contract will be based on the lowest evaluated responsive bid received from a qualified bidder. Contracts are envisaged to be admeasurement with price adjustment. No specific contract conditions are identified at the moment; however, this does not restrict the Consultant to propose those.

Based on the Yellow BRT Corridor segments and the complexity of the operations during the construction phase, the summary of *anticipated* procurement packages is provided in the Table 3 below.

Table 3 Yellow BRT Corridor infrastructure procurement packages

Procurement package	Approach	Priority
Package 1: Depot No. 1	NCB	11
Package 2: Depot No. 2	NCB	II
Package 3: Road corridor & BRT infrastructure (segments 0, 1 and 2)	ICB	III
Package 4: 1 km long bridge (segment 3)	ICB	1
Package 5: Road corridor & BRT infrastructure (segments 4, 5, 6 and 7)	ICB	III
Off-corridor improvements - 1 Package	NCB	11

Prior to launching the procurement activities, the Consultant shall prepare bidding documents for civil works packages according to priority schedule presented in Table 3, and finalize those upon receiving comments from the Client. Specific attention shall be given to preparation of contractor's selection criteria. There is also a need to provide sample environmental and social safeguards non-conformance documentation with sufficient details to inform the contractors at the bidding stage that they will be, among all, assessed on environmental and social capability and that they must deploy staff to carry out and supervise the physical environmental and social mitigation measures and checking as they would for any other construction activity in line with other standards of quality and control.

The bidding documents are to be based on Detailed Design, and include:

- Request for bid, instructions to bidders, and bid forms;
- BoQ including the cost of implementing E&S safeguards;
- Technical specifications:

A)

Ar

MAN THE

- 22 -

90

- Relevant set of drawings;
- Conditions of contract:
- Form of contract; and
- SG requirements.

During the bid preparation period, the Consultant shall fully assist in conducting pre-bid conference and site visits, preparing minutes on pre-bid conference and site visits, responding to questions by bidders, preparing addendums to bidding documents [if any], and opening of bids. To the extent necessary and practical, the Consultant shall assist in: evaluation of bids, preparation of evaluation reports, contract award, any negotiations/clarification with the successful bidder to expedite preparation activities, civil works and supervision assignment.

4.2.1 Procurement of Works under Design-Build Mode

The construction works contract for the Package 4, i.e. 1 km long bridge, will be awarded on design and build (D&B) basis.

The Consultant shall:

- 1. Review available Preliminary Design and suggest improvements [if any] before using that Preliminary Design to describe the Employer's requirements in the bidding documents.
- 2. Assist the Client in preparation of Employer's requirements on the basis of the Preliminary Design and above recommendations, as well as in preparation of bidding documents (initial selection document and request for proposals).
- 3. Provide necessary support to the Client in initial selection of contractors by assisting in: preparation of initial selection document, advertising calls for initial selection, responding to questions by potential applicants and opening of applications, evaluation of submissions by applicants, preparation of evaluation reports, preparation and distribution of notices on initial selection, and responding to applicants' appeals, if any.
- 4. During the proposal preparation period, assist in conducting pre-proposal conference and site visit, preparing minutes on pre-proposal conference and site visit, responding to questions by proposers, preparing addendums to initial selection documents (if any), and opening of proposals.
- 5. Assist in: evaluation of proposals, preparation of evaluation reports, contract award, any negotiations/clarification with the successful proposer to expedite Detailed Design preparation and execution of civil works.

Draft Detailed Design for Package 4 shall be submitted for review within maximum of 2 (two) months from the commencement of the construction contract following the priorities detailed in Table 3.

The main purpose of the Detailed Design is to provide sufficient detail for execution of works. The Detailed Design drawings are to contain sufficient details to permit contractor to carry out construction work effectively and unambiguously and with highest standards of quality and consistent with environmental and social safeguards documentation, and will be further supported by relevant reports, calculations and specifications.

#

P

4.2.2 Environmental and Social Safeguards

The Consultant will proactively integrate E&S safeguard aspects in key project processes/procedures covering, among others, procurement process, preparation and evaluation of bidding documents.

4.3 TASK 3 - CONSTRUCTION SUPERVISION AND CONTRACTS **ADMINISTRATION**

The Consultant shall perform the duties and authority of "the Engineer" as specified in or as necessarily implied by the contract, as well as administer the construction contract. Taking due regard of all relevant circumstances, the Consultant shall perform his duties or act:

- Where the initiative lies with the Employer/Consultant in administering the construction contract:
- In response to the contractor's or the Employer's requests; and
- In observing the requirements of the construction contract;

Wherever appropriate and not in conflict with the construction contract, the Consultant shall exercise every reasonable care to protect the interests of the Employer.

The Consultant will largely support in ensuring and confirming the compliance of EIA, SIA and CLRP through supervision, monitoring, and implementing contractors' management plan(s) related to environmental performance, reporting non-compliances and ensuring remedies.

In order to fulfill the above, the Consultant shall always take necessary measures and provide appropriate advice to the Client to enable the contract to be completed in timely and costeffective manner, in conformity with the contract conditions and specifications. The Consultant and the Contractor shall arrange for the Client and the WB the opportunity to inspect the works and related documentation.

4.3.1 Construction Activities

During the construction period the Consultant shall:

- 1. Satisfy himself as thoroughly as possible to the nature and scope of the works, of all information available and of documents and materials to be used by the contractor in executing the works, so as to enable him to perform his duties satisfactorily, study and check all documents associated with the project, foresee possible problems and advise the Employer appropriately during the construction;
- 2. Set up project control parameters based on the requirements of the project and in conjunction with the contractors to report project plans, cost/schedule status and forecasts, and identify issues with project control parameters. The Consultant should be able to model various recovery scenarios to facilitate decision making of the Client and Contractors:
- 3. Set up document control as per the requirement of the project to track, manage and store information electronically, reducing paper copies;
- 4. The Consultant shall monitor the implementation of contractual conditions/clauses in letter and spirit, and timely advice the Client of any lapses. All submissions made by the contractor, with respect to the contract shall be scrutinized, get corrected from the contractor and submitted to the Client with appropriate recommendations under the provisions of the construction contract. Such recommendations must carry contractual

and legal qualifications. Set up and establish the system of managerial control for the works contract with provision of assistance to the Client maintaining control over activities' prices and contract outcome costs, in monitoring the progress of the works, the disbursements and technical records:

- 5. Review of the construction drawings and supporting documents to ensure that all technical requisites are met to produce a safe and technically correct design. Obtain a copy and keep a file of any applicable standards, rules or regulations of all the relevant authorities and public bodies and companies, whose property or rights are affected or may be affected in any way by the project. Monitor and report to the Client on obtaining compliance with the specified consents by the contractor;
- 6. Supervise the construction of the works with due diligence and efficiency and in accordance with sound technical, administrative, financial and economic practice. The Consultant shall perform all duties associated with such tasks to ensure that only the best construction practices are followed, and that the final product is in all respects equal to, or better than that specified, and is carried out in full compliance with the governing specifications;
- 7. Verify that the progress of the works is in compliance with the time programme pursuant to Conditions of Contract and milestone schedule approved under the construction contract. Notify the Client as early as possible in advance of any possible failure to attain a milestone by the applicable date or non-compliance with the programme. If for any cause other than those listed in the construction contract, the rate of progress of the works is at any time, in the Consultant's opinion, too slow to ensure the completion of the works within time for completion, instruct the Contractor in accordance with the construction contract in writing with a copy to the Employer;
- 8. Prepare a comprehensive SG compliance monitoring framework in consultation with the PMT. The framework should cover, but not limited to, the parameters to be monitored (as identified by SG documents), monitoring tools (templates/checklists/field visits / meetings and consultations etc.), monitoring frequency, resource allocation including assigned staff with clear roles and responsibilities, the ways to identify non-compliances and remedies, reporting and due diligence mechanism within/along the reporting line. Such monitoring framework will be a living document and may be customized/adjusted, subject to client's approval, to the needs periodically.
- 9. Confirm and ensure that Contractor(s) has prepared the site specific ESMP and relevant mitigation plans to offset or reduce E&S, health and safety impacts during construction/ implementation phase (as guided by EIA, SIA). Some of these mitigation plans and measures may include:
 - a. Sanitation plan,
 - b. Soil pollution control plan
 - c. Dust/Air pollution control plan
 - d. Waste management plan
 - e. Health and safety plan
 - f. Noise abatement plan
 - g. Traffic management plan
 - h. Campsite restoration plan
 - i. Compensatory tree plantation and planted tree survival plan.

j. Community Health and Safety Plan

#

8

- 10. Measures to address impacts on public utilities, parking in narrower sections and restriction to access and mobility during construction.
- 11. Provide effective support in CLRP implementation.
- 12. Play an effective role in implementing the grievance redress mechanism (GRM), as described in the social safeguard documents, to receive and facilitate resolution of displaced persons' concerns, complaints and grievances about the CLRP implementation and the projects overall environmental and social performance.
- 13. Monitor and confirm that the contractor(s) has put in place the required organizational set-up and is applying relevant safeguard management tools and applying non-compliance remedies effectively.
- 14. Monitor and ensure that in case of sub-contracting, the relevant contractor is adhering to and complying with all its contractual commitments with regards to safeguard compliance.
- 15. Support and confirm in conducting capacity building activities (trainings, awareness sessions, exposure visits etc.) as identified and outlined in the safeguard documents for key project staff and implementing partners/stakeholders. It is further expected that consultants will design and impart tailor made/customized training curricula as per need and requirement. The participants may include the staff/workers of: (a) PMT-SMTA, (b) Infrastructure Development Company, (c) Operator Company, (c) Environmental Consultancy Firm, (d) Contractors.
- 16. Monitor, ensure and confirm that respective contractor(s) is taking appropriate mitigation measures against the potential adverse impacts. <u>Some of the potential hazards/adverse impacts against which mitigation measures need to be monitored on priority include</u>:
 - a. Existence of electric pylons: leading to safety hazards due to existence of electric pylons at corridor
 - Air Quality: air pollution resulting in poor visibility, loss of vegetation, property damages, and health implications on workers and nearby community due to fugitive emissions of dust (SPM, PM10, PM2.5), stack and vehicular emissions during construction activities;
 - c. Soil: Soil contamination due to storage of oily parts and oily rags on unpaved floors, spillage and leakage of chemicals, fuel, and lubricants on soil (construction camps/sites):
 - d. Noise: may cause nuisance and health impacts on workers and nearby community due to noise from construction machineries, generators, construction activities and vehicular movement;
 - e. Clogging of wastewater drains: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;
 - f. Protection of wastewater drains during construction activities to protect clogging of drains.
 - g. Flooding at Corridor: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;

8 BRT ESIA Section 7.5.

Ay Or

MAN

- 26 -

h. Proper Storm Water Drainage at Corridor: Proper storm water drainage system is required at corridor to avoid flooding issue Designer Design stage

i. Wastewater: soil and water contamination, odor, health implications on workers and community (due to breeding of mosquitos and flies), and nuisance due to improper wastewater Treatment;

j. Vegetation loss / Tree Cutting

k. Physical Cultural Resources (PCRs): Chances of the loss of PCRs at the project sites during excavation

1. Control of Stack and Vehicular Emissions: the stack emissions from generators, if used as standby source of power supply and vehicular/machinery movement at the site can affect the ambient air quality.

m. Solid Waste and Surplus Construction Material: may cause nuisance, health

implications on workers and community

- n. Chemicals and Hazardous Waste: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies:
- o. Health and Safety: health and safety hazards for workers and community due to construction activities/sites; thus, requiring Occupational Health and Safety Management.

p. Fire: leading to serious health, safety issues and loss of property assets.

- q. Traffic: traffic congestion at or around construction sites due to construction activities may cause disruption of normal social activities, loss of time and resources etc.
- 17. Issue acceptance and/or approval, as appropriate, of submissions required from the Contractor, including, but not limited to: staff appointments, insurances, guarantees, licenses, programs, method statements, Traffic Management Plan (TMP), safety measures, suppliers and materials for incorporation in the works, quality assurance and control plans, laboratory provisions and execution of the testing program, subcontractors, plant, equipment and Environmental and Social Management Plan (ESMP), including the plan on Gender-Based Violence (GBV), and other E&S mitigation plans required in the EIA;
- 18. Coordinate actions and activities of all the stakeholders concerned with the Project through appropriate meetings, which are to be recorded. The minutes shall report on the actions to be taken by all parties. Thereafter, the Consultant will check that the actions to be taken by the parties are implemented. The Consultant will act on behalf of the PMT in this matter and will be responsible for enforcing quality criteria, including safety measures, actions identified in the ESMP and TMP, time schedule, and all other conditions included in the contract;
- 19. Ensure that the day-to-day construction activities are carried out in an environmentally and socially sound and sustainable manner, and monitor compliance with environmental and social impact mitigation measures during the works implementation in consultation with the environmental and social staff in the PMT;
- 20. Jointly with the contractor, identify and mark all utilities with the help of competent authorities and assist the Client in effecting removal/relocation (where necessary) of utilities within the RoW:

21. Jointly with the contractor, identify and locate all beacons and benchmarks to enable the contractor to set out and perform the works;

- 22. Liaise with the respective authorities to ensure that the assessment and compensation for properties if any, within the RoW is done before the contractor is given possession of site. The Client is responsible for handing over the RoW to the Engineer and contractor for the road construction works;
- 23. Inspect, test or have tested by competent entities, and approve all materials to be incorporated into the works to ensure compliance with technical specifications requirements. A system of formal testing procedures must be set up covering the frequency of testing, type of tests to be carried out and methods and formats of reporting the result. According to the provisions of the laws and regulations regarding control of the quality of the works, the Consultant shall: (i) prepare the program of testing the quality of the executed works, (ii) order any investigations and testing to determine the cause of defects and instructing the removal of improper work, (iii) take samples from the site, (iv) supervise performance of the test work, (v) issue reports regarding the observed quality of the executed works, and (vi) recommend actions to be taken in the case of unsatisfactory result;
- 24. Keep updated all records including reports, works diaries, correspondence, instructions given to the contractor, test records, payment records and all other relevant documents pertaining to the works operations and supervision contract;
- 25. Maintain a site diary on a daily basis with the contents and format to be agreed with the Client. Site diary will record all events pertaining to administration of contract, instructions issued to the contractor, pertinent requests from the contractor and any other information which will be of assistance in resolving any dispute or claims. The site diary will include the daily diary sheets from members of the supervision staff, and instructions and observations made by the representative of the Client during any of the site visits:
- 26. Prepare consolidated monthly reports on physical and financial status, site meetings and contractual matters with particular reference to variation orders and contractor's claims. Monthly reports shall deal specifically with monitoring and follow-up of agreed environmental and social mitigation measures and with the contractor's adherence to health and safety standards and anti-corruption measures as applicable under the contract. Specifically, report will include a breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results. Each monthly report should include recommendations if any, for action by the Employer;
- 27. In collaboration with the contractor, monitor the creation of employment opportunities as a result of the works, by recording month by month the number of people employed by the contractor and sub-contractors, and calculate the number of person-days of work created by the works contract (separately for men and women). As much as possible and reasonable, estimate the creation of employment opportunities also through businesses indirectly related to the works;
- 28. Prepare control charts of main activities and a project master schedule, indicating both past performance and forecasts for completion including time involved in each case. The methodology will involve development of a hierarchy of programs, including a summary program for overall control, contractor's mobilization, construction activities including key dates, completion and commissioning, and defects liability requirements. It will also cover document review and formal contract documentation. Representation of progress on individual elements will depend on the nature of the works. The progress of each major operation will be reported individually and

- 28 -

marked-up diagrams used to show the comparison of work actually completed with programmed completion. This clear diagram presentation supplements the activity progress information given in the tabular schedule reports and bar charts. The Consultant shall, to the extent possible, link and generate the progress and all status reports and monitoring of the work program using the appropriate computer software agreed with the Client;

- 29. Check and ascertain the contractor's interim and final payment certificates for consideration by the Client. Interim Payment Certificates (IPC) for the works executed should clearly indicate the foreign exchange costs, the local costs and taxes and duties. IPCs to be submitted to the Client for payment purposes shall include the total cost of the works executed in foreign exchange and local costs (net of taxes and duties). Resolve with the contractor, where possible, any mistakes and queries which may arise in conjunction therewith, and advise the Client of any adjustments considered necessary;
- 30. Record, examine and evaluate all claims submitted by the contractor and submit timely recommendations thereof for consideration by the Employer;
- 31. Negotiate with the contractor the price of additional works in the contract, if any, subject to the approval of the Client;
- 32. The Consultant may, with prior consultation with the Client, effect changes in design or specifications where required, which will improve the quality of the works. Such changes shall not increase the contract time, nor shall increase in contract price resulting from such changes exceed a percentage to be agreed with the Client. In addition, such changes shall also be subject to reassessment of E&S implications and required measures;
- 33. The Consultant shall monitor and keep an inventory of all shop drawings for each works component; a digital archiving database on computer in this regard shall be developed. The Consultant shall advice the Client that the material and specifications used conforms to the agreed conditions of contract as depicted from the shop drawings. 10% sampling of fixtures shall be tested for compliance;
- 34. Prepare and submit to the Client the final account for the executed works;
- 35. Foresee potential problems, specially based on the lessons learned from the projects of similar nature, and advise the Client appropriately during the construction period;
- 36. The Consultant shall assist the Employer in settling of the audit observations and objections raised [if any] by any department/authority/agency and prepare replies in this regard, related to the project and provide available relevant documents/papers/letters etc. to support the replies;
- 37. Where applicable, the Consultant shall continuously review condition of the existing roads/streets in the area used as construction transport routes, and suggest necessary repairs of damage due to such traffic to the appropriate quality standards;
- 38. Supervise contractor's work on preparation of as-built drawings and maintenance manuals. The consultant shall validate the drawings as per construction done. The Consultant shall develop the firmed-up estimate as per final completion of the Project;

39. Prepare a final construction report;

2

#

B

- 40. Prepare complete set of documents for technical acceptance procedure with the relevant authorities, as well as complete set of documents to enable entry into cadaster books/records;
- 41. Participate in the semi-annual project supervision missions, which may take place in Pakistan or in neighboring countries, upon the request of the Employer or WB.
- 42. The Consultant shall assist the Client during the Dispute Adjudication Board (DAB) proceedings, if any, and assist the Client in submission of response to DAB queries and attend meetings alongside the Client whenever required during the DAB proceedings.

The Consultant shall seek prior written approval of the Client to:

- a. Issue the order to commence the works;
- Issue any variation of scope of work with or without financial implications for the contract price, except in an emergency situation, as reasonably determined by the Consultant;
- c. Sanction additional items, sums or costs:
- d. Approve subletting of any part of the works;
- e. Approve any extension of the time for completion;
- f. Issue instruction for suspension of all the works;
- g. Approve any other type of variation;
- h. Perform additional control testing in excess of the quantities defined by the relevant regulations.

If the Consultant does not fulfill its obligations under subparagraphs (a) to (h) above, it will assume full financial and legal responsibility of such fault.

4.3.2 Post-Construction Activities

The Consultant shall supervise any corrective repairs and other works (including the administrative aspects of the works) during the Defect Notification Period (DNP) which is set to 12 (twelve) months. For purposes of carrying out these services the Consultant shall assign necessary personnel to carry out inspection of the works and for the final inspection, preparation and issuing of final certificate. During this period, the Consultant shall be expected to draw the attention of the contractor to any defects as soon as such defects are noticed and shall supervise the subsequent remedial works by the contractor, as well as report to the PMT on defects and remedial works.

4.3.3 Capacity Building and Innovative Approach

The Consultant would be required to plan and deliver capacity building trainings, through internationally accredited institutions / trainers, for the Client's staff. These trainings would be in the areas of BRT design & planning concepts (two complete trainings/certifications), procurement (design build contract) & contract management (two complete trainings/certifications), project management (two complete trainings/certifications), BIM (two complete trainings/certifications), QHSE (two complete trainings/certifications) and relevant engineering software, financial and risk management (two complete trainings/certifications), advanced economic and financial evaluation of capital projects (two complete trainings/certifications). etc.

of Ar

THE THE

- 30 -

The Client desires to implement the Project adopting new and modern techniques for project planning, design and implementation i.e. BIM. The Consultant will undertake the design stage using processes compliant with BIM 2.0 (or later), as defined in BS 1192 or equivalent. During the construction stage of the project, the consultant shall use BIM 2.0 (or later) processes to fulfill its contractual obligations to the Client. The following BIM deliverables and other outputs will be required:

- · Site model
- · Massing model
- Architectural, structural, MEP models
 - For regulatory submissions
 - For coordination and / or clash detection analysis
 - For visualization
 - For cost estimation
- Schedule and phasing program (In BIM)
- Construction and fabrication models
- Shop-drawings
- As-built model (in native proprietary or open formats)
- Data for facility management
- Other additional value-added BIM services

There will be routine presentations during the Project to monitor the BIM model in contrast to the construction works and the final BIM model shall be under the ownership of the Client. Therefore, the Consultant must identify skilled staff for all disciplines who will take part in the project delivery from design stage to execution and operation/maintenance through BIM.

5 DELIVERABLES

The Consultant shall prepare and submit designs, documents and reports described in this section. All deliverables shall be prepared in English. In addition to 3 (three) hard copies, electronic version of each report, in an open format ready for editing (pdf version is not acceptable), will be submitted. The Table 6 below provides the summary of all specified and described deliverables, and schedule of submission.

5.1 INCEPTION REPORT

The Consultant shall submit Draft Inception Report within 4 (four) weeks of commencement of services. Apart from the detail description of the program of services for the first two tasks (Detailed Design preparation and Procurement Assistance), report shall include results of the Preliminary Design review, as well as recommendations for the following design stage.

The Client shall review the draft within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final Inception Report.

5.2 INTERIM REPORTS ON SUPPORTING TECHNICAL STUDIES AND ANALYSIS

Using the findings of the additional surveys, investigations and analysis carried out and listed in Section 4.1.2, the Consultant shall submit interim reports summarizing the findings of the consulting activities for the following:

A Zu

#

8

Table 4 Schedule of delivery for Supporting Studies and Analysis

Report	Submission	
Topographic Survey	3 months from start	*****
Traffic Engineering Study	3 months from start	
Parking Study	3 months from start	
Residual Pavement Strength Survey	3 months from start	
Structural Condition Survey	3 months from start	
Hydrological Study	3 months from start	
Geotechnical Survey and Investigations	3 months from start	
Utility Survey	3 months from start	

The Client shall review the drafts within 3 (three) weeks of submission after which the Consultant will have additional 2 (two) weeks for submission of the final Interim Reports.

5.3 DETAILED DESIGN

Draft Detailed Design for all infrastructure shall be submitted for review within maximum of 6 (six) months from the commencement of the services following the priorities detailed in Table 3, and in accordance with the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 below. The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 Schedule of delivery for Detailed Design

Procurement package	Submission
Package 1: Depot No. 1	3 months from start
Package 2: Depot No. 2	3 months from start
Package 3: Road corridor & BRT infrastructure (segments 0, 1 and 2)	6 months from start
Package 4: 1 km long bridge (segment 3)	See sections 4.2.1 and 5.5
Package 5: Road corridor & BRT infrastructure (segments 4, 5, 6 and 7)	6 months from start
Off-corridor improvements – 1 Package	4 months from start

Final Detailed Design for each package will be submitted within six (6) weeks from the receipt of comments.

5.4 BIDDING DOCUMENTS

Draft and final bidding documents will be prepared and submitted along with the draft/final Detailed Design for each package following the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5, except for Package 4 which shall be delivered 2 (months) from start of services. The WB's standard procurement documents shall be used for developing ICB packages. One set of standard NCB documents shall be prepared and agreed with the Bank prior to adopting them for the identified procurement packages.

My On

MAR

- 32 -

5.5 DETAILED DESIGN REVIEW REPORT FOR PACKAGE 4

The Consultant shall review Detailed Design developed by the contractor and comment on any issues, mistakes or improvements that, in the opinion of the Consultant, need to be addressed to secure successful completion of the D&B contract. The Consultant will assist the Client in review and approval of the design by certifying that the design meets all required parameters and comply with the Employer's requirements, moreover, ensure that any issues associated with the contractor's design are resolved expeditiously.

The Consultant will have the following obligations:

- 1. Assess the adequacy of the basic input (topography, geotechnics, hydrology, pavement, etc.) data used for the design;
- 2. Assess the applicability of the design basis established for the design;
- 3. Check adequacy of the contractor's design based upon own calculations and evaluations;
- 4. Assist in obtaining approval of the design from the official body/ies, if any.

The Consultant shall review Detailed Design set of documents for 1 km long bridge and submit the relevant report within the 3 (three) weeks upon its submission by the Contractor. This report shall include results of the review and identification of any non-compliance likely to cause material deficiency and/or delay, or other adverse consequences compromising the safety, serviceability and economy of the design based on the guidelines provided in the Employer's requirements of the bidding document.

Report will contain specific determination regarding the content and quality of the submission, i.e. "no comments" or "minor comments" which do not require resubmission or "specific comments" where the design is not in accordance with the applicable procedure and code requirements or deviating any legal and technical regulations. With such specific comments, the Consultant shall ensure that the contractor resubmits the revised duly complied Detailed Design for further review within agreed time frames. The Consultant shall ensure that the concerned design review team of consultant work jointly with the contractor to address comments on the design, minimize rework potential and reduce the cycle of comments from consultant to the contractor during finalization of detailed design. The Consultant shall ensure that changes are proposed wherever the contractor's design violates the pertinent codes, procedures and requirements described in the Employer's requirements, however, margin for discretion of design shall be provided to the contractor and extent of changes shall not cause to absolve the contractor from the responsibility of design or provide grounds of claim to the contractor due to the changes suggested above and beyond the Employer's requirements.

If, in the opinion of the Consultant, there is a need for additional field and/or design work to secure quality and an acceptable design life of the works covered by the contract, required changes shall be defined and further work of the contractor will be supervised by the Consultant.

5.6 WORKS COMMENCEMENT REPORT

The Consultant shall submit the Works Commencement Report within 4 (four) weeks of commencement of the construction works in the field, for each of the works contracts. This report shall include results of the contractor's work program review, any modifications thereto, status of the contractor's mobilization, advance payment, bank guarantees,

#

8

quarantees,

insurances, program of quality testing, and any other matters requiring the Client's attention and action.

5.7 MONTHLY PROGRESS REPORTS

The Consultant shall prepare progress reports every month for the duration of the works, for each of the works contracts. These should reach the Client not later than 15 (fifteen) days after the end of the month being reported on. The format and the text of the monthly progress reports shall be as agreed with the Client. The report will include, but not be limited to the following:

- Useful information regarding the implementation of the contract allowing a technical and financial follow up of the project;
- Recording of any agreed changes on the original envisaged technical solutions;
- Suggestions for resolution of any technical and other problems (a separate section will be given to cover issues, problems and solutions) which occur and those affecting the progress of the works such as variation orders to the contractor and contractor's claims;
- Financial status of both the construction and the supervision of the civil works;
- Progress charts including percentages of completion of individual main work items and overall contract;
- Status on contractor's allocated resources vs. actual resources deployed at site;
- Quarterly budget forecasts and milestone values expected to be achieved:
- Weather information and charts:
- Construction and supervision data:
- Breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results;
- Status of compliance with the ESMP, and plan on GBV;
- Information on contractor's adherence to health and safety standards and anticorruption measures.

5.8 ENVIRONMENTAL AND SOCIAL SAFEGUARDS MONITORING REPORTS

The Consultants will generate E&S safeguards monitoring data/reports on monthly and quarterly basis as guided by EIA, SIA, and CLRP. The reporting will also include the implementation of the Grievance Redress Mechanism (GRM). Quarterly Progress Report (QPR) will be shared, among others, with the Bank for its review and final clearance.

5.9 DEFECT NOTIFICATION PERIOD REPORTS

The Consultant shall submit quarterly reports, for each of the works contracts, showing events and activities for the previous reporting period during DNP within 10 (ten) days after the inspection.

Final DNP report, for each of the works contracts, will be submitted within 30 (thirty) days after the expiration of the DNP.

5.10 SPECIFIC REPORTS

The Consultant shall deliver special reports on any major issue raised during the contract implementation, at the Client's request.

P

7

#

34-

3

FINAL CONSTRUCTION AND PERFORMANCE REPORTS 5.11

The draft Final Construction Report, for each of the works contracts, shall be submitted not later than 4 (four) weeks after the completion of construction works (i.e. issuance of Taking over Certificate). The report should enable the Client to know the type, quality and quantity of materials used and all information which, together with the as-built drawings (original and 5 (five) hard copies) and specifications and maintenance manuals, will help in maintenance of the Yellow BRT Corridor and off-corridors.

The report shall also include a summary of principal difficulties encountered during construction and means employed to overcome them, changes (if any) made in the original design, modifications to specifications and conditions of contract, all variation orders. assessment of contractor's claims, utilization of provisional sums, price variation and physical contingency sums, cumulative monthly payments to the contractor, by date and number of payment certificate and break down into foreign and local currencies and including a similar payment schedule for supervision services. The details of the overall project costs (construction and supervision) with justification for any significant differences with the original shall be given in the final report. All necessary approvals by the Client and other relevant authorities shall be attached.

The Client shall review the draft Final Construction Report, for each of the works contracts, within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final version.

Upon issuance of the Performance Certificate and the final payment certificates, for each of the works contracts, the Consultant shall prepare the Project Performance Report, for each of the works contracts, within 4 (four) weeks of issuance of Performance Certificate.

Table 6 Summary and schedule of deliverables

Phase	Deliverable	
	1. Inception Report	Submission
	Dra	ft 4 weeks from start all 2 weeks after receipt comments
Design	i. Traffic Engineering Study ii. Parking Study iii. Topographic Survey iv. Residual Pavement Strength Survey v. Structural Condition Survey vi. Hydrological Study vii. Geotechnical Survey and Investigations viii. Utility Survey	
	Draft Final 3. Detailed Design (2)	3 months from start 2 weeks after receipt of comments
	 Detailed Design (3 workshops for briefing on analysis reports, detailed designs and safeguards) 	
	Draft for Depots No. 1 and No. 2 Draft for Road corridor & BRT infrastructure (segments 0, 1 and 2) Draft for Road corridor & BRT infrastructure (segments 4, 5, 6 and 7) Draft for Off-Corridor improvements Revised Draft ESIA All final designs & Final ESIA	3 months from start 6 months from start 6 months from start 3 months from start with detail designs 4 weeks after receipt of
	4. Bidding documents	comments





Phase	Deliverable	Submission
		3 months from start 6 months from start 2 months from start
Supervision	Detailed Design Review Report for Package 4 Works Commencement Page 4 (6)	3 weeks upon receipt of design
	(for each works contract)	4 weeks from start of works contract
	(for each works contract)	15 days after the end of month being reported on
	Second and Social SG Monitoring Reports	monthly and quarterly basis as guided by EIA SIA, and CLRP
	9. Defect Notification Period Reports Quarterly reports (for each works contract) Final DNP Report (for each works contract)	10 days after inspection 30 days after expiration of the DNP
	10. Specific Reports	
	11. Final Construction Reports (for each works contract)	15 days upon request
	Draft	4 weeks after completion of construction works? weeks after receipt of comments 4 weeks after issuance of Performance Certificate

6 TEAM COMPOSITION

In order to execute its obligations, the Consultant shall provide the staff and its head office expert assistance as described hereunder. It is specifically noted that the preparation of the Detailed Design for the Yellow BRT Corridor, Depots and off-corridors will run in parallel and the Consultant is required to secure enough capacity of design teams. In order to properly undertake the services, the Consultant shall be expected to field well-qualified key & non-key staff with fluency in English, headed by a *Project Manager*.

Project Manager: Shall have overall responsibility for coordination among the consultant's team, PMT/SMTA and other stakeholders during the complete implementation of the project and provides overall guidance and support to its team. S/he shall possess at least 20 (twenty) years of experience, out of which at least 15 (fifteen) years as a team leader or equivalent capacity on civil engineering projects preferably infrastructure development and has led the team of international and national experts.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the

A A

. Ab

projects, inter-personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project.

- 6.1 KEY STAFF
- 6.1.1 Phase: DESIGN
- Oesign: Shall have full responsibility for all technical and administrative aspects. including stakeholder management, required for the design phase to ensure timely preparation of these. S/he shall possess at least twenty (20) years of experience in infrastructure projects, out of which at least twelve (12) years as a Team Leader or equivalent capacity on urban road/transit and infrastructure design and construction projects of similar nature, scale and complexity to this project. S/he will possess extensive experience in design, construction and supervision of urban road/transit projects, contract and project management. S/he should have served in a similar role on long-term basis on at least three (3) previous successfully similar assignments where the value of the works designed / executed was at least USD years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the projects, inter-personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project;

years of professional experience in urban transport planning or engineering out of which at least ten (10) years of experience should be in a similar role working on projects of similar nature, scale and complexity. H/She shall be responsible to assist the Team Leader in managing all design related matters and shall lead the design team in preparation of detail designs of the project, relevant technical documentations and comprehensive design coordination keeping all aspects of urban transport, mass transit and quality in consideration. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is required.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in civil engineering — specialization in Transportation/ Urban Transport/ Traffic Engineering or relevant subject (professional qualification recognized internationally). Advanced qualifications and experience in MRT/BRT systems, planning, design & operations, MRT/BRT corridor design, street design, and BRT system planning and design, Public Transport System reform, management, and implementation will be an added advantage;

experience in structural/Bridge Engineer: At least twenty (20) years of professional experience in structural design and bridge construction, out of which at-least fifteen (15) years in concrete bridge and viaduct/underpasses designs. H/She shall oversee structures design and shall lead the team of structural engineers for all structural design works to be incorporated into the detail design, design reviews and

An An

May

37-

Description of the second of t

coordination during construction supervision. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/structural engineering or relevant subject (professional qualification recognized internationally). Advanced certifications and knowledge in Seismic Analysis and Structural Dynamics, Structural Integrity and Maintenance, Failure Analysis will be an added advantage;

(iv) Senior Pavement Engineer: At least 15 (fifteen) years of professional experience, out of which at-least twelve (12) years in geometric design of urban road and BRT projects of similar nature, scale and complexity. S/he shall be in-charge of pavement design and supervision of all works regarding pavements for both BRT corridor and off-corridors. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally). Experience and knowledge of innovative practices in pavement designs will be an added advantage.;

experience in procurement of works and services, out of which experience of at least twelve (12) years in urban infrastructure construction projects, including at least two (02) projects procured on a Design and Build (D&B) basis. S/he shall lead team of procurement engineers and shall be responsible for preparation of procurement documentation and assistance during entire procurement process during the project. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the subject matter specifically on the Design and Build Contracts. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is mandatory and good knowledge of Urdu language will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or construction management or relevant subject (professional qualification recognized internationally). Experience and knowledge of working with World Bank procurement regulations will be preferred.

6.1.2 Phase: SUPERVISION

The Consultant's supervision team shall include the following key staff members:

(18) years of professional experience in design and construction supervision of infrastructure projects; out of which at-least fifteen (15) years in the capacity of senior resident engineer leading the teams of construction supervision staff on infrastructure projects of similar nature, scale and complexity. S/he shall be responsible for the entire construction supervision matters. S/he shall be responsible to work closely with design team, supervision staff, contractors and the Client to keep the project progress monitored and take appropriate actions when necessary to ensure timely completion of the project.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);





- 38

experience, out of which at least ten (10) years of extensive experience as a resident engineer or equivalent capacity on urban infrastructure construction projects on projects of similar nature, scale and complexity. They shall be responsible for construction aspects for the BRT corridor, off-corridors and bus depots with assistant resident engineers and other construction supervision staff and shall report to the CRE. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);

(iii) Senior Contract Management Specialist: At least fifteen (15) years of experience, out of which at least ten (10) years in urban infrastructure construction projects of similar scale and complexity. S/he will track and monitor all contractual issues, monitor and maintain an overview of issues that may put the Client at risk of financial or time effect under the terms of the contract, provide instructions on claims from a contractual point of view, establish and maintain a record of all instructions and notices issued under the terms of contract, assess the extent of cost and time effect of variations, solve problems in application of contract and legal rules, prepare drafts of any submissions and certificates for issue.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally).

6.2 NON-KEY STAFF

The following non-key staff is deemed to be necessary to comply with the required scope of the design and supervision phases:

(i) Urban Space Management Specialist: At least ten (10) years of professional experience in implementation and management of urban projects having experience in at least two (2) projects of similar nature, scale and complexity. S/he must have a master's degree in urban planning with technical specialization in parking studies, design of on-street and off-street parking facilities, and knowledge of technologies and systems for administering parking charges, and enforcing parking regulations.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil/Transportation Engineer, (professional qualification recognized internationally);

experience in traffic engineering for Urban roads and Mass Transit facilities. S/he will possess expert knowledge of traffic engineering principals and be proficient in three (3) projects of similar nature, scale and complexity. S/he shall work closely with the BRT design engineers and shall be responsible for undertaking classified movement surveys, review and advise on BRT service plan and travel demand model used to devise the route network and estimated ridership and simulation of the entire Yellow BRT Corridor (specifically micro-simulations at junctions). S/he shall also be responsible to advise on traffic management and safety matters along the corridor and during construction, working in close cooperation with Traffic

7

#

A

peration with

Traffic

Safety Engineer. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on traffic planning and engineering techniques in similar projects, according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in Transportation/traffic engineering or relevant subject (professional qualification recognized internationally):

(iii) Non-Motorized Traffic (NMT) Specialist: At least fifteen (15) years of professional experience out of which at-least ten (10) years in planning and designing of projects for NMT. S/he shall work closely with the road/BRT/traffic engineers and shall be responsible for planning and designs of NMT facilities with special emphasis on quality and safety aspects. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the practical aspects of NMT according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil / Transportation Engineer preferable with master's degree in civil / Transportation Engineering or relevant subject, (professional qualification recognized internationally);

experience in managing occupational health and safety aspects during the execution of large civil works projects. S/he will be responsible for OHS aspects of work sites and shall submit monthly reports to the CRE on the status of implementation of mitigation measures, complaints received, and actions taken. The OHS specialist shall ensure that all necessary equipment (including personal protective equipment) and support including but not limited to provision of dedicated vehicles, office space and accessories, safety related tools are provided to the contractor's OHS manager during the contract. S/he will, jointly with the Social Safeguards Specialist and Environmental Safeguards Specialist assist in resolution of relevant complaints during project implementation. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's and contractor's staff on the practical aspects of OHS, (design for safety, construction safety, accident prevention etc.) according to the best practices adopted internationally.

Educational Qualification: Shall have relevant qualification and certification recognized nationally and internationally;

(v) 6 (Six) Assistant Resident Engineers: At least 10 (ten) years of experience in supervision of road, bridges, infrastructure works. Reporting to the resident engineer of their respective packages, their duties shall include management of site operations, verifying that the contractor fulfils its duties and responsibilities in carrying out and completing the contract, maintaining all the records that are relevant to the performance of the contract.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

(vi) Architect: At least fifteen (15) years of professional experience, out of which at least ten (10) year experience in the architectural design and supervision of urban transit or relevant works. S/he shall be responsible for architectural (and visual) design and supervision of all elements for the BRT corridor and grade separated structures including stations and depots, with due consideration to the innovative

Ay Or

M

- 40 -

Consideration to the innovative

practices and sustainable designs adopted internationally. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Architect preferably with master's degree (professional qualification recognized internationally);

(vii) BIM Specialist: At least ten (10) years of international experience in design and construction of infrastructural works, out of which at least 7 (seven) years in implementation of BIM environment in designing and construction management of projects of similar nature, scale and complexity. S/he shall lead a team of engineers and shall be responsible for managing the design activities (specially design coordination) and tracking the performance during works execution towards the full application of the BIM. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff in respect to application of BIM technology. Experience of working for at least 5 (five) years in countries with similar conditions. Fluency in English language is mandatory.

Educational Qualification: Shall be a qualified Architect/Civil Engineer, preferably with master's degree in civil engineering/architecture/construction management or relevant subject (professional qualification recognized internationally). Internationally recognized BIM Certifications will be preferred:

(viii) Materials Engineer: At least 15 (fifteen) years of experience in civil engineering works and relevant specifications, out of which at least 10 (ten) years as materials engineer in road/urban road works. Hers/his duties shall include, but not be limited to: scrutinize documents for imported materials or manufactured items to ensure compliance with specifications, test and record results on standard forms showing exact location of the materials in the works and their origin, certification of all materials to be used in the works in terms of quality and quantity. S/he shall also be in charge of all materials to be incorporated into the works, as well as utilization of material sites and waste deposit sites. S/he shall as well carry out tests during execution and on completed works in order to check compliance with specification requirements of the works operations after the materials have been placed in the field.

Educational Qualification: Shall be a qualified Civil/Materials Engineer (professional qualification recognized internationally);

(ix) Drainage Engineer: At least fifteen (15) years of professional experience in design and supervision of urban road drainage works. S/he must be well acquainted with the innovative drainage design practices in similar projects and demonstrate proven skill in modelling techniques in drainage design. S/he shall be responsible for the design and supervision of the drainage system in the project.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

(x) Geotechnical Engineer: At least fifteen (15) years of professional experience in design and supervision of geotechnical works specially on infrastructure development works (roads, bridges etc.). S/he will oversee geotechnical aspects of the design and construction and shall work closely with the Structural, and Pavement Design engineers and provide inputs on geotechnical matters.

2

-41-

R

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/geotechnical engineering or relevant subject (professional qualification recognized internationally);

(xi) Utilities Engineer: At least 10 (ten) years of professional experience in design and supervision of utilities works. S/he shall work closely with the road/BRT design engineers and shall be responsible of utilities design and all operations on utilities during construction.

Educational Qualification: Shall preferably possess a Civil/Materials Engineer degree or relevant certification in the field of civil works (professional qualification recognized internationally);

(xii) 2 (Two) Quantity Surveyors: At least ten (10) years of experience in quantity surveying for civil engineering projects (road, bridges, buildings etc.), out of which at least seven (7) years for road projects. They will oversee initial re-measuring of contract works, measuring quantities of work done and certify completed quantities, and for checking the accuracy of the estimated remaining quantities which should be included in the contractor's program of completion.

Educational Qualification: Shall hold a BTech (Civil) or Diploma of Associate Engineering (Civil) from a recognized institute;

(xiii) Traffic Safety Engineer: At least fifteen (15) years of experience in the traffic and road safety aspects in design and supervision of urban road / transit works. S/he will oversee traffic safety measures for the design stage and implementation of all traffic safety measures during construction. S/he will also oversee traffic management during construction, including the review and approval of the Contractors' traffic management plans and following up its implementation. S/he will work in close cooperation and under guidance of Senior Traffic Engineer.

Educational Qualification: Shall be a qualified Civil/Transportation Engineer, preferably with master's degree in civil/transportation engineering with road safety credentials and professional qualification recognized internationally;

Environmental Safeguards Specialist: At least fifteen (15) years of experience in environmental management and monitoring, out of which at least ten (10) years in urban road/transit construction projects. S/he will oversee all environmental SG related activities and aspects of the design, and implementation and supervision of the environmental mitigation measures in accordance to GoS and WB polices, guidelines and procedures. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders. S/he will, jointly with the Social Safeguards Specialist and Occupational Health and Safety (OHS) Specialist assist in resolution of relevant complaints during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Environmental Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be a qualified civil/environmental engineer, preferably with master's degree in civil/environmental engineering or relevant subject (professional qualification recognized internationally);

(xv) Social Safeguards Specialist (Resettlement Expert): At least ten (10) years of experience in the social issues, out of which at least seven (7) years in urban

A)

*

- 42 -

A D

road/transit construction projects. S/he will be in charge of all social aspects of the works, and implementation of social mitigation measures. S/he will monitor all the social SG related activities and aspects of the design and compliance requirements in accordance with applicable GoS and WB policies and procedures related to resettlement and grievance management. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders S/he will, jointly work with the Environmental Safeguards Specialist and Occupational Health and Safety (OHS) Specialist, during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Social Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be qualified in Social Sciences, preferably with master's degree in social sciences or relevant subject (professional qualification recognized internationally);

(xvi) Project Controls Expert: At least fifteen (15) years of experience in similar complexity and budget projects. S/he must possess knowledge to work on internationally recognized project controls software and have a good handle of project reporting methods. S/he will assist the CRE and other key staff in project controlling activities, and assessment and mitigation of project risks associated with cost, schedule or scope change.

Educational Qualification: Shall be a qualified Engineer, preferably with master's degree in construction management or relevant subject (professional qualification recognized internationally);

(xvii) Electrical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all electrical engineering works for the project including but not limited to the street lightning, coordination with the ITS consultant, supply of electricity to stations/depots, with due consideration to the renewable energy and innovative practices adopted internationally.

Educational Qualification: Shall be a qualified Electrical Engineer (professional qualification recognized internationally);

(xviii) Mechanical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all mechanical engineering related works for the project including but not limited to the stations, depots, pedestrian bridges, management of drainage in underground structures, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all HVAC equipment and facilities related works for the project including but not limited to the stations, depots, pedestrian bridges, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

2-2



- 43 - A

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

(xx) 6 (six) Site inspectors: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. They shall provide assistance and support to SRE and Assistant Resident Engineers, and also monitor and report to corresponding engineers in respect to execution of: all civil works, works organized in shifts, key construction activities (scaffolding, reinforcing, concreting, paving, drainage, etc.), materials sampling and testing, measurements.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally).

Although indicative, the Consultants are encouraged to maintain and/or improve the non-key staff requirements. Proposals with staffing variations of non-key positions than the above specified must provide suitable justification for the staffing replacing arrangement. The Consultants are also expected to maintain a minimum twenty number of trainee professionals (fresh graduates from local universities accredited by HEC Pakistan).

In addition to the personnel designated above, the Consultant shall determine the additional technical staff requirements for the assignment (engineers, procurement assistants, contract management assistants, quantity surveyors, utility coordinators, surveyors, laboratory technicians, etc.) to assist with *simultaneous* preparation of Detailed Design for Yellow BRT Corridor and off-corridors, and on-site supervision of the works (considering the project completion timelines and expected start of construction of the 1 km bridge under Design-Build contract), as well as administrative and support staff. All costs for the additional technical staff, administrative and support staff shall be included in the rates of non-key staff.

Some important considerations are as follow:

- (i) The Consultant must provide Curriculum Vitae (CV) and certified copies of highest education certificates for all key staff in the proposal, including duration in personmonths for which the staff will be deployed under the contract.
- (ii) The Consultant is not required to submit CVs of non-key and additional staff within the proposal, but these personnel shall be subject to prior approval of the Client from start of services. Generally, the support technical staff should possess education relevant for the nominated position, have at least 5 (five) years of experience, out of which at least three (3) years in road/urban road and infrastructure projects and be fully available to the Consultant for the whole duration of the design and/or supervision services.
- (iii) The Consultant will provide a *backstopping pool of expatriate and/or local specialists* to cover special needs arising under such disciplines as geology, hydrology, geotechnical, structures, pavements, contract management, etc.
- (iv) The Consultant should allow for a maximum of 6 (six) person-months during design preparation and 18 (eighteen) person-months backstopping during supervision, but CVs are not required to be submitted with the proposal. These personnel shall be subject to prior approval of the Client before deployment.

(v) Backstopping specialists are considered as non-key staff and will be paid according to time spent at the field. These specialists should have at least 20 (twenty) years of experience, out of which at least 10 (ten) years in urban road/mass transit and infrastructure construction projects.

Ay A

NAM

44. A

(vi) The Consultant's supervision staff shall be available to move to the works site with the commencement of the works contract(s), while the part of the team responsible for design and procurement shall be available from the commencement of services.

7 IMPLEMENTATION ARRANGEMENTS

7.1 DATA, SERVICES AND FACILITIES TO BE PROVIDED BY THE CLIENT

The Client has constituted a PMT for liaison, coordination and guidance to the Consultant for the assignment. PMT will provide all possible assistance and information as may be reasonably requested by the Consultant to carry out his obligations.

PMT, consisting of appropriate experts headed by a Project Director and to be assisted by the various Directorates of the SMTA, will have the overall responsibility for implementing the KMP. The PMT is being staffed by: a project director, a deputy project director, liaison office r, civil engineers, a mass transit specialist, a traffic engineer, a financial management specialist, a fully accredited accountant, a procurement and contract management specialist, an environmental specialist, a social development specialist, a gender specialist and a communication specialist.

Through the construction contracts, the Consultant shall be provided with:

- (i) Fully furnished and equipped site office containers at each construction site (works contract), for members of the supervision team, including maintenance, water, electricity, telecommunication services, high-band Internet connection, office supplies and consumables. Containers will comprise of at least 5 (five) working places and toilette facilities, and will be located conveniently within the site to serve as field offices for members of the supervision team;
- (ii) Furnished laboratory, including surveying equipment, sampling equipment, laboratory equipment and accessories, maintenance and operation. Laboratory will be equipped for testing of raw materials and products for soils, asphalt and concrete. All equipment has to be accredited according to local rules. Laboratory will be conveniently located at the site and will be available for performance of the contractor's preliminary and ongoing testing, as well as control testing by the Consultant. The Consultant does not have to provide his own staff for laboratory (contractor's responsibility), but the Consultant must have his own staff to monitor, check and validate the testing.

After commencement of the works contract, the Client will organize through the construction contract, maintaining and cleaning for the above listed facilities of the Consultant. This includes provision of all necessary cleaning equipment, rubbish bins and materials as well as provision of liquid soap for hand washing, dish washing, etc., lavatory cleaner and brushes. toilet paper, daily provision of clean hand towels, fly spray, extermination of any rodents and any other such incidentals as the Consultant may reasonably require for maintaining decent conditions for the operations of the offices. Eventual repair works for the facilities are also included.

For the whole duration of the services, the Consultant shall plan and cost support of its team, by providing: fully furnished office space (apart from the above listed facilities at sites and laboratory) either close to the site or to the PMT office (also including a conference room with at least 25 (twenty-five) seating places), equipment, computer hardware and software, communication, office stationary, printing and copying facilities, local and international transport, housing, etc.

The Client will assist the Consultant to:

#

-45 -

- (i) Obtain formal consent from outside authorities or persons having rights or powers in connection with the works or the site thereof:
- (ii) Obtain ministerial orders, sanctions, licenses and permits in connection with the works;
- (iii) Register any non-national senior staff with the relevant engineers' board (or similar), if required.

7.1.1 Design Review and Road Safety Audit

The Client shall arrange for the review of the Detailed Design for both Yellow BRT Corridor and off-corridors immediately upon submission of relevant deliverables. The Consultant is obliged to follow the reasonable and implementable findings of the Detailed Design review so that the Client would be able to receive approval of the design and implement the works. If deemed to be necessary, the Consultant will be invited to attend meetings with the review committee.

The Client shall arrange for performance of the Road Safety Audit (RSA) of the Yellow BRT Corridor and off-corridors through an independent detailed systematic and technical safety check relating to the design characteristics of a road infrastructure. The road safety auditor shall be an independent person/entity outside the team of experts who were involved in the design or design review of the subject project. The Client will hire the independent Road Safety Auditor under a separate contract. The auditor will be encouraged to interact with the E&S and HS Specialists, and vice versa, for integrating environmental and safety recommendations in SG documents.

The third-party RSA would be practically performed in three stages, namely:

- (i) RSA of the Detailed Design prepared by the Consultant to evaluate final geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects;
- (ii) RSA of the executed work during the construction stage to evaluate execution of geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects. It will also cover the audit of activities performed by the contractors in the field during the works performance in terms of compliance with the Detailed Design, TMP, and legal and regulatory defined procedures;
- (iii) RSA post completion of construction work to suggest further improvements in the asbuild infrastructure which the contractor shall rectify during the DNP.

Principally, the audit will follow the RSA Guideline issued by the World Road Association (2007).

The Consultant will ensure that results from RSAs are reflected in the detailed design, during construction during the DNP and in SG documents where appropriate.

7.2 DURATION OF SERVICES

The engagement shall be deemed to have started on execution of the agreement and shall terminate at the completion of the DNP when the final inspection of all works has been done and the Consultant has fulfilled all his obligations, whatever comes later.

A) In

NEW

7

M

Estimated duration of the services is 60 (sixty) months, which comprise of 12 (twelve) months of Detailed Design preparation (including review and revision) and procurement phase, 36 (thirty-six) months during construction and 12 (twelve) months after completion of works, i.e. during the DNP with the Consultant's intermittent input to check continuous quality and actual performance of the works.

In view of the tasks to be achieved, it is anticipated that staff input will be 203 key staff months, as well as 931 non-key staff months (Table 7).

Table 7 Estimated staff input [person-months]

Team member	Indic	ative person-mor	oths
ream member	Design and procurement	Construction	DNF
Senior University A. Key's	taff		
Sellor Orban Road & BRT System Export / T-		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	
Sender Design (1)	12	3	-
Senior BRT Design Expert (1)	12	3	
Senior Structural / Bridge Design Engineer (1)	9	3	-
Schol Pavement Design Engineers (1)	6		-
Sellor Procurement Specialist (1)	9	6	**
Chief Resident Engineer / Team Leader			-
Construction (1)	-	30	6
Resident Engineers (2)			0
Senior Contract Management Specialist (1)	2	66	9
Sub-total key staff (A)		24	3
	50	135	18
Project Manager (1) B. Non-Key	staff		
Urban Space Management Specialist (1)	6	12	6
Architect (1)	6	~	- 0
Senior Traffic Engineer (1)	6	12	
BIM Specialist (1)	9	9	
OHS Specialist (1)	9	18	2
Assistant Resident Engineers (6)	2	30	
Materials Engineer (1)		216	-
Drainage Engineer (1)	*	30	12
Geotechnical Engineer (1)	6	12	-
Utilities Engineer (1)	6	18	
Quantity Surveyors (2)	6	12	-
raffic Sofety Engineering	6	60	
raffic Safety Engineer (1)	6	30	-
Environmental Safeguards Specialist (1)	5	30	-
ocial Safeguard Specialist (1)	5		•
roject Controls Expert (1)	3	30	*
lectrical Engineers (1)	3	30	-
dechanical Engineers (1)	3	12	2
VAC Engineer (1)	3	12	2
MT Specialist (1)	5	12	2
te Inspectors (6)		3	-
ib-total non-key staff (B)	05	216	6
otal key and non-key staff (A+B)	95	804	32
ne Consultant should consider the prospective peaks	145	939	50

The Consultant should consider the prospective peaks of activities and ensure the adequacy of staffing levels during such periods, and, at the same time, periods with low productivity levels should not be un-economically over-staffed. The objective is that the Consultant should

2

2

-47-

propose to assign team that will be best suited to the methodology of its design services, supervision and management systems. The Consultant should also consider the added value that will be provided by its organization.

Details of staffing levels will be agreed through the course of the assignment with the Client depending on the services and works currently in progress. The Consultant has to perform this assignment mainly in the field in *Karachi*. However, some work of the Consultant during preparation of Detailed Design and procurement assistance may be undertaken at their home office with the *consent* of the Client.

It should be noted that the Consultant shall provide its services during construction in the field according to the contractor's work schedule, which may include work during seven (7) days a week. Nightshifts may be expected as well. The Consultant will not be entitled to any overtime payment.

D D HA

-48-

KARACHI MOBILITY PROJECT

EOI EVALUATION REPORT

for

Shortlisting of Consultants

for

PREPARATION OF DETAILED DESIGN, PROVIDE PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION

(September 2020)

SINDH MASS TRANSIT AUTHORITY
GOVERNMENT OF SINDH

TABLE OF CONTENTS

1	nuroduction	
2	Advertisement	າາ
3	Evaluation Committee	 ຕ
4	List of Responding Firms	3
	Evaluation Process	
	5.1 Evaluation Criteria	5
	5.2 Strengths and Weaknesses of Consultants	6
6	Proposed Shortlist	43
7	Appendices	45
	7.1 Request for Expression of Interest	
	7.2 Decision on the Appointment of the Evaluation Committee	



7) d



INTRODUCTION

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System [the BRTS] as planned under the Karachi Urban Transport Master Plan of 2030. In order to support execution of the infrastructure component of the Karachi Mobility Project through the development of the Yellow BRT Corridor, the Sindh Mass Transit Authority [the SMTA] wishes to engage a qualified consulting firm to undertake "Preparation of Detailed Design, provide procurement support and Construction

The scope of services, grouped in two phases, consist of the following major tasks:

- Phase 1: <u>DETAILED DESIGN</u> preparation of detailed design and bidding documents for
- Phase 2: CONSTRUCTION SUPERVISION construction supervision and contracts administration, including post-construction activities, provide support in monitoring and ensuring environmental and social safeguard compliance.

2 ADVERTISEMENT

The SMTA invited eligible consultants to indicate their interest in providing the aforementioned services. The Request for Expression of Interest [the REoI] (attached in section 7.1) was

- United Nations Development Business [the UNDB] on 14th February 2020 as part of the World Bank procurement process:
- The Daily Dawn, Karachi, Pakistan dated 19th February 2020.
- The Express Tribune, Karachi dated
- The Daily Jang, Karachi, Pakistan dated 19th February 2020.
- The Khaleej Times dated 21st February 2020.

The EoI submission deadline was set at March 17, 2020 by 05:00 local time of Karachi,

3 **EVALUATION COMMITTEE**

A Consultant Selection Committee [the CSC] has been constituted, to carry out the entire procurement process for hiring of consultancy services, through a notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 13th May 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in section 7.2). The CSC comprises of the following members:

No.	Designation	Status
1	Managing Director, SMTA, GoS	
	Director Infrastructure / Projects, SMTA, GoS	Chairman
	Chief Consultant, TMTD	Member
		Member
	Director Finance & Accounts, SMTA, GoS	Member

No.	Designation	Status
5	Director ITS, SMTA, GoS	Member
6	A representative of P&D department, GoS not below the rank of BS-18	Member
7	A representative of Finance department, GoS not below the rank of BS-18	Member

Later, this committee was re-constituted vide Notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 28th July 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in section 7.2).

No	Designation	Status
1	Managing Director, SMTA, GoS	Chairman
2	Project Director (Project Management Team), Yellow Line BRT	Member
3	Director Infrastructure / Projects, SMTA, GoS	Member
4	Chief Consultant, TMTD	Member
5	Director Finance & Accounts, SMTA, GoS	Member
6	Director ITS, SMTA, GoS	Member
7	Deputy Director (Procurement), SMTA, GoS	Member
8	A representative of P&D department, GoS not below the rank of BS-18	Member
9	A representative of Finance department, GoS not below the rank of BS-18	Member

4 LIST OF RESPONDING FIRMS

In response to the REoI, thirteen consultants submitted their EoIs by the submission deadline. Details of the submitted EoIs are presented in the following table.

Referenc e No.	Name of Consultant Firm	Lead Firm	Country of origin
EoI-1	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	M/s Botek	Turkey
EoI-2	M/s Dar-al-Handasa in JV with M/s NESPAK	M/s Dar	Lebanon
EoI-3	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	M/s Eser	Turkey







Reference e No.	Name of Consultant Firm	Lead Firm	Country of origin	
EoI-4	M/s ITALconsult	M/s ITALconsult	Italy	
Eol-5	M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)	M/s Kaiser	Turkey	
EoI-6	M/s Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc / M/s Halcrow Pakistan	M/s Khatib & Alami	Lebanon	
EOI-/	M/s Kunhwa Engineering & Consulting JV M/s Dong Il Engineering Consultants JV M/s EuroConsult	M/s Kunhwa	South Korea	
Eol-8	M/s Minconsult Sdn. Bhd JV M/s EA Consulting JV M/s Creative Engineering Consultants	M/s Minconsult	Malaysia	
EoI-9	M/s Renardet JV M/s PEAS JV M/s ESS-I-AAR JV M/s ECSP	M/s Renardet	Switzerland	
EoI-10 L	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	M/s SCE	France	
EoI-11 N	A/s Tebodin	M/s Tebodin	Netherland	
EoI-12 E	M/s Tümas Turkish Engineering Consulting Contracting JV M/s Emay International ngineering & Consultancy JV M/s Rehman labib Consultants	M/s Tumas	Turkey	
ol-13 M	I/s TYPSA JV M/s Mott Mcdonald Pakistan	M/s TYPSA	Spain	

5 EVALUATION PROCESS

In total, four meetings of the CSC took place before concluding the shortlisting (prequalification) of the EOIs, wherein all members revisited the scope of the assignment with a special focus on the expectations, evaluation criteria and the content of the EOIs received. The overall process of the evaluation was explained, discussed and clarified.

8

70

ssed and clarified.

In the second CSC meeting, held on 25th June 2020, the CSC concluded with the agreement on the evaluation criteria published in the REOI (as presented below in the section 5.1). The CSC scrutinized all EoIs, documenting and recording availability of the required qualifications at the consultants for the intended assignment by examination of the strengths and weaknesses for each consultant. The overall judgment on strengths and weaknesses determined by the CSC is the result of assessment of the data provided from the received EoIs.

In the third CSC, held on 06th July 2020, it was decided and agreed that there are some EOI documents from five consultant firms, fulfilling the REOI criteria, wherein some relevant information is missing and may be sought in the form of clarifications. *Examples* of such documents/information include:

- completion certificates provided in a language other than English which is not understandable.
- completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
- audited financial reports from any of the last five years (if not provided).

The CSC agreed that clarifications from the following five consultant firms may be sought in writing. These clarifications are included in Appendix 7.

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
- v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

In the fourth CSC meeting, held on 21st August 2020, the responses from the above-mentioned consultant firms in Appendix 7 were discussed and the CSC concluded that the response from the following four (04) consultant firms satisfies the evaluation criteria and hence may be shortlisted:

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

5.1 EVALUATION CRITERIA

The CSC discussed the criteria for shortlisting, complying with the advertisement and the World Bank Procurement Regulations for IPF Borrowers (July 2016 – revised November 2017 and August 2018). It was agreed that the following information will be used as the main criteria to demonstrate the responsiveness of the consultants' qualifications to the assignment requirements and for shortlisting:

779

The state of the s

NO.	CRITERIA
1.	Track Record: Firm's corporate capacity and profile for minimum of last 15 years [core business areas policies, vision & mission, experience in urban transport and mass transit projects, financia details, achievements]. The consultants must never have been black-listed by any client of have left any project incomplete.
2.1	General Technical Experience: Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants should be able to demonstrate the successful completion of at least 6 projects – each worth minimum of USS 200 million or above.
	Specific Technical Experience: Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The consultants should have successfully completed minimum of 4 projects of specific experience each worth minimum of US\$ 250 million or above, undertaken in last 10 years. The consultants are required to provide an evidence (project description, client's details, completion certificate, role of the consultant on the presented project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate their general and specific experience. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be given priority if deemed appropriate.
3.	Overall Managerial Capacity & Financial Strength: Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.

The CSC unanimously agreed that a consultant firm *not* fulfilling the criteria of *General* and *Specific technical experience* (number of projects, minimum cost of the project) and that of *Financial Strength* (positive net-worth in last five years) will *not* be shortlisted.

The financial strength of *only* those consultant firm has been examined which fulfilled the technical criteria and provided sufficient general and specific experience of the projects as mentioned in the REOI criteria.

5.2 EVALUATION OF CONSULTANTS

Overall findings, as a result of detailed evaluation, for each consultant that submitted an EoI are summarized in the following sections.

E0I-1: BOTEK BOSPHORUS / MEGA ENGINEERING

Botek Bospohorus

Core business: consulting engineering in monitoring major projects for quality and cost control, scheduling, design and supervision in the fields of motorways, railways, bridges, tunnels, environmental engineering, residential buildings, industrial facilities (motorways, highways, bridges, tunnels, housing and residential development, high speed railways, metro, LRT, hospitals and health facilities, commercial and industrial buildings, water and wastewater systems, rapid transit systems, lighting and emergency communications)

Years in business: Established in 1975 (45 years)

History of blacklisting: Not provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Design and supervision of the construction of Batinah Expressway-Khatmat Malaha to UAE Border section III, km 135+000	Oman	2009-2019	1,200	in operation
2	Construction supervision and engineering consulting services for TEM Ankara-Pozanti motorway Çiftehan-Pozanti section	Turkey	-2000-2015	430	completed, in operation
3	Survey and design consultancy services for Yusufeli Dam access roads	Turkey	2012-2016	1,000	completed
4	Mama-Jalka interchange, Hareer- Rawandoz-Jundian highway design services, tunnel and bridge design	Iraq	2011-2012	450	completed
5 .	Design and supervision consultant Central Java Province Dsc-2 Regional Road Development Project	Indonesia	2015-2018	600	completed
6	Preliminary & final design of Erbil Koya highway	Iraq	2010-2011	200	design completed, partially in operation
7	Supervision consultancy services of several projects in the region of General Directorate of Highways 3 rd Division	Konya, Turkey	2013-2016	600	completed
	Construction supervision and consultancy of various roads between Ankara-Bolu and Düzce	Turkey	2012-2015	600	completed
	Detailed design for Haliç-Unkapani- Karayolu roadtube project	Turkey	2017	650	completed

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
01	BRT II: Consultancy services for design review and construction supervision of second phase of the Dar Es Salaam BRT system Lot I: Road works (20.3 km) including two fly overs and bus stations along the road	Dar Es Salaam, Tanzania	2017-to now	200	scheduled completion in 2021
02	Preliminary and final project services for Vezneciler-Edirnekapi-Eyüp-Gop- Sultangazi metro line	Istanbul, Turkey	2017	850	completed

Technical and managerial capacity: over 350 employees, about 80 closely related to the assignment in various engineering fields (civil, geotechnical, architectural, mechanical, electrical, surveying, environmental, etc.)

B

•

R

Mega Engineering

Core business: engineering and consulting firm providing engineering, design, construction supervision and project management services for a wide variety of transportation projects involving highways, railway systems, highway and railway structures such as bridges, viaducts. tunnels, overpasses, underpasses, culverts, grade separated interchanges, intersections/ junctions, service buildings, housing, healthcare, educational and recreational facilities

Years in business: Established in 1993 (27 years)

History of Blacklisting: N/A General technical experience:

No.	roject title .	Location	Year	Project value [USD M]	Status
J	Supervision consultancy services of several projects in the region of General Directorate of Highways 3 rd Division	Konya, Turkey	2013-2016	600	completed
- 1	North Marmara motorway project, design of Kurtkoy-Akyazi section (sections 4 and 6, including linking roads)	Turkey	2016-2019	14,500	unknown
3 1 1 1 1 1 1 1 1 1	Construction aug	Turkey	2012-2016	600	completed

Specific technical experience: no specific experience

Technical and managerial capacity: over 260 employees, most of the staff experienced in

Conclusion: <u>NOT ACCEPTABLE</u> – The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria

EoI-2: Dar Al-Handasah / NESPAK

Dar Al-Handasah

Core business: Consulting organization in engineering, architecture, planning, environment, project and construction management (planning and urban design, architecture, transport planning and transportation engineering, bridges and special structures, structures, geotechnical engineering and tunneling, ports and marine works, resources and environment, power and electrical engineering, telecommunications, mechanical engineering and industry, landscape

3)



architecture. GIS and remote sensing, economics, project and construction management, services

Years in business: Established in 1956 (64 years)

History of blacklisting: Never. Affidavit provided. (in response to the clarifications)

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Princess Nora Bint Abdulrahman University, building and infrastructure works, automated people mover system, and supervision of construction works (master plan, detailed design, tender documents, tender management, supervision)	Saudi Arabia	2008-2014	10,250	completed .
2	Facilities and infrastructure works at Dubai world central (design, supervision)	Dubai, United Arab Emirates	2008-2018	3,850	completed
3	Autoroute Est-Quest-East, Lot: (Pre-construction services, detailed design levelling, execution drawings and local component)	Algeria	2006-2012	3,500	completed services
4	Sheikh Jaber Al-Ahmad Al-Sabah causeway project - Subiyah main link and Doha link (design review, project management, supervision, environmental impact assessment)	Kuwait	2013-2018	3,150	completed, in operation
5	Al Zorah development infrastructure (concept design, detailed design, preliminary design, tender documents, supervision)	Ajman, United Arab Emirates	2008-2017	1,735	completed, in operation
6	N'zeto-Soyo Highway Package 7 (cost benefit analysis, topographic surveys, detailed design, tender documents, supervision)	Angola	2007-2018	462	completed, in operation
7	Cazenga infrastructure (detailed design, tender documents, supervision)	Angola	2011-2017	900	completed, in operation
8	North Bahrain New Town, design of roads, bridges, utilities, and landscape and quay wall works (master plan, geotechnical investigations, concept design, preliminary design, detailed design, traffic study, value engineering, risk management, environmental impact assessment)	Bahrain	2007-2008	851	completed services
9	The Pearl, design amendments to infrastructure and landscaping works (design review, design update, tender documents, traffic modelling, supervision)	Qatar	2005-2011	7000	completed, in operation
10	Detailed design for North Road (geotechnical investigations, hydrological survey, topographic surveys, design, tender documents, traffic study, supervision, environmental impact assessment)	Kuwait	2003-2015	800	completed, in operation



2 m

,

No.	. Project title	Location	Year	Project value	Status
	Study of Alternatives proposed to link Assir region with Jazan and the Detailed Design of the preferred alternative (detail design and tender documents)	KSA	2011-12	1400	completed, in operation

etc., in total 24 projects (16 completed) equal or larger than USD 200 million in urban transport infrastructure (design, procurement assistance, supervision) and more than 20 other infrastructure projects equal or larger than USD 200 million

Specific technical experience:

No.		Location	Year	Project value [USD M]	Status
1	Riyadh Light Rail Transit (procurement support)	KSA	2004-2006 (phase 1) and 2008 (phase 2)	4500	completed
2	Mashaeer Railway (construction supervision)	KSA	2009 - ongoing	1773	On-going
3	Project management for Riyadh transit system (project management, supervision)	Riyadh, Saudi Arabia	2014-to now	1,350	on going
4	Streetscape and station design for Riyadh BRT network (technical specifications, detailed design, bill of quantities)	Riyadh, Saudi Arabia	2013-2014	1,432	completed services
5	Princess Nora Bint Abdulrahman University Campus transit system (master plan, geotechnical investigations, design, tender documents, construction documents, supervision)	Saudi Arabia	2008-2011	800	completed

Technical and managerial capacity: 9,250 employees, including 6,300 engineers, architects, town planners, environmentalists, economists, finance, marketing and management specialists, quantity surveyors (experienced in various phases of project development and implementation); technical management of 300 directors and managers

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

NESPAK

Core business: Consulting engineering services (energy, water and agricultural development, dam engineering, highways and transportation, architecture and planning, environmental and public health engineering, oil, gas and industrial sector, information technology and GIS)

Years in business: Established in 1973 (47 years)

History of blacklisting: Never. Affidavit provided.

Ma

ided.

General technical experience:

No.		Location	Year	Project value [USD million]	Status
ı	Lahore ring road, Kamahan to Adda port (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2005-2018	757	completed, in operation
2	Upgrade and widening of Surab-Basima- Nag-Panjgure-Hoshab section of N-85 (detailed design, construction supervision)	Pakistan	2007-2016	320	completed, ir operation
3	Karachi-Hyderabad motorway (design review, construction supervision)	Pakistan	2015-2020	370	completed
4	Sialkot-Lahore motorway (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2007-2009	412	completed
5	Sheikh Rasheed expressway and flood channel project (detailed design, tender documents, construction supervision)	Pakistan	2007-2010	247	completed
6	Islamabad-Murree dual carriageway (detailed design, tender documents, construction supervision)	Pakistan	1999-2012	246	completed
	Havelin-Thakot section (design review, tender documents, construction supervision)	Pakistan	2016-2020	1,276	completed
	Quetta water supply and environmental improvement project (project planning, detailed design, tender documents, construction supervision)	Pakistan	2004-2017	287	completed
1	Improvement of Karakoram highway from Raikot to Khunjrab Pass (design review, construction supervision)	Pakistan	2009-2014	571	completed
	Hakla-Dera Ismail Khan road package, section Hakla-Yarak (design review, construction supervision)	Pakistan	2015-2016	1,169	completed

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed Design & Construction Supervision of Metro Bus System for Rawalpindi and Islamabad (detailed design, tender documents, construction supervision)	Islamabad, Pakistan	2014-2015	445	completed services, in operation
	Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara (detailed design, tender documents, construction supervision)	Lahore, Pakistan	2012-2013	304	completed, in operation

W.

A &

MII W

No.	Project title	Location	Vear	Project value [USD M]	Status
	Detail Design and Construction Supervision of Orange Line Metro Train System, Lahore (detailed design and construction supervision)	Lahore, Pakistan	2015-2020	1626	Operations to be started, test run completed

Technical and managerial capacity: over 4,600 employees (civil. structural, transportation, mechanical, electrical, telecommunication, environmental, contract management, town planners, architects, interior designers, economists and sociologists): direct experience in public transport solutions in Pakistan

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

Conclusion: <u>ACCEPTABLE</u> – The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems, as well as direct experience in BRT developments in Pakistan. Experienced pool of staff (design, tender documents, supervision, contract management) demonstrated is sufficient to deliver the assignment.

5.2.2 EoI-3: Eser / Techno Consult / MEG

ESER

Core business: Consulting engineering services in motorways and highways, airports, marine structures, high speed railways, light rail systems, buildings and special structures, water supply and wastewater, oil storage and distribution, gas distribution and metering, energy production

Years in business: Established in 1968 (52 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	. roject title	Location	Year	Project value [USD M]	Status
1	Irmak-Karabuk-Zongulak Railway line Rehabilitation (design review, construction supervision, commissioning, start-up inspections, project management)	Turkey	-	-	-
2	Kemalpasa-Torbali and Alsancak Harbor Connection Railway (detailed design, tender documentation)	Turkey	-	-	-
3	Ankara-Sivas High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
4	Erzincan-Erzurum-Kars High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
	Tatvan-Van, Corum-Amasya and Komurler-Osmaniye High Speed Railways (detailed design, tender documentation)	Turkey	-	-	*
6	Corum Amasya High Speed Railway (detailed design, tender documentation)	Turkey	-	-	••
7	Komurler Osmaniye High Speed Railway (Detailed Design, Tender Documentation)	Turkey	-/		

2

MAS

3

No.	Project title	Location	Year	Project value [USD M]	Status
8	Izmir Ege University-Bornova Center metro line (Tender documentation, Construction Supervision)	Izmir, Turkey	Ja	-	_
9	Istanbul Beyogly-Karakoy funicular tunnel modernization (Detailed Design, Tender Documentation)	Istanbul, Turkey	**		
10	Van, Hakkari, Mus, Bitlis provinces state highways, Antalia-Alanya section 4 state highway (construction supervision, construction management, commissioning, start-up inspections)	Turkey	-	-	•
11	Ankara West exit Eskisehir highway widening, Bergama-Akhisar, Kayseri- Kirsehir, Elazig-Maden, Carsibas-Arakli, Adapazari-Kandira, Usak-Afyon, Havsa- Kesan, Kesan-Gelibolu (detailed design)	Turkey	-	-	-
12	Kayseri LRT system, Phase 1 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey	•	•	-
13	Kayseri LRT system, Phases 2 and 3 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey	-	*	-
14	Istanbul-Izmir motorway, Manisa-Izmir section, Mersin 2 nd Peripheral highway and junctions (detailed design, tender documents)	Turkey	-	-	*
15	Bolu city renewal of roads (construction supervision)	Turkey	(12) 03	- 1	-

etc., including references in Airfield facilities (14), Marine structures (13), Oil storage and distribution (14), Water supply and Wastewater (12), Energy (9)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	"Survey. Design & Engineering Services for Ankara – Sivas Railway" (detail design) – Inter City Railway project	Turkey	2004-2006	-	completed, in operation
2	"Survey, Design & Engineering Services for the construction of railway Sivas- Erzincan-Kars Section II (Erzincan- Erzurum) (detailed design) Inter City Railway project	Turkey	2006-2008	-	completed, in operation
3	Izmir LRT system, Phase 3 – Section 1 (construction supervision)	Izmir, Turkey	2007-2011	-	completed, in operation
4	Preparation of Application design and Feasibility study for the Rail Transit System Phase II (Mimar Sinan Intersection – Beyazsehir Idem, 2010/39798) (application design, bidding documents)	Turkey	2010	:	completed, in operation

3

(A)

1+4

Technical and managerial capacity: good company managerial capacity; no presentation of technical capacity

TECHNO CONSULT

Core business: Consulting engineering in marine, ports and harbors, roads, highway and transportation, water resources, dams and hydropower, topographic mapping and surveying. bathymetric and hydraulic survey, water supply, sewerage and environment, architecture and planning, vertical structures, soil, foundation and geotechnical engineering, electrical and mechanical engineering, construction management and supervision

Years in business: Established in 1961 (49 years) History of blacklisting: Never, Affidavit provided

General technical experience:

No.	1 Toject title	Location	Year	Project value [USD M]	Status
1	Construction of Ring Road Faisalabad (detailed design)	Faisalabad, Pakistan	2009-2011	250	completed
2	Duqm new port and dry dock complex (construction supervision)	Duqm, Oman	2008-2012	1,400	completed, in
	Upgrade of Karachi-Hyderabad super highway to 6-lane motorway (construction supervision)	Karachi, Pakistan	2015-2020	376	operation substantial completion
	Detailed design and construction supervision of Greater Karachi sewerage plan	Karachi, Pakistan	2008-to now		ongoing construction
_	Nai Gaj dam (design review, tender documents, construction supervision)	Dadu district, Pakistan	2012-to now		ongoing
6	LNG terminal at Chhan Waddo creek, Port Qasim (engineering design)	Krachi, Pakistan	2007	200	construction completed services

Specific technical experience: no specific experience

Technical and managerial capacity: good company managerial capacity; over 450 employees; good pool of technical staff

MEG

Core business: Program and construction management services (performance venues, cuttingedge office towers, luxurious hotel and gaming facilities, meeting and exhibition spaces, primary and higher education spaces, mass transit terminals and data centers)

Years in business: - not mentioned

History of blacklisting: N/A

General technical experience: no presentation of reference projects Specific technical experience: no presentation of reference projects

Technical and managerial capacity: good company managerial capacity; no presentation of

Conclusion: NOT ACCEPTABLE

The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only two project qualifies) as per the REOI criteria.

The CSC agreed that the inter-city rail projects will not be considered as specific experience similar to the nature and complexity of the Karachi Mobility Project. In this case, two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.

5.2.3 EoI-4: ITALConsult

Core business: Consulting engineering in design of civil and industrial works, supervision and safety coordination, project and construction management, verification of projects, planning and provision of integrated engineering services (transport infrastructure, hospital and healthcare, masterplan, hydraulic and sanitary, environment, planning and building, airports, ports, community facilities, energy and oil and gas)

Years in business: Established in 1957 (53 years)

History of blacklisting: N/A General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design for construction of the highway A31 Trento-Rovigo, section Trento-Valdastico-Piovene Rocchette	Italy	2011	2,461	completed services
2	Doubling and upgrading of national road 640 Agrigento-Caltanissetta (design, construction supervision)	Italy	2002-2018	1,525	completed services
3	Preliminary and final design of 3 rd Mega- Lot of NR 106 Jonica, from the interchange to RN 534 (Km 365+150) to Roseto Capo Spulico (detail design)	Italy	2012-2013	901	completed services
4	Construction of Catania-Siracusa Highway (construction supervision)	Ítaly	2005-2016	969	completed services
5	Modernization in the new alignment of SS 106 Jonica in the section Palizzi (km 50+000)-Caulonia (Km 123+800) VI-VII-VIII Lot: Sant'Ilario-Sv Marina di G.Jonica (DG 22/04) (construction supervision)	Italy	2007-2015	385	completed services
6	Detailed design and preparation of works documents for a road section between Repsi and Thirra of the Durres-Kalimash motorway	Albania	2006-2009	280	completed services
7	Construction of the "Megalot 2" of National Road 106 "Jonica" Section Squillace Interchange - Simeri Crichi Interchange and of the Extension of National Road 280 "Dei	Palermo, Italy	2007-2015	633	completed



D Ar &

No.	Project title	Location	Year	Project value	C4
	Due Mari" from S. Sinato Interchange to			[USD M]	Status
	Germaneto				

etc., in total more than 50 completed projects equal or larger than USD 200 million in transport infrastructure (design, procurement assistance, supervision)

Specific technical experience:

No.	Project title	Location	Year	Project value	Status
1	Project and Construction management and			[USD M]	Status
	technical assistance for the construction of three tram lines in Palermo (project & construction management)	Palermo, Italy	1999-2015	253	completed services
2	Venice-Mestre rubber-tired tram (Project coordination, Final design, construction supervision, final project for execution)	Venice, Italy	2004-2007	80	completed services

Technical and managerial capacity: specific details not presented

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the

5.2.4 EoI-5: KAISER / APCO TEKNIC / SMEC / ZEERUK / LOYA / EGC

KAISER

Core business: Consultancy, engineering, supervision and project management services for civil structure, infrastructure, transport, water resources and environment sector investments

Years in business: Established in 1997 (23 years)

History of blacklisting: Never. Undertaking provided

General technical experience: Significant experience in infrastructure projects, however without specific information on projects

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Rail system vehicles purchase and 3 rd phase LRT system supervision	Antalya, Turkey		-	
	Bursa Light Rail System 1st phase (detailed design, tender documentation, construction supervision)	Bursa, Turkey	1997-2013	297	completed, in
3	Bursa Light Rail System 2 nd phase (overall project management, construction supervision)	Bursa, Turkey	2010-2012	-	operation completed, in operation



Technical and managerial capacity: average pool of staff (30 core experts in several fields) **Financial soundness:** Negative net-worth in the year 2016. Therefore, the consultant firm has not been shortlisted.

APCO TEKNIC

Core business: Consultancy services in project management, technical consulting, technical evaluation and reporting, and construction period and support services and solutions

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Project monitoring, engineering and evaluation consultancy service related to the Istanbul new airport metro system	Istanbul, Turkey	2017-to now	3,000	ongoing
2	Procurement of monitoring and evaluation consultancy service regarding the construction works of Mersin Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
3	Procurement of monitoring and evaluation consultancy service regarding the construction works of Isparta Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
	Procurement of monitoring and evaluation consultancy service regarding the construction works of Ankara Bilkent Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2020	-	completed, in operation
	Procurement of monitoring and evaluation consultancy service regarding the construction works of Bursa Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2019		completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: over 500 technical staff

SMEC

Core business: consultancy services for the lifecycle of a project to a broad range of sectors, including transport, water, environment, mining, oil and gas, geotechnics and tunnels, urban development, hydropower and energy, social development, and government and advisory services

Years in business: Established in 1949 (71 years)

70)

7

P

History of blacklisting: removed from the list of debarred firms with conditional release to a sanction of conditional non-debarment effective September 27, 2018

General technical experience:

No	Northern expressway feasibility study	Location	Year	Project valu [USD M]	status
2		Sri Lanka	2012-2014	4,200	completed
	Colombo-Katunayake Expressway (Employer's representative for second construction contract)	Sri Lanka	2008-2015	292	completed, operation
3	Xiaogan-Xiangfan Expressway (construction supervision)	China	2003-2006		completed,
4	Pacific Highway upgrade Brunswick Head to Yelgun (detailed design)	s Australia	2005-2007	-	operation completed services
5	Guangxi Roads Development Project, Nanning to Youyiguan Expressway (construction supervision)	Australia	2003-2006		completed, operation
	Ipswich Motorway, Rocklea to Darra (detailed design)	Australia	2010-2011	-	completed
_	Hailar-Manzhouli Expressway (construction supervision)	China	2005-2009	***	services completed, i
8	Northern Road Connectivity Project (project implementation consultant, contract administration, construction supervision)	Sri Lanka	2011-2014	-	operation completed, in
) I 	Eastern Indonesia Region Transport Project project management, design review, construction supervision)	Indonesia	2006-2011	-	completed, ir
111	New Abu Dhabi-Dubai Main Road (project nanagement consultant)	United Arab Emirates	2011-2012	_	completed, ir
u	Vestlink Motorway (M7) Sydney (detailed esign)	Sydney, Australia	2002-2005	1,500	operation completed
ac	slamabad-Peshawar motorway construction supervision, contract dministration)	Pakistan	1998-2007	600 C	services ompleted, in operation
(d	ume highway letailed design, construction supervision)	Australia	2007-2009		ompleted, in
de ad	etwork improvement program (detailed esigns, construction supervision, contract lministration)	Vietnam	2005-2012	_ 00	operation ompleted, in
(cc	araz-Korday road project ontract administration, construction pervision)	Kazakhstan	2009-2013		operation ompleted, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Procurement assistance and supervision of construction for Dar Es Salaam BRT infrastructure (detail design and construction supervision)	Dar Es Salaam, Tanzania	2009-2017	174	completed, in operation



No.	Project title	Location	Year	Project value [USD M]	Status
2	Greater Dhaka Sustainable Transport. Package 2, BRT system (detailed, design, procurement, construction supervision)	Dhaka, Bangladesh	2013-2017		completed, in operation
3	City of Ekurhuleni Integrated Rapid Public Transport Network (Phase 1A and 1B) (detailed design, project management, contract administration, construction supervision)	Ekurhuleni, South Africa	2013-2016	207	completed, in operation
4	Tshwane Rapid Transport, BRT Trunk Route Line 2B (detailed design, contract documentation, procurement, construction supervision)	Tshwane, South Africa	2013-2016	-	completed, in operation
	Rustenburg Rapid Transport, BRT Trunk Route A (detailed design, contract documentation, project management, procurement, construction supervision)	Rustenburg, South Africa	2011-2017	-	completed, in operation
6	BRT Electrical Installation (project management, design, commissioning)	Soweto, South Africa	2007-2011	-	completed, in operation

Technical and managerial capacity: over 5,500 employees (over 2,500 engineers)

ZEERUK

Core business: Consulting services in transportation, energy and power, water resources, structures, geotechnical and geomorphology, mechanical, electrical and plumbing, architecture, urban and rural development, transaction advisory, project planning and construction management

Years in business: Established in 2002 (18 years)
History of blacklisting: Never. Affidavit provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Karachi-Lahore Motorway, Section III Lahore-Abdul Hakeem (detailed design, construction supervision)	Pakistan	2016- to now	366	ongoing construction
	Overlay and modernization of Islamabad- Lahore motorway (M-2) under (detailed design and construction supervision)	Pakistan	2014-2017	230	completed, in operation
3	Preliminary design and commercial feasibility study for construction of Rawalpindi flyover	Rawalpindi, Pakistan	2009	200	completed services

Specific technical experience: no specific experience

Technical and managerial capacity: pool of staff experienced only in design

F

1

A

LOYA

Core business: Consulting engineering in survey and feasibility of civil engineering projects, structural design of high rise buildings, structures, industrial structures, power plants, special structures arenas, domes, large span roofs, high transmission towers, highways, urban mass transit structures, traffic engineering and city intersections, large span river bridges, urban

Years in business: Established in 1978 (42 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No	1 Toject title	Location	· Year	Project value	Status
1	Detailed design and construction supervision for bridge over river Indus at Rojhan	Pakistan	2014-2016	[USD M]	completed, in
2	Additional bridges on Swat motorway (66 km to 69 km), Package 4B (detailed design)	Pakistan	2019	-	operation
3	Detailed design for flyovers, grade separated interchanges, bridges and underpasses for construction of ring road, Faisalabad	Faisalabad, Pakistan	2011	-	completed services
4	Bridge over river Indus connecting Jhirk- Mullah Katiyar (design review, construction supervision)	Pakistan	2012-2020	-	completed
5	Design review and supervision of widening/improvement of Bosan road in Multan	Pakistan	2011-2012	-	completed, in
,	Bridge over river Chenab between Shorkot and Garh Maharaja and its approach roads (detailed design, tender documentation)	Pakistan	2010	•	operation
,	2-Lane bridge over river Indus at Khushal Garh (detailed design, tender documentation, construction supervision)	Pakistan	2011-2015	-	completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: 75 employees; experienced pool of staff with good mixture of design and supervision experience

EGC

Core business: consultancy services in planning, design, construction supervision and studies of multidimensional and multi sectoral projects relating to highways, bridges, water resources development, dams, irrigation and drainage, hydraulic structures, environment, agricultural development, forestry and resource conservation, public health engineering

Years in business: 33

History of blacklisting: N/A

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design of grade separation for junction of M-2 link road with N-5 at Kala Shah Kaku and concept design of grade separation for junction of Gujranwala Bypass with N-5 at Chan Da Kila (design)	Punjab, Pakistan	2011-2012	_	completed services
2	Detailed design and quality assurance services for rehabilitation and reconstruction of National Highway (N-25) Kalat-Quetta-Chaman Road Project including 8 bridges	Pakistan	2014-2016	_	completed, in operation
3	Detailed design of roads and bridges for flood emergency reconstruction and resilience project in AJK	Pakistan	2016	-	completed services
4	Feasibility study, detailed design, tender documents and construction supervision for rehabilitation and reconstruction of earthquake damaged roads in Muzaffarabad-Chakhoti Road (C-17) including 3 major bridges of Jhelum Valley in Azad Jammu & Kashmir	Pakistan	2006-2014	-	completed, in operation
5	Flood Emergency Reconstruction Project, design and supervision for North package	Pakistan	2012-2016	*	completed, in operation
6	Feasibility study and detailed design, tender documents and construction supervision of provincial highways and rural access roads including 6 large bridges	Balochistan, Pakistan	2005-2010	-	completed, in operation
7	Feasibility Study, detailed design and construction supervision of Punjab Road Sector Development Project	Pakistan	2005-2010	-	completed, in operation
8	Detailed Design including allied activities for upgrade and improvement of 5 flyovers/bridges of N-5 including approach roads	Punjab, Pakistan	2008-2009	_	completed, in operation
9	Feasibility study and detailed engineering design and tender documents for 366 km Chaghcharan-Garden Dewall/Zarkharid section highway including over 15 bridges	Afghanistan	2009-2010	-	completed services
10	Design and construction supervision of New Khanki Barrage including access road and following bridges	Punjab, Pakistan	2013-2017	-	completed, in operation



Specific technical experience: no specific experience

Technical and managerial capacity: no specific information on staff capacity

Conclusion: NOT ACCEPTABLE -

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

D

1

B

The CSC agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOL

5.2.5 EoI-6: KHATIB & ALAMI / OSMANI / NAMA / PROF. POLLALIS CONSULTING / HALCROW

KHATIB & ALAMI

Core business: Consulting services in detailed design, construction supervision, project management for architecture, urban planning, transportation, environment, energy, water, oil and gas

Years in business: Established in 1964 (56 years)

History of blacklisting: Never. General technical experience:

No.	1 Toject the	Location	Year	Project value [USD M]	Status
1	Latakia-Ariha motorway (design and construction supervision)	Greece	1999-2013	300	completed, in operation
2	South Dharan development (design)	Saudi Arabia	completed in 2015	286	completed
3	Pan Arab highway, Hadath-Baalchmey section (studies and design)	Lebanon	completed in 2012	650	completed services
4	Extension of E1 and E12-E11 interchange (design)	United Arab Emirates	completed in 2013	200	completed services
5	Supervision for repair of the existing road leading to Oman borders	Saudi Arabia	completed in 2015	298	completed, in operation
6	Local Roads and Drainage Programme (design and supervision)	Qatar	2012-2018	4,650	completed, in operation
7	Bawabat Makkah neighborhood (detail design, construction supervision)	Makkah, Saudi Arabia	2013-2017	2,200	completed
	Sulaimaniyah roads (studies and detail design, construction supervision)	Iraq	completed in 2014	1,650	completed services
	Hail/Tabuk direct road (studies, detail design & tender documents)	Saudi Arabia	completed in 2011	480	completed services

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	LRT for Greater Cairo (construction supervision)	Egypt	To be completed in 2020	1,300	ongoing
2	City Rail Transit and New Capital Rail Transit Monorails, Cairo (technical consultancy, tender documentation)	Egypt	2019	4,000	Complete service
3	Metro Line 6 El-Khosos to El-Maady, Egypt (detail design, construction supervision)	Egypt	2018	4,000	Complete
4	Transit master plan and BRT lines (feasibility studies)	Afghanistan	2017-to now	/ \$00	ongoing

No.	Project title	Location	Year	Project value [USD M]	Status
5	Greater Beirut BRT (feasibility study, concept design)	Lebanon	completed in 2017	290	completed services
6	Public Bus network (studies and design, tender documents)	Saudi Arabia	completed in 2015	70	completed services
7	Al Madinah Metro, Madinah, KSA (preliminary design, tender documents, procurement strategy)	Saudi Arabia	completed in 2015	2,000	completed services
Λ Ι	Makkah Mass Rail Transit, KSA (design)	Saudi Arabia	Completed in 2015	8,000	completed services

Some projects have been included in specific experience which are inter-city rail projects and don't qualify in this case. Some projects of similar nature are included but scope of services is limited to feasibility, concept preparation and utilities design only which don't qualify REOI criteria either.

Technical and managerial capacity: good pool of managerial and technical staff

Financial soundness: financially stable, fulfills the REOI criteria

OSMANI & COMPANY

Core business: Consultancy services in planning, architecture, environment, mapping, industry, transportation, water, energy, information technology, management

Years in business: Established in 1960 (60 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Lahore Sialkot motorway (design review, construction supervision)	Pakistan	2017-2019	440	completed, in operation
2	SWAT expressway (supervision)	Pakistan	2017-2019	413	completed, in operation
3	Malir Expressway (preliminary design)	Pakistan	2014-2015	400	completed services
4	Design of DCK infrastructure works for Pakistani Defense Officers Housing Authority	Pakistan	2013-2016	365	completed services
5	Development of Hawksbay housing scheme (detailed design, bidding documents, supervision)	Pakistan	2008-2018	1,035	completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Multan BRT line 1 (planning, detail design and construction supervision)	Pakistan	2015-2017	287	completed, in operation
2	Faisalabad BRT line (feasibility study, transaction advisory, transport modelling, preliminary design, ITS)	Pakistan	2014	560	completed services
3	Karachi Blue line BRT (feasibility study, transaction advisory)	Pakistan	2016-2017	355/	completed

(F)

mg

Vo.	Project title	Location	Year	Project value	Status
	Lahore Blue line Metro (Feasibility study, transaction advisory, transport modelling, preliminary design)	Pakistan	2015-2016	[USD M] 2.680	completed

Technical and managerial capacity: good pool of managerial and technical staff.

Financial soundness: financially stable, although recording loss in 2019. Fulfills the REOI criteria.

NAMA Consulting Engineers and Planners S.A.

Core business: Consultancy services in surveying, mapping and scanning services, water and environment, highways and transportation, structural, geological, geotechnical, electrical, mechanical, energy, environmental studies

Years in business: 27

History of blacklisting: N/A

General technical experience: no specific details on reference projects

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Athens LRT (detail design)	Greece	2002-2008	1	completed
2	Athens Metro Project (detail design (tunneling works included),		resident de la composition della composition del	210	services
	procurement, monitoring) projects have been included in the specific ex	Greece	2012-2018	600	completed services

Some projects have been included in the specific experience section wherein the scope of services offered don't qualify the REOI criteria example: transport master planning, feasibility study, traffic control etc.

Technical and managerial capacity: good pool of staff, experienced in design and studies

Financial soundness: Financially stable. Fulfills the REOI criteria.

Prof. Pollalis Consulting

Core business: individual consultant in the field of design, technology and management (urban planning, infrastructure)

Years in business: over 30 years of experience

History of blacklisting: N/A

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects

Technical and managerial capacity: pool of experienced urban planners

Financial soundness: no specific details

HALCROW PAKISTAN

Core business: Consulting services in program management, project management. geotechnical investigations, environmental assessments, health, safety and environmental monitoring, planning, feasibility and scoping studies, concept and detailed engineering designs, access roads and well site engineering, infrastructure for the oil and gas sector, construction management and supervision, energy, power, and electrical engineering solutions, quantity surveying and cost estimation, procurement and contracts support, community engagement, economic and financial analyses, institutional assessment, sustainability analysis, monitoring and evaluation, topographic, GIS, and other surveys (buildings, environment, transportation, water, urban development, cross-market services)

Years in business: Established in 1993 (27 years)

History of blacklisting: Never. Undertaking provided

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects

Technical and managerial capacity: good pool of local staff experienced in design and supervision

Financial soundness: Financially stable. Fulfills the REOI criteria.

Conclusion: NOT ACCEPTABLE -

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (one project delivered in Pakistan) and LRT, MRT projects. The experience and capacity demonstrated is sufficient to deliver the project.

5.2.6 EOI-7: KUNHWA / DONG IL

KUNHWA Engineering & Consulting Co. Ltd

Core business: Consulting services for road and highway engineering and transportation, tunnel and underground space development, water supply & sewerage, urban planning and regional development, environmental engineering, water resources development, railroad and subway, harbor and port development, mechanical and electrical plant, and construction management and supervision (design appraisal, constructability reviews, operations and maintenance planning, and construction inspection and supervision but also value engineering, safety audits and control, risk management, claim management and dispute resolution, institutional capacity building, on-site training and technology transfer)

Years in business: Established in 1990 (30 years)

History of blacklisting: not provided

General technical experience:

No	170ject title	Location	Year	Project value [USD M]	Status
1	Construction supervision for the Sea Bridge construction connecting Busan and Geoje island	South Korea	2004-2011	1,268	completed, in operation
2	Construction supervision of Incheon Grand Bridge	South Korea	2005-2009	1,902	completed, in operation
3	Construction supervision for Expressway No. 600 (Busan Outer Ring Road) construction	0.0000000000000000000000000000000000000	2002-2017	816	completed, ir operation
4	Construction supervision for Busan New Port No. 2 back road construction		2012-2017	304	completed, in operation
5	Construction supervision for Songdo Seaside Highway improvement	South Korea	2005-2010	273	completed, in operation
6	Construction supervision for Ungdong- Jangyoo national road improvement	South Korea	2006-2017		completed, in operation
7	Construction supervision for Guseongpo- Duchon road improvement and pavement work	South Korea	2000-2007	222	completed, in operation
8	Construction supervision for Yangsan- Dongmyeon, Wonri-Yeongpo (Jangseon- Taebong) road improvement and pavement work	South Korea	2002-2018		completed, in operation
	Basic and detailed design for infrastructure development for Songdo 5 and 7 sections	South Korea	2007-2009		completed
1	Construction supervision for Honam Express railway of the Roadbed section 4-3, 4-4, 5-1	South Korea	2009-2016	518	completed, in
r	Construction supervision for the roadbed construction of Daegok-Sosa double track ailway	South Korea	2016-to now	271 0	pperation ongoing onstruction
a	ild connecting facility improvement	South Korea	2011-2016		ompleted, in peration
S	Construction supervision for construction of Great Train Express (GTX) railway between amsung and Pongtan, sections 2, 3	South Korea	2016-2021	244 o	ngoing onstruction

Specific technical experience:

No.	1 Toject title	Location	Year	Project value [USD M]	Status
1	Detailed engineering design and design construction supervision for Cebu BRT system	Cebu, Philippines	2015-to now	1	ongoing construction
2	Detailed design and construction supervision for Dar es Salaam BRT infrastructure Phase 4	Dar Es Salaam, Tanzania	2019-to now	200	ongoing implementation
3	Detailed Design for upgrade of the port access corridors and the Dar es Salaam BRT infrastructure Phase 5	Dar Es Salaam, Tanzania	2018-2019	200	completed services
4	Construction supervision for BRT System construction in Minrak 2 district land development	Gyeonggi, South Korea	2010-2014	70	completed, in operation
5	Construction supervision for Seoul-Hanam BRT pilot project	Gyeonggi, South Korea	2009-2011	16	completed in operation

2 7 8

A D

Technical and managerial capacity: over 1,100 employees, including over 1,030 design and supervision engineers; extensive experience infrastructure projects

Dong II

Core business: Engineering services and consulting for railroads, subways and transit, public transport planning, bus rapid transit, intelligent transportation system, roads and bridges, structures, geotechnical and tunneling, urban planning, water supply and sewerage, water resources and rural development (end-to-end investigations, preliminary and general feasibility studies, master planning, basic and detailed designs, construction supervision and project management)

Years in business: 55

History of blacklisting: not provided

General technical experience:

No.	roject dae	Location	Year	Project value [USD M]	Status
1	Basic and detailed design, and construction management for the highway construction between Sejong and Pocheon	South Korea	2017-2019	3,480	completed, in operation
2	Basic and detailed designs for Seoul-Sejong expressway Anseong-Guri construction (detailed design, tender documentation)	South Korea	2016-2017	556	completed services
3	Detailed design for the Gwangju-Wando (Gwangju-Gangjin) expressway construction (detailed design, tender documentation)	South Korea	2015-2016	1,530	completed services
4	Detailed design of Daegu Circular Expressway (detailed design, tender documentation)	South Korea	2012-2013	898	completed services
5	Detailed design for Hamyang-Ulsan Expressway (detailed design, tender documentation)	South Korea	2010-2013	5,960	completed services
6	Construction supervision for Expressway No. 600 Busan Outer Ring Road	South Korea	2012-2018	1,340	completed, in operation
7	Construction supervision for the Seoul- Chuncheon Expressway	South Korea	2004-2009	348	completed, in operation
8	Construction supervision for Daegu-Busan Highway construction project	South Korea	2001-2006	1,830	completed, in operation
9	Basic and detailed design of roadbed for Jungang double track railway	South Korea	2012-2014	285	completed services
	Integrated construction supervision of roadbed for Seohae Line double track railway (Hongseong-Songsan)	South Korea	2015-2019	350	completed, in operation

etc., in total 14 projects equal or larger than USD 200 million in infrastructure (mixture of design and supervision services)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Basic and detailed design of Jeju BRT	South Korea	2018		completed services

A \-

A



No.	Project title	Location	Year	Project value	Status
4	Feasibility study and detailed design for the BRT systems in Ho Chi Minh City	Vietnam	2010-2013	49	completed

Technical and managerial capacity: over 590 employees, more than 400 engineers, extensive pool of experienced staff, particularly in supervision

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are worthy and fulfill the EOI criteria.

The CSC agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.

5.2.7 EoI-8: Minconsult / EA consulting / CEC

MINCONSULT SDN BHD

Core business: Consulting services in airport development, bridge and marine works, building structures, computer aided engineering, drainage, irrigation and water resources, environmental and pollution control, engineering surveys, railway, highway and road engineering, hydroelectric power generation plants, infrastructural development, land reclamation and development, mechanical and electrical services, project planning and management, solid waste, sewerage and sanitary engineering, soils and geotechnical engineering, thermal power engineering, traffic and transportation studies, urban and regional planning studies, water supply and treatment, sports complexes, occupational health and safety, quality assurance (preliminary investigations, conceptual and economic analysis, financial and pre-investment studies, feasibility reports, preliminary and detail engineering designs and drawings, cost estimates, bidding documentation, procurement assistance, environmental impact assessments)

Years in business: Established in 1962 (58 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	1 Toject title	Location	Year	Project value [USD M]	Status
<u>'</u>	High speed rail Kuala Lumpur-Singapore feasibility study, phase 1B	Kuala Lumpur, Malaysia	2012-2013	6,800	completed
2	Southern corridor high speed rail Kuala Lumpur-Singapore, phase 2A (revision of preliminary design, cost estimate)	Kuala Lumpur, Malaysia	2014-2018	16,000	completed services
	Sunway BRT (conceptual engineering, feasibility study, specifications for design-build contract)	Kuala Lumpur, Malaysia	2012	634	completed services
	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for designbuild contract)	Kuala Lumpur, Malaysia	2013-2015		completed services

3-7-1

28

MA

No.	Project title	Location	Year	Project value [USD M]	Status
5	Independent checking engineer of system work for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (design review)	Jakarta. Indonesia	2017-2018	800	completed services
6	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Jakarta, Indonesia	2016-2018	471	completed services
7	Inner city LRT (basic engineering design)	Jakarta, Indonesia	2015	1,800	completed services
8	Detailed design for Kelana Jaya LRT extension project	Kuala Lumpur, Malaysia	2008-2016	800	completed services
9		Kuala Lumpur, Malaysia	2016-2021	2,000	ongoing services

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Sunway BRT (conceptual engineering, feasibility study, specifications for design-build contract)	Malaysia	2012	152	completed services
2	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for designbuild contract)	Malaysia	2013-2015	150	completed services
3	Independent checking engineer of system work for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (design review)	Indonesia	2017-2018	800	completed services
	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Indonesia	2016-2018	471	completed services
	Inner city LRT (basic engineering design)	Indonesia	2015	1,800	completed services

Some other projects are included in specific experience section but the scope of services provided do not satisfy the REOI criteria.

Technical and managerial capacity: over 400 employees, more than 270 engineers

EA CONSULTING

Core business: Consulting services in architecture, structures, transportation, environmental and public health, infrastructure services development, HVAC and plumbing, irrigation and flood control, field surveys, urban and regional planning, electrical, agriculture, education planning, ports and harbors (master planning, survey and mapping, engineering and economic feasibility studies, market survey and research, engineering surveys, physical condition

AV.

And

surveys, socio-economic surveys, sub-surface investigations and testing, hydrological investigations, detailed engineering designs, AutoCAD and manual drawings, preparation of specifications, preparation of tender documentation, bill of quantities and cost estimates, construction supervision, quality control, contract administration, project management and scheduling, contracting, project monitoring and evaluation, troubleshooting during implementation, training services, performance evaluation)

Years in business: Established in 1981 (39 years)

History of blacklisting: Never. Declaration provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	· Status
1	Design review and construction supervision of Islamabad-Peshawar motorway	Pakistan	2003-2007	294	completed, in
2	Design review services for flood emergency reconstruction project	Pakistan	2013-2015	248	completed

List of various projects has been provided without specifying the cost of project, execution period and scope of work and other relevant information.

Specific technical experience:

No.	Project title	Location	Year	Project value JUSD MI	Status
1	Green line BRT (design and construction supervision)	Karachi, Pakistan	2015-2020	188	ongoing constructio

Technical and managerial capacity: no specific details on staff capacity

CEC

Core business: Consulting services in roads, structures and bridges, project development, water resources, water supply and sewerage, environment, urban planning and land development, construction management and supervision (appraisal, pre-feasibility and feasibility, investigations, specialized services, design, construction supervision, post-construction services, tender and contract documentation)

Years in business: Established in 2009 (11 years)

History of blacklisting: Never. Declaration provided

General technical experience: most of the presented references are of low value as required in the REOI criteria

No.	Project title	Location	Year	Project value [USD M]	Status
	Feasibility study and detailed engineering design of expressway from Chakdara to Mingora city	Pakistan	2016	200	completed

Specific technical experience: no relevant specific experience

Technical and managerial capacity: good pool of staff experienced in design and supervision

30

2

A A

tarr experienced in design



Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.

EOI-9: Renardet / PEAS / ESS-I-AAR/ ECSP

RENARDET

Core business: Consulting services in transport infrastructure (roads, railways, airports), urban and regional development, water supply and sanitation, environment, agriculture and rural development (preliminary and final designs, technical assistance and project management, supervision of construction works and plant assembly, environmental and land-use planning studies, pre-investment studies and financial programs, general economic studies, technical and economic feasibility studies, architecture and structural design, maintenance programs, advisory services to public and private bodies, electronic data-processing services, human resources development and training, assistance to clients for contractor claim evaluation)

Years in business: Established in 1976 (44 years)

History of blacklisting: Not submitted

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Highlands road maintenance and upgrading (detailed design, construction supervision)	Papua New Guinea	2007-2017	420	completed, in operation
2	Value engineering, detailed design and project management consultancy services for South Luzon tollway project (design, procurement assistance, construction supervision)	Philippines	2000-2011	400	completed, in operation
3	Highlands road improvement investment program (construction supervision)	Papua New Guinea	2012-2015	365	completed, in operation
4	National highway corridor, sector I, East- West corridor (construction supervision)	India	2005-2014	345	completed, in operation
5	Construction supervision of widening Faisalabad-Khanewal motorway	Pakistan	2010-2019	325	completed, in operation
6	Regional design and supervision consultant for second Eastern Indonesia region transport project	Indonesia	2006-2011	296	completed, in operation
7	Detailed engineering design of Agno and Bued viaducts of Tarlac-Pangasinan-LA Union expressway	Philippines	2012-2017	280	completed, in operation
	Project management and construction supervision of metro Manila Skyway, stage 3	Manila, Philippines	2014-to now	220	ongoing construction



Dy Ar &

31

A

No.	1 Toject title	Location	Year	Project value IUSD MI	Status
9	Road rehabilitation 2 project (design, construction supervision)	Sumatra and Kalitaman, Indonesia	2009-2010	216	completed, in

Specific technical experience: no relevant specific experience

Technical and managerial capacity: over 450 employees with various engineering background, staff mostly experienced in supervision services

PEAS

Core business: Consulting services in design, design review, construction supervision, capacity building in the transport sector, project implementation, project management and impact studies on a multitude of roadway facilities ranging from motorways to highways

Years in business: not provided

History of blacklisting: Never. Declaration provided

General technical experience: All reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Average pool of staff in road engineering field, mostly experienced in supervision

ESS-I-AAR

Core business: Consulting and developing advisory services in planning, architecture designing, construction management, environmental engineering, geotechnical engineering, structural engineering, transportation engineering, urban planning, water resources and hydraulics engineering

Years in business: Established in 1958 (62 years)

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in architectural projects (buildings, mostly public), however all reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Good pool of staff experienced in design and supervision

ECSP

Core business: Consulting services in planning, design and construction supervision including highways and transportation, infrastructure and public health, structures, geotechnical, energy and renewables, hydropower and dams, environment and agriculture and contracts and procurement

Years in business: Established in 2011 (9 years)
History of blacklisting: Never. Affidavit provided.

2-1-9

and contracts

料

General technical experience: Most of reference projects valued less than USD 200 million

No.	Project title	Location	Year	Project value [USD M]	Status
1	Elevated expressway along with BRT from Main Boulevard Gulberg/Jail Road to Motorway, M-2 (preliminary design)	Pakistan	2014	206	completed services

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Construction supervision of BRT system along Ferozepur Road	Pakistan	2012-2013	19 .	completed, in operation
	Construction supervision of BRT package 5, Rawalpindi-Islamabad	Pakistan	2014-2015	14	completed, in operation

Technical and managerial capacity: good pool of staff experienced in supervision

Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.

5.2.8 EoI-10: SCE / Hill International / Logit / HHO / Exponent

SCE

Core business: Consulting services in urban planning and landscape, urban and transportation infrastructure, water and waste water infrastructure, environment (technical assistance, planning, audit and diagnostic, pilot and feasibility study, preliminary and detailed design, economic and financial analysis, regulatory procedure, safety, works supervision)

Years in business: Established in 1981 (32 years)

History of blacklisting: Never. Declaration provided

General technical experience: Extensive worldwide experience in infrastructure projects. however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Preparation of a Pilot Project for a BRT system with dedicated bus lanes in Dakar and its investment program. (detail design, tender documents)	Senegal	2013-2017	300	Completed services
	Tram – Train link Nantes & Châteaubriant Design & Works supervision (detail design, project management)	France	2009-2014	208	Completed services
	Extension of the rapid transit network (LRT and BRT) in Le Mans (preliminary and detailed	Le Mans, France	2010-2015	90	completed, in

A

Ar D

No	1 Toject title	Location	Year	Project value [USD M]	Status
	designs, procurement assistance, project management, construction supervision)				
2	Creation of a BRT line between Bordeaux centre and Saint-Aubin-de-Medoc (preliminary and detailed designs, procurement assistance, construction supervision)	France	2016-to now	85	ongoing construction
3	Creation of BRT lines in the Greater Angouleme Area (preliminary and detailed designs, procurement assistance, construction supervision)	France	2014-2019	50	completed, in operation
4	BRT Development in Da Nang (contract management and construction supervision)	Vietnam	2014-2016	50	completed, in
5	Creation of a North/South BRT line in Rouen (detailed design, construction supervision)	France	2014-2018	50	operation completed, in
6	BRT Thonon-Geneva (detailed design) another 3 BRT projects in France of lower value, i	France	2015-to now	25	operation completed services

Technical and managerial capacity: over 400 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, increasing turnover. Fulfills the REOI criteria.

Hill International

Core business: Consultancy services in buildings, transportation, environment, energy, industry (program management, project management, construction management, project management oversight, troubled project turnaround, staff augmentation, project controls, estimating, scheduling, project labor agreements, risk assessment, risk management, lender advisory services, management consulting)

Years in business: 40+

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	1 Toject title	Location	Year	Project value [USD M]	Status
	Consulting engineering services for expansion and modernization of Muscat International and Salalah airports (construction supervision, contract management and administration)	Oman	2013-2018	5,200	completed, in operation
	Project management services for the Bahrain International airport, Southern passenger terminal and Airport city development (project management, procurement assistance)	Bahrain	2009-2012	1,200	completed, in operation
3	Project management and administration for modernization of Phoenix Sky Harbor International airport	USA	2013-2017	1,500	completed, in operation

3-7-

No.	Project title	Location	Year	Project value [USD M]	Status
4	Project management services to Salt Lake City International airport	USA	2013-to now	1,800	ongoing implementati on
5	Project management services for the Etihad Towers	Abu Dhabi, United Arab Emirates	2007-2012	900	completed, in operation
6	Project management and construction supervision services of Shams Abu Dhabi project	Abu Dhabi, United Arab Emirates	2006-2011	2,700	completed, in operation
7	Consultancy services to prepare the master plan along with design and construction services of City of Arabia leisure and entertainment complex	Dubai, United Arab Emirates	2005-2009	5,000	completed, in operation
8	Program management services to King Abdullah Financial District	Riyadh, Saudi Arabia	2007-2014	7,700	completed, in operation
9	Consultancy services for the preparation of master plan along with designing and construction services for development of Palm Jumeira	Dubai, United Arab Emirates	2000-2008	800	completed, in operation
10	Construction management services for the Route 202 Parkway project	USA	2009-2012	200	completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metro Gold line rail Foothill extension (design, construction management)	USA	2009-2016	950	completed, in operation
2	Doha metro Green line (project management, surveillance of design- build contractor)	Doha, Qatar	2012-2016	2,500	completed, in operation
3	Number 7 subway line extension project (construction management)	New York, USA	2007-2015	2,420	completed, in operation



Technical and managerial capacity: above 2,600 employees, including about 1,500 employees in fields relevant to the assignment

Financial soundness: financially stable, slight decrease of turnover in the past three years. Fulfills the REOI criteria.

Logit

Core business: Consultancy services in airports, railroads, toll roads, ports, pipeline and urban mobility

Years in business: Established in 2003 (17 years)

History of blacklisting: Never. Declaration provided.

AN

A

General technical experience: Extensive worldwide experience in infrastructure projects, however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	BRT conceptual and detailed designs of Initial Corridor	Dar Es Salaam, Tanzania	2005-2007	_	completed
2	Guadalahara phase II BRT PPP (procurement documentation)		2010		completed

including another 10 BRT projects in Pakistan (Karachi Red and Yellow lines, Peshawar). India (Chenai), Paraguay (Asunción), Mozambique (Maputo), South Africa (Cape Town, Johannesburg), Mexico (Guadalajara). Brazil (Rio de Janeiro TransOeste and TransBrasil), Egypt (Cairo), China (Jinan, Xian and Chengdu) at the conceptual design stage and operational plan

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable. Fulfills the REOI criteria.

HHO

Core business: consultancy services in transportation infrastructure (design, feasibility, supervision, construction and contract management)

Years in business: Established in late 1920's

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in infrastructure projects, mostly Southern Africa, however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Atlantis corridor integrated rapid transit infrastructure project (phase Ia), including BRT (detailed design, construction supervision)	Cape Town, South Africa	2007-2015	110	completed, in operation
2	Go Durban - C3A BRT corridor (detailed design, construction supervision)	Durban, South Africa	2013-2017	89	completed, in operation

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable, slight decrease in turnover in past years, however profit rising. Fulfills the REOI criteria.

Exponent

Core business: Consulting services in planning, transportation, structural, telecom engineering, urban infrastructure, GIS development, marine engineering, industrial engineering, environmental planning, design and monitoring

36

Years in business: Established in 2001 (19 years)
History of blacklisting: Never. Affidavit provided.

- Ar f

MAN

General technical experience: Experienced in infrastructure projects, mostly local, however without presentation of details.

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design of BRT Blue Line	Pakistan	2014-2016	290	completed services
2	Third party design vetting and value engineering for BRT Green Line	Pakistan	2016-2017	153	completed services

Technical and managerial capacity: over 100 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, decrease in turnover in the past year. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT and MRT besides extensive experience in infrastructure projects. The experience and capacity demonstrated, is sufficient to deliver the assignment.

5.2.9 Eol-11: Tebodin

Core business: Consulting services in Infrastructure, master planning, architecture, building installations, building physics, civil and structural, electrical, energy, environmental technology, geodesy, mechanical, pipelines, piping, process, process control and instrumentation, telecommunications, transport (technical consulting, concept development, project planning, process engineering, basic and detail engineering, process automation, technology, project management, procurement, manufacturing, logistics, dispatch, quality, mechanical engineering/construction, plant commissioning)

Years in business: 75 years (Established in 1974 - 45 years Tebodin Middle East)

History of blacklisting: not submitted

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Design and supervision consultancy services of infrastructure facilities at Sector 21 in Madinat Zayed	United Arab Emirates	2018-to now	200	ongoing construction
2	Design of infrastructure for Al Khrair development	United Arab Emirates	2017-to now	326	ongoing design
3	Supervision for extending Sheikh Zayed Bin Sultan Street at Umm Lafina Island to connect Al Reem Island	United Arab Emirates	2017-to now	272	ongoing construction
	Construction supervision services for infrastructure works in Zayed City	United Arab Emirates	2017-to now		ongoing construction

37

A

No.	Project title	Location	Year	Project value	Status
	(South spine) and enabling works in Zayed city (commercial district)			[USD M]	
5	Khalifa Port Industrial Zone, Area A-KP 4, 5, 6 & 8, phase 1, 1A & 1B (design)	United Arab Emirates	2011-2016	300	completed.
- 1	Consultancy services for New Road from Industrial City in Mussafah to Hameem Intersection at E11 (design)	United Arab Emirates	2012-2014		completed.

Specific technical experience: No specific experience

Technical and managerial capacity: over 3,200 consultants and engineers employed, good pool of staff experienced in design and supervision

Financial soundness: financially stable, turnover decreasing for the past three years

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project details have been provided under specific experience.

5.2.10 EoI-12: Tümas / Emay International / Rehman Habib

Tümas

Core business: Consulting services in buildings, environment and water, industry, petroleum. gas and energy, transportation, marine structures, urban development (planning and pre-design. design, implementation and post-implementation, tendering)

Years in business: Established in 1969 (51 years)

History of blacklisting: Not submitted

General technical experience:

No.	r roject title	Location	Year	Project value [USD M]	Status
1	Project coordination and implementation unit of Ankara-Istanbul high-speed train project (contract and project management)	Turkey	2008-2019	3,200	completed, in operation
2	Construction of 114 km railway displacement between Palu-Genc-Mus (project management, construction supervision)	Turkey	2016-2019		completed, in operation
	Reconstruction of Sincan-Ankara-Kayaş railway line (project management, construction supervision)	Turkey	2016-2019	222	completed.
4	Supervision and consultancy services within 15 th region of Directorate General of Highways (project management, construction supervision)	Turkey	2017-2020	-	in operation completed, in operation

Specific technical experience: No specific experience

Technical and managerial capacity: Over 700 employees (more than 450 engineers in various expertise), proposed joint pool of staff experienced in design and supervision

Emay International

Core business: Consulting services in buildings, transportation, water and environment, architecture, project planning and preparation, project implementation

Years in business: Established in 1980 (40 years)

History of blacklisting: Not provided.

General technical experience: Only general information on reference projects provided without completion status and implementation years. Although some projects are relevant to the nature of the project but no relevant information was provided against the clarifications sought from the consultant firm. These projects have been included in the company profile but not under the section of specific experience.

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metrobus (BRT) System, Istanbul (design, project management, construction supervision)	Turkey	-	250	Completed, in operation
2	Uskudar-Unraniye-Cekmekoy metro (design review, project management, construction supervision)	Turkey	-	916	-
3	Kabatas-Mahmutbey metro (design review, project management, construction supervision)	Turkey	-	1,500	-
4	Atakoy-Ikitelli metro (design review, project management, construction supervision)	Turkey	•	338	•
5	Dudullu-Bostanci metro (design review, project management, construction supervision)	Turkey	-	559	-
6	Carsamba-terme-Unye-Fatsa railway (feasibility study, preliminary and detailed design, tender documentation)	Turkey	-	740	-
7	Northern Marmara motorway (preliminary, final and as-built design, technical consultancy during construction)	Turkey	-	2,500	
8	Gebze-Orhangazi-Izmir motorway (design review, project management, construction supervision)	Turkey		6,800	-
9	Bursa peripheral motorway (design review, construction supervision)	Bursa, Turkey	-	350	
10	Izmir-Urla-Cesme motorway (project management, construction supervision)	Turkey		806	-
11	Izmir peripheral motorway and Aydin motorway (project management, construction supervision)	Izmir and Aydan, Turkey	-	1,632	•
12	Ovit tunnels at Ikizdere-Ispir highway (design review, project management, construction supervision)	Turkey	_	260	
13	Dolmabahce-Dolapedere-Piyalepasa-Kagithane tunnels (preliminary, final and as-built design, technical consultancy during construction)	Turkey	NE	200	_



A)

1

A

Specific technical experience: Only general information on reference project provided without completion status and implementation years

No.	Project title	Location	Year	Project value [USD MI	Status
1	Otogar-Bagcilar-Ikitelli-Basakkontutlari metro (design review, project management, construction supervision)	Turkey	2008-2015		completed.

Technical and managerial capacity: over 1,500 professional technical personnel, proposed joint pool of staff experienced in design and supervision

Rehman Habib

Core business: consultancy services in hydrology and water resources, architecture and structural engineering, transportation and traffic, project and contract management, environmental and public health, GIS and information technology (surveys and investigations, appraisals, pre-feasibility and feasibility studies, design, bidding documents, construction supervision and contract management, project management services, specialized services)

Years in business: Established in 2003. 17 years

History of blacklisting: Not provided

General technical experience: Design and Construction Supervision experience in low to average valued projects.

Specific technical experience: No specific experience

Technical and managerial capacity: No specific information on the staff capacity, proposed joint pool of staff experienced in design and supervision

Conclusion: NOT ACCEPTABLE

The consultant firm submitted their response to the clarifications sought wherein it was mentioned that the required documentary evidence of the projects, of specific experience, may not be provided since these projects are only included in the brief company presentation of M/s EMAY and not in the section of specific experience. Accordingly, the consultant firm's specific experience does not fulfill the requirement as per the REOI criteria.

5.2.11 EoI-13: Typsa / MMP

Typsa

Core business: Consulting services in transport, buildings, water, environment, energy and rural development (studies and planning, design, tendering support, construction services and infrastructure management)

Years in business: Established in 1966 (54 years)

History of blacklisting: Never. Declaration provided.

General technical experience:



No.	Project title	Location	Year	Project value [USD M]	Status
1	Feasibility study of Santiago de Compostela LRT	Spain	2011- 2013	250	completed services
2	Construction supervision for packages CTW 120, CTW 130 and 140 railway projects	Saudi Arabia	2013- 2018	700	completed, in operation
3	Pre-investment study at the level of profile of the Nor Andino rail project of Peru Cajamarca-Bayóva	Peru	2009- 2010	1.200	completed services
4	Stockholm metro, Kungsträdgarden to Nacka and Gullmarsplan line (detailed design)	Sweden	2014-to now	1.500	services ongoing
5	Metro phase 1 underground tenders Qatar integrated railway project, package 2 & 4 (tendering support)	Qatar ·	2012- 2013	1,100	completed services
6	Design and build tender phase - Riyadh metro project. l, 6 lines double track metro system (design, tendering support)	Saudi Arabia	2012- 2013	200	completed services
7	Riyadh metro project, package 3, lines 4, 5 and 6 (detailed design)	Saudi Arabia	2013- 2017	23,500	completed services
8	Bhaupur-Khurja section of Eastern DFC railway project-1 (design review, contract management, supervision)	India	2013- 2019	> 500	completed
9	Feasibility studies for package-3 (New Delhi- Kolkata) of diamond quadrilateral network of high speed rail corridors	India	2015- 2016	> 500	completed services
10	Engineering design studies for the metro first line of Quito (detailed design)	Spain	2010- 2012	530	completed services
11	Design and works supervision of the Lowari Railway Tunnel and access roads	Pakistan	2003- 2008	7256	completed services

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	New transport system of Astana BRT, phase I (concept design for design-built contract)	Kazakhstan	2014	500	completed services
2	Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines	United Arab Emirates	2010- 2014	1,906	completed services
3	Engineering designs studies for the Metro First Line of Quito (overall supervision and project coordination)	Spain	2014	530	completed services

Technical and managerial capacity: over 2,500 permanent staff (more than 1,600 engineers, architects and consultants), extensive pool of staff experienced mostly in design and studies

Financial soundness: financially stable, although turnover decreases for 5 years. Fulfills the REOI criteria.

A

B

MMP

Core business: consultancy services in power, water, environment, structures, industry, transportation, urban infrastructure, public health engineering, social development (feasibility studies, design, construction management and supervision, operation and maintenance, institutional building and training)

Years in business: Established in 1966 (34 years)

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	1 Toject title	Location	Year	Project value [USD M]	Status
1	Planning and detailed design of KPT Kolachi enclave development	Karachi, Pakistan	2006-2008	495	completed
2	Project implementation consultancy services for Sindh water sector improvement project phase-1 (detailed design, tendering assistance, construction supervision, contract administration)	Pakistan	2009-2019	270	completed
	Design review of main line-1 (Pakistan railways) and establishment of dry port near Havelian under China-Pakistan economic corridor (design review, bidding documentation)	Pakistan	2017-2020	9,170	completed services
4	Project management consultancy services for balance work of Islamabad international airport project	Pakistan	2015-to now	1,430	ongoing implementat
ŀ	Design review and project management of 870 MW Suki Kinari nydropower project (design review, construction supervision, contract management)	Pakistan	2016-to now	627	ongoing

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Peshawar sustainable BRT corridor project (detailed design, bidding documentation, project management, construction supervision)	Pakistan	2017-2020	640	construction
2	Detailed engineering design and procurement for Karachi BRT Redline project	Pakistan	2017-2020	397	ongoing

Technical and managerial capacity: over 1,300 employees, extensive pool of staff experienced in design, studies and supervision

Financial soundness: financially stable, turnover increases. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

2

9-A

42

atisfactory and sufficient

林

6 PROPOSED SHORTLIST

Based on the above described evaluation process, and considering the strengths and weaknesses of each consultant that submitted its EoI for provision of the Consulting Services on Preparation of Detailed Design. Procurement Assistance and Construction Supervision for Karachi Mobility Project (Yellow BRT); the CSC proposes the following short list composed of four consultants (in alphabetical order):

No.	NAME OF CONSULTANT	LEAD FIRM – COUNTRY OF ORIGIN
1	Dar Al-Handasah Consultants (Shair and Partners) (lead partner) JV NESPAK - National Engineering Services Pakistan	Lebanon
2	M/s Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc M/s Halcrow Pakistan	Lebanon
3	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	France
4	M/s TYPSA JV M/s Mott Mcdonald Pakistan	Spain

Karachi, insert date

No.	Name of the Evaluation Committee member	Signature
1	Managing Director, SMTA	
2	Project Director (Project Management Team – BRT Yellow Line)	
3	Director Infrastructure / Projects, SMTA, GoS	
4	Chief Consultant, TMTD, GoS	
5	Director ITS, SMTA, GoS	
6	Director Finanance & Accounts, SMTA, GoS	
7	Deputy Director (Procurement), SMTA, GoS	

(A)

Onf

No.	Name of the Evaluation Committee member	Signature
8	Chief Transport. (P&D Department, GoS)	
9	Director Finance, PPP Unit, Finance Department, GoS	



De A

APPENDICES

7.1 REQUEST FOR EXPRESSION OF INTEREST

Khaleej Times (21st February 2020)



Top law officer quits after row with court

to the bar your prot a

China treating Pak students as our own: Xi

Bring train blast

perpetrators to book, India told

Nothing un-Islamic about polio vaccine drops, say clerics





REQUEST FOR



REQUEST FOR EXPRESSION OF INTERES



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, **Procurement Support and Construction Supervision Services**

Name of Country: Islamic Republic of Pakistan

Name of Project: Karachi Mobility Project - Yellow BRT

Loan No: 18RD 8995-PK

Reference No.: PK-SMTA-122605-CS-QCBS

Client: Sindh Mass Transit Authority (SMTA), Government of Sindh

The Islamic Republic of Pakistan has received financing from the World Bank lowerd the cost of the Kanachi Mobility Project. Yellow BRT the Project and control and the proceeds for the consulting services for Preparation of Detailed Design. Procurement Support and Construction Supervision Services (the Services)

Services the services:

The Project contine approximately 21 imiting, starting from Devood Chowrang to Number | Ivia Korangi Road, Shahrah-e-Fasal and Shahrah-e-Qualdered and is part of the overall Karachi Mass Transif System. The Project is also compresed of two bus depots and approximately, 67 km of smaller of-condor roads objective. By the Condor roads objective to the Project The Project follows the integrated complor management approach with the overarching objective. By improve model by accessibility and safety along its alignment.

- To prepare Detailed Design along the Yeslow BRT Corridor and the OS-corridors.
- To prepare the blidding documents for construction contracts and to provide necessary procurement and technical assistance to the Client during the
- To prepare Employer's Requirements and supervise works for a part of the project to be undertaken through Design-Build contract.
- To provide Construction Supervision services
- To implement Building Information Modeling for constructing the whole of the asset digitally and using this model to support all staveholders during the complete lifecycle of the project.

compares section to an prospec.

The estimated duration of the services is sixty [60] months from the contract signing (III the completion of the Defect Notification Period (DNP). The consultants would be required to field a multi-disciplinary seam of professional and support star with the receivance in profession of similar active, inshire and completely. The consultants shall work with the Project Management Tearmel the Clientite converting above tasks. The outlines of Terms of Reference for the Services may be found at http://www.karactobreece.pk/smlq.under the section of Yeliuw BRT.

The SMTA now invites eligible and experienced consulting firms to submit their interest in providing the Services. Interested consulting firms to submit their interest in providing the Services, interested consulting firms are required to provide only the perform information demonstrating the required qualifications and states arong—with relevant experience to perform the Services. The

CRITERIA

Track Record

Firm's corporate cases by and profile for minimum of last 15 years [core business areas, policies, vision & mission, experience in when transport and mass transif projects, financial details, achievements). The consultants must never have been black-legad by any client or have liet any project incomolete.

General Technical Experience:

Proven general experience of providing the consulting Services in inhastructure development projects during the past 15 years. The consultant should be able to demonstrate this successful complete by a treat 8 projects—each worth minimum of US\$ 200 mB on or above.

2.2 | Specific Technical Experience;

Specific Technical Experience:

Proven specific experience of providing the consularing Services on projects of similar nature comparing the complexity and oses of the Project. The consultants should have successfully completed minimum of 4 projects of specific experience each worth minimum of US\$ 250 million or above,

The consultants are required to provide givendence (project description, client's details, completion certificate, role of the consultant on the presents project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstration of the project objectives, etc.) to demonstrate productly if deemed appropriate.

priority if deemed appropriate

Overall Managerial Capacity & Financial Strength:

Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by supergriph certified east report a cliest tive years.

The attention of the internated consultants is drawn to Section III - Governance; 3.14 (Conflict of Internation 2.16 and 3.17 (Consulting Services) of the World Bank's Procurement Registrations for IPF Borrowers July 2016, revised Nevember 2017 and August 2018.

Consultants may associate with other firms to enhance their qualifications, but should indicate clearly whether the association is in the farm of a joint venture and/or a sub-consultancy, in the case of a joint venture, all the partners in the joint venture shall be justly and severally liable for the entire contract, if selected.

A consultant will be selected in accordance with the Quality and Cost Based Selection method set put in the above-mentioned World Bank's Procurement. A consultant will be selected in accordance with the Quality and Cost Based Selection method set out in the above-mentioned World Banks Procured Regulations.

Further information may be obtained at the address below during office hours [59:50 - 17:00 hours].

Expressions of interest must be delivered, complete is all respects, to the address below in person or by course by 17th March 2020.

Sindh Mass Transit Authority, Transport & Mass Transit Department, Government of Sindh
Director Projects / Infrastructure,
House # 20; Street No. 9; Khayaban-e-Shamsheer, DHA, Karachi, Pakistan, Tel: 92-21-99332911
E-mail: kmp.infra.smta@gmail.com.and.director.infra.smta@gmail.com.Web: http://www.karachibrecze.pk/SMTA

Say No to Correction









REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Loan No.

higres of Country: Islamic Republic of Pakistan

Name of Project. Karashi Mobility Preject - Yellow BITT

100 PM 9995-PK Reference No.: PK-SMIA-122605-CS-QCSS

Sinsh Mass Transit Authority (SMTA). Government of Sinds

The liberal Republic of Pakestentrap received from pany from the Wood Bank Isward the operatifie Assests Mobility Propert, interests for executing pervisors for Evepower's an indicated Design Procuratives Support and Construction Support and Construction Support and Construction Support

The Project contains appearably II knilling, summer for Duvice Chowsing to Number (ve Korong Road Shahan a Face) and Engineer a Guadour and a port of the overall Kasacra Mass Frenda System. The Propositive also comprised of two businesses are opposited that at another of containment in the Propositive also comprised of two businesses are opposited that is a summer of positive and opposite that Propositive and the Propositi objective to ingrove redtly, accessibility and safety along its alignment

The objectives of the required Services are

- To prepare Detailed Design accepts a Yellow BHT Corrects and the CR-corrects
- 2 To present the building documents by contraction contracts and documents participated and exclusion assistance to the Quest distribution of the Qu
- To prepare Engleses's Pagainseasts and autorises works for a cost of the project to be underlaken brough Design-Bald control
- in private Construction Supervision were:
- 5. To endowners Building information Modelling to constructing the whose of the laster objects and user of the score construction of the state of the laster objects and user of the construction of the score objects and the score of the score objects and the score objects and the score objects are objects and the score objects and the score objects are objects as the score objects are objects as the score objects and the score objects are objects as the score

The estimated dutation of the periodes is such (All manifes from the contract agrangith the constraint of the Debect Multication Presid (CAM). The constraint The connection and the property and the property and appearance of the second of the property of the property

The cuttines of Terms of Returns of the Services may be bounded by Derwa tensible perception of the section of Yellow BST.

The SMTA now invites displice and experienced considing firms to submit their interesting that Services, where wed considing firms are required to provide orall the perform advances operandurary, the required qualifications and sides doing with relevant expensions to perform the Sonney. The sporting ordered in securities

NO CRITERIA Track Record Fronts capacide capacidy, and profile for minimum of leaf \$5 years (order business areas, posters, vision \$ most or expenses or order trendport and mass transfer projects. Brancias cleats, activities std. The consultants trust rever have been black-lated by any client or have left any project.

Proves general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants

stockitie stiets divassituite fro saccessiv competonor allocal 6 proccis-cach work many amol US\$ 200 milionor above 2.2 Specific Technical Experience:

Proven specific expensance of providing the consusting Services on projects of similar return companing the conspectly and cost of the Project. The considers should have successfully completed minimum of 4 projects of specific expensive each word minimum of USS 250 milion or above.

The consolation are required to provide an evidence (project descriptor), identify details, acrossistion certificate, not of the consolated as the presented appoils adding wait & duation of the services provided, sep specific includes provided adopted correct the project disjectives, etc.) to decrease and general and specific expendence. The projects of service scene, name and complexity underplace to Polisson or South Association may be given.

Osseal Managerial Capacity & Financial Strength.

Consultants are required to demonstrate strong recursion and managenal staff employed by them and evidence of positive networth to be substituted by substiting certified auditosports of earlier years

The aftertion of the interested consideres to drawn to Section III. - Governance; 3.14 [Confect of Interest] 0.16 and 0.17 [Consulting Services] of the Word Bank's Procurement Regulations for SF Bernance; 3.18 [3.18] invested November 2017 and fuguet 2018.


Consultants may associate with class three to extend a few qualifications, but should indicate clearly whether the association is in the form of a joint venture sector a sub-consultancy in the case of a joint, windure, all the partners in the joint venture shall be jointly and severally liable for the priding contract, if powerup. A consultant will be seeded in experience with the Quality, and Cost Seved Selection method and out in the above-remittaned World Bank's Productions

Further information may be obtained at the addition indoor their question in our [20:00 - 17 00 through

Expressions of interestinate be delivered, complete in all respects, to the address below in porson or by courser by 17th March 2020.

Sindh Mass Transit Authority, Transport & Mass Transit Department, Government of Sindh Director Projects Infrastructure

House 4.20; Street No. 9. Khayaban-e-Shamsheer, DHA, Karachi, Pakistan, Tel. 92-21-99332911 E-mail: kmp.infra.amta⊘gmail.com and director/infra.serta@gmail.com. Web retip feww.karachibreete.pk/SMTA



##

7

7.2 DECISION ON THE APPOINTMENT OF THE EVALUATION COMMITTEE

0

New

And

SELECTION OF CONSULTANTS

Request for Proposals Consulting Services

Procurement of:

Consulting Services for Preparation of
Detailed Design, Procurement Support and Construction
Supervision for
Karachi Mobility Project
(Yellow Bus Rapid Transit)

RFP No: PK-SMTA-122605-CS-QCBS

Client: Sindh Mass Transit Authority, Karachi

Country: Islamic Republic of Pakistan

Issued on: [insert date when RFP is sent to shortlisted firms]

Comment [H1]: To be inserted

A A

74

MAT S

The state of the s

TABLE OF CONTENTS

PART I	6
Section 1. Request for Proposal Letter	6
Section 2. Instructions to Consultants and Data Sheet	11
A. General Provisions	11
Definitions Introduction Conflict of Interest Unfair Competitive Advantage Fraud and Corruption Eligibility B. Preparation of Proposals	Error! Bookmark not definedError! Bookmark not definedError! Bookmark not definedError! Bookmark not definedError! Bookmark not defined.
7. General Considerations 8. Cost of Preparation of Proposal 9. Language 10. Documents Comprising the Proposal 11. Only One Proposal 12. Proposal Validity 13. Clarification and Amendment of RFP 14. Preparation of Proposals Specific Considerations 15. Technical Proposal Format and Content 16. Financial Proposal	Error! Bookmark not definedError! Bookmark not defined.
17. Submission, Sealing, and Marking of Proposals 18. Confidentiality 19. Opening of Technical Proposals 20. Proposals Evaluation 21. Evaluation of Technical Proposals 22. Financial Proposals for QBS 23. Public Opening of Financial Proposals (for QCBS, F 24. Correction of Errors 25. Taxes 26. Conversion to Single Currency 27. Combined Quality and Cost Evaluation	Error! Bookmark not defined Error! Bookmark not defined.
D. Negotiations and Award	Error! Bookmark not defined Error! Bookmark not defined.

(K)

A

 \mathcal{N}

MAH

35. Procurement Related Complaint	not defined
Section 3. Technical Proposal – Standard Forms	
1. Checklist of Required Forms 2. Form TECH-1 3. Form TECH-2 4. Form TECH-3 5. Form TECH-4 6. Form TECH-4 7. Form TECH-5 8. Form TECH-6 Section 4. Financial Proposal - Standard Forms	
Section 5. Eligible Countries	67
Section 6. Fraud and Corruption	69
Section 7. Terms of Reference	71
PART II	73
Section 8. Conditions of Contract and Contract Forms	
9. Time-Based Form of Contract	
Preface	79
I. Form of Contract	81
II. General Conditions of Contract	
A. General Provisions	
1. Definitions	
11. Effectiveness of Contract	
12. Termination of Contract for Failure to Become Effective	88
Commencement of Services	88
14. Expiration of Contract	88
16. Modifications or Variations	88
17. Force Majeure	88
18. Suspension	90

m -

with A

19.		
C. Obligat	tions of the Consultant	90
20.	General	92
21.		92
22.		93
23.	Confidentiality Liability of the Consultant Insurance to be taken out by the Consultant	94
24.	Insurance to be taken out by the Consultant	94
25.	Accounting, Inspection and Auditing	94
26.	Reporting Obligations	94
27.		
28.	Equipment, venicles and Materials	
D. Consult	ant's Experts and Sub-Consultants	95
29.	Description of Kay Evports	96
30.	Description of Key Experts	96
31.	Replacement of Key Experts	96
32.	Approval of Additional Key Experts	97
33.	Removal of Experts or Sub-consultants Replacement/ Removal of Experts – Impact on Payments Working Hours Operation	97
34.	WOLKING LIGHTS UNCOUNCE Leave ato	
E. Obligation	ons of the Client	97
35.	A solidon as and F	98
36.	Assistance and Exemptions	98
37.		
38.	Change in the Applicable Law Related to Lavae and Duting	2.0
39.	services, racinites and rioberty of the Chent	0.0
40.	Counterpart i Cisolifici	
	Payment Obligations to the Consultant	100
4.1	O Tr.	100
41.	Ceiling Amount	100
44.	rates and Dangs	
	mode of Diffing and Payment	12002000
G. Fairness	Interest on Delayed Payments	102
		102
47.	Good Faitht of Disputes	102
	v. Disputes	103
48.	Amicable Settlement	
	Dispute Resultition	
III. Specia	al Conditions of Contract	103
IV. Apper	ndices	109
A 1*	1 7	117
Appendix	A – Terms of Reference	117
Appendix	D – Reimbursable Expenses Cost Estimates	120

4

J.

WHY.

	Appendix E - Form of Advance Payments Guarantee	121
D.	10. Lump-Sum Form of Contract	Error! Bookmark not defined.
	reface	
I.	Form of Contract	
П	stream conditions of confidential and an arrangement of the confidence of the confid	
A	. General Provisions	
	2. Relationship between the Parties	Error! Bookmark not defined.
	Law Governing Contract	Error! Bookmark not defined.
	4. Language	Error! Bookmark not defined.
	5. Headings	Error! Bookmark not defined.
	6. Communications	Error! Bookmark not defined.
	7. Location	Error! Bookmark not defined.
	8. Authority of Member in Charge	Error! Bookmark not defined.
	9. Authorized Representatives	Error! Bookmark not defined.
D	10. Fraud and Corruption	Error! Bookmark not defined.
1).	Commencement, Completion, Modification and Termina	
	11. Effectiveness of Contract	.Error! Bookmark not defined.
	Termination of Contract for Failure to Become Effect	tiveError! Bookmark not defined.
	13. Commencement of Services	.Error! Bookmark not defined.
	14. Expiration of Contract.	.Error! Bookmark not defined.
	15. Entire Agreement	.Error! Bookmark not defined.
	16. Modifications or Variations	.Error! Bookmark not defined.
	17. Force Majeure	.Error! Bookmark not defined.
	18. Suspension	.Error! Bookmark not defined.
0	19. Termination	.Error! Bookmark not defined.
C.	Obligations of the Consultant	
	20. General	Error! Bookmark not defined.
	21. Conflict of Interest	Error! Bookmark not defined.
	22. Confidentiality	Error! Bookmark not defined.
	23. Liability of the Consultant	Error! Bookmark not defined.
	24. Insurance to be taken out by the Consultant	Error! Bookmark not defined.
	25. Accounting, Inspection and Auditing	Error! Bookmark not defined.
	26. Reporting Obligations	Error! Bookmark not defined.
	27. Proprietary Rights of the Client in Reports and Recor	dsError! Bookmark not defined.
-	28. Equipment, Vehicles and Materials	Error! Bookmark not defined.
D.	Consultant's Experts and Sub-Consultants	Error! Bookmark not defined.
	29. Description of Key Experts	Error! Bookmark not defined
	30. Replacement of Key Experts	Error! Bookmark not defined.
	31. Removal of Experts or Sub-consultants	Error! Bookmark not defined.
E.	Obligations of the Client'	Error! Bookmark not defined.
	32. Assistance and Exemptions	Error! Bookmark not defined.
	33. Access to Project Site	Error! Bookmark not defined.
	34. Change in the Applicable Law Related to Taxes and I	Outies Error! Bookmark not defined.

A

WAA

A D

F.	35. Services. Facilities and Property of the Client	Error! Error! Error! Error!	Bookmark not defined.
G.	Fairness and Good Faith	Error!	Bookmark not defined. Bookmark not defined
	43. Good Faith	E.m.	D 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
III.	44. Amicable Settlement 45. Dispute Resolution Special Conditions of Contract	Error! Error! Error!	Bookmark not defined. Bookmark not defined. Bookmark not defined
IV.	Appendices	Error!	Bookmark not defined
	Appendix A – Terms of Reference	Error! Error! Error!	Bookmark not defined. Bookmark not defined. Bookmark not defined.
Sect	tion 9. Notification of Intention to Award and Beneficial C	hynerch	in Forms 124
	Notification of Intention to Award	rn nei Si.	125
)	Beneficial Ownership Disclosure Form	•••••••	125

2 A

A L

PART I

Section 1. Request for Proposal Letter

4

WHA DE

Request for Proposal Letter

Consulting Services

Name of Assignment: Consulting Services in Preparation of Detailed Design. Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

RFP Reference No.: PK-SMTA-122605-CS-QCBS Loan No./Credit No./ Grant No.: IBRD-89950

Country: Islamic Republic of Pakistan

Date: [insert date when RFP is sent to shortlisted firms]

[insert: Name and Address of Consultant. In case of a Joint Venture (JV), full name of the JV and the names of each member as in the submitted Expression of Interest shall be used. For each shortlisted consultant there has to be a separate letter.]

Dear Mr. /Ms.:

- 1. The Islamic Republic of Pakistan [hereinafter called "the Borrower"] has received financing from the International Bank for Reconstruction and Development (IBRD) [the "Bank"] in the form of a loan [hereinafter called "loan"] toward the cost of Karachi Mobility Project (Yellow BRT). The Sindh Mass Transit Authority [the SMTA], an implementing agency of the Client, intends to apply a portion of the proceeds of this loan to eligible payments under the contract for which this Request for Proposals is issued. Payments by the Bank will be made only at the request of the Sindh Mass Transit Authority and upon approval by the Bank, and will be subject, in all respects, to the terms and conditions of the loan agreement. The loan agreement prohibits a withdrawal from the loan account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, is prohibited by a decision of the United Nations Security council taken under Chapter VII of the Charter of the United Nations. No party other than the Sindh Mass Transit Authority shall derive any rights from the loan agreement or have any claims to the proceeds of the loan.
- 2. The Client now invites proposals to provide the following consulting services [hereinafter called "the Services"]: Consulting Services for Preparation of Detailed Design, Procurement Support and Construction Supervision. More details on the Services are provided in the Terms of Reference (Section 7).

Comment [H2]: To be inserted

Comment [H3]: Insert 4 shortlisted firms. The will be 4 separate RFP letters, one for each short-listed firm

Comment [H4]: Name of focal person of each

2

WW A

A

This Request for Proposals (RFP) has been addressed to the following shortlisted Consultants:

[Insert the list of shortlisted Consultants. If a Consultant is a Joint Venture (JV), the full name of the JV, as in the Expression of Interest, shall be used. In addition, list all members, starting with the name of the lead member. Where sub-consultants have been proposed, they shall be named.]

- 4. It is not permissible to transfer this RFP to any other firm.
- 5. A firm will be selected under Quality and Cost Based Selection [QCBS] procedures and in a Full Technical Proposal [FTP] format as described in this RFP, in accordance with the Bank's "Procurement Regulations for IPF Borrowers" July 2016, revised November 2017 and August 2018 ["the Procurement Regulations"], which can be found at the following website: www.worldbank.org

The RFP includes the following documents:

Section 1 - Request for Proposals Letter

Section 2 - Instructions to Consultants and Data Sheet

Section 3 - Technical Proposal (FTP) - Standard Forms

Section 4 - Financial Proposal - Standard Forms

Section 5 – Eligible Countries

Section 6 - Fraud and Corruption

Section 7 - Terms of Reference

Section 8 - Standard Forms of Contract (Time-Based)

6. Please inform us by [insert date], in writing at

Project Director (Karachi Mobility Project)

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan

or by E-mail to kmp.infra.smta@gmail.com

- (a) that you have received this Request for Proposals; and
- (b) whether you intend to submit a proposal alone or intend to enhance your experience by requesting permission to associate with other firm(s) (if permissible under Section 2, Instructions to Consultants (ITC), Data Sheet 14.1.1).
- 7. "Attention is drawn to the Procurement Regulations requiring the Borrower to disclose information on the successful Consultant's beneficial ownership, as part of the Contract Award Notice, using the Beneficial Ownership Disclosure Form as included in the Request for Proposals."
- 8. Details on the proposal's submission date, time and address are provided in ITC 17.7 and ITC 17.9.

Dy

K

THE F



Comment [H5]: Insert list of shortlisted consultants

0

Yours sincerely.

Project Director (Karachi Mobility Project)
Sindh Mass Transit Authority
Transport & Mass Transit Department, Government of Sindh
House # D-43: Block 2: Scheme No. 5: Kehkashan, Clifton, Karachi, Pakistan
E-mail: pd.kmp.ylc@gmail.com : kmp.infra.smta@gmail.com

2 # P

Section 2. Instructions to Consultants and Data Sheet

Instructions to Consultants

A. General Provisions

1. Definitions

- (a) "Affiliate(s)" means an individual or an entity that directly or indirectly controls, is controlled by, or is under common control with the Consultant.
- (b) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the **Data Sheet**, as they may be issued and in force from time to time.
- (c) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (d) "Borrower" means the Government. Government agency or other entity that signs the [loan financing grant] agreement with the Bank.
- (e) "Client" means the implementing agency that signs the Contract for the Services with the selected Consultant.
- (f)"Consultant" means a legally-established professional consulting firm or an entity that may provide or provides the Services to the Client under the Contract.
- (g) "Contract" means a legally binding written agreement signed between the Client and the Consultant and includes all the attached documents listed in its Clause I (the General Conditions of Contract (GCC). the Special Conditions of Contract (SCC). and the Appendices).
- (h) "Data Sheet" means an integral part of the Instructions to Consultants (ITC) Section 2 that is used to reflect specific country and assignment conditions to supplement, but not to over-write, the provisions of the ITC.

D

^{[&}quot;loan agreement" term is used for IBRD loans: "financing agreement" is used for IDA credits; and "grant agreement" is used for Recipient-Executed Trust Funds administered by IBRD or IDA]

- (i) "Day" means a calendar day, unless otherwise specified as "Business Day". A Business Day is any day that is an official working day of the Borrower. It excludes the Borrower's official public holidays.
- (j) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Sub-consultant or Joint Venture member(s).
- (k) "Government" means the government of the Client's country.
- (1) "in writing" means communicated in written form (e.g. by mail, e-mail, fax, including, if specified in the Data Sheet, distributed or received through the electronic-procurement system used by the Client) with proof of receipt;
- (m) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one Consultant where one member has the authority to conduct all business for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (n) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose CV is taken into account in the technical evaluation of the Consultant's proposal.
- (o) "ITC" (this Section 2 of the RFP) means the Instructions to Consultants that provides the shortlisted Consultants with all information needed to prepare their Proposals.
- (p) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Subconsultant and who is assigned to perform the Services or any part thereof under the Contract and whose CVs are not evaluated individually.
- (q) "Proposal" means the Technical Proposal and the Financial Proposal of the Consultant.
- (r) "RFP" means the Request for Proposals to be prepared

7

All

Why I

- by the Client for the selection of Consultants, based on the SPD - RFP.
- (s) "SPD RFP" means the Standard Procurement Document - Request for Proposals, which must be used by the Client as the basis for the preparation of the RFP.
- (t) "Services" means the work to be performed by the Consultant pursuant to the Contract.
- (u) "Sub-consultant" means an entity to whom the Consultant intends to subcontract any part of the Services while the Consultant remains responsible to the Client during the whole performance of the Contract.
- (v) "Terms of Reference (TORs)" (this Section 7 of the RFP) means the Terms of Reference that explains the objectives, scope of work, activities, and tasks to be performed, respective responsibilities of the Client and the Consultant, and expected results and deliverables of the assignment.
- (w) "ESHS" means environmental, social (including sexual exploitation and abuse (SEA) and gender based violence (GBV)), health and safety.

2. Introduction

- 2.1 The Client named in the Data Sheet intends to select a Consultant from those listed in the Request for Proposals (RFP), in accordance with the method of selection specified in the Data Sheet.
- 2.2 The shortlisted Consultants are invited to submit a Technical Proposal and a Financial Proposal, or a Technical Proposal only, as specified in the Data Sheet. for consulting services required for the assignment named in the Data Sheet. The Proposal will be the basis for negotiating and ultimately signing the Contract with the selected Consultant.
- The Consultants should familiarize themselves with the local conditions and take them into account in preparing their Proposals, including attending a pre-proposal conference if one is specified in the Data Sheet. Attending any such pre-proposal conference is optional and is at the Consultants' expense.
- 2.4 The Client will timely provide, at no cost to the

Consultants, the inputs, relevant project data, and reports required for the preparation of the Consultant's Proposal as specified in the **Data Sheet**.

3. Conflict of Interest

- 3.1 The Consultant is required to provide professional, objective, and impartial advice, at all times holding the Client's interests paramount, strictly avoiding conflicts with other assignments or its own corporate interests, and acting without any consideration for future work.
- 3.2 The Consultant has an obligation to disclose to the Client any situation of actual or potential conflict that impacts its capacity to serve the best interest of its Client. Failure to disclose such situations may lead to the disqualification of the Consultant or the termination of its Contract and/or sanctions by the Bank.
 - 3.2.1 Without limitation on the generality of the foregoing, the Consultant shall not be hired under the circumstances set forth below:

a. Conflicting Activities

(i) Conflict between consulting activities and procurement of goods, works or non-consulting services: a firm that has been engaged by the Client to provide goods, works, or non-consulting services for a project, or any of its Affiliates, shall be disqualified from providing consulting services resulting from or directly related to those goods, works, or non-consulting services. Conversely, a firm hired to provide consulting services for the preparation or implementation of a project, or any of its Affiliates, shall be disqualified from subsequently providing goods or works or non-consulting services resulting from or directly related to the consulting services for such preparation or implementation.

b. Conflicting Assignments

(ii) Conflict among consulting assignments: a Consultant (including its Experts and Sub-consultants) or any of its Affiliates shall not be hired for any assignment that, by its nature, may be in conflict with another assignment of the Consultant for the same or for another Client.

c. Conflicting Relationships

(iii) Relationship with the Client's staff: a Consultant (including its Experts and Sub-consultants) that has a close business or family relationship with a professional staff of the Borrower (or of the Client, or of implementing agency, or of a recipient of a part

A Ay

A P

of the Bank's financing) who are directly or indirectly involved in any part of (i) the preparation of the Terms of Reference for the assignment. (ii) the selection process for the Contract, or (iii) the supervision of the Contract, may not be awarded a Contract, unless the conflict stemming from this relationship has been resolved in a manner acceptable to the Bank throughout the selection process and the execution of the Contract.

- 4. Unfair Competitive Advantage
- 4.1 Fairness and transparency in the selection process require that the Consultants or their Affiliates competing for a specific assignment do not derive a competitive advantage from having provided consulting services related to the assignment in question. To that end, the Client shall indicate in the Data Sheet and make available to all shortlisted Consultants together with this RFP all information that would in that respect give such Consultant any unfair competitive advantage over competing Consultants.
- 5. Fraud and Corruption
- 5.1 The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Section 6,
- 5.2 In further pursuance of this policy. Consultants shall permit and shall cause their agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and their personnel, to permit the Bank to inspect all accounts, records and other documents relating to any shortlisting process, Proposal submission, and contract performance (in the case of award), and to have them audited by auditors appointed by the Bank.
- 6. Eligibility
- 6.1 The Bank permits consultants (individuals and firms, including Joint Ventures and their individual members) from all countries to offer consulting services for Bankfinanced projects.
- 6.2 Furthermore, it is the Consultant's responsibility to ensure that its Experts, joint venture members, Sub-consultants, agents (declared or not), sub-contractors, service providers, suppliers and/or their employees meet the eligibility requirements as established by the Bank in the applicable Procurement Regulations.
- 6.3 As an exception to the foregoing ITC 6.1 and ITC 6.2

4)

HI-AND

above:

a. Sanctions

6.3.1 A Consultant that has been sanctioned by the Bank. pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework as described in Section VI. Fraud and Corruption, paragraph 2.2 d., shall be ineligible to be shortlisted for, submit proposals for, or be awarded a Bank-financed contract or benefit from a Bank-financed contract, financially or otherwise, during such period of time as the Bank shall have determined. The list of debarred firms and individuals is available at the electronic address specified in the PDS.

b. Prohibitions

- 6.3.2 Firms and individuals of a country or goods manufactured in a country may be ineligible if so indicated in Section 5 (Eligible Countries) and:
 - (a) as a matter of law or official regulations, the Borrower's country prohibits commercial relations with that country, provided that the Bank is satisfied that such exclusion does not preclude effective competition for the provision of Services required:
 - (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country. person, or entity in that country.

c. Restrictions for State-Owned Enterprises

6.3.3 State-owned enterprises or institutions in the Borrower's country may be eligible to compete and be awarded a contract only if they can establish, in a manner acceptable to the Bank, that they: (i) are legally and financially autonomous. (ii) operate under commercial law, and (iii) are not under supervision of the Client.

d. Restrictions for **Public Employees**

- 6.3.4 Government officials and civil servants of the Borrower's country are not eligible to be included as Experts, individuals, or members of a team of Experts in the Consultant's Proposal unless:
 - (i) the services of the government official or

- civil servant are of a unique and exceptional nature, or their participation is critical to project implementation; and
- (ii) their hiring would not create a conflict of interest, including any conflict with employment or other laws, regulations, or policies of the Borrower.

e. Borrower Debarment

6.3.5 A firm that is under a sanction of debarment by the Borrower from being awarded a contract is eligible to participate in this procurement, unless the Bank, at the Borrower's request, is satisfied that the debarment: (a) relates to fraud or corruption, and (b) followed a judicial or administrative proceeding that afforded the firm adequate due process.

B. Preparation of Proposals

- 7. General Considerations
- 7.1 In preparing the Proposal, the Consultant is expected to examine the RFP in detail. Material deficiencies in providing the information requested in the RFP may result in rejection of the Proposal.
- 8. Cost of Preparation of Proposal
- 8.1 The Consultant shall bear all costs associated with the preparation and submission of its Proposal, and the Client shall not be responsible or liable for those costs, regardless of the conduct or outcome of the selection process. The Client is not bound to accept any proposal, and reserves the right to annul the selection process at any time prior to Contract award, without thereby incurring any liability to the Consultant.
- 9. Language
- 9.1 The Proposal, as well as all correspondence and documents relating to the Proposal exchanged between the Consultant and the Client, shall be written in the language(s) specified in the Data Sheet.
- 10. Documents Comprising the Proposal
- 10.1 The Proposal shall comprise the documents and forms listed in the **Data Sheet**.
- 10.2 If specified in the Data Sheet, the Consultant shall include a statement of an undertaking of the Consultant to observe, in competing for and executing a contract, the Client country's laws against fraud and corruption (including bribery).
- 10.3 The Consultant shall furnish information on

W # A

1

commissions, gratuities, and fees, if any, paid or to be paid to agents or any other party relating to this Proposal and, if awarded, Contract execution, as requested in the Financial Proposal submission form (Section 4).

11. Only One Proposal

11.1 The Consultant (including the individual members of any Joint Venture) shall submit only one Proposal, either in its own name or as part of a Joint Venture in another. Proposal. If a Consultant, including any Joint Venture member, submits or participates in more than one proposal, all such proposals shall be disqualified and rejected. This does not, however, preclude a Subconsultant, or the Consultant's staff from participating as Key Experts and Non-Key Experts in more than one Proposal when circumstances justify and if stated in the Data Sheet.

12. Proposal Validity

- 12.1 **The Data Sheet** indicates the period during which the Consultant's Proposal must remain valid after the Proposal submission deadline.
- 12.2 During this period, the Consultant shall maintain its original Proposal without any change, including the availability of the Key Experts, the proposed rates and the total price.
- 12.3 If it is established that any Key Expert nominated in the Consultant's Proposal was not available at the time of Proposal submission or was included in the Proposal without his/her confirmation, such Proposal shall be disqualified and rejected for further evaluation, and may be subject to sanctions in accordance with ITC 5.

a. Extension of Validity Period

- 12.4 The Client will make its best effort to complete the negotiations and award the contract within the proposal's validity period. However, should the need arise, the Client may request, in writing, all Consultants who submitted Proposals prior to the submission deadline to extend the Proposals' validity.
- 12.5 If the Consultant agrees to extend the validity of its Proposal, it shall be done without any change in the original Proposal and with the confirmation of the availability of the Key Experts, except as provided in ITC 12.7.
- 12.6 The Consultant has the right to refuse to extend the validity of its Proposal in which case such Proposal will

Je Ay

AND DE

not be further evaluated.

b. Substitution of Key Experts at Validity Extension

- 12.7 If any of the Key Experts become unavailable for the extended validity period, the Consultant shall seek to substitute another Key Expert. The Consultant shall provide a written adequate justification and evidence satisfactory to the Client together with the substitution request. In such case, a substitute Key Expert shall have equal or better qualifications and experience than those of the originally proposed Key Expert. The technical evaluation score, however, will remain to be based on the evaluation of the CV of the original Key Expert.
- 12.8 If the Consultant fails to provide a substitute Key Expert with equal or better qualifications, or if the provided reasons for the replacement or justification are unacceptable to the Client, such Proposal will be rejected with the prior Bank's no objection.

c. Sub-Contracting

12.9 The Consultant shall not subcontract the whole of the Services.

13. Clarification and Amendment of RFP

- 13.1 The Consultant may request a clarification of any part of the RFP during the period indicated in the **Data Sheet** before the Proposals' submission deadline. Any request for clarification must be sent in writing, or by standard electronic means, to the Client's address indicated in the **Data Sheet**. The Client will respond in writing, or by standard electronic means, and will send written copies of the response (including an explanation of the query but without identifying its source) to all shortlisted Consultants. Should the Client deem it necessary to amend the RFP as a result of a clarification, it shall do so following the procedure described below:
 - 13.1.1 At any time before the proposal submission deadline, the Client may amend the RFP by issuing an amendment in writing or by standard electronic means. The amendment shall be sent to all shortlisted Consultants and will be binding on them. The shortlisted Consultants shall acknowledge receipt of all amendments in writing.
 - 13.1.2 If the amendment is substantial, the Client may extend the proposal submission deadline to give the shortlisted Consultants reasonable time to take an amendment into account in their Proposals.

D

WH A

- 13.2 The Consultant may submit a modified Proposal or a modification to any part of it at any time prior to the proposal submission deadline. No modifications to the Technical or Financial Proposal shall be accepted after the deadline.
- 14. Preparation of Proposals Specific Considerations
- 14.1 While preparing the Proposal, the Consultant must give particular attention to the following:
 - 14.1.1 If a shortlisted Consultant considers that it may enhance its expertise for the assignment by associating with other consultants in the form of a Joint Venture or as Sub-consultants. it may do so with either (a) non-shortlisted Consultant(s), or (b) shortlisted Consultants if permitted in the Data Sheet. In all such cases a shortlisted Consultant must obtain the written approval of the Client prior to the submission of the Proposal. When associating with non-shortlisted firms in the form of a joint venture or a sub-consultancy, the shortlisted Consultant shall be a lead member. If shortlisted Consultants associate with each other, any of them can be a lead member.
 - 14.1.2 The Client may indicate in the **Data Sheet** the estimated Key Experts' time input (expressed in person-month) or the Client's estimated total cost of the assignment, but not both. This estimate is indicative and the Proposal shall be based on the Consultant's own estimates for the same.
 - 14.1.3 If stated in the Data Sheet, the Consultant shall include in its Proposal at least the same time input (in the same unit as indicated in the Data Sheet) of Key Experts, failing which the Financial Proposal will be adjusted for the purpose of comparison of proposals and decision for award in accordance with the procedure in the Data Sheet.
 - 14.1.4 For assignments under the Fixed-Budget selection method, the estimated Key Experts' time input is not disclosed. Total available budget, with an indication whether it is inclusive or exclusive of taxes, is given in the **Data Sheet**, and the Financial Proposal shall not exceed this budget.

15. Technical

15.1 The Technical Proposal shall be prepared using the

7= A/

WHA D

Proposal Format and Content

Standard Forms provided in Section 3 of the RFP and shall comprise the documents listed in the **Data Sheet**. The Technical Proposal shall not include any financial information. A Technical Proposal containing material financial information shall be declared non-responsive.

- 15.1.1 Consultant shall not propose alternative Key Experts. Only one CV shall be submitted for each Key Expert position. Failure to comply with this requirement will make the Proposal non-responsive.
- 15.2 Depending on the nature of the assignment, the Consultant is required to submit a Full Technical Proposal (FTP), or a Simplified Technical Proposal (STP) as indicated in the **Data Sheet** and using the Standard Forms provided in Section 3 of the RFP.

16. Financial Proposal

16.1 The Financial Proposal shall be prepared using the Standard Forms provided in Section 4 of the RFP. It shall list all costs associated with the assignment, including (a) remuneration for Key Experts and Non-Key Experts. (b) reimbursable expenses indicated in the **Data Sheet**.

a. Price Adjustment

16.2 For assignments with a duration exceeding 18 months, a price adjustment provision for foreign and/or local inflation for remuneration rates applies if so stated in the Data Sheet.

b. Taxes

16.3 The Consultant and its Sub-consultants and Experts are responsible for meeting all tax liabilities arising out of the Contract unless stated otherwise in the Data Sheet. Information on taxes in the Client's country is provided in the Data Sheet.

c. Currency of Proposal

- 16.4 The Consultant may express the price for its Services in the currency or currencies as stated in the **Data Sheet**. If indicated in the **Data Sheet**, the portion of the price representing local cost shall be stated in the national currency.
- d. Currency of Payment
- 16.5 Payment under the Contract shall be made in the currency or currencies in which the payment is requested in the Proposal.

C. Submission, Opening and Evaluation

17. Submission,

17.1 The Consultant shall submit a signed and complete

A MAN

Sealing, and Marking of Proposals

Proposal comprising the documents and forms in accordance with ITC 10 (Documents Comprising Proposal). Consultants shall mark as "CONFIDENTIAL" information in their Proposals which is confidential to their business. This may include proprietary information. trade secrets or commercial or financially sensitive information. The submission can be done by mail or by hand. If specified in the Data Sheet, the Consultant has the option of submitting its Proposals electronically.

- 17.2 An authorized representative of the Consultant shall sign the original submission letters in the required format for both the Technical Proposal and, if applicable, the Financial Proposal and shall initial all pages of both. The authorization shall be in the form of a written power of attorney attached to the Technical Proposal.
 - 17.2.1 A Proposal submitted by a Joint Venture shall be signed by all members so as to be legally binding on all members, or by an authorized representative who has a written power of attorney signed by each member's authorized representative.
- Any modifications, revisions, interlineations, erasures. or overwriting shall be valid only if they are signed or initialed by the person signing the Proposal.
- 17.4 The signed Proposal shall be marked "ORIGINAL", and its copies marked "COPY" as appropriate. The number of copies is indicated in the Data Sheet. All copies shall be made from the signed original. If there are discrepancies between the original and the copies, the original shall prevail.
- 17.5 The original and all the copies of the Technical Proposal shall be placed inside a sealed envelope clearly marked "TECHNICAL PROPOSAL". "[Name of the Assignment]". [reference number], [name and address of the Consultant], and with a warning "Do NOT OPEN UNTIL INSERT THE DATE AND THE TIME OF THE TECHNICAL PROPOSAL SUBMISSION DEADLINE ..
- 17.6 Similarly, the original Financial Proposal (if required for the applicable selection method) and its copies shall be placed inside of a separate sealed envelope clearly marked "FINANCIAL PROPOSAL" "[Name of the Assignment]". [reference number]. [name and address of the Consultant],

L. M

and with a warning "DO NOT OPEN WITH THE TECHNICAL PROPOSAL."

- 17.7 The sealed envelopes containing the Technical and Financial Proposals shall be placed into one outer envelope and sealed. This outer envelope shall be addressed to the Client and bear the submission address. RFP reference number, the name of the assignment, the Consultant's name and the address, and shall be clearly marked "Do Not Open Before [insert the time and date of the submission deadline indicated in the Data Sheet]".
- 17.8 If the envelopes and packages with the Proposal are not sealed and marked as required, the Client will assume no responsibility for the misplacement, loss, or premature opening of the Proposal.
- 17.9 The Proposal or its modifications must be sent to the address indicated in the **Data Sheet** and received by the Client no later than the deadline indicated in the **Data Sheet**, or any extension to this deadline. Any Proposal or its modification received by the Client after the deadline shall be declared late and rejected, and promptly returned unopened.

18. Confidentiality

- 18.1 From the time the Proposals are opened to the time the Contract is awarded, the Consultant should not contact the Client on any matter related to its Technical and/or Financial Proposal. Information relating to the evaluation of Proposals and award recommendations shall not be disclosed to the Consultants who submitted the Proposals or to any other party not officially concerned with the process, until the Notification of Intention to Award the Contract. Exceptions to this ITC are where the Client notifies Consultants of the results of the evaluation of the Technical Proposals.
- 18.2 Any attempt by shortlisted Consultants or anyone on behalf of the Consultant to influence improperly the Client in the evaluation of the Proposals or Contract award decisions may result in the rejection of its Proposal, and may be subject to the application of prevailing Bank's sanctions procedures.
- 18.3 Notwithstanding the above provisions, from the time of the Proposals' opening to the time of Contract award publication, if a Consultant wishes to contact the Client or the Bank on any matter related to the selection process, it

2

8

shall do so only in writing.

19. Opening of Technical Proposals

- 19.1 The Client's evaluation committee shall conduct the opening of the Technical Proposals in the presence of the shortlisted Consultants' authorized representatives who choose to attend (in person, or online if this option is offered in the **Data Sheet**). The opening date, time and the address are stated in the **Data Sheet**. The envelopes with the Financial Proposal shall remain sealed and shall be securely stored with a reputable public auditor or independent authority until they are opened in accordance with ITC 23.
- 19.2 At the opening of the Technical Proposals the following shall be read out: (i) the name and the country of the Consultant or, in case of a Joint Venture, the name of the Joint Venture, the name of the lead member and the names and the countries of all members; (ii) the presence or absence of a duly sealed envelope with the Financial Proposal; (iii) any modifications to the Proposal submitted prior to proposal submission deadline; and (iv) any other information deemed appropriate or as indicated in the Data Sheet.

20. Proposals Evaluation

- 20.1 Subject to provision of ITC 15.1, the evaluators of the Technical Proposals shall have no access to the Financial Proposals until the technical evaluation is concluded and the Bank issues its "no objection". if applicable.
- 20.2 The Consultant is not permitted to alter or modify its Proposal in any way after the proposal submission deadline except as permitted under ITC 12.7. While evaluating the Proposals, the Client will conduct the evaluation solely on the basis of the submitted Technical and Financial Proposals.

21. Evaluation of Technical Proposals

21.1 The Client's evaluation committee shall evaluate the Technical Proposals on the basis of their responsiveness to the Terms of Reference and the RFP, applying the evaluation criteria, sub-criteria, and point system specified in the Data Sheet. Each responsive Proposal will be given a technical score. A Proposal shall be rejected at this stage if it does not respond to important aspects of the RFP or if it fails to achieve the minimum technical score indicated in the Data Sheet.

22. Financial Proposals for

22.1 Following the ranking of the Technical Proposals, when the selection is based on quality only (QBS), the top-ranked

Te Ay

THE RESERVENCE OF THE PARTY OF

OBS

Consultant is invited to negotiate the Contract.

- 22.2 If Financial Proposals were invited together with the Technical Proposals, only the Financial Proposal of the technically top-ranked Consultant is opened by the Client's evaluation committee. All other Financial Proposals are returned unopened after the Contract negotiations are successfully concluded and the Contract is signed.
- Financial Proposals (for QCBS, FBS, and LCS methods)
- 23. Public Opening of 23.1 After the technical evaluation is completed and the Bank has issued its no objection (if applicable), the Client shall notify those Consultants whose Proposals were considered non-responsive to the RFP and TOR or did not meet the minimum qualifying technical score, advising them the following:
 - (i) their Proposal was not responsive to the RFP and TOR or did not meet the minimum qualifying technical
 - (ii) provide information relating to the Consultant's overall technical score, as well as scores obtained for each criterion and sub-criterion:
 - (iii) their Financial Proposals will be returned unopened after completing the selection process and Contract signing; and
 - (iv) notify them of the date, time and location of the public opening of the Financial Proposals and invite them to attend.
 - 23.2 The Client shall simultaneously notify in writing those Consultants whose Proposals were considered responsive to the RFP and TOR, and that have achieved the minimum qualifying technical score, advising them the following:
 - their Proposal was responsive to the RFP and TOR and met the minimum qualifying technical
 - provide information relating to the Consultant's overall technical score, as well as scores obtained for each criterion and sub-criterion:
 - (iii) their Financial Proposal will be opened at the public opening of Financial Proposals; and

- (iv) notify them of the date, time and location of the public opening and invite them for the opening of the Financial Proposals.
- 23.3 The opening date should allow the Consultants sufficient time to make arrangements for attending the opening and shall be no less than seven (7) Business Days from the date of notification of the results of the technical evaluation, described in ITC 23.1 and 23.2.
- 23.4 The Consultant's attendance at the opening of the Financial Proposals (in person, or online if such option is indicated in the Data Sheet) is optional and is at the Consultant's choice.
- 23.5 The Financial Proposals shall be opened publicly by the Client's evaluation committee in the presence of the representatives of the Consultants and anyone else who chooses to attend. Any interested party who wishes to attend this public opening should contact the client as indicated in the Data Sheet. Alternatively, a notice of the public opening of Financial Proposals may be published on the Client's website, if available. At the opening, the names of the Consultants, and the overall technical scores, including the break-down by criterion, shall be read aloud. The Financial Proposals will then be inspected to confirm that they have remained sealed and unopened. These Financial Proposals shall be then opened, and the total prices read aloud and recorded. Copies of the record shall be sent to all Consultants who submitted Proposals and to the Bank.

24. Correction of Errors

24.1 Activities and items described in the Technical Proposal but not priced in the Financial Proposal, shall be assumed to be included in the prices of other activities or items, and no corrections are made to the Financial Proposal.

a. Time-Based Contracts

24.1.1 If a Time-Based contract form is included in the RFP, the Client's evaluation committee will (a) correct any computational or arithmetical errors. and (b) adjust the prices if they fail to reflect all inputs included for the respective activities or items included in the Technical Proposal. In case of discrepancy between (i) a partial amount (subtotal) and the total amount, or (ii) between the amount derived by multiplication of unit price with quantity and the total price, or (iii) between words and figures, the former will prevail. In case

The My

of discrepancy between the Technical and Financial Proposals in indicating quantities of input, the Technical Proposal prevails and the Client's evaluation committee shall correct the quantification indicated in the Financial Proposal so as to make it consistent with that indicated in the Technical Proposal, apply the relevant unit price included in the Financial Proposal to the corrected quantity, and correct the total Proposal cost.

b. Lump-Sum Contracts

24.1.2 If a Lump-Sum contract form is included in the RFP. the Consultant is deemed to have included all prices in the Financial Proposal, so neither arithmetical corrections nor price adjustments shall be made. The total price, net of taxes understood as per ITC 25, specified in the Financial Proposal (Form FIN-1) shall be considered as the offered price. Where there is a discrepancy between the amount in words and the amount figures, the amount in words shall prevail.

25. Taxes

25.1 The Client's evaluation of the Consultant's Financial Proposal shall exclude taxes and duties in the Client's country in accordance with the instructions in the Data Sheet.

26. Conversion to Single Currency

26.1 For the evaluation purposes, prices shall be converted to a single currency using the selling rates of exchange, source and date indicated in the **Data Sheet**.

27. Combined Quality and Cost Evaluation

a. Quality and Cost-BasedSelection (QCBS)

27.1 In the case of QCBS, the total score is calculated by weighting the technical and financial scores and adding them as per the formula and instructions in the Data Sheet. The Consultant with the Most Advantageous Proposal, which is the Proposal that achieves the highest combined technical and financial scores, will be invited for negotiations.

b. Fixed-Budget Selection (FBS)

27.2 In the case of FBS, those Proposals that exceed the budget indicated in ITC 14.1.4 of the **Data Sheet** shall be rejected.

27.3 The Client will select the Consultant with the Most

9

4

A

Advantageous Proposal, which is the highest-ranked Technical Proposal that does not exceed the budget indicated in the RFP, and invite such Consultant to negotiate the Contract.

c. Least-Cost Selection

27.4 In the case of Least-Cost Selection (LCS), the Client will select the Consultant with the Most Advantageous Proposal, which is the Proposal with the lowest evaluated total price among those Proposals that achieved the minimum qualifying technical score, and invite such a Consultant to negotiate the Contract.

D. Negotiations and Award

28. Negotiations

- 28.1 The negotiations will be held at the date and address indicated in the Data Sheet with the Consultant's representative(s) who must have written power of attorney to negotiate and sign a Contract on behalf of the Consultant.
- 28.2 The Client shall prepare minutes of negotiations that are signed by the Client and the Consultant's authorized representative.

a. Availability of Key Experts

- 28.3 The invited Consultant shall confirm the availability of all Key Experts included in the Proposal as a pre-requisite to the negotiations, or, if applicable, a replacement in accordance with ITC 12. Failure to confirm the Key Experts' availability may result in the rejection of the Consultant's Proposal and the Client proceeding to negotiate the Contract with the next-ranked Consultant.
- 28.4 Notwithstanding the above, the substitution of Key Experts at the negotiations may be considered if due solely to circumstances outside the reasonable control of and not foreseeable by the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall offer a substitute Key Expert within the period of time specified in the letter of invitation to negotiate the Contract, who shall have equivalent or better qualifications and experience than the original candidate.

b. Technical Negotiations

28.5 The negotiations include discussions of the Terms of Reference (TORs), the proposed methodology, the Client's inputs, the special conditions of the Contract, and finalizing the "Description of Services" part of the Contract. These discussions shall not substantially alter the original scope

RAY

H A

of services under the TOR or the terms of the contract, lest the quality of the final product, its price, or the relevance of the initial evaluation be affected.

c. Financial Negotiations

- 28.6 The negotiations include the clarification of the Consultant's tax liability in the Client's country and how it should be reflected in the Contract.
- 28.71f the selection method included cost as a factor in the evaluation, the total price stated in the Financial Proposal for a Lump-Sum contract shall not be negotiated.
- 28.8 In the case of a Time-Based contract, unit rates negotiations shall not take place, except when the offered Key Experts and Non-Key Experts' remuneration rates are much higher than the typically charged rates by consultants in similar contracts. In such case, the Client may ask for clarifications and, if the fees are very high, ask to change the rates after consultation with the Bank. The format for (i) providing information on remuneration rates in the case of Quality Based Selection; and (ii) clarifying remuneration rates' structure under this Clause, is provided in Appendix A to the Financial Form FIN-3: Financial Negotiations Breakdown of Remuneration Rates.

29. Conclusion of Negotiations

- 29.1 The negotiations are concluded with a review of the finalized draft Contract, which then shall be initialed by the Client and the Consultant's authorized representative.
- 29.2 If the negotiations fail, the Client shall inform the Consultant in writing of all pending issues and disagreements and provide a final opportunity to the Consultant to respond. If disagreement persists, the Client shall terminate the negotiations informing the Consultant of the reasons for doing so. After having obtained the Bank's no objection, the Client will invite the next-ranked Consultant to negotiate a Contract. Once the Client commences negotiations with the next-ranked Consultant, the Client shall not reopen the earlier negotiations.

30. Standstill Period

30.1 The Contract shall not be awarded earlier than the expiry of the Standstill Period. The Standstill Period shall be ten (10) Business Days unless extended in accordance with ITC 33. The Standstill Period commences the day after the date the Client has transmitted to each Consultant (that has not already been notified that it has been unsuccessful) the Notification of Intention to Award the Contract. Where only one Proposal is submitted, or if this contract is in

A

response to an emergency situation recognized by the Bank, the Standstill Period shall not apply.

Intention to Award

- 31. Notification of 31.1 The Client shall send to each Consultant (that has not already been notified that it has been unsuccessful) the Notification of Intention to Award the Contract to the successful Consultant. The Notification of Intention to Award shall contain, at a minimum, the following information:
 - the name and address of the Consultant with whom (a) the client successfully negotiated a contract:
 - (b) the contract price of the successful Proposal:
 - the names of all Consultants included in the short (c) list, indicating those that submitted Proposals;
 - where the selection method requires, the price offered by each Consultant as read out and as evaluated:
 - the overall technical scores and scores assigned for each criterion and sub-criterion to each Consultant:
 - the final combined scores and the final ranking of the Consultants:
 - a statement of the reason(s) why the recipient's Proposal was unsuccessful, unless the combined score in (f) above already reveals the reason:
 - (h) the expiry date of the Standstill Period; and
 - instructions on how to request a debriefing and/or submit a complaint during the Standstill Period.

Award

32. Notification of 32.1 Upon expiry of the Standstill Period, specified in ITC 30.1 or any extension thereof, and upon satisfactorily addressing any complaint that has been filed within the Standstill Period, the Client shall, send a notification of award to the successful Consultant, confirming the Client's intention to award the Contract to the successful Consultant and requesting the successful Consultant to sign and return the draft negotiated Contract within eight (8) Business Days from the date of receipt of such notification. If specified in the Data Sheet, the client shall simultaneously request the successful Consultant to submit, within eight (8) Business Days, the Beneficial Ownership Disclosure Form.

Contract Award Notice

Within ten (10) Business Days from the date of notification

of award such request, the Client shall publish the Contract Award Notice which shall contain, at a minimum, the following information:

- (a) name and address of the Client:
- (b) name and reference number of the contract being awarded, and the selection method used;
- (c) names of the consultants that submitted proposals. and their proposal prices as read out at financial proposal opening, and as evaluated;
- (d) names of all Consultants whose Proposals were rejected or were not evaluated, with the reasons
- (e) the name of the successful consultant, the final total contract price, the contract duration and a summary of its scope; and.
- (f) successful Consultant's Beneficial Ownership Disclosure Form, if specified in Data Sheet ITC
- 32.2 The Contract Award Notice shall be published on the Client's website with free access if available, or in at least one newspaper of national circulation in the Client's Country, or in the official gazette. The Client shall also publish the contract award notice in UNDB online

Client

- 33. Debriefing by the 33.1 On receipt of the Client's Notification of Intention to Award referred to in ITC 31.1, an unsuccessful Consultant has three (3) Business Days to make a written request to the Client for a debriefing. The Client shall provide a debriefing to all unsuccessful Consultants whose request is received within this deadline.
 - 33.2 Where a request for debriefing is received within the deadline, the Client shall provide a debriefing within five (5) Business Days, unless the Client decides, for justifiable reasons, to provide the debriefing outside this timeframe. In that case, the standstill period shall automatically be extended until five (5) Business Days after such debriefing is provided. If more than one debriefing is so delayed, the standstill period shall not end earlier than five (5) Business Days after the last debriefing takes place. The Client shall promptly inform, by the quickest means available, all Consultants of the extended standstill period
 - 33.3 Where a request for debriefing is received by the Client

later than the three (3)-Business Day deadline, the Client should provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of Public Notice of Award of contract. Requests for debriefing received outside the three (3)-day deadline shall not lead to extension of the standstill period.

- 33.4 Debriefings of unsuccessful Consultants may be done in writing or verbally. The Consultants shall bear their own costs of attending such a debriefing meeting
- 34. Signing of Contract
- 34.1 The Contract shall be signed prior to the expiration of the Proposal Validity Period and promptly after expiry of the Standstill Period. specified in ITC 30.1 or any extension thereof, and upon satisfactorily addressing any complaint that has been filed within the Standstill Period.
- 34.2 The Consultant is expected to commence the assignment on the date and at the location specified in the **Data Sheet**.
- 35. Procurement Related Complaint
- 35.1 The procedures for making a Procurement-related Complaint are as specified in the **Data Sheet**.

3 A MARINE

Section 2. Instructions to Consultants

E. Data Sheet

ITC Reference	A. General
1 (b)	Islamic Republic of Pakistan
2.1	Name of the Client: Sindh Mass Transit Authority Method of selection: Quality and Cost Based Selection (QCBS) as per the
	Procurement Regulations (available on www.worldbank.org)
2.2	Financial Proposal to be submitted together with Technical Proposal:
	The name of the assignment is: Consulting Services for Preparation of Detailed Design, Procurement Support and Construction Supervision for Karachi Mobility Project (Yellow BRT)
2.3	A pre-proposal conference will be held: Yes Date of pre-proposal conference:
	Address: House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
	Telephone:
	E-mail: kmp.infra.smta@gmail.com Contact person/conference coordinator: linsert name and title
.4	The Client will provide the following inputs, project data, reports, etc. to facilitate the preparation of the Proposals: Preliminary Design drawings. Cost Estimates, Design Report, Environmental Impact Assessment (EIA) Report, Social Impact Assessment (SIA) Report, Compensation and Livelihood Rehabilitation Plan (CLRP) Report and Road Safety Audit Report for the Karachi Mobility Project [to be provided in the form of CD / USB]

Comment [H6]: To be inserted according to th issuance of date

The state of the s

H &

1



4.1	The data mentioned at 2.4 above has been prepared as a result of preparation of the preliminary design of the Yellow BRT corridor. This data will be available to all short-listed consultants. This is to warrant fairness and transparency throughout the procurement process.
6.3.1	A list of debarred firms and individuals is available at the Bank's external website: www.worldbank.org/debarr
	B. Preparation of Proposals
9.1	This RFP has been issued in the English language. Proposals shall be submitted in English language. All correspondence exchange shall be in English language.
10.1	The Proposal shall comprise the following: Ist Inner Envelope with the Technical Proposal: (1) Power of Attorney to sign the Proposal (2) TECH-1 (3) TECH-2 (4) TECH-3 (5) TECH-4 (6) TECH-5 (7) TECH-6 (8) TECH-7 Code of Conduct (ESHS) - The Consultant shall submit the Code of Conduct that will apply to the Consultant's Key Experts and Non-Key Experts, to ensure compliance with good/satisfactory Environmental. Social, Health and Safety (ESHS) practice. In addition, the Consultant shall submit an outline of how this Code of Conduct will be implemented. The successful Consultant shall be required to implement the agreed Code of Conduct upon contract award. AND 2nd Inner Envelope with the Financial Proposal: (1) FIN-1 (2) FIN-2 (3) FIN-3

7

All

A HA

	(4) FIN-4 (5) Statement of Undertaking (if required under Data Sheet 10.2 below)
10.2	Statement of Undertaking is required Yes
11.1	Participation of Sub-consultants, Key Experts and Non-Key Experts in more than one Proposal is permissible No
12.1	Proposals must remain valid for 150 calendar days after the proposal submission deadline.
13.1	Clarifications may be requested no later than 14 calendar days prior to the submission deadline.
	The contact information for requesting clarifications is:
	Project Director (Karachi Mobility Project)
	Sindh Mass Transit Authority
	Transport & Mass Transit Department. Government of Sindh House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
	E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
14.1.1	Shortlisted Consultants may associate with
	(a) non-shortlisted consultant(s): No
	Or
	(b) other shortlisted Consultants: No
	The consultant firm (along with their JV partners or sub-consultants) may not change their consortium firms at this stage.
4.1.2	Estimated input of Key Experts' time-input:
	203 person-month
4.1.3	The Consultant's Proposal must include the minimum Key Experts'

D

8

	time-input of:
	203 person-month
	For the evaluation and comparison of Proposals only:
	If a Proposal includes less than the required minimum time-input, the missing time-input (expressed in person-month) is calculated as follows:
	The missing time-input is multiplied by the <u>highest</u> remuneration rate for a Key Expert in the Consultant's Proposal and <u>added</u> to the total remuneration amount.
	Proposals that quoted higher than the required minimum of time-input will not be adjusted.
14.1.4 and 27.2	Not applicable
15.2	The format of the Technical Proposal to be submitted is: FTP.
	Submission of the Technical Proposal in a wrong format <u>may</u> lead to the Proposal being deemed <u>non-responsive</u> to the RFP requirements.
16.1	(1) a per diem allowance, including accommodation, for experts for every day of absence from the home office for the purposes of the Services:
	(2) cost of international travel by the most appropriate means of transport and the most direct practicable route:
	(3) cost of local transportation;
	(3) cost of office accommodation, including overheads and back-stop support, excluding the facilities at construction sites and laboratory:
	(4) communications costs;
	(5) cost of purchase or rent or freight of any equipment required to be provided by the Consultants;
	(6) cost of reports production (including printing) and delivering to the Client;
	(7) other allowances where applicable and provisional or fixed sums (if any)
6.2	A price adjustment provision applies to remuneration rates:
	Yes (applicable only for the Phase 2 of the assignment - supervision), for local inflation.

Information on the Consultant's tax obligations in the Client's country can be found at Federal Board of Revenue [https://www.fbr.gov.pk] and Sindh Revenue Board [https://www.srb.gos.pk] The Financial Proposal shall be stated in the following currencies: Consultant may express the price for their Services, inclusive of all direct & indirect taxes applicable in the Client's Country, in any fully convertible currency, singly or in combination of up to three foreign currencies. The Financial Proposal should state local costs in the Client's country currency (local currency):
Consultant may express the price for their Services, inclusive of all direct & indirect taxes applicable in the Client's Country, in any fully convertible currency, singly or in combination of up to three foreign currencies. The Financial Proposal should state local costs in the Client's country.
Consultant may express the price for their Services, inclusive of all direct & indirect taxes applicable in the Client's Country, in any fully convertible currency, singly or in combination of up to three foreign currencies. The Financial Proposal should state local costs in the Client's country.
The Financial Proposal should state local costs in the Client's country
Yes
C. Submission, Opening and Evaluation
The Consultants shall not have the option of submitting their Proposals electronically.
The Consultant must submit:
(a) Technical Proposal: one (1) original and two (2) copies. and one (1) scanned copy in pdf on a CD/USB;
(b) Financial Proposal: one (1) original.
The Proposals must be submitted no later than: Date:
Time: 14:00 local time
The Proposal submission address is:
Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh
House # D-43: Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
An online option of the opening of the Technical Proposals is offered:
The opening shall take place at:
Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh

Comment [H7]: 60 days from date of issuance shortlisted consultants

D

#

& N

/ h



	House # D-43: Block 2: Scheme No. 5: Kehkashan, Clifton, Karachi, Pakistan Date: same as the submission deadline indicated in 17.7.
	Time: 14:30 local time
19.2	In addition, the following information will be read aloud at the opening of the Technical Proposals: $N\!/\!A$
21.1	Criteria, sub-criteria, and point system for the evaluation of the Full Technical Proposals:
	The Technical Evaluation would be carried out considering the two distinct Phases of the Project. The Consultants would be required to qualify both the Phases by meeting the minimum qualification points.
	Phase 1: Design and Procurement Support Services
	I. Specific Experience of the Consultant: 10 Points
	II. Adequac y and quality of the proposed methodology, and work plan in responding to the Terms of Reference (Design): 30 Points
	[Notes to Consultant: the Client will assess whether the proposed methodology is clear, responds to the TORs, work plan is realistic and implementable; overall team composition is balanced and has an appropriate skills mix; and the work plan has right input of Experts]
	III.
	Key Experts' qualifications and competence for the Assignment:
	{Notes to Consultant: each position number corresponds to the same for the Key Experts in Form TECH-6 to be prepared by the Consultant?
	a) Team Leader Design (Urban Road & BRT System Expert): 20 Points
	b) Senior BRT Design Expert: 10 Points
	c) Senior Structural/Bridge Engineer: 10 points
	d) Senior Pavement Engineer: 10 points
	e) Procurement Specialist: 10 points
	Total for criterion (III): 60 Points
	The number of points to be assigned to each of the above positions shall be

3

AM

percentage weights:

- General qualifications (general education, training, and experience): 15%
- 2) Adequacy for the Assignment (relevant education, training, experience in the sector/similar assignments): 75%
- 3) Relevant experience in the region (working level fluency in local language(s)/knowledge of local culture or administrative system, government organization, etc.): $10\,\%$

Total weight:

100%

Total for the Phase I (I+II+III):

100 Points

Technical score required to pass the Phase I: 75 Points

Phase 2: Construction Supervision

IV. Specific Experience of the Consultant: 10 Points

V. Adequacy and quality of the proposed methodology, and work plan in responding to the Terms of Reference (Supervision): 20 Points

[Notes to Consultant: the Client will assess whether the proposed methodology is clear, responds to the TORs, work plan is realistic and implementable; overall team composition is balanced and has an appropriate skills mix; and the work plan has right input of Experts]

VI. Key Experts' qualifications and competence for the Assignment:

{Notes to Consultant: each position number corresponds to the same for the Key Experts in Form TECH-6 to be prepared by the Consultant;

- a) Chief Resident Engineer (CRE): 25 Points
- b) Resident Engineer (Bus Depots + Jam Sadiq Bridge): 15 Points
- c) Resident Engineer (Civil Works): 15 points
- d) Senior Contract Management Expert: 15 Points

Total points for criterion (VI):

70

The number of points to be assigned to each of the above positions shall be determined considering the following three sub-criteria and relevant percentage weights:

- 1) General qualifications (general education, training, and experience): $\underline{15} \%$
- 2) Adequacy for the Assignment (relevant education, training, experience in the sector/similar assignments) 75%
- 3) Relevant experience in the region (working level fluency in local

My .

A

#

Am Salar

P0000000000000000000000000000000000000	language(s)/knowledge of local culture or administrative system. government organization, etc 10 %
	Total weight: 100% Total for the Construction Phase (IV+V+VI): 100 Points
	Technical score required to pass the Construction Phase: 75 Points
	Minimum technical score (St) required to pass: 75% each of Phase 1 &
23.4	An online option of the opening of the Financial Proposals is offered:
23.5	Following the completion of the evaluation of the Technical Proposals, the Client will notify all Consultants of the location, date and time of the public opening of Financial Proposals.
	Any interested party who wishes to attend this public opening should contact:
	Project Director (Karachi Mobility Project)
	Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh
	House # D-43: Block 2: Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
	E-mail: pd.kmp.vlc@gmail.com kmp.infra.smta@gmail.com
	and request to be notified of the location, date and time of the public opening of Financial Proposals. The request should be made before the deadline for submission of Proposals, stated above.
25.1	For the purpose of the evaluation, the Client will exclude:
	(a) all local identifiable indirect taxes such as sales tax, excise tax, VAT, or similar taxes levied on the contract's invoices; and (b) all additional local indirect tax on the remuneration of services rendered by non-resident experts in the Client's country. If a Contract is awarded, at Contract negotiations, all such taxes will be discussed, finalized (using the itemized list as a guidance but not limiting to it) and added to the Contract amount as a separate line, also indicating which taxes shall be paid by the Consultant and which taxes are withheld and paid by the Client on behalf of the Consultant.
	1

12

t f

A

26.1	The single currency for the conversion of all prices expressed in various currencies into a single one is USD .
	The official source of the selling (exchange) rate is: State Bank of Pakistan
	The date of the exchange rate is: seven (7) days before the submission of proposals
27.1 (QCBS	The lowest evaluated Financial Proposal (Fm) is given the maximum financial score (Sf) of 100.
only)	The formula for determining the financial scores (Sf) of all other Proposals is calculated as following:
	Sf = 100 x Fm/ F, in which "Sf" is the financial score. "Fm" is the lowest price, and "F" the price of the proposal under consideration.
	The weights given to the Technical (T) and Financial (P) Proposals are:
	T = 0.8, and
	P = 0.2
	Proposals are ranked according to their combined technical (St) and financial (Sf) scores using the weights ($T = the$ weight given to the Technical Proposal; $P = the$ weight given to the Financial Proposal; $T + P = 1$) as following: $S = St \times T\% + Sf \times P\%$.
	D. Negotiations and Award
28.1	Expected date and address for contract negotiations:
	Date: 21st December 2020
	Address:
	Sindh Mass Transit Authority Government of Sindh
	House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton. Karachi, Pakistan
2.1	The successful Consultant shall submit the Beneficial Ownership Disclosure Form.
4.2	Expected date for the commencement of the Services:
	Date: 1st January 2021 at Sindh Mass Transit Authority, Karachi. Pakistan

D)

F

**

35.1

The procedures for making a Procurement-related Complaint are detailed in the "Procurement Regulations for IPF Borrowers (Annex III)." If a Consultant wishes to make a Procurement-related Complaint, the Consultant shall submit its complaint following these procedures. In Writing (by the quickest means available, such as by email or fax), to:

For the attention: Secretary (Transport & Mass Transit Department – Government of Sindh)

Client: Sindh Mass Transit Authority. Transport & Mass Transit Department, Government of Sindh

Email address: secretarytransportsindh@gmail.com

Telephone number: +92-21-99211017

In summary, a Procurement-related Complaint may challenge any of the following:

- 1. the terms of this Request for Proposal;
- 2. the Client's decision to exclude a Consultant from the procurement process prior to the award of contract; and
- 3. the Client's decision to award the contract.

A)/

1

Section 3. Technical Proposal - Standard Forms

(Notes to Consultant shown in brackets { } throughout Section 3 provide guidance to the Consultant to prepare the Technical Proposal: they should not appear on the Proposals to be submitted.)

CHECKLIST OF REQUIRED FORMS

FTP	red for or STP ⁄	FORM	DESCRIPTION	Page Lim
FTP	STP	***************************************		***************************************
1	1	TECH-I	Technical Proposal Submission Form.	
√ appli	If cable	TECH-1 Attachment	If the Proposal is submitted by a joint venture, attach a letter of intent or a copy of an existing agreement.	5
✓ applic		Power of Attorney	No pre-set format/form. In the case of a Joint Venture, several are required: a power of attorney for the authorized representative of each JV member, and a power of attorney for the representative of the lead member to represent all JV members	5
1		TECH-2	Consultant's Organization and Experience.	20
V		TECH-2A	A. Consultant's Organization	5
~		TECH-2B	B. Consultant's Experience	15
/		TECH-3	Comments or Suggestions on the Terms of Reference and on Counterpart Staff and Facilities to be provided by the Client.	10
/		TECH-3A	A. On the Terms of Reference	······································
		TECH-3B	B. On the Counterpart Staff and Facilities	5
	<u> </u>	TECH-4	Description of the Approach, Methodology, and Work Plan for Performing the Assignment	40
	-	TECH-5	Work Schedule and Planning for Deliverables	3
	1	TECH-6	Team Composition, Key Experts Inputs, and attached Curriculum Vitae (CV)	75
1	1	ГЕСН-7	Code of Conduct (ESHS)	

All pages of the original Technical and Financial Proposal shall be initialed by the same authorized representative of the Consultant who signs the Proposal.

2 8

#

A-

FORM TECH-1

TECHNICAL PROPOSAL SUBMISSION FORM

{Location, Date!

To: Project Director (Karachi Mobility Project)
Sindh Mass Transit Authority.
Transport & Mass Transit Department. Government of Sindh

Dear Sirs:

We, the undersigned, offer to provide the consulting services for Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor in accordance with your Request for Proposals (RFP) dated [Insert Date] and our Proposal. We are hereby submitting our Proposal, which includes this Technical Proposal and a Financial Proposal sealed in a separate envelope.

{If the Consultant is a joint venture, insert the following: We are submitting our Proposal a joint venture with: {Insert a list with full name and the legal address of each member, and indicate the lead member}. We have attached a copy {insert: "of our letter of intent to form a joint venture" or, if a JV is already formed, "of the JV agreement"} signed by every participating member, which details the likely legal structure of and the confirmation of joint and severable liability of the members of the said joint venture.

(OR

If the Consultant's Proposal includes Sub-consultants, insert the following: We are submitting our Proposal with the following firms as Sub-consultants: {Insert a list with full name and address of each Sub-consultant.}

We hereby declare that:

- (a) All the information and statements made in this Proposal are true and we accept that any misinterpretation or misrepresentation contained in this Proposal may lead to our disqualification by the Client and/or may be sanctioned by the Bank.
- (b) Our Proposal shall be valid and remain binding upon us for the period of time specified in the Data Sheet, ITC 12.1.
- (c) We have no conflict of interest in accordance with ITC 3.

H V

- We meet the eligibility requirements as stated in ITC 6, and we confirm our (d) understanding of our obligation to abide by the Bank's policy in regard to Fraud and Corruption as per ITC 5.
- We, along with any of our sub-consultants, subcontractors, suppliers, or service (e) providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the World Bank Group or a debarment imposed by the World Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions between the World Bank and other development banks. Further, we are not ineligible under the Client's country laws or official regulations or pursuant to a decision of the United Nations Security Council:
- In competing for (and, if the award is made to us, in executing) the Contract, (f) we undertake to observe the laws against fraud and corruption, including bribery, in force in the country of the Client.
- Except as stated in the Data Sheet, ITC 12.7, we undertake to negotiate a (g) Contract on the basis of the proposed Key Experts. We accept that the substitution of Key Experts for reasons other than those stated in ITC 12 and ITC 28.4 may lead to the termination of Contract negotiations.
- Our Proposal is binding upon us and subject to any modifications resulting (h) from the Contract negotiations.

We undertake, if our Proposal is accepted and the Contract is signed, to initiate the Services related to the assignment no later than the date indicated in ITC 34.2 of the Data Sheet.

We understand that the Client is not bound to accept any Proposal that the Client receives.

We remain.

Yours sincerely,

Signature (of Consultant's authorized representative) {In full and initials}:

Full name: {insert full name of authorized representative} {insert title/position of authorized representative}

Name of Consultant (company's name or JV's name):

Capacity: {insert the person's capacity to sign for the Consultant}

Address: {insert the authorized representative's address}

Phone/fax: {insert the authorized representative's phone and fax number, if

applicable)

Email: {insert the authorized representative's email address}

(For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached)

A A

FORM TECH-2 (FOR FULL TECHNICAL PROPOSAL ONLY)

CONSULTANT'S ORGANIZATION AND EXPERIENCE

Form TECH-2: a brief description of the Consultant's organization and an outline of the recent experience of the Consultant that is most relevant to the assignment. In the case of a joint venture, information on similar assignments shall be provided for each partner. For each assignment, the outline should indicate the names of the Consultant's Key Experts and Subconsultants who participated, the duration of the assignment, the contract amount (total and, if it was done in a form of a joint venture or a sub-consultancy, the amount paid to the Consultant), and the Consultant's role/involvement.

A - Consultant's Organization

- 1. Provide here a brief description of the background and organization of your company, and in case of a joint venture of each member for this assignment.
- 2. Include organizational chart, a list of Board of Directors, and beneficial ownership. [If required under Data Sheet ITC 32.1, the successful Consultant shall provide additional information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]

B - Consultant's Experience

1. List only previous similar assignments successfully completed in the last 10 years.

2. List only those assignments for which the Consultant was legally contracted by the Client as a company or was one of the joint venture members. Assignments completed by the Consultant's individual experts working privately or through other consulting firms cannot be claimed as the relevant experience of the Consultant, or that of the Consultant's partners or sub-consultants, but can be claimed by the Experts themselves in their CVs. The Consultant should be prepared to substantiate the claimed experience by presenting copies of relevant documents and references if so requested by the Client.

D. A.

A

Duration	Assignment name/& brief description of main deliverables/outputs	Name of Client & Country of Assignment	Approx. Contract value (in USS equivalent)/ Amount paid to your firm	Role on the Assignment
(e.g., Jan.2009— Apr.2010)	[e.g., "Improvement quality of": designed master plan for rationalization of;]	{e.g., Ministry of, country}	{e.g., US\$1 mill/US\$0.5 mill}	{e.g., Lead partner in a JV A&B&C}
{e.g., Jan- May 2008}	{e.g., "Support to sub- national government" : drafted secondary level regulations on}	[e.g., municipality of, country]	(e.g., US\$0.2 mil/US\$0.2 mil)	(e.g., sole Consultant)

AM

2

R

FORM TECH-3 (FOR FULL TECHNICAL PROPOSAL)

COMMENTS AND SUGGESTIONS ON THE TERMS OF REFERENCE, COUNTERPART STAFF, AND FACILITIES TO BE PROVIDED BY THE CLIENT

Form TECH-3: comments and suggestions on the Terms of Reference that could improve the quality/effectiveness of the assignment; and on requirements for counterpart staff and facilities, which are provided by the Client, including: administrative support, office space, local transportation, equipment, data, etc.

A - On the Terms of Reference

{improvements to the Terms of Reference. if any}

B - On Counterpart Staff and Facilities

{comments on counterpart staff and facilities to be provided by the Client. For example, administrative support, office space, local transportation, equipment, data, background reports, etc., if any}

A A

FORM TECH-4 (FOR FULL TECHNICAL PROPOSAL ONLY)

DESCRIPTION OF APPROACH, METHODOLOGY, AND WORK PLAN IN RESPONDING TO THE TERMS OF REFERENCE

Form TECH-4: a description of the approach, methodology and work plan for performing the assignment, including a detailed description of the proposed methodology and staffing for training, if the Terms of Reference specify training as a specific component of the assignment.

{Suggested structure of your Technical Proposal:

- a) Technical Approach and Methodology
- b) Work Plan
- c) Organization and Staffing}
- a) Technical Approach and Methodology. {Please explain your understanding of the objectives of the assignment as outlined in the Terms of Reference (TORs), the technical approach, and the methodology you would adopt for implementing the tasks including the Environmental, Social (including sexual exploitation and abuse (SEA) and gender based violence (GBV)), Health and Safety (ESHS) aspects] to deliver the expected output(s), and the degree of detail of such output, Please do not repeat/copy
- b) Work Plan. {Please outline the plan for the implementation of the main activities/tasks of the assignment, their content and duration, phasing and interrelations, milestones (including interim approvals by the Client), and tentative delivery dates of the reports. The proposed work plan should be consistent with the technical approach and methodology, showing your understanding of the TOR and ability to translate them into a feasible working plan. A list of the final documents (including reports) to be delivered as final output(s) should be included here. The work plan should be consistent with the Work Schedule Form.}
- c) Organization and Staffing. {Please describe the structure and composition of your team, including the list of the Key Experts, Non-Key Experts and relevant technical and administrative support staff.}

AV

12

料分

2

FORM TECH-5

WORK SCHEDULE AND PLANNING FOR DELIVERABLES

ž	Deliverables (D)					A STATE OF THE PROPERTY OF THE		Months		Address of the latest and the latest		and the second	MANAGEMENT CONTRACTOR OF THE SECTION
1		,	2	2	-	1							
D-1	1 (e.g., Deliverable #1: Report A		1	^	4	2	9	7	8	6		c	TOTAL
	1) data collection												
-	2) drafting												
	3) inception report												
	4) incorporating comments												
	5) delivery of final report to Client}												
D-2	{e.g., Deliverable #2:}												
									T		1		
								T		1	1		
			Ī	Ī									
		1											
SCHOOL SECTION		The same of the sa				*****		-					

List the deliverables with the breakdown for activities required to produce them and other benchmarks such as the Client's approvals. For phased assignments, indicate the activities, delivery of reports, and benchmarks separately for each phase.

Duration of activities shall be indicated in a form of a bar chart.

Include a legend, if necessary, to help read the chart.

51 | Page

FORM TECH-6

TEAM COMPOSITION, ASSIGNMENT, AND KEY EXPERTS' INPUTS

°Z.	Name	Expert'	s input	(in person	(month) pe	Expert's input (in person/month) per each Deliverable (listed in TECH-5)	erable (lis	ited in TEC	(H-5)	Total time-input	ne-inpu	
		Position		D-1	D-2	D-3		ć			(cm)	
KEY E	KEY EXPERTS									поше	Field	Total
K.1	{e.g., Mr. Abbbb}	Team	[Home]	[2 month]	[1 0]	10.03						
		Leader	[Field]	[0.5 m]	[2.5]	[1.U]						
,				1000	[5:2]	0						
7-7												
-											THE PROPERTY OF	
X-3												
T											THE REAL PROPERTY.	
									Ŧ		TOTAL STREET,	
1							-		+			
c												-
ON-K	NON-KEY EXPERTS							Subtotai				
			Homel									
1			(Ciolog)							erito		
			(vera)	+								
Z-Z												
-			1								THE PROPERTY.	
			1									
+			1								THE PERSON NAMED IN	
c		1								NAME AND ADDRESS OF THE PERSON		
1												
								Subtotal			1	
-												

1 For Key Experts, the input should be indicated individually for the same positions as required under the Data Sheet ITC21.1.

Months are counted from the start of the assignment/mobilization. One (1) month equals twenty two (22) working (billable) days. One working (billable) hours.
 "Home" means work in the office in the expert's country of residence. "Field" work means work carried out in the Client's country or any other country

Full time input

FORM TECH-6 (CONTINUED)

CURRICULUM VITAE (CV)

Position Title and No.	(e.g., K-1, TEAM LEADER;
Name of Expert:	{Insert full name}
Date of Birth:	{day/month/year}
Country of Citizenship/Residence	

 $\textbf{Education:} \ \{ \text{List college/university or other specialized education, giving names of educational institutions, dates attended, degree(s)/diploma(s) obtained} \}$

Employment record relevant to the assignment: {Starting with present position, list in reverse order. Please provide dates, name of employing organization, titles of positions held, types of activities performed and location of the assignment, and contact information of previous clients and employing organization(s) who can be contacted for references. Past employment that is not relevant to the assignment does not need to be included.}

Period	Employing organization and your title/position. Contact information for references	Country	Summary of activities performed relevant to the Assignment
[e.g., May 2005- present]	[e.g., Ministry of, advisor/consultant to For references: Tel/e-mail; Mr. Hbbbbb, deputy minister]		S

Membership in Professional Associations and Publications:	
Language Skills (indicate only languages in which you can work):	
A	

R

De Al

man of the same of

Adequacy for the Assignment	Adequacy	for the	Assignment
-----------------------------	----------	---------	------------

Detailed Tasks Assigned on Consultant's Team of Experts:	Reference to Prior Work/Assignments that Best Illustrates Capability to Handle the Assigned Tasks
{List all deliverables/tasks as in TECH-5 in which the Expert will be involved)	

Expert's contact info	rmation: (e-mail	phone
-----------------------	------------------	-------

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes myself, my qualifications, and my experience, and I am available, as and when necessary, to undertake the assignment in case of an award. I understand that any misstatement or misrepresentation described herein may lead to my disqualification or dismined by the Client and/or consistent by the Pauli. dismissal by the Client, and/or sanctions by the Bank.

****		(day/month/year)
Name of Expert	Signature	Date
		{day/month/year}
Name of authorized Representative of the Consultant the same who signs the Proposal)	Signature	Dare
		1
		W/

FORM TECH-7

Code of Conduct Environmental, Social, Health and Safety (ESHS)

The Consultant shall submit the Code of Conduct that will apply to the Consultant's Key Experts and Non-Key Experts, to ensure compliance with good Environmental, Social, Health and Safety (ESHS) practice as may be more fully described in the Term of Reference **described in Section** 7

The Consultant shall submit an outline of how the Code of Conduct will be implemented.

Section 4. Financial Proposal - Standard Forms

{Notes to Consultant shown in brackets { } provide guidance to the Consultant to prepare the Financial Proposals: they should not appear on the Financial Proposals to be submitted.}

Financial Proposal Standard Forms shall be used for the preparation of the Financial Proposal according to the instructions provided in Section 2.

FIN-1 Financial Proposal Submission Form

FIN-2 Summary of Costs

FIN-3 Breakdown of Remuneration

FIN-4 Reimbursable expenses

f &

H C

FORM FIN-1 FINANCIAL PROPOSAL SUBMISSION FORM

(Location, Date)

To: Sindh Mass Transit Authority,

Transport & Mass Transit Department, Government of Sindh

Dear Sirs:

We, the undersigned, offer to provide the consulting services for Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor in accordance with your Request for Proposal dated [Insert Date] and our Technical Proposal.

Our attached Financial Proposal is for the amount of {Indicate the corresponding to the amount(s) currency(ies)} {Insert amount(s) in words and figures}, excluding of all indirect local taxes in accordance with ITC 25.1 in the Data Sheet. The estimated amount of local indirect taxes is {Insert currency} {Insert amount in words and figures} which shall be confirmed or adjusted, if needed, during negotiations. {Please note that all amounts shall be the same as in Form FIN-2}.

Our Financial Proposal shall be valid and remain binding upon us, subject to the modifications resulting from Contract negotiations, for the period of time specified in the Data Sheet, ITC 12.1.

Commissions and gratuities paid or to be paid by us to an agent or any third party relating to preparation or submission of this Proposal and Contract execution, paid if we are awarded the Contract, are listed below:

Name and Address of Agents

Amount and Currency Purpose of Commission or Gratuity

{If no payments are made or promised, add the following statement: "No commissions or gratuities have been or are to be paid by us to agents or any third party relating to this Proposal and Contract execution."}

We understand you are not bound to accept any Proposal you receive.

We remain.

Yours sincerely,

AH A

7

AN

A

Signature (of Consultant's authorized representative) {In full and initials}:

Full name: {insert full name of authorized representative} (insert title/position of authorized representative)

Name of Consultant (company's name or JV's name): Capacity: {insert the person's capacity to sign for the Consultant}

Address: {insert the authorized representative's address}

Phone/fax: (insert the authorized representative's phone and fax number, if

{insert the authorized representative's email address}. Email:

{For a joint venture, either all members shall sign or only the lead member/consultant, in which case the power of attorney to sign on behalf of all members shall be

FORM FIN-2 SUMMARY OF COSTS

Howard.					
		{Consultant must state delete columns wh	(Consultant must state the proposed Costs in accordance with ITC 16.4 of the Data Sheet; delete columns which are not used)	ccordance with ITC 16.4	of the Data Sheet;
		{Insert Foreign Currency # 1}	{Insert Foreign Currency # 2, if used}	Unsert Foreign Currency # 3, if	[Insert Local Currency, st
Cost of	Cost of the Financial Proposal			(D) CD	Data Sheet)
	Including:				
	(1) Remuneration for Phase 1				
	(2) Reimbursables for Phase 1				
	Sub-total for Phase 1				
	(3) Remuneration for Phase 2				
	(4) Reimbursables for Phase 2				
	Sub-total for Phase 2				
Total Co	Total Cost of the Financial Proposal:				
{Should:	{Should match the amount in Form FIN-1}				
Indirect	Indirect Local Tax Estimates – to be discussed and finalized at the perofiations if the Contract is	finalized at the nego	tiations if the Control		
0)	(insert type of tax e.g., VAT or sales tax)			t is awarded	
(ii)	<pre>{e.g., income tax on non-resident experts}</pre>				
(iii)	(insert type of tax)				
Total Esti	Total Estimate for Indirect Local Tax:				
		The second secon			

Footnote: Payments will be made in the currency(ies) expressed above (Reference to ITC 16.4).

FORM FIN-3 BREAKDOWN OF REMUNERATION

For Phase 1, information to be provided in this Form shall only be used to demonstrate the basis for the calculation of the Phase 1 ceiling amount; to calculate applicable taxes at contract negotiations; and, if needed, to establish payments to the Consultant for possible additional services requested by the Client. This Form shall not be used as a basis for payments under Phase 1.

1		///						
S	Name	Position (as in TECH-6)	Person-month Remuneration Rate	Time Input in Person/Month (from TECH-6)	{Currency # 1- as in FIN-2}	{Currency # 2- as in FIN-2}	{Currency#3- as in FIN-2}	{Local Currency-as
	Key Experts	**		1				
K-1			[Home]					
K-2			[Field]					
	Non-Key Experts							
N-1			[Home] [Field]					
				Total Costs				
1 X		47						

Appendix A. Financial Negotiations - Breakdown of Remuneration Rates

1. Review of Remuneration Rates

- 1.1. The remuneration rates are made up of salary or a base fee, social costs, overheads, profit, and any premium or allowance that may be paid for assignments away from headquarters or a home office. An attached Sample Form can be used to provide a breakdown of rates.
- 1.2. If the RFP requests submission of a technical proposal only, the Sample Form is used by the selected Consultant to prepare for the negotiations of the Contract. If the RFP requests submission of the financial proposal, the Sample Form shall be completed and attached to the Financial Form-3. Agreed (at the negotiations) breakdown sheets shall form part of the negotiated Contract and included in its Appendix D or C.
- 1.3. At the negotiations the firm shall be prepared to disclose its audited financial statements for the last three years, to substantiate its rates, and accept that its proposed rates and other financial matters are subject to scrutiny. The Client is charged with the custody of government funds and is expected to exercise prudence in the expenditure of these funds.

1.4. Rate details are discussed below:

- (i) <u>Salary</u> is the gross regular cash salary or fee paid to the individual in the firm's home office. It shall not contain any premium for work away from headquarters or bonus (except where these are included by law or government regulations).
- (ii) Bonuses are normally paid out of profits. To avoid double counting, any bonuses shall not normally be included in the "Salary" and should be shown separately. Where the Consultant's accounting system is such that the percentages of social costs and overheads are based on total revenue, including bonuses, those percentages shall be adjusted downward accordingly. Where national policy requires that 13 months' pay be given for 12 months' work, the profit element need not be adjusted downward. Any discussions on bonuses shall be supported by audited documentation, which shall be treated as confidential.
- (iii) Social Charges are the costs of non-monetary benefits and may include, inter alia, social security (including pension, medical, and life insurance costs) and the cost of a paid sick and/or annual leave. In this regard, a paid leave during public holidays or an annual leave taken during an assignment if no Expert's replacement has been provided is not considered social charges.

(iv) Cost of Leave. The principles of calculating the cost of total days leave per annum as a percentage of basic salary is normally calculated as follows:

A A

3

total days leave x 100 Leave cost as percentage of salary = [365 - w - ph - v - s] Where w = weekends, ph = public holidays, v = vacation, and s = sick leave

Please note that leave can be considered as a social cost only if the Client is not charged for the leave taken.

- (v) Overheads are the Consultant's business costs that are not directly related to the execution of the assignment and shall not be reimbursed as separate items under the Contract. Typical items are home office costs (non-billable time, time of senior Consultant's staff monitoring the project, rent of headquarters' office, support staff, research, staff training, marketing, etc.), the cost of Consultant's personnel not currently employed on revenue-earning projects. taxes on business activities, and business promotion costs. During negotiations, audited financial statements, certified as correct by an independent auditor and supporting the last three years' overheads, shall be available for discussion, together with detailed lists of items making up the overheads and the percentage by which each relates to basic salary. The Client does not accept an add-on margin for social charges, overhead expenses, etc. for Experts who are not permanent employees of the Consultant. In such case, the Consultant shall be entitled only to administrative costs and a fee on the monthly payments charged for sub-contracted Experts.
- (vi) Profit is normally based on the sum of the Salary, Social costs, and Overheads. If any bonuses paid on a regular basis are listed, a corresponding reduction shall be made in the profit amount. Profit shall not be allowed on travel or any other reimbursable expenses.
- (vii) Away from Home Office Allowance or Premium or Subsistence Allowances. Some Consultants pay allowances to Experts working away from headquarters or outside of the home office. Such allowances are calculated as a percentage of salary (or a fee) and shall not draw overheads or profit. Sometimes, by law, such allowances may draw social costs. In this case, the amount of this social cost shall still be shown under social costs, with the net allowance shown separately.

UNDP standard rates for the particular country may be used as reference to determine subsistence allowances.

Sample Form

Consultant: Assignment:

Country: Date:

Consultant's Representations Regarding Costs and Charges

We hereby confirm that:

- (a) the basic fees indicated in the attached table are taken from the firm's payroll records and reflect the current rates of the Experts listed which have not been raised other than within the normal annual pay increase policy as applied to all the Consultant's Experts:
- (b) attached are true copies of the latest pay slips of the Experts listed:
- (c) the away- from- home office allowances indicated below are those that the Consultant has agreed to pay for this assignment to the Experts listed:
- (d) the factors listed in the attached table for social charges and overhead are based on the firm's average cost experiences for the latest three years as represented by the firm's financial statements; and
- (e) said factors for overhead and social charges do not include any bonuses or other means of profit-sharing.

Date
_

A Report of the second of the

Consultant's Representations Regarding Costs and Charges (Model Form I)

(Expressed in (insert name of currency*!)

Basic Remuneration Rate per Working Month/Day/Year Charges Month/Day/Year Month/Day/Year Awan Awan Awan Awan Awan Awan Awan Awan	Personnel	nnel	1	2	n	4	L.	3		
Remuneration Social Noverhead Subtotal Profite Rate per Working Month/Day/Year Monthy Day/Year Monthy Day/Hour Monthy Day/Year Monthy Day/Hour			Basic					٥	7	∞
		Position	Remuneration Rate per Working	Social Charges ¹	Overhead	Subtotal		Away from Home Office Allowance	Proposed Fixed Rate per Working Month/Day/Hour	Proposed Fixed Rate per Working Month/Dav/Hour ¹
t's Country	ome (Office					THE PERSON NAMED IN COLUMN	THE RESERVE THE PROPERTY OF TH		500
t's Country										
t's Country										
Client's Country										
t's Country	\dagger									
t's Country										
t's Country					1		1			
it's Country	1									
	nt's Cc	ountry								
	+									
	-									
	-									Selicapy
	+						•••••			

{* If more than one currency is used, use additional table(s), one for each currency}
1. Expressed as percentage of 1
2. Expressed as percentage of 4











FORM FIN-4 BREAKDOWN OF REIMBURSABLE EXPENSES

For Phase 1, information to be provided in this Form shall only be used to demonstrate the basis for calculation of the Phase 1 ceiling amount, to calculate applicable taxes at contract negotiations and, if needed, to establish payments to the Consultant for possible additional services requested by the Client. This form shall not be used as a basis for payments under Phase 1.

Type of Reimbursable Unit Unit Cost	ost Quantity	{Currency # 1-as in FIN-2}	{Currency # 2- as in FIN-2}	{Currency# 3- as in FIN-2}	{Local Currency- as in
{e.g., Per diem allowances**} {e.g., International flights} {e.g., In/out airport transportation} {e.g., Communication costs hetwaen Incert aircond locat					EIN-21
{e.g., International flights}	-				
(e.g., In/out airport transportation) (e.g., Communication costs between Incert place and Incert					
(e.g., Communication costs					
place}					
{ e.g., reproduction of reports}					
{e.g., Office rent}					
27	Total Costs				

"Per diem allowance" is paid for each night the expert is required by the Contract to be away from his/her usual place of residence. Client can set up a ceiling.

Section 5. Eligible Countries

In reference to ITC 6.3.2, for the information of shortlisted Consultants, at the present time firms, goods and services from the following countries are excluded from this selection:

Under the ITC 6.3.2 (a): As per prevailing laws and policies of Islamic Republic of Pakistan.



B





Section 6. Fraud and Corruption

(This Section 6, Fraud and Corruption shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing): bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, subconsultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process. selection and contract execution of Bank-financed contracts, and refrain from Fraud and

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - i. "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation:
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of
- iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;

v. "obstructive practice" is:

- (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
- (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.

- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, subcontractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices:
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;¹ (ii) to be a nominated² sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank.

AN J

May

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation. (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated subcontractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider. A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

Section 7. Terms of Reference

Islamic Republic of Pakistan Government of Sindh

Sindh Mass Transit Authority - Project Management Team

KARACHI MOBILITY PROJECT

Terms of Reference for Consulting Services

Preparation of Detailed Design, Procurement Assistance and Supervision of Works for Yellow Bus Rapid Transit Corridor

#

BACKGROUND

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System (BRTS) as planned under the Karachi Urban Transport Master Plan of 2030. As of 2018, the BRTS implementation efforts in the city, spearheaded by the Federal Government, Government of Sindh (GoS), and the Sindh Mass Transit Authority (SMTA), were focused on: (i) completion of roadworks and associated facilities, and selection of an operator for BRTS operation and maintenance for the Green/Orange Corridor; (ii) continuation and follow-up of contracts for planning, detail engineering design, and business plan definition for the Red Corridor; and (iii) elaboration/update of preliminary design and feasibility studies for Yellow BRT Corridor.

The GoS, SMTA and the World Bank (WB) are committed to financing the infrastructure and structuring the operation and business model for the Yellow BRT Corridor, using a mix of financing instruments to maximize the available funding for the development and operation of the BRTS, through the Karachi Mobility Project (KMP). The KMP follows the integrated corridor management approach aiming to improve the needs of all road users along the corridor (mobility, accessibility, safety). Severely deteriorated road sections along the Yellow BRT Corridor and catchment areas will be improved, traffic management will be upgraded, and parking issues will be addressed. It is estimated that more than 700,000 people will benefit from this project, particularly people living and working along the Korangi industrial area.

In order to support execution of the infrastructure component of the KMP, the SMTA and its Project Management Team (PMT) (hercinafter referred to as "the Client" or "the Employer", as relevant) wishes to engage a qualified consulting firm (hercinafter referred to as "the Consultant") to undertake preparation of Detailed Design, provide procurement assistance, construction supervision, contract administration (in the capacity of the Engineer), and provide support in monitoring and ensuring environmental and social (E&S) safeguard (SG) compliance.





PART II

Section 8. Conditions of Contract and Contract Forms










STANDARD FORM OF CONTRACT

Consultant's Services

Time-Based





for the second of the second o

Contents

Prefac	re	~
I.	Form of Contract	/
П.	General Cauditions of Co.	8
83,634	General Conditions of Contract	8
A. GE	neral Provisions	8
	1. Definitions	
	2. Relationship between the Parties	0
	o. Dan Governing Contract	0.
	- Danguage	0.
	o. readings	0.0
	Communications	0.5
	, Location,	
	o. Additity of McIlloci III Charge	
B. Cox	10. Fraud and Corruption MMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT	87
	TO THE TION, MODIFICATION AND TERMINATION OF CONTRACT	88
	11. Effectiveness of Contract	88
	· · · · · · · · · · · · · · · · · · ·	
	13. Commencement of Services	
	- 1. Expiration of Contract	0.0
	The arreations of variations	0.0
1	17. Force Majeure	88
	18. Suspension	
C. OBLI	GATIONS OF THE CONSULTANT	90
2	20. General	92
	- Conclui	92
	Commet of micrest	93
2	22. Confidentiality	94
2	Liability of the Consultant Insurance to be taken out by the Consultant Accounting Inspection and Audition	
2		
	6. Reporting Obligations	94
28	8. Equipment, Vehicles and Materials	95
). Cons	ULTANT'S EXPERTS AND SUB-CONSULTANTS	93
29	9. Description of Key Experts	
30	9. Replacement of Key Experts	96
		96

A A

31.	- Figure 1 of Fragitional IXCV LADELIS	0
32.	ixcinoval of Experts of Sub-consultants	
33.	Replacement Removal of Experts - Impact on Paymente	0
34.		
E. Obliga	TIONS OF THE CLIENT	9
35.	Assistance and Every	9
36.	Toolstande and Exemplions	9
37.	Access to Project Site	9
38.	Change in the Applicable Law Related to Taxes and Duties	99
39.	ocivices, i acinics and Property of the Chent	0/
40.	Counterpart rersonner	0.0
	Payment Obligation	100
1. 1 A TIVIEN	TO THE CONSOLIANT	100
41.	Ceiling Amount	10/
42.	Remandration and Reimbursable Expenses	100
43.	raxes and Duties	
44.	Culterity of Payment	
45.	mode of Diffing and Favilleni	
46.		
G. FAIRNES	s and Good Faith	102
17	Cond Fitt	102
H Correct	Good Faith	102
11. GETTLEN	ILIAT OF DISPUTES	103
48.	Amicable Settlement	
49.	Dispute Resolution	
III. Spec	ial Conditions of Contract	103
IV. Appe	andiaaa	109
	endices	117
Appendi	x A – Terms of Reference	
Appendi.	A C - Remuneration Cost Estimates	
Appendi	x E - Form of Advance Payments Guarantee	120

HAP

A B

1

AL .

Preface

- The standard Contract form consists of four parts: the Form of Contract to be signed by the Client and the Consultant, the General Conditions of Contract (GCC), including Attachment I Fraud and Corruption; the Special Conditions of Contract (SCC); and the Appendices.
- The General Conditions of Contract, including Attachment 1 on Fraud and Corruption shall
 not be modified. The Special Conditions of Contract that contain clauses specific to each
 Contract intend to supplement, but not over-write or otherwise contradict, the General
 Conditions.





CONTRACT FOR CONSULTANT'S SERVICES Time-Based

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

[Name of the Consultant]

AN Z

R

I. Form of Contract

TIME-BASED

This CONTRACT (hereinafter called the "Contract") is made the [number] day of the month of [month]. [year], between, on the one hand, The Sindh Mass Transit Authority (hereinafter called the "Client") and, on the other hand, [name of Consultant] (hereinafter called the "Consultant").

[If the Consultant consist of more than one entity, the above should be partially amended to read as follows: "...(hereinafter called the "Client") and, on the other hand, a Joint Venture (name of the JV) consisting of the following entities, each member of which will be jointly and severally liable to the Client for all the Consultant's obligations under this Contract, namely, [name of member] and [name of member] (hereinafter called the "Consultant").]

WHEREAS

- (a) the Client has requested the Consultant to provide certain consulting services as defined in this Contract (hereinafter called the "Services"):
- (b) the Consultant, having represented to the Client that it has the required professional skills, expertise and technical resources, has agreed to provide the Services on the terms and conditions set forth in this Contract:
- (c) the Client has received a loan from the International Bank for Reconstruction and Development (IBRD) toward the cost of the Services and intends to apply a portion of the proceeds of this [loan/credit/grant] to eligible payments under this Contract, it being understood that (i) payments by the Bank will be made only at the request of the Client and upon approval by the Bank; (ii) such payments will be subject, in all respects, to the terms and conditions of the loan agreement, including prohibitions of withdrawal from the loan account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, is prohibited by the decision of the United Nations Security council taken under Chapter VII of the Charter of the United Nations; and (iii) no party other than the Client shall derive any rights from the loan agreement or have any claim to the

NOW THEREFORE the parties hereto hereby agree as follows:

 The following documents attached hereto shall be deemed to form an integral part of this Contract:

(a) The General Conditions of Contract (including Attachment 1 "Fraud and Corruption";

(b) The Special Conditions of Contract;

A D

#

(c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Remuneration Cost Estimates Appendix D: Reimbursables Cost Estimates

Appendix E: Form of Advance Payments Guarantee

Appendix F Code of Conduct (ESHS)

In the event of any inconsistency between the documents, the following order of precedence shall prevail: the Special Conditions of Contract: the General Conditions of Contract, including Attachment 1: Appendix A: Appendix B: Appendix C and Appendix D: Appendix E; and Appendix F. Any reference to this Contract shall include, where the context permits, a reference to its Appendices.

- 2. The mutual rights and obligations of the Client and the Consultant shall be as set forth in the Contract, in particular:
 - (a) the Consultant shall carry out the Services in accordance with the provisions of the Contract; and
 - (b) the Client shall make payments to the Consultant in accordance with the provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective names as of the day and year first above written.

For and on behalf of The Sindh Mass Transit Authority

[Authorized Representative of the Client – name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

[Authorized Representative of the Consultant - name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached.]

For and on behalf of each of the members of the Consultant [insert the name of the Joint Venture]

[Name of the lead member]

The state of the s

[Authorized Representative on behalf of a Joint Venture]
[add signature blocks for each member if all are signing]









II. General Conditions of Contract

A. GENERAL PROVISIONS

1. Definitions

- 1.1. Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:
- (a) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Special Conditions of Contract (SCC), as they may be issued and in force from time to time
- (b) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (c) "Borrower" means the Government. Government agency or other entity that signs the financing agreement with the Bank.
- (d) "Client" means the implementing agency that signs the Contract for the Services with the Selected Consultant.
- (e) "Consultant" means a legally-established professional consulting firm or entity selected by the Client to provide the Services under the signed Contract.
- (f) "Contract" means the legally binding written agreement signed between the Client and the Consultant and which includes all the attached documents listed in its paragraph 1 of the Form of Contract (the General Conditions (GCC), the Special Conditions (SCC), and the Appendices).
- (g) "Day" means a working day unless indicated otherwise.
- (h) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GCC 11.
- (i) "Experts" means, collectively. Key Experts. Non-Key Experts, or any other personnel of the Consultant. Sub-consultant or JV member(s) assigned by the Consultant to perform the Services or any part thereof under the Contract.
- "Foreign Currency" means any currency other than the currency of the Client's country.

(k) "GCC" means these General Conditions of Contract.

At 1

A)

- (1) "Government" means the government of the Client's country,
- (m) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one entity where one member has the authority to conduct all businesses for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (n) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose Curricula Vitae (CV) was taken into account in the technical evaluation of the Consultant's proposal.
- (o) "Local Currency" means the currency of the Client's country.
- (p) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant to perform the Services or any part thereof under the Contract.
- (q) "Party" means the Client or the Consultant, as the case may be, and "Parties" means both of them.
- (r) "SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented but not over-written.
- (s) "Services" means the work to be performed by the Consultant pursuant to this Contract, as described in Appendix A hereto.
- (t) "Sub-consultants" means an entity to whom/which the Consultant subcontracts any part of the Services while remaining solely liable for the execution of the Contract.
- (u) "Third Party" means any person or entity other than the Government, the Client, the Consultant or a Sub-consultant.
- 2. Relationship between the Parties
- 2.1. Nothing contained herein shall be construed as establishing a relationship of master and servant or of principal and agent as between the Client and the Consultant. The Consultant subject to this Contract, has complete charge of the Experts and Sub-consultants, if any, performing the Services and shall be fully responsible for the Services performed by them or on their behalf hereunder.
- 3. Law Governing Contract
- 3.1. This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the Applicable Law.
- 4. Language
- 4.1. This Contract has been executed in the language specified in the SCC, which shall be the binding and controlling language for all

matters relating to the meaning or interpretation of this Contract.

- 5. Headings
- The headings shall not limit, alter or affect the meaning of this Contract.
- 6. Communications
- 6.1. Any communication required or permitted to be given or made pursuant to this Contract shall be in writing in the language specified in Clause GCC 4. Any such notice, request or consent shall be deemed to have been given or made when delivered in person to an authorized representative of the Party to whom the communication is addressed, or when sent to such Party at the address specified in the SCC.
- 6.2. A Party may change its address for notice hereunder by giving the other Party any communication of such change to the address specified in the SCC.
- 7. Location
- 7.1. The Services shall be performed at such locations as are specified in **Appendix A** hereto and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the Client may approve.
- 8. Authority of Member in Charge
- 8.1. In case the Consultant is a Joint Venture, the members hereby authorize the member specified in the SCC to act on their behalf in exercising all the Consultant's rights and obligations towards the Client under this Contract, including without limitation the receiving of instructions and payments from the Client.
- 9. Authorized Representatives
- 9.1. Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the Client or the Consultant may be taken or executed by the officials specified in the SCC.
- 10. Fraud and Corruption
- 10.1 Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Attachment 1 to the GCC.
- a. Commissions and Fees
- 10.2 The Client requires the Consultant to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

4

HA FO

1

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

- 11. Effectiveness of Contract
- 11.1. This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice to the Consultant instructing the Consultant to begin carrying out the Services. This notice shall confirm that the effectiveness conditions, if any, listed in the SCC have been met.
- 12. Termination of Contract for Failure to Become Effective
- 12.1. If this Contract has not become effective within such time period after the date of Contract signature as specified in the SCC. either Party may, by not less than twenty two (22) days written notice to the other Party, declare this Contract to be null and void, and in the event of such a declaration by either Party, neither Party shall have any claim against the other Party with respect hereto.
- 13. Commencement of Services
- 13.1. The Consultant shall confirm availability of Key Experts and begin carrying out the Services not later than the number of days after the Effective Date specified in the SCC.
- 14. Expiration of Contract
- 14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SCC.
- 15. Entire Agreement
- 15.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any statement, representation, promise or agreement not set forth herein.
- 16. Modifications or Variations
- 16.1. Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.
- 16.2. In cases of substantial modifications or variations, the prior written consent of the Bank is required.

17. Force Majeure

- a. Definition
- 17.1. For the purposes of this Contract, "Force Majeure" means an event which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable, and makes a Party's performance of its obligations hereunder impossible or so impractical as reasonably to be considered impossible under the circumstances, and subject to those requirements, includes, but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other industrial action

ZAM. W

confiscation or any other action by Government agencies.

17.2. Force Majeure shall not include (i) any event which is caused by the negligence or intentional action of a Party or such Party's Experts. Sub-consultants or agents or employees, nor (ii) any event which a diligent Party could reasonably have been expected to both take into account at the time of the conclusion of this Contract, and avoid or overcome in the carrying out of its obligations hereunder.

17.3. Force Majeure shall not include insufficiency of funds or failure to make any payment required hereunder.

b. No Breach of Contract

17.4. The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, provided that the Party affected by such an event has taken all reasonable precautions, due care and reasonable alternative measures, all with the objective of carrying out the terms and conditions of this Contract.

c. Measures to be Taken

17.5. A Party affected by an event of Force Majeure shall continue to perform its obligations under the Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the consequences of any event of Force Majeure.

17.6. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon as possible, and in any case not later than fourteen (14) calendar days following the occurrence of such event, providing evidence of the nature and cause of such event, and shall similarly give written notice of the restoration of normal conditions as soon as possible.

17.7. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.

17.8. During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant, upon instructions by the Client, shall either:

- (a) demobilize, in which case the Consultant shall be reimbursed for additional costs they reasonably and necessarily incurred, and, if required by the Client, in reactivating the Services; or
- (b) continue with the Services to the extent reasonably

#

possible, in which case the Consultant shall continue to be paid under the terms of this Contract and be reimbursed for additional costs reasonably and necessarily incurred.

17.9. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the matter shall be settled according to Clauses GCC 48 & 49.

18. Suspension

18.1. The Client may, by written notice of suspension to the Consultant, suspend all payments to the Consultant hereunder if the Consultant fails to perform any of its obligations under this Contract, including the carrying out of the Services, provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar days after receipt by the Consultant of such notice of suspension.

19. Termination

19. 1 This Contract may be terminated by either Party as per provisions set up below:

a. By the Client

- 19.1.1 The Client may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause. In such an occurrence the Client shall give at least thirty (30) calendar days' written notice of termination to the Consultant in case of the events referred to in (a) through (d); at least sixty (60) calendar days' written notice in case of the event referred to in (e); and at least five (5) calendar days' written notice in case of the event referred to in (f):
- (a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder, as specified in a notice of suspension pursuant to Clause GCC 18;
- (b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of its members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or voluntary;
- (c) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GCC 49.1;
- (d) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days;

2

(A)/

AMA

3

AG

- If the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract;
- (f) If the Consultant fails to confirm availability of Key Experts as required in Clause GCC 13.

19.1.2 if the Consultant, in the judgment of the Client has engaged in Fraud and Corruption, as defined in paragraph 2.2 a of the Attachement 1 to the GCC, in competing for or in executing the Contract, then the Client may, after giving fourteen (14) calendar days written notice to the Consultant, terminate the Consultant's employment under the Contract.

b. By the Consultant

19.1.3 The Consultant may terminate this Contract, by not less than thirty (30) calendar days' written notice to the Client, in case of the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause.

- (a) If the Client fails to pay any money due to the Consultant pursuant to this Contract and not subject to dispute pursuant to Clauses GCC 49.1 within forty-five (45) calendar days after receiving written notice from the Consultant that such payment is overdue.
- (b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days.
- (c) If the Client fails to comply with any final decision reached as a result of arbitration pursuant to Clause GCC 49.1.
- (d) If the Client is in material breach of its obligations pursuant to this Contract and has not remedied the same within forty-five (45) days (or such longer period as the Consultant may have subsequently approved in writing) following the receipt by the Client of the Consultant's notice specifying such breach.

c. Cessation of Rights and Obligations

19.1.4 Upon termination of this Contract pursuant to Clauses GCC 12 or GCC 19 hereof, or upon expiration of this Contract pursuant to Clause GCC 14, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and obligations as may have accrued on the date of termination or expiration. (ii) the obligation of confidentiality set forth in Clause GCC 22, (iii) the Consultant's obligation to permit inspection, copying and auditing of their accounts and records set forth in Clause GCC 25 and to cooperate and assist in any inspection or investigation, and (iv) any right which a Party

N

J. A. D.

may have under the Applicable Law.

d. Cessation of Services

19.1.5 Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GCC 19a or GCC 19b. the Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultant and equipment and materials furnished by the Client, the Consultant shall proceed as provided, respectively, by Clauses GCC 27 or GCC 28.

e. Payment upon Termination

19.1.6 Upon termination of this Contract, the Client shall make the following payments to the Consultant:

- (a) remuneration for Services satisfactorily performed prior to the effective date of termination, and reimbursable expenditures for expenditures actually incurred prior to the effective date of termination; and pursuant to Clause GCC 42;
- (b) in the case of termination pursuant to paragraphs (d) and (e) of Clause GCC 19.1.1. reimbursement of any reasonable cost incidental to the prompt and orderly termination of this Contract, including the cost of the return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20. General

a. Standard of Performance

20.1 The Consultant shall perform the Services and carry out the Services with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as a faithful adviser to the Client, and shall at all times support and safeguard the Client's legitimate interests in any dealings with the third parties.

20.2 The Consultant shall employ and provide such qualified and experienced Experts and Sub-consultants as are required to carry out the Services.

20.3 The Consultant may subcontract part of the Services to an extent and with such Key Experts and Sub-consultants as may be

2 AV





approved in advance by the Client. Notwithstanding such approval, the Consultant shall retain full responsibility for the Services.

- b. Law Applicable to Services
- 20.4 The Consultant shall perform the Services in accordance with the Contract and the Applicable Law and shall take all practicable steps to ensure that any of its Experts and Sub-consultants, comply with the Applicable Law.
- 20.5 Throughout the execution of the Contract, the Consultant shall comply with the import of goods and services prohibitions in the Client's country when
 - (a) as a matter of law or official regulations, the Borrower's country prohibits commercial relations with that country;
 - (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.
- 20.6 The Client shall notify the Consultant in writing of relevant local customs, and the Consultant shall, after such notification, respect such customs.

21. Conflict of Interest

- 21.1 The Consultant shall hold the Client's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.
- a. Consultant
 Not to Benefit
 from
 Commissions,
 Discounts, etc.
- 21.1.1 The payment of the Consultant pursuant to GCC F (Clauses GCC 41 through 46) shall constitute the Consultant's only payment in connection with this Contract and, subject to Clause GCC 21.1.3, the Consultant shall not accept for its own benefit any trade commission, discount or similar payment in connection with activities pursuant to this Contract or in the discharge of its obligations hereunder, and the Consultant shall use its best efforts to ensure that any Sub-consultants, as well as the Experts and agents of either of them, similarly shall not receive any such additional payment.
- 21.1.2 Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the Client on the procurement of goods, works or services, the Consultant shall comply with the Bank's Applicable Regulations, and shall at all times exercise such responsibility in the best interest of the Client. Any discounts or commissions obtained by the Consultant in the exercise of such procurement responsibility shall be for the

#

account of the Client.

- b. Consultant and Affiliates Not to Engage in Certain Activities
- 21.1.3 The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Sub-consultants and any entity affiliated with such Sub-consultants, shall be disqualified from providing goods, works or non-consulting services resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.
- c. Prohibition of Conflicting Activities
- 21.1.4 The Consultant shall not engage, and shall cause its Experts as well as its Sub-consultants not to engage, either directly or indirectly, in any business or professional activities that would conflict with the activities assigned to them under this Contract.
- d. Strict Duty to Disclose Conflicting Activities
- 21.1.5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their Client. or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.
- 22. Confidentiality
- 22.1 Except with the prior written consent of the Client, the Consultant and the Experts shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Experts make public the recommendations formulated in the course of, or as a result of, the Services.
- 23. Liability of the Consultant
- 23.1 Subject to additional provisions, if any, set forth in the SCC, the Consultant's liability under this Contract shall be as determined under the Applicable Law.
- 24. Insurance to be taken out by the Consultant
- 24.1 The Consultant (i) shall take out and maintain, and shall cause any Sub-consultants to take out and maintain, at its (or the Sub-consultants', as the case may be) own cost but on terms and conditions approved by the Client, insurance against the risks, and for the coverage specified in the SCC, and (ii) at the Client's request, shall provide evidence to the Client showing that such insurance has been taken out and maintained and that the current premiums therefore have been paid. The Consultant shall ensure that such insurance is in place prior to commencing the Services as stated in Clause GCC 13.
- 25. Accounting,
- 25.1 The Consultant shall keep, and shall make all reasonable

DAM/

What

Inspection and Auditing

efforts to cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Services in such form and detail as will clearly identify relevant time changes and costs.

25.2. Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the Consultant shall permit and shall cause its subcontractors and subconsultants to permit, the Bank and/or persons appointed by the Bank to inspect the Site and/or the accounts and records relating to the performance of the Contract and the submission of the bid, and to have such accounts and records audited by auditors appointed by the Bank if requested by the Bank. The Consultant's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause 10.1 which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures).

26. Reporting Obligations

26.1 The Consultant shall submit to the Client the reports and documents specified in **Appendix A**, in the form, in the numbers and within the time periods set forth in the said Appendix.

27. Proprietary Rights of the Client in Reports and Records

27.1 Unless otherwise indicated in the SCC, all reports and relevant data and information such as maps, diagrams, plans, databases, other documents and software, supporting records or material compiled or prepared by the Consultant for the Client in the course of the Services shall be confidential and become and remain the absolute property of the Client. The Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the Client, together with a detailed inventory thereof. The Consultant may retain a copy of such documents, data and/or software but shall not use the same for purposes unrelated to this Contract without prior written approval of the Client.

27.2 If license agreements are necessary or appropriate between the Consultant and third parties for purposes of development of the plans, drawings, specifications, designs, databases, other documents and software, the Consultant shall obtain the Client's prior written approval to such agreements, and the Client shall be entitled at its discretion to require recovering the expenses related to the development of the program(s) concerned. Other restrictions about the future use of these documents and software, if any, shall be specified in the SCC.

28. Equipment, Vehicles and Materials

28.1 Equipment, vehicles and materials made available to the Consultant by the Client, or purchased by the Consultant wholly or partly with funds provided by the Client, shall be the property of the Client and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to the

A STATE OF THE STA

Client an inventory of such equipment, vehicles and materials and shall dispose of such equipment, vehicles and materials in accordance with the Client's instructions. While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise instructed by the Client in writing, shall insure them at the expense of the Client in an amount equal to their full replacement value.

28.2 Any equipment or materials brought by the Consultant or its Experts into the Client's country for the use either for the project or personal use shall remain the property of the Consultant or the Experts concerned, as applicable.

D. CONSULTANT'S EXPERTS AND SUB-CONSULTANTS

29. Description of Key Experts

- 29.1 The title, agreed job description, minimum qualification and time-input estimates to carry out the Services of each of the Consultant's Key Experts are described in **Appendix B**.
- 29.2 If required to comply with the provisions of Clause GCC 20a, adjustments with respect to the estimated time-input of Key Experts set forth in **Appendix B** may be made by the Consultant by a written notice to the Client, provided (i) that such adjustments shall not alter the original time-input estimates for any individual by more than 10% or one week, whichever is larger; and (ii) that the aggregate of such adjustments shall not cause payments under this Contract to exceed the ceilings set forth in Clause GCC 41.2.
- 29.3 If additional work is required beyond the scope of the Services specified in **Appendix A**, the estimated time-input for the Key Experts may be increased by agreement in writing between the Client and the Consultant. In case where payments under this Contract exceed the ceilings set forth in Clause GCC 41.1, the Parties shall sign a Contract amendment.

30. Replacement of Key Experts

- 30.1 Except as the Client may otherwise agree in writing, no changes shall be made in the Key Experts.
- 30.2 Notwithstanding the above, the substitution of Key Experts during Contract execution may be considered only based on the Consultant's written request and due to circumstances outside the reasonable control of the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall forthwith provide as a replacement, a person of equivalent or better qualifications and experience, meet eligibility requirements, and at the same rate of remuneration.

The All

and fine

31. Approval of Additional Key Experts

31.1 If during execution of the Contract, additional Key Experts are required to carry out the Services, the Consultant shall submit to the Client for review and approval a copy of their Curricula Vitae (CVs). If the Client does not object in writing (stating the reasons for the objection) within twenty two (22) days from the date of receipt of such CVs, such additional Key Experts shall be deemed to have been approved by the Client.

The rate of remuneration payable to such new additional Key Experts shall be based on the rates for other Key Experts position which require similar qualifications and experience.

32. Removal of Experts or Sub-consultants


- 32.1 If the Client finds that any of the Experts or Sub-consultant has committed serious misconduct or has been charged with having committed a criminal action, or if the Client determines that a Consultant's Expert or Sub-consultant has engaged in Fraud and Corruption while performing the Services, the Consultant shall, at the Client's written request, provide a replacement.
- 32.2 In the event that any of Key Experts. Non-Key Experts or Sub-consultants is found by the Client to be incompetent or incapable in discharging assigned duties, the Client, specifying the grounds therefore, may request the Consultant to provide a replacement.
- 32.3 Any replacement of the removed Experts or Sub-consultants shall possess better qualifications and experience and shall be acceptable to the Client.

33. Replacement/ Removal of Experts - Impact on Payments

33.1 Except as the Client may otherwise agree, (i) the Consultant shall bear all additional travel and other costs arising out of or incidental to any removal and/or replacement, and (ii) the remuneration to be paid for any of the Experts provided as a replacement shall not exceed the remuneration which would have been payable to the Experts replaced or removed.

34. Working Hours, Overtime, Leave, etc.

- 34.1 Working hours and holidays for Experts are set forth in Appendix B. To account for travel time to/from the Client's country, experts carrying out Services inside the Client's country shall be deemed to have commenced or finished work in respect of the Services such number of days before their arrival in, or after their departure from, the Client's country as is specified in Appendix B.
- 34.2 The Experts shall not be entitled to be paid for overtime nor to take paid sick leave or vacation leave except as specified in **Appendix B**, and the Consultant's remuneration shall be deemed to cover these items.
- 34.3 Any taking of leave by Key Experts shall be subject to the prior approval by the Consultant who shall ensure that absence for



leave purposes will not delay the progress and or impact adequate supervision of the Services.

E. OBLIGATIONS OF THE CLIENT

35. Assistance and Exemptions

- 35.1 Unless otherwise specified in the SCC, the Client shall use its best efforts to:
- (a) Assist the Consultant with obtaining work permits and such other documents as shall be necessary to enable the Consultant to perform the Services.
- (b) Assist the Consultant with promptly obtaining, for the Experts and, if appropriate, their eligible dependents, all necessary entry and exit visas, residence permits, exchange permits and any other documents required for their stay in the Client's country while carrying out the Services under the Contract.
- (c) Facilitate prompt clearance through customs of any property required for the Services and of the personal effects of the Experts and their eligible dependents.
- (c) Issue to officials, agents and representatives of the Government all such instructions and information as may be necessary or appropriate for the prompt and effective implementation of the Services.
- (d) Assist the Consultant and the Experts and any Sub-consultants employed by the Consultant for the Services with obtaining exemption from any requirement to register or obtain any permit to practice their profession or to establish themselves either individually or as a corporate entity in the Client's country according to the applicable law in the Client's country.
- (e) Assist the Consultant, any Sub-consultants and the Experts of either of them with obtaining the privilege, pursuant to the applicable law in the Client's country, of bringing into the Client's country reasonable amounts of foreign currency for the purposes of the Services or for the personal use of the Experts and of withdrawing any such amounts as may be earned therein by the Experts in the execution of the Services.
- (f) Provide to the Consultant any such other assistance as may be specified in the SCC.

36. Access to Project Site

36.1 The Client warrants that the Consultant shall have, free of charge, unimpeded access to the project site in respect of which access is required for the performance of the Services. The Client

AV

will be responsible for any damage to the project site or any property thereon resulting from such access and will indemnify the Consultant and each of the experts in respect of liability for any such damage, unless such damage is caused by the willful default or negligence of the Consultant or any Sub-consultants or the Experts of either of them.

- 37. Change in the Applicable Law Related to Taxes and Duties
- 37.1 If, after the date of this Contract, there is any change in the applicable law in the Client's country with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties hereto, and corresponding adjustments shall be made to the ceiling amounts specified in Clause GCC 41.1
- 38. Services, Facilities and Property of the Client
- 38.1 The Client shall make available to the Consultant and the Experts, for the purposes of the Services and free of any charge, the services, facilities and property described in the Terms of Reference (Appendix A) at the times and in the manner specified in said Appendix A.
- 38.2 In case that such services, facilities and property shall not be made available to the Consultant as and when specified in **Appendix A**. the Parties shall agree on (i) any time extension that it may be appropriate to grant to the Consultant for the performance of the Services, (ii) the manner in which the Consultant shall procure any such services, facilities and property from other sources, and (iii) the additional payments, if any, to be made to the Consultant as a result thereof pursuant to Clause GCC 41.3.
- 39. Counterpart Personnel
- 39.1 The Client shall make available to the Consultant free of charge such professional and support counterpart personnel, to be nominated by the Client with the Consultant's advice, if specified in **Appendix A**.
- 39.2 If counterpart personnel are not provided by the Client to the Consultant as and when specified in **Appendix A**, the Client and the Consultant shall agree on (i) how the affected part of the Services shall be carried out, and (ii) the additional payments, if any, to be made by the Client to the Consultant as a result thereof pursuant to Clause GCC 41.3.
- 39.3 Professional and support counterpart personnel, excluding Client's liaison personnel, shall work under the exclusive direction of the Consultant. If any member of the counterpart personnel fails to perform adequately any work assigned to such member by the Consultant that is consistent with the position occupied by such

A A A

member, the Consultant may request the replacement of such member, and the Client shall not unreasonably refuse to act upon such request.

40. Payment Obligation

40.1 In consideration of the Services performed by the Consultant under this Contract, the Client shall make such payments to the Consultant and in such manner as is provided by GCC F below.

F. PAYMENTS TO THE CONSULTANT

41. Ceiling Amount

- 41.1 An estimate of the cost of the Services is set forth in **Appendix** C (Remuneration) and **Appendix** D (Reimbursable expenses).
- 41.2 Payments under this Contract shall not exceed the ceilings in foreign currency and in local currency specified in the SCC.
- 41.3 For any payments in excess of the ceilings specified in GCC41.2, an amendment to the Contract shall be signed by the Parties referring to the provision of this Contract that evokes such amendment.

42. Remuneration and Reimbursable Expenses

- 42.1 The Client shall pay to the Consultant (i) remuneration that shall be determined on the basis of time actually spent by each Expert in the performance of the Services after the date of commencing of Services or such other date as the Parties shall agree in writing; and (ii) reimbursable expenses that are actually and reasonably incurred by the Consultant in the performance of the Services.
- 42.2 All payments shall be at the rates set forth in **Appendix C** and **Appendix D**.
- 42.3 Unless the SCC provides for the price adjustment of the remuneration rates, said remuneration shall be fixed for the duration of the Contract.
- 42.4 The remuneration rates shall cover: (i) such salaries and allowances as the Consultant shall have agreed to pay to the Experts as well as factors for social charges and overheads (bonuses or other means of profit-sharing shall not be allowed as an element of overheads). (ii) the cost of backstopping by home office staff not included in the Experts' list in **Appendix B**. (iii) the Consultant's profit, and (iv) any other items as specified in the SCC.
- 42.5 Any rates specified for Experts not yet appointed shall be provisional and shall be subject to revision, with the written approval of the Client, once the applicable remuneration rates and allowances

7

AV N

R

are known.

43. Taxes and Duties

- 43.1 The Consultant, Sub-consultants and Experts are responsible for meeting any and all tax liabilities arising out of the Contract unless it is stated otherwise in the SCC.
- 43.2 As an exception to the above and as stated in the SCC, all local identifiable indirect taxes (itemized and finalized at Contract negotiations) are reimbursed to the Consultant or are paid by the Client on behalf of the Consultant.

44. Currency of Payment

44.1 Any payment under this Contract shall be made in the currency(ies) specified in the SCC.

45. Mode of Billing and Payment

- 45.1 Billings and payments in respect of the Services shall be made as follows:
- (a) Advance payment. Within the number of days after the Effective Date, the Client shall pay to the Consultant an advance payment as specified in the SCC. Unless otherwise indicated in the SCC. an advance payment shall be made against an advance payment bank guarantee acceptable to the Client in an amount (or amounts) and in a currency (or currencies) specified in the SCC. Such guarantee (i) is to remain effective until the advance payment has been fully set off, and (ii) is to be in the form set forth in Appendix E, or in such other form as the Client shall have approved in writing. The advance payments will be set off by the Client in equal installments against the statements for the number of months of the Services specified in the SCC until said advance payments have been fully set off.
- (b) The Itemized Invoices. As soon as practicable and not later than fifteen (15) days after the end of each calendar month during the period of the Services, or after the end of each time interval otherwise indicated in the SCC, the Consultant shall submit to the Client, in duplicate, itemized invoices, accompanied by the receipts or other appropriate supporting documents, of the amounts payable pursuant to Clauses GCC 44 and GCC 45 for such interval, or any other period indicated in the SCC. Separate invoices shall be submitted for expenses incurred in foreign currency and in local currency. Each invoice shall show remuneration and reimbursable expenses separately.
- (c) The Client shall pay the Consultant's invoices within sixty (60) days after the receipt by the Client of such itemized invoices with supporting documents. Only such portion of an invoice that is not satisfactorily supported may be withheld from payment. Should any discrepancy be found to exist between

No

R A

494

actual payment and costs authorized to be incurred by the Consultant, the Client may add or subtract the difference from any subsequent payments,

- The Final Payment . The final payment under this Clause shall be made only after the final report and a final invoice, identified as such, shall have been submitted by the Consultant and approved as satisfactory by the Client. The Services shall be deemed completed and finally accepted by the Client and the final report and final invoice shall be deemed approved by the Client as satisfactory ninety (90) calendar days after receipt of the final report and final invoice by the Client unless the Client, within such ninety (90) calendar day period, gives written notice to the Consultant specifying in detail deficiencies in the Services, the final report or final invoice. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated. Any amount that the Client has paid or has caused to be paid in accordance with this Clause in excess of the amounts payable in accordance with the provisions of this Contract shall be reimbursed by the Consultant to the Client within thirty (30) days after receipt by the Consultant of notice thereof. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final invoice approved by the Client in accordance with the above.
- (e) All payments under this Contract shall be made to the accounts of the Consultant specified in the SCC.
- (f) With the exception of the final payment under (d) above, payments do not constitute acceptance of the Services nor relieve the Consultant of any obligations hereunder.

46. Interest on Delayed Payments

46.1 If the Client had delayed payments beyond fifteen (15) days after the due date stated in Clause GCC 45.1 (c), interest shall be paid to the Consultant on any amount due by, not paid on, such due date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

47. Good Faith

47.1 The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.

7

M

Pro Pro

H. SETTLEMENT OF DISPUTES

48. Amicable Settlement

48.1 The Parties shall seek to resolve any dispute amicably by mutual consultation.

48.2 If either Party objects to any action or inaction of the other Party, the objecting Party may file a written Notice of Dispute to the other Party providing in detail the basis of the dispute. The Party receiving the Notice of Dispute will consider it and respond in writing within fourteen (14) days after receipt. If that Party fails to respond within fourteen (14) days, or the dispute cannot be amicably settled within fourteen (14) days following the response of that Party, Clause GCC 49.1 shall apply.

49. Dispute Resolution

49.1 Any dispute between the Parties arising under or related to this Contract that cannot be settled amicably may be referred to by either Party to the adjudication/arbitration in accordance with the provisions specified in the SCC.

MA A

II. General Conditions Attachment 1

Fraud and Corruption

(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing): bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;

v. "obstructive practice" is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

- (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring mis-procurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;¹ (ii) to be a nominated² sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection

AN AM

#

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

and/or contract execution.. and to have them audited by auditors appointed by the Bank.

R



III. Special Conditions of Contract

[Notes in brackets are for guidance purposes only and should be deleted in the final text of the signed contract]

Number of GC Clause	Amendments of, and Supplements to, Clauses in the General Conditions of Contract
1.I(a)	The Contract shall be construed in accordance with the law of the Islamic Republic of Pakistan.
4.1	The language is: English
6.1 and 6.2	The addresses are [fill in at negotiations with the selected firm]: Client: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh Attention: Project Director (Karachi Mobility Project)
	E-mail: kmp.infra.smta@gmail.com pd.kmp.vle@gmail.com Consultant: Attention: Facsimile: E-mail (where permitted):
8.1	[Note: If the Consultant consists only of one entity, state "N/A"; OR If the Consultant is a Joint Venture consisting of more than one entity, the name of the JV member whose address is specified in Clause SCC6. I should be inserted here.] The Lead Member on behalf of the JV is [insert name of the member]
).1	The Authorized Representatives are: For the Client: Project Director (Karachi Mobility Project) For the Consultant: [name, title]
1.1	The effectiveness conditions are the following: signature of the contract by both parties
2.1	Termination of Contract for Failure to Become Effective:
	The time period shall be six (06) months.





P ()

13.1	Commencement of Services:
	The number of days shall be fifteen (15) days for Phase – I For Phase-II, the Phase-II shall commence as the detail design deliverable of a certain package is complete, in all respects, and as petthe consent of the Employer.
	Confirmation of Key Experts' availability to start the Assignment shall be submitted to the Client in writing as a written statement signed by each Key Expert.
14.1	Expiration of Contract:
-	The time period shall be sixty (60) months.
23.1	0.5% of the respective deliverable cost to be applied after two weeks of delay in submission deadline of that deliverable; and then 0.5% for every additional two weeks of delay; as a penalty from the Client.
24.1	The insurance coverage against the risks shall be as follows:
	(a) Professional liability insurance, with a minimum coverage of the 1.5 of the value of the contract and claimable in Islamic Republic of Pakistan.
	(b) Third Party motor vehicle liability insurance in respect of motor vehicles operated in the Client's country by the Consultant or its Experts or Sub-consultants, with a minimum coverage of USD 190,000;
	(c) Third Party liability insurance, with a minimum coverage of USD 100,000:
	(d) Employer's Liability and workers' compensation insurance in respect of the experts and Sub-consultants in accordance with the relevant provisions of the applicable law in the Client's country, as well as, with respect to such Experts, any such life, health, accident, travel or other insurance as may be appropriate; and
	(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds provided under this Contract. (ii) the Consultant's property used in the performance of the Services, and (iii) any documents prepared by the Consultant in the performance of the Services.
	Copy of the above insurance policy shall be presented to the Client


47/

WA!

	within 30 days after the Effective Date of this Contract.
27.2	The Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the Client.
32. Removal of Experts or Sub- consultants	Insert the following as Sub-Paragraph 32.3 and renumber original Sub-Paragraph 32.3 as Sub-Paragraph 32.4 "Key Experts. Non-Key Experts or Subconsultants who are found to be in breach of the Consultant's Code of Conduct (ESHS) (e.g. spreading communicable diseases, sexual harassment, gender based violence, illicit activity or crime) shall be replaced by the Consultant, or at the Client's written request."
41.2	The ceiling in foreign currency or currencies is: [insert amount and currency for each currency] exclusive of local indirect taxes. The ceiling in local currency is: [insert amount and currency] exclusive of local indirect taxes. Any indirect local taxes chargeable in respect of this Contract for the Services provided by the Consultant shall be paid by the Consultant.
	The amount of such taxes is
2.3	Price adjustment on the remuneration for the Phase 2.
	Payments for remuneration made in [foreign and/or local] currency shall be adjusted as follows:
	(1) Remuneration paid in foreign currency on the basis of the rates set forth in Appendix C shall be adjusted every 6 months (and, the first time, with effect for the remuneration earned in the 7 th calendar month after the date of the Phase 2 commencement) by applying the following formula:
	$R_f = R_{fo} \times \frac{I_f}{I_{fo}}$ {or $R_f = R_{fo} \times [0.1 + 0.9 \frac{I_f}{I_{fo}}]$ }
	where R_y is the adjusted remuneration;







remuneration rates (Appendix C) in foreign currency;

 I_I is the official index for salaries in the country of the foreign currency for the first month for which the adjustment is supposed to have effect: and

 I_{fi} is the official index for salaries in the country of the foreign currency for the month of the date of the Contract.

The Consultant shall state here the name, source institution, and any necessary identifying characteristics of the official index for salaries corresponding to I_f and I_{fo} in the adjustment formula for remuneration paid in foreign currency: [Insert the name, source institution, and necessary identifying characteristics of the index for foreign currency in the country of the Consultant]

(2) Remuneration paid in local currency pursuant to the rates set forth in Appendix D shall be adjusted every 6 months (and, the first time, with effect for the remuneration earned in the 7th calendar month after the date of the Phase 2 commencement) by applying the following formula:

$$R_l = R_{lo} \times \frac{h}{I_{lo}}$$
 {or $R_l = R_{lo} \times [0.1 + 0.9 \frac{h}{I_{lo}}]$ }

where

 R_l is the adjusted remuneration:

 R_{lo} is the remuneration payable on the basis of the remuneration rates (**Appendix D**) in local currency;

 I_l is the official index for salaries in the Client's country for the first month for which the adjustment is to have effect; and I_{lo} is the official index for salaries in the Client's country for the month of the date of the Contract.

The Client shall state here the name, source institution, and any necessary identifying characteristics of the official index for salaries corresponding to I_I and I_{lo} in the adjustment formula for remuneration paid in local currency: Statistical Bulletin issued by the Bureau of Statistics of Pakistan

(3) Any part of the remuneration that is paid in a currency different from the currency of the official index for salaries used in the adjustment formula, shall be adjusted by a correction factor X_{θ}/X . X_{θ} is the number of units of currency of the country of the official index. equivalent to one unit of the currency of payment on the date of the contract. X is the number of units of currency of the country of the official index, equivalent to one unit of the currency of payment on the first day of the first month for which the adjustment is supposed to

All.

	have effect.
43.1 and 43.2	"the Consultant, Sub-consultants and the Experts (other than nationals or permanent residents of the Client's country) shall pay any direct & indirect taxes, duties, fees, levies and other impositions imposed, under the applicable law in the Client's country, on the Consultant, the Sub-consultants and the Experts in respect of:
	 (a) any payments whatsoever made to the Consultant, Sub- consultants and the Experts (other than nationals or permanent residents of the Client's country), in connection with the carrying out of the Services;
	(b) any equipment, materials and supplies brought into the Client's country by the Consultant or Sub-consultants for the purpose of carrying out the Services and which, after having been brought into such territories, will be subsequently withdrawn by them;
	(c) any equipment imported for the purpose of carrying out the Services and paid for out of funds provided by the Client and which is treated as property of the Client;
	(d) any property brought into the Client's country by the Consultant, any Sub-consultants or the Experts (other than nationals or permanent residents of the Client's country), or the eligible dependents of such experts for their personal use and which will subsequently be withdrawn by them upon their respective departure from the Client's country, provided that:
	 (i) the Consultant, Sub-consultants and experts shall follow the usual customs procedures of the Client's country in importing property into the Client's country; and
	(ii) if the Consultant, Sub-consultants or Experts do not withdraw but dispose of any property in the Client's country upon which customs duties and taxes have been exempted, the Consultant, Sub-consultants or Experts, as the case may be, (a) shall bear such customs duties and taxes in conformity with the regulations of the Client's country, or (b) shall reimburse them to the Client if they were paid by the Client at the time the property in question was brought into the Client's country.
.1	The currency [currencies] of payment shall be the following: [list currency(ies) which should be the same as in the Financial Proposal, Form FIN-2]

A A

45 1/->	The Additional Control of the Contro
45.1(a)	The following provisions shall apply to the advance payment and the advance bank payment guarantee:
	(1) An advance payment of 5% of the Phase I cost shall be made within 30 days after the Effective Date against a Bank guarantee acceptable to the Client. The advance payment will be set off by the Client in equal installments of 10% against the invoices submitted for the Phase I of the Services until the advance payment has been fully set off.
	(2) The advance bank payment guarantee shall be in the amount and in the currency of the currency (ies) of the advance payment.
45.1(b)	Phase 1 schedule of payment:
	 - 10% of the Phase 1 amount upon acceptance of the Final Inception Report; - 25% of the Phase 1 amount upon acceptance of the Interim Report – Supporting Studies and Analysis; - 35% of the Phase 1 amount upon acceptance of the whole set of Detailed Designs; - 20% of the Phase 1 amount upon acceptance of the whole set of bidding documents; - 10% of the Phase 1 amount upon acceptance of the Detailed Design Review Report for Package 4. The Consultant shall submit to the Client itemized statements at time intervals of every month, for Phase 2 of the assignment.
45.1(e)	The accounts are:
	for foreign currency: [insert account]. for local currency: [insert account].
16.1	The interest rate is: 0%
9,	Disputes shall be settled by arbitration in accordance with the following provisions:
	 Selection of Arbitrators. Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration panel composed of three (3) arbitrators, in accordance with the following provisions:
	Where the Parties agree that the dispute concerns a technical matter, they may agree to appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator.

7

AN

within thirty (30) days after receipt by the other Party of the proposal of a name for such an appointment by the Party who initiated the proceedings, either Party may apply to the Federation Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne. Switzerland for a list of not fewer than five (5) nominees and, on receipt of such list, the Parties shall alternately strike names therefrom, and the last remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last remaining nominee has not been determined in this manner within sixty (60) days of the date of the list, Federation Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne, Switzerland shall appoint, upon the request of either Party and from such list or otherwise, a sole arbitrator for the matter in dispute.

- Where the Parties do not agree that the dispute concerns a technical matter, the Client and the Consultant shall each appoint one (1) arbitrator, and these two arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties do not succeed in appointing a third arbitrator within thirty (30) days after the latter of the two (2) arbitrators named by the Parties has been appointed, the third arbitrator shall, at the request of either Party, be appointed by the Secretary General of the Permanent Court of Arbitration, The Hague.
- If, in a dispute subject to paragraph (b) above, one Party fails to appoint its arbitrator within thirty (30) days after the other Party has appointed its arbitrator, the Party which has named an arbitrator may apply to the Secretary General of the Permanent Court of Arbitration. The Hague to appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such application shall be the sole arbitrator for that dispute.
- Rules of Procedure. Except as otherwise stated herein, arbitration proceedings shall be conducted in accordance with the rules of procedure for arbitration of the United Nations Commission on International Trade Law (UNCITRAL) as in force on the date of this Contract.
- Substitute Arbitrators. If for any reason an arbitrator is unable to perform his/her function, a substitute shall be appointed in the same manner as the original arbitrator.
- Nationality and Qualifications of Arbitrators. The sole arbitrator

or the third arbitrator appointed pursuant to paragraphs 1(a) through 1(c) above shall be an internationally recognized legal or technical expert with extensive experience in relation to the matter in dispute and shall not be a national of the Consultant's home country [Note: If the Consultant consists of more than one entity, add: or of the home country of any of their members or Parties] or of the Government's country. For the purposes of this Clause, "home country" means any of:

- (a) the country of incorporation of the Consultant [Note: If the Consultant consists of more than one entity, add: or of any of their members or Parties]; or
- (b) the country in which the Consultant's [or any of their members' or Parties'] principal place of business is located: or
- (c) the country of nationality of a majority of the Consultant's [or of any members' or Parties'] shareholders; or
- (d) the country of nationality of the Sub-consultants concerned, where the dispute involves a subcontract.
- 5. Miscellaneous. In any arbitration proceeding hereunder:
 - (a) proceedings shall, unless otherwise agreed by the Parties, be held in [select a country which is neither the Client's country nor the Consultant's country];
 - (b) the English language shall be the official language for all purposes; and

(c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if there is no such majority) shall be final and binding and shall be enforceable in any court of competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity in respect of such enforcement.



IV. Appendices

APPENDIX A - TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and the Consultant during the negotiations; dates for completion of various tasks; location of performance for different tasks; detailed reporting requirements; Client's input, including counterpart personnel assigned by the Client to work on the Consultant's team; specific tasks that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified based on the Forms TECH-1 through TECH-5 in the Consultant's Proposal. Highlight the changes to Section 7 of the RFP]

If the Services consist of or include the supervision of civil works, the following action that require prior approval of the Client shall be added to the "Reporting Requirements" section of the TORs: Taking any action under a civil works contract designating the Consultant as "Engineer", for which action, pursuant to such civil works contract, the written approval of the Client as "Employer" is required.]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant's Technical Proposal and finalized at the Contract's negotiations. Attach the CV's (updated and signed by the respective Key Experts) demonstrating the qualifications of Key Experts.]

[Specify Hours of Work for Key Experts: List here the hours of work for Key Experts; travel time to/from the Client's country; entitlement, if any, to leave pay; public holidays in the Client's country that may affect Consultant's work; etc. Make sure there is consistency with Form TECH-6. In particular: one month equals twenty two (22) working (billable) days. One working (billable) day shall be not less than eight (8) working (billable) hours.]

APPENDIX C-REMUNERATION COST ESTIMATES

1. Monthly rates for the Experts:

[Insert the table with the remuneration rates. The table shall be based on [Form FIN-3] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-3] at the negotiations or state that none has been made.]

2. [When the Consultant has been selected under Quality-Based Selection method, or the Client has requested the Consultant to clarify the breakdown of very high remuneration rates at the Contract's negotiations also add the following:

"The agreed remuneration rates shall be stated in the attached Model Form I. This form shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP "Consultants' Representations regarding Costs and Charges" submitted by the Consultant to the Client prior to the Contract's negotiations.

Should these representations be found by the Client (either through inspections or audits pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or inaccurate, the Client shall be entitled to introduce appropriate modifications in the remuneration rates affected by such materially incomplete or inaccurate representations. Any such modification shall have retroactive effect and, in case remuneration has already been paid by the Client before any such modification, (i) the Client shall be entitled to offset any excess payment against the next monthly payment to the Consultants, or (ii) if there are no further payments to be made by the Client to the Consultants, the Consultants shall reimburse to the Client any excess payment within thirty (30) days of receipt of a written claim of the Client. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final statement approved by the Client in accordance with Clause GCC 45.1(d) of this Contract."

A AM &

Breakdown of Agreed Fixed Rates in Consultant's Contract Model Form I

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the basic fees and away from the home office allowances (if applicable) indicated below:

(Expressed in [insert name of currency])*

Ex	Experts	-	2	3	-4	S	9	7	٥
Name	Position	Basic Remuneration rate per Working	Social Charges ¹	Social Overhead Subtotal	Subtotal	Profit ²	Away from Home Office Allowance	Away from Agreed Fixed Rate Agreed Fixed Rate Home Office per Working per Working Allowance Month/Day/Hour Month/Day/Hour	Agreed Fixed Rat per Working Month/Day/Hour
Home	Home Office	The state of the s		The second secon					
Work in the Con	Work in the Client's Country								

Expressed as percentage of 1
Expressed as percentage of 4

If more than one currency, add a table

Name and Title: Signature

Date

APPENDIX D - REIMBURSABLE EXPENSES COST ESTIMATES

- 1. [Insert the table with the reimbursable expenses rates. The table shall be based on [Form FIN-4] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-4] at the negotiations or state that none has been made.
- 2. All reimbursable expenses shall be reimbursed at actual cost, unless otherwise explicitly provided in this Appendix, and in no event shall reimbursement be made in excess of the Contract amount.]





APPENDIX E - FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 41.2.1 and SCC 41.2.1]

[Guarantor letterhead or SWIFT identifier code]

Bank Guarantee for Advance Payment

Guarantor:	[insert commercial Bank's Name, and Address of
Issuing Branch or Office]	
Beneficiary:	insert Name and Address of Client]
Date:[insert date]	-
ADVANCE PAYMENT GUARANT	EE No.: [insert number]
We have been informed that Venture, same as appears on the sign	[name of Consultant or a name of the Joint ed Contract] (hereinafter called "the Consultant") has [reference number of the contract] dated seneficiary for the provision of
Furthermore, we understand that, accepayment in the sum of[iwords] is to be made against an advance	ording to the conditions of the Contract, an advance insert amount in figures] () [amount in e payment guarantee.
figures] () [amount complying demand supported by the demand itself or in a separate signed.	as Guarantor, hereby irrevocably undertake to pay the eding in total an amount of [amount in in words] ¹ upon receipt by us of the Beneficiary's Beneficiary's a written statement, whether in the document accompanying or identifying the demand, ch of its obligation under the Contract because the
specifying the amount which the	payment in accordance with the Contract conditions, Consultant has failed to repay; or purposes other than toward providing the Services
It is a condition for any claim and payment referred to above must have be atat	nent under this guarantee to be made that the advance the received by the Consultant on its account number that and address of bank].
The maximum amount of this guarantee advance payment repaid by the Consul	shall be progressively reduced by the amount of the tant as indicated in certified statements or invoices

The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Client.

A M

marked as "paid" by the Client which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of the payment certificate or paid invoice indicating that the Consultant has made full repayment of the amount of the advance payment, or on the __day of _fmonth/______, [year]__,² whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 revision, ICC Publication No. 758.

[signature(s)]

[Note: All italicized text is for indicative purposes only to assist in preparing this form and shall be deleted from the final product.]

 $\bigcirc \mathcal{A}$

A R

Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the Client would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Client might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Client's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

Appendix F - Code of Conduct (ESHS)

[Note to Client: to be included for supervision of civil works contracts]



A MARINE MARINE

PART III

Section 9. Notification of Intention to Award and Beneficial Ownership Forms



Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Consultant whose Financial Proposal was opened. Send this Notification to the authorized representative of the Consultantl.

For the attention of Consultant's authorized representative

Name: [insert authorized representative's name]

Address: [insert authorized representative's address]

Telephone/Fax numbers: [insert authorized representative's telephone-fax numbers]

Email Address: [insert authorized representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to all Consultants. The Notification must be sent to all Consultants simultaneously. This means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: [email fax] on [date] (local time)

Notification of Intention to Award

Client: Sindh Mass Transit Authority, Karachi

Contract title: Consulting Services in Preparation of Detailed Design, Procurement Support

and Construction Supervision for Yellow Bus Rapid Transit Corridor

Country: Islamic Republic of Pakistan

Loan No./Credit No./ Grant No.: IBRD-89950 RFP Reference No.: PK-SMTA-122605-CS-QCBS

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period you may:

- a) request a debriefing in relation to the evaluation of your Proposal, and/or
- b) submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Consultant

Name:	[insert name of successful Consultant]
Address:	[insert address of the successful Consultant]
Contract price:	[insert contract price of the successful Consultant]

Section 9. Notification of Intention to Award and Beneficial Ownership Forms

Proposals. Where the selection method requires it, state the price offered by each Consultant as read out, and as evaluated. Include overall technical scores and scores assigned for each criterion and sub-criterion. Select Full Technical Proposal (FTP) or Simplified Technical Proposal (STP) in the last column below.] 2. Short listed Consultants [INSTRUCTIONS: insert names of all short listed Consultants and indicate which Consultants submitted

Name of Consultant	Submitted Proposal	[use for FTP] Overall technical scores	[use for STP] Overall technical scores	Financial Proposal price (if applicable)	Evaluated Financial Proposal price	Combined score and ranking (if
[insert name]	[<i>hes/no</i>]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 3: [insert score] 3: [insert score] 5: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 9: [insert score] 1: [insert score] 1: [insert score] 2: [insert score] 3: [insert score] Criterion (iv): [insert score] Criterion (iv): [insert score]	Criterion (I): [insert score] Criterion (II): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Total score: [insert score]	[Proposal price]	[evaluated price]	Combined Score: [combined score] Ranking: [ranking]
[insert name]	[yes/no]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a:	Criterion (i): [insert score] Criterion (ii): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score]	[Proposal price]	[evaluated price]	Combined Score: [combined score] Ranking:

Forms
Ownership
Beneficial
rard and
to Au
of Intentior
Notification
Section 9.

Name of Consultant	Submitted Proposal	[use for FTP] Overall technical scores	[use for STP] Overall technical scores	Financial Proposal price (if applicable)	Evaluated Financial Proposal price	Combined score and ranking (if
		1: [insert score] 2: [insert score] 3: [insert score] 5.ub-criterion b: 1: [insert score] 3: [insert score] 4: [insert score] 5: [insert score] 7: [insert score] 8: [insert score] 7: [insert score] Criterion (IV): [insert score] Criterion (IV): [insert score] Total score: [insert score]	Sub-criterion C. [insert score] Total score: [insert score]		date and the angle of the angle	applicable
[insert name]	[yes/no]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 2: [insert score] 3: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 1: [insert score] 1: [insert score] 1: [insert score]	Criterion (I): [insert score] Criterion (II): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Sub-criterion c: [insert score] Total score: [insert score]	[Proposal price]	[evaluated price]	Combined Score [combined score] Ranking: [ranking]

Section 9, Notification of Intention to Award and Beneficial Ownership Forms

Name of Consultant	Submitted Proposal	[use for FTP] Overall technical scores	[use for STP] Overall technical scores	Financial Proposal price (francinable)	Evaluated Financial Proposal price	Combined Score and ranking (if
		2: [insert score] 3: [insert score] Criterion (iv): [insert score] Criterion (iv): [insert score] Total score: [insert score]			(ff applicable)	applicable)
insert name]						

128

3. Reason/s why your Proposal was unsuccessful | Delete if the combined score already reveals the reason|

[INSTRUCTIONS; State the reason/s why <u>this</u> Consultant's Proposal was unsuccessful. Do NOT include: (a) a point by point comparison with another Consultant's Proposal or (b) information that is marked confidential by the Consultant in its Proposal.]

4. How to request a debriefing [This applies only if your proposal was unsuccessful as stated under point (3) above]

DEADLINE: The deadline to request a debriefing expires at midnight on $[insert\ date]$ (local time).

You may request a debriefing in relation to the results of the evaluation of your Proposal. If you decide to request a debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Consultant, contact details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]
Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.

5. How to make a complaint

DEADLINE: The deadline for submitting a Procurement-related Complaint challenging the decision to award the contract expires on midnight, [insert date] (local time).

UN

A

Provide the contract name, reference number, name of the Consultant, contact details; and address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title position]

Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

[At this point in the procurement process] [Upon receipt of this notification] you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

Further information:

For more information see the "Procurement Regulations for IPF Borrowers (Procurement Regulations) (Annex III)." You should read these provisions before preparing and submitting your complaint. In addition, the World Bank's Guidance "How to make a Procurement-related Complaint" provides a useful explanation of the process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

- You must be an 'interested party'. In this case, that means a Consultant who has submitted a Proposal in this selection process, and is the recipient of a Notification of Intention to Award.
- 2. The complaint can only challenge the decision to award the contract.
- 3. You must submit the complaint within the deadline stated above.
- You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on $[insert\ date]$ (local time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award.

The Standstill Period may be extended. This may happen where we are unable to provide a debriefing within the five (5) Business Day deadline. If this happens we will notify you of the extension.

If you have any questions regarding this Notification, please do not hesitate to contact us.

Por All



Section 9. Notification of Intention to Award and Beneficial Ownership Forms	131
On behalf of [insert the name of the Client]:	
Signature:	
Name:	
Title/position:	

Telephone:
Email:

A A

Beneficial Ownership Disclosure Form

INSTRUCTIONS TO CONSULTANTS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form ("Form") is to be completed by the successful Consultant. In case of joint venture, the Consultant must submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Consultant is any natural person who ultimately owns or controls the Consultant by meeting one or more of the following conditions:

- directly or indirectly holding 25% or more of the shares
- directly or indirectly holding 25% or more of the voting rights
- directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

Request for Proposal reference No.: PK-SMTA-122605-CS-QCBS

Name of the Assignment: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

To: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh

In response to your notification of award dated [insert date of notification of award] to furnish additional information on beneficial ownership: [select one option as applicable and delete the options that are not applicable]

(i) we hereby provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Owner	Directly or indirectly holding 25% or more of the shares (Yes / No)	Directly or indirectly holding 25 % or more of the Voting Rights (Yes / No)	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the
			Consultant (Yes / No)

2 AV

2

finclude full name	 ******
(last, middle, first).	
nationality, country	
of residence]	

OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following

- directly or indirectly holding 25% or more of the shares
- directly or indirectly holding 25% or more of the voting rights
- directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

OR

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Consultant shall provide explanation on why it is unable to identify any Beneficial Owner]

- · directly or indirectly holding 25% or more of the shares
- directly or indirectly holding 25% or more of the voting rights
- directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant]"

Name of the Consultant: *[insert complete name of the Consultant]

Name of the person duly authorized to sign the Proposal on behalf of the Consultant: **[insert complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the Proposal]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month]. [insert year]

* In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture as Consultant. In the event that the Consultant is a joint venture, each reference to "Consultant" in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member. Person signing the Proposal shall have the power of attorney given by the Consultant. The power of attorney

shall be attached with the Proposal Schedules.



GOVERNMENT OF SINDH SINDH MASS TRASNIT AUTHORITY

Dated: 19th June 2020

MINUTES OF 1ST CONSULTANT SELECTION COMMITTEE MEETING FOR KARACHI MOBILITY PROJECT YELLOW BRT.

Consultant Selection Committee meeting of Karachi Mobility Project Yellow BRT was held on 19th June 2020 at 11:30 am (Committee Room), Sindh Mass Transit Authority office No. 20, Street No. 9, Khayaban-e-Shamsheer, Phase-V, DHA, Karachi under the chairmanship of Managing Director, SMTA, List of participants is attached as (Annexure "A").

- 1. Managing Director, SMTA, GoS initiated the meeting by welcoming all the participants. Mr. Ashraf Lakho (Chief Consultant), TMTD attended the meeting, however due to Covid-19 smart lockdown Mr. Niaz Ali, (Director ITS) could not attend the meeting but he was online via Skype, Mr. Yousuf Munir, Director Infrastructure/ Projects had to attend meeting via skype but he informed that he is not feeling well because of Covid positive and he was on call with Managing Director, SMTA. Mr. Sikandar Ali Sheikh (Chief Transport) P&D Department could not attend the meeting on skype due to non-availability of light, Mr. Rafay Ali Laghari Director (Finance & Accounts) attended the meeting on skype, Mr. Muhammad Danish (Director Finance), PPP Unit, was supposed to attend the meeting via skype but he could not attend the meeting on skype.
- 2. It was informed that Expression of Interest (EOI) was invited in all leading newspapers on 19th February 2020, the last date for the submission of Expression of Interest was 17th March 2020, copy of advertisement is attached as (Annexure "B"), but due to outbreak of Covid-19 across the world and up on the request of bidders a corrigendum was issued to extend the last date of submission of Expression of Interest by 6th April 2020.
- 3. In response, thirteen (13) firms had submitted the Expression of Interest in hard and soft copy as well. List is attached as (Annexure "C"). Director Infrastructure/ Projects, SMTA have already shared soft copy of Expression of Interest received from consulting firms with all members of Consultant Selection Committee to expedite the process of shortlisting of consultant.

NY

3

TH

Page 1 of 2

- 4. Furthermore, it was informed that preliminary evaluation of EOI's is being in process by the members of Consultant Selection Committee i.e. Yousuf Munir, Director Infrastructure/ Projects, SMTA, Rafay Ali Laghari, Director Finance & Accounts, SMTA, Niaz Ali, Director ITS, SMTA. Director Infrastructure/ Projects, SMTA will brief the preliminary evaluation of all the Expression of Interest in the next CSC meeting to be held on 26th June, 2020 at 3:00 pm at SMTA office.
- 5. In the meeting it was proposed by the members who attended the meeting, that all members of CSC will go through all the EOIs and submit their quarries / observations by 24th June, 2020 via email managingdirector.smta@gmail.com.

6. The meeting adjourned with the vote of thanks to and from the chair.

Rafay Ali Laghari

Director Finance & Accounts SMTA, GoS

Ashraf Ali Lakho Chief Consultant TMTD, GoS

Iqtidar Ahmed Managing Director, SMTA, GoS

Page 2 of 2

ATTENDANÇE SHEET

SUBJECT:

PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES. - (KARACHI MOBILITY PROJECT-YELLOW BRT)

Time: 11:00 am

Sr. No.	Name with Designation	The Alsoha		Date: 19 th June :
		Name of Firm & City	Contact Number with Email	Signature
	IQTIBAR AHME! ASHRAF ALI	SMTA	0333-22761/0	36
2	ASHRAF ALI	TMTD/SMTA	0336254777	
3.	RAFAY ALI LAGHARI	5MTA/TMTP	032154747	AS .
	*			
				4 possis
1.				
				1.11
		1		HYIV
				4



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

<u>Subject:</u> Minutes of 3rd Consultant Selection Committee Meeting on Karachi Mobility Project (Yellow BRTS)

- 1. The third meeting of the Consultant Selection Committee (the Committee) was held on 06th July 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on the evaluation of expression of interest (EOIs) received. The committee members discussed the EOIs in light of the criteria given in the advertisement.
- 2. It was apprised to the Committee that EOIs of the different bidders comprise documents/information which is not clear and precisely matching the requirement of the evaluation criteria. Examples of such documents/information include:
 - completion certificates provided in a language other than English which is not understandable.
 - completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
 - audited financial reports from any of the last five years (if not provided).
- 3. It was deliberated by the Committee that clarifications may be sought by the SMTA for such unclear documents/information to enable the Committee for informed decision with regards to shortlisting of the bidders [Annexure A]. Names of the firms from which clarifications are to be sought:
 - M/s Typsa JV M/s Mott Mcdonald Pakistan
 - ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
 - iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
 - iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
 - v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

My yours &

樂

A A

53

Decision:

It was decided by the Committee that the SMTA may seek clarifications in writing from the bidders as mentioned in para 3 above to enable the Committee informed decision with regards to shortlisting of the bidders. Subsequent to the reply from bidders against the queries / clarifications of the SMTA, the same may be incorporated in the evaluation of the EOIs to finalize the shortlisting of bidders.

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh,

Director Projects/Infrastructure Sindh Mass Transit Authority Government of Sindh

Director ITS Sindh Mass Transit Authority Government of Sindh

Director of Finance PPP Unit, Finance Department Government of Sindh

Chief Transport,
Planning & Development
Department, Government of Sindh,

Chief Consultant,
Transport and Mass Transit Department
Government of Sindh,

MANAGING DIRECTOR Sindh Mass/Transit Authority Government of Sindh

ANNEXURE A

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	nl- · · ·
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "New Transport System of Astana BRT - Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.
Abu Dhabi Urban transport network" [Page 22]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.

FINANCIAL STRENGTH Clarification / Query

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being mandatory requirement in the EOI.

Many

JA # P

A

M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	
Project:	OES HOLLICATION / QUERY	
"Sulimaniyah Roads - Sulaimaniyah, Kurd Region, Iraq" [Page 456]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
Project:		
"Hail / Tabuk Road, KSA" [Page 459]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY	
'Riyadh Metro Project — Package 01" [Page	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a sub-consultant and duration of services.	
roject:		
ight Rail Transit Project, Egypt" [Page 478]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
ject:		
	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
Landanian Company Comp	1/8	

The state of the s

"Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Cop of Contract Agreement (in English language official translation required) stating the projectost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	/
"Al Madinah Metro, Madinah, KSA" [Page 490]	Please provide information that the certificated provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).
Project:	
'Athens Metro Project, Greece" [Page 518]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s NAMA and duration of services.
FINANCIAL S Clarificatio	

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH Clarification/Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

Information required:

Please provide a documentary evidence of non-blacklisting as required in the EOI, for M/s Dar-al-Handasa.

SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara" [Page 406]	The proforma is stamped and signed by the Client official. But the proforma says Construction Supervision, however in the list of projects at Page 404, Detailed Design and Construction Supervision both are mentioned. Please confirm the scope of services.

FINANCIAL STRENGTH Clarification / Query

Please provide Certified Audit Reports for the year 2019 for M/s Dar-Al-Handasah and Nespak Pvt Ltd. for the year 2018.

M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Boundaries of 10th Regional Directorate of Highways" [Page 308]	Please confirm the cost of the project through documentary evidence.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
roject:	

Mornin

ASWH Just

Please provide completion certificate / copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
STRENGTH ON / QUERY
five years of M/s Emay International
-

Note: The page numbers mentioned above are that of as of the pdf soft copy of the EOI documents submitted soft copy from the bidders.

Moment

DH LA



GOVERNMENT OF SINDH SINDH MASS TRANSIT AUTHORITY

Subject:

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT YELLOW LINE BRT.

The second meeting of the Consultant Selection Committee [the Committee] was held on 25th June 2020. The chair of the CSC welcomed the members and introduced the Project Director of the Karachi Mobility Project - Yellow BRT [the Project] who has been recently notified vide S&GAD notification SOI(SGA&CD)-3/20/2019 dated 15th June 2020. As a matter of understanding, the Committee was given a brief on the Project. It was informed to the Committee that this procurement exercise is meant to procure consultancy services for undertaking Detailed Design, Procurement Support and Construction Supervision.

- 2. It was informed to the Committee that the Request for Expression of Interest [the REOI] was prepared considering the complexity, scale and nature of the Project. In compliance of the World Bank Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018 (the Procurement Regulations), Annex II (No. 7), the REoI document duly prepared by the SMTA and was approved by the World Bank for publishing (Annexure A). The REoI was first published with the deadline of 17th March 2020 but later this deadline was extended till 6th April 2020 considering the global Covid-19 issue (Annexure B). In response to the REoI, thirteen firms submitted their EOIs (list of firms are at Annexure C) which now needs to be evaluated for shortlisting / pre-qualification purpose. The Committee discussed the overall REoI document and shortlisting criteria and it was decided to accord a post-facto approval on the same. Furthermore, it was proposed that the Committee needs to be re-constituted and the Project Director be included in the Committee. It was decided that a request to the Transport & Mass Transit Department will be sent to include following two members in the Committee.
 - i) Project Director Karachi Mobility Project
 - ii) Deputy Director (Contracts/Procurement), SMTA

fr Durch

By

Page 1 of 2

3. It was agreed that the evaluation of the EOIs will be discussed in the subsequent Committee meeting. The Chair requested the members to go through the EOI documents for better understanding and clarity.

Decisions:

- The Committee agreed to accord post-facto approval on the REoI being published in accordance with the Procurement Regulations.
- A request will be sent to the TMTD to include the Project Director and the Deputy Director Contracts, SMTA in the CSC.

RAFAY LAGHARI Director Finance & Accounts SMTA, GoS

YOUSUF MUNIR Director Projects / Infrastructure SMTA, GoS

NIAZ ALI Director ITS SMTA, GoS

MUHAMMAD DANISH Director Finance PPP Unit, Finance Department GoS

SINKANDAR ALI SHAIKH Chief Transport P&D GoS

ASHRAF ALI LAKHO Chief Consultant TMTD, GoS

IQTIDAR AHMED Managing Director SMTA, GoS



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 24th August 2020

MINUTES OF 4TH CONSULTANT SELECTION COMMITTEE MEETING ON KARACHI MOBILITY PROJECT (YELLOW BRTS)

The fourth meeting of the Consultant Selection Committee [the Committee] was held on 21st August 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on overall process of the invitation of EOIs and their evaluation. The approved minutes of third Committee meeting were discussed in the light of evaluation. The Committee was apprised that, as per the decision in the third Committee meeting, clarifications from five (05) consultant firms were sought on 15th July 2020, through email [Annexure A] and were given a timeline till 23rd July 2020 to furnish their response. All five (05) consultant firms submitted their response, through email by the deadline [Annexure B]. For ready reference, following are the five (05) consultant firms who were asked to submit their response to clarifications:

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
- v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay
 International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

The Committee members discussed the responses obtained from the above-mentioned consultant firms and concluded that the response from the following four (04) consultant firms satisfies the evaluation criteria and hence may be shortlisted:

Consultant Firm	Remarks
M/s Typsa JV 01 M/s Mott Mcdonald Pakistan	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

ay

-\\\\

30

homen

(1)

02	M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)	of providing the services as required in the EOI criteria in general and specific projects of required value. The experience covers urban mass transit systems in the experience covers urban mass transit systems.
03	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT and MRT besides extensive experience in infrastructure projects. The experience and capacity demonstrated, is sufficient to deliver the assignment.
04		The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems, as well as direct experience in BRT developments in Pakistan. Experienced pool of staff (design, tender documents, supervision, contract management) demonstrated is sufficient to deliver the assignment.

The committee further discussed and agreed that, in light of the criteria, the following EOIs received do not qualify and hence will be declared dis-qualified.

	Consultant Firm	Remarks
01	M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)	required documentary evidence of the projects, or specific experience, may not be projects, or
02	1	The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria.

my

A.A.

John My Many

63

	03	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	The consultant firm has provided satisfactory experience in general infrastructure projects of required valuation covering design and construction supervision service however they do not possess sufficient specific experience of projects (only two project qualifies) as possible the REOI criteria. The committee agreed that the inter-city rail projects with not be considered as specific experience similar to the nature and complexity of the Project. In this case two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.
)4	M/s ITALConsult	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the criteria as well.
05	5 N	M/s Kunhwa Engineering & Consulting JV M/s Dong II Engineering Consultants V M/s EuroConsult	The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are satisfactory and fulfill the EOI criteria. The committee agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.
)6	M	Us Minconsult Sdn. Bhd JV /s EA Consulting JV /s Creative Engineering Consultants	The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.
7	M/s	's Renardet SA JV s PEAS Consulting JV s ESS-I-AAR JV s ECSP	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.
	M/s		The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project experience has been provided under specific experience.

Sy

Ang.

My Ch

M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

The committee agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOI.

The committee agreed that the results of the pre-qualification process will be sent to the World Bank for their prior review and no-objection. Upon receiving no-objection from the World Bank, the SMTA will inform, in writing, this result to all the consultants who participated in the process. The Request for Proposal, however, will be provided to only shortlisted consultants after the approval from the World Bank.

The meeting was adjourned with a token of thanks from the Chair to the committee members.

Director Finance

PPP Unit, Finance Department, Government of Sindh

Project Director, Project Management Team Karachi Molility Project (Yellow BRT)

> Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Chief Transport
Planning & Development Department,
Government of Sindh

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority
Government of Sindh

Managing Director Sindh Mass Transit Authority Government of Sindh

X



SMTA INFRA <kmp.infra.smta@gmail.com>

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no. IBRD 8995-PK, Project ID: P166732)

SMTA INFRA <kmp.infra.smta@gmail.com> To: Rehan Zamin <rehanzamin@gmail.com>

Wed, Jul 15, 2020 at 6:17 PM

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid <Ali_jash2000@hotmail.com>, Mubashra Zafar <mubashrazafar@outlook.com>, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Dear Mr. Rehan Zamin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

Information required:	with M/s NESPAK (Pakistan)		
Please provide a documentary evidence of non-blackl	isting as required in the EOI, for M/s Dar-al-Handasa.		
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY		
Project: "Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara" [Page 406]	The proforma is stamped and signed by the Clien		
FINANCIAL Clarification			

[Quoted text hidden]

https://mail.google.com/mail/u/3?ik=47ec4f8ef1&view=pt&search=all&permmsgid=msg-a%3Ar-8067512850738809515&simpl=msg-a%3Ar-8067...



SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 15, 2020 at 6:04 PM

To: Rafey Ahmed Siddiqui <rafeyahmed@gmail.com>, Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com>

Cc: managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>

Dear Mr Rafay,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in JV have never been blacklisted as required in the

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	22.AGTCATION / QUERY
"Sulimaniyah Roads — Sulaimaniyah, Kurdish Region, Iraq" [Page 456]	Please provide Certificate of completion / Copy of Contract Agreement (in English language — official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: - "Hail / Tabuk Road, KSA" [Page 459] -	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Riyadh Metro Project - Package 01" [Page 477]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a subconsultant and duration of services.
Project:	
Light Rail Transit Project, Egypt" [Page 478] hall.google.com/mail/u/37ik=47ec4f8ef1&view=pt&search=all&permn	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official













8/24/2020 Gmail - Submissio	n of EOI for Karachi Mobility Project - Yellow Line
Project:	translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
"City Rail Transit and New Capital Rail Transi Monorails, Cairo, Egypt" [Page 479]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: "Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Copy of Contract Agreement (in English language — official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project: - "Al Madinah Metro, Madinah, KSA" [Page 490] Project:	Please provide information that the certificate provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).
"Athens Metro Project, Greece" [Page 518]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s NAMA and duration of services.
FINANCIAL S Clarification	1/Onow
Please provide Certified Audited Reports of last 5 years EOI.	for M/s Spiro Pollalis Inc. as per requirement of the
uoted text hidden]	



SMTA INFRA <kmp.infra.smta@gmail.com>

PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

SMTA INFRA <kmp.infra.smta@gmail.com>

To: "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>

Wed, Jul 15, 2020 at 5:44 PM

Cc: "Ashar H. Lodi" <ashar.lodi@exponent.com.pk>, "Aamir Sharif [Gmail]" <aamirshf@gmail.com>, Aamir Sharif <m.aamir@exponent.com.pk>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Chlef.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, pd.kmp.ylc@gmail.com

Dear Alice Thauvin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action. Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide

FINANCIAL STRENGTH Clarification / Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

Thanks & Regards [Quoted text hidden]



SMTA INFRA <kmp.infra.smta@gmail.com>

Karachi Mobility Project - Expression of Interest

SMTA INFRA kmp.infra.smta@gmail.com To: "Rehman (Pvt) Ltd" <rhcqta@yahoo.com>

Wed, Jul 15, 2020 at 5:57 PM

Cc: murat.hosgor@tumas.com.tr, rhcho@rehmanhabib.com, Abubakar Mujahid <abubakar@rehmanhabib.com>, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com,

sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Dear Zeeshan Elahi sahib,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

> M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV Mis Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	-
"Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Boundaries of 10th Regional Directorate of Highways" [Page 308]	Please confirm the cost of the project through documentary evidence.
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Atakoy – Ikitelli Metro, Istanbul" [Page 45]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	_
"Metrobus (BRT) System, Istanbul" [Page 45]	Please provide completion certificate / copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	
-	

https://maii.google.com/maii/u/3?ik=47ec4f8ef1&view=pt&search=all&perpxnsgid=msg-a%3Ar-5395093358693657207&simpl=msg-a%3Ar-5395

8/24/2020

Gmail - Karachi Mobility Project - Expression of Interest

"Kabatas-Mahmutbey metro line, Istanbul" --- | Please provide copy of contract agreement stating [Page 41]

the client's details, scope of services provided by M/s EMAY and cost of the project.

FINANCIAL STRENGTH CLARIFICATION / QUERY

Please provide Certified Audit Reports for the last five years of M/s Emay International Engineering & Consultancy,

Please provide profile and credentials of the Audit Firm who prepared the Certified Audit Reports for the year 2015 & 2016 for Rehman Habib Consultants.



SMTA INFRA <kmp.infra.smta@gmail.com>

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

SMTA INFRA < kmp.infra.smta@gmail.com>

To: ADAME DE HEU PATRICIO <padame@typsa.es>

Wed, Jul 15, 2020 at 5:37 PM

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, pd.kmp.ylc@gmail.com

Dear Mr. Patricio M. Adame de Heu,

 $Subsequent\ to\ the\ submission\ of\ the\ EOI\ document,\ please\ provide\ the\ response\ to\ the\ following\ latest\ by\ 23rd\ July$ 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document submitted.

Thanks & Regards

M/s Typsa JV M/s M	ott Mcdenald Pakistan		
GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY		
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	Please provide a copy of contrast access to the		
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY		
Project: "New Transport System of Astana BRT – Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.		
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.		
FINANCIAL	STRENGTH		

Clarification / Query

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being a mandatory requirement in the EOI.

Monday

e.com/mail/u/3?ik=47pc4f8ef1&view=pt&search=all&permmsgid=msg-a%3Ar534352194557564903&simpl=msg-a%3Ar5343521... 1/1



SMTA INFRA kmp.infra.smta@gmail.com

Clarification Response of TUMAS-EMAY-RHC

SMTA INFRA https://www.smta@gmail.com">https://www.smta@gmail.com
Fri, Aug 21, 2020 at 2:11 PM ro: pd.kmp.ylc@gmail.com, Consultant P & C TMTD planning.smtc@gmail.com, Rafay Ali Laghari rafay.laghari.smta@gmail.com, Chief.consultant.tmtd@gmail.com, sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Muhammad Yousuf Munir director.infra.smta@gmail.com
Cc: managingdirector.smta@gmail.com

Dear All,

Following email is the clarification obtained by the consortium of M/s EMAY JV M/s Tumas, received by the deadline given to them but they did not copy all of the Committee members and sent through a new email. For record and

Regards
[Quoted text hidden]

包 Clarification_1.pdf 11805K

Just of my sound



SMTA INFRA < kmp.infra.smta@gmail.com>

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no. IBRD 8995-PK, Project ID: P166732)

Rehan Zamin <rehanzamin@gmail.com>

To: SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 22, 2020 at 1:59 PM

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid -Ali_jash2000@hotmail.com>, Mubashra Zafar <mubashrazafar@outlook.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>, pd.kmp.ylc@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Ashraf Lakho <Chief.consultant.tmtd@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Danish <danish.pppgos@gmail.com>, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Karim Zakaria <Karim.Zakaria@dar.com>

Dear sir,

This is with reference to your email dated July 15, 2020, through which you have asked DAR-NESPAK JV to submit clarifications on the electronic copy of EOI submitted, for the subject project.

Enclosed please find our response to your queries.


We hope that the above suffice your requirements.

Regards

Rehan Zamin Chief Engineer / Section Head (Infrastructure) NESPAK, Karachi Tel: 021-99090638 Mob: 0345-2113830

[Quoted text hidden]

DAR-NESPAK - Yellow EOI - Response to Queries - 22-07-2020.pdf 17683K





SMTA INFRA <kmp.infra.smta@gmail.com>

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

VIAVANT Romain (SCE) < romain.viavant@sce.fr>

To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com>

Sat, Jul 18, 2020 at 12:04 AM

Cc: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadiethauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com>, "managingdirector.smta@gmail.com" <managingdirector.smta@gmail.com>, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com>,
"chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>,
"rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>

Dear PMU.

I confirm that we have received the below request for clarification on the aforementioned package. We are now collecting the required documents. However, due to the holiday season, this may require few days. May you allow us few more days to send you the documents? That would be much helpful to make sure all is in order.

We remain at your disposal would you have any further clarification.

Best Regards.

Romain VIAVANT

Département International

International Department

4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

.......

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

From: SMTA INFRA <kmp.infra.smta@gmail.com>

Date: 15 July 2020 at 17:44:55 GMT+5

To: "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>
Cc: "Ashar H. Lodi" <ashar.lodi@exponent.com.pk>, "Aamir Sharif [Gmail]" <aamirshf@gmail.com>, Aamir Sharif - Asilia N. Loui Sustained Sustai

<director.infra.smta@gmail.com>, chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMT

<planning.smtc@gmail.com>, pd.kmp.ylc@gmail.com

Subject: Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Dear Alice Thauvin,

https://mail.google.com/mail/u/3?ik=47ec4f8ef1&view=pt&search=all&permmsgid=msg-f%3A1672491998040146007&simpl=msg-f%3A16724919... 1/2

8/24/2020

Gmail - Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the **pdf** soft copy of the EOI document submitted.

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required;

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required, Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH

Clarification / Query

Please provide Audited Reports of last five years for Hill International N,V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

Thanks &

Regards



SMTA INFRA < kmp.infra.smta@gmail.com>

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

VIAVANT Romain (SCE) <romain.viavant@sce.fr>

Wed, Jul 22, 2020 at 11:51 AM

To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com>
Co: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadiethauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com>, "managingdirector.smta@gmail.com' <managingdirector.smta@gmail.com>, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com>, "chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com" <director.infra.smta@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>

Dear PMU,

Please find enclosed the required documents:

- Updated Letters of Association from Ms Logit and HHO.
- · Audited accounts from Logit and Hills international.

We remain at your disposal would you have any further question.

Best Regards,

Romain VIAVANT

Département International

International Department

4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

.......

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

De: VIAVANT Romain (SCE)

Envoyé: vendredi 17 juillet 2020 21:04

À: 'kmp.infra.smta@gmail.com' <kmp.infra.smta@gmail.com>

Cc: 'ashar.lodi@exponent.com.pk' <ashar.lodi@exponent.com.pk>; LEOCADIE-THAUVIN Alice (SCE) <alice.leocadie-thauvin@sce.fr>; 'aamirshf@gmail.com' <aamirshf@gmail.com>; 'managingdirector.smta@gmail.com' <managingdirector.smta@gmail.com>; 'director.infra.smta@gmail.com' <director.infra.smta@gmail.com>; 'chief.consultant.tmtd@gmail.com' <chief.consultant.tmtd@gmail.com>; 'danish.pppgos@gmail.com' <danish.pppgos@gmail.com>; 'sikande.shaikh@yahoo.com' <sikande.shaikh@yahoo.com>; 'rafay.laghari.smta@gmail.com' <rafay.laghari.smta@gmail.com>; 'planning.smtc@gmail.com'

8/24/2020

Gmail - Re: PK-SMTA-122605-CS-QCBS - EoI for Yellow BRT Line

<planning.smtc@gmail.com>; 'pd.kmp.ylc@gmail.com' <pd.kmp.ylc@gmail.com>
Objet : Re: PK-SMTA-122605-CS-QCBS - EoI for Yellow BRT Line

[Quoted text hidden]

Clarifications.pdf 29030K





SMTA INFRA <kmp.infra.smta@gmail.com>

Submission of EOI for Karachi Mobility Project - Yellow Line

Rafey Ahmed SIddiqul <rafey.ahmed@osmani.com>
To: SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 15, 2020 at 6:47 PM

Cc: Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com>, danish.pppgos@gmail.com, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, sikande.shaikh@yahoo.com

Dear Sir,

Duly noted, Will be responded to by 23rd July positively. Regards,

Rafey [Quoted text hidden]

J.A.

15/

9

homodyn



SMTA INFRA < kmp.infra.smta@gmail.com>

Submission of EOI for Karachi Mobility Project - Yellow Line

Rafey Ahmed Siddiqui <a href="reference-align: reference-align: reference-

Please find attached answers to the above queries. All of the above queries have been answered except for the Financial Strength of M/s Spiro Pollalis Inc. as they have an obligation to they have provided certificates of proof of enrolment of good financial standing. It is requested that if our consortium meets the criteria for financial strength without M/s Spiro Pollalis, the otherwise please let us know an alternative apart from audited return statements.

Kindly let us know if there is a requirement to submit hard copies of this response.

Thanks & Best Regards,

Rafey A Siddiqui, PhD, PE PMP, ENVSP, LEED AP Executive Director Osmani & Company (Pvt.) Ltd.,

Consulting Engineers - Architects - Planners Osmani House, 245/2-K, Block-6, PECHS, Karachi-75400, Pakistan. Ph.: +92-21-3454-6541/2, 3453-6007/6 Fax: +92-21-34534691 Web: www.osmani.com

E-mail: ocl-khl@osmani.com

The content of this electronic communication is intended solely for the use of the individual or entity to whom it is addressed and any others who are specifically authorized to receive it. privileged information. If you are not the intended recipient you are hereby notified that any disclosure, copying, distribution or otherwise placing reliance on the contents of this informat communication in error please notify the sender immediately by responding to this email and then detele it from your system.


[Quoted text hidden]

6 attachments

- - - m

WhatsApp Image 2020-07-23 at 1.58,52 PM.Jpeg





Screen Shot 2020-07-16 at 7.02.28 PM.png 433K

Certificate_of_good_standing.pdf

Certification 2.pdf

Certification 1.pdf

EOI-PTC-SMTA-Karachi Mobility-Yellow BRT-R1.pdf



SMTA INFRA < kmp.infra.smta@gmail.com>

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

ADAME DE HEU PATRICIO <padame@typsa.es>

Thu, Jul 23, 2020 at 4:53 PM

To: SMTA INFRA < kmp.infra.smta@gmail.com>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, "managingdirector.smta@gmail.com"

<managingdirector.smta@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari
<rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>,

"Chief.consultant.tmtd@gmail.com" <Chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com"

<danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "pd.kmp.ylc@gmail.com"
<pd.kmp.ylc@gmail.com>, RODRIGUEZ CASTELLANOS ANTONIO <arcastellanos@typsa.es>

Dear Sir,

Please find the required information by your yesterday's mail. I hope this will meet with you requirements.

M/s Typsa JV M/s N	lott Mcdonald Pakistan		
GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	Doc attached name	
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name / designation and other relevant details.	Please refer to documents CBE 1387, 1Ryadh Metro 13Riyadh Metro Three of them attached	
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY		
Project: "New Transport System of Astana BRT – Phase 1" — [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to 3ASTANA LRT 06-FM1389 CONTRACT 19_TR1365 MP Astana three of them Attached	
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" — [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to doc named: doc3091 Abu Dhabi LRT ADDENDUM 7 Transport Network DP AD	

https://mail.google.com/mail/u/37ik = 47ec4f8ef1&view = pt&search = all&permmsgid = msg-f%3A1673008487257104853&simpl = msg-f%3A16730084...

8/.	24	1/	2	J.	20
		1			

Gmail - Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

	four of them attached
FINANCIAL STRENGTH	
Clarification / Query	
TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the	Please refer to
udited Financial Reports for the financial year 2019. Please provide the required document as being a mandatory requirement in the EOI.	Balance sheet year 2019
roquionent in the EOI.	Auditor's report not yet translated *by 15 days still

In the case you have still any query, please do not hesitate to address them to me

Kind regards

Patricio M. Adame de Heu

Country Manager, MEGD Pakistan | TYPSA GROUP

Tel: +92 423 545 0914-5 | Fax: +92 423 545 0916 | Mobile: +92 320 455 4558

Email: padame@typsa.com

Address: C-3, Jhelum Block, Green Forts-II | Lahore 54700 | Pakistan

www.typsa.com





Before printing this message, please be sure it is necessary.

This electronic transmission is strictly confidential and intended solely for the addressee. If you are not the intended addressee, you are kindly requested not to disclose nor to copy this transmission and to notify us as soon as possible.









From: SMTA INFRA [mailto:kmp.infra.smta@gmail.com]

Sent: Wednesday, July 15, 2020 2:37 PM

To: ADAME DE HEU PATRICIO <padame@typsa.es>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>; managingdirector.smta@gmail.com; Muhammad Yousuf Munir <director.infra.smta@gmail.com>; Rafay Ali Laghari <rafay.laghari.smta@gmail.com>; Consultant P & C TMTD <planning.smtc@gmail.com>; Chief.consultant.tmtd@gmail.com; danish.pppgos@gmail.com; sikande.shaikh@yahoo.com; pd.kmp.ylc@gmail.com

Subject: Re: Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

Dear Mr. Patricio M. Adame de Heu,

[Quoted text hidden]

11 attachments

INFORME DE AUDITORIA TYPSA 2019_castellano_inglés_numerado firmado.pdf 3794K

Bce-Inglés € firmado.pdf 354K

包 1-Riyadh Metro.pdf 1731K

13-RiyadhMetro.pdf 302K

包1-CBE-1387-MetroRiad 10-12-16.pdf 220K

Transport Network DP_Abu Dhabi.pdf

2 3091.pdf 3611K

AbuDhabi_LRT.PDF 3020K

Addendum No. 7.pdf

19_TR1365 Master Plan Astana contract summary.pdf 470K

D 03-Astana_LRT.PDF 627K

Monday

9



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 24th September 2020

MINUTES OF 9th and 10th CONSULTANT SELECTION COMMITTEE (CSC) MEETING - KARACHI MOBILITY PROJECT (YELLOW BRTS)

In the 8th CSC meeting, the CSC finalized the draft EOI evaluation report along-with the draft RFP and agreed to send the same to the World Bank for review and no-objection. Subsequently, on 4th September 2020 [Annexure A], the SMTA sent the draft RFP (including complete Terms of Reference) and draft EOI report to the World Bank for prior review pursuance to the World Bank procurement regulations.

The World Bank, through an email dated 8th September 2020, sent their comments on the draft EOI report, RFP and the TORs [Annexure B]. These comments were discussed in detail in the 9th CSC meeting, held on 11th September 2020, and the CSC reviewed the draft EOI report and the RFP with these comments incorporated.

Accordingly, the reply to these comments were also reviewed and the CSC agreed to send the replies to the WB comments (vide email dated 8th September 2020), modified draft EOI evaluation report and the draft RFP back to the World Bank for their prior review and noobjection. Subsequently the same was sent to the World Bank on 18th September 2020 [Annexure C].

In the 10th CSC meeting, held on 22nd September 2020, the CSC discussed two more comments (vide emails dated 21st September 2020 and 22nd September 2020) [Annexure D] and agreed to incorporate in the RFP. The CSC agreed unanimously to send the draft EOI evaluation report and the draft RFP to the World Bank for prior review, pursuant to the World Bank procurement regulations.

The draft EOI evaluation report was sent to the World Bank through STEP on 22nd September 2020. Subsequently, upon receiving the no-objection from the World Bank, the modified draft RFP, with all the comments from the World Bank incorporated, was sent to the World Bank on 23rd September 2020 [Annexure E]. The modified draft EOI evaluation report and the draft

RFP are at [Annexure F].

No.	NAME OF CONSULTANT	LEAD FIRM – COUNTRY OF ORIGIN
I	Dar Al-Handasah Consultants (Shair and Partners) (lead partner) JV NESPAK - National Engineering Services Pakistan	Lebanon
2	M/s Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc M/s Halcrow Pakistan	Lebanon
3	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	France
4	M/s TYPSA JV M/s Mott Medonald Pakistan	Spain

Karachi, 10th September 2020

NO.	NAME OF THE CSC MEMBERS	SIGNAPURE
1	Managing Director, SMTA (Mr. Iqtidar Ahmed)	
2	Project Director (Project Management Team – BRT Yellow Line) (Mr. Imran Bhatti)	Rain
3	Chief Consultant, TMTD, GoS (Mr. Ashraf Lakho)	1
4	Chief Transport, (P&D Department, GoS) (Mr. Sikander Sheikh)	My
5	Director Finance, PPP Unit, Finance Department, GoS (Mr. Muhammad Danish)	Marshort
6	Director Infrastructure / Projects, SMTA, GoS (Mr. Muhammad Yousuf Munir)	1.10-1
7	Director ITS, SMTA, GoS (Mr. Niaz Ali)	Juff
8	Director Finance & Accounts, SMTA, GoS (Mr. Rafay Leghari)	
9	Deputy Director (Procurement), SMTA, GoS (Mr. Kashif Khan)	Dud.

mondy

Director Finance
PPP Unit, Finance Department,
Government of Sindh

Chief Transport

Planning & Development Department,
Government of Sindh

Project Director, Project Management Team Karachi Mobility Project (Yellow BRT)

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority
Government of Sindh

Managing Director Sindh Mass Transit Authority Government of Sindh



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 24th September 2020

MINUTES OF 9th and 10th CONSULTANT SELECTION COMMITTEE (CSC) MEETING - KARACHI MOBILITY PROJECT (YELLOW BRTS)

In the 8th CSC meeting, the CSC finalized the draft EOI evaluation report along-with the draft RFP and agreed to send the same to the World Bank for review and no-objection. Subsequently, on 4th September 2020 [Annexure A], the SMTA sent the draft RFP (including complete Terms of Reference) and draft EOI report to the World Bank for prior review pursuance to the World Bank procurement regulations.

The World Bank, through an email dated 8th September 2020, sent their comments on the draft EOI report, RFP and the TORs [Annexure B]. These comments were discussed in detail in the 9^{th} CSC meeting, held on 11^{th} September 2020, and the CSC reviewed the draft EOI report and the RFP with these comments incorporated.

Accordingly, the reply to these comments were also reviewed and the CSC agreed to send the replies to the WB comments (vide email dated 8th September 2020), modified draft EOI evaluation report and the draft RFP back to the World Bank for their prior review and noobjection. Subsequently the same was sent to the World Bank on 18th September 2020 [Annexure C].

In the 10th CSC meeting, held on 22nd September 2020, the CSC discussed two more comments (vide emails dated 21st September 2020 and 22nd September 2020) [Annexure D] and agreed to incorporate in the RFP. The CSC agreed unanimously to send the draft EOI evaluation report and the draft RFP to the World Bank for prior review, pursuant to the World Bank procurement regulations.

The draft EOI evaluation report was sent to the World Bank through STEP on 22nd September 2020. Subsequently, upon receiving the no-objection from the World Bank, the modified draft RFP, with all the comments from the World Bank incorporated, was sent to the World Bank on 23^{rd} September 2020 [Annexure E]. The modified draft EOI evaluation report and the draft RFP are at [Annexure F].

Showing

Director Finance PPP Unit, Finance Department, Government of Sindh

Project Director, Project Management Team Karachi Mobility Project (Yellow BRT) Chief Transport
Planning & Development Department,
Government of Sindh

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority
Government of Sindh

Managing Director Sindh Mass Transit Authority Government of Sindh





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Muhammad Yousuf Munir <director.infra.smta@gmail.com>
To: Said Dahdah <sdahdah@worldbank.org>

Fri, Sep 4, 2020 at 6:25 PM

Cc: Hasan Afzal Zaidi Cc: Hasan Afzal Zaidi https://doi.org/, Haider Raza hread@worldbank.org/, Project Director https://doi.org/, Haider Raza hread@worldbank.org/, Project Director https://doi.org/, Project Director https://doi.org/https://doi.

Dear Mr Said.

Greetings to you and other team members from the World Bank. Please find attached the subject documents on Karachi Mobility Project for the prior review of the World Bank pursuant to the World Bank procurement regulations.

Please let us know if there are comments (or discussion needed) prior to the issue of NOC from the World Bank.

Best Regads, Yousuf Munir

3 attachments

RfP-4Sept2020.docx 346K

TORs_4Sept2020.docx

EOI Report.pdf/ 4536K

my for





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Said Dahdah <sdahdah@worldbank.org>

Fri, Sep 4, 2020 at 6:48 PM

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Cc: Hasan Afzal Zaidi hzaidi@worldbank.org, Haider Raza hraza@worldbank.org, Project Director <pd.kmp.ylc@gmail.com>, Consultant P. & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Mr. Yousuf.

Good job indeed. I want to thank you and the rest of the selection committee members (apology for not naming them individually) for pulling off this RFP.

Give us few days please and we will get back to you with comments , you then finalize and start uploading in STEP so we issue the formal No Objection in the system Inshallah,

On a separate note, I hope all your families are fine after the floods. Just so you know, I spoke to the Chief Minister last week, he asked me to help with the flood so I suggested we use the \$12.1 million for off-corridor improvements to fix drainage system where it is needed. This does not need any change to the project . So please take note of that in case it comes to your attention and let's start thinking of drainage and cleaning works that this Project can quickly

Have a good week end

Regards

Said

From: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Sent: Friday, September 04, 2020 4:26 PM To: Said Dahdah <sdahdah@worldbank.org>

Cc: Hasan Afzal Zaidi hraza@worldbank.org; Project Director <pd.kmp.ylc@gmail.com>; Consultant P & C TMTD <planning.smtc@gmail.com>; Rafay Ali Laghari

<rafay.laghari.smta@gmail.com>; lqtidar Ahmed (managingdirector.smta@gmail.com)

<managingdirector.smta@gmail.com>

Subject: IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

[External]

[Quoted text hidden]

Secretary TMTD

Director Genéral, SMTC





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Said Dahdah <sdahdah@worldbank.org>

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Tue, Sep 8 2020 at 6:25 PM

Cc: Hasan Afzal Zaidi hraza@worldbank.org, Project Director <pd.kmp.ylc@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Yousuf.

Let me start by congratulating you, the KMP Team and the Consultant Selection Committee in preparing and sharing the final drafts of the EOI Evaluation Report and the RFP which are well structured and in very good shape.

We have reviewed the EOI Evaluation Report and the RFP and our comments provided below. Please note that these are minor comments that you should be able to address in a day.

EOI Evaluation Report & Short List

- 1. Please include an "Executive Summary" before the Introduction where you briefly describe the final outcome and list the names of the 4 shortlisted firms. We have also prepared (as a sample) a summary sheet in XL format where we have summarized the entire evaluation process. Please complete the sheet and attach this as an Annex to the Executive Summary;
- 2. There are missing information on the Financial Review in most of the cases. Please consider adding one-line conclusion on each consultant to reflect their financial position;
- 3. Please add the missing nationalities for each JV partner in the XL sheet.
- 4. Names of evaluation committee members are missing in two tables under section 3. Furthermore, there are no copies of decisions on establishment of the evaluation committee within the section 7 with appendices;
- 5. Text within the section 7, which explains the evaluation process, provides reference to Appendix 7. However, the whole section 7 is supposed to have various appendices with exact sub-titles. This is not something major, but the proper arrangement of document should be done;
- 6. Within the tables for general and specific experience for most of the applicants, certain rows are highlighted/shaded. It seems that these highlighted rows is to show which firms satisfy which criteria, so
- 7. Eol-5: Although not possessing relevant experience which directly leads to the conclusion that the applicant is not acceptable, it is questionable whether the lead partner should be disqualified for only year with negative net-worth. Interestingly one of the partners in Eol-6 is financially stable, although recording loss in 2019
- 8. In the concluding section with the proposed shortlist, the following is missing: date of finalization of the report, names of evaluation committee members and their signatures;
- 9. Section 7.2 bears the title "Decision on the appointment of the evaluation committee", however (as mentioned under the comment 4, above, it is missing). Instead, minutes of the evaluation committee meetings and correspondence with applicant is attached. These two should be separated under different sub-sections (7.3)

Draft RFP

- 10. The draft RFP is reasonably complete. Please find attached some minor edits
 11. There are certain additional requirements for Environmental and Social Sagguards which are currently missing from the draft RFP; also the Form of contract for Lump-Sum has been deleted from the RFP. It has to be added back because this Contract would require both forms of contracts (Design services should be covered under the Lump-Sum contract and the Construction Supervision should be covered under Time-Based Contract). This deletion has also made the table of content of the whole document unstable.
- 12. There is a need to add ToR to the RFP Section 7 after deleted what's in it. Please copy and paste the final ToR (after incorporating below comments on it) under the specified section of the RFP (Section 7);

- 13. Section 1, E. Data Sheet
 - 2.3. In view of the circumstances, it would be better to have the pre-proposal conference online.
 - 28.1 and 34.2. The dates should not be defined precisely. It is proposed to have only month and year;
- 14. Section 8, III. SCC
 - The 0% interest for delayed payment is not acceptable. As long as we are aware of the fact that certain issues may arise which can prevent you for timely certification of contractors invoices and subsequent payment, 0% is discouraging and may cause indefinite holding of invoices. We recommend you insert suitable interest % for delayed payments e.g. KIBOR + 1% etc.

Please use the attached template (SPDRequestforProposalsConsultantsPREESFDDecember2019) and move the data (including our comments) from the draft RFP you prepared to this Dec 2019 version of the standard RFP document. Sorry for this inconvenience but this will help to capture the missing Environmental and Social requirements and the Lump-Sum form of Contract and will fix the Table of Content (please don't delete any section, just delete the guidance provided and replace them with your text).

ToR

- 15. Please find attached our edits to the TOR- it mainly captures the E&S requirements as specified in the RFP
- 16. Please include in the TOR that the Consultant will follow the SMTA's E&S Policy that is under development. (we need to work on this Policy as required in RFP Section 7 template)
- 17. One idea that you may want to consider:

The last portion of the TOR includes a good sentence that will ensure that the key-staff members work from Karachi.

Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader Design, Senior BRT Design, Senior Procurement Specialist, Chief Resident Engineer/Team Leader Construction and Senior Contract Management Specialist need to be from the Lead firm and based in Karachi for most of their required time.

Please let us know if you have any question. Maybe best to talk on the phone. Haider Sb. will also kindly reach out to

Let's finalize the EOI report and RFP this week please because we need to send it to our Procurement Manager in DC for approval before you upload in STEP.

Good job again.

Best regards

Said

From: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Sent: Friday, September 04, 2020 4:26 PM To: Said Dahdah <sdahdah@worldbank.org>

Cc: Hasan Afzal Zaidi hraza@worldbank.org; Project Director <pd.kmp.ylc@gmail.com>; Consultant P & C TMTD <planning.smtc@gmail.com>; Rafay Ali Laghari <rafay.laghari.smta@gmail.com>; lqtidar Ahmed (managingdirector.smta@gmail.com)

<managingdirector.smta@gmail.com>

Subject: IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review


[External]

Dear Mr Said,

[Quoted text hidden]

4 attachments

- EOI Short List.xlsx 14K
- SPDRequestforProposalsConsultantsPREESFDecember2019.docx 480K
- RfP-4Sept2020_WBcomments.docx
- TORs_4Sept2020_ts.docx 766K





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Muhammad Yousuf Munir <director.infra.smta@gmail.com>
To: Said Dahdah <sdahdah@worldbank.org>

Fri, Sep 18, 2020 at 6:51 PM

Cc: Hasan Afzal Zaidi https://doi.org/, Haider Raza hraza@worldbank.org/, Project Director pd.kmp.ylc@gmail.com/, Consultant P.& C TMTD planning.smtc@gmail.com/, Rafay Ali Laghari https://doi.org/, Project Director https://doi.org/htt

Dear Mr.Said,

Please find below a quick status of the comments from World Bank in the last email, on behalf of the Consultant Selection Committee. Please also find attached 1) EOI Evaluation Report and 2) RFP for No Objection. Subsequent to the No Objection, we will upload the same to STEP in pursuance to the WB procurement regulations.

-	EOI Evaluation Report & Short List	
<u>01</u>	Please include an "Executive Summary" before the Introduction where you briefly describe the final outcome and list the names of the 4 shortlisted firms. We have also prepared (as a sample) a summary sheet in XL format where we have summarized the entire evaluation process. Please complete the sheet and attach this as an Annex to the Executive Summary.	Executive Summary is added in the EOI evaluation report. The Excel sheet is also updated and attached in the EOI evaluation report.
02	There are missing information on the Financial Review in most of the cases. Please consider adding one-line conclusion on each consultant to reflect their financial position;	It is mentioned in the EOI evaluation report (section 5.1) that the Financial strength of only those consultant firms have been evaluated which were cleared on technical experience requirements.
<u>03</u>	Please add the missing nationalities for each JV partner in the XL sheet.	Complied.
04	Names of evaluation committee members are missing in two tables under section 3. Furthermore, there are no copies of decisions on establishment of the evaluation committee within the section 7 with appendices;	Name of evaluation committee members is mentioned in the table under Section 6. The decisions on establishment of evaluation committee, in the form of GOS issued notifications, have been included in Section 7.2.
05 -	Text within the section 7, which explains the evaluation process, provides reference to Appendix 7. However, the whole section 7 is supposed to have various appendices with exact sub-titles. This is not something major, but the proper arrangement of document should be done;	Complied -
	Within the tables for general and specific experience for most of the applicants, certain rows are highlighted/shaded. It seems that these highlighted rows is to show which firms satisfy which criteria, so please specify that.	The highlighting has been removed to avoid any confusion.
07	EoI-5: Although not possessing relevant experience	The CSC has decided that the decision to

Gmail - IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

1	Gmail - IBRD 89950 (P166732) - EOI	Evaluation Report and RFP for prior review
	applicant is not acceptable, it is questionable whethe the lead partner should be disqualified for only yea with negative net-worth. Interestingly, one of the partners in EoI-6 is financially stable, although recording loss in 2019 - almost same issue	disqualify the consultant firm of EOI 5 is strictly on the basis of the EOI criteria published. Since, the EOI criteria mentions the positive net-worth requirement in last five years and not the profit/loss requirement, the decision has been taken accordingly.
08	In the concluding section with the proposed shortlist the following is missing: date of finalization of the report, names of evaluation committee members and their signatures.	
09	Section 7.2 bears the title "Decision on the appointment of the evaluation committee", however (as mentioned under the comment 4. above, it is missing). Instead, minutes of the evaluation committee meetings and correspondence with applicant is attached. These two should be separated under different sub-sections (7.3 and 7.4);	
	DRAFT RFI	
<u>10</u>	The draft RFP is reasonably complete. Please find attached some minor edits.	Complied.
11	There are certain additional requirements for Environmental and Social safeguards which are currently missing from the draft RFP; also the Form of contract for Lump-Sum has been deleted from the RFP. It has to be added back because this Contract would require both forms of contracts (Design services should be covered under the Lump-Sum contract and the Construction Supervision should be covered under Time-Based Contract). This deletion has also made the table of content of the whole document unstable.	
12	There is a need to add ToR to the RFP Section 7 after deleted what's in it. Please copy and paste the final ToR (after incorporating below comments on it) under the specified section of the RFP (Section 7);	Complied.
13	Section 1, E. Data Sheet - 2.3: In view of the circumstances, it would be better to have the pre-proposal conference online. - 28.1 and 34.2: The dates should not be defined precisely. It is proposed to have only month and year;	Noted
t	Section 8, III. SCC The 0% interest for delayed payment is not acceptable. As long as we are aware of the fact that certain issues may arise which can prevent you for timely certification of contractor's invoices and subsequent payment, 0% is discouraging and may cause indefinite holding of invoices. We recommend you insert suitable interest % for delayed payments e.g. KIBOR + 1% etc.	Noted. The CSC has decided to include 1% interest rate in the subject clause.

sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader			
Please find attached our edits to the TOR- it mainly captures the E&S requirements as specified in the RFP Template. Please include in the TOR that the Consultant will follow the SMTA's E&S Policy that is under development. (we need to work on this Policy as required in RFP Section 7 template) The last portion of the TOR includes a good sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader.	-	SPDRequestforProposalsConsulta ntsPREESFDDecember2019) and move the data (including our comments) from the draft RFP you prepared to this Dec 2019 version of the standard RFP document. Sorry for this inconvenience but this will help to capture the missing Environmental and Social requirements and the Lump-Sum form of Contract and will fix the Table of Content (please don't delete any section, just delete the guidance provided and replace	
mainly captures the E&S requirements as specified in the RFP Template. Please include in the TOR that the Consultant will follow the SMTA's E&S Policy that is under development. (we need to work on this Policy as required in RFP Section 7 template) The last portion of the TOR includes a good sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader.		TERMS OF REFER	ENCE
The last portion of the TOR includes a good sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader	<u>15</u>	mainly captures the E&S requirements as	Accepted and complied.
sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader	<u>16</u>	development. (we need to work on this Policy as	Noted
Design, Senior BRT Design, Senior Procurement Specialist, Chief Resident Engineer/Team Leader Construction and Senior Contract Management Specialist need to be from the Lead firm and based in Karachi for most of their required time	17	sentence that will ensure that the key-staff members work from Karachi. Since that won't be enough to secure the Lead firm presence, engagement and ownership, you could also require that some of the key experts are members of the Lead firm or be nominated as their associates (they have to present a clear proof of employment showing that they do not have relations with JV partners). Our proposal is to require in TOR Section 7 that the Senior Urban Road & BRT System Expert/Team Leader Design, Senior BRT Design, Senior Procurement Specialist, Chief Resident Engineer/Team Leader Construction and Senior Contract Management Specialist need to be from the Lead firm and	Noted. This is indeed very useful input and has been included in TORs (at Page 124 of RFP)


Regards, Yousuf Munir [Quoted text hidden]

2 attachments

KMP_RFP_17Sept2020.docx / 1095K

Draft Eol report_17Sept2020-merge.pdf







IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Said Dahdah <sdahdah@worldbank.org>

Mon, Sep 21, 2020 at 1:18 PM

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com> Cc: Hasan Afzal Zaidi <hzaidi@worldbank.org>, Haider Raza <hraza@worldbank.org>, Project Director <pd.kmp.ylc@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari

<rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Mr. Yousuf,

Thank you for revising the RFP and EOI.

We took note of your changes and response to our comments, thank you so much for doing this response table, it is best practice to do that.

Please go ahead and submit in STEP and we will issue the NO in the system.

For the pre-bid proposal: I suggest you have it virtual so all International Lead Firms attend because they should attend. Also due to COVID_19, we don't recommend you do face to face meetings at this point.

Regards

[Quoted text hidden]





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Said Dahdah <sdahdah@worldbank.org>

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Tue, Sep 22, 2020 at 4:45 PM

Cc: Hasan Afzal Zaidi hzaider Raza hraider Raza hraider Raza hraza@worldbank.org, Project Director <pd.kmp.ylc@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Mr. Yousuf.

I suggest the Notes to Consultant for Specific Experience but very specific and not a repetition of an EOI criteria , so I

[Notes to Consultant: the Client will assess whether the Consultant has experience in preparing detailed design and providing procurement support in Bus Rapid Transit (BRT) projects in Asia and the number of such completed projects)

[Notes to Consultant the Client will assess whether the Consultant has experience in providing construction supervision services in Bus Rapid Transit (BRT) projects in Asia and the number of such completed

Subject to this change, you may submit the RFP in STEP.

[Quoted text hidden]





IBRD 89950 (P166732) - EOI Evaluation Report and RFP for prior review

Muhammad Yousuf Munir <director.infra.smta@gmail.com> To: Said Dahdah <sdahdah@worldbank.org> Tue, Sep 22, 2020 at 4:03 PM Cc: Hasan Afzal Zaidi hzaidi@worldbank.org, Project Director <pd.kmp.ylc@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Mr Said,

Thank you for your email. Please note that we have incorporated the idea of Virtual Pre-Bid meeting in the RFP document.

Please refer to your meeting today earlier and our specific discussion on "Notes to Consultant" to be added in Section 21.1 of Data Sheet. Please refer to Page Number 36 and 37 (highlighted yellow text) in the attached copy of RFP. We believe that this is quite relevant to add this text in there. Please confirm your feedback on the same.

Regards, Yousuf Munir [Quoted text hidden]

KMP_RFP_17Sept2020 - Copy.docx 1092K





Review Request for Evaluation of Expression of Interest and Short List of Consultants Submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Tue, Sep 22, 2020 at 8:05 PM

To: hzaidi@worldbank.org, sdahdah@worldbank.org

Cc: ebhatti@gmail.com, director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org, managingdirector.smta@gmail.com, planning.smtc@gmail.com, pd.kmp.ylc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted Evaluation of Expression of Interest and Short List of Consultants for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS to the Bank for Review

Dear Mr Said,

Please find attached EOI Evaluation Report submitted for approval. As discussed, I have incorporated JV partner names of four shortlisted Firms in STEP as well.

Subsequent to this approval, we will further submit the RFP document for approval as welf.

Regards,

Yousuf Munir.

STEP System Users - Click here

Bank Users - Click here





No Objection to Evaluation of Expression of Interest and Short List of Consultants submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Tue, Sep 22, 2020 at 8:09 PM

To: director.infra.smta@gmail.com

Cc: ebhatti@gmail.com, director.infra.smta@gmail.com, hraza@worldbank.org, hzaidi@worldbank.org, pd.kmp.ylc@gmail.com, sdahdah@worldbank.org

Dear Muhammad Yousuf;

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Shortlist for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision – Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the shortlist evaluation report for the above-mentioned consulting services, submitted to the Bank on 2020/09/22. Based on the information provided, the Bank has no objection to the following qualified consultants

Name of Consultant/Firm	Country
EXPONENT ENGINEERS (PVT.)	Pakistan
SCE AMENAGEMENT & ENVIRONNEMENT OF FRANCE	
HILL INTERNATIONAL	France
HHO CONSULTING ENGINEERS (PTY) LTD	Netherlands
LOGIT CONSULTING INC	South Africa
	United States
NATIONAL ENGINEERING SERVICES PAKISTAN (NESPAK) PVT. LTD.	Pakistan
DAR AL HANDASAH TALEB & PARTNERS	Lebanon
TYPSA CONSULTING ENGINEERS AND ARCHITECTS	Spain
M/S. MM PAKISTAN (PVT.) LTD	Pakistan
KHATIB AND AALAMI CONSOLIDATED ENGINEERING COMPANY S.A.L.	***************************************
M/S: OSMANI CONSULTANTS	Lebanon
NAMA CONSULTING ENGINEERS AND PLANNERS	Pakistan
M/S HALCROW PAKISTAN (PVT.) LTD.	Greece
PROF. S.N.POLLALIS	Pakistan
NOT. GIVE OLLALIS	United States

The following consultants may be held 'in reserve' in case any of the shortlisted consultants withdraws during the period allowed for submission of proposals.

Name of Consultant/Firm	4 1
To be completed by preparer	¢ountry
my / har xx	

In order to avoid any perception of preference or ranking please ensure the names of the consultants and their countries of registration are included in the invitation (RFP) in alphabetical order. We look forward to receiving the 9/24/2020 Gmail - No Objection to Evaluation of Expression of Interest and Short List of Consultants submitted by SMTA for Pakistan - F draft RFP which should include this shortlist for our review and no objection.

Best Regards,

Said Dahdah

STEP System Users - Click here

Bank Users - Click here



Review Request for Short List and Draft Request for Proposals Submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Wed, Sep 23, 2020 at 1:48 PM

To: hzaidi@worldbank.org, sdahdah@worldbank.org

Cc: ebhatti@gmail.com, director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org, managingdirector.smta@gmail.com, planning.smtc@gmail.com, pd.kmp.ylc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted Short List and Draft Request for Proposals for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS to the Bank for Review

Dear Mr. Said,

In continuation to the No Objection on the Shortlisting of EOI report, please find attached Request for Proposal, cleared by the Consultant Selection Committee of SMTA for the NOC from World Bank. This document is prepared following the World Bank procurement regulations and best practices adopted in similar projects.

Regards.

Yousuf Munir

STEP System Users - Click here

Bank Users - Click here

SELECTION OF CONSULTANTS

Request for Proposals Consulting Services

Procurement of:

Consulting Services for Preparation of
Detailed Design, Procurement Support and Construction
Supervision for
Karachi Mobility Project
(Yellow Bus Rapid Transit)

RFP No: PK-SMTA-122605-CS-QCBS

Client: Sindh Mass Transit Authority, Karachi

Country: Islamic Republic of Pakistan

Issued on: [insert date when RFP is sent to shortlisted firms]

A MAL

TABLE OF CONTENT

PART I	3
Section 1. Request for Proposal Letter	3
Section 2. Instructions to Consultants and Data Sheet	7
Section 3. Technical Proposal – Standard Forms	41
Section 4. Financial Proposal - Standard Forms	59
Section 5. Eligible Countries	71
Section 6. Fraud and Corruption	73
Section 7. Terms of Reference	75
PART II	131
Section 8. Conditions of Contract and Contract Forms	131
PART III	231
Section 9. Notification of Intention to Award and Beneficial Ownership Forms	231

30

A

D Mysel

A

Pin

PART I

Section 1. Request for Proposal Letter

The state of the s

Request for Proposal Letter

Consulting Services

Name of Assignment: Consulting Services in Preparation of Detailed Design, Procurement

Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

RFP Reference No.: PK-SMTA-122605-CS-QCBS Loan No./Credit No./ Grant No.: IBRD-89950

Country: Islamic Republic of Pakistan

Date: [insert date when RFP is sent to shortlisted firms]

[insert: Name and Address of Consultant. In case of a Joint Venture (JV), full name of the JV and the names of each member as in the submitted Expression of Interest shall be used. For each shortlisted consultant there has to be a separate letter.]

- 1. The Islamic Republic of Pakistan [hereinafter called "the Borrower"] has received financing from the International Bank for Reconstruction and Development (IBRD) [the "Bank"] in the form of a loan [hereinafter called "loan"] toward the cost of Karachi Mobility Project (Yellow BRT). The Sindh Mass Transit Authority [the SMTA], an implementing agency of the Client, intends to apply a portion of the proceeds of this loan to eligible payments under the contract for which this Request for Proposals is issued. Payments by the Bank will be made only at the request of the Sindh Mass Transit Authority and upon approval by the Bank, and will be subject, in all respects, to the terms and conditions of the loan agreement. The loan agreement prohibits a withdrawal from the loan account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, is prohibited by a decision of the United Nations Security council taken under Chapter VII of the Charter of the United Nations. No party other than the Sindh Mass Transit Authority shall derive any rights from the loan agreement or have any claims to the proceeds of the loan.
- 2. The Client now invites proposals to provide the following consulting services [hereinafter called "the Services"]:

Consulting Services for Preparation of Detailed Design, Procurement Support and Construction Supervision.

More details on the Services are provided in the Terms of Reference (Section 7).

DB NH A AM

- 3. This Request for Proposals (RFP) has been addressed to the following shortlisted Consultants:
 - i. M/s Typsa (Spain) JV M/s Mott Mcdonald (Pakistan)
 - ii. M/s Khatib & Alami (Lebanon) JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
 - iii. M/s SCE (France) JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
 - iv. M/s Dar-al-Handasa (Lebanon) in JV with M/s NESPAK (Pakistan)
- 4. It is <u>not</u> permissible to transfer this RFP to any other firm.
- 5. A firm will be selected under Quality and Cost Based Selection [QCBS] procedures and in a Full Technical Proposal [FTP] format as described in this RFP, in accordance with the Bank's "Procurement Regulations for IPF Borrowers" July 2016, revised November 2017 and August 2018 ["the Procurement Regulations"], which can be found at the following website: www.worldbank.org

The RFP includes the following documents:

Section 1 - Request for Proposals Letter

Section 2 - Instructions to Consultants and Data Sheet

Section 3 - Technical Proposal (FTP) - Standard Forms

Section 4 - Financial Proposal - Standard Forms

Section 5 – Eligible Countries

Section 6 – Fraud and Corruption

Section 7 - Terms of Reference

Section 8 - Standard Forms of Contract (Time-Based and Lump-Sum)

6. Please inform us by [insert date], in writing at

Project Director (Karachi Mobility Project)

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan

or by E-mail to kmp.infra.smta@gmail.com

- (a) that you have received this Request for Proposals; and
- (b) whether you intend to submit a proposal alone or intend to enhance your experience by requesting permission to associate with other firm(s) (if permissible under Section 2, Instructions to Consultants (ITC), Data Sheet 14.1.1).
- 7. Attention is drawn to the Procurement Regulations requiring the Borrower to disclose information on the successful Consultant's beneficial ownership, as part of the Contract

Award Notice, using the Beneficial Ownership Disclosure Form as included in the Request for Proposals.

8. Details on the proposal's submission date, time and address are provided in ITC 17.7 and ITC 17.9.

Yours sincerely,

Project Director (Karachi Mobility Project)
Sindh Mass Transit Authority
Transport & Mass Transit Department, Government of Sindh
House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan

E-mail: pd.kmp.vlc/a.gmail.com; kmp.infra.smta/a.gmail.com

SA HADA

Section 2. Instructions to Consultants and Data Sheet

TABLE OF CONTENT

1	. U	eneral Provisions	Error! Bookmark not defined.
	1.	Definitions	Error! Bookmark not defined.
	2.	Introduction	Error! Bookmark not defined.
	3.	Conflict of Interest	Error! Bookmark not defined.
	4.	Unfair Competitive Advantage	Error! Bookmark not defined.
	5.	Fraud and Corruption	Error! Bookmark not defined.
	6.	Eligibility	Error! Bookmark not defined.
B	Pre	eparation of Proposals	Error! Bookmark not defined.
	7.	General Considerations	Error! Bookmark not defined.
	8.	Cost of Preparation of Proposal	Error! Bookmark not defined.
	9.	Language	Error! Bookmark not defined.
	10.	Documents Comprising the Proposal	Error! Bookmark not defined.
	11.	Only One Proposal	Error! Bookmark not defined.
	12.	Proposal Validity	Error! Bookmark not defined.
	13.	Clarification and Amendment of RFP	Error! Bookmark not defined.
	14.	Preparation of Proposals Specific Considerations .	Error! Bookmark not defined.
	15.	Technical Proposal Format and Content	Error! Bookmark not defined.
	16.	Financial Proposal	Error! Bookmark not defined.
· .	Sub	mission, Opening and Evaluation	Error! Bookmark not defined.
	17.	Submission, Sealing, and Marking of Proposals	Error! Bookmark not defined.
	18.	Confidentiality	Error! Bookmark not defined.
	19.	Opening of Technical Proposals	Error! Bookmark not defined
	20.	Proposals Evaluation	Error! Bookmark not defined.
	21.	Evaluation of Technical Proposals	Error! Bookmark not defined.
	22. 1	Financial Proposals for QBS	Error! Bookmark not defined.
	23. 1	Public Opening of Financial Proposals (for QCBS, Bookmark not defined.	FBS, and LCS methods) Error!
	24. (Correction of Errors	Error! Bookmark not defined.
	25.	Taxes	Error! Bookmark not defined.



4

Ju

5

An

26. Conversion to Single Currency	Error! Bookmark not defined.
27. Combined Quality and Cost Evaluation	Error! Bookmark not defined.
D. Negotiations and Award	Error! Bookmark not defined.
28. Negotiations	Error! Bookmark not defined.
29. Conclusion of Negotiations	Error! Bookmark not defined.
30. Standstill Period	Error! Bookmark not defined.
31. Notification of Intention to Award	Error! Bookmark not defined.
32. Notification of Award	Error! Bookmark not defined.
33. Debriefing by the Client	Error! Bookmark not defined.
34. Signing of Contract	
35. Procurement Related Complaint	
E. Data Sheet	31

DA MAN M

Instructions to Consultants

A. General Provisions

1. Definitions

- (a) "Affiliate(s)" means an individual or an entity that directly or indirectly controls, is controlled by, or is under common control with the Consultant.
- (b) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Data Sheet, as they may be issued and in force from time to time.
- (c) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (d) "Borrower" means the Government, Government agency or other entity that signs the [loan/financing/grant] agreement with the Bank.
- (e) "Client" means the implementing agency that signs the Contract for the Services with the selected Consultant.
- (f) Client's Personnel" is as defined in Clause GCC 1.1(e).
- (g) "Consultant" means a legally-established professional consulting firm or an entity that may provide or provides the Services to the Client under the Contract.
- (h) "Contract" means a legally binding written agreement signed between the Client and the Consultant and includes all the attached documents listed in its Clause 1 (the General Conditions of Contract (GCC), the Special Conditions of Contract (SCC), and the Appendices).
- (i) "Contractor" is as defined in Clause GCC 1.1.(h).
- (j) "Contractor's Personnel" is as defined in Clause GCC 1.1(i).
- (k) "Data Sheet" means an integral part of the Instructions to Consultants (ITC) Section 2 that is used to reflect specific country and assignment conditions to supplement, but not to over-write, the provisions of the ITC.
- (I) "Day" means a calendar day, unless otherwise specified as "Business Day". A Business Day is any day that is an official working day of the Borrower. It excludes the

["loan agreement" term is used for IBRD loans; "financing agreement" is used for IDA credits; and "grant agreement" is used for Recipient-Executed Trust Funds administered by IBRD or IDA]

E A HAM

Borrower's official public holidays.

- (m)"ES" means environmental and social (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH)).
- (n) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Subconsultant or Joint Venture member(s).
- (o) "Government" means the government of the Client's country.
- (p) "in writing" means communicated in written form (e.g. by mail, e-mail, fax, including, if specified in the Data Sheet, distributed or received through the electronicprocurement system used by the Client) with proof of receipt;
- (q) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one Consultant where one member has the authority to conduct all business for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (r) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose CV is taken into account in the technical evaluation of the Consultant's proposal.
- (s) "ITC" (this Section 2 of the RFP) means the Instructions to Consultants that provides the shortlisted Consultants with all information needed to prepare their Proposals.
- (t)"Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant and who is assigned to perform the Services or any part thereof under the Contract and whose CVs are not evaluated individually.
- (u) "Proposal" means the Technical Proposal and the Financial Proposal of the Consultant.
- (v) "RFP" means the Request for Proposals to be prepared by the Client for the selection of Consultants, based on the SPD - RFP.
- (w) "Services" means the work to be performed by the Consultant pursuant to the Contract.
- (x) "Sexual Exploitation and Abuse" "(SEA)"* means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability,

A N

MA

RAIN

differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily. socially or politically from the sexual exploitation of another.

Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.

- (y) "Sexual Harassment" "(SH)"* is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Experts with other Experts, Contractor's (if applicable) or Client's Personnel.
- (z) "SPD RFP" means the Standard Procurement Document - Request for Proposals, which must be used by the Client as the basis for the preparation of the RFP.

"Services" means the work to be performed by the Consultant pursuant to the Contract.

(bb) "Sub-consultant" means an entity to whom the Consultant intends to subcontract any part of the Services while the Consultant remains responsible to the Client during the whole performance of the Contract.

(cc) "Terms of Reference (TORs)" (this Section 7 of the RFP) means the Terms of Reference that explains the objectives, scope of work, activities, and tasks to be performed, respective responsibilities of the Client and the Consultant, and expected results and deliverables of the assignment.

*In the context of supervision of infrastructure contracts (such as Works or Plant) and other consulting services where the social risks are substantial or high, a non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors which constitute SH is attached to the Code of Conduct form in Section 3.

2. Introduction

- 2.1 The Client named in the Data Sheet intends to select a Consultant from those listed in the Request for Proposals (RFP), in accordance with the method of selection specified in the Data Sheet.
- 2.2 The shortlisted Consultants are invited to submit a Technical Proposal and a Financial Proposal, or a Technical Proposal only, as specified in the Data Sheet, for consulting services required for the assignment named in the Data Sheet. The Proposal will be the basis for



- negotiating and ultimately signing the Contract with the selected Consultant.
- 2.3 The Consultants should familiarize themselves with the local conditions and take them into account in preparing their Proposals, including attending a pre-proposal conference if one is specified in the Data Sheet. Attending any such pre-proposal conference is optional and is at the Consultants' expense.
- 2.4 The Client will timely provide, at no cost to the Consultants, the inputs, relevant project data, and reports required for the preparation of the Consultant's Proposal as specified in the Data Sheet.
- 3. Conflict of Interest
- 3.1 The Consultant is required to provide professional, objective, and impartial advice, at all times holding the Client's interests paramount, strictly avoiding conflicts with other assignments or its own corporate interests, and acting without any consideration for future work.
- 3.2 The Consultant has an obligation to disclose to the Client any situation of actual or potential conflict that impacts its capacity to serve the best interest of its Client. Failure to disclose such situations may lead to the disqualification of the Consultant or the termination of its Contract and/or sanctions by the Bank.
 - 3.2.1 Without limitation on the generality of the foregoing, the Consultant shall not be hired under the circumstances set forth below:
- a. Conflicting Activities
- (i) Conflict between consulting activities and procurement of goods, works or non-consulting services: a firm that has been engaged by the Client to provide goods, works, or non-consulting services for a project, or any of its Affiliates, shall be disqualified from providing consulting services resulting from or directly related to those goods, works, or non-consulting services. Conversely, a firm hired to provide consulting services for the preparation or implementation of a project, or any of its Affiliates, shall be disqualified from subsequently providing goods or works or non-consulting services resulting from or directly related to the consulting services for such preparation or implementation.

b. Conflicting Assignments

 (ii) Conflict among consulting assignments: a Consultant (including its Experts and Sub-consultants) or any of its Affiliates shall not be hired for any assignment

DWA CHANG

that, by its nature, may be in conflict with another assignment of the Consultant for the same or for another Client.

c. Conflicting Relationships

- (iii) Relationship with the Client's staff: a Consultant (including its Experts and Sub-consultants) that has a close business or family relationship with a professional staff of the Borrower (or of the Client, or of implementing agency, or of a recipient of a part of the Bank's financing) who are directly or indirectly involved in any part of (i) the preparation of the Terms of Reference for the assignment, (ii) the selection process for the Contract, or (iii) the supervision of the Contract, may not be awarded a Contract, unless the conflict stemming from this relationship has been resolved in a manner acceptable to the Bank throughout the selection process and the execution of the Contract.
- 4. Unfair Competitive Advantage
- 4.1 Fairness and transparency in the selection process require that the Consultants or their Affiliates competing for a specific assignment do not derive a competitive advantage from having provided consulting services related to the assignment in question. To that end, the Client shall indicate in the **Data Sheet** and make available to all shortlisted Consultants together with this RFP all information that would in that respect give such Consultant any unfair competitive advantage over competing Consultants.

5. Fraud and Corruption

- 5.1 The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Section 6.
- 5.2 In further pursuance of this policy, Consultants shall permit and shall cause their agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and their personnel, to permit the Bank to inspect all accounts, records and other documents relating to any shortlisting process, Proposal submission, and contract performance (in the case of award), and to have them audited by auditors appointed by the Bank.
- 6. Eligibility
- 6.1 The Bank permits consultants (individuals and firms, including Joint Ventures and their individual members) from all countries to offer consulting services for Bankfinanced projects.

O H

- 6.2 Furthermore, it is the Consultant's responsibility to ensure that its Experts, joint venture members. Sub-consultants, agents (declared or not), sub-contractors, service providers, suppliers and/or their employees meet the eligibility requirements as established by the Bank in the applicable Procurement Regulations.
- 6.3 As an exception to the foregoing ITC 6.1 and ITC 6.2 above:

a. Sanctions

6.3.1 A Consultant that has been sanctioned by the Bank, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework as described in Section VI, Fraud and Corruption, paragraph 2.2 d., shall be ineligible to be shortlisted for, submit proposals for, or be awarded a Bank-financed contract or benefit from a Bank-financed contract, financially or otherwise, during such period of time as the Bank shall have determined. The list of debarred firms and individuals is available at the electronic address specified in the PDS.

b. Prohibitions

- 6.3.2 Firms and individuals of a country or goods manufactured in a country may be ineligible if so indicated in Section 5 (Eligible Countries) and:
 - (a) as a matter of law or official regulations, the Borrower's country prohibits commercial relations with that country, provided that the Bank is satisfied that such exclusion does not preclude effective competition for the provision of Services required; or
 - (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.

c. Restrictions for State-Owned Enterprises

6.3.3 State-owned enterprises or institutions in the Borrower's country may be eligible to compete and be awarded a contract only if they can establish, in a manner acceptable to the Bank, that they: (i) are legally and financially autonomous, (ii) operate under commercial law, and (iii) are not under

MAN

supervision of the Client.

d. Restrictions for Public Employees

- 6.3.4 Government officials and civil servants of the Borrower's country are not eligible to be included as Experts, individuals, or members of a team of Experts in the Consultant's Proposal unless:
 - (i) the services of the government official or civil servant are of a unique and exceptional nature, or their participation is critical to project implementation; and
 - (ii) their hiring would not create a conflict of interest, including any conflict with employment or other laws, regulations, or policies of the Borrower.

e. Borrower Debarment

6.3.5 A firm that is under a sanction of debarment by the Borrower from being awarded a contract is eligible to participate in this procurement, unless the Bank, at the Borrower's request, is satisfied that the debarment; (a) relates to fraud or corruption, and (b) followed a judicial or administrative proceeding that afforded the firm adequate due process.

B. Preparation of Proposals

7. General Considerations

- 7.1 In preparing the Proposal, the Consultant is expected to examine the RFP in detail. Material deficiencies in providing the information requested in the RFP may result in rejection of the Proposal.
- 8. Cost of Preparation of Proposal
- 8.1 The Consultant shall bear all costs associated with the preparation and submission of its Proposal, and the Client shall not be responsible or liable for those costs, regardless of the conduct or outcome of the selection process. The Client is not bound to accept any proposal, and reserves the right to annul the selection process at any time prior to Contract award, without thereby incurring any liability to the Consultant.

9. Language

9.1 The Proposal, as well as all correspondence and documents relating to the Proposal exchanged between the Consultant and the Client, shall be written in the language(s) specified in the Data Sheet.

10. Documents Comprising the

10.1 The Proposal shall comprise the documents and forms listed in the **Data Sheet**.



25

W.

Proposal

- 10.2 If specified in the **Data Sheet**, the Consultant shall include a statement of an undertaking of the Consultant to observe, in competing for and executing a contract, the Client country's laws against fraud and corruption (including bribery).
- 10.3 The Consultant shall furnish information on commissions, gratuities, and fees, if any, paid or to be paid to agents or any other party relating to this Proposal and, if awarded, Contract execution, as requested in the Financial Proposal submission form (Section 4).

11. Only One Proposal

11.1 The Consultant (including the individual members of any Joint Venture) shall submit only one Proposal, either in its own name or as part of a Joint Venture in another Proposal. If a Consultant, including any Joint Venture member, submits or participates in more than one proposal, all such proposals shall be disqualified and rejected. This does not, however, preclude a Subconsultant, or the Consultant's staff from participating as Key Experts and Non-Key Experts in more than one Proposal when circumstances justify and if stated in the Data Sheet.

12. Proposal Validity

- 12.1 Proposals shall remain valid until the date specified in the **Data Sheet** or any extended date if amended by the Client in accordance with ITC 13.1.1.
- 12.2 During this period, the Consultant shall maintain its original Proposal without any change, including the availability of the Key Experts, the proposed rates and the total price.
- 12.3 If it is established that any Key Expert nominated in the Consultant's Proposal was not available at the time of Proposal submission or was included in the Proposal without his/her confirmation, such Proposal shall be disqualified and rejected for further evaluation, and may be subject to sanctions in accordance with ITC 5.

a. Extension of Validity Period

- 12.4 The Client will make its best effort to complete the negotiations and award the contract within the proposal's validity period. However, should the need arise, the Client may request, in writing, all Consultants who submitted Proposals prior to the submission deadline to extend the Proposals' validity.
- 12.5 If the Consultant agrees to extend the validity of its Proposal, it shall be done without any change in the original Proposal and with the confirmation of the

- availability of the Key Experts, except as provided in ITC 12.7.
- 12.6 The Consultant has the right to refuse to extend the validity of its Proposal in which case such Proposal will not be further evaluated.

b. Substitution of Key Experts at Validity Extension

- 12.7 If any of the Key Experts become unavailable for the extended validity period, the Consultant shall seek to substitute another Key Expert. The Consultant shall provide a written adequate justification and evidence satisfactory to the Client together with the substitution request. In such case, a substitute Key Expert shall have equal or better qualifications and experience than those of the originally proposed Key Expert. The technical evaluation score, however, will remain to be based on the evaluation of the CV of the original Key Expert.
- 12.8 If the Consultant fails to provide a substitute Key Expert with equal or better qualifications, or if the provided reasons for the replacement or justification are unacceptable to the Client, such Proposal will be rejected with the prior Bank's no objection.

c. Sub-Contracting

- 12.9 The Consultant shall not subcontract the whole of the Services.
- 13. Clarification and Amendment of RFP
- 13.1 The Consultant may request a clarification of any part of the RFP during the period indicated in the **Data Sheet** before the Proposals' submission deadline. Any request for clarification must be sent in writing, or by standard electronic means, to the Client's address indicated in the **Data Sheet**. The Client will respond in writing, or by standard electronic means, and will send written copies of the response (including an explanation of the query but without identifying its source) to all shortlisted Consultants. Should the Client deem it necessary to amend the RFP as a result of a clarification, it shall do so following the procedure described below:
 - 13.1.1 At any time before the proposal submission deadline, the Client may amend the RFP by issuing an amendment in writing or by standard electronic means. The amendment shall be sent to all shortlisted Consultants and will be binding on them. The shortlisted Consultants shall acknowledge receipt of all amendments in writing.
 - 13.1.2 If the amendment is substantial, the Client may extend the proposal submission deadline to give the shortlisted Consultants reasonable time to take

3

D

MI

The state of the s

an amendment into account in their Proposals.

- 13.2 The Consultant may submit a modified Proposal or a modification to any part of it at any time prior to the proposal submission deadline. No modifications to the Technical or Financial Proposal shall be accepted after the deadline.
- 14. Preparation of Proposals Specific Considerations
- 14.1 While preparing the Proposal, the Consultant must give particular attention to the following:
 - 14.1.1 If a shortlisted Consultant considers that it may enhance its expertise for the assignment by associating with other consultants in the form of a Joint Venture or as Sub-consultants, it may do so with either (a) non-shortlisted Consultant(s), or (b) shortlisted Consultants if permitted in the **Data Sheet**. In all such cases a shortlisted Consultant must obtain the written approval of the Client prior to the submission of the Proposal. When associating with non-shortlisted firms in the form of a joint venture or a sub-consultancy, the shortlisted Consultant shall be a lead member. If shortlisted Consultants associate with each other, any of them can be a lead member.
 - 14.1.2 The Client may indicate in the **Data Sheet** the estimated Key Experts' time input (expressed in person-month) or the Client's estimated total cost of the assignment, but not both. This estimate is indicative and the Proposal shall be based on the Consultant's own estimates for the same.
 - 14.1.3 If stated in the **Data Sheet**, the Consultant shall include in its Proposal at least the same time input (in the same unit as indicated in the **Data Sheet**) of Key Experts, failing which the Financial Proposal will be adjusted for the purpose of comparison of proposals and decision for award in accordance with the procedure in the **Data Sheet**.
 - 14.1.4 For assignments under the Fixed-Budget selection method, the estimated Key Experts' time input is not disclosed. Total available budget, with an indication whether it is inclusive or exclusive of taxes, is given in the **Data Sheet**, and the Financial Proposal shall not exceed this budget.

15. Technical Proposal Format and Content 15.1 The Technical Proposal shall be prepared using the Standard Forms provided in Section 3 of the RFP and shall comprise the documents listed in the Data Sheet.

The Technical Proposal shall not include any financial information. A Technical Proposal containing material financial information shall be declared non-responsive.

- 15.1.1 Consultant shall not propose alternative Key Experts. Only one CV shall be submitted for each Key Expert position. Failure to comply with this requirement will make the Proposal non-responsive.
- 15.2 Depending on the nature of the assignment, the Consultant is required to submit a Full Technical Proposal (FTP), or a Simplified Technical Proposal (STP) as indicated in the **Data Sheet** and using the Standard Forms provided in Section 3 of the RFP.

16. Financial Proposal

16.1 The Financial Proposal shall be prepared using the Standard Forms provided in Section 4 of the RFP. It shall list all costs associated with the assignment, including (a) remuneration for Key Experts and Non-Key Experts, (b) reimbursable expenses indicated in the **Data Sheet**.

a. Price Adjustment

- 16.2 For assignments with a duration exceeding 18 months, a price adjustment provision for foreign and/or local inflation for remuneration rates applies if so stated in the **Data Sheet**.
- b. Taxes
- 16.3 The Consultant and its Sub-consultants and Experts are responsible for meeting all tax liabilities arising out of the Contract unless stated otherwise in the Data Sheet. Information on taxes in the Client's country is provided in the Data Sheet.

c. Currency of Proposal

- 16.4 The Consultant may express the price for its Services in the currency or currencies as stated in the **Data Sheet**. If indicated in the **Data Sheet**, the portion of the price representing local cost shall be stated in the national currency.
- d. Currency of Payment
- 16.5 Payment under the Contract shall be made in the currency or currencies in which the payment is requested in the Proposal.

C. Submission, Opening and Evaluation

17. Submission, Sealing, and Marking of 17.1 The Consultant shall submit a signed and complete Proposal comprising the documents and forms in accordance with ITC 10 (Documents Comprising

2 4

The Am

Proposals

Proposal). Consultants shall mark as "CONFIDENTIAL" information in their Proposals which is confidential to their business. This may include proprietary information, trade secrets or commercial or financially sensitive information. The submission can be done by mail or by hand. If specified in the **Data Sheet**, the Consultant has the option of submitting its Proposals electronically.

- 17.2 An authorized representative of the Consultant shall sign the original submission letters in the required format for both the Technical Proposal and, if applicable, the Financial Proposal and shall initial all pages of both. The authorization shall be in the form of a written power of attorney attached to the Technical Proposal.
 - 17.2.1 A Proposal submitted by a Joint Venture shall be signed by all members so as to be legally binding on all members, or by an authorized representative who has a written power of attorney signed by each member's authorized representative.
- 17.3 Any modifications, revisions, interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing the Proposal.
- 17.4 The signed Proposal shall be marked "ORIGINAL", and its copies marked "COPY" as appropriate. The number of copies is indicated in the **Data Sheet**. All copies shall be made from the signed original. If there are discrepancies between the original and the copies, the original shall prevail.
- 17.5 The original and all the copies of the Technical Proposal shall be placed inside a sealed envelope clearly marked "TECHNICAL PROPOSAL", "[Name of the Assignment]", [reference number], [name and address of the Consultant], and with a warning "DO NOT OPEN UNTIL [INSERT THE DATE AND THE TIME OF THE TECHNICAL PROPOSAL SUBMISSION DEADLINE]."
- 17.6 Similarly, the original Financial Proposal (if required for the applicable selection method) and its copies shall be placed inside of a separate sealed envelope clearly marked "FINANCIAL PROPOSAL" "[Name of the Assignment]". [reference number], [name and address of the Consultant], and with a warning "DO NOT OPEN WITH THE TECHNICAL PROPOSAL."

P

- 17.7 The sealed envelopes containing the Technical and Financial Proposals shall be placed into one outer envelope and sealed. This outer envelope shall be addressed to the Client and bear the submission address, RFP reference number, the name of the assignment, the Consultant's name and the address, and shall be clearly marked "Do Not Open Before [insert the time and date of the submission deadline indicated in the **Data Sheet**]".
- 17.8 If the envelopes and packages with the Proposal are not sealed and marked as required, the Client will assume no responsibility for the misplacement, loss, or premature opening of the Proposal.
- 17.9 The Proposal or its modifications must be sent to the address indicated in the **Data Sheet** and received by the Client no later than the deadline indicated in the **Data Sheet**, or any extension to this deadline. Any Proposal or its modification received by the Client after the deadline shall be declared late and rejected, and promptly returned unopened.

18. Confidentiality

- 18.1 From the time the Proposals are opened to the time the Contract is awarded, the Consultant should not contact the Client on any matter related to its Technical and/or Financial Proposal. Information relating to the evaluation of Proposals and award recommendations shall not be disclosed to the Consultants who submitted the Proposals or to any other party not officially concerned with the process, until the Notification of Intention to Award the Contract. Exceptions to this ITC are where the Client notifies Consultants of the results of the evaluation of the Technical Proposals.
- 18.2 Any attempt by shortlisted Consultants or anyone on behalf of the Consultant to influence improperly the Client in the evaluation of the Proposals or Contract award decisions may result in the rejection of its Proposal, and may be subject to the application of prevailing Bank's sanctions procedures.
- 18.3 Notwithstanding the above provisions, from the time of the Proposals' opening to the time of Contract award publication, if a Consultant wishes to contact the Client or the Bank on any matter related to the selection process, it shall do so only in writing.
- 19. Opening of Technical Proposals

19.1 The Client's evaluation committee shall conduct the opening of the Technical Proposals in the presence of the shortlisted Consultants' authorized representatives who

B

- choose to attend (in person, or online if this option is offered in the **Data Sheet**). The opening date, time and the address are stated in the **Data Sheet**. The envelopes with the Financial Proposal shall remain sealed and shall be securely stored with a reputable public auditor or independent authority until they are opened in accordance with ITC 23.
- 19.2 At the opening of the Technical Proposals the following shall be read out: (i) the name and the country of the Consultant or, in case of a Joint Venture, the name of the Joint Venture, the name of the lead member and the names and the countries of all members; (ii) the presence or absence of a duly sealed envelope with the Financial Proposal; (iii) any modifications to the Proposal submitted prior to proposal submission deadline; and (iv) any other information deemed appropriate or as indicated in the Data Sheet.

20. Proposals Evaluation

- 20.1 Subject to provision of ITC 15.1, the evaluators of the Technical Proposals shall have no access to the Financial Proposals until the technical evaluation is concluded and the Bank issues its "no objection", if applicable.
- 20.2 The Consultant is not permitted to alter or modify its Proposal in any way after the proposal submission deadline except as permitted under ITC 12.7. While evaluating the Proposals, the Client will conduct the evaluation solely on the basis of the submitted Technical and Financial Proposals.

21. Evaluation of Technical Proposals

21.1 The Client's evaluation committee shall evaluate the Technical Proposals on the basis of their responsiveness to the Terms of Reference and the RFP, applying the evaluation criteria, sub-criteria, and point system specified in the **Data Sheet**. Each responsive Proposal will be given a technical score. A Proposal shall be rejected at this stage if it does not respond to important aspects of the RFP or if it fails to achieve the minimum technical score indicated in the **Data Sheet**.

22. Financial Proposals for QBS

- 22.1 Following the ranking of the Technical Proposals, when the selection is based on quality only (QBS), the top-ranked Consultant is invited to negotiate the Contract.
- 22.2 If Financial Proposals were invited together with the Technical Proposals, only the Financial Proposal of the technically top-ranked Consultant is opened by the Client's evaluation committee. All other Financial Proposals are returned unopened after the Contract.

6

A

negotiations are successfully concluded and the Contract is signed.

- Financial Proposals (for QCBS, FBS, and LCS methods)
- 23. Public Opening of 23.1 After the technical evaluation is completed and the Bank has issued its no objection (if applicable), the Client shall notify those Consultants whose Proposals were considered non-responsive to the RFP and TOR or did not meet the minimum qualifying technical score, advising them the following:
 - (i) their Proposal was not responsive to the RFP and TOR or did not meet the minimum qualifying technical score:
 - (ii) provide information relating to the Consultant's overall technical score, as well as scores obtained for each criterion and sub-criterion;
 - (iii) their Financial Proposals will be returned unopened after completing the selection process and Contract signing; and
 - (iv) notify them of the date, time and location of the public opening of the Financial Proposals and invite them to attend.
 - 23.2 The Client shall simultaneously notify in writing those Consultants whose Proposals were considered responsive to the RFP and TOR, and that have achieved the minimum qualifying technical score, advising them the following:
 - their Proposal was responsive to the RFP and TOR and met the minimum qualifying technical
 - provide information relating to the Consultant's (ii) overall technical score, as well as scores obtained for each criterion and sub-criterion;
 - (iii) their Financial Proposal will be opened at the public opening of Financial Proposals; and
 - (iv) notify them of the date, time and location of the public opening and invite them for the opening of the Financial Proposals.
 - 23.3 The opening date should allow the Consultants sufficient time to make arrangements for attending the opening and shall be no less than seven (7) Business Days from the date of notification of the results of the technical evaluation, described in ITC 23.1 and 23.2.

- 23.4 The Consultant's attendance at the opening of the Financial Proposals (in person, or online if such option is indicated in the Data Sheet) is optional and is at the Consultant's choice.
- 23.5 The Financial Proposals shall be opened publicly by the Client's evaluation committee in the presence of the representatives of the Consultants and anyone else who chooses to attend. Any interested party who wishes to attend this public opening should contact the client as indicated in the Data Sheet. Alternatively, a notice of the public opening of Financial Proposals may be published on the Client's website, if available. At the opening, the names of the Consultants, and the overall technical scores, including the break-down by criterion, shall be read aloud. The Financial Proposals will then be inspected to confirm that they have remained sealed and unopened. These Financial Proposals shall be then opened, and the total prices read aloud and recorded. Copies of the record shall be sent to all Consultants who submitted Proposals and to the Bank.

24. Correction of Errors

24.1 Activities and items described in the Technical Proposal but not priced in the Financial Proposal, shall be assumed to be included in the prices of other activities or items, and no corrections are made to the Financial Proposal.

a. Time-Based Contracts

24.1.1 If a Time-Based contract form is included in the RFP, the Client's evaluation committee will (a) correct any computational or arithmetical errors. and (b) adjust the prices if they fail to reflect all inputs included for the respective activities or items included in the Technical Proposal. In case of discrepancy between (i) a partial amount (subtotal) and the total amount, or (ii) between the amount derived by multiplication of unit price with quantity and the total price, or (iii) between words and figures, the former will prevail. In case of discrepancy between the Technical and Financial Proposals in indicating quantities of input, the Technical Proposal prevails and the Client's evaluation committee shall correct the quantification indicated in the Financial Proposal so as to make it consistent with that indicated in the Technical Proposal, apply the relevant unit price included in the Financial Proposal to the corrected quantity, and correct the total Proposal

cost.

b. Lump-Sum Contracts

- 24.1.2 If a Lump-Sum contract form is included in the RFP, the Consultant is deemed to have included all prices in the Financial Proposal, so neither arithmetical corrections nor price adjustments shall be made. The total price, net of taxes understood as per ITC 25, specified in the Financial Proposal (Form FIN-1) shall be considered as the offered price. Where there is a discrepancy between the amount in words and the amount figures, the amount in words shall prevail.
- 25. Taxes
- 25.1 The Client's evaluation of the Consultant's Financial Proposal shall exclude taxes and duties in the Client's country in accordance with the instructions in the **Data** Sheet.
- 26. Conversion to Single Currency
- 26.1 For the evaluation purposes, prices shall be converted to a single currency using the selling rates of exchange, source and date indicated in the **Data Sheet**.
- 27. Combined
 Quality and Cost
 Evaluation
 - a. Quality and Cost-BasedSelection (QCBS)
- 27.1 In the case of QCBS, the total score is calculated by weighting the technical and financial scores and adding them as per the formula and instructions in the **Data Sheet**. The Consultant with the Most Advantageous Proposal, which is the Proposal that achieves the highest combined technical and financial scores, will be invited for negotiations.

b. Fixed-Budget Selection (FBS)

- 27.2 In the case of FBS, those Proposals that exceed the budget indicated in ITC 14.1.4 of the Data Sheet shall be rejected.
- 27.3 The Client will select the Consultant with the Most Advantageous Proposal, which is the highest-ranked Technical Proposal that does not exceed the budget indicated in the RFP, and invite such Consultant to negotiate the Contract.

7

#

c. Least-Cost Selection

27.4 In the case of Least-Cost Selection (LCS), the Client will select the Consultant with the Most Advantageous Proposal, which is the Proposal with the lowest evaluated total price among those Proposals that achieved the minimum qualifying technical score, and invite such a Consultant to negotiate the Contract.

D. Negotiations and Award

28. Negotiations

- 28.1 The negotiations will be held at the date and address indicated in the Data Sheet with the Consultant's representative(s) who must have written power of attorney to negotiate and sign a Contract on behalf of the Consultant.
- 28.2 The Client shall prepare minutes of negotiations that are signed by the Client and the Consultant's authorized representative.

a. Availability of Key Experts

- 28.3 The invited Consultant shall confirm the availability of all Key Experts included in the Proposal as a pre-requisite to the negotiations, or, if applicable, a replacement in accordance with ITC 12. Failure to confirm the Key Experts' availability may result in the rejection of the Consultant's Proposal and the Client proceeding to negotiate the Contract with the next-ranked Consultant.
- 28.4 Notwithstanding the above, the substitution of Key Experts at the negotiations may be considered if due solely to circumstances outside the reasonable control of and not foreseeable by the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall offer a substitute Key Expert within the period of time specified in the letter of invitation to negotiate the Contract, who shall have equivalent or better qualifications and experience than the original candidate.

b. Technical Negotiations

28.5 The negotiations include discussions of the Terms of Reference (TORs), the proposed methodology, the Client's inputs, the special conditions of the Contract, and finalizing the "Description of Services" part of the Contract. These discussions shall not substantially alter the original scope of services under the TOR or the terms of the contract, lest the quality of the final product, its price, or the relevance of the initial evaluation be affected.

Mark And Market

c. Financial Negotiations

- 28.6 The negotiations include the clarification of the Consultant's tax liability in the Client's country and how it should be reflected in the Contract.
- 28.7If the selection method included cost as a factor in the evaluation, the total price stated in the Financial Proposal for a Lump-Sum contract shall not be negotiated.
- 28.8 In the case of a Time-Based contract, unit rates negotiations shall not take place, except when the offered Key Experts and Non-Key Experts' remuneration rates are much higher than the typically charged rates by consultants in similar contracts. In such case, the Client may ask for clarifications and, if the fees are very high, ask to change the rates after consultation with the Bank. The format for (i) providing information on remuneration rates in the case of Quality Based Selection; and (ii) clarifying remuneration rates' structure under this Clause, is provided in Appendix A to the Financial Form FIN-3: Financial Negotiations Breakdown of Remuneration Rates.

29. Conclusion of Negotiations

- 29.1 The negotiations are concluded with a review of the finalized draft Contract, which then shall be initialed by the Client and the Consultant's authorized representative.
- 29.2 If the negotiations fail, the Client shall inform the Consultant in writing of all pending issues and disagreements and provide a final opportunity to the Consultant to respond. If disagreement persists, the Client shall terminate the negotiations informing the Consultant of the reasons for doing so. After having obtained the Bank's no objection, the Client will invite the next-ranked Consultant to negotiate a Contract. Once the Client commences negotiations with the next-ranked Consultant, the Client shall not reopen the earlier negotiations.

30. Standstill Period

- 30.1 The Contract shall not be awarded earlier than the expiry of the Standstill Period. The Standstill Period shall be ten (10) Business Days unless extended in accordance with ITC 33. The Standstill Period commences the day after the date the Client has transmitted to each Consultant (that has not already been notified that it has been unsuccessful) the Notification of Intention to Award the Contract. Where only one Proposal is submitted, or if this contract is in response to an emergency situation recognized by the Bank, the Standstill Period shall not apply.
- 31. Notification of 31.1 The Client shall send to each Consultant (that has not

Intention to Award

already been notified that it has been unsuccessful) the Notification of Intention to Award the Contract to the successful Consultant. The Notification of Intention to Award shall contain, at a minimum, the following information:

- the name and address of the Consultant with whom (a) the client successfully negotiated a contract:
- (b) the contract price of the successful Proposal:
- the names of all Consultants included in the short (c) list, indicating those that submitted Proposals:
- where the selection method requires, the price offered by each Consultant as read out and as evaluated:
- the overall technical scores and scores assigned for each criterion and sub-criterion to each Consultant;
- the final combined scores and the final ranking of the Consultants:
- a statement of the reason(s) why the recipient's Proposal was unsuccessful, unless the combined score in (f) above already reveals the reason;
- the expiry date of the Standstill Period; and (h)
- instructions on how to request a debriefing and/or (i) submit a complaint during the Standstill Period.

Award

32. Notification of 32.1 Upon expiry of the Standstill Period, specified in ITC 30.1 or any extension thereof, and upon satisfactorily addressing any complaint that has been filed within the Standstill Period, the Client shall, send a notification of award to the successful Consultant, confirming the Client's intention to award the Contract to the successful Consultant and requesting the successful Consultant to sign and return the draft negotiated Contract within eight (8) Business Days from the date of receipt of such notification. If specified in the Data Sheet, the client shall simultaneously request the successful Consultant to submit, within eight (8) Business Days, the Beneficial Ownership Disclosure Form.

Contract Award Notice

Within ten (10) Business Days from the date of notification of award such request, the Client shall publish the Contract Award Notice which shall contain, at a minimum, the following information:

- (a) name and address of the Client:
- (b) name and reference number of the contract being awarded, and the selection method used:
- (c) names of the consultants that submitted proposals.

- and their proposal prices as read out at financial proposal opening, and as evaluated;
- (d) names of all Consultants whose Proposals were rejected or were not evaluated, with the reasons therefor;
- (e) the name of the successful consultant, the final total contract price, the contract duration and a summary of its scope; and.
- (f) successful Consultant's Beneficial Ownership Disclosure Form, if specified in Data Sheet ITC 32.1.
- 32.2 The Contract Award Notice shall be published on the Client's website with free access if available, or in at least one newspaper of national circulation in the Client's Country, or in the official gazette. The Client shall also publish the contract award notice in UNDB online
- 33. Debriefing by the Client
- 33.1 On receipt of the Client's Notification of Intention to Award referred to in ITC 31.1, an unsuccessful Consultant has three (3) Business Days to make a written request to the Client for a debriefing. The Client shall provide a debriefing to all unsuccessful Consultants whose request is received within this deadline.
- 33.2 Where a request for debriefing is received within the deadline, the Client shall provide a debriefing within five (5) Business Days, unless the Client decides, for justifiable reasons, to provide the debriefing outside this timeframe. In that case, the standstill period shall automatically be extended until five (5) Business Days after such debriefing is provided. If more than one debriefing is so delayed, the standstill period shall not end earlier than five (5) Business Days after the last debriefing takes place. The Client shall promptly inform, by the quickest means available, all Consultants of the extended standstill period
- 33.3 Where a request for debriefing is received by the Client later than the three (3)-Business Day deadline, the Client should provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of Public Notice of Award of contract. Requests for debriefing received outside the three (3)-day deadline shall not lead to extension of the standstill period.
- 33.4 Debriefings of unsuccessful Consultants may be done in writing or verbally. The Consultants shall bear their own

3

20

costs of attending such a debriefing meeting

34. Signing of Contract

- 34.1 The Contract shall be signed prior to the expiration of the Proposal Validity Period and promptly after expiry of the Standstill Period, specified in ITC 30.1 or any extension thereof, and upon satisfactorily addressing any complaint that has been filed within the Standstill Period.
- 34.2 The Consultant is expected to commence the assignment on the date and at the location specified in the Data Sheet.

35. Procurement Related Complaint

35.1 The procedures for making a Procurement-related Complaint are as specified in the **Data Sheet**.

Section 2. Instructions to Consultants

E. Data Sheet

ITC Reference A. General					
1 (b)	Islamic Republic of Pakistan				
2.1	Name of the Client: Sindh Mass Transit Authority Method of selection: Quality and Cost Based Selection (QCBS) as per the Procurement Regulations (available on www.worldbank.org)				
2.2	Financial Proposal to be submitted together with Technical Proposal: Yes The name of the assignment is: Consulting Services for Preparation of Detailed Design, Procurement Support and Construction Supervision for Karachi Mobility Project (Yellow BRT)				
2.3	A pre-proposal conference will be held: Yes (due to the global pandemic of Covid-19, a virtual Pre-Proposal meeting will be arranged) Date of pre-proposal conference: Time: Address: House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan E-mail: kmp.infra.smta@gmail.com pd.kmp.vlc@gmail.com Contact person/conference coordinator: Muhammad Yousuf Munir (Director Infrastructure / Projects, SMTA) Cell Phone: +92-321-877-3979				
2.4	The Client may provide following to facilitate the preparation of the proposals upon request: Preliminary Design drawings, Cost Estimates, Design Report, Environmental				

20

The hand

4.1	Impact Assessment (EIA) Report. Social Impact Assessment (SIA) Report. Compensation and Livelihood Rehabilitation Plan (CLRP) Report and Road Safety Audit Report for the Karachi Mobility Project [to be provided in the form of CD / USB] The data mentioned at 2.4 above has been prepared as a result of preparation of the religious of the Vollage DRT corridor by Mrs. NESPAK. This		
	of the preliminary design of the Yellow BRT corridor by M/s NESPAK. This data may be available to all short-listed consultants upon request. This is to warrant fairness and transparency throughout the procurement process.		
6.3.1	A list of debarred firms and individuals is available at the Bank's external website: www.worldbank.org/debarr		
	B. Preparation of Proposals		
9.1	This RFP has been issued in the English language.		
	Proposals shall be submitted in English language.		
	All correspondence exchange shall be in English language.		
10.1	The Proposal shall comprise the following:		
	1st Inner Envelope with the Technical Proposal:		
	(1) Power of Attorney to sign the Proposal		
	(2) TECH-1		
	(3) TECH-2		
	(4) TECH-3		
	(5) TECH-4		
	(6) TECH-5		
	(7) TECH-6		
	(8) TECH-7 Code of Conduct (ESHS) - The Consultant shall submit the Code of Conduct that will apply to the Consultant's Key Experts and Non- Key Experts, to ensure compliance with good/satisfactory Environmental, Social, Health and Safety (ESHS) practice. In addition, the Consultant shall submit an outline of how this Code of Conduct will be implemented. The successful Consultant shall be required to implement the agreed Code of Conduct upon contract award.		
	AND		

	2 nd Inner Envelope with the Financial Proposal:
	(1) FIN-1
_	(2) FIN-2
	(3) FIN-3
	(4) FIN-4
	(5) Statement of Undertaking
10.2	Statement of Undertaking is required Yes
11.1	Participation of Sub-consultants, Key Experts and Non-Key Experts is more than one Proposal is permissible No
12.1	Proposals must remain valid for 150 calendar days after the proposal submission deadline.
13.1	Clarifications may be requested no later than 14 calendar days prior to the submission deadline.
	The contact information for requesting clarifications is:
	Project Director (Karachi Mobility Project)
	Sindh Mass Transit Authority
	Transport & Mass Transit Department, Government of Sindh House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi,
	Pakistan Pakistan
	E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
14.1.1	Shortlisted Consultants may associate with
	(a) non-shortlisted consultant(s): No
	Or
	(b) other shortlisted Consultants: No
4.1.2	Estimated input of Key Experts' time-input:

D Ind

Why I

	Phase-1 (Detailed Design and Procurement Support): 50 person-months				
	Phase-2 (Construction Supervision and DNP): 153 person-months				
	Thuse 2 (construction supervision and 5.41). 123 person monars				
14.1.3	The Consultant's Proposal must include the minimum Key Experts' time-input of:				
	Phase-1 (Detailed Design and Procurement Support): 50 person-months				
	Phase-2 (Construction Supervision and DNP): 153 person-months				
	For the evaluation and comparison of Proposals only:				
	If a Proposal includes less than the required minimum time-input, the missing time-input (expressed in person-month) is calculated as follows:				
	The missing time-input is multiplied by the <u>highest</u> remuneration rate for a Key Expert in the Consultant's Proposal and <u>added</u> to the total remuneration amount.				
	Proposals that quoted higher than the required minimum of time-input will <u>not</u> be adjusted.				
14.1.4 and 27.2	Not applicable				
15.2	The format of the Technical Proposal to be submitted is: FTP.				
	Submission of the Technical Proposal in a wrong format <u>may</u> lead to the Proposal being deemed <u>non-responsive</u> to the RFP requirements.				
16.1	(1) a per diem allowance, including accommodation, for experts for every day of absence from the home office for the purposes of the Services:				
	(2) cost of international travel by the most appropriate means of transport and the most direct practicable route;				
	(3) cost of local transportation;				
	(4) cost of office accommodation, including overheads and back-stop support, excluding the facilities at construction sites and laboratory:				
	(5) communications costs;				
	(6) cost of purchase or rent or freight of any equipment required to be provided by the Consultants;				
	(7) cost of reports production (including printing) and delivering to the Client;				
	(8) other allowances where applicable				

2

A A A

AN N

16.2	A price adjustment provision applies to remuneration rates: Yes (applicable only for the Phase 2 of the assignment – Construction Supervision and DNP), for local inflation.		
Information on the Consultant's tax obligations in the Client's complete be found at Federal Board of Revenue [https://www.fbr.gov.pk] Revenue Board [https://www.srb.gos.pk]			
16.4	The Financial Proposal shall be stated in the following currencies: Consultant may express the price for their Services, inclusive of all direct & indirect taxes applicable in the Client's Country, in any fully convertible currency, singly or in combination of up to three foreign currencies.		
	The Financial Proposal should state local costs in the Client's country currency (local currency):		
	Yes		
17.1	C. Submission, Opening and Evaluation The Consultants shall not have the option of submitting their Proposals electronically.		
17.4	The Consultant must submit:		
	(a) Technical Proposal: one (1) original and two (2) copies, and one (1) scanned copy in pdf on a CD/USB;		
	 (a) Technical Proposal: one (1) original and two (2) copies, and one (1) scanned copy in pdf on a CD/USB; (b) Financial Proposal: one (1) original. And one (1) scanned copy in pdf on a CD / USB as a part of and included in sealed envelope. 		
7.7 and 7.9	(b) Financial Proposal: one (1) original. And one (1) scanned copy in pdf on a CD / USB as a part of and included in sealed envelope. The Proposals must be submitted no later than:		
	(b) Financial Proposal: one (1) original. And one (1) scanned copy in pdf on a CD / USB as a part of and included in sealed envelope.		
	(b) Financial Proposal: one (1) original. And one (1) scanned copy in pdf on a CD / USB as a part of and included in sealed envelope. The Proposals must be submitted no later than: Date:		

De De la companya della companya della companya de la companya della companya del

#

19.1	An online option of the opening of the Technical Proposals is offered:				
	The opening shall take place at:				
	Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi. Pakistan Date: same as the submission deadline indicated in 17.7.				
	Time: 14:30 local time				
19.2	In addition, the following information will be read aloud at the opening of the Technical Proposals:				
21.1 (for FTP)	Criteria, sub-criteria, and point system for the evaluation of the Full Technical Proposals:				
(101) 11)	The Technical Evaluation would be carried out considering the <u>two</u> distinct Phases of the Project. The Consultants would be <u>required to qualify both the Phases</u> by meeting the minimum qualification points.				
	Phase 1: Design and Procurement Support Services				
	I. Specific Experience of the Consultant: 10 Points [Notes to Consultant: the Client will assess whether the Consultant has experience in preparing detailed design and providing procurement support in Bus Rapid Transit (BRT) projects in Asia and the number of such completed projects]				
	II. Adequac y and quality of the proposed methodology, and work plan in responding to the Terms of Reference (Design): 30 Points				
	[Notes to Consultant: the Client will assess whether the proposed methodology is clear, responds to the TORs, work plan is realistic and implementable; overall team composition is balanced and has an appropriate skills mix; and the work plan has right input of Experts]				
	III.				
	ey Experts' qualifications and competence for the Assignment:				
	{Notes to Consultant: each position number corresponds to the same for the				

Apple Apple

Key Experts in Form TECH-6 to be prepared by the Consultant;

- a) Team Leader Design (Urban Road & BRT System Expert): 20 Points
- b) Senior BRT Design Expert: 10 Points
- c) Senior Structural/Bridge Engineer: 10 points
- d) Senior Pavement Engineer: 10 points
- e) Procurement Specialist: 10 points

Total for criterion (III): 60 Points

The number of points to be assigned to each of the above positions shall be determined considering the following three sub-criteria and relevant percentage weights:

- 1) General qualifications (general education, training, and experience): 15%
- 2) Adequacy for the Assignment (relevant education, training, experience in the sector/similar assignments): 75%
- 3) Relevant experience in the region (working level fluency in local language(s)/knowledge of local culture or administrative system, government organization, etc.): $10\,\%$

Total weight:

100%

Total for the Phase 1 (I+II+III):

100 Points

Technical score required to pass the Phase 1: 75 Points

Phase 2: Construction Supervision

IV. Specific Experience of the Consultant: 10 Points

[Notes to Consultant: the Client will assess whether the Consultant has experience in providing construction supervision services in Bus Rapid Transit (BRT) projects in Asia and the number of such completed projects]

V. Adequacy and quality of the proposed methodology, and work plan in responding to the Terms of Reference (Supervision): 20 Points

[Notes to Consultant: the Client will assess whether the proposed methodology is clear, responds to the TORs, work plan is realistic and implementable; overall team composition is balanced and has an appropriate skills mix; and the work plan has right input of Experts]

VI. Key Experts' qualifications and competence for the Assignment:

{Notes to Consultant: each position number corresponds to the same for

HI I

	the Key Experts in Form TECH-6 to be prepared by the Consultant;				
	a) Chief Resident Engineer (CRE): 25 Points				
	b) Resident Engineer (Bus Depots + Jam Sadiq Bridge): 15 Points				
	c) Resident Engineer (Civil Works): 15 points				
	d) Senior Contract Management Expert: 15 Points				
	Total points for criterion (VI): 70				
	The number of points to be assigned to each of the above positions shall be determined considering the following three sub-criteria and relevant percentage weights:				
	1) General qualifications (general education, training, and experience): <u>15</u> %				
	2) Adequacy for the Assignment (relevant education, training, experience in the sector/similar assignments) 75%				
	3) Relevant experience in the region (working level fluency in local language(s)/knowledge of local culture or administrative system, government organization, etc 10 %				
	Total weight: 100%				
	Total for the Phase 2 (IV+V+VI): 100 Points				
	Technical score required to pass the Phase 2: 75 Points				
	Minimum technical score (St) required to pass:				
	75% each of Phase 1 & 2				
	Public Opening of Financial Proposals				
23.4	An online option of the opening of the Financial Proposals is offered:				
23.5	Following the completion of the evaluation of the Technical Proposals, the Client will notify all Consultants of the location, date and time of the publication opening of Financial Proposals.				
	Any interested party who wishes to attend this public opening should contact:				
	Project Director (Karachi Mobility Project) Sindh Mass Transit Authority				

A A

	Transport & Mass Transit Department, Government of Sindh House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
	E-mail: pd.kmp.yle@gmail.com kmp.infra.smta@gmail.com
	and request to be notified of the location, date and time of the public opening of Financial Proposals. The request should be made before the deadline for submission of Proposals, stated above.
25.1	For the purpose of the evaluation, the Client will <i>exclude</i> :
	(a) all local identifiable indirect taxes such as sales tax, excise tax, VAT, or similar taxes levied on the contract's invoices; and
	(b) all additional local indirect tax on the remuneration of services rendered by non-resident experts in the Client's country.
	If a Contract is awarded, at Contract negotiations, all such taxes will be discussed, finalized (using the itemized list as a guidance but not limiting to it) and added to the Contract amount as a separate line, also indicating which taxes shall be paid by the Consultant and which taxes are withheld and paid by the Client on behalf of the Consultant.
26.1	The single currency for the conversion of all prices expressed in various currencies into a single one is USD (United Stated Dollar).
	The official source of the selling (exchange) rate is: State Bank of Pakistan
	The date of the exchange rate is: seven (7) days before the submission of proposals
27.1 (QCBS	The lowest evaluated Financial Proposal (Fm) is given the maximum financial score (Sf) of 100.
only)	The formula for determining the financial scores (Sf) of all other Proposals is calculated as following:
	Sf = 100 x Fm/ F, in which "Sf" is the financial score, "Fm" is the lowest price, and "F" the price of the proposal under consideration.
	The weights given to the Technical (T) and Financial (P) Proposals are:
	T = 0.8, and
	P = 0.2
	Proposals are ranked according to their combined technical (St) and financial (Sf) scores using the weights ($T = the weight given to the Technical Proposal; P = the weight given to the Financial Proposal; T + P = 1) as$
	A

A.J.

WW m

	CIL
	following:
	$S = St \times T\% + Sf \times P\%.$
	Proposals are ranked according to their <i>combined</i> technical (St) and financial (Sf) scores using the weights ($T = the$ weight given to the Technical Proposal; $P = the$ weight given to the Financial Proposal: $T + P = 1$) as following: $S = St \times T\% + Sf \times P\%$.
	D. Negotiations and Award
28.1	Expected date and address for contract negotiations: Date: December 2020
-	Address:
	Sindh Mass Transit Authority
	Government of Sindh
	House # D-43; Block 2; Scheme No. 5; Kehkashan, Clifton, Karachi, Pakistan
32.1	The successful Consultant shall submit the Beneficial Ownership Disclosure Form.
34.2	Expected date for the commencement of the Services:
	Date: January 2021 at Sindh Mass Transit Authority, Karachi, Pakistan
35.1	The procedures for making a Procurement-related Complaint are detailed in the "Procurement Regulations for IPF Borrowers (Annex III)." If a Consultant wishes to make a Procurement-related Complaint, the Consultant shall submit its complaint following these procedures, In Writing (by the quickest means available, such as by email or fax), to:
	For the attention: Secretary (Transport & Mass Transit Department – Government of Sindh)
	Client: Sindh Mass Transit Authority, Transport & Mass Transit Department, Government of Sindh
	Email address: secretarytransportsindh a gmail.com
	Telephone number: +92-21-99211017
	In summary, a Procurement-related Complaint may challenge any of the
	. July of the

No.

A) h

following:

- 1. the terms of this Request for Proposal;
- 2. the Client's decision to exclude a Consultant from the procurement process prior to the award of contract; and
- 3. the Client's decision to award the contract.

Section 3. Technical Proposal - Standard Forms

{Notes to Consultant shown in brackets { } throughout Section 3 provide guidance to the Consultant to prepare the Technical Proposal; they should not appear on the Proposals to be submitted.}

CHECKLIST OF REQUIRED FORMS

Required for FTP or STP FORM FTP STP		FORM	DESCRIPTION	Page Limit
✓	✓ ✓ TECH-I		Technical Proposal Submission Form.	2
✓ If applicable		TECH-1 If the Proposal is submitted by a joint venture,		5
✓ If applicable		Power of Attorney	No pre-set format/form. In the case of a Joint Venture, several are required: a power of attorney for the authorized representative of each JV member, and a power of attorney for the representative of the lead member to represent all JV members	5
<		TECH-2	Consultant's Organization and Experience.	20
V		TECH-2A	A. Consultant's Organization	5
TECH-2B		TECH-2B	B. Consultant's Experience	15
✓ TECH-3		TECH-3	Comments or Suggestions on the Terms of Reference and on Counterpart Staff and Facilities to be provided by the Client.	10

7-15

WYS IN

✓		TECH-3A	A. On the Terms of Reference 5	
✓		TECH-3B	B. On the Counterpart Staff and Facilities	
√	✓	ТЕСН-4	Description of the Approach, Methodology, and Work Plan for Performing the Assignment	
√	✓	TECH-5	Work Schedule and Planning for Deliverables	3
✓	✓	TECH-6	Team Composition, Key Experts Inputs, and attached Curriculum Vitae (CV)	
✓	✓	TECH-7	Code of Conduct (ES)	

All pages of the original Technical and Financial Proposal shall be <u>initialed by the same</u> <u>authorized representative</u> of the Consultant who signs the Proposal.

FORM TECH-1

TECHNICAL PROPOSAL SUBMISSION FORM

[Location, Date]

To: Project Director (Karachi Mobility Project)
Sindh Mass Transit Authority,
Transport & Mass Transit Department, Government of Sindh

Dear Sirs:

We, the undersigned, offer to provide the consulting services for Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Karachi Mobility Project (Yellow Bus Rapid Transit) in accordance with your Request for Proposals (RFP) dated [Insert Date] and our Proposal. We are hereby submitting our Proposal, which includes this Technical Proposal and a Financial Proposal sealed in a separate envelope.


If the Consultant is a joint venture, insert the following: We are submitting our Proposal a joint venture with: {Insert a list with full name and the legal address of each member, and indicate the lead member}. We have attached a copy {insert: "of our letter of intent to form a joint venture" or, if a JV is already formed, "of the JV agreement"} signed by every participating member, which details the likely legal structure of and the confirmation of joint and severable liability of the members of the said joint venture.

{OR

If the Consultant's Proposal includes Sub-consultants, insert the following: We are submitting our Proposal with the following firms as Sub-consultants: {Insert a list with full name and address of each Sub-consultant.}

We hereby declare that:

- (a) All the information and statements made in this Proposal are true and we accept that any misinterpretation or misrepresentation contained in this Proposal may lead to our disqualification by the Client and/or may be sanctioned by the Bank.
- (b) Our Proposal shall be valid and remain binding upon us for the period of time specified in the Data Sheet, ITC 12.1.
- (c) We have no conflict of interest in accordance with ITC 3.



- (d) We meet the eligibility requirements as stated in ITC 6, and we confirm our understanding of our obligation to abide by the Bank's policy in regard to Fraud and Corruption as per ITC 5.
- (e) We, along with any of our sub-consultants, subcontractors, suppliers, or service providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the World Bank Group or a debarment imposed by the World Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions between the World Bank and other development banks. Further, we are not ineligible under the Client's country laws or official regulations or pursuant to a decision of the United Nations Security Council;
- (f) In competing for (and, if the award is made to us, in executing) the Contract, we undertake to observe the laws against fraud and corruption, including bribery, in force in the country of the Client.
- (g) Except as stated in the Data Sheet, ITC 12.7, we undertake to negotiate a Contract on the basis of the proposed Key Experts. We accept that the substitution of Key Experts for reasons other than those stated in ITC 12 and ITC 28.4 may lead to the termination of Contract negotiations.
- (h) Our Proposal is binding upon us and subject to any modifications resulting from the Contract negotiations.

We undertake, if our Proposal is accepted and the Contract is signed, to initiate the Services related to the assignment no later than the date indicated in ITC 34.2 of the Data Sheet.

We understand that the Client is not bound to accept any Proposal that the Client receives.

We remain,

Yours sincerely,

Signature (of Consultant's authorized representative) [In full and initials]:

Full name: {insert full name of authorized representative}

Title: {insert title/position of authorized representative}

Name of Consultant (company's name or JV's name):

Capacity: {insert the person's capacity to sign for the Consultant}

Address: {insert the authorized representative's address}

Phone/fax: {insert the authorized representative's phone and fax number, if

applicable}

Email: {insert the authorized representative's email address}

{For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached}





FORM TECH-2 (FOR FULL TECHNICAL PROPOSAL ONLY)

CONSULTANT'S ORGANIZATION AND EXPERIENCE

Form TECH-2: a brief description of the Consultant's organization and an outline of the recent experience of the Consultant that is most relevant to the assignment. In the case of a joint venture, information on similar assignments shall be provided for each partner. For each assignment, the outline should indicate the names of the Consultant's Key Experts and Subconsultants who participated, the duration of the assignment, the contract amount (total and, if it was done in a form of a joint venture or a sub-consultancy, the amount paid to the Consultant), and the Consultant's role/involvement.

A - Consultant's Organization

- 1. Provide here a brief description of the background and organization of your company, and in case of a joint venture of each member for this assignment.
- 2. Include organizational chart, a list of Board of Directors, and beneficial ownership. [If required under Data Sheet ITC 32.1, the successful Consultant shall provide additional information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]

B - Consultant's Experience

- 1. List only previous similar assignments successfully completed in the last 10 years.
- 2. List only those assignments for which the Consultant was legally contracted by the Client as a company or was one of the joint venture members. Assignments completed by the Consultant's individual experts working privately or through other consulting firms cannot be claimed as the relevant experience of the Consultant, or that of the Consultant's partners or sub-consultants, but can be claimed by the Experts themselves in their CVs. The Consultant should be prepared to substantiate the claimed experience by presenting copies of relevant documents and references if so requested by the Client.

De Miller Marie Ma

Duration	Assignment name/& brief description of main deliverables/outputs	Name of Client & Country of Assignment	Approx. Contract value (in USS equivalent)/ Amount paid to your firm	Role on the Assignment
(e.g., Jan.2009– Apr.2010)	{e.g., "Improvement quality of"; designed master plan for rationalization of; }	{e.g., Ministry of, country}	{e.g., US\$1 mill/US\$0.5 mill}	{e.g., Lead partner in a JV A&B&C}
{e.g., Jan- May 2008}	{e.g., "Support to sub- national government" : drafted secondary level regulations on}	{e.g., municipality of, country}	{e.g., US\$0.2 mil/US\$0.2 mil}	{e.g., sole Consultant}
		\	***************************************	

9

A

/

<u>></u>

In

FORM TECH-3 (FOR FULL TECHNICAL PROPOSAL)

COMMENTS AND SUGGESTIONS ON THE TERMS OF REFERENCE, COUNTERPART STAFF, AND FACILITIES TO BE PROVIDED BY THE CLIENT

Form TECH-3: comments and suggestions on the Terms of Reference that could improve the quality/effectiveness of the assignment; and on requirements for counterpart staff and facilities, which are provided by the Client, including: administrative support, office space, local transportation, equipment, data, etc.

A - On the Terms of Reference

{improvements to the Terms of Reference, if any}

B - On Counterpart Staff and Facilities

[comments on counterpart staff and facilities to be provided by the Client. For example, administrative support, office space, local transportation, equipment, data, background reports, etc., if any [

FORM TECH-4 (FOR FULL TECHNICAL PROPOSAL ONLY)

DESCRIPTION OF APPROACH, METHODOLOGY, AND WORK PLAN IN RESPONDING TO THE TERMS OF REFERENCE

Form TECH-4: a description of the approach, methodology and work plan for performing the assignment, including a detailed description of the proposed methodology and staffing for training, if the Terms of Reference specify training as a specific component of the assignment.

{Suggested structure of your Technical Proposal:

- a) Technical Approach and Methodology
- b) Work Plan
- c) Organization and Staffing}
- a) <u>Technical Approach and Methodology</u>. {Please explain your understanding of the objectives of the assignment as outlined in the Terms of Reference (TORs), the technical approach, and the methodology you would adopt for implementing the tasks including the Environmental, Social (including sexual exploitation and abuse (SEA) and gender based violence (GBV)), Health and Safety (ESHS) aspects] to deliver the expected output(s), and the degree of detail of such output. <u>Please do not repeat/copy the TORs in here.</u>}
- b) Work Plan. {Please outline the plan for the implementation of the main activities/tasks of the assignment, their content and duration, phasing and interrelations, milestones (including interim approvals by the Client), and tentative delivery dates of the reports. The proposed work plan should be consistent with the technical approach and methodology, showing your understanding of the TOR and ability to translate them into a feasible working plan. A list of the final documents (including reports) to be delivered as final output(s) should be included here. The work plan should be consistent with the Work Schedule Form.}
- c) <u>Organization and Staffing.</u> {Please describe the structure and composition of your team, including the list of the Key Experts, Non-Key Experts and relevant technical and administrative support staff.}

And the

FORM TECH-5

WORK SCHEDULE AND PLANNING FOR DELIVERABLES

ž	Deliverables ¹ (D)		All the second s					Months	A LONG TO SERVICE AND ADDRESS OF THE PERSON	A STATE OF THE PERSON NAMED AND ADDRESS OF THE PERSON NAMED ADDRESS OF THE PERSON NAMED AND ADDRESS OF THE PERSON NAMED AND ADDRESS OF THE PERSON NAMED AND AD		
		(-	2	m	4	2	9	7	0	C		
D-1	1 [e.g., Defiverable #1: Report A						,	1	0		۵	IOTAL
on consequent	1) data collection											
zunwertz	2) drafting											
	3) inception report											
WW.Ameny.	4) incorporating comments											
	5) delivery of final report to Client}											
,,,,,,,,,												
D-2	(e.g., Deliverable #2)											
-												

List the deliverables with the breakdown for activities required to produce them and other benchmarks such as the Client's approvals. For phased assignments, indicate the activities, delivery of reports, and benchmarks separately for each phase. Duration of activities shall be indicated in a form of a bar chart.

Include a legend, if necessary, to help read the chart.

FORM TECH-6

TEAM COMPOSITION, ASSIGNMENT, AND KEY EXPERTS' INPUTS

NOTES 14000 110 200		P. Carrier					The state of the s			fimo inco	+
°Z	Name	Experi	andui s	(m person)	month) per	each Deliv	erable (lis	pert s input (in person/month) per each Deliverable (listed in TECH-5)		(in Months)	=
		Position		D-1	D-2	D-3		D	Home	Field	Total
KEY I	KEY EXPERTS									4	
K-1	{e.g., Mr. Abbbb}	[Team Leader]	[Home] [Field]	[2 month] [0.5 m]	[1.0]	[1.0]					
K-2											
2									GARAGE STATE		
2											
700000000000000000000000000000000000000											
										20,625	
C											
***************************************										BASA WA	
NON	NON-KFY EXPERTS							Subtotal			
Z-Z			[Home]				4				
			[Field]								-
N-2			100000000000000000000000000000000000000								
I										PURSA.	ACTIVIDADES
The same						The second secon					
I										ananan a	
c											
											ionnendea
trongganan-								Subtotal			To section
Access Arrestication transmission and			STATE PASSESSESSESSESSESSESSESSESSESSESSESSESSE					Total			
						And the second of the second o	CALL TO SELECTION OF THE PARTY	ACTION AND PROPERTY OF THE PRO	THE RESERVE AND ADDRESS OF THE PARTY OF THE	STATE	-

For Key Experts, the input should be indicated individually for the same positions as required under the Data Sheet ITC21.1.

34

- Months are counted from the start of the assignment/mobilization. One (1) month equals twenty two (22) working (billable) days. One working (billable)
 - day shall be not less than eight (8) working (billable) hours.
 "Home" means work in the office in the expert's country of residence. "Field" work means work carried out in the Client's country or any other country outside the expert's country of residence.

Full time input S. S. Washing 11111

Part time input

FORM TECH-6 (CONTINUED)

CURRICULUM VITAE (CV)

Position Title and No.	{e.g., K-J, TEAM LEADER}
Name of Expert:	{Insert full name}
Date of Birth:	{day/month/year}
Country of Citizenship/Residence	

Education: {List college/university or other specialized education, giving names of educational institutions, dates attended, degree(s)/diploma(s) obtained}

Employment record relevant to the assignment: {Starting with present position, list in reverse order. Please provide dates, name of employing organization, titles of positions held, types of activities performed and location of the assignment, and contact information of previous clients and employing organization(s) who can be contacted for references. Past employment that is not relevant to the assignment does not need to be included.}

Period	Employing organization and your title/position. Contact information for references	Country	Summary of activities performed relevant to the Assignment
[e.g., May 2005- present]	[e.g., Ministry of, advisor/consultant to		
	For references: Tel/e-mail; Mr. Hbbbbb, deputy minister]		

Membership in Professional Associations and Publications:	
Language Skills (indicate only languages in which you can work):	
	-

Adequacy for the Assignment:

Detailed Tasks Assigned on Consultant's Team of Experts:	Reference to Prior Work/Assignments that Best Illustrates Capability to Handle the Assigned Tasks
{List all deliverables/tasks as in TECH-5 in which the Expert will be involved)	
	,
-	

Expert's contact information:	(e-mail	phone
-------------------------------	---------	-------

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes myself, my qualifications, and my experience, and I am available, as and when necessary, to undertake the assignment in case of an award. I understand that any misstatement or misrepresentation described herein may lead to my disqualification or dismissal by the Client, and/or sanctions by the Bank.

{day/month/year}

Name of Expert

Signature

Date

[day/month/year]

Name of authorized Representative of the Consultant

Signature

Date

(the same who signs the Proposal)

FORM TECH-7 (FOR FTP AND STP))

Note to the Consultant:

The minimum content of the Code of Conduct form as set out by the Client shall not be substantially modified. However, the Consultant may add requirements as appropriate, including to take into account Contract-specific issues/risks.

CODE OF CONDUCT FOR EXPERTS (ES) FORM

We are the Consultant, [enter name of Consultant]. We have signed a contract with [enter name of Client] for [enter description of the Services]. These Services will be carried out at [enter the Site and other locations where the Services will be carried out, as appropriate]. Our contract requires us to implement measures to address environmental and social risks related to the Services, including the risks of sexual exploitation, sexual abuse and sexual harassment.

This Code of Conduct is part of our measures to deal with environmental and social risks related to the Services. It applies to all Experts in places where the Services are being carried out.

This Code of Conduct identifies the behavior that we require from all Experts.

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons should feel comfortable raising issues or concerns without fear of retaliation.

REQUIRED CONDUCT

Experts shall:

- 1. carry out his/her duties competently and diligently;
- comply with this Code of Conduct and all applicable laws, regulations and other requirements, including requirements to protect the health, safety and well-being of other Experts and any other person;
- 3. maintain a safe working environment including, as applicable, by:
 - a. ensuring that workplaces, equipment and processes under each person's control are safe and without risk to health;
 - b. wearing required personal protective equipment; and
 - c. following applicable emergency operating procedures.
- report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which he/she reasonably believes presents an imminent and serious danger to his/her life or health;

W Solar

- 5. treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, migrant workers or children:
- 6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature with other Experts, Contractor's Personnel (if applicable) or Client's Personnel;
- 7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;
- 8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions;
- 9. not engage in any form of sexual activity with individuals under the age of 18, except in case of pre-existing marriage;
- 10. complete relevant training courses that will be provided related to the environmental and social aspects of the Contract, including on health and safety matters, Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH);
- 11. report violations of this Code of Conduct; and
- 12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or the Client, or who makes use of grievance mechanism for Experts. if any, or the project's Grievance Redress Mechanism.

RAISING CONCERNS

If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done in either of the following ways:

- 1. Contact [enter name of the Consultant's social expert with relevant experience in handling sexual exploitation, sexual abuse and sexual harassment cases, or if such person is not required under the Contract, another individual designated by the Consultant to handle these matters] in writing at this address [] or by telephone at [] or in person at []; or
- 2. Call [] to reach the Consultant's hotline (if any) and leave a message.

The person's identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous complaints or allegations may also be submitted and will be given all due and appropriate consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate action. We will provide warm referrals to service providers that may help support the person who experienced the alleged incident, as appropriate.

There will be no retaliation against any person who raises a concern in good faith about any behavior prohibited by this Code of Conduct. Such retaliation would be a violation of this Code of Conduct.

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT

Any violation of this Code of Conduct by Experts may result in serious consequences, up to and including termination and possible referral to legal authorities.

FOR EXPERT:

I have received a copy of this Code of Conduct written in a language that I comprehend. I understand that if I have any questions about this Code of Conduct, I can contact [enter name of Consultant's contact person(s) with relevant experience] requesting an explanation.

Name of Expert: [insert name]

Signature:	
Date: (day month year):	***************************************
Countersignature of authorized representative of the Consultant:	
Signature:	
Date: (day month year):	noncoura.

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors constituting Sexual Harassment (SH)

A W

2

ATTACHMENT 1 TO THE CODE OF CONDUCT FORM

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH)

The following non-exhaustive list is intended to illustrate types of prohibited behaviors:

(1) Examples of sexual exploitation and abuse include, but are not limited to:

- An Expert tells a member of the community that he/she can get them jobs related to the Services (e.g. cooking and cleaning) in exchange for sex.
- An Expert that is connecting electricity input to households says that he can connect women headed households to the grid in exchange for sex.
- An Expert rapes, or otherwise sexually assaults a member of the community.
- An Expert denies a person access to the Site unless he/she performs a sexual favor.
- An Expert tells a person applying for employment under the Contract that he/she will only hire him/her if he/she has sex with him/her.

(2) Examples of sexual harassment in a work context

- An Expert comment on the appearance of another Expert (either positive or negative) and sexual desirability.
- When An Expert complains about comments made by another Expert on his/her appearance, the other Expert comment that he/she is "asking for it" because of how he/she dresses.
- Unwelcome touching of an Expert or Employer's Personnel by another Expert.
- An Expert tells another Expert that he/she will get him/her a salary raise, or promotion if he/she sends him/her naked photographs of himself/herself.

S D AN A

Section 4. Financial Proposal - Standard Forms

Notes to Consultant shown in brackets { } provide guidance to the Consultant to prepare the Financial Proposals; they should not appear on the Financial Proposals to be submitted.}

Financial Proposal Standard Forms shall be used for the preparation of the Financial Proposal according to the instructions provided in Section 2.

FIN-1 Financial Proposal Submission Form

FIN-2 Summary of Costs

FIN-3 Breakdown of Remuneration

FIN-4 Reimbursable expenses





FORM FIN-1 FINANCIAL PROPOSAL SUBMISSION FORM

Hocation, Date

To: Project Director (Karachi Mobility Project)
Sindh Mass Transit Authority.
Transport & Mass Transit Department, Government of Sindh

Dear Sirs:

We, the undersigned, offer to provide the consulting services for Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor in accordance with your Request for Proposal dated [Insert Date] and our Technical Proposal.

Our attached Financial Proposal is for the amount of {Indicate the corresponding to the amount(s) currency(ies)} {Insert amount(s) in words and figures}, excluding of all indirect local taxes in accordance with ITC 25.1 in the Data Sheet. The estimated amount of local indirect taxes is finance correctly international and local displayed which shall be confirmed or adjusted, if needed, during negotiations. {Please note that all amounts shall be the same as in Form FIN-2}.

Our Financial Proposal shall be valid and remain binding upon us, subject to the modifications resulting from Contract negotiations, for the period of time specified in the Data Sheet, ITC 12.1.

Commissions and gratuities paid or to be paid by us to an agent or any third party relating to preparation or submission of this Proposal and Contract execution, paid if we are awarded the Contract, are listed below:

Name and Address of Agents

Amount and Currency

Purpose of Commission or Gratuity

{If no payments are made or promised, add the following statement: "No commissions or gratuities have been or are to be paid by us to agents or any third party relating to this Proposal and Contract execution."}

We understand you are not bound to accept any Proposal you receive.

We remain.

Yours sincerely,

05

M

All

h

Signature (of Consultant's authorized representative) {In full and initials}:

Full name: {insert full name of authorized representative} Title: {insert title/position of authorized representative}

Name of Consultant (company's name or JV's name):

Capacity: {insert the person's capacity to sign for the Consultant}

Address: {insert the authorized representative's address}

Phone/fax: {insert the authorized representative's phone and fax number, if

applicable}

{insert the authorized representative's email address}___ Email:

{For a joint venture, either all members shall sign or only the lead member/consultant, in which case the power of attorney to sign on behalf of all members shall be

attached}



FORM FIN-2 SUMMARY OF COSTS

			Cost	MENTAL MATERIAL FOR THE STATE OF A STATE OF
	Consultant must state the proposed Cost defete columns which are not used.	the proposed Costs in acticle are not used)	Consultant must state the proposed Costs in accordance with HC 16.4 of the Data Sheet, delete columns which are not used;	of the Data Sheet.
Item	Threat Forcign Currency # 13	[Insert Foreign Corrency = 2, if used]	{hisert Eoreign Currency # 3, # used}	finsert Local Currency, a modantsa segmodette a tsuaskosy
Cost of the Financial Proposal				
Including:				
(1) Remuneration for Phase 1				
(2) Reimbursables for Phase 1				
Sub-total for Phase 1				
(3) Remuneration for Phase 2				
(4) Reimbursables for Phase 2				
Sub-total for Phase 2				
Total Cost of the Financial Proposal:				
Should match the amount in Form FIN-1}				
Indirect Local Tax Estimates – to be discussed and finalized at the negotiations if the Contract is awarded	d finalized at the neg	otiations if the Contra	ict is awarded	
(i) {insert type of tax e.g., VAT or sales tax}				
(ii) {e.g., income tax on non-resident experts}				
(iii) (insert type of tax)				
Total Estimate for Indirect Local Tax:				

Footnote: Payments will be made in the currency(ies) expressed above (Reference to ITC 16.4).

Total All

FORM FIN-3 BREAKDOWN OF REMUNERATION

ceiling amount; to calculate applicable taxes at contract negotiations; and, if needed, to establish payments to the Consultant for For Phase 1, information to be provided in this Form shall only be used to demonstrate the basis for the calculation of the Phase 1 possible additional services requested by the Client. This Form shall not be used as a basis for payments under Phase 1.

Key Experts 1 K- 1 K- 2	in TECH-6)		Dorcon / BAnnath	١٠٠٠٠ ١٠٠٠	scarrency #	(Currency# 3.	{roca/
		Rate	(from TECH-6)	# 1- as in FIN-2}	2- as in FIN- 2}	as in FIN-2}	Currency- as in FIN-2}
		[Home]					
		[Field]					
T							
Non-Key Experts				-			
Ż m		[ноте]					
N-		[Field]					









170 Total Costs

Appendix A. Financial Negotiations - Breakdown of Remuneration Rates

1. Review of Remuneration Rates

- 1.1. The remuneration rates are made up of salary or a base fee, social costs, overheads, profit, and any premium or allowance that may be paid for assignments away from headquarters or a home office. An attached Sample Form can be used to provide a breakdown of rates.
- 1.2. If the RFP requests submission of a technical proposal only, the Sample Form is used by the selected Consultant to prepare for the negotiations of the Contract. If the RFP requests submission of the financial proposal, the Sample Form shall be completed and attached to the Financial Form-3. Agreed (at the negotiations) breakdown sheets shall form part of the negotiated Contract and included in its Appendix D or C.
- 1.3. At the negotiations the firm shall be prepared to disclose its audited financial statements for the last three years, to substantiate its rates, and accept that its proposed rates and other financial matters are subject to scrutiny. The Client is charged with the custody of government funds and is expected to exercise prudence in the expenditure of these funds.

1.4. Rate details are discussed below:

- (i) <u>Salary</u> is the gross regular cash salary or fee paid to the individual in the firm's home office. It shall not contain any premium for work away from headquarters or bonus (except where these are included by law or government regulations).
- (ii) Bonuses are normally paid out of profits. To avoid double counting, any bonuses shall not normally be included in the "Salary" and should be shown separately. Where the Consultant's accounting system is such that the percentages of social costs and overheads are based on total revenue, including bonuses, those percentages shall be adjusted downward accordingly. Where national policy requires that 13 months' pay be given for 12 months' work, the profit element need not be adjusted downward. Any discussions on bonuses shall be supported by audited documentation, which shall be treated as confidential.
- (iii) <u>Social Charges</u> are the costs of non-monetary benefits and may include, inter alia, social security (including pension, medical, and life insurance costs) and the cost of a paid sick and/or annual leave. In this regard, a paid leave during public holidays or an annual leave taken during an assignment if no Expert's replacement has been provided is not considered social charges.
- (iv) Cost of Leave. The principles of calculating the cost of total days leave per annum as a percentage of basic salary is normally calculated as follows:

Leave cost as percentage of salary = $\frac{\text{total day s leave x 100}}{[365 - \text{w} - \text{ph} - \text{v} - \text{s}]}$ Where we weekends the multiplication of the salary in the salary

Where w = weekends, ph = public holidays, v = vacation, and s = sick leave.

Please note that leave can be considered as a social cost only if the Client is not charged for the leave taken.

#

D

(v) Overheads are the Consultant's business costs that are not directly related to the execution of the assignment and shall not be reimbursed as separate items under the Contract. Typical items are home office costs (non-billable time, time of senior Consultant's staff monitoring the project, rent of headquarters' office, support staff, 'research, staff training, marketing, etc.), the cost of Consultant's personnel not currently employed on revenue-earning projects, taxes on business activities, and business promotion costs. During negotiations, audited financial statements, certified as correct by an independent auditor and supporting the last three years' overheads, shall be available for discussion, together with detailed lists of items making up the overheads and the percentage by which each relates to basic salary. The Client does not accept an add-on margin for social charges, overhead expenses, etc. for Experts who are not permanent employees of the Consultant. In such case, the Consultant shall be entitled only to administrative costs and a fee on the monthly payments charged for sub-contracted Experts.

(vi) <u>Profit</u> is normally based on the sum of the Salary, Social costs, and Overheads. If any bonuses paid on a regular basis are listed, a corresponding reduction shall be made in the profit amount. Profit shall not be allowed on travel or any

other reimbursable expenses.

(vii) Away from Home Office Allowance or Premium or Subsistence Allowances. Some Consultants pay allowances to Experts working away from headquarters or outside of the home office. Such allowances are calculated as a percentage of salary (or a fee) and shall not draw overheads or profit. Sometimes, by law, such allowances may draw social costs. In this case, the amount of this social cost shall still be shown under social costs, with the net allowance shown separately.

UNDP standard rates for the particular country may be used as reference to determine subsistence allowances.



Sample Form

Consultant: Assignment:	Country: Date:
	Date.
Consultant's Representations Rega	arding Costs and Charges
We hereby confirm that:	
(a) the basic fees indicated in the attached table as reflect the current rates of the Experts listed which have normal annual pay increase policy as applied to all the	have not been raised other than within the
(b) attached are true copies of the latest pay slips of	of the Experts listed;
(c) the away- from- home office allowances ind has agreed to pay for this assignment to the Experts lis	icated below are those that the Consultant sted;
(d) the factors listed in the attached table for soc firm's average cost experiences for the latest three y statements; and	ial charges and overhead are based on the ears as represented by the firm's financial
(e) said factors for overhead and social charges do profit-sharing.	not include any bonuses or other means of
Name of Consultant]	
Signature of Authorized Representative	Date
Name:	
Title:	

20 H

Consultant's Representations Regarding Costs and Charges (Model Form I)


(Expressed in functional currence "1)

***	**************************************		 200000000000000000000000000000000000000	200000000000000000000000000000000000000	William Committee	ACCOUNT CERTIFIC	200000000000000000000000000000000000000	CONTRACTOR OF	processor in	70775TTTTTTTTTTTT
8	Proposed Fixed Rate per Working Month/Day/Hour									
7	Proposed Fixed Rate per Working Month/Day/Hour									
9	Away from Home Office Allowance									
5	Profit ²									
4	Subtotal									
m	Overhead									
2	Social Charges ¹									
	Basic Remuneration Rate per Working Month/Day/Year									
nnel	Position	Office				Country				
Personnel	Name	Home Office				Client's Country				

* If more than one currence is used, use additional arblets), one for each currency?

Expressed as percentage of 1
 Expressed as percentage of 4





FORM FIN-4 BREAKDOWN OF REIMBURSABLE EXPENSES

ceiling amount, to calculate applicable taxes at contract negotiations and, if needed, to establish payments to the Consultant for possible additional services requested by the Client. This form shall not be used as a basis for payments under Phase 1. For Phase 1, information to be provided in this Form shall only be used to demonstrate the basis for calculation of the Phase 1

8.	B. Reimbursable Expenses							
ž	Type of Reimbursable Expenses	Unit	Unit Cost	Unit Cost Quantity	{Currency # 1- as in FIN-2}	{Currency # 2- as in FIN-2}	{Currency# 3- as in FIN-2}	(Local Currency - as in
	{e.g., Per diem allowances**}	{Day}						
	e.g., International flights}	(Ticket)						
	{e.g., in/out airport transportation}	(Trip)						
Maria del seguina per per seguina seguina	{e.g., Communication costs between Insert place and Insert place}							
	{ e.g., reproduction of reports}							
	{e.g., Office rent}				A THE TRANSPORT OF THE			
			F	Total Costs				
	The state of the s	THE REAL PROPERTY AND PERSONS ASSESSED.	Control of the contro		The state of the s	A CONTRACTOR CONTRACTOR OF THE PROPERTY OF THE		

Legend:

"Per diem allowance" is paid for each night the expert is required by the Contract to be away from his/her usual place of residence. Client can set up a ceiling.



Section 5. Eligible Countries

In reference to ITC 6.3.2, for the information of shortlisted Consultants, at the present time firms, goods and services from the following countries are excluded from this selection:

Under the ITC 6.3.2 (a): State of Israel

Under the ITC 6.3.2 (b): State of Israel



PANY

An I



Section 6. Fraud and Corruption

(This Section 6, Fraud and Corruption shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

- 2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.
- 2.2 To this end, the Bank:
 - a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
 - (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
 - b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

The state of the s

- contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices:
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank.

1

W AV

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation. (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated subcontractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

Section 7. Terms of Reference



BACKGROUND

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System (BRTS) as planned under the Karachi Urban Transport Master Plan of 2030. As of 2018, the BRTS implementation efforts in the city, spearheaded by the Federal Government, Government of Sindh (GoS), and the Sindh Mass Transit Authority (SMTA), were focused on: (i) completion of roadworks and associated facilities, and selection of an operator for BRTS operation and maintenance for the Green/Orange Corridor; (ii) continuation and follow-up of contracts for planning, detail engineering design, and business plan definition for the Red Corridor; and (iii) elaboration/update of preliminary design and feasibility studies for Yellow BRT Corridor.

The GoS, SMTA and the World Bank (WB) are committed to financing the infrastructure and structuring the operation and business model for the Yellow BRT Corridor, using a mix of financing instruments to maximize the available funding for the development and operation of the BRTS, through the Karachi Mobility Project (KMP). The KMP follows the integrated corridor management approach aiming to improve the needs of all road users along the corridor (mobility, accessibility, safety). Severely deteriorated road sections along the Yellow BRT Corridor and catchment areas will be improved, traffic management will be upgraded, and parking issues will be addressed. It is estimated that more than 700,000 people will benefit from this project, particularly people living and working along the Korangi industrial area.

In order to support execution of the infrastructure component of the KMP, the SMTA and its Project Management Team (PMT) (hereinafter referred to as "the Client" or "the Employer". as relevant) wishes to engage a qualified consulting firm (hereinafter referred to as "the Consultant") to undertake preparation of Detailed Design, provide procurement assistance, construction supervision, contract administration (in the capacity of the Engineer), and provide support in monitoring and ensuring environmental and social (E&S) safeguard (SG) compliance.

DESCRIPTION OF YELLOW BRT CORRIDOR

The Yellow BRT Corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish, and is part of the overall planned Karachi Mass Transit System (KMTS). Its segments are presented in *Table 1* and *Figure 2*, however the Yellow BRT system will also comprise two bus depots (near Dawood Chowrangi and near Indus Hospital). There are also approximately 65 km of complementary feeder roads (hereinafter referred to as "off-corridors") which would be improved as part of the Yellow BRT Corridor development project (*Figure 1*).

Figure 1 Planned mass transit corridors

Walter Committee of the committee of the





Table 1 Yellow BRT Corridor segments

Seg	gment	Transaction 1
0	Dawood Chowrangi - from bus depot entrance to Dawood Chowrangi	Length [km]
l	Future Colony - from Dawood Chowrangi terminal to Mansehra Colony	0.3
2	8000 Road - from Mansehra Colony to Malir River bridge (Jam Sadiq)	10.65
3	Malir River bridge (Jam Sadiq)	11.1
Į	KPT interchange	0.85
; 	Korangi Road - from KPT Interchange to Shahrah-e-Faisal Interchange	3.9
	Shahrah-e-Faisal - from Shahrah-e-Faisal Interchange to Shahrah-e-Qaideen	1.65
	Shahrah-e-Qaideen - from Shahrah-e-Faisal to M.A. Jinnah Road	1.4
	Total:	21.0

Figure 2 Yellow BRT Corridor segments



2 A D #



PRELIMINARY DESIGN

Preliminary Design for the Yellow BRT Corridor has been first prepared in 2014 and then further updated in 2019. During Preliminary Design preparation, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions. Content of the Preliminary Design drawings is summarized in *Table 2*. These were also accompanied by relevant technical documentation and cost estimates. Drawings are presented in the scale generally appropriate for Preliminary Designs in urban conditions, namely:

- 1:500 for general horizontal alignment and overall layout;
- 1:200 for vertical alignment;
- 1:200 for on stations sites, restructured junctions, and proposed elevated or underground sections;
- 1:50 for relevant details at sidewalks, stairways, pedestrian crossings, station arrangements, passenger shelters, structures, utilities.

Table 2 Summary of the Preliminary Design drawings

Volume	Title	Drawings
I .	Infrastructure works	General drawings Topographic survey Layout plan, including typical cross sections and details Existing utilities Depots' typical details Storm water drainage (concept of the system)
11	Architecture and structural works	Stations (typical layouts and cross sections) Depots (master plan layout and structures' layouts and sections)
111	Mechanical, electrical and plumbing works	Layouts, typical details and general distribution schemes for mechanical works, electrical works, plumbing, sewerage and firefighting, at depots

The following cost components are included in the cost estimate:



- Civil road works (e.g. pavements, delineators, curbs, drainage system);
- Stations (e.g. entrance, kiosk, platform, alignment curbs, shutters, doorways, ceiling, lighting, roof, etc.);
- Bus shelters:
- Traffic signals and traffic management system;
- Road markings and signage;
- Street lighting and urban furniture;
- Utility connections to stations (e.g. water, electricity, telecommunications, sewerage);
- Depot facilities:
- Integration facilities (e.g. universally accessible pedestrian facilities, bicycle parking, pedicab and taxi integration facilities, park-and-ride facilities);
- Intelligent transport system (ITS) (e.g. real-time information displays);
- Fare system equipment (e.g. sales vending, smart cards, validators, gates).

Costing of off-corridor interventions was not estimated in detail through the Preliminary Design.

ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT

Consistent with the WB Safeguard Policies and provincial regulatory requirements – Sindh Environmental Protection Agency (SEPA) under SEPA 2014 –an Environmental Impact Assessment (EIA), a Social Impact Assessment (SIA), and a Compensation and Livelihood Rehabilitation Plan (CLRP) for KMP in May-2019 have been conducted. These safeguard documents are largely based on the 2019 Preliminary Design for the Yellow BRT Corridor. During Preliminary Design preparation, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions.

Given the project is now planning to commission detailed project design, changes are expected from the preliminary design proposal. Any change, particularly in crucial parameters such as: realignment of original BRT route, shifting to grade-separated solutions instead of at-grade, relocation of key structures (bus stops, parking areas, depots), and expansion of work scope etc. may trigger additional environmental and social implications including safety issues, all requiring renewed assessment. In addition, possible changes in socio-economic context that might have emerged/evolved over time since the preliminary design was completed may require environmental and social assessment afresh. Notwithstanding, the environmental and social assessment also highlights the study limitations and suggests further addition //(revision) under such backdrop.

OBJECTIVE OF THE ASSIGNMENT

Objectives of these consulting services are to:

KMP ESIA-Section 1.7 Page-38.

- 1. Prepare Detailed Design on the basis of the available Preliminary Design results and recommendations, including the element of the *Value Engineering* (predominantly in terms of materials selection, optimization of pavement structures, systematization of structures and components, and technology) to determine if better cost-effective alternatives are viable, however without compromising the quality and functionality of the infrastructure along the Yellow BRT Corridor and off-corridors;
- 2. Assist the Client in preparation of Employer's requirements for 1 km long bridge, by thoroughly reviewing the available Preliminary Design and deciding on the extent of information to be added in the Employer's requirements so that excess of information does not provide basis for the contractor to absolve from the responsibility of the design and sufficiency of the contract price;
- 3. Assess the environmental and social safeguard requirements emerged/evolved during detailed design and assist the Client to integrate them in the draft EIA, SIA and CLRP to finalize (as detailed in E&S sections below).
- 4. Support PMT in the implementation of the project in an environmentally and socially safe and sustainable manner. To undertake capacity building of the PMT
- 5. Assist the Client in preparation of bidding documents for construction contracts;
- 6. Provide necessary procurement and technical assistance including environmental and social safeguards to the Client during the bidding processes including, but not limited to, attending the pre-selection and pre-bid meetings, evaluation of bids, and contract award and signing;
- Supervise the works to ensure that the executed works comply with the approved design, internationally acceptable technical specifications, environmental and social safeguards and sound engineering practice;
- 8. Prepare final construction reports and compile full set of as-built drawings of all completed works, as well as full set of documents for entry into cadaster books/records;
- Support the use of Building Information Modeling (BIM) for constructing the whole of
 the asset digitally and using this model to support all stakeholders during the complete
 lifecycle of the project.

SCOPE OF SERVICES

The scope of services, grouped in two phases, consist of the following major tasks:

Phase 1: DESIGN

- 1. Task 1 → Preparation of Detailed Designs;
- 2. Task 2 → Preparation of Bidding Documents for Contractor Selection;

Phase 2: SUPERVISION

3. Task $3 \rightarrow$ Construction Supervision and Contracts Administration, including post-construction activities.

TASK 1 - PREPARATION OF DETAILED DESIGNS

The Preliminary Design and a BRT Operational Plan have already been carried out for the Yellow BRT Corridor. The Consultant shall carry out an in-depth review of both with special emphasis on mobility, accessibility, safety, Value Engineering, suggest and incorporate improvements, if any, in the detailed designs. The review must include but not limited to:

- Be carried out to verify the most cost-effective solution considering local conditions, good international BRT design and operational practices, and lessons learnt from similar projects in Pakistan² and international have been adopted/implemented before to the elaboration of the Detailed Design Package.
- 2. Cover the design criteria which were developed during the Preliminary Design stages and prepare a harmonized KMTS BRT Design Framework. Any suggested improvements will be discussed and agreed with the Client during the inception stage of the services and will become the part of Inception Report. The Consultant shall ensure that all the agencies are clear and in agreement on the Design Framework for the preparation of the Detailed Design and that consistent design standards are used.

The main purpose of the Detailed Design is to: (i) provide sufficient detail for preparation of bidding documents and execution of works and (ii) be prepared in accordance with environmental and social safeguards documentation.

The Detailed Design drawings are to contain sufficient details to permit contractors to carry out construction work effectively, unambiguously and with highest standards of quality, consistent with environmental and social safeguards documentation. It is expected for the outputs to be supported by relevant reports, calculations and specifications.

The Consultant must follow relevant Pakistani legislation, technical regulations and specifications to develop the Detailed Design. In case that certain elements are not regulated through the relevant Pakistani documents, primary source of information will be relevant AASHTO (American Association of State Highway and Transportation Officials) or ASTM (American Society for Testing and Materials) guidelines and standards. All issues related to the utilization of legislation, technical regulations and specifications will be resolved during the inception stage of the services.

The Consultant's attention is specifically drawn to the fact that the preparation of the Detailed Design for the Yellow BRT Corridor and complementary off-corridors *must run in parallel* so there will be a need for adequate capacity to prepare designs and bidding documents within the required time.



² Parallel design criteria have been used in other BRT corridors implemented or in the course of implementation within the Karachi Metropolitan Area, namely Green and Red BRT Corridors and operational systems in Punjab.



MA

Universal Access Design Premise: The Consultant must apply universal access design principles and guidelines throughout all aspects of the detail design of the BRT infrastructure and the associated facilities proposed by the project. Important features enabling inclusiveness for all, particularly those living with a disability and/or limited mobility, that will be incorporated include those related to (i) urban transport system accessibility; (ii) prioritization of Non-Motorized Transport (NMT) in terms of provision of adequate space and safety; and (iii) geometric design as a traffic calming passive measure. The design of access to the stations will be subject to a safety assessment to verify the optimal nature of the infrastructure built; in general, the Safe Systems approach

Recommendations from Preliminary Design Stage

<u>Background:</u> The Preliminary Design update was streamlined with the objective of offsetting these time-consuming tasks to detail design phases. Some of these include GT investigations, hydro-geological survey, traffic analysis along the corridor including all intersections, pedestrian access study and parking study, among others.

A Road Safety Audit (RSA) was completed as part of the preliminary design stage. Its findings and recommendations were catered for at the preliminary design stage. Similarly, some recommendations were offset as well to be incorporated in the detail design.

Recommendations:

Following the completion of preliminary designs, the main concern related to the comprehensiveness reached by the traffic analysis and the intersection design supported by it. Consequently, the following facts have been highlighted as key to consider when developing the detailed design aspects on intersection, signaling, and traffic management. Important aspects and facts relevant to the preparation of detailed designs are:

- 1. Preliminary traffic analysis was carried out at selected intersections based on limited data either previously collected and made available to the design team or collected at preliminary stages. A full-fledged traffic analysis needs to be conducted along the corridor to either validate the solutions presented in the preliminary design and/or determine the need, depth and level required to carry out a technical update or revision. Important aspects to note:
- 2. It is to be kept in mind that the preliminary design was developed under the premise of maintaining at-grade solutions as the preferred option while prioritizing the improvement of BRT system's level of service.
- 3. At specific sites where at-grade solutions could not be implemented, grade-separated solutions were recommended.
- 4. Given the time and budget constraints, sites where existing conditions required the implementation of complex solutions were not studied at the detail and technical depth required (e.g. Tariq Road, KPT interchange). This task is pending and needs to be carried out at detailed design phase.
- 5. The impact of a comprehensive traffic analysis, keeping in mind the preference of an at-grade solution, needs to be reassessed by revisiting traffic circulation patterns, its impact on side / cross roads, and road geometry changes.

- 6. Traffic signal optimization / phasing will be dependent upon the final intersection geometry and functional design.
- 7. Various options were considered to enable at-grade intersections to operate at an acceptable LOS. This was achieved by, primarily, banning all right-turn movements and rerouting them through cross roads (Michigan left-turn solution) for which side road geometry will need to be more closely looked at. This situation is more pronounced along 8000 Road where grade-separated solutions have been recommended as the preferred option.
- 8. Similarly, specific solutions to be studied are the rerouting of traffic "around the block" to reduce traffic volumes and right-turning movements at the main intersections along the project.
- A comprehensive traffic signal phasing plan will need to be developed in conjunction with the geometric improvements to allow for at-grade solutions, if possible.
- 10. The mitigation measures proposed in the EIA and SIA for the design stage consideration should be reviewed and integrated in the detailed design.

Additional recommendations for detailed design are the following:

- 1. Traffic movements on Tariq Road intersection and Khalid Bin Waleed Road intersection, along Shahrah-e-Qaideen Road, should especially be evaluated during the detail design phase. A Traffic Circulation Plan comprising these two intersections should be prepared and evaluated. At Tariq Road intersection, analysis of the existing traffic data shows that even after grade-separating the BRT flows, the at-grade traffic experiences significant delays. This will need to be looked at in a holistic manner to find solutions to improve the LOS and reduce delays at this intersection, while remaining within budget and aligned with the design premises established for the project.
- 2. KPT interchange stands as one of the most critical junctions along the corridor with five-legs merging at a large elliptical roundabout. The preliminary design envisages BRT buses running at-grade, cutting through the roundabout with stations proposed opposite Imtiaz Superstore. The BRT lanes crossing into the roundabout will require signalized operations. It is recommended that a detailed study be conducted to evaluate options for maneuvering KPT Interchange roundabout.
- 3. Traffic rerouting at Korangi Road/South Avenue intersection, as proposed in the preliminary design, needs to be further streamlined during the detailed design phase.
- 4. The preliminary design shows the location of traffic signals (vehicular and pedestrian). However, a detailed traffic signal plan along with signal timing plan (including pedestrian signal heads for BRT operation, mix traffic, merging of feeder service and others throughout the corridor) will need to be developed once the detail design is finalized and supported by a comprehensive traffic analysis.
- 5. No information regarding pedestrian accessibility was available during the preliminary design. Several signalized or protected at-grade pedestrian crossings have been included as part of the preliminary design. Detailed pedestrian accessibility analysis is recommended to be performed during the detailed design as part of a larger station area

De High

- planning analysis. This should provide details on pedestrian flows and demand at various highly frequented locations along the corridor. The results of the same will enable finalizing the location / access of the pedestrians in the detailed design plans.
- 6. The preliminary design does not include detailed traffic signage plans, although the quantities for the same have been accounted for in the cost estimate. Detailed plans for road lane markings, parking spots, traffic signs and traffic gantries throughout the corridor as per MUTCD / local guidelines are to be included in the detail design.
- 7. Parking maneuvers take place all along the corridor at various locations. Along 8000 Road, heavy truck / trailer parking is prevalent on the service roads and on the katcha³ area between the carriageway and Service Road. Similarly, rickshaws / taxis park on the outside lanes in commercial / business areas due to lack of parking opportunities. A parking study is recommended to be performed, and a plan made for the provision of parking facilities to provide the required bays. The regulatory authority would then need to enforce parking regulation especially in the initial period of operation of the new BRTS.
- 8. Provision or spaces for feeder/complementary services or passenger drop-off/pick up near many stations will be required. It is very likely that passengers will continue their journey by one of these modes and that there will be high demand for taxis and other informal modes to stop in the mix traffic lanes by the stations to serve BRT passengers. Increased traffic at the station locations will also lead to an increase in vendors and informal business by the stations. This can lead to sidewalk space reduction, traffic congestion and increased crashes. It is recommended that detailed station area planning should be conducted and define space for vendors, amenities and other services including rickshaws, taxis etc.
- 9. Motorcycle lanes have been provided in the design, where possible. Adequate measures have been proposed to ensure safety of motorcyclists in the design such as separating the lanes from mix-traffic for safety. It is recommended that a detail study should be conducted for provision of separate motorcycle lane and provide solutions to impediments for its operation throughout the corridor.
- 10. Parking spaces for buses have been provided at the depots. However, the circulation plan for BRT buses circulation within Depots and stacking of buses would need to be finalized during the detailed design.
- 11. Detailed Geotechnical Investigation and Hydrological Survey should be performed.
- 12. Pavement structure (Rigid & Flexible) has been designed on the basis of preliminary geotechnical investigations along the corridor. The same may need to be updated as per detailed Geotechnical Investigation report.
- 13. Initial structural evaluation of Jam Sadiq Bridge and Kala Pull were carried out through non-destructive testing using a rebound Schmidt Hammer at randomly selected accessible structural elements of the bridge to get rough idea of strength of concrete.

³ Areas beyond the project's limits occurring on segments where the available ROW exceeds the width of the proposed interventions.

Detailed structural evaluation of Jam Sadiq Bridge and Kala Pull are required for restrengthening of the deficient structural elements.

- 14. It must be ensured at the detail design phase that outfall location or disposal point (existing drain or nullah) of the pipe discharging the flow generated from underpasses is clear and free from all debris to ensure continuous flow and prevent any accumulation of water in underpass.
- 15. Various utility agencies provided their utility plans and their estimates. The actual location of utilities may yet be different than those shown on the plans. Close coordination with utility agencies will be required during detailed design.
- 16. All pedestrian access / ramps should have universal accessibility and compliance to ADA guidelines. A typical is included in the preliminary design drawings. The detail design will need to design specific ramps for each type of access.
- 17. Traffic calming measures such as rumble strips and similar measures increase safety of the pedestrians and motorists alike by reducing operating speeds. The use of rumble strips will be in addition to speed humps. These will be most typically placed where atgrade pedestrian crossings take place.
- 18. Integration of Yellow BRT Corridor with other mass transit projects such as Karachi Circular Railway and Brown MRT Line is required to be studied during the detail design phase, and the locations of stations may need to be adjusted accordingly. Yellow BRTS crosses KCR at Kala Pull, whereas Brown MRT Line connects with Yellow BRT at Singer Chowrangi.
- 19. Jam Sadiq bridge should be further studied in conjunction with proposed project of Malir Expressway during the detail design phase.
- 20. A flyover has been proposed at Dawood Chowrangi by the government, which will need to be dovetailed with the project during the detail design phase.

Supporting Technical Studies and Analyses

Based on the review of the Preliminary Design, and the associated surveys and investigations undertaken, the Consultant shall undertake additional and comprehensive engineering surveys, field investigations and laboratory testing leading to updated technical studies and analyses, including, but not limited to, traffic engineering study (motorized and non-motorized flows including pedestrian), detailed surveys and investigations on utilities, detailed topographic surveys(with DTM of the entire corridor), hydrological, hydro-geological, geotechnical, and condition assessment on existing structures and pavement condition. These additional surveys, investigations, tests and analyses will aim to provide missing or refresh outdated data from the preliminary design phase in order to develop technically correct and comprehensive designs and relevant details.

The consultant shall:

 Following the review of existing traffic engineering study, refine the analysis by undertaking additional or updating existing classified traffic count surveys and undertake a detailed traffic engineering analysis and simulation on of the entire Yellow BRT Corridor, specifically to validate the traffic patterns, eventual impacts on

congestions, passenger movements, and to anticipate the capacity, level of service, queue lengths, and other traffic parameters at each intersection of the Yellow BRT Corridor. Furthermore, the consultant shall also carry out simulation of depots, integration of feeder routes with BRT, weaving sections for the BRT in mix-traffic, and pedestrian/passenger simulations at major stations. The simulations outputs (traffic parameters, assumptions, data, simulation videos, etc.) shall be submitted by the consultant in a **report on traffic engineering analysis** to the Client for peer review. This shall be performed in conjunction with (i) the proposed Operation Plan of Yellow BRT Corridor and (ii) the Road Safety Audit report prepared during preliminary designs. Data collection shall be carried out on the basis of a 7-day volume and vehicle classifications surveys. Both data capture shall be done during the morning and evening peak hours at intersecting roads/streets.

This shall be performed in conjunction with (i) the proposed Operation Plan of Yellow BRT Corridor and (ii) the Road Safety Audit report prepared during preliminary design

- 2. Perform a **Parking Study** to diagnose the existing operating conditions of supply and demand along the Yellow BRT Corridor. The Consultant shall include:
 - a. Inventory and mapping of parking spaces (supply) distinguishing (i) physical location, (ii) vehicle type (motorbike, rickshaw, auto, commercial vehicle, bus. etc.) and (iii) functional classification on- or off-street determined by location on or off the public roadway, including use of footpaths and open public spaces. 4
 - b. Parking activity survey to determine how demand for parking varies throughout the workdays and on weekends, how long the vehicles are parked, and how efficiently existing parking spaces are utilized. This survey will differentiate between residents and commuters (including visitors, workers and students) regarding the utilization of on- and off-street parking infrastructure along the study area.
 - c. Parking demand and supply analysis, to determine the level of supply (including, but not limited to, on-street parking bays dimension, rickshaw waiting plazas, etc.) required at the different locations where demand is present (BRT system stations, terminals, depots and other sites where commercial and other community intensive activities are observed) and specific provisions are required as part of the elaboration of physical detailed designs. This analysis should consider traffic growth, impact of new public/mass transit developments and projected land use changes, and sensitivity to pricing and regulatory controls, if any.

SCAD

⁴ Sub categories include *On-street, free* (with or without regulation); *On-street, paid*: any on–street paid parking space, either by formal regulation or informal means; *Informal on-street*: part of paid on-street parking, refers to any parking that has an informal service and/or fee paid to an entity or person who has "taken" the space and watches the vehicles parked there; *Informal on-street, regulated rate*: the service is informal but has a mechanism to establish a standard on-street parking rate; *Off-street (public)*: parking that is located off the public roadway and is available for public use-- may be paid or free and operated by the public or private sector; *Off-street (use-based)*: parking that is primarily linked to specific land-use, such as government, institutional, residential or commercial (e.g. a shopping or office building, park or recreation facility) - may be free or paid.

Perform topographic surveys along the locations where Yellow BRT corridor's road sections, feeder routes roads, bus depots, stations, bridges and underpasses, drainage structures are being proposed as well as all other necessary elements required to be described within the project's urban environment. As part of this analysis, the Consultant shall prepare base maps and terrain models for the entire project indicating details of all existing topographical features including utilities and water courses. Placement of 'permanent', survey control monuments along both of the routes for use by the Contractor during the construction Stage. Monuments shall be placed at not more than 500 m. intervals and are to be inter-visible. Details of the x, y and z coordinates for each monument are to be reported in a Survey Control Report containing sketches of location and other details including local reference markers used and offset dimensions etc. The detailed requirements for the topographic survey are as follows:

- Horizontal and vertical monuments with reference shall be shown in the plans.
- (ii) Vertical control monument shall be set at location where it shall not be disturbed during construction.
- (iii) Level identification shall be tied to the existing benchmarks in the area.
- (iv) After identification of the alignment centerline, centerline staking at the locations including intersections (P.I), beginning and ending of the horizontal curves (P.0 and P.T) shall be tied to permanent references points in accordance with Government of Pakistan (GoP) standard practice.
- (v) Cross sections shall be taken at 20 meter intervals, unless local conditions require cross section at closer intervals so as to provide the necessary details for the earthwork, quantity calculation with accuracy of five percent (5%) of final quantities
- (vi) All survey information and data shall be recorded in standard survey notebooks. Upon completion of the works, all survey notes shall become the property of the Client.
- 3. Undertake additional investigation into the form of **residual pavement strength surveys**, notably: 2 (two) test pits per kilometer and 10 (ten) deflection tests per kilometer. Condition of the existing elements and surfaces at off-corridor sections was not surveyed during the Preliminary Design. It is anticipated that local asphalt overlays would be needed.
- 4. The road section from Jam Sadiq Bridge to Dawood Chowrangi (8000 road) was recently rehabilitated. Based on surveys and tests, the Consultant will prepare a road structure audit which will assess and propose whether any part or section can be retained in the design.
- Undertake structural condition audit on several structures present along the BRT corridor to determine their current condition and to propose measures to ensure a service life of forty to fifty years considering the expected loads after the BRT operation starts.
- 6. Undertake **detailed study of the existing hydrological regime** which will be based on analysis of historic rainfall and flood records, including subsurface water characteristics

2 2 D

HA CONTRACTOR OF THE PARTY OF T

supplemented by detailed field investigations. The consultant shall propose modifications in structures [embankments, culverts, bridges etc.] to ensure controlled sedimentation and erosion during the construction and BRT operations.

- 7. Following the review of existing geotechnical survey reports, undertake detailed geotechnical surveys and investigations to ascertain additional necessary data required to prepare detail design. The Consultant shall put special emphasis on proposing innovative, time -saving and cost-effective methodologies to address soil and drainage related problems and shall investigate the suitability of locally available materials for their utilization by conducting materials source survey.
- 8. Undertake **utility surveys** in addition to the review of the surveys carried out during preliminary design to determine the existing location and condition of the utilities. Subsequently the Consultant shall coordinate with the relevant stakeholders and agencies for the timely diversion of these utilities and shall ensure minimum intervention to the existing utilities through design strategies.

The Consultant shall submit a technical report on the methodology, scope and schedule of works for the surveys and investigations at least two weeks before the commencement of surveys.

Detail Design

Detailed Design for the Yellow BRT project will consist of several elements for which requirements are presented in this section. There will be **one comprehensive Technical Report complimented with a spatial design and BIM model** covering all the listed elements of the Yellow BRT Corridor Detailed Design, as described below. The **overall cost estimate** will be compiled from the separate bills of quantities resulting from the individual estimates for the below listed elements, including the summary sheet.

Geometric Design

The Consultant is to prepare comprehensive geometric designs for the overall corridor and proposed/associated structures: including, but not limited to, carriageways, junctions, underpasses, bridges, service and complementary roads, footpaths, flyovers, etc. Non-motorized transport (NMT) elements shall be included and special emphasis to be given to the requirements of persons with disabilities and reduced mobility, accessibility and safety [during and post construction] considering the local context with specific driver and pedestrian's behaviors and limited enforcement.

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Horizontal and vertical alignment (survey control monument plan /1:250 (500) scale/; typical cross-sections showing road carriageways, medians, footpaths /1:100 scale/; plan/profile sheets /1:250 horizontal and 1:25 vertical scale/ showing existing and proposed details, alignment geometry and super elevation data, carriageways, medians, footpaths, pedestrian crossings, outlines of

DATE OF

- structures, demolition needs and Right-of-Way (RoW) boundaries; cross-section plots at about 10 m intervals /1:50 scale/);
- iii. Junctions (plans and related profiles for interchange ramps and major junctions /1:250 horizontal and 1:25 vertical scale/; typical details for minor junctions, including channelization islands; plans to show signs and lines, pedestrian crossings, stop lines /1:100 (50, 25) scale/);
- iv. Ancillary works (traffic signs and road markings; barriers, guardrails, and fences; standard details, including minor intersection layouts, curb types, drainage pipes/channels, and headwall details /1:50 (25, 10) scale/);
- v. Bill of Quantities (BoQ) including the cost of implementing E&S safeguard requirements;
- vi. Technical specifications of all works;
- vii. Confidential cost estimate.

Stations

The Consultant shall prepare detailed engineering and architectural designs for all stations, based upon the projected passenger demand, operational plan, E&S assessments and with special emphasis on operations, accessibility, inclusivity and pedestrian safety. The Consultant will also define all equipment and components in terms of functional specifications, technical characteristics and technical restrictions as per those provided by the Client. The Consultant must try to harmonize the designs proposed with those developed for other corridors within the KMRT network, namely Green, Orange and Red BRT Corridors. The Consultant will explore revise/update options in coming-up with energy efficient and cost-effective designs. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. General arrangement' drawings (plan and elevation views, layout information, overall dimensions, etc. /1:250 (100, 50) scale/);
- iii. Sub-structure details (e.g. foundations, pile caps, pier and abutment details, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- iv. Superstructure details (e.g. deck types and dimensions, wall and roof types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/);
- v. Electrical supply & fittings & various equipment location plans /1:100 (50, 25, 10) scale/;
- vi. Miscellaneous standard details /1:50 (25, 10) scale/;
- vii. Access arrangements /1:100 (50, 25, 10) scale/;
- viii. BoQ including the cost of implementing E&S safeguard requirements;
- ix. Technical specifications of all works;



- x. Functional specifications, technical characteristics and technical restrictions for equipment;
- xi. Confidential cost estimate.

Station area design

The Consultant shall prepare, following the standards and guidelines established in the KMTS BRT Design Framework and other local or international best practices in station area planning, the designs of the public spaces and associated facilities of sites surrounding the System's stations and terminals, ensuring the provision of modern, userfriendly, universal, clear and efficient access to the system with concise and streamlined linkage with particular contexts of each of the station/terminal sites including, but not limited to, cultural and religious significance, existing and projected pedestrian patterns, supply of last-mile connectivity alternatives, commercial activities, parking needs. The design should also incorporate the recommendation made in E&S assessments. The designs to be developed must prioritize transit customer safety and security while guaranteeing that the efficient and hazzle-free user integration and access to the station is optimized for all modes of arrival (i.e. NMT, feeder/complementary route, kiss & ride and park & ride). This analysis shall consider: (i) the findings of the Parking Study to determine level of parking supply, (ii) the findings of the BRT service plan to determine the transport integration facilities dimensions from feeder/complimentary routes, and (iii) other site-context specific characteristics to determine area requirements for temporary/dynamic activities (taxi stand, kiosks, urban furniture, parks & recreation, etc. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. General arrangement' drawings (plan and elevation views, layout information, overall dimensions, etc. /1:250 (100, 50) scale/);
- iii. Sub-structure details (e.g. foundations, pile caps, pier and abutment details, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- Superstructure details (e.g. deck types and dimensions, wall and roof types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/);
- Electrical supply & fittings & various equipment location plans /1:100 (50, 25, 10) scale/;
- vi. Miscellaneous standard details /1:50 (25, 10) scale/;
- vii. Access arrangements /1:100 (50, 25, 10) scale/;
- viii. Ancillary works (signage; barriers, guardrails, and fences; standard details, curb and footpath types /1:50 (25, 10) scale/);
- ix. BoQ including the cost of implementing E&S safeguard requirements;
- x. Technical specifications of all works;

- xi. Functional specifications, technical characteristics and technical restrictions for equipment;
- xii. Confidential cost estimate.

Pavement

The Consultant shall prepare detailed engineering design for different pavement structures required for the project based on projected traffic, axle load and ground conditions [based on the geotechnical investigation reports and drainage condition].

The main work of the Consultant will be to provide calculations of thicknesses [including the analysis of relevant stresses and strains, and fatigue capacity], definition of materials and relevant mixtures, and engineering specifications for construction. The consultant will follow "AASHTO Guide for Design of Pavement Structures 1993". The Consultant will verify the design using AASHTOWare or similar Mechanistic-Empirical Pavement Design software. Apart from the reports and calculations, the output will comprise appropriate drawings presenting typical sections and details /1:25 (10) scale/and technical specifications of all works. The consultant will explore options for innovative, cost-effective, sustainable and environmentally friendly solutions in comingup with the material selection and pavement designs. The Consultant will also consider existing road / pavement conditions through surveys and propose the solutions in order to minimize the re-work resulting eventually in time and cost saving.

Pedestrian and Roadside Facilities

The consultant shall prepare detailed engineering design and technical details [with the help of pedestrian surveys and relevant pedestrian movement simulations] for the pedestrian crossings [at-grade and grade separated], footpaths and urban amenities on or adjacent to the footpaths including but not limited to bus shelters, parking facilities, plazas, etc. The Consultant is expected to propose such designs for pedestrian facilities which are safe, secure and easy to use with sufficient capacity along the corridor facilitating all types of pedestrian movement across and along the BRT corridor. The designs should be finalized with closed consultation of affected communities [for e.g. shop-keepers] and stakeholders [for e.g. Traffic Police department].

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- General arrangement drawings (location and type of pedestrian crossings of the corridor /at grade, overpass or underpass/, pedestrian access routes to these crossings and stations; pedestrian routes along the corridor /1:250 (100) scale/);
- iii. Standard detail drawings for each type of pedestrian crossing /1:100 (50) scale/;
- iv. Detailed drawings specific to each pedestrian crossing location /1:100 (50) scale/;
- Plan and profile sheets for pedestrian access routes to stations and along the corridor/1:100 (50) scale/;



- vi. Typical sections /1:50 scale/;
- vii. Urban amenities on/adjacent to pedestrian routes (including waiting areas for buses, NMT, parking (if any), and other parking and relocated vendor markets (if any) /1:100 (50) scale/);
- viii. Street furniture, lighting, and barriers, guardrails, and fences /1:50 (25, 10) scale/:
- ix. BoQ including the cost of implementing E&S safeguard requirements;
- x. Technical specifications of all works;
- xi. Confidential cost estimate.

Drainage

The Consultant shall prepare detailed engineering designs for the integrated drainage system within the corridor, with the specific attention to regulation of drainage in regular and storm conditions at underpasses and underground stations. The Consultant will also define all equipment and components in terms of functional specifications, technical characteristics and technical restrictions after reviewing the relevant data and historic events of drainage failure in the city or similar projects. The Consultant will explore innovative, cost-effective, sustainable and environmentally friendly solutions to the drainage to ensure zero water ponding and zero water spillage on the carriageway. The Consultant will also keep into consideration drainage and disposal of industrial waste while designing the drainage system.

The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Longitudinal road drainage (table drains; curb and gutter; pipe drains or channels as appropriate to drain the carriageway to prevent ponding on the pavement at sag curves, and to intercept upstream catchment runoff and prevent it from causing a safety or nuisance problem for road users /1:250 (100, 50) scale/):
- iii. Underpass and underground station drainage (details of measures to manage regular and storm events /1:100 (50, 25, 10) scale/);
- iv. Plans for connection of the road drainage with the existing drainage system (plans of existing storm water drainage in the corridor; diversions or upgrades that may be required; temporary works that may be required to maintain existing drainage during construction, /1:250 (100, 50, 25) scale/);
- v. BoQ including the cost of implementing E&S safeguard requirements;
- vi. Technical specifications of all works;
- vii. Functional specifications, technical characteristics and technical restrictions for equipment;
- viii. Confidential cost estimate.

All m

Electrical Supply, Traffic Signals and Street Lighting

The Consultant shall prepare detailed engineering designs for the electrical supply system and street lighting within the corridor, including lighting system for stations and underpasses, by exploring innovative, cost-effective, easy-to-maintain and environmentally friendly approaches, including solar. The system will cover backup source of power in case of failure of primary source. All equipment and components will be defined in terms of functional specifications, technical characteristics and technical restrictions. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Designs for all required electrical works (electrical works for traffic signals, overhead signage, stations and terminals and street amenities requiring electric power /1:250 (100, 50, 25) scale/);
- iii. Designs for energy efficient street lights along the corridor /1:100 (50, 25, 10) scale/;
- iv. Plans for connection of the electrical works with the existing high and low voltage electrical supply system in the corridor (plans of existing electricity supply network in the corridor, including power lines, transformers and other equipment; photometric studies; any upgrades of lines or equipment that may be required to meet the electrical requirements of the corridor; diversion of existing lines or relocation of equipment; temporary works that may be required to maintain existing supplies during construction /1:250 (100, 50, 25, 10) scale/;
- v. BoQ including the cost of implementing E&S safeguard requirements;
- vi. Technical specifications of all works;
- vii. Functional specifications, technical characteristics and technical restrictions for equipment;
- viii. Confidential cost estimate.

Landscaping, Urban Design and Environmental Mitigation

The Consultant shall prepare detailed engineering designs for the landscaping and urban arrangements within the corridor. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. General arrangement drawings (overall corridor landscaping/urban design concept; measures for environmental mitigation /1:250 (100, 50) scale/);
- iii. Planting plan /1:250 (100, 50) scale/;
- iv. Details of typical design features /1:50 (25, 10) scale/;
- v. Plans and elevations at specific locations, including stations /1:250 (100, 50, 25) scale/;
- vi. BoQ including the cost of implementing E&S safeguard requirements;

2 20

- vii. Technical specifications of all works;
- viii. Confidential cost estimate.

Depots

The Consultant shall prepare detailed engineering and architectural designs for proposed depots based on the bus traffic, the operational plan, and E&S assessments. The Consultant will also define the equipment and components in terms of functional specifications, technical characteristics and technical restrictions as per those provided by the Client. These will cover equipment and components for depot, maintenance and administrative purpose. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. General arrangement' drawings (plan and elevation views; layout information; overall dimensions, etc. /1:250 (100, 50) scale/);
- iii. Sub-structure details (e.g. foundations, pile caps, pier and abutment details, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- iv. Superstructure details (e.g. deck types and dimensions, wall and roof types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/);
- v. Electrical supply and fittings and equipment location plans /1:100 (50, 25, 10) scale/;
- vi. Miscellaneous standard details /1:50 (25, 10) scale/;
- vii. Access arrangements /1:100 (50, 25, 10) scale/;
- viii. BoQ including the cost of implementing E&S safeguard requirements;
- ix. Technical specifications of all works:
- x. Functional specifications, technical characteristics and technical restrictions for equipment;
- xi. Confidential cost estimate.

Structures

The Consultant shall prepare detailed engineering designs for proposed structures [bridges, over- and under-passes, foot bridges, culverts, retaining walls, etc.] considering cost and effective construction methodologies, design life, logistics, availability of construction materials, the capacity of Pakistani construction industry and traffic management requirements during the construction process, E&S assessments, etc. The Consultant will explore innovative, cost-effective, sustainable and environmentally friendly solutions and will make best use of Design for Safety and Design for Maintenance philosophies in the detail design. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

i. Index (project location and drawing key plans; legend and index sheets);

- ii. General arrangement' drawings (plan views: layout information; overall dimensions, etc. /1:250 (100, 50) scale/);
- iii. Sub-structure details (e.g. foundations, pile caps, pier and abutment details, structural backfill requirements, reinforcement, etc. /1:100 (50, 25, 10) scale/);
- iv. Superstructure details (e.g. deck types and dimensions, waterproofing and utility requirements, etc. /1:100 (50, 25, 10) scale/);
- v. Electrical supply and fittings and equipment location plans /1:100 (50, 25, 10) scale/;
- vi. Miscellaneous standard details /1:50 (25, 10) scale/;
- vii. Access arrangements /1:100 (50, 25, 10) scale/;
- viii. BoQ including the cost of implementing E&S safeguard requirements;
- ix. Technical specifications of all works;
- x. Confidential cost estimate.

Utilities Relocation

The Consultant shall prepare detailed engineering designs for proposed relocations of utilities through proper coordination with relevant utility agencies ensuring that the technical requirements of the utility agencies are addressed. The exercise should be carried out such that minimum disturbance to the existing utility network happens and the logistics, risks, safeguards and time requirements are catered for appropriately during the process. The proposed relocation designs shall uplift the life span and quality of new utilities and will also be considering future needs of utilities so that minimum disruption may happen during the operations of the project. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Designs for all required relocations (power lines, water supply lines, gas lines, sewerage, etc. /1:250 (100, 50) scale/);
- iii. Details of typical design features /1:50 (25, 10) scale/;
- iv. BoQ including the cost of implementing E&S safeguard requirements;
- v. Technical specifications of all works;
- vi. Confidential cost estimate.

Traffic Management

The Consultant shall develop Traffic Management Plans (TMP) to implement during construction recommending measures that would minimize the impact of construction activities on the operation and usage of the road network in the area. E&S assessments should be referenced for the preparation of TMP. The output will comprise separate drawing sets, and associated plan, for the following items:

. Index (project location and drawing key plans; legend and index sheets);

- ii. Recommended detours and arrangements /1:500 scale/;
- iii. Details of recommended measures (signs, devices, etc. /1:100 scale/)
- iv. BoQ including the cost of implementing E&S safeguard requirements;
- v. Technical specifications of all elements;
- vi. Functional specifications for traffic management equipment;
- vii. Confidential cost estimate.

Off-Corridor Interventions

The Consultant is to prepare designs for the overall cross section of all off-corridors segments confirmed for the opening year, including, but not limited to, bus shelters, passenger waiting platforms, carriageways, intersections, NMT, and roadside facilities, as deemed necessary and following the proposed and approved design framework developed during preliminary design stages. The final definition of the off-corridor segments subject to detailed design will be confirmed and communicated by the Client upon confirmation of the feeder/complementary route network to operate on opening year. The Client will provide said confirmation at inception stage. The output will comprise separate drawing sets, and associated reports and calculations, for the following items:

- i. Index (project location and drawing key plans; legend and index sheets);
- ii. Horizontal and vertical alignment (survey control monument plan /1:250 (500) scale/; typical cross-sections showing road carriageways, bus shelters, waiting platforms, medians, footpaths /1:100/; plan/profile sheets /1:250 horizontal and 1:100 vertical scale/ showing existing and proposed details, alignment geometry and super elevation data, carriageways, medians, footpaths, pedestrian crossings, bus stops, outlines of structures, demolition needs and RoW boundaries; cross-section plots at about 10 m intervals /1:50 scale/);
- iii. Intersections (plans and related profiles /1:250 horizontal and 1:25 vertical scale/; typical details, including channelization islands; plans to show signs and lines, pedestrian crossings, stop lines /1:100 (50, 25) scale/);
- iv. Pavement design (typical section and details /1:25 (10) scale/);
- v. Ancillary works (traffic signs and road markings; barriers, guardrails, and fences; standard details, including minor intersection layouts, curb types, drainage pipes/channels, and headwall details /1:50 (25, 10) scale/);
- vi. BoQ including the cost of implementing E&S safeguard requirements;
- vii. Technical specifications of all works;
- viii. Confidential cost estimate.

Environmental and Social Safeguards

During Design phase, the Consultant shall monitor, ensure and confirm that environmental and social safeguards compliance is being made. Main tasks are:

- 1. Review the environmental and social assessments (EIA, SIA and CLRP) previously conducted and completed,
- 2. Support the Client to make necessary amendments based on the detailed design, perform additional site and data analysis as necessary, carry out consultations with key stakeholders and prepare the revised version of environmental and social assessments.

Specific tasks are:

- i. Get in touch, as early as possible, and be acquainted with the Project/Consultant's team(s) retained for this Consultancy with the objective of providing technical input persistently on E&S aspects throughout and during the entire course of the project. The level of efforts should be aimed to fully synergies and timely integrate E&S safeguard requirements in final project design/documents.
- ii. Review, revisit and reassess the CLRP, EIA and SIA already conducted in the context of: (a) changed scenario (socio-environmental conditions, health and safety requirements, security issues, key stakeholders, institutional arrangements, ESMP monitoring and reporting mechanisms etc.), (b) previous limitations such as budget, time and lack and/or timely unavailability of required information/data⁵, (c) likely changes as a result of detailed engineering designs; and above all (d) its adequacy, technical soundness, and appropriate completeness.
- iii. Based on the above review, identify gaps and areas of improvements in all key aspects of EIA and SIA. These include, but not limited to, project environmental and socio-economic baseline conditions, regulatory and Bank's policy requirements, project alternatives considered and proposed, potential impacts both positive and adverse and assessed significance, proposed mitigation measures and management plan(s), institutional, capacity building, monitoring and reporting mechanism; and sufficiency of budget allocations for implementing SG documents.
- iv. Should the footprint or alignment of the project be modified causing additional potential adverse livelihood impacts not covered in the existing CLRP or were not within the scope of the CLRP prepared during the preliminary design stage, conduct additional assessment of livelihood impacts as required.
- v. Ascertain and discuss with the PMT/WB team(s) the gaps and areas of improvement identified as assessed above, recommend appropriate measures and revisions required to safeguards documents for addressing such gaps.
- vi. Support the client in conducting stakeholders' consultation/workshop, if required, document the concerns, suggestions and improvements proposed and incorporate the outcomes in revised EIA, SIA, and CLRP.

⁵ Given the time and budget constraints, some sites such as "Tariq Road and KPT interchange", that required complex solutions, were not studied in detail/technical depth required, and is pending to be carried out during detailed design.

27

1

- vii. Review the "Road Safety Audit (RSA)" completed as part of the preliminary design with a view to benefit of its findings/ recommendations pertinent to occupational health and safety; and to possibly feed into the revised EIA.
- viii. Assist the Client to prepare the revised draft EIA, SIA, and CLRP based on the review findings and consultation process.
- ix. Coordinate with the Client and Bank for the review, comments and feedback on the revised EIA, SIA and CLRP.
- x. Assist the Client to prepare the Final safeguards documents, EIA, SIA and CLRP.
- xi. Guide and support the Client in arranging the re-disclosure of SG documents, at/on all appropriate forums including official websites of GoS, SMTA and PMT.
- xii. Review and provide technical input on all Request for Proposals (RFP) and Bidding documents. Confirm the safeguard requirements become integral part of each bidding/tender document ensuring the respective contractor is fully responsible for managing and complying SG documents during project execution. The Consultants will further ensure that contractor(s) should not absolve of their given responsibilities in: (a) preparing and implementing different site specific and safeguard related management plans (as guided by EIA, SIA and CLRP); (b) timely employing and mobilizing needed/required resources including: staff, tools and equipment, well in advance.
- xiii. In addition, support the client in supervising the Contractor in all matters concerning the implementation of the Gender-Based Violence (GBV) Action Plan. For example, the GBV Action Plan prepared by the Client would need to be finalized with input from the contractor, in terms of providing an approach on how to implement and monitor the plan, including sanctions, which details how allegations of Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) will be handled (investigation procedures) and what disciplinary action would be triggered for violation of the Code of Conduct (CoC) that the contractor workers would need to sign⁷. If required, instruct the Contractor to take actions in accordance with the requirements of the GBV Action Plan. Work with PMT's Gender Specialist who will be leading the implementation of the project's overall Gender Component including (but not limited to) GBV Action Plan.
- xiv. Land acquisition and Resettlement Plans, if needed, shall include preparation of plans showing land areas to be acquired for construction of the BRT and bus depots and for which occupation is required during all or part of the construction period. Also, preparation of the detailed plans showing lot

⁷ See the World Bank's Good Practice Note on Addressing Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) in Investment Project Financing involving Major Civil Works http://pubdoes.worldbank.org/en/741681582580194727/ESF-Good-Practice-Note-on-GBV-in-Major-Civil-Works-v2.pdf

50

AND OF

⁶ Or its updated version.

boundaries for land areas including plans showing location of resettlement sites. General arrangement drawings for resettlement sites, including access and utilities, and layout of buildings, roads and footpaths internal to the resettlement sites; shall also be prepared.

4.1.6

BIM Model

a) Information of the Deliverables i.e Designed Performance of Managed Assets and all components in the design.

The final details for consultant and contractor deliverables are to be included in the agreed project BIM Execution Plan (BEP), and this could also inform the production and delivery of the Asset Information Model that meets the building/facility owner or client's requirements

b) BIM Model Deliverables

The BIM deliverables usually consist of the geometric elements (e.g. assets to be modelled) and the non-geometric data (e.g. asset information to be tagged as parameter in the geometric elements). Not all information about a facility needs to be captured within a BIM model.

$\frac{TASK\ 2-PREPARATION\ OF\ BIDDING\ DOCUMENTS\ FOR\ CONTRACTOR}{SELECTION}$

All procurement activities under the KMP will be made using the WB Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services (July 2016; revised November 2017 and August 2018). The bidding documents will include specific requirements that minimize the use of expatriate workers and encourage hiring of local workers.

The procurement approach to construction works contracts for the BRT infrastructure will be open International Competitive Bidding (ICB) using request for bids based on single stage two envelope with post qualification. The procurements for off-corridor improvement works shall be targeting the national market and thus National Competitive Bidding (NCB) approach shall be used.

The WB's standard bidding documents shall be used for ICB procurements whereas the procurements targeting the national market would be carried out using the NCB bidding documents. The NCB documents will be agreed with the WB and will include provisions meeting the aspects given in section 5.4 of the WB Procurement Regulations.

Evaluation and award of contract will be based on the lowest evaluated responsive bid received from a qualified bidder. Contracts are envisaged to be **admeasurement with price adjustment**. No specific contract conditions are identified at the moment; however, this does not restrict the Consultant to propose those.

= 7 D

Based on the Yellow BRT Corridor segments and the complexity of the operations during the construction phase, the summary of *anticipated* procurement packages is provided in the *Table 3* below.

Table 3 Yellow BRT Corridor infrastructure procurement packages

Procurement package	Approach	Priority
Package 1: Depot No. 1	NCB	11
Package 2: Depot No. 2	NCB	11
Package 3: Road corridor & BRT infrastructure (segments 0, 1 and 2)	ICB	111
Package 4: 1 km long bridge (segment 3)	ICB	1
Package 5: Road corridor & BRT infrastructure (segments 4, 5, 6 and 7)		111
Off-corridor improvements - 1 Package	NCB	II

Prior to launching the procurement activities, the Consultant shall prepare bidding documents for civil works packages according to priority schedule presented in Table 3, and finalize those upon receiving comments from the Client. Specific attention shall be given to preparation of contractor's selection criteria. There is also a need to provide sample environmental and social safeguards non-conformance documentation with sufficient details to inform the contractors at the bidding stage that they will be, among all, assessed on environmental and social capability and that they must deploy staff to carry out and supervise the physical environmental and social mitigation measures and checking as they would for any other construction activity in line with other standards of quality and control.

The bidding documents are to be based on Detailed Design, and include:

- · Request for bid, instructions to bidders, and bid forms;
- BoQ including the cost of implementing E&S safeguards;
- · Technical specifications;
- Relevant set of drawings;
- Conditions of contract;
- Form of contract; and
- SG requirements.

During the bid preparation period, the Consultant shall fully assist in conducting pre-bid conference and site visits, preparing minutes on pre-bid conference and site visits, responding to questions by bidders, preparing addendums to bidding documents [if any], and opening of bids. To the extent necessary and practical, the Consultant shall assist in: evaluation of bids, preparation of evaluation reports, contract award, any negotiations/clarification with the successful bidder to expedite preparation activities, civil works and supervision assignment.

Procurement of Works under Design-Build Mode

The construction works contract for the Package 4, i.e. 1 km long bridge, will be awarded on design and build (D&B) basis.

The Consultant shall:

- 1. Review available Preliminary Design and suggest improvements [if any] before using that Preliminary Design to describe the Employer's requirements in the bidding documents.
- 2. Assist the Client in preparation of Employer's requirements on the basis of the Preliminary Design and above recommendations, as well as in preparation of bidding documents (initial selection document and request for proposals).
- 3. Provide necessary support to the Client in initial selection of contractors by assisting in: preparation of initial selection document, advertising calls for initial selection, responding to questions by potential applicants and opening of applications, evaluation of submissions by applicants, preparation of evaluation reports, preparation and distribution of notices on initial selection, and responding to applicants' appeals, if any.
- 4. During the proposal preparation period, assist in conducting pre-proposal conference and site visit, preparing minutes on pre-proposal conference and site visit, responding to questions by proposers, preparing addendums to initial selection documents (if any), and opening of proposals.
- 5. Assist in: evaluation of proposals, preparation of evaluation reports, contract award, any negotiations/clarification with the successful proposer to expedite Detailed Design preparation and execution of civil works.

Draft Detailed Design for Package 4 shall be submitted for review within maximum of 2 (two) months from the commencement of the construction contract following the priorities detailed in *Table 3*.

The main purpose of the Detailed Design is to provide sufficient detail for execution of works. The Detailed Design drawings are to contain sufficient details to permit contractor to carry out construction work effectively and unambiguously and with highest standards of quality and consistent with environmental and social safeguards documentation, and will be further supported by relevant reports, calculations and specifications.

Environmental and Social Safeguards

The Consultant will proactively integrate E&S safeguard aspects in key project processes/procedures covering, among others, procurement process, preparation and evaluation of bidding documents.

TASK 3 – CONSTRUCTION SUPERVISION AND CONTRACTS ADMINISTRATION

The Consultant shall perform the duties and authority of "the Engineer" as specified in or as necessarily implied by the contract, as well as administer the construction contract. Taking due regard of all relevant circumstances, the Consultant shall perform his duties or act:

- Where the initiative lies with the Employer/Consultant in administering the construction contract;
- In response to the contractor's or the Employer's requests; and
- In observing the requirements of the construction contract;

Wherever appropriate and not in conflict with the construction contract, the Consultant shall exercise every reasonable care to protect the interests of the Employer.

The Consultant will largely support in ensuring and confirming the compliance of EIA, SIA and CLRP through supervision, monitoring, and implementing contractors' management plan(s) related to environmental performance, reporting non-compliances and ensuring remedies.

In order to fulfill the above, the Consultant shall always take necessary measures and provide appropriate advice to the Client to enable the contract to be completed in timely and cost-effective manner, in conformity with the contract conditions and specifications. The Consultant and the Contractor shall arrange for the Client and the WB the opportunity to inspect the works and related documentation.

Construction Activities

During the construction period the Consultant shall:

- Satisfy himself as thoroughly as possible to the nature and scope of the works, of all
 information available and of documents and materials to be used by the contractor in
 executing the works, so as to enable him to perform his duties satisfactorily, study and
 check all documents associated with the project, foresee possible problems and advise
 the Employer appropriately during the construction;
- Set up project control parameters based on the requirements of the project and in conjunction with the contractors to report project plans, cost/schedule status and forecasts, and identify issues with project control parameters. The Consultant should be able to model various recovery scenarios to facilitate decision making of the Client and Contractors;
- 3. Set up document control as per the requirement of the project to track, manage and store information electronically, reducing paper copies;
- 4. The Consultant shall monitor the implementation of contractual conditions/clauses in letter and spirit, and timely advice the Client of any lapses. All submissions made by the contractor, with respect to the contract shall be scrutinized, get corrected from the contractor and submitted to the Client with appropriate recommendations under the provisions of the construction contract. Such recommendations must carry contractual and legal qualifications. Set up and establish the system of managerial control for the works contract with provision of assistance to the Client maintaining control over activities' prices and contract outcome costs, in monitoring the progress of the works, the disbursements and technical records;
- 5. Review of the construction drawings and supporting documents to ensure that all technical requisites are met to produce a safe and technically correct design. Obtain a copy and keep a file of any applicable standards, rules or regulations of all the relevant authorities and public bodies and companies, whose property or rights are affected or may be affected in any way by the project. Monitor and report to the Client on obtaining compliance with the specified consents by the contractor;

D-0

AND THE STATE OF T

- 6. Supervise the construction of the works with due diligence and efficiency and in accordance with sound technical, administrative, financial and economic practice. The Consultant shall perform all duties associated with such tasks to ensure that only the best construction practices are followed, and that the final product is in all respects equal to, or better than that specified, and is carried out in full compliance with the governing specifications;
- 7. Verify that the progress of the works is in compliance with the time programme pursuant to Conditions of Contract and milestone schedule approved under the construction contract. Notify the Client as early as possible in advance of any possible failure to attain a milestone by the applicable date or non-compliance with the programme. If for any cause other than those listed in the construction contract, the rate of progress of the works is at any time, in the Consultant's opinion, too slow to ensure the completion of the works within time for completion, instruct the Contractor in accordance with the construction contract in writing with a copy to the Employer;
- 8. Prepare a comprehensive SG compliance monitoring framework in consultation with the PMT. The framework should cover, but not limited to, the parameters to be monitored (as identified by SG documents), monitoring tools (templates/checklists/field visits / meetings and consultations etc.), monitoring frequency, resource allocation including assigned staff with clear roles and responsibilities, the ways to identify non-compliances and remedies, reporting and due diligence mechanism within/along the reporting line. Such monitoring framework will be a living document and may be customized/adjusted, subject to client's approval, to the needs periodically.
- 9. Confirm and ensure that Contractor(s) has prepared the site-specific Contractor's ESMP (C-ESMP) and relevant mitigation plans to offset or reduce E&S, health and safety impacts during construction/ implementation phase (as guided by EIA, SIA). Review and approve C-ESMP, the relevant mitigation plans, ESHS provisions of method statements and implementation plans including all updates and revisions (not less than once every 6 months). Some of these mitigation plans and measures may include:
 - a. Sanitation plan,
 - b. Soil pollution control plan
 - c. Dust/Air pollution control plan
 - d. Waste management plan
 - e. Health and safety plan
 - f. Noise abatement plan
 - g. Traffic management plan
 - h. Campsite restoration plan
 - i. Compensatory tree plantation and planted tree survival plan.
 - j. Community Health and Safety Plan

- 20 t

HA IN

- 10. Measures to address impacts on public utilities, parking in narrower sections and restriction to access and mobility during construction.
- 11. Provide effective support in CLRP implementation.
- 12. Play an effective role in implementing the grievance redress mechanism (GRM), as described in the social safeguard documents, to receive and facilitate resolution of displaced persons' concerns, complaints and grievances about the CLRP implementation and the projects overall environmental and social performance.
- 13. Monitor and confirm that the contractor(s) has put in place the required organizational set-up and is applying relevant safeguard management tools and applying noncompliance remedies effectively.
- 14. Monitor and ensure that in case of sub-contracting, the relevant contractor is adhering to and complying with all its contractual commitments with regards to safeguard compliance.
- 15. Support and confirm in conducting capacity building activities (trainings, awareness sessions, exposure visits etc.) as identified and outlined in the safeguard documents for key project staff and implementing partners/stakeholders. It is further expected that consultants will design and impart tailor made/customized training curricula as per need and requirement. The participants may include the staff/workers of: (a) PMT-SMTA. (b) Infrastructure Development Company, (c) Operator Company, (c) Environmental Consultancy Firm, (d) Contractors.
- 16. Monitor, ensure and confirm that respective contractor(s) is taking appropriate mitigation measures against the potential adverse environmental, social, health and safety (ESHS) impacts. Some of the potential hazards/adverse impacts against which mitigation measures need to be monitored on priority include:
 - a. Existence of electric pylons: leading to safety hazards due to existence of electric pylons at corridor
 - Air Quality: air pollution resulting in poor visibility, loss of vegetation, property damages, and health implications on workers and nearby community due to fugitive emissions of dust (SPM, PM10, PM2.5), stack and vehicular emissions during construction activities;
 - Soil: Soil contamination due to storage of oily parts and oily rags on unpaved floors, spillage and leakage of chemicals, fuel, and lubricants on soil (construction camps/sites);
 - d. Noise: may cause nuisance and health impacts on workers and nearby community due to noise from construction machineries, generators, construction activities and vehicular movement;
 - e. Clogging of wastewater drains: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies:

⁸ BRT ESIA Section 7.5.

1

- f. Protection of wastewater drains during construction activities to protect clogging of drains.
- g. Flooding at Corridor: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;
- h. Proper Storm Water Drainage at Corridor: Proper storm water drainage system is required at corridor to avoid flooding issue Designer Design stage
- Wastewater: soil and water contamination, odor, health implications on workers and community (due to breeding of mosquitos and flies), and nuisance due to improper wastewater Treatment;
- j. Vegetation loss / Tree Cutting
- k. Physical Cultural Resources (PCRs): Chances of the loss of PCRs at the project sites during excavation
- Control of Stack and Vehicular Emissions: the stack emissions from generators, if used as standby source of power supply and vehicular/machinery movement at the site can affect the ambient air quality.
- m. Solid Waste and Surplus Construction Material: may cause nuisance, health implications on workers and community
- n. Chemicals and Hazardous Waste: potentially causing nuisance, odor, soil pollution, outbreak of diseases due to ponding and breeding of mosquitos and flies;
- Health and Safety: health and safety hazards for workers and community due to construction activities/sites; thus, requiring Occupational Health and Safety Management.
- p. Fire: leading to serious health, safety issues and loss of property assets.
- q. Traffic: traffic congestion at or around construction sites due to construction activities may cause disruption of normal social activities, loss of time and resources etc.
- 17. Check that the Contractor's actual reporting (content and timeliness) is in accordance with the Contractor's contractual obligations:
- 18. Review and critique, in a timely manner, the Contractor's ESHS documentation (including regular reports and incident reports) regarding the accuracy and efficacy of the documentation;
- 19. Issue acceptance and/or approval, as appropriate, of submissions required from the Contractor, including, but not limited to: staff appointments, insurances, guarantees, licenses, programs, method statements, Traffic Management Plan (TMP), safety measures, suppliers and materials for incorporation in the works, quality assurance and control plans, laboratory provisions and execution of the testing program, subcontractors, plant, equipment and Environmental and Social Management Plan (ESMP), including the plan on Gender-Based Violence (GBV), and other E&S mitigation plans required in the EIA;

The plant of the Live,

- 20. Coordinate actions and activities of all the stakeholders concerned with the Project through appropriate meetings, which are to be recorded. The minutes shall report on the actions to be taken by all parties. Thereafter, the Consultant will check that the actions to be taken by the parties are implemented. The Consultant will act on behalf of the PMT in this matter and will be responsible for enforcing quality criteria, including safety measures, actions identified in the ESMP and TMP, time schedule, and all other conditions included in the contract:
- 21. Ensure that the day-to-day construction activities are carried out in an environmentally and socially sound and sustainable manner, and monitor and supervise compliance with environmental and social impact mitigation measures during the works implementation in consultation with the environmental and social staff in the PMT. Agree remedial action/s and their timeframe for implementation in the event of a noncompliance with the Contractor's ESHS obligations;
- 22. Ensure appropriate representation at relevant meetings including site meetings, and progress meetings to discuss and agree appropriate actions to ensure compliance with ESHS obligations
- 23. Jointly with the contractor, identify and mark all utilities with the help of competent authorities and assist the Client in effecting removal/relocation (where necessary) of utilities within the RoW;
- 24. Jointly with the contractor, identify and locate all beacons and benchmarks to enable the contractor to set out and perform the works;
- 25. Liaise with the respective authorities to ensure that the assessment and compensation for properties if any, within the RoW is done before the contractor is given possession of site. The Client is responsible for handing over the RoW to the Engineer and contractor for the road construction works;
- 26. Inspect, test or have tested by competent entities, and approve all materials to be incorporated into the works to ensure compliance with technical specifications requirements. A system of formal testing procedures must be set up covering the frequency of testing, type of tests to be carried out and methods and formats of reporting the result. According to the provisions of the laws and regulations regarding control of the quality of the works, the Consultant shall: (i) prepare the program of testing the quality of the executed works, (ii) order any investigations and testing to determine the cause of defects and instructing the removal of improper work, (iii) take samples from the site, (iv) supervise performance of the test work, (v) issue reports regarding the observed quality of the executed works, and (vi) recommend actions to be taken in the case of unsatisfactory result;
- 27. Keep updated all records including reports, works diaries, correspondence, instructions given to the contractor, test records, payment records and all other relevant documents pertaining to the works operations and supervision contract:
- 28. Maintain a site diary on a daily basis with the contents and format to be agreed with the Client. Site diary will record all events pertaining to administration of contract, instructions issued to the contractor, pertinent requests from the contractor and any other information which will be of assistance in resolving any dispute or claims. The

A A AM MA

site diary will include the daily diary sheets from members of the supervision staff, and instructions and observations made by the representative of the Client during any of the site visits;

- 29. Prepare consolidated monthly reports on physical and financial status, site meetings and contractual matters with particular reference to variation orders and contractor's claims. Monthly reports shall deal specifically with monitoring and follow-up of agreed environmental and social mitigation measures and with the contractor's adherence to health and safety standards and anti-corruption measures as applicable under the contract. Specifically, report will include a breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results. Each monthly report should include recommendations if any, for action by the Employer;
- 30. Provide immediate notification to the Client should any incident in the following categories occur while carrying out the Services. Full details of such incidents shall be provided to the Client within the timeframe agreed with the Client.
 - a. Confirmed or likely violation of any law or international agreement;
 - b. Any fatality or serious (lost time) injury;
 - Significant adverse effects or damage to private property (e.g. vehicle accident);
 - d. Any allegation of gender-based violence (GBV), sexual exploitation or abuse (SEA), sexual harassment or sexual misbehavior, rape, sexual assault, child abuse or defilement, or other violations involving children
- 31. Ensure that contractor immediate notifications on ESHS aspects are shared with the Client immediately;
- 32. Immediately inform and share with the Client any immediate notification related to ESHS incidents provided to the Consultant by the Contractor, and as required of the Contractor as part of the monthly and quarterly reporting;
- 33. Share with the Client in a timely manner the Contractor's ESHS metrics, as required of the Contractor as part of the monthly and quarterly reports.
- 34. In collaboration with the contractor, monitor the creation of employment opportunities as a result of the works, by recording month by month the number of people employed by the contractor and sub-contractors, and calculate the number of person-days of work created by the works contract (separately for men and women). As much as possible and reasonable, estimate the creation of employment opportunities also through businesses indirectly related to the works;
- 35. Prepare control charts of main activities and a project master schedule, indicating both past performance and forecasts for completion including time involved in each case. The methodology will involve development of a hierarchy of programs, including a summary program for overall control, contractor's mobilization, construction activities including key dates, completion and commissioning, and defects liability requirements. It will also cover document review and formal contract documentation. Representation

De De De

of progress on individual elements will depend on the nature of the works. The progress of each major operation will be reported individually and marked-up diagrams used to show the comparison of work actually completed with programmed completion. This clear diagram presentation supplements the activity progress information given in the tabular schedule reports and bar charts. The Consultant shall, to the extent possible, link and generate the progress and all status reports and monitoring of the work program using the appropriate computer software agreed with the Client:

- 36. Check and ascertain the contractor's interim and final payment certificates for consideration by the Client. Interim Payment Certificates (IPC) for the works executed should clearly indicate the foreign exchange costs, the local costs and taxes and duties. IPCs to be submitted to the Client for payment purposes shall include the total cost of the works executed in foreign exchange and local costs (net of taxes and duties). Resolve with the contractor, where possible, any mistakes and queries which may arise in conjunction therewith, and advise the Client of any adjustments considered necessary;
- 37. Record, examine and evaluate all claims submitted by the contractor and submit timely recommendations thereof for consideration by the Employer;
- 38. Negotiate with the contractor the price of additional works in the contract, if any, subject to the approval of the Client;
- 39. The Consultant may, with prior consultation with the Client, effect changes in design or specifications where required, which will improve the quality of the works. Such changes shall not increase the contract time, nor shall increase in contract price resulting from such changes exceed a percentage to be agreed with the Client. In addition, such changes shall also be subject to reassessment of E&S implications and required measures;
- 40. The Consultant shall monitor and keep an inventory of all shop drawings for each works component; a digital archiving database on computer in this regard shall be developed. The Consultant shall advice the Client that the material and specifications used conforms to the agreed conditions of contract as depicted from the shop drawings. 10% sampling of fixtures shall be tested for compliance;
- 41. Prepare and submit to the Client the final account for the executed works;
- 42. Foresee potential problems, specially based on the lessons learned from the projects of similar nature, and advise the Client appropriately during the construction period;
- 43. The Consultant shall assist the Employer in settling of the audit observations and objections raised [if any] by any department/authority/agency and prepare replies in this regard, related to the project and provide available relevant documents/papers/letters etc. to support the replies;
- 44. Where applicable, the Consultant shall continuously review condition of the existing roads/streets in the area used as construction transport routes, and suggest necessary repairs of damage due to such traffic to the appropriate quality standards;

\$

AN THE

- 45. Supervise contractor's work on preparation of as-built drawings and maintenance manuals. The consultant shall validate the drawings as per construction done. The Consultant shall develop the firmed-up estimate as per final completion of the Project;
- 46. Prepare a final construction report;
- 47. Prepare complete set of documents for technical acceptance procedure with the relevant authorities, as well as complete set of documents to enable entry into cadaster
- 48. Participate in the semi-annual project supervision missions, which may take place in Pakistan or in neighboring countries, upon the request of the Employer or WB.
- 49. The Consultant shall assist the Client during the Dispute Adjudication Board (DAB) proceedings, if any, and assist the Client in submission of response to DAB queries and attend meetings alongside the Client whenever required during the DAB proceedings.
- 50. Undertake audits and inspections of Contractor's accident logs, community liaison records, monitoring findings and other ESHS related documentation, as necessary, to confirm the Contractor's compliance with ESHS requirements
- 51. The Consultant shall seek prior written approval of the Client to:
- a. Issue the order to commence the works;
- b. Issue any variation of scope of work with or without financial implications for the contract price, except in an emergency situation, as reasonably determined by the Consultant:
- c. Sanction additional items, sums or costs;
- d. Approve subletting of any part of the works;
- e. Approve any extension of the time for completion;
- f. Issue instruction for suspension of all the works;
- g. Approve any other type of variation;
- h. Perform additional control testing in excess of the quantities defined by the relevant

If the Consultant does not fulfill its obligations under subparagraphs (a) to (h) above, it will assume full financial and legal responsibility of such fault.

Post-Construction Activities

The Consultant shall supervise any corrective repairs and other works (including the administrative aspects of the works) during the Defect Notification Period (DNP) which is set to 12 (twelve) months. For purposes of carrying out these services the Consultant shall assign necessary personnel to carry out inspection of the works and for the final inspection, preparation and issuing of final certificate. During this period, the Consultant shall be expected to draw the attention of the contractor to any defects as soon as such defects are noticed and shall supervise the subsequent remedial works by the contractor, as well as report to the PMT

Capacity Building and Innovative Approach

The Consultant would be required to plan and deliver capacity building trainings, through internationally accredited institutions / trainers, for the Client's staff. These trainings would be in the areas of BRT design & planning concepts (four complete trainings/certifications), procurement (design build contract) & contract management (four complete trainings/certifications), project management (four complete trainings/certifications), BIM (two complete trainings/certifications), QHSE (four complete trainings/certifications) and relevant engineering software, financial and risk management (four complete trainings/certifications), advanced economic and financial evaluation of capital projects (four complete trainings/certifications), etc. These trainings must be internationally recognized institutions / trainers.

The Client desires to implement the Project adopting new and modern techniques for project planning, design and implementation i.e. BIM. The Consultant will undertake the design stage using processes compliant with BIM 2.0 (or later), as defined in BS 1192 or equivalent. All design layers embedded in 4D BIM model with materials information including recommended vendors. During the construction stage of the project, the consultant shall use BIM 2.0 (or later) processes to fulfill its contractual obligations to the Client. The following BIM deliverables and other outputs will be required:

- · Site model
- Massing model
- · Architectural, structural, MEP models
 - For regulatory submissions
 - For coordination and / or clash detection analysis
 - For visualization
 - For cost estimation
- Schedule and phasing program (In BIM)
- · Construction and fabrication models
- Shop-drawings
- As-built model (in native proprietary or open formats)
- Data for facility management
- Other additional value-added BIM services

There will be routine presentations during the Project to monitor the BIM model in contrast to the construction works and the final BIM model shall be under the ownership of the Client. Therefore, the Consultant must identify skilled staff for all disciplines who will take part in the project delivery from design stage to execution and operation/maintenance through BIM.

I A A MY A

DELIVERABLES

The Consultant shall prepare and submit designs, documents and reports described in this section. All deliverables shall be prepared in English. In addition to 3 (three) hard copies, electronic version of each report, in an open-format ready for editing (pdf version is not acceptable), will be submitted. The *Table 6* below provides the summary of all specified and described deliverables, and schedule of submission.

INCEPTION REPORT

The Consultant shall submit Draft Inception Report within 4 (four) weeks of commencement of services. Apart from the detail description of the program of services for the first two tasks (Detailed Design preparation and Procurement Assistance), report shall include results of the Preliminary Design review, as well as recommendations for the following design stage.

The Client shall review the draft within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final Inception Report.

INTERIM REPORTS ON SUPPORTING TECHNICAL STUDIES AND ANALYSIS

Using the findings of the additional surveys, investigations and analysis carried out and listed in Section 0, the Consultant shall submit interim reports summarizing the findings of the consulting activities for the following:

Table 4 Schedule of delivery for Supporting Studies and Analysis

Report	Submission
Topographic Survey	
Traffic Engineering Study	3 months from start
Parking Study	3 months from start
Residual Pavement Strength Survey	3 months from start
Structural Condition Survey	3 months from start
Structural Condition Survey	3 months from start
Hydrological Study	3 months from start
Geotechnical Survey and Investigations	3 months from start
Utility Survey	3 months from start

The Client shall review the drafts within 3 (three) weeks of submission after which the Consultant will have additional 2 (two) weeks for submission of the final Interim Reports.

DETAILED DESIGN

Draft Detailed Design for all infrastructure shall be submitted for review within maximum of 6 (six) months from the commencement of the services following the priorities detailed in *Table 3*, and in accordance with the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 below. The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee

mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5 Schedule of delivery for Detailed Design

Procurement package -	Submission :	
Package 1: Depot No. 1	3 months from start	
Package 2: Depot No. 2	3 months from start	
Package 3: Road corridor & BRT infrastructure (segments 0, 1 and 2)	6 months from start	
Package 4: 1 km long bridge (segment 3)	See sections 4.2.1 and 0	
Package 5: Road corridor & BRT infrastructure (segments 4, 5, 6 and 7)	6 months from start	
Off-corridor improvements - 1 Package	4 months from start	

Final Detailed Design for each package will be submitted within six (6) weeks from the receipt of comments.

BIDDING DOCUMENTS

Draft and final bidding documents will be prepared and submitted along with the draft/final Detailed Design for each package following the schedule provided in The consultant will organize and conduct meetings with project stakeholders as needed, as well as workshops after submission of draft and final detailed designs, to guarantee mutual understanding of project issues and proposed options. All expenses for those workshops should be borne by the consultant under their consulting contract.

Table 5, except for Package 4 which shall be delivered 2 (months) from start of services. The WB's standard procurement documents shall be used for developing ICB packages. One set of standard NCB documents shall be prepared and agreed with the Bank prior to adopting them for the identified procurement packages.

DETAILED DESIGN REVIEW REPORT FOR PACKAGE 4

The Consultant shall review Detailed Design developed by the contractor and comment on any issues, mistakes or improvements that, in the opinion of the Consultant, need to be addressed to secure successful completion of the D&B contract. The Consultant will assist the Client in review and approval of the design by certifying that the design meets all required parameters and comply with the Employer's requirements, moreover, ensure that any issues associated with the contractor's design are resolved expeditiously.

The Consultant will have the following obligations:

- 1. Assess the adequacy of the basic input (topography, geotechnics, hydrology, pavement, etc.) data used for the design;
- 2. Assess the applicability of the design basis established for the design;
- 3. Check adequacy of the contractor's design based upon own calculations and evaluations;
- 4. Assist in obtaining approval of the design from the official body/ies, if any.

The Consultant shall review Detailed Design set of documents for 1 km long bridge and submit the relevant report within the 3 (three) weeks upon its submission by the Contractor. This

report shall include results of the review and identification of any non-compliance likely to cause material deficiency and/or delay, or other adverse consequences compromising the safety, serviceability and economy of the design based on the guidelines provided in the Employer's requirements of the bidding document.

Report will contain specific determination regarding the content and quality of the submission, i.e. "no comments" or "minor comments" which do not require resubmission or "specific comments" where the design is not in accordance with the applicable procedure and code requirements or deviating any legal and technical regulations. With such specific comments, the Consultant shall ensure that the contractor resubmits the revised duly complied Detailed Design for further review within agreed time frames. The Consultant shall ensure that the concerned design review team of consultant work jointly with the contractor to address comments on the design, minimize rework potential and reduce the cycle of comments from consultant to the contractor during finalization of detailed design. The Consultant shall ensure that changes are proposed wherever the contractor's design violates the pertinent codes, procedures and requirements described in the Employer's requirements, however, margin for discretion of design shall be provided to the contractor and extent of changes shall not cause to absolve the contractor from the responsibility of design or provide grounds of claim to the contractor due to the changes suggested above and beyond the Employer's requirements.

If, in the opinion of the Consultant, there is a need for additional field and/or design work to secure quality and an acceptable design life of the works covered by the contract, required changes shall be defined and further work of the contractor will be supervised by the Consultant.

WORKS COMMENCEMENT REPORT

The Consultant shall submit the Works Commencement Report within 4 (four) weeks of commencement of the construction works in the field, for each of the works contracts. This report shall include results of the contractor's work program review, any modifications thereto, status of the contractor's mobilization, advance payment, bank guarantees, insurances, program of quality testing, and any other matters requiring the Client's attention and action.

MONTHLY PROGRESS REPORTS

The Consultant shall prepare progress reports every month for the duration of the works, for each of the works contracts. These should reach the Client not later than 15 (fifteen) days after the end of the month being reported on. The format and the text of the monthly progress reports shall be as agreed with the Client. The report will include, but not be limited to the following:

- Useful information regarding the implementation of the contract allowing a technical and financial follow up of the project;
- Recording of any agreed changes on the original envisaged technical solutions;
- Suggestions for resolution of any technical and other problems (a separate section will be given to cover issues, problems and solutions) which occur and those affecting the progress of the works such as variation orders to the contractor and contractor's claims;

Financial status of both the construction and the supervision of the civil works;

- Progress charts including percentages of completion of individual main work items and overall contract;
- Status on contractor's allocated resources vs. actual resources deployed at site;
- Quarterly budget forecasts and milestone values expected to be achieved;
- Weather information and charts:
- Construction and supervision data;
- Breakdown of non-compliances and rectification by the contractor, and the summary of testing and monitoring results;
- Status of compliance with the ESMP, and plan on GBV:
- Information on contractor's adherence to health and safety standards and anticorruption measures.

ENVIRONMENTAL AND SOCIAL SAFEGUARDS MONITORING REPORTS

The Consultants will generate E&S safeguards monitoring data/reports on monthly and quarterly basis as guided by EIA, SIA, and CLRP. The reporting will also include the implementation of the Grievance Redress Mechanism (GRM). Quarterly Progress Report (QPR) will be shared, among others, with the Bank for its review and final clearance.

DEFECT NOTIFICATION PERIOD REPORTS

The Consultant shall submit quarterly reports, for each of the works contracts, showing events and activities for the previous reporting period during DNP within 10 (ten) days after the inspection.

Final DNP report, for each of the works contracts, will be submitted within 30 (thirty) days after the expiration of the DNP.

SPECIFIC REPORTS

The Consultant shall deliver special reports on any major issue raised during the contract implementation, at the Client's request.

FINAL CONSTRUCTION AND PERFORMANCE REPORTS

The draft Final Construction Report, for each of the works contracts, shall be submitted not later than 4 (four) weeks after the completion of construction works (i.e. issuance of Taking over Certificate). The report should enable the Client to know the type, quality and quantity of materials used and all information which, together with the as-built drawings (original and 5 (five) hard copies) and specifications and maintenance manuals, will help in maintenance of the Yellow BRT Corridor and off-corridors.

The report shall also include a summary of principal difficulties encountered during construction and means employed to overcome them, changes (if any) made in the original design, modifications to specifications and conditions of contract, all variation orders, assessment of contractor's claims, utilization of provisional sums, price variation and physical contingency sums, cumulative monthly payments to the contractor, by date and number of

mpt A

payment certificate and break down into foreign and local currencies and including a similar payment schedule for supervision services. The details of the overall project costs (construction and supervision) with justification for any significant differences with the original shall be given in the final report. All necessary approvals by the Client and other relevant authorities shall be attached.

The Client shall review the draft Final Construction Report, for each of the works contracts, within 2 (two) weeks of submission upon which the Consultant will have additional 2 (two) weeks for submission of the final version.

Upon issuance of the Performance Certificate and the final payment certificates, for each of the works contracts, the Consultant shall prepare the Project Performance Report, for each of the works contracts, within 4 (four) weeks of issuance of Performance Certificate.

Table 6 Summary and schedule of deliverables

Phase	Deliverable
	I. Inception Report followed by the workshop 4 weeks from start Draft 2 weeks after receipt o
	2. Interim Report – Supporting Studies and Analysis i. Traffic Engineering Study ii. Parking Study iii. Topographic Survey iv. Residual Pavement Strength Survey v. Structural Condition Survey vi. Hydrological Study vii. Geotechnical Survey and Investigations
Design	viii. Utility Survey 3 months from start 2 weeks after receipt o Final 3. Detailed Design (3 workshops for briefing on analysis reports, detailed designs and safeguards)
	Draft for Depots No. 1 and No. 2 Draft for Road corridor & BRT infrastructure (segments 0, 1 and 2) Draft for Road corridor & BRT infrastructure (segments 4, 5, 6 and 7) Draft for Off-Corridor improvements Revised Draft ESIA All final designs & Final ESIA 4 weeks after receipt o
	4. Bidding documents Draft for Depots No. 1 and No. 2 Draft for Road corridor & BRT infrastructure (segments 0, 1 and 2) Draft for Road corridor & BRT infrastructure (segment 3) 6 months from start Draft for Road corridor & BRT infrastructure (segments 4, 5, 6 and 7) 3 months from start Draft for off-corridor improvements 4 weeks after receipt o

D 2

Phase	Deliverable	Submission
	All final versions	comments
	13. Detailed Design Review Report for Package 4	3 weeks upon receipt of design
Supervision	16 Works Commencement Report (for each works contract)	4 weeks from start of works contract
	7. Monthly Progress Reports (for each works contract)	15 days after the end of month being reported on
	8. Environmental and Social SG Monitoring Reports	monthly and quarterly basis as guided by EIA. SIA, and CLRP
	9. Defect Notification Period Reports Quarterly reports (for each works contract) Final DNP Report (for each works contract)	of the DNP
	10. Specific Reports	15 days upon request
		4 weeks after t completion of construction works 2 weeks after receipt of comments 4 weeks after issuance of Performance

TEAM COMPOSITION

In order to execute its obligations, the Consultant shall provide the staff and its head office expert assistance as described hereunder. It is specifically noted that the preparation of the Detailed Design for the Yellow BRT Corridor, Depots and off-corridors will run in parallel and the Consultant is required to secure enough capacity of design teams. In order to properly undertake the services, the Consultant shall be expected to field well-qualified key & non-key staff with fluency in English, headed by a *Project Manager*.

Project Manager: Shall have overall responsibility for coordination among the consultant's team, PMT/SMTA and other stakeholders during the complete implementation of the project and provides overall guidance and support to its team. S/he shall possess at least 20 (twenty) years of experience, out of which at least 15 (fifteen) years as a team leader or equivalent capacity on civil engineering projects preferably infrastructure development and has led the team of international and national experts.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the projects, inter-

personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project.

KEY STAFF

Phase 1: DETAILED DESIGN AND PROCUREMENT SUPPORT

Senior Urban Road and Bus Rapid Transit System Expert- Team Leader Design: Shall have full responsibility for all technical and administrative aspects, including stakeholder management, required for the design phase to ensure timely preparation of these. S/he shall possess at least twenty (20) years of experience in infrastructure projects, out of which at least twelve (12) years as a Team Leader or equivalent capacity on urban road/transit and infrastructure design and construction projects of similar nature, scale and complexity to this project. S/he will possess extensive experience in design, construction and supervision of urban road/transit projects, contract and project management. S/he should have served in a similar role on long-term basis on at least three (3) previous successfully similar assignments where the value of the works designed / executed was at least USD fifty (50) million for each assignment. Experience of working for at least five (5) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (internationally recognized professional qualification). The person on this position should have ability to lead team-work during the projects, inter-personal, inter-cultural and strong communication skills to ensure effective stakeholder management throughout the project;

1.1.2 Senior Bus Rapid Transit System Design Expert: shall have at least fifteen (15) years of professional experience in urban transport planning or engineering out of which at least ten (10) years of experience should be in a similar role working on projects of similar nature, scale and complexity. H/She shall be responsible to assist the Team Leader in managing all design related matters and shall lead the design team in preparation of detail designs of the project, relevant technical documentations and comprehensive design coordination keeping all aspects of urban transport, mass transit and quality in consideration. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is required.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in civil engineering — specialization in Transportation/ Urban Transport/ Traffic Engineering or relevant subject (professional qualification recognized internationally). Advanced qualifications and experience in MRT/BRT systems, planning, design & operations, MRT/BRT corridor design, street design, and BRT system planning and design, Public Transport System reform, management, and implementation will be an added advantage;

.1.3 Senior Structural/Bridge Engineer: At least twenty (20) years of professional experience in structural design and bridge construction, out of which at-least fifteen

3 7

(15) years in concrete bridge and viaduct/underpasses designs. H/She shall oversee structures design and shall lead the team of structural engineers for all structural design works to be incorporated into the detail design, design reviews and coordination during construction supervision. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/structural engineering or relevant subject (professional qualification recognized internationally). Advanced certifications and knowledge in Seismic Analysis and Structural Dynamics, Structural Integrity and Maintenance, Failure Analysis will be an added advantage;

1.1.4 Senior Pavement Engineer: At least 15 (fifteen) years of professional experience, out of which at-least twelve (12) years in geometric design of urban road and BRT projects of similar nature, scale and complexity. S/he shall be in-charge of pavement design and supervision of all works regarding pavements for both BRT corridor and off-corridors. Experience of working for at least 5 (five) years in countries with similar conditions.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally). Experience and knowledge of innovative practices in pavement designs will be an added advantage.;

Senior Procurement Specialist: At least fifteen (15) years of professional experience in procurement of works and services, out of which experience of at least twelve (12) years in urban infrastructure construction projects, including at least two (02) projects procured on a Design and Build (D&B) basis. S/he shall lead team of procurement engineers and shall be responsible for preparation of procurement documentation and assistance during entire procurement process during the project. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the subject matter specifically on the Design and Build Contracts. Experience of working for at least 5 (five) years in countries with similar conditions, fluency in English language is mandatory and good knowledge of Urdu language will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or construction management or relevant subject (professional qualification recognized internationally). Experience and knowledge of working with World Bank procurement regulations will be preferred.

Phase 2: CONSTRUCTION SUPERVISION & DNP

The Consultant's supervision team shall include the following key staff members:

Chief Resident Engineer (CRE) / Team Leader Construction: At-least eighteen (18) years of professional experience in design and construction supervision of infrastructure projects; out of which at-least fifteen (15) years in the capacity of senior resident engineer leading the teams of construction supervision staff on infrastructure projects of similar nature, scale and complexity. S/he shall be responsible for the entire construction supervision matters. S/he shall be responsible

De AMARIA

to work closely with design team, supervision staff, contractors and the Client to keep the project progress monitored and take appropriate actions when necessary to ensure timely completion of the project.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);

2 (Two) Resident Engineers, with at least 15 (fifteen) years of professional experience, out of which at least ten (10) years of extensive experience as a resident engineer or equivalent capacity on urban infrastructure construction projects on projects of similar nature, scale and complexity. They shall be responsible for construction aspects for the BRT corridor, off-corridors and bus depots with priority to the quality and safety matters. They shall lead teams of their respective assistant resident engineers and other construction supervision staff and shall report to the CRE. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally);

Out of which at least ten (10) years in urban infrastructure construction projects of similar scale and complexity. S/he will track and monitor all contractual issues, monitor and maintain an overview of issues that may put the Client at risk of financial or time effect under the terms of the contract, provide instructions on claims from a contractual point of view, establish and maintain a record of all instructions and notices issued under the terms of contract, assess the extent of cost and time effect of variations, solve problems in application of contract and legal rules, prepare drafts of any submissions and certificates for issue.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil engineering or relevant subject (professional qualification recognized internationally).

NON-KEY STAFF

The following non-key staff is deemed to be necessary to comply with the required scope of the design and supervision phases:

1.9 Urban Space Management Specialist: At least ten (10) years of professional experience in implementation and management of urban projects having experience in at least two (2) projects of similar nature, scale and complexity. S/he must have a master's degree in urban planning with technical specialization in parking studies, design of on-street and off-street parking facilities, and knowledge of technologies and systems for administering parking charges, and enforcing parking regulations.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil/Transportation Engineer, (professional qualification recognized internationally);

1.10 Senior Traffic Engineer: With at least fifteen (15) years of professional experience in traffic engineering for Urban roads and Mass Transit facilities. S/he will possess expert knowledge of traffic engineering principals and be proficient in the use of traffic modelling & simulation software having experience in at least three (3) projects of similar nature, scale and complexity. S/he shall work closely with the BRT design engineers and shall be responsible for undertaking classified movement surveys, review and advise on BRT service plan and travel demand model used to devise the route network and estimated ridership and simulation of the entire Yellow BRT Corridor (specifically micro-simulations at junctions). S/he shall also be responsible to advise on traffic management and safety matters along the corridor and during construction, working in close cooperation with Traffic Safety Engineer. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on traffic planning and engineering techniques in similar projects, according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Civil / Transport Engineer, preferably with master's degree in Transportation/traffic engineering or relevant subject (professional qualification recognized internationally);

Non-Motorized Traffic (NMT) Specialist: At least fifteen (15) years of professional experience out of which at-least ten (10) years in planning and designing of projects for NMT. S/he shall work closely with the road/BRT/traffic engineers and shall be responsible for planning and designs of NMT facilities with special emphasis on quality and safety aspects. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff on the practical aspects of NMT according to the best practices adopted internationally.

Educational Qualification: Shall be a qualified Urban Planner and/or Civil / Transportation Engineer preferable with master's degree in civil / Transportation Engineering or relevant subject, (professional qualification recognized internationally);

Occupational, Health and Safety Specialist: At least fifteen (15) years of experience in managing occupational health and safety aspects during the execution of large civil works projects. S/he will be responsible for OHS aspects of work sites and shall submit monthly reports to the CRE on the status of implementation of mitigation measures, complaints received, and actions taken. The OHS specialist shall ensure that all necessary equipment (including personal protective equipment) and support including but not limited to provision of dedicated vehicles, office space and accessories, safety related tools are provided to the contractor's OHS manager during the contract. S/he will, jointly with the Social Safeguards Specialist and Environmental Safeguards Specialist assist in resolution of relevant complaints during project implementation. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's and contractor's staff on the practical aspects of OHS, (design for safety, construction safety, accident prevention etc.) according to the best practices adopted internationally.

Educational Qualification: Shall have relevant qualification and certification recognized nationally and internationally;

S OF THE CANA

6 (Six) Assistant Resident Engineers: At least 10 (ten) years of experience in supervision of road, bridges, infrastructure works. Reporting to the resident engineer of their respective packages, their duties shall include management of site operations, verifying that the contractor fulfils its duties and responsibilities in carrying out and completing the contract, maintaining all the records that are relevant to the performance of the contract.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

Architect: At least fifteen (15) years of professional experience, out of which at least ten (10) year experience in the architectural design and supervision of urban transit or relevant works. S/he shall be responsible for architectural (and visual) design and supervision of all elements for the BRT corridor and grade separated structures including stations and depots, with due consideration to the innovative practices and sustainable designs adopted internationally. Experience of working for at least 5 (five) years in countries with similar conditions and good knowledge of Urdu will be an added advantage.

Educational Qualification: Shall be a qualified Architect preferably with master's degree (professional qualification recognized internationally);

BIM Specialist: At least ten (10) years of international experience in design and construction of infrastructural works, out of which at least 7 (seven) years in implementation of BIM environment in designing and construction management of projects of similar nature, scale and complexity. S/he shall lead a team of engineers and shall be responsible for managing the design activities (specially design coordination) and tracking the performance during works execution towards the full application of the BIM. Moreover, s/he will be tasked to plan and deliver capacity building training sessions for the Client's staff in respect to application of BIM technology. Experience of working for at least 5 (five) years in countries with similar conditions. Fluency in English language is mandatory.

Educational Qualification: Shall be a qualified Architect/Civil Engineer, preferably with master's degree in civil engineering/architecture/construction management or relevant subject (professional qualification recognized internationally). Internationally recognized BIM Certifications will be preferred;

Materials Engineer: At least 15 (fifteen) years of experience in civil engineering works and relevant specifications, out of which at least 10 (ten) years as materials engineer in road/urban road works. Hers/his duties shall include, but not be limited to: scrutinize documents for imported materials or manufactured items to ensure compliance with specifications, test and record results on standard forms showing exact location of the materials in the works and their origin, certification of all materials to be used in the works in terms of quality and quantity. S/he shall also be in charge of all materials to be incorporated into the works, as well as utilization of material sites and waste deposit sites. S/he shall as well carry out tests during execution and on completed works in order to check compliance with specification requirements of the works operations after the materials have been placed in the field.

Educational Qualification: Shall be a qualified Civil/Materials Engineer (professional qualification recognized internationally);

.1.17 **Drainage Engineer:** At least fifteen (15) years of professional experience in design and supervision of urban road drainage works. S/he must be well acquainted with the innovative drainage design practices in similar projects and demonstrate proven skill in modelling techniques in drainage design. S/he shall be responsible for the design and supervision of the drainage system in the project.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally);

.1.18 Geotechnical Engineer: At least fifteen (15) years of professional experience in design and supervision of geotechnical works specially on infrastructure development works (roads, bridges etc.). S/he will oversee geotechnical aspects of the design and construction and shall work closely with the Structural, and Pavement Design engineers and provide inputs on geotechnical matters.

Educational Qualification: Shall be a qualified Civil Engineer, preferably with master's degree in civil/geotechnical engineering or relevant subject (professional qualification recognized internationally);

.1.19 **Utilities Engineer**: At least 10 (ten) years of professional experience in design and supervision of utilities works. S/he shall work closely with the road/BRT design engineers and shall be responsible of utilities design and all operations on utilities during construction.

Educational Qualification: Shall preferably possess a Civil/Materials Engineer degree or relevant certification in the field of civil works (professional qualification recognized internationally);

2 (Two) Quantity Surveyors: At least ten (10) years of experience in quantity surveying for civil engineering projects (road, bridges, buildings etc.), out of which at least seven (7) years for road projects. They will oversee initial re-measuring of contract works, measuring quantities of work done and certify completed quantities, and for checking the accuracy of the estimated remaining quantities which should be included in the contractor's program of completion.

Educational Qualification: Shall hold a BTech (Civil) or Diploma of Associate Engineering (Civil) from a recognized institute;

1.21 Traffic Safety Engineer: At least fifteen (15) years of experience in the traffic and road safety aspects in design and supervision of urban road / transit works. S/he will oversee traffic safety measures for the design stage and implementation of all traffic safety measures during construction. S/he will also oversee traffic management during construction, including the review and approval of the Contractors' traffic management plans and following up its implementation. S/he will work in close cooperation and under guidance of Senior Traffic Engineer.

Educational Qualification: Shall be a qualified Civil/Transportation Engineer, preferably with master's degree in civil/transportation engineering with road safety credentials and professional qualification recognized internationally:

Environmental Safeguards Specialist: At least fifteen (15) years of experience in environmental management and monitoring, out of which at least ten (10) years in urban road/transit construction projects. S/he will oversee all environmental SG related activities and aspects of the design, and implementation and supervision of the environmental mitigation measures in accordance to GoS and WB polices, guidelines and procedures. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders. S/he will, jointly with the Social Safeguards Specialist and Occupational Health and Safety (OHS) Specialist assist in resolution of relevant complaints during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Environmental Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be a qualified civil/environmental engineer, preferably with master's degree in civil/environmental engineering or relevant subject (professional qualification recognized internationally);

Social Safeguards Specialist (Resettlement Expert): At least ten (10) years of experience in the social issues, out of which at least seven (7) years in urban road/transit construction projects. S/he will be in charge of all social aspects of the works, and implementation of social mitigation measures. S/he will monitor all the social SG related activities and aspects of the design and compliance requirements in accordance with applicable GoS and WB policies and procedures related to resettlement and grievance management. These include but are not limited to: impact assessment, socioeconomic surveys, census, conducting meaning consultations, reporting, maintaining liaison with the Client / other key stakeholders S/he will, jointly work with the Environmental Safeguards Specialist and Occupational Health and Safety (OHS) Specialist, during project implementation. In addition, the Consulting team will designate appropriate staff (preferably site engineer) as Social Focal Person at each site to monitor and ensure SG compliance at field/site level.

Educational Qualification: Shall be qualified in Social Sciences, preferably with master's degree in social sciences or relevant subject (professional qualification recognized internationally);

1.24 Project Controls Expert: At least fifteen (15) years of experience in similar complexity and budget projects. S/he must possess knowledge to work on internationally recognized project controls software and have a good handle of project reporting methods. S/he will assist the CRE and other key staff in project controlling activities, and assessment and mitigation of project risks associated with cost, schedule or scope change.

Educational Qualification: Shall be a qualified Engineer, preferably with master's degree in construction management or relevant subject (professional qualification recognized internationally);

1.25 Electrical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all electrical engineering works for the project including



but not limited to the street lightning, coordination with the ITS consultant, supply of electricity to stations/depots, with due consideration to the renewable energy and innovative practices adopted internationally.

Educational Qualification: Shall be a qualified Electrical Engineer (professional qualification recognized internationally):

1.26 Mechanical Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all mechanical engineering related works for the project including but not limited to the stations, depots, pedestrian bridges, management of drainage in underground structures, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

1.27 HVAC (Heating, Ventilation and Air Conditioning) Engineer: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. S/he shall be responsible for the design and supervision of all HVAC equipment and facilities related works for the project including but not limited to the stations, depots, pedestrian bridges, lifts & escalators, with due consideration to the innovative practices adopted in projects internationally.

Educational Qualification: Shall be a qualified Mechanical Engineer (professional qualification recognized internationally);

1.28 6 (six) Site inspectors: At least ten (10) years of professional experience of working on projects of similar nature, scale and complexity. They shall provide assistance and support to SRE and Assistant Resident Engineers, and also monitor and report to corresponding engineers in respect to execution of: all civil works, works organized in shifts, key construction activities (scaffolding, reinforcing, concreting, paving, drainage, etc.), materials sampling and testing, measurements.

Educational Qualification: Shall be a qualified Civil Engineer (professional qualification recognized internationally).

Although indicative, the Consultants are encouraged to maintain and/or improve the non-key staff requirements. Proposals with staffing variations of non-key positions than the above specified must provide suitable justification for the staffing replacing arrangement. The Consultants are also expected to maintain a minimum twenty number of trainee professionals (fresh graduates from local universities accredited by HEC Pakistan).

In addition to the personnel designated above, the Consultant shall determine the additional technical staff requirements for the assignment (engineers, procurement assistants, contract management assistants, quantity surveyors, utility coordinators, surveyors, laboratory technicians, etc.) to assist with *simultaneous* preparation of Detailed Design for Yellow BRT Corridor and off-corridors, and on-site supervision of the works (considering the project completion timelines and expected start of construction of the 1 km bridge under Design-Build contract), as well as administrative and support staff. All costs for the additional technical staff, administrative and support staff shall be included in the rates of non-key staff.

A M

Some important considerations are as follow:

- (i) Senior Urban Road & BRT System Expert/Team Leader Design, Senior BRT System Design Expert, Senior Procurement Specialist, Chief Resident Engineer/Team Leader Construction and Senior Contract Management Specialist need to be from the Lead firm and based in Karachi for minimum eighty percent (80%) of their required person months as mentioned in the Table 7.
- (ii) The Consultant must provide Curriculum Vitae (CV) and certified copies of highest education certificates for all key staff in the proposal, including duration in personmonths for which the staff will be deployed under the contract.
- (iii) The Consultant is not required to submit CVs of non-key and additional staff within the proposal, but these personnel shall be subject to prior approval of the Client from start of services. Generally, the support technical staff should possess education relevant for the nominated position, have at least 5 (five) years of experience, out of which at least three (3) years in road/urban road and infrastructure projects and be fully available to the Consultant for the whole duration of the design and/or supervision services.
- (iv) The Consultant will provide a *backstopping pool of expatriate and/or local specialists* to cover special needs arising under such disciplines as geology, hydrology, geotechnical, structures, pavements, contract management, etc.
- (v) The Consultant should allow for a maximum of 6 (six) person-months during design preparation and 18 (eighteen) person-months backstopping during supervision, but CVs are not required to be submitted with the proposal. These personnel shall be subject to prior approval of the Client before deployment.
- (vi) Backstopping specialists are considered as non-key staff and will be paid according to time spent at the field. These specialists should have at least 20 (twenty) years of experience, out of which at least 10 (ten) years in urban road/mass transit and infrastructure construction projects.
- (vii) The Consultant's supervision staff shall be available to move to the works site with the commencement of the works contract(s), while the part of the team responsible for design and procurement shall be available from the commencement of services.

IMPLEMENTATION ARRANGEMENTS

DATA, SERVICES AND FACILITIES TO BE PROVIDED BY THE CLIENT

The Client has constituted a PMT for liaison, coordination and guidance to the Consultant for the assignment. PMT will provide all possible assistance and information as may be reasonably requested by the Consultant to carry out his obligations.

PMT, consisting of appropriate experts headed by a Project Director and to be assisted by the various Directorates of the SMTA, will have the overall responsibility for implementing the KMP. The PMT is being staffed by: a project director, a deputy project director, liaison office r, civil engineers, a mass transit specialist, a traffic engineer, a financial management specialist, a fully accredited accountant, a procurement and contract management specialist, an environmental specialist, a social development specialist, a gender specialist and a communication specialist.

270

Through the construction contracts, the Consultant shall be provided with:

- (i) Fully furnished and equipped site office containers at each construction site (works contract), for members of the supervision team, including maintenance, water, electricity, telecommunication services, high-band Internet connection, office supplies and consumables. Containers will comprise of at least 5 (five) working places and toilette facilities, and will be located conveniently within the site to serve as field offices for members of the supervision team;
- (ii) Furnished laboratory, including surveying equipment, sampling equipment, laboratory equipment and accessories, maintenance and operation. Laboratory will be equipped for testing of raw materials and products for soils, asphalt and concrete. All equipment has to be accredited according to local rules. Laboratory will be conveniently located at the site and will be available for performance of the contractor's preliminary and ongoing testing, as well as control testing by the Consultant. The Consultant does not have to provide his own staff for laboratory (contractor's responsibility), but the Consultant must have his own staff to monitor, check and validate the testing.

After commencement of the works contract, the Client will organize through the construction contract, maintaining and cleaning for the above listed facilities of the Consultant. This includes provision of all necessary cleaning equipment, rubbish bins and materials as well as provision of liquid soap for hand washing, dish washing, etc., lavatory cleaner and brushes, toilet paper, daily provision of clean hand towels, fly spray, extermination of any rodents and any other such incidentals as the Consultant may reasonably require for maintaining decent conditions for the operations of the offices. Eventual repair works for the facilities are also included.

For the whole duration of the services, the Consultant shall plan and cost support of its team, by providing: fully furnished office space (apart from the above listed facilities at sites and laboratory) either close to the site or to the PMT office (also including a conference room with at least 25 (twenty-five) seating places), equipment, computer hardware and software, communication, office stationary, printing and copying facilities, local and international transport, housing, etc.

The Client will assist the Consultant to:

- (i) Obtain formal consent from outside authorities or persons having rights or powers in connection with the works or the site thereof;
- (ii) Obtain ministerial orders, sanctions, licenses and permits in connection with the works;
- (iii) Register any non-national senior staff with the relevant engineers' board (or similar), if required.

Design Review and Road Safety Audit

The Client shall arrange for the review of the Detailed Design for both Yellow BRT Corridor and off-corridors immediately upon submission of relevant deliverables. The Consultant is obliged to follow the reasonable and implementable findings of the Detailed Design review so that the Client would be able to receive approval of the design and implement the works. If deemed to be necessary, the Consultant will be invited to attend meetings with the review committee.

S Jay H Or D

The Client shall arrange for performance of the Road Safety Audit (RSA) of the Yellow BRT Corridor and off-corridors through an independent detailed systematic and technical safety check relating to the design characteristics of a road infrastructure. The road safety auditor shall be an independent person/entity outside the team of experts who were involved in the design or design review of the subject project. The Client will hire the independent Road Safety Auditor under a separate contract. The auditor will be encouraged to interact with the E&S and HS Specialists, and vice versa, for integrating environmental and safety recommendations in SG documents.

The third-party RSA would be practically performed in three stages, namely:

- (i) RSA of the Detailed Design prepared by the Consultant to evaluate final geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects;
- (ii) RSA of the executed work during the construction stage to evaluate execution of geometric design features, traffic signing and pavement marking plans, lighting plans, landscaping, intersections' details, facilities for other participants in traffic and operation, drainage, guardrails, and other roadside objects. It will also cover the audit of activities performed by the contractors in the field during the works performance in terms of compliance with the Detailed Design, TMP, and legal and regulatory defined procedures;
- (iii) RSA post completion of construction work to suggest further improvements in the asbuild infrastructure which the contractor shall rectify during the DNP.

Principally, the audit will follow the RSA Guideline issued by the World Road Association (2007).

The Consultant will ensure that results from RSAs are reflected in the detailed design, during construction during the DNP and in SG documents where appropriate.

DURATION OF SERVICES

The engagement shall be deemed to have started on execution of the agreement and shall terminate at the completion of the DNP when the final inspection of all works has been done and the Consultant has fulfilled all his obligations, whatever comes later.

Estimated duration of the services is 60 (sixty) months, which comprise of 12 (twelve) months of Detailed Design preparation (including review and revision) and procurement phase, 36 (thirty-six) months during construction and 12 (twelve) months after completion of works, i.e. during the DNP with the Consultant's intermittent input to check continuous quality and actual performance of the works.

In view of the tasks to be achieved, it is anticipated that staff input will be 203 key staff months, as well as 931 non-key staff months (Table 7).

Table 7 Estimated staff input [person-months]

Teom mout	Indie	Indicative person-months		
Team member	Design and procurement	Construction	DNE	
.3		ndle		

enior Urban Road & BRT System Expert / Team	12	3	
Leader Design (1)			
Senior BRT Design Expert (1)	12	3	-
Senior Structural / Bridge Design Engineer (1)	9	3	-
Senior Pavement Design Engineers (1)	. 6	6	
Senior Procurement Specialist (1)	9		
Chief Resident Engineer / Team Leader Construction	-	30	6
Resident Engineers (2)	-	66	9
Senior Contract Management Specialist (1)	t Management Specialist (1) 2 24		
Sub-total key staff (A)	50	135	18
B. Non-Key'st	aff		
Project Manager (1)	6	12	6
Urban Space Management Specialist (1)	6	-	-
Architect (1)	6	12	-
Senior Traffic Engineer (1)	. 9	9	-
BIM Specialist (1)	9	18	2
OHS Specialist (1)	2	30	-
Assistant Resident Engineers (6)	-	216	12
Materials Engineer (1)	~	30	-
Drainage Engineer (1)	6	12	_
Geotechnical Engineer (1)	6	18	-
Utilities Engineer (1)	6	12	-
Quantity Surveyors (2)	6	60	-
Traffic Safety Engineer (1)	6	30	-
Environmental Safeguards Specialist (1)	5	30	-
Social Safeguard Specialist (1)	5	30	-
Project Controls Expert (1)	3	30	-
Electrical Engineers (1)	3	12	2
Mechanical Engineers (1)	3	12	2
HVAC Engineer (1)	3	12	2
NMT Specialist (1)	5	3	
Site Inspectors (6)	-	216	6
Sub-total non-key staff (B)	95	804	32
Total key and non-key staff (A+B)	145	939	50

The Consultant should consider the prospective peaks of activities and ensure the adequacy of staffing levels during such periods, and, at the same time, periods with low productivity levels should not be un-economically over-staffed. The objective is that the Consultant should propose to assign team that will be best suited to the methodology of its design services, supervision and management systems. The Consultant should also consider the added value that will be provided by its organization.

Details of staffing levels will be agreed through the course of the assignment with the Client depending on the services and works currently in progress. The Consultant has to perform this assignment mainly in the field in *Karachi*. However, some work of the Consultant during preparation of Detailed Design and procurement assistance may be undertaken at their home office with the *consent* of the Client.



It should be noted that the Consultant shall provide its services during construction in the field according to the contractor's work schedule, which may include work during *seven* (7) days a week. *Nightshifts* may be expected as well. The Consultant will not be entitled to any overtime payment.

CODE OF CONDUCT

The Consultant shall submit the Code of Conduct that will apply to the Consultant's Key Experts and Non-Key Experts, to ensure compliance with good Environmental, Social, Health and Safety (ESHS) practice. In addition, the Consultant shall submit an outline of how the Code of Conduct will be implemented. The successful Consultant shall be required to implement the agreed Code of Conduct upon contract award. The issues to be addressed in the Code of Conduct include:

- a. Compliance with WB Safeguard Policies, WBG EHS guidelines, applicable laws, rules, and regulations
- b. Compliance with applicable health and safety requirements to protect the local community (including vulnerable and disadvantaged groups), the Consultant's Experts, the Client's personnel, and the Contractor's personnel, including subcontractors and day workers (including wearing prescribed personal protective equipment, preventing avoidable accidents and a duty to report conditions or practices that pose a safety hazard or threaten the environment)
- c. The use of illegal substances
- d. Non-Discrimination in dealing with the local community (including vulnerable and disadvantaged groups), the Consultant's Experts, the Client's personnel, and the Contractor's personnel, including sub-contractors and day workers (for example, on the basis of family status, ethnicity, race, gender, religion, language, marital status, age, disability (physical and mental), sexual orientation, gender identity, political conviction or social, civic, or health status)
- e. Interactions with the local community(ies), members of the local community (ies), and any affected person(s) (for example to convey an attitude of respect, including to their culture and traditions)
- f. Sexual harassment (for example to prohibit use of language or behavior, in particular towards women and/or children, that is inappropriate, harassing, abusive, sexually provocative, demeaning or culturally inappropriate)

The Code of Conduct should be written in plain language and signed by each Expert to indicate that they have:

- a. received a copy of the code;
- b. had the code explained to them;
- c. acknowledged that adherence to this Code of Conduct is a condition of employment; and
- d. understood that violations of the Code can result in serious consequences, up to and including dismissal, or referral to legal authorities.

A copy of the code shall be displayed in the Engineer's office. It shall be provided in appropriate languages.

WHIT ON A

PART II

Section 8. Conditions of Contract and Contract Forms

Foreword

- 1. Part II includes two types of standard Contract forms for Consulting Services (a Time-Based Contract and a Lump-Sum Contract) that are based on the contract forms included in the harmonized Request for Proposals (RFP) (Master Document for Selection of Consultants prepared by participating Multilateral Development Banks (MDBs).
- 2. Time-Based Contract. This type of contract is appropriate when it is difficult to define or fix the scope and the duration of the services, either because they are related to activities carried out by others for which the completion period may vary, or because the input of the consultants required for attaining the objectives of the assignment is difficult to assess. In time-based contracts the Consultant provides services on a timed basis according to quality specifications, and Consultant's remuneration is determined on the basis of the time actually spent by the Consultant in carrying out the Services and is based on (i) agreed upon unit rates for the Consultant's experts multiplied by the actual time spent by the experts in executing the assignment, and (ii) reimbursable expenses using actual expenses and/or agreed unit prices. This type of contract requires the Client to closely supervise the Consultant and to be involved in the daily execution of the assignment.
- 3. Lump-Sum Contract. This type of contract is used mainly for assignments in which the scope and the duration of the Services and the required output of the Consultant are clearly defined. Payments are linked to outputs (deliverables) such as reports, drawings, bill of quantities, bidding documents, or software programs. Lump-sum contracts are easier to administer because they operate on the principle of a fixed price for a fixed scope, and payments are due on clearly specified outputs and milestones. Nevertheless, quality control of the Consultant's outputs by the Client is paramount.
- 4. The templates are designed for use in assignments with consulting firms and shall not be used for contracting of individual experts. These standard Contract forms are to be used for complex and/or large value assignments, and/or for contracts above US\$300,000 equivalent or more unless otherwise approved by the Bank.



STANDARD FORM OF CONTRACT

Consultant's Services

Time-Based









TABLE OF CONTENTS

I.		Form	of Contract	120
Π.		Gener	ral Conditions of Contract	139
Α		Gener	ral Provisions	143
	Α.	1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14.	Definitions Relationship between the Parties Law Governing Contract Language Headings Communications Location Authority of Member in Charge Authorized Representatives Fraud and Corruption Effectiveness of Contract Termination of Contract for Failure to Become Effective Commencement of Services Expiration of Contract Entire Agreement Modifications or Varietics	143 145 145 145 145 146 146 146 146 146 147
	C.	18. 19.	Force Majeure	147 147 148 149
		20. 21. 22. 23. 24. 25. 26. 27. 28. 29.	General Conflict of Interest Confidentiality Liability of the Consultant Insurance to be taken out by the Consultant Accounting, Inspection and Auditing Reporting Obligations Proprietary Rights of the Client in Reports and Records Equipment, Vehicles and Materials Code of Conduct	151 152 153 153 153 154 154 154 155
	D.	Cons 30. 31. 32. 33. 34. 35.	Description of Key Experts Replacement of Key Experts Approval of Additional Key Experts Removal of Experts or Sub-consultants Replacement/ Removal of Experts – Impact on Payments Working Hours, Overtime, Leave, etc.	155 156 156 156



	157
E. Obligations of the Client	15/
36. Assistance and Exemptions	157
27 Appare to Project Site	1.00
28 Change in the Applicable Law Related to Taxes and Duties	138
39 Services Facilities and Property of the Client	138
40 Counterpart Personnel	139
41 Payment Obligation	139
42 Ceiling Amount	137
43. Remuneration and Reimbursable Expenses	160
44. Taxes and Duties	160
45. Currency of Payment	160
46. Mode of Billing and Payment	162
47. Interest on Delayed Payments	162
G. Fairness and Good Faith	
48. Good Faith	162
H. Settlement of Disputes	162
40 Amicable Settlement	162
50 Dispute Resolution	162
III. Special Conditions of Contract	16/
IV. Appendices	
Appendix A – Terms of Reference	177
Appendix A Terms of Terms	177
Appendix B - Key Experts	
Appendix C – Remuneration Cost Estimates	1//
Appendix D – Reimbursable Expenses Cost Estimates	181
Appendix E - Form of Advance Payments Guarantee	182
Appendix F - Code of Conduct (ES)	184
Appendix 1 Code of Conduct (25)	

Al D

WITH A MARKET AND A MARKET AND

CONTRACT FOR CONSULTANT'S SERVICES Time-Based (Phase 2)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

2 A S

HA hu

I. Form of Contract

TIME-BASED (PHASE 2)

(Text in brackets [] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the "Contract") is made the [number] day of the month of [month], [year], between, on the one hand, [name of Client or Recipient] (hereinafter called the "Client") and, on the other hand, [name of Consultant] (hereinafter called the "Consultant").

[If the Consultant consist of more than one entity, the above should be partially amended to read as follows: "...(hereinafter called the "Client") and, on the other hand, a Joint Venture (name of the JV) consisting of the following entities, each member of which will be jointly and severally liable to the Client for all the Consultant's obligations under this Contract, namely, [name of member] and [name of member] (hereinafter called the "Consultant").]

WHEREAS

- (a) the Client has requested the Consultant to provide certain consulting services as defined in this Contract (hereinafter called the "Services");
- (b) the Consultant, having represented to the Client that it has the required professional skills, expertise and technical resources, has agreed to provide the Services on the terms and conditions set forth in this Contract:
- the Client has received [or has applied for] a loan [or credit or grant] from the [Insert as appropriate: International Bank for Reconstruction and Development (IBRD) or International Development Association (IDA)] toward the cost of the Services and intends to apply a portion of the proceeds of this [loan/credit/grant] to eligible payments under this Contract, it being understood that (i) payments by the Bank will be made only at the request of the Client and upon approval by the Bank; (ii) such payments will be subject, in all respects, to the terms and conditions of the [loan/financing/grant] agreement, including prohibitions of withdrawal from the [loan/credit/grant] account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, is prohibited by the decision of the United Nations Security council taken under Chapter VII of the Charter of the United Nations; and (iii) no party other than the Client shall derive any rights from the [loan/financing/grant] agreement or have any claim to the [loan/credit/grant] proceeds;

9

Ø

NOW THEREFORE the parties hereto hereby agree as follows:

- 1. The following documents attached hereto shall be deemed to form an integral part of this Contract:
 - (a) The General Conditions of Contract (including Attachment 1 "Fraud and Corruption";
 - (b) The Special Conditions of Contract;
 - (c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Remuneration Cost Estimates Appendix D: Reimbursables Cost Estimates

Appendix E: Form of Advance Payments Guarantee

Appendix F Code of Conduct (ES) [Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

In the event of any inconsistency between the documents, the following order of precedence shall prevail: the Special Conditions of Contract; the General Conditions of Contract, including Attachment 1; Appendix A; Appendix B; Appendix C and Appendix D; Appendix E; and Appendix F [Note to Client: to be included for supervision of infrastructure (such as Plant or Works) contracts and for other consulting service where the social risks are substantial or high]. Any reference to this Contract shall include, where the context permits, a reference to its Appendices.

- 2. The mutual rights and obligations of the Client and the Consultant shall be as set forth in the Contract, in particular:
 - (a) the Consultant shall carry out the Services in accordance with the provisions of the Contract; and
 - (b) the Client shall make payments to the Consultant in accordance with the provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective names as of the day and year first above written.

For and on behalf of [Name of Client]

[Authorized Representative of the Client - name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

SIGN

[Authorized Representative of the Consultant – name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached.]

For and on behalf of each of the members of the Consultant [insert the name of the Joint Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[add signature blocks for each member if all are signing]





II. General Conditions of Contract

A. GENERAL PROVISIONS

1. Definitions

1.1.Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:

- (a) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Special Conditions of Contract (SCC), as they may be issued and in force from time to time.
- (b) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (c) "Borrower" means the Government, Government agency or other entity that signs the financing agreement with the Bank.
- (d) "Client" means the implementing agency that signs the Contract for the Services with the Selected Consultant.
- (e) "Client's Personnel" refers to the staff, labor and other employees (if any) of the Client engaged in fulfilling the Client's obligations under the Contract; and any other personnel identified as Client's Personnel, by a notice from the Client to the Consultant.
- (f) "Consultant" means a legally-established professional consulting firm or entity selected by the Client to provide the Services under the signed Contract.
- (g) "Contract" means the legally binding written agreement signed between the Client and the Consultant and which includes all the attached documents listed in its paragraph 1 of the Form of Contract (the General Conditions (GCC), the Special Conditions (SCC), and the Appendices).
- (h) "Contractor" if applicable, means the person named as contractor in the contract to be supervised by the Consultant (if applicable).
- (i) "Contractor's Personnel" means personnel whom the Contractor utilizes in the execution of its contract, including the staff, labor and other employees of the Contractor and each subcontractor; and any other personnel assisting the Contractor in the execution of the contract to be supervised by the Consultant (if applicable).





- (j) "Day" means a working day unless indicated otherwise.
- (k) "ES" means environmental and social (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH)).
- (l) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GCC 11.
- (m) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Subconsultant or JV member(s) assigned by the Consultant to perform the Services or any part thereof under the Contract.
- (n) "Foreign Currency" means any currency other than the currency of the Client's country.
- (o) "GCC" means these General Conditions of Contract.
- (p) "Government" means the government of the Client's country.
- (q) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one entity where one member has the authority to conduct all businesses for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (r) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose Curricula Vitae (CV) was taken into account in the technical evaluation of the Consultant's proposal.
- (s) "Local Currency" means the currency of the Client's country.
- (t) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant to perform the Services or any part thereof under the Contract.
- (u) "Party" means the Client or the Consultant, as the case may be, and "Parties" means both of them.
- (v) "SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented but not over-written.
- (w) "Services" means the work to be performed by the Consultant pursuant to this Contract, as described in Appendix A hereto.
- (x) "Sexual Exploitation and Abuse" "(SEA)" means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation

9

HA

h

of another;

Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.

- (y) "Sexual Harassment" "(SH)" is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Experts with other Experts, Contractor's (if applicable) or Client's Personnel.
- (z) "Site" (if applicable) means the land and other places where works are to be executed and/or facilities to be installed, and such other land or places as may be specified in the Contractor's contract as forming part of the Site.
- (aa) "Sub-consultants" means an entity to whom/which the Consultant subcontracts any part of the Services while remaining solely liable for the execution of the Contract.
- (bb) "Third Party" means any person or entity other than the Government, the Client, the Consultant or a Sub-consultant.
- 2. Relationship between the Parties
- 2.1. Nothing contained herein shall be construed as establishing a relationship of master and servant or of principal and agent as between the Client and the Consultant. The Consultant, subject to this Contract, has complete charge of the Experts and Subconsultants, if any, performing the Services and shall be fully hereunder.
- 3. Law Governing Contract
- 3.1. This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the Applicable Law.
- 4. Language
- 4.1. This Contract has been executed in the language specified in the SCC, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.
- 5. Headings
- 5.1. The headings shall not limit, alter or affect the meaning of this Contract.
- 6. Communications
- 6.1. Any communication required or permitted to be given or made pursuant to this Contract shall be in writing in the language specified in Clause GCC 4. Any such notice, request or consent person to an authorized representative of the Party to whom the address specified in the SCC.

6.2.A Party may change its address for notice hereunder by giving the other Party any communication of such change to the address



In A



specified in the SCC.

- 7. Location
- 7.1. The Services shall be performed at such locations as are specified in Appendix A hereto and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the Client may approve.
- 8. Authority of Member in Charge
- 8.1.In case the Consultant is a Joint Venture, the members hereby authorize the member specified in the SCC to act on their behalf in exercising all the Consultant's rights and obligations towards the Client under this Contract, including without limitation the receiving of instructions and payments from the Client.
- 9. Authorized Representatives
- 9.1.Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the Client or the Consultant may be taken or executed by the officials specified in the SCC.
- Fraud and Corruption
- 10.1. The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework, as set forth in Attachment 1 to the GCC.
- a. Commissions and Fees
- 10.2. The Client requires the Consultant to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

- 11. Effectiveness of Contract
- 11.1. This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice to the Consultant instructing the Consultant to begin carrying out the Services. This notice shall confirm that the effectiveness conditions, if any, listed in the SCC have been met.
- 12. Termination of Contract for Failure to Become Effective
- 12.1. If this Contract has not become effective within such time period after the date of Contract signature as specified in the SCC, either Party may, by not less than twenty two (22) days written notice to the other Party, declare this Contract to be null and void, and in the event of such a declaration by either Party, neither Party shall have any claim against the other Party with respect hereto.

A D

Ch

- 13. Commencement of Services
- 13.1. The Consultant shall confirm availability of Key Experts and begin carrying out the Services not later than the number of days after the Effective Date specified in the SCC.
- 14. Expiration of Contract
- 14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SCC.
- 15. Entire Agreement
- 15.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any statement, representation, promise or agreement not set forth herein.
- Modifications or Variations
- 16.1. Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.
- 16.2. In cases of substantial modifications or variations, the prior written consent of the Bank is required.

17. Force Majeure

- a. Definition
- 17.1. For the purposes of this Contract, "Force Majeure" means an event which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable, and makes a Party's performance of its obligations hereunder impossible or so impractical as reasonably to be considered impossible under the circumstances, and subject to those requirements, includes, but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other industrial action confiscation or any other action by Government agencies.
- 17.2. Force Majeure shall not include (i) any event which is caused by the negligence or intentional action of a Party or such Party's Experts, Sub-consultants or agents or employees, nor (ii) any event which a diligent Party could reasonably have been expected to both take into account at the time of the conclusion of this Contract, and avoid or overcome in the carrying out of its obligations hereunder.
- 17.3. Force Majeure shall not include insufficiency of funds or failure to make any payment required hereunder.

b. No Breach of 17.4. The failure of a Party to fulfill any of its obligations hereunder

Contract

shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, provided that the Party affected by such an event has taken all reasonable precautions, due care and reasonable alternative measures, all with the objective of carrying out the terms and conditions of this Contract.

- c. Measures to be Taken
- 17.5. A Party affected by an event of Force Majeure shall continue to perform its obligations under the Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the consequences of any event of Force Majeure.
- 17.6. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon as possible, and in any case not later than fourteen (14) calendar days following the occurrence of such event, providing evidence of the nature and cause of such event, and shall similarly give written notice of the restoration of normal conditions as soon as possible.
- 17.7. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.
- 17.8. During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant, upon instructions by the Client, shall either:
 - (a) demobilize, in which case the Consultant shall be reimbursed for additional costs they reasonably and necessarily incurred, and, if required by the Client, in reactivating the Services; or
 - (b) continue with the Services to the extent reasonably possible, in which case the Consultant shall continue to be paid under the terms of this Contract and be reimbursed for additional costs reasonably and necessarily incurred.
- 17.9. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the matter shall be settled according to Clauses GCC 49 & 50.

18. Suspension

18.1. The Client may, by written notice of suspension to the Consultant, suspend all payments to the Consultant hereunder if the Consultant fails to perform any of its obligations under this Contract, including the carrying out of the Services, provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar days after receipt by the Consultant of such notice of suspension.

A

High

- 19. Termination
- 19.1. This Contract may be terminated by either Party as per provisions set up below:
- a. By the Client
- 19.1.1 The Client may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause. In such an occurrence the Client shall give at least thirty (30) calendar days' written notice of termination to the Consultant in case of the events referred to in (a) through (d); at least sixty (60) calendar days' written notice in case of the event referred to in (e); and at least five (5) calendar days' written notice in case of the event referred to in (f):
 - (a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder, as specified in a notice of suspension pursuant to Clause GCC 18;
 - (b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of its members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or voluntary;
 - (c) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GCC 50.1;
 - (d) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days;
 - (e) If the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract;
 - (f) If the Consultant fails to confirm availability of Key Experts as required in Clause GCC 13.
- 19.1.2 if the Consultant, in the judgment of the Client has engaged in Fraud and Corruption, as defined in paragraph 2.2 a of Attachement 1 to the GCC, in competing for or in executing the Contract, then the Client may, after giving fourteen (14) calendar days written notice to the Consultant, terminate the Consultant's employment under the Contract.
- b. By the Consultant
- 19.1.3 The Consultant may terminate this Contract, by not less than thirty (30) calendar days' written notice to the Client, in case of the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause.
 - (a) If the Client fails to pay any money due to the

7

72

HA L

- Consultant pursuant to this Contract and not subject to dispute pursuant to Clauses GCC 50.1 within forty-five (45) calendar days after receiving written notice from the Consultant that such payment is overdue.
- (b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days.
- (c) If the Client fails to comply with any final decision reached as a result of arbitration pursuant to Clause GCC 50.1.
- (d) If the Client is in material breach of its obligations pursuant to this Contract and has not remedied the same within forty-five (45) days (or such longer period as the Consultant may have subsequently approved in writing) following the receipt by the Client of the Consultant's notice specifying such breach.
- c. Cessation of Rights and Obligations
- 19.1.4 Upon termination of this Contract pursuant to Clauses GCC 12 or GCC 19 hereof, or upon expiration of this Contract pursuant to Clause GCC 14, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and obligations as may have accrued on the date of termination or expiration, (ii) the obligation of confidentiality set forth in Clause GCC 22, (iii) the Consultant's obligation to permit inspection, copying and auditing of their accounts and records set forth in Clause GCC 25 and to cooperate and assist in any inspection or investigation, and (iv) any right which a Party may have under the Applicable Law.
- d. Cessation of Services
- 19.1.5 Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GCC 19a or GCC 19b, the Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultant and equipment and materials furnished by the Client, the Consultant shall proceed as provided, respectively, by Clauses GCC 27 or GCC 28.
- e. Payment upon Termination
- 19.1.6 Upon termination of this Contract, the Client shall make the following payments to the Consultant:
 - (a) remuneration for Services satisfactorily performed prior to the effective date of termination, and reimbursable expenditures for expenditures actually incurred prior to

A A

14

- the effective date of termination; and pursuant to Clause GCC 43;
- (b) in the case of termination pursuant to paragraphs (d) and
 (e) of Clause GCC 19.1.1, reimbursement of any reasonable cost incidental to the prompt and orderly termination of this Contract, including the cost of the return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20. General

- a. Standard of Performance
- 20.1. The Consultant shall perform the Services and carry out the Services with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as a faithful adviser to the Client, and shall at all times support and safeguard the Client's legitimate interests in any dealings with the third parties.
- 20.2. The Consultant shall employ and provide such qualified and experienced Experts and Sub-consultants as are required to carry out the Services.
- 20.3. The Consultant may subcontract part of the Services to an extent and with such Key Experts and Sub-consultants as may be approved in advance by the Client. Notwithstanding such approval, the Consultant shall retain full responsibility for the Services.
- b. Law
 Applicable to
 Services
- 20.4. The Consultant shall perform the Services in accordance with the Contract and the Applicable Law and shall take all practicable steps to ensure that any of its Experts and Subconsultants, comply with the Applicable Law.
- 20.5. Throughout the execution of the Contract, the Consultant shall comply with the import of goods and services prohibitions in the Client's country when
 - (a) as a matter of law or official regulations, the Borrower's country prohibits commercial relations with that country; or
 - (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of



26

Hy In

the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.

- 20.6. The Client shall notify the Consultant in writing of relevant local customs, and the Consultant shall, after such notification, respect such customs.
- 21. Conflict of Interest
- 21.1. The Consultant shall hold the Client's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.
- a. Consultant
 Not to Benefit
 from
 Commissions,
 Discounts, etc.
- 21.1.1 The payment of the Consultant pursuant to GCC F (Clauses GCC 42 through 47) shall constitute the Consultant's only payment in connection with this Contract and, subject to Clause GCC 21.1.3, the Consultant shall not accept for its own benefit any trade commission, discount or similar payment in connection with activities pursuant to this Contract or in the discharge of its obligations hereunder, and the Consultant shall use its best efforts to ensure that any Sub-consultants, as well as the Experts and agents of either of them, similarly shall not receive any such additional payment.
- 21.1.2 Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the Client on the procurement of goods, works or services, the Consultant shall comply with the Bank's Applicable Regulations, and shall at all times exercise such responsibility in the best interest of the Client. Any discounts or commissions obtained by the Consultant in the exercise of such procurement responsibility shall be for the account of the Client.
- b. Consultant and Affiliates Not to Engage in Certain Activities
- 21.1.3 The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Subconsultants and any entity affiliated with such Subconsultants, shall be disqualified from providing goods, works or non-consulting services resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.
- c. Prohibition of Conflicting Activities
- 21.1.4 The Consultant shall not engage, and shall cause its Experts as well as its Sub-consultants not to engage, either directly or indirectly, in any business or professional activities that would conflict with the activities assigned to them under this Contract.

1

DAN

- d. Strict Duty to
 Disclose
 Conflicting
 Activities
- 21.1.5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their Client, or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.
- 22. Confidentiality
- 22.1. Except with the prior written consent of the Client, the Consultant and the Experts shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Experts make public the recommendations formulated in the course of, or as a result of, the Services.
- 23. Liability of the Consultant
- 23.1. Subject to additional provisions, if any, set forth in the SCC, the Consultant's liability under this Contract shall be as determined under the Applicable Law.
- 24. Insurance to be taken out by the Consultant
- 24.1. The Consultant (i) shall take out and maintain, and shall cause any Sub-consultants to take out and maintain, at its (or the Sub-consultants', as the case may be) own cost but on terms and conditions approved by the Client, insurance against the risks, and for the coverage specified in the SCC, and (ii) at the Client's request, shall provide evidence to the Client showing that such insurance has been taken out and maintained and that the current premiums therefore have been paid. The Consultant shall ensure that such insurance is in place prior to commencing the Services as stated in Clause GCC 13.
- 25. Accounting, Inspection and Auditing
- 25.1. The Consultant shall keep, and shall make all reasonable efforts to cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Services in such form and detail as will clearly identify relevant time changes and costs.
- 25.2. Pursuant to paragraph 2.2 e. of Attachment 1 to the General Conditions, the Consultant shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such accounts, records and other documents audited by auditors appointed by the Bank. The Consultant's and its Subcontractors' and subconsultants' attention is drawn to Sub-

1

RA

H M

Clause 10.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures).

26. Reporting Obligations

- 26.1. The Consultant shall submit to the Client the reports and documents specified in Appendix A, in the form, in the numbers and within the time periods set forth in the said Appendix.
- 27. Proprietary Rights of the Client in Reports and Records
- 27.1. Unless otherwise indicated in the SCC, all reports and relevant data and information such as maps, diagrams, plans, databases, other documents and software, supporting records or material compiled or prepared by the Consultant for the Client in the course of the Services shall be confidential and become and remain the absolute property of the Client. The Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the Client, together with a detailed inventory thereof. The Consultant may retain a copy of such documents, data and/or software but shall not use the same for purposes unrelated to this Contract without prior written approval of the Client.
- 27.2. If license agreements are necessary or appropriate between the Consultant and third parties for purposes of development of the plans, drawings, specifications, designs, databases, other documents and software, the Consultant shall obtain the Client's prior written approval to such agreements, and the Client shall be entitled at its discretion to require recovering the expenses related to the development of the program(s) concerned. Other restrictions about the future use of these documents and software, if any, shall be specified in the SCC.

and Materials

28. Equipment, Vehicles 28.1. Equipment, vehicles and materials made available to the Consultant by the Client, or purchased by the Consultant wholly or partly with funds provided by the Client, shall be the property of the Client and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to the Client an inventory of such equipment, vehicles and materials and shall dispose of such equipment, vehicles and materials in accordance with the Client's instructions. While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise instructed by the Client in writing, shall insure them at the expense of the Client in an amount equal to their full replacement value.

- 28.2. Any equipment or materials brought by the Consultant or its Experts into the Client's country for the use either for the project or personal use shall remain the property of the Consultant or the Experts concerned, as applicable.
- 29. Code of Conduct
- 29.1. If specified in the SCC, the Consultant shall have a Code of Conduct for Experts (ES).

The Consultant shall take all necessary measures to ensure that each Expert is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.

These measures include providing instructions and documentation that can be understood by the Experts and seeking to obtain that person's signature acknowledging receipt of such instructions and/or documentation, as appropriate.

The Consultant shall also ensure that the Code of Conduct is visibly displayed in locations where the Services are provided, including if applicable, on the Site, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Experts, Contractor's Personnel, Client's Personnel and the local community if applicable.

D. CONSULTANT'S EXPERTS AND SUB-CONSULTANTS

30. Description of Key Experts

- 30.1. The title, agreed job description, minimum qualification and time-input estimates to carry out the Services of each of the Consultant's Key Experts are described in **Appendix B**.
- 30.2. If required to comply with the provisions of Clause GCC 20a, adjustments with respect to the estimated time-input of Key Experts set forth in **Appendix B** may be made by the Consultant by a written notice to the Client, provided (i) that such adjustments shall not alter the original time-input estimates for any individual by more than 10% or one week, whichever is larger; and (ii) that the aggregate of such adjustments shall not cause payments under this Contract to exceed the ceilings set forth in Clause GCC 42.2.
- 30.3. If additional work is required beyond the scope of the Services specified in **Appendix A**, the estimated time-input for the Key Experts may be increased by agreement in writing between the Client and the Consultant. In case where payments under this Contract exceed the ceilings set forth in Clause GCC 42.2, the Parties shall sign a Contract amendment.

- 31. Replacement of Key Experts
- 31.1. Except as the Client may otherwise agree in writing, no changes shall be made in the Key Experts.
- 31.2. Notwithstanding the above, the substitution of Key Experts during Contract execution may be considered only based on the Consultant's written request and due to circumstances outside the reasonable control of the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall forthwith provide as a replacement, a person of equivalent or better qualifications and experience, meet eligibility requirements, and at the same rate of remuneration.
- 32. Approval of Additional Key Experts
- 32.1. If during execution of the Contract, additional Key Experts are required to carry out the Services, the Consultant shall submit to the Client for review and approval a copy of their Curricula Vitae (CVs). If the Client does not object in writing (stating the reasons for the objection) within twenty two (22) days from the date of receipt of such CVs, such additional Key Experts shall be deemed to have been approved by the Client.

The rate of remuneration payable to such new additional Key Experts shall be based on the rates for other Key Experts position which require similar qualifications and experience.

- 33. Removal of Experts or Sub-consultants
- 33.1. If the Client finds that any of the Experts or Sub-consultant misconduct or has been charged with having committed a criminal action, or if the Client determines that a Consultant's Expert or Sub-consultant has engaged in Fraud and Corruption while performing the Services, the Consultant shall, at the Client's written request, provide a replacement.
- 33.2. In the event that any of Key Experts, Non-Key Experts or Subconsultants is found by the Client to be incompetent or incapable in discharging assigned duties, the Client, specifying the grounds therefore, may request the Consultant to provide a replacement.
- 33.3. Any replacement of the removed Experts or Sub-consultants shall possess better qualifications and experience and shall be acceptable to the Client.
- 34. Replacement/ Removal of Experts – Impact on Payments
- 34.1. Except as the Client may otherwise agree, (i) the Consultant shall bear all additional travel and other costs arising out of or incidental to any removal and/or replacement, and (ii) the remuneration to be paid for any of the Experts provided as a replacement shall not exceed the remuneration which would have been payable to the Experts replaced or removed.
- 35. Working Hours,
- 35.1. Working hours and holidays for Experts are set forth in

Of My

Overtime, Leave, etc.

- Appendix B. To account for travel time to/from the Client's country, experts carrying out Services inside the Client's country shall be deemed to have commenced or finished work in respect of the Services such number of days before their arrival in, or after their departure from, the Client's country as is specified in Appendix B.
- 35.2. The Experts shall not be entitled to be paid for overtime nor to take paid sick leave or vacation leave except as specified in **Appendix B**, and the Consultant's remuneration shall be deemed to cover these items.
- 35.3. Any taking of leave by Key Experts shall be subject to the prior approval by the Consultant who shall ensure that absence for leave purposes will not delay the progress and or impact adequate supervision of the Services.

E. OBLIGATIONS OF THE CLIENT

36. Assistance and Exemptions

- 36.1. Unless otherwise specified in the SCC, the Client shall use its best efforts to:
 - (a) Assist the Consultant with obtaining work permits and such other documents as shall be necessary to enable the Consultant to perform the Services.
 - (b) Assist the Consultant with promptly obtaining, for the Experts and, if appropriate, their eligible dependents, all necessary entry and exit visas, residence permits, exchange permits and any other documents required for their stay in the Client's country while carrying out the Services under the Contract.
 - (c) Facilitate prompt clearance through customs of any property required for the Services and of the personal effects of the Experts and their eligible dependents.
 - (d) Issue to officials, agents and representatives of the Government all such instructions and information as may be necessary or appropriate for the prompt and effective implementation of the Services.
 - (e) Assist the Consultant and the Experts and any Subconsultants employed by the Consultant for the Services with obtaining exemption from any requirement to register or obtain any permit to practice their profession or to establish themselves either individually or as a corporate entity in the Client's country according to the applicable law in the Client's country.

8

2 Z

6

A San

- (f) Assist the Consultant, any Sub-consultants and the Experts of either of them with obtaining the privilege, pursuant to the applicable law in the Client's country, of bringing into the Client's country reasonable amounts of foreign currency for the purposes of the Services or for the personal use of the Experts and of withdrawing any such amounts as may be earned therein by the Experts in the execution of the Services.
- (g) Provide to the Consultant any such other assistance as may be specified in the SCC.
- 37. Access to Project Site
- 37.1. The Client warrants that the Consultant shall have, free of charge, unimpeded access to the project site in respect of which access is required for the performance of the Services. The Client will be responsible for any damage to the project site or any property thereon resulting from such access and will indemnify the Consultant and each of the experts in respect of liability for any such damage, unless such damage is caused by the willful default or negligence of the Consultant or any Subconsultants or the Experts of either of them.
- 38. Change in the Applicable Law Related to Taxes and Duties
- 38.1. If, after the date of this Contract, there is any change in the applicable law in the Client's country with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties hereto, and corresponding adjustments shall be made to the ceiling amounts specified in Clause GCC 42.2.
- 39. Services, Facilities and Property of the Client
- 39.1. The Client shall make available to the Consultant and the Experts, for the purposes of the Services and free of any charge, the services, facilities and property described in the Terms of Reference (Appendix A) at the times and in the manner specified in said Appendix A.
- 39.2. In case that such services, facilities and property shall not be made available to the Consultant as and when specified in Appendix A, the Parties shall agree on (i) any time extension that it may be appropriate to grant to the Consultant for the performance of the Services, (ii) the manner in which the Consultant shall procure any such services, facilities and property from other sources, and (iii) the additional payments, if any, to be made to the Consultant as a result thereof pursuant to Clause GCC 42.3.

A CAMPA

40. Counterpart Personnel

- 40.1. The Client shall make available to the Consultant free of charge such professional and support counterpart personnel, to be nominated by the Client with the Consultant's advice, if specified in **Appendix A**.
- 40.2. If counterpart personnel are not provided by the Client to the Consultant as and when specified in **Appendix A**, the Client and the Consultant shall agree on (i) how the affected part of the Services shall be carried out, and (ii) the additional payments, if any, to be made by the Client to the Consultant as a result thereof pursuant to Clause GCC 42.3.
- 40.3. Professional and support counterpart personnel, excluding Client's liaison personnel, shall work under the exclusive direction of the Consultant. If any member of the counterpart personnel fails to perform adequately any work assigned to such member by the Consultant that is consistent with the position occupied by such member, the Consultant may request the replacement of such member, and the Client shall not unreasonably refuse to act upon such request.

41. Payment Obligation

41.1. In consideration of the Services performed by the Consultant under this Contract, the Client shall make such payments to the Consultant and in such manner as is provided by GCC F below.

F. PAYMENTS TO THE CONSULTANT

42. Ceiling Amount

- 42.1. An estimate of the cost of the Services is set forth in **Appendix C** (Remuneration) and **Appendix D** (Reimbursable expenses).
- 42.2. Payments under this Contract shall not exceed the ceilings in foreign currency and in local currency specified in the SCC.
- 42.3. For any payments in excess of the ceilings specified in GCC 42.2, an amendment to the Contract shall be signed by the Parties referring to the provision of this Contract that evokes such amendment.
- 43. Remuneration and Reimbursable Expenses
- 43.1. The Client shall pay to the Consultant (i) remuneration that shall be determined on the basis of time actually spent by each Expert in the performance of the Services after the date of commencing of Services or such other date as the Parties shall agree in writing; and (ii) reimbursable expenses that are actually and reasonably incurred by the Consultant in the performance of the Services.

43.2. All payments shall be at the rates set forth in **Appendix** C and **Appendix** D.







- 43.3. Unless the SCC provides for the price adjustment of the remuneration rates, said remuneration shall be fixed for the duration of the Contract.
- 43.4. The remuneration rates shall cover: (i) such salaries and allowances as the Consultant shall have agreed to pay to the Experts as well as factors for social charges and overheads (bonuses or other means of profit-sharing shall not be allowed as an element of overheads), (ii) the cost of backstopping by home office staff not included in the Experts' list in Appendix B, (iii) the Consultant's profit, and (iv) any other items as specified in the SCC.
- 43.5. Any rates specified for Experts not yet appointed shall be provisional and shall be subject to revision, with the written approval of the Client, once the applicable remuneration rates and allowances are known.
- 44. Taxes and Duties
- 44.1. The Consultant, Sub-consultants and Experts are responsible for meeting any and all tax liabilities arising out of the Contract unless it is stated otherwise in the SCC.
- 44.2. As an exception to the above and as stated in the SCC, all local identifiable indirect taxes (itemized and finalized at Contract negotiations) are reimbursed to the Consultant or are paid by the Client on behalf of the Consultant.
- 45. Currency of Payment
- 45.1. Any payment under this Contract shall be made in the currency(ies) specified in the SCC.
- 46. Mode of Billing and Payment
- 46.1. Billings and payments in respect of the Services shall be made as follows:
 - Advance payment. Within the number of days after the (a) Effective Date, the Client shall pay to the Consultant an advance payment as specified in the SCC. otherwise indicated in the SCC, an advance payment shall be made against an advance payment bank guarantee acceptable to the Client in an amount (or amounts) and in a currency (or currencies) specified in the SCC. Such guarantee (i) is to remain effective until the advance payment has been fully set off, and (ii) is to be in the form set forth in Appendix E, or in such other form as the Client shall have approved in writing. The advance payments will be set off by the Client in equal installments against the statements for the number of months of the Services specified in the SCC until said advance payments have been fully set off.

A STATE OF ME

- (b) The Itemized Invoices. As soon as practicable and not later than fifteen (15) days after the end of each calendar month during the period of the Services, or after the end of each time interval otherwise indicated in the SCC, the Consultant shall submit to the Client, in duplicate, itemized invoices, accompanied by the receipts or other appropriate supporting documents, of the amounts payable pursuant to Clauses GCC 45 and GCC 46 for such interval, or any other period indicated in the SCC. Separate invoices shall be submitted for expenses incurred in foreign currency and in local currency. Each invoice shall show remuneration and reimbursable expenses separately.
- (c) The Client shall pay the Consultant's invoices within sixty (60) days after the receipt by the Client of such itemized invoices with supporting documents. Only such portion of an invoice that is not satisfactorily supported may be withheld from payment. Should any discrepancy be found to exist between actual payment and costs authorized to be incurred by the Consultant, the Client may add or subtract the difference from any subsequent payments.
- The Final Payment. The final payment under this Clause shall be made only after the final report and a final invoice, identified as such, shall have been submitted by the Consultant and approved as satisfactory by the Client. The Services shall be deemed completed and finally accepted by the Client and the final report and final invoice shall be deemed approved by the Client as satisfactory ninety (90) calendar days after receipt of the final report and final invoice by the Client unless the Client, within such ninety (90) calendar day period, gives written notice to the Consultant specifying in detail deficiencies in the Services, the final report or final invoice. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated. Any amount that the Client has paid or has caused to be paid in accordance with this Clause in excess of the amounts payable in accordance with the provisions of this Contract shall be reimbursed by the Consultant to the Client within thirty (30) days after receipt by the Consultant of notice thereof. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final invoice approved by the Client in accordance with the above.

9

2 m

The state of the s

- All payments under this Contract shall be made to the accounts of the Consultant specified in the SCC.
- With the exception of the final payment under (d) above, (f) payments do not constitute acceptance of the Services nor relieve the Consultant of any obligations hereunder.
- 47. Interest on Delayed Payments
- 47.1. If the Client had delayed payments beyond fifteen (15) days after the due date stated in Clause GCC 46.1 (c), interest shall be paid to the Consultant on any amount due by, not paid on, such due date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

- 48. Good Faith
- 48.1. The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.

H. SETTLEMENT OF DISPUTES

- 49. Amicable Settlement 49.1. The Parties shall seek to resolve any dispute amicably by mutual consultation.
 - 49.2. If either Party objects to any action or inaction of the other Party, the objecting Party may file a written Notice of Dispute to the other Party providing in detail the basis of the dispute. The Party receiving the Notice of Dispute will consider it and respond in writing within fourteen (14) days after receipt. If that Party fails to respond within fourteen (14) days, or the dispute cannot be amicably settled within fourteen (14) days following the response of that Party, Clause GCC 50.1 shall apply.
- 50. Dispute Resolution
- 50.1. Any dispute between the Parties arising under or related to this Contract that cannot be settled amicably may be referred to by either Party to the adjudication/arbitration in accordance with the provisions specified in the SCC.

II. General Conditions Attachment 1

Fraud and Corruption

(Text in this Attachment shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

De Al

ELIVE E

- (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits:

5-6

othy

() A A M

and/or contract execution,, and to have them audited by auditors appointed by the Bank.

A Report of the second of the

III. Special Conditions of Contract (Phase 2)

[Notes in brackets are for guidance purposes only and should be deleted in the final text of the signed contract].

Number of GC Clause	Amendments of, and Supplements to, Clauses in the General Conditions of Contract
1.1(a)	The Contract shall be construed in accordance with the law of the Islamic Republic of Pakistan.
4.1	The language is: English
6.1 and 6.2	The addresses are [fill in at negotiations with the selected firm]:
	Client: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh Attention: Project Director (Karachi Mobility Project) E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
	Consultant :
	Attention : Facsimile : E-mail (where permitted) :
8.1	[Note: If the Consultant consists only of one entity, state "NA"; OR If the Consultant is a Joint Venture consisting of more than one entity, the name of the JV member whose address is specified in Clause SCC6.1 should be inserted here.] The Lead Member on behalf of the JV is [insert name of the member]
9.1	The Authorized Representatives are:
	For the Client: Project Director (Karachi Mobility Project) For the Consultant: [name, title]
11.1	The effectiveness conditions are the following: Signature of the contract by both parties
12.1	Termination of Contract for Failure to Become Effective: The time period shall be six (06) months.

3 26

13.1	Commencement of Services:
	For Phase-II , the Phase-II shall commence as the detail design deliverable of a certain package is complete, in all respects, and as per the consent of the Employer.
	Confirmation of Key Experts' availability to start the Assignment shall be submitted to the Client in writing as a written statement signed by each Key Expert.
14.1	Expiration of Contract: Phase 2 (Construction Supervision and DNP)
	The time period shall be forty eight (48) months.
23.1	i) 0.2% of the Phase 2 Contract value to be applied (each time) after issuance of three notices, pursuance to the GCC 6.1, to the Consultant on the negligence to comply with the TORs; as a penalty from the Client.
	The following limitation of the Consultant's Liability towards the Client can be subject to the Contract's negotiations:
	"Limitation of the Consultant's Liability towards the Client:
	(a) Except in the case of gross negligence or willful misconduct on the part of the Consultant or on the part of any person or a firm acting on behalf of the Consultant in carrying out the Services, the Consultant, with respect to damage caused by the Consultant to the Client's property, shall not be liable to the Client:
	(i) for any indirect or consequential loss or damage; and
	(ii) for any direct loss or damage that exceeds 1.5 times the total value of the Contract;
	(b) This limitation of liability shall not
	(i) affect the Consultant's liability, if any, for damage to Third Parties caused by the Consultant or any person or firm acting on behalf of the Consultant in carrying out the Services;
	(ii) be construed as providing the Consultant with any limitation or exclusion from liability which is prohibited by the "Applicable Law"
	[Notes to the Client and the Consultant: Any suggestions made by the Consultant in the Proposal to introduce exclusions/limitations of the

& B # CVAIN

Consultant's liability under the Contract should be carefully scrutinized by the Client and discussed with the Bank <u>prior to accepting any changes</u> to what was included in the issued RFP. In this regard, the Parties should be aware of the Bank's policy on this matter which is as follows:

To be acceptable to the Bank, any limitation of the Consultant's liability should at the very least be reasonably related to (a) the damage the Consultant might potentially cause to the Client, and (b) the Consultant's ability to pay compensation using its own assets and reasonably obtainable insurance coverage. The Consultant's liability shall not be limited to less than a multiplier of the total payments to the Consultant under the Contract for remuneration and reimbursable expenses. A statement to the effect that the Consultant is liable only for the re-performance of faulty Services is not acceptable to the Bank. Also, the Consultant's liability should never be limited for loss or damage caused by the Consultant's gross negligence or willful misconduct.

The Bank does not accept a provision to the effect that the Client shall indemnify and hold harmless the Consultant against Third Party claims, except, of course, if a claim is based on loss or damage caused by a default or wrongful act of the Client to the extent permissible by the law applicable in the Client's country.]

24.1 The insurance coverage against the risks shall be as follows:

- (a) Professional liability insurance, with a minimum coverage of the 1.5 times of the value of the contract and claimable in Islamic Republic of Pakistan.
- (b) Third Party motor vehicle liability insurance in respect of motor vehicles operated in the Client's country by the Consultant or its Experts or Sub-consultants, with a minimum coverage of USD 100,000;
- (c) Third Party liability insurance, with a minimum coverage of USD 100,000;
- d) Employer's Liability and workers' compensation insurance in respect of the experts and Sub-consultants in accordance with the relevant provisions of the applicable law in the Client's country, as well as, with respect to such Experts, any such life, health, accident, travel or other insurance as may be appropriate; and

DA A

Not an

	(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds provided under this Contract, (ii) the Consultant's property used in the performance of the Services, and (iii) any documents prepared by the Consultant in the performance of the Services.
	Copy of the above insurance policy shall be presented to the Client within 30 days after the Effective Date of this Contract.
27.2	The Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the Client.
29. Code of Conduct	The Consultant is required to have a Code of Conduct for Experts (ES).
33. Removal of Experts or Sub- consultants	Insert the following as Sub-Paragraph 33.3 and renumber original Sub-Paragraph 33.3 as Sub-Paragraph 33.4: "33.3 Experts or Subconsultants who are found to be in breach of the Consultant's Code of Conduct (ES) (including on sexual harassment, sexual exploitation and sexual abuse) <i>shall be replaced</i> by the Consultant, or at the Client's written request."
42.2	The ceiling in foreign currency or currencies is:
43.3	Price adjustment on the remuneration applies for Phase 2 Payments for remuneration made in [foreign and/or local] currency shall be adjusted as follows: (1) Remuneration paid in foreign currency on the basis of the rates

40

MA CAN

set forth in **Appendix C** shall be adjusted every 12 months (and, the first time, with effect for the remuneration earned in the 13th calendar month after the date of the Contract Effectiveness date) by applying the following formula:

$$R_f = R_{fo} \times \frac{I_f}{I_{fo}}$$
 {or $R_f = R_{fo} \times [0.1 + 0.9 \frac{I_f}{I_{fo}}]$ }

where

R_f is the adjusted remuneration;

 R_{fo} is the remuneration payable on the basis of the remuneration rates (**Appendix C**) in foreign currency;

 I_f is the official index for salaries in the country of the foreign currency for the first month for which the adjustment is supposed to have effect; and

 I_{fo} is the official index for salaries in the country of the foreign currency for the month of the date of the Contract.

The Consultant shall state here the name, source institution, and any necessary identifying characteristics of the official index for salaries corresponding to I_f and I_{fo} in the adjustment formula for remuneration paid in foreign currency: [Insert the name, source institution, and necessary identifying characteristics of the index for foreign currency, e.g. "Consumer Price Index for all Urban Consumers (CPI-U), not seasonally adjusted; U.S. Department of Labor, Bureau of Labor Statistics"]

(2) Remuneration paid in local currency pursuant to the rates set forth in **Appendix D** shall be adjusted every [insert number] months (and, for the first time, with effect for the remuneration earned in the [insert number] the calendar month after the date of the Contract) by applying the following formula:

$$R_l = R_{lo} \times \frac{I_l}{I_{lo}}$$
 {or $R_l = R_{lo} \times [0.1 + 0.9 \frac{I_l}{I_{lo}}]$ }

where

 R_l is the adjusted remuneration;

 R_{lo} is the remuneration payable on the basis of the remuneration rates (**Appendix D**) in local currency;

 I_l is the official index for salaries in the Client's country for the first month for which the adjustment is to have effect; and I_{lo} is the official index for salaries in the Client's country for the month of the date of the Contract.

The Client shall state here the name, source institution, and any

De In A

44

necessary identifying characteristics of the official index for salaries corresponding to I_l and I_{lo} in the adjustment formula for remuneration paid in local currency: Statistical Bulletin issued by the Bureau of Statistics of Pakistan

(3) Any part of the remuneration that is paid in a currency different from the currency of the official index for salaries used in the adjustment formula, shall be adjusted by a correction factor X_0/X . X_0 is the number of units of currency of the country of the official index, equivalent to one unit of the currency of payment on the date of the contract. X is the number of units of currency of the country of the official index, equivalent to one unit of the currency of payment on the first day of the first month for which the adjustment is supposed to have effect.

44.1 and 44.2

"the Consultant, Sub-consultants and the Experts shall pay any direct & indirect taxes, duties, fees, levies and other impositions imposed, under the applicable law in the Client's country, on the Consultant, the Sub-consultants and the Experts in respect of:

- (a) any payments whatsoever made to the Consultant, Subconsultants and the Experts, in connection with the carrying out of the Services:
- (b) any equipment, materials and supplies brought into the Client's country by the Consultant or Sub-consultants for the purpose of carrying out the Services and which, after having been brought into such territories, will be subsequently withdrawn by them;
- (c) any equipment imported for the purpose of carrying out the Services and paid for out of funds provided by the Client and which is treated as property of the Client;
- (d) any property brought into the Client's country by the Consultant, any Sub-consultants or the Experts, or the eligible dependents of such experts for their personal use and which will subsequently be withdrawn by them upon their respective departure from the Client's country, provided that:
 - (i) the Consultant, Sub-consultants and experts shall follow the usual customs procedures of the Client's country in importing property into the Client's country; and
 - ii) if the Consultant, Sub-consultants or Experts do not withdraw but dispose of any property in the Client's country upon which customs duties and taxes have been exempted, the Consultant, Sub-consultants or Experts, as the case may be, (a) shall bear such

D B

W SAM

	customs duties and taxes in conformity with the regulations of the Client's country, or (b) shall reimburse them to the Client if they were paid by the Client at the time the property in question was brought into the Client's country.
45.1	The currency [currencies] of payment shall be the following: [list currency(ies) which should be the same as in the Financial Proposal. Form FIN-2]
46.1(a)	The following provisions shall apply to the advance payment and the advance bank payment guarantee: (1) An advance payment of 5% of the Phase 2 contract value shall be made within 30 days, of the start of Phase 2, against a Bank guarantee acceptable to the Client. The advance payment will be set off by the Client in equal installments of 5% against the invoices submitted for the Phase 2 of the Services until the advance payment has been fully set off.
	 advance payment has been fully set off. (2) The advance bank payment guarantee shall be in the amount and in the currency of the currency(ies) of the advance payment.
46.1(b)	The Consultant shall submit to the Client itemized statements at time intervals of every month
46.1(e)	The accounts are: for foreign currency: [insert account]. for local currency: [insert account].
47.1	The interest rate is: 1% annual rate
50.	Disputes shall be settled by arbitration in accordance with the following provisions: 1. Selection of Arbitrators. Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration panel composed of three (3) arbitrators, in accordance with the following provisions: (a) Where the Parties agree that the dispute concerns a technical matter, they may agree to appoint a sole arbitrator or, failing agreement on the identity of such sole arbitrator within thirty (30) days after receipt by the other Party of the proposal of a name for such an appointment by the Party who initiated the proceedings, either Party may apply to

2

[name an appropriate international professional body, e.g., the Federation Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne, Switzerland] for a list of not fewer than five (5) nominees and, on receipt of such list, the Parties shall alternately strike names therefrom, and the last remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last remaining nominee has not been determined in this manner within sixty (60) days of the date of the list, [insert the name of the same professional body as above] shall appoint, upon the request of either Party and from such list or otherwise, a sole arbitrator for the matter in dispute.

- (b) Where the Parties do not agree that the dispute concerns a technical matter, the Client and the Consultant shall each appoint one (1) arbitrator, and these two arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties do not succeed in appointing a third arbitrator within thirty (30) days after the latter of the two (2) arbitrators named by the Parties has been appointed, the third arbitrator shall, at the request of either Party, be appointed by *[name an appropriate international appointing authority, e.g., the Secretary General of the Permanent Court of Arbitration, The Hague; the Secretary General of the International Centre for Settlement of Investment Disputes, Washington, D.C.; the International Chamber of Commerce, Paris; etc.].*
- (c) If, in a dispute subject to paragraph (b) above, one Party fails to appoint its arbitrator within thirty (30) days after the other Party has appointed its arbitrator, the Party which has named an arbitrator may apply to the [name the same appointing authority as in said paragraph (b)] to appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such application shall be the sole arbitrator for that dispute.
- Rules of Procedure. Except as otherwise stated herein, arbitration
 proceedings shall be conducted in accordance with the rules of
 procedure for arbitration of the United Nations Commission on
 International Trade Law (UNCITRAL) as in force on the date of
 this Contract.
- Substitute Arbitrators. If for any reason an arbitrator is unable to perform his/her function, a substitute shall be appointed in the

Mys

MAN

same manner as the original arbitrator.

- 4. Nationality and Qualifications of Arbitrators. The sole arbitrator or the third arbitrator appointed pursuant to paragraphs 1(a) through 1(c) above shall be an internationally recognized legal or technical expert with extensive experience in relation to the matter in dispute and shall not be a national of the Consultant's home country [Note: If the Consultant consists of more than one entity, add: or of the home country of any of their members or Parties] or of the Government's country. For the purposes of this Clause, "home country" means any of:
 - (a) the country of incorporation of the Consultant [Note: If the Consultant consists of more than one entity, add: or of any of their members or Parties]; or
 - (b) the country in which the Consultant's [or any of their members' or Parties'] principal place of business is located;
 - (c) the country of nationality of a majority of the Consultant's [or of any members' or Parties'] shareholders; or
 - (d) the country of nationality of the Sub-consultants concerned, where the dispute involves a subcontract.
- 5. <u>Miscellaneous</u>. In any arbitration proceeding hereunder:
 - (a) proceedings shall, unless otherwise agreed by the Parties, be held in [select a country which is neither the Client's country nor the Consultant's country];
 - (b) the [type of language] language shall be the official language for all purposes; and
 - (c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if there is no such majority) shall be final and binding and shall be enforceable in any court of competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity in respect of such enforcement.

D 2

/h

IV. Appendices

APPENDIX A - TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and the Consultant during the negotiations; dates for completion of various tasks; location of performance for different tasks; detailed reporting requirements; Client's input, including that require prior approval by the Client to work on the Consultant's team; specific tasks that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified based on the Forms TECH-1 through TECH-5 in the Consultant's Proposal. Highlight the changes to Section 7 of the RFP]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant's Technical Proposal and finalized at the Contract's negotiations. Attach the CVs (updated and signed by the respective Key Experts) demonstrating the qualifications of Key Experts.]

[Specify Hours of Work for Key Experts: List here the hours of work for Key Experts; travel time to/ from the Client's country; entitlement, if any, to leave pay; public holidays in the Client's country that may affect Consultant's work; etc. Make sure there is consistency with Form TECH-6. In particular: one month equals twenty two (22) working (billable) days. One working (billable) day shall be not less than eight (8) working (billable) hours.]

APPENDIX C - REMUNERATION COST ESTIMATES

1. Monthly rates for the Experts:

[Insert the table with the remuneration rates. The table shall be based on [Form FIN-3] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-3] at the negotiations or state that none has been made.]

2. [When the Consultant has been selected under Quality-Based Selection method, or the Client has requested the Consultant to clarify the breakdown of very high remuneration rates at the Contract's negotiations also add the following:

2 A.

HA In

"The agreed remuneration rates shall be stated in the attached Model Form I. This form shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP "Consultants' Representations regarding Costs and Charges" submitted by the Consultant to the Client prior to the Contract's negotiations.

Should these representations be found by the Client (either through inspections or audits pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or inaccurate, the Client shall be entitled to introduce appropriate modifications in the remuneration rates affected by such materially incomplete or inaccurate representations. Any such modification shall have retroactive effect and, in case remuneration has already been paid by the Client before any such modification, (i) the Client shall be entitled to offset any excess payment against the next monthly payment to the Consultants, or (ii) if there are no further payments to be made by the Client to the Consultants, the Consultants shall reimburse to the Client any excess payment within thirty (30) days of receipt of a written claim of the Client. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final statement approved by the Client in accordance with Clause GCC 46.1(d) of this Contract."

44

CXAM

Model Form 1 Breakdown of Agreed Fixed Rates in Consultant's Contract

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the basic fees and away from the home office allowances (if applicable) indicated below:

(Expressed in [insert name of currency])*

7111										
	EN	Experts	press.	2	٤.	4	10	9	7	×
A STATE OF THE STA	Name	Position	Basie Remuneration rate per Working Month/Day/Year	Social Charges	Overhead ¹ Subtotal	Subtotal	Profit ²	Away from Home Office Allowance		Agreed Fixed Rate per Working Month/Day/I Iour Month/Day/I Iour
	Home	Iome Office								
NT-STATE OF										
-	Work in the Client's Country	e Client's ttry								
To a superior to the superior										

| Expressed as percentage of |

Expressed as percentage of 4
 If more than one currency, add a table

Signature

Date

Name and Title:

44

APPENDIX D - REIMBURSABLE EXPENSES COST ESTIMATES

- 1. [Insert the table with the reimbursable expenses rates. The table shall be based on [Form FIN-4] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-4] at the negotiations or state that none has been made.
- 2. All reimbursable expenses shall be reimbursed at actual cost, unless otherwise explicitly provided in this Appendix, and in no event shall reimbursement be made in excess of the Contract amount.]

9

3 And

HYP A

APPENDIX E - FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 46.1(a) and SCC 46.1(a)]

{Guarantor letterhead or SWIFT identifier code}

Bank Guarantee for Advance Payment

Guarantor: [insert commercial Bank's Name, and Address of
Issuing Branch or Office]
Beneficiary: [insert Name and Address of Client]
Date:finsert date]
ADVANCE PAYMENT GUARANTEE No.: [insert number]
We have been informed that [name of Consultant or a name of the Joint Venture, same as appears on the signed Contract] (hereinafter called "the Consultant") has entered into Contract No [reference number of the contract] dated with the Beneficiary, for the provision of [brief description of Services] (hereinafter called "the Contract").
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum of [insert amount in figures] () [amount in words] is to be made against an advance payment guarantee.
At the request of the Consultant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [amount in figures] () [amount in words] ¹ upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's a written statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Consultant is in breach of its obligation under the Contract because the Consultant:
 (a) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Consultant has failed to repay; (b) has used the advance payment for purposes other than toward providing the Services under the Contract.

J-07

WAR (

¹ The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Client.

It is a condition for any claim and payment under this guarantee to be made that the advance payment referred to above must have been received by the Consultant on its account number _____at ______[name and address of bank].

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Consultant as indicated in certified statements or invoices marked as "paid" by the Client which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of the payment certificate or paid invoice indicating that the Consultant has made full repayment of the amount of the advance payment, or on the __day of __fwear]__, * [year]__, * whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 revision, ICC Publication No. 758.

[signature(s)]

{Note: All italicized text is for indicative purposes only to assist in preparing this form and shall be deleted from the final product.}

D / 2 /

Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the Client would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Client might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year]. In response to the Client's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

APPENDIX F - CODE OF CONDUCT (ES)

[NOTE TO CLIENT: TO BE INCLUDED FOR SUPERVISION OF INFRASTRUCTURE CONTRACTS (SUCH AS PLANT OR WORKS) AND FOR OTHER CONSULTING SERVICE WHERE THE SOCIAL RISKS ARE SUBSTANTIAL OR HIGH]

NHU (

LUMP-SUM FORM OF CONTRACT

STANDARD FORM OF CONTRACT

Consultant's Services

Lump-Sum (Phase 1)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

D 7-1

MIN h

THE AND MAN

TABLE OF CONTENTS

I.	Form of Contract	
11.	General Conditions of Contract	. 191
А	General Provisions	195
	General Provisions	. 195
	Definitions	195
	Tractionship octword the Parties	
	- San Governing Contract	
	4. Language5. Headings6. Communications	
	- radiotity of McMoci III (narge	
	= p	100
В.	Commencement, Completion, Modification and Termination of Contract	100
	11. Effectiveness of Contract	
	The contract for Familie to Recome Litterius	0.00
	eominencement of Services	
	- Expiration of Contract	
	The difficulty of Validitions	
	irajouro	
	18. Suspension	200
C	Obligations of the Court	. 201
	Obligations of the Consultant	. 203
	20. General	203
	Conflict of filterest	~ ~ .
	- Childelity	
	Stability of the Consultant	_
	 24. Insurance to be taken out by the Consultant 25. Accounting, Inspection and Auditing 26. Reporting Obligations 	
	Forting Congations	
	The first of the control of the cont	
	23. Code of Conduct	207
D	. Consultant's Experts and Sub-Consultants	207
	30. Description of Key Experts	. 207
	31. Replacement of Key Experts	. 207
		. 207



2 44

		32.	Removal of Experts or Sub-consultants	207
	E.	Oblig	gations of the Client	200
		33. 34. 35. 36. 37.	Assistance and Exemptions	208 209 209
		38.	Payment Obligation	209 210
	F.	Paym	nents to the Consultant	210
		39. 40. 41. 42. 43.	Contract Price Taxes and Duties Currency of Payment Mode of Billing and Payment Interest on Delayed Payments	210 210 210
	G.	Fairr	ness and Good Faith	211
		44.	Good Faith	211
	Н.	Settl	ement of Disputes	.211
111.		45. 46.	Amicable Settlement Dispute Resolution ial Conditions of Contract	.211
IV		App	endices	225
	Ap	ppend	ix A – Terms of Reference	225
	A	ppend	ix B - Key Experts	.225
	A	ppend	ix C – Breakdown of Contract Price	.225
	A	ppend	ix D - Form of Advance Payments Guarantee	.228
	A	ppend	ix E - Code of Conduct (ES)	230

MA

MAN A

CONTRACT FOR CONSULTANT'S SERVICES

Lump-Sum (Phase 1)

Project Name: Karachi Mobility Project

Loan No. IBRD-89950

Assignment Title: Consulting Services in Preparation of Detailed Design, Procurement Support and Construction Supervision for Yellow Bus Rapid Transit Corridor

Contract No. PK-SMTA-122605-CS-QCBS

between

The Sindh Mass Transit Authority

Dated:

D

D And

I. Form of Contract

LUMP-SUM (PHASE 1)

(Text in brackets [] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the "Contract") is made the [number] day of the month of [month], [year], between, on the one hand, [name of Client or Recipient] (hereinafter called the "Client") and, on the other hand, [name of Consultant] (hereinafter called the "Consultant").

[If the Consultant consist of more than one entity, the above should be partially amended to read as follows: "...(hereinafter called the "Client") and, on the other hand, a Joint Venture (name of the JV) consisting of the following entities, each member of which will be jointly and severally liable to the Client for all the Consultant's obligations under this Contract, namely, [name of member] and [name of member] (hereinafter called the "Consultant").]

WHEREAS

- (a) the Client has requested the Consultant to provide certain consulting services as defined in this Contract (hereinafter called the "Services");
- (b) the Consultant, having represented to the Client that it has the required professional skills, expertise and technical resources, has agreed to provide the Services on the terms and conditions set forth in this Contract;
- (c) the Client has received [or has applied for] a loan [or credit or grant] from the [insert as relevant, International Bank for Reconstruction and Development (IBRD) or International Development Association (IDA)]: toward the cost of the Services and intends to apply a portion of the proceeds of this [loan/credit/grant] to eligible payments under this Contract, it being understood that (i) payments by the Bank will be made only at the request of the Client and upon approval by the Bank; (ii) such payments will be subject, in all respects, to the terms and conditions of the [loan/financing/grant] agreement, including prohibitions of withdrawal from the [loan/credit/grant] account for the purpose of any payment to persons or entities, or for any import of goods, if such payment or import, to the knowledge of the Bank, Chapter VII of the Charter of the United Nations Security council taken under Client shall derive any rights from the [loan/financing/grant] agreement or have any claim to the [loan/credit/grant] proceeds:



D 7m6

MA

An

NOW THEREFORE the parties hereto hereby agree as follows:

- The following documents attached hereto shall be deemed to form an integral part of 1. this Contract:
 - (a) The General Conditions of Contract (including Attachment 1 "Fraud and
 - The Special Conditions of Contract; (b)
 - (c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Breakdown of Contract Price

Appendix D: Form of Advance Payments Guarantee

Appendix E Code of Conduct (ES) [Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

In the event of any inconsistency between the documents, the following order of precedence shall prevail: the Special Conditions of Contract; the General Conditions of Contract, including Attachment 1; Appendix A; Appendix B; Appendix C; Appendix D; and Appendix E [Note to Client: to be included for supervision of infrastructure (such as Plant or Works) contracts and for other consulting service where the social risks are substantial or high]. Any reference to this Contract shall include, where the context permits, a reference to its Appendices.

- The mutual rights and obligations of the Client and the Consultant shall be as set forth 2. in the Contract, in particular:
 - the Consultant shall carry out the Services in accordance with the provisions (a) of the Contract; and (b)
 - the Client shall make payments to the Consultant in accordance with the provisions of the Contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective names as of the day and year first above written.

For and on behalf of [Name of Client]

[Authorized Representative of the Client – name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

[Authorized Representative of the Consultant – name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the power of attorney to sign on behalf of all members shall be attached.

For and on behalf of each of the members of the Consultant [insert the Name of the Joint Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[add signature blocks for each member if all are signing]

9/

37

MA

II. General Conditions of Contract

A. GENERAL PROVISIONS

1. Definitions

1.1.Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:

- (a) "Applicable Law" means the laws and any other instruments having the force of law in the Client's country, or in such other country as may be specified in the Special Conditions of Contract (SCC), as they may be issued and in force from time to time.
- (b) "Bank" means the International Bank for Reconstruction and Development (IBRD) or the International Development Association (IDA).
- (c) "Borrower" means the Government, Government agency or other entity that signs the financing agreement with the Bank.
- (d) "Client" means the implementing agency that signs the Contract for the Services with the Selected Consultant.
- (e) Client's Personnel" refers to the staff, labor and other employees (if any) of the Client engaged in fulfilling the Client's obligations under the Contract; and any other personnel identified as Client's Personnel, by a notice from the Client to the Consultant.
- (f) "Consultant" means a legally-established professional consulting firm or entity selected by the Client to provide the Services under the signed Contract.
- (g) "Contract" means the legally binding written agreement signed between the Client and the Consultant and which includes all the attached documents listed in its paragraph 1 of the Form of Contract (the General Conditions (GCC), the Special Conditions (SCC), and the Appendices).
- (h) "Contractor" means the person named as contractor in the contract to be supervised by the Consultant (if applicable).
- (i) "Contractor's Personnel" means personnel whom the Contractor utilizes in the execution of its contract, including the staff, labor and other employees of the Contractor and each subcontractor; and any other personnel assisting the Contractor in the execution of the contract to be supervised by the Consultant (if applicable).

3 And

4

Mi

- (j) "Day" means a working day unless indicated otherwise.
- (k) "ES" means environmental and social (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH).
- (l) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GCC 11.
- (m) "Experts" means, collectively, Key Experts, Non-Key Experts, or any other personnel of the Consultant, Subconsultant or JV member(s) assigned by the Consultant to perform the Services or any part thereof under the Contract.
- (n) "Foreign Currency" means any currency other than the currency of the Client's country.
- (o) "GCC" means these General Conditions of Contract.
- (p) "Government" means the government of the Client's country.
- (q) "Joint Venture (JV)" means an association with or without a legal personality distinct from that of its members, of more than one entity where one member has the authority to conduct all businesses for and on behalf of any and all the members of the JV, and where the members of the JV are jointly and severally liable to the Client for the performance of the Contract.
- (r) "Key Expert(s)" means an individual professional whose skills, qualifications, knowledge and experience are critical to the performance of the Services under the Contract and whose Curricula Vitae (CV) was taken into account in the technical evaluation of the Consultant's proposal.
- (s) "Local Currency" means the currency of the Client's country.
- (t) "Non-Key Expert(s)" means an individual professional provided by the Consultant or its Sub-consultant to perform the Services or any part thereof under the Contract.
- (u) "Party" means the Client or the Consultant, as the case may be, and "Parties" means both of them.
- (v) "SCC" means the Special Conditions of Contract by which the GCC may be amended or supplemented but not overwritten.
- (w) "Services" means the work to be performed by the Consultant pursuant to this Contract, as described in Appendix A hereto.

(x) "Sexual Exploitation and Abuse" "(SEA)" means the following:

Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another.

Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.

- (y) "Sexual Harassment" "(SH)" is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Experts with other Experts, Contractor's (if applicable) or Client's Personnel.
- (z) "Site" (if applicable) means the land and other places where Works are to be executed or facilities to be installed, and such other land or places as may be specified in the Contractor's Contract as forming part of the Site.
- (aa) "Sub-consultants" means an entity to whom/which the Consultant subcontracts any part of the Services while remaining solely liable for the execution of the Contract.
- (bb) "Third Party" means any person or entity other than the Government, the Client, the Consultant or a Sub-consultant.
- 2. Relationship between the Parties
- 2.1.Nothing contained herein shall be construed as establishing a relationship of master and servant or of principal and agent as between the Client and the Consultant. The Consultant, subject to this Contract, has complete charge of the Experts and Subconsultants, if any, performing the Services and shall be fully responsible for the Services performed by them or on their behalf hereunder.
- 3. Law Governing Contract
- 3.1. This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the Applicable Law.
- 4. Language
- 4.1. This Contract has been executed in the language specified in the SCC, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.
- 5. Headings
- 5.1. The headings shall not limit, alter or affect the meaning of this Contract.
- 6. Communications
- 6.1. Any communication required or permitted to be given or made pursuant to this Contract shall be in writing in the language specified







in Clause GCC 4. Any such notice, request or consent shall be deemed to have been given or made when delivered in person to an authorized representative of the Party to whom the communication is addressed, or when sent to such Party at the address specified in the SCC.

6.2.A Party may change its address for notice hereunder by giving the other Party any communication of such change to the address specified in the SCC.

- 7. Location
- 7.1. The Services shall be performed at such locations as are specified in **Appendix A** hereto and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the Client may approve.
- 8. Authority of Member in Charge
- 8.1.In case the Consultant is a Joint Venture, the members hereby authorize the member specified in the SCC to act on their behalf in exercising all the Consultant's rights and obligations towards the Client under this Contract, including without limitation the receiving of instructions and payments from the Client.
- 9. Authorized Representatives
- 9.1. Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the Client or the Consultant may be taken or executed by the officials specified in the SCC.
- 10. Fraud and Corruption
- 10.1. The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework, as set forth in Attachment 1 to the GCC.
- a. Commissions and Fees
- 10.2. The Client requires the Consultant to disclose any commissions, gratuities or fees that may have been paid or are to be paid to agents or any other party with respect to the selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

11. Effectiveness of Contract

11.1. This Contract shall come into force and effect on the date (the "Effective Date") of the Client's notice to the Consultant instructing the Consultant to begin carrying out the Services. This notice shall confirm that the effectiveness conditions, if any, listed in

HIM O

the SCC have been met.

- 12. Termination of Contract for Failure to Become Effective
- 12.1. If this Contract has not become effective within such time period after the date of Contract signature as specified in the SCC, either Party may, by not less than twenty two (22) days written notice to the other Party, declare this Contract to be null and void, and in the event of such a declaration by either Party, neither Party shall have any claim against the other Party with respect hereto.
- 13. Commencement of Services
- 13.1. The Consultant shall confirm availability of Key Experts and begin carrying out the Services not later than the number of days after the Effective Date specified in the SCC.
- 14. Expiration of Contract
- 14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SCC.
- 15. Entire Agreement
- 15.1. This Contract contains all covenants, stipulations and provisions agreed by the Parties. No agent or representative of either Party has authority to make, and the Parties shall not be bound by or be liable for, any statement, representation, promise or agreement not set forth herein.
- 16. Modifications or Variations
- 16.1. Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.
- 16.2. In cases of substantial modifications or variations, the prior written consent of the Bank is required.

17. Force Majeure

- a. Definition
- 17.1. For the purposes of this Contract, "Force Majeure" means an event which is beyond the reasonable control of a Party, is not foreseeable, is unavoidable, and makes a Party's performance of its obligations hereunder impossible or so impractical as reasonably to be considered impossible under the circumstances, and subject to those requirements, includes, but is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other industrial action confiscation or any other action by Government agencies.
- 17.2. Force Majeure shall not include (i) any event which is caused by the negligence or intentional action of a Party or such Party's Experts, Sub-consultants or agents or employees, nor (ii) any event which a diligent Party could reasonably have been expected to both take into account at the time of the conclusion of this Contract, and

De G

M

avoid or overcome in the carrying out of its obligations hereunder.

17.3. Force Majeure shall not include insufficiency of funds or failure to make any payment required hereunder.

- b. No Breach of Contract
- 17.4. The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majcure, provided that the Party affected by such an event has taken all reasonable precautions, due care and reasonable alternative measures, all with the objective of carrying out the terms and conditions of this Contract.
- c. Measures to be Taken
- 17.5. A Party affected by an event of Force Majeure shall continue to perform its obligations under the Contract as far as is reasonably practical, and shall take all reasonable measures to minimize the consequences of any event of Force Majeure.
- 17.6. A Party affected by an event of Force Majeure shall notify the other Party of such event as soon as possible, and in any case not later than fourteen (14) calendar days following the occurrence of such event, providing evidence of the nature and cause of such event, and shall similarly give written notice of the restoration of normal conditions as soon as possible.
- 17.7. Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.
- 17.8. During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant, upon instructions by the Client, shall either:
 - (a) demobilize, in which case the Consultant shall be reimbursed for additional costs they reasonably and necessarily incurred, and, if required by the Client, in reactivating the Services; or
 - (b) continue with the Services to the extent reasonably possible, in which case the Consultant shall continue to be paid under the terms of this Contract and be reimbursed for additional costs reasonably and necessarily incurred.
- 17.9. In the case of disagreement between the Parties as to the existence or extent of Force Majeure, the matter shall be settled according to Clauses GCC 45 & 46.

18. Suspension

18.1. The Client may, by written notice of suspension to the Consultant, suspend part or all payments to the Consultant hereunder if the Consultant fails to perform any of its obligations under this

144

Contract, including the carrying out of the Services, provided that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultant to remedy such failure within a period not exceeding thirty (30) calendar days after receipt by the Consultant of such notice of suspension.

- 19. Termination
- 19.1. This Contract may be terminated by either Party as per provisions set up below:
- a. By the Client
- 19.1.1. The Client may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause. In such an occurrence the Client shall give at least thirty (30) calendar days' written notice of termination to the Consultant in case of the events referred to in (a) through (d); at least sixty (60) calendar days' written notice in case of the event referred to in (e); and at least five (5) calendar days' written notice in case of the event referred to in (f):
 - (a) If the Consultant fails to remedy a failure in the performance of its obligations hereunder, as specified in a notice of suspension pursuant to Clause GCC 18;
 - (b) If the Consultant becomes (or, if the Consultant consists of more than one entity, if any of its members becomes) insolvent or bankrupt or enter into any agreements with their creditors for relief of debt or take advantage of any law for the benefit of debtors or go into liquidation or receivership whether compulsory or voluntary;
 - (c) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GCC 46.1;
 - (d) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days;
 - (e) If the Client, in its sole discretion and for any reason whatsoever, decides to terminate this Contract;
 - (f) If the Consultant fails to confirm availability of Key Experts as required in Clause GCC 13.
- 19.1.2. Furthermore, if the Client determines that the Consultant has engaged in Fraud and Corruption in competing for or in executing the Contract, then the Client may, after giving fourteen (14) calendar days written notice to the Consultant, terminate the Consultant's employment under



XXX

M

the Contract.

b. By the Consultant

- 19.1.3. The Consultant may terminate this Contract, by not less than thirty (30) calendar days' written notice to the Client, in case of the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause.
 - (a) If the Client fails to pay any money due to the Consultant pursuant to this Contract and not subject to dispute pursuant to Clause GCC 45.1 within forty-five (45) calendar days after receiving written notice from the Consultant that such payment is overdue.
 - (b) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) calendar days.
 - (c) If the Client fails to comply with any final decision reached as a result of arbitration pursuant to Clause GCC 46.1.
 - (d) If the Client is in material breach of its obligations pursuant to this Contract and has not remedied the same within forty-five (45) days (or such longer period as the Consultant may have subsequently approved in writing) following the receipt by the Client of the Consultant's notice specifying such breach.

c. Cessation of Rights and Obligations

- 19.1.4. Upon termination of this Contract pursuant to Clauses GCC 12 or GCC 19 hereof, or upon expiration of this Contract pursuant to Clause GCC 14, all rights and obligations of the Parties hereunder shall cease, except (i) such rights and obligations as may have accrued on the date of termination or expiration, (ii) the obligation of confidentiality set forth in Clause GCC 22, (iii) the Consultant's obligation to permit inspection, copying and auditing of their accounts and records set forth in Clause GCC 25 and to cooperate and assist in any inspection or investigation, and (iv) any right which a Party may have under the Applicable Law.
- d. Cessation of Services
- 19.1.5. Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GCC 19a or GCC 19b, the Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to documents prepared by the Consultant and equipment and materials



Had

furnished by the Client, the Consultant shall proceed as provided, respectively, by Clauses GCC 27 or GCC 28.

- e. Payment upon Termination
- 19.1.6. Upon termination of this Contract, the Client shall make the following payments to the Consultant:
 - payment for Services satisfactorily performed prior to the effective date of termination; and
 - (b) in the case of termination pursuant to paragraphs (d) and (e) of Clause GCC 19.1.1, reimbursement of any reasonable cost incidental to the prompt and orderly termination of this Contract, including the cost of the return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20. General

a. Standard of Performance

- 20.1. The Consultant shall perform the Services and carry out the Services with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as a faithful adviser to the Client, and shall at all times support and safeguard the Client's legitimate interests in any dealings with the third parties.
- 20.2. The Consultant shall employ and provide such qualified and experienced Experts and Sub-consultants as are required to carry out the Services.
- 20.3. The Consultant may subcontract part of the Services to an extent and with such Key Experts and Sub-consultants as may be approved in advance by the Client. Notwithstanding such approval, the Consultant shall retain full responsibility for the Services.
- b. Law Applicable to Services
- 20.4. The Consultant shall perform the Services in accordance with the Contract and the Applicable Law and shall take all practicable steps to ensure that any of its Experts and Sub-consultants, comply with the Applicable Law.
- 20.5. Throughout the execution of the Contract, the Consultant shall comply with the import of goods and services prohibitions in the Client's country when
 - (a) as a matter of law or official regulations, the

In ff

Her

- Borrower's country prohibits commercial relations with that country; or
- (b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower's Country prohibits any import of goods from that country or any payments to any country, person, or entity in that country.
- 20.6. The Client shall notify the Consultant in writing of relevant local customs, and the Consultant shall, after such notification, respect such customs.
- 21. Conflict of Interest
- 21.1. The Consultant shall hold the Client's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.
- a. Consultant
 Not to Benefit
 from
 Commissions,
 Discounts, etc.
- 21.1.1 The payment of the Consultant pursuant to GCC F (Clauses GCC 39 through 43) shall constitute the Consultant's only payment in connection with this Contract and, subject to Clause GCC 21.1.3, the Consultant shall not accept for its own benefit any trade commission, discount or similar payment in connection with activities pursuant to this Contract or in the discharge of its obligations hereunder, and the Consultant shall use its best efforts to ensure that any Sub-consultants, as well as the Experts and agents of either of them, similarly shall not receive any such additional payment.
- 21.1.2 Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the Client on the procurement of goods, works or services, the Consultant shall comply with the Bank's Applicable Regulations, and shall at all times exercise such responsibility in the best interest of the Client. Any discounts or commissions obtained by the Consultant in the exercise of such procurement responsibility shall be for the account of the Client.
- b. Consultant and Affiliates Not to Engage in Certain Activities
- 21.1.3 The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Subconsultants and any entity affiliated with such Subconsultants, shall be disqualified from providing goods, works or non-consulting services resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.
- c. Prohibition of
- 21.1.4 The Consultant shall not engage, and shall cause its Experts

High

Chi A

Conflicting Activities

as well as its Sub-consultants not to engage, either directly or indirectly, in any business or professional activities that would conflict with the activities assigned to them under this Contract.

- d. Strict Duty to
 Disclose
 Conflicting
 Activities
- 21.1.5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their Client, or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.
- 22. Confidentiality
- 22.1. Except with the prior written consent of the Client, the Consultant and the Experts shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Experts make public the recommendations formulated in the course of, or as a result of, the Services.
- 23. Liability of the Consultant
- 23.1. Subject to additional provisions, if any, set forth in the SCC, the Consultant's liability under this Contract shall be provided by the Applicable Law.
- 24. Insurance to be taken out by the Consultant
- 24.1. The Consultant (i) shall take out and maintain, and shall cause any Sub-consultants to take out and maintain, at its (or the Sub-consultants', as the case may be) own cost but on terms and conditions approved by the Client, insurance against the risks, and for the coverage specified in the SCC, and (ii) at the Client's request, shall provide evidence to the Client showing that such insurance has been taken out and maintained and that the current premiums therefore have been paid. The Consultant shall ensure that such insurance is in place prior to commencing the Services as stated in Clause GCC 13.
- 25. Accounting, Inspection and Auditing
- 25.1. The Consultant shall keep, and shall make all reasonable efforts to cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Services and in such form and detail as will clearly identify relevant time changes and costs.
- 25.2. Pursuant to paragraph 2.2 e. of Attachment 1 to the General Conditions, the Consultant shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such

A

#

And the second second

accounts, records and other documents audited by auditors appointed by the Bank. The Consultant's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause 10.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's prevailing sanctions procedures)..

- 26. Reporting Obligations
- 26.1. The Consultant shall submit to the Client the reports and documents specified in **Appendix A**, in the form, in the numbers and within the time periods set forth in the said Appendix.
- 27. Proprietary Rights of the Client in Reports and Records
- 27.1. Unless otherwise indicated in the SCC, all reports and relevant data and information such as maps, diagrams, plans, databases, other documents and software, supporting records or material compiled or prepared by the Consultant for the Client in the course of the Services shall be confidential and become and remain the absolute property of the Client. The Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the Client, together with a detailed inventory thereof. The Consultant may retain a copy of such documents, data and/or software but shall not use the same for purposes unrelated to this Contract without prior written approval of the Client.
- 27.2. If license agreements are necessary or appropriate between the Consultant and third parties for purposes of development of the plans, drawings, specifications, designs, databases, other documents and software, the Consultant shall obtain the Client's prior written approval to such agreements, and the Client shall be entitled at its discretion to require recovering the expenses related to the development of the program(s) concerned. Other restrictions about the future use of these documents and software, if any, shall be specified in the SCC.
- 28. Equipment, Vehicles and Materials
- 28.1. Equipment, vehicles and materials made available to the Consultant by the Client, or purchased by the Consultant wholly or partly with funds provided by the Client, shall be the property of the Client and shall be marked accordingly. Upon termination or expiration of this Contract, the Consultant shall make available to the Client an inventory of such equipment, vehicles and materials and shall dispose of such equipment, vehicles and materials in accordance with the Client's instructions. While in possession of such equipment, vehicles and materials, the Consultant, unless otherwise instructed by the Client in writing, shall insure them at the expense of the Client in an amount equal to their full replacement value.

1

Dr

HYP

A A

28.2. Any equipment or materials brought by the Consultant or its Experts into the Client's country for the use either for the project or personal use shall remain the property of the Consultant or the Experts concerned, as applicable.

- 29. Code of Conduct
- 29.1. If specified in the SCC, the Consultant shall have a Code of Conduct for Experts (ES).

The Consultant shall take all necessary measures to ensure that each Expert is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.

These measures include providing instructions and documentation that can be understood by the Experts and seeking to obtain that person's signature acknowledging receipt of such instructions and/or documentation, as appropriate.

The Consultant shall also ensure that the Code of Conduct is visibly displayed in locations where the Services are provided, including if applicable, on the Site, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Experts, Contractor's Personnel, Client's Personnel and the local community if applicable.

D. CONSULTANT'S EXPERTS AND SUB-CONSULTANTS

- 30. Description of Key Experts
- 30.1. The title, agreed job description, minimum qualification and estimated period of engagement to carry out the Services of each of the Consultant's Key Experts are described in **Appendix B**.
- 31. Replacement of Key Experts
- 31.1. Except as the Client may otherwise agree in writing, no changes shall be made in the Key Experts.
- 31.2. Notwithstanding the above, the substitution of Key Experts during Contract execution may be considered only based on the Consultant's written request and due to circumstances outside the reasonable control of the Consultant, including but not limited to death or medical incapacity. In such case, the Consultant shall forthwith provide as a replacement, a person of equivalent or better qualifications and experience, and at the same rate of remuneration.
- 32. Removal of Experts or Sub-consultants

If the Client finds that any of the Experts or Sub-consultant has committed serious misconduct or has been charged with having committed a criminal action, or if the Client determines that a Consultant's Expert or Sub-consultant has engaged in Fraud and Corruption while performing the Services, the Consultant shall, at

An of

AL M

the Client's written request, provide a replacement.

In the event that any of Key Experts, Non-Key Experts or Subconsultants is found by the Client to be incompetent or incapable in discharging assigned duties, the Client, specifying the grounds therefore, may request the Consultant to provide a replacement.

Any replacement of the removed Experts or Sub-consultants shall possess better qualifications and experience and shall be acceptable to the Client.

32.4. The Consultant shall bear all costs arising out of or incidental to any removal and/or replacement of such Experts.

E. OBLIGATIONS OF THE CLIENT

33. Assistance and Exemptions

- 33.1. Unless otherwise specified in the SCC, the Client shall use its best efforts to:
 - (a) Assist the Consultant with obtaining work permits and such other documents as shall be necessary to enable the Consultant to perform the Services.
 - (b) Assist the Consultant with promptly obtaining, for the Experts and, if appropriate, their eligible dependents, all necessary entry and exit visas, residence permits, exchange permits and any other documents required for their stay in the Client's country while carrying out the Services under the Contract.
 - (c) Facilitate prompt clearance through customs of any property required for the Services and of the personal effects of the Experts and their eligible dependents.
 - (d) Issue to officials, agents and representatives of the Government all such instructions and information as may be necessary or appropriate for the prompt and effective implementation of the Services.
 - (e) Assist the Consultant and the Experts and any Subconsultants employed by the Consultant for the Services with obtaining exemption from any requirement to register or obtain any permit to practice their profession or to establish themselves either individually or as a corporate entity in the Client's country according to the applicable law in the Client's country.
 - (f) Assist the Consultant, any Sub-consultants and the Experts of either of them with obtaining the privilege, pursuant to the applicable law in the Client's country,

A

MATERIAL

of bringing into the Client's country reasonable amounts of foreign currency for the purposes of the Services or for the personal use of the Experts and of withdrawing any such amounts as may be earned therein by the Experts in the execution of the Services.

- (g) Provide to the Consultant any such other assistance as may be specified in the SCC.
- 34. Access to Project Site
- 34.1. The Client warrants that the Consultant shall have, free of charge, unimpeded access to the project site in respect of which access is required for the performance of the Services. The Client will be responsible for any damage to the project site or any property thereon resulting from such access and will indemnify the Consultant and each of the experts in respect of liability for any such damage, unless such damage is caused by the willful default or negligence of the Consultant or any Sub-consultants or the Experts of either of them.
- 35. Change in the Applicable Law Related to Taxes and Duties
- 35.1. If, after the date of this Contract, there is any change in the applicable law in the Client's country with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties hereto, and corresponding adjustments shall be made to the Contract price amount specified in Clause GCC 39.1
- 36. Services, Facilities and Property of the Client
- 36.1. The Client shall make available to the Consultant and the Experts, for the purposes of the Services and free of any charge, the services, facilities and property described in the Terms of Reference (Appendix A) at the times and in the manner specified in said Appendix A.
- 37. Counterpart Personnel
- 37.1. The Client shall make available to the Consultant free of charge such professional and support counterpart personnel, to be nominated by the Client with the Consultant's advice, if specified in **Appendix A**.
- 37.2. Professional and support counterpart personnel, excluding Client's liaison personnel, shall work under the exclusive direction of the Consultant. If any member of the counterpart personnel fails to perform adequately any work assigned to such member by the Consultant that is consistent with the position occupied by such member, the Consultant may request the replacement of such member, and the Client shall not unreasonably refuse to act upon such request.

1

Ja Ja

My C

38. Payment Obligation 38.1. In consideration of the Services performed by the Consultant under this Contract, the Client shall make such payments to the Consultant for the deliverables specified in **Appendix A** and in such manner as is provided by GCC F below.

F. PAYMENTS TO THE CONSULTANT

- 39. Contract Price
- 39.1. The Contract price is fixed and is set forth in the SCC. The Contract price breakdown is provided in **Appendix C**.
- 39.2. Any change to the Contract price specified in Clause GCC 39.1 can be made only if the Parties have agreed to the revised scope of Services pursuant to Clause GCC 16 and have amended in writing the Terms of Reference in **Appendix A**.
- 40. Taxes and Duties
- 40.1. The Consultant, Sub-consultants and Experts are responsible for meeting any and all tax liabilities arising out of the Contract unless it is stated otherwise in the SCC.
- 40.2. As an exception to the above and as stated in the SCC, all local identifiable indirect taxes (itemized and finalized at Contract negotiations) are reimbursed to the Consultant or are paid by the Client on behalf of the Consultant.
- 41. Currency of Payment
- 41.1. Any payment under this Contract shall be made in the currency (ies) of the Contract.
- 42. Mode of Billing and Payment
- 42.1. The total payments under this Contract shall not exceed the Contract price set forth in Clause GCC 39.1.
- 42.2. The payments under this Contract shall be made in lumpsum instalments against deliverables specified in **Appendix A**. The payments will be made according to the payment schedule stated in the **SCC**.
 - 42.2.1 Advance payment: Unless otherwise indicated in the SCC, an advance payment shall be made against an advance payment bank guarantee acceptable to the Client in an amount (or amounts) and in a currency (or currencies) specified in the SCC. Such guarantee (i) is to remain effective until the advance payment has been fully set off, and (ii) is to be in the form set forth in Appendix D, or in such other form as the Client shall have approved in writing. The advance payments will be set off by the Client in equal portions against the lump-sum installments specified in the SCC until said advance payments have been fully set off.

Mysel Cr

Cr All

- 42.2.2 <u>The Lump-Sum Installment Payments</u>. The Client shall pay the Consultant within sixty (60) days after the receipt by the Client of the deliverable(s) and the cover invoice for the related lump-sum installment payment. The payment can be withheld if the Client does not approve the submitted deliverable(s) as satisfactory in which case the Client shall provide comments to the Consultant within the same sixty (60) days period. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated.
- 42.2.3 The Final Payment. The final payment under this Clause shall be made only after the final report have been submitted by the Consultant and approved as satisfactory by the Client. The Services shall then be deemed completed and finally accepted by the Client. The last lump-sum installment shall be deemed approved for payment by the Client within ninety (90) calendar days after receipt of the final report by the Client unless the Client, within such ninety (90) calendar day period, gives written notice to the Consultant specifying in detail deficiencies in the Services, the final report. The Consultant shall thereupon promptly make any necessary corrections, and thereafter the foregoing process shall be repeated.
- 42.2.4 All payments under this Contract shall be made to the accounts of the Consultant specified in the SCC.
- 42.2.5 With the exception of the final payment under 42.2.3 above, payments do not constitute acceptance of the whole Services nor relieve the Consultant of any obligations hereunder.
- 43. Interest on Delayed Payments

43.1. If the Client had delayed payments beyond fifteen (15) days after the due date stated in Clause GCC 42.2.2, interest shall be paid to the Consultant on any amount due by, not paid on, such due date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

44. Good Faith

44.1. The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.

H. SETTLEMENT OF DISPUTES

45. Amicable

45.1. The Parties shall seek to resolve any dispute amicably by

26

Settlement

mutual consultation.

45.2. If either Party objects to any action or inaction of the other Party, the objecting Party may file a written Notice of Dispute to the other Party providing in detail the basis of the dispute. The Party receiving the Notice of Dispute will consider it and respond in writing within fourteen (14) days after receipt. If that Party fails to respond within fourteen (14) days, or the dispute cannot be amicably settled within fourteen (14) days following the response of that Party, Clause GCC 46.1 shall apply.

46. Dispute Resolution

46.1. Any dispute between the Parties arising under or related to this Contract that cannot be settled amicably may be referred to by either Party to the adjudication/arbitration in accordance with the provisions specified in the SCC.

A MA OF THE

II. General Conditions Attachment 1 Fraud and Corruption

(Text in this Attachment shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.

7.6

44

- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants. sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner; (ii) to be a nominated sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the procurement process, selection and/or contract execution,, and to have them audited by auditors appointed by the Bank.

For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies and obtaining third party verification of information.

Who

A M

III. Special Conditions of Contract (Phase 1)

[Notes in brackets are for guidance purposes only and should be deleted in the final text of the signed contract]

Number of GC Clause	Amendments of, and Supplements to, Clauses in the General Conditions of Contract
1.1(a)	The Contract shall be construed in accordance with the law of Islamic Republic of Pakistan.
4.1	The language is: English
6.1 and 6.2	The addresses are [fill in at negotiations with the selected firm]:
	Client: Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh Attention: Project Director (Karachi Mobility Project) E-mail: kmp.infra.smta@gmail.com pd.kmp.ylc@gmail.com
	Consultant :
	Attention : Facsimile : E-mail (where permitted) :
8.1	[If the Consultant consists only of one entity, state "N/A": OR If the Consultant is a Joint Venture consisting of more than one entity, the name of the JV member whose address is specified in Clause SCC6.1 should be inserted here.] The Lead Member on behalf of the JV is [insert name of the member]
9.1	The Authorized Representatives are:
	For the Client: Project Director (Karachi Mobility Project)
	For the Consultant: [name, title]
11.1	The effectiveness conditions are the following:
	Signature of the contract by both parties.
12.1	Termination of Contract for Failure to Become Effective: The time period shall be six (06) months.





M

13.1	Commencement of Services: For Phase 1 (Detailed Design & Procurement Support)
	The number of days shall be 15 days after the Contract effectiveness.
	Confirmation of Key Experts' availability to start the Assignment shall be submitted to the Client in writing as a written statement signed by each Key Expert.
14.1	Expiration of Contract:
	The time period shall be 12 months
21 b.	The Client reserves the right to determine on a case-by-case basis whether the Consultant should be disqualified from providing goods, works or non-consulting services due to a conflict of a nature described in Clause GCC 21.1.3
	Yes

MI AM

23.1

0.5% of the respective deliverable cost to be applied after two weeks of delay in submission deadline of that deliverable; and then 0.5% for every additional week of delay; as a penalty from the Client.

The following limitation of the Consultant's Liability towards the Client can be subject to the Contract's negotiations:

"Limitation of the Consultant's Liability towards the Client:

- (a) Except in the case of gross negligence or willful misconduct on the part of the Consultant or on the part of any person or a firm acting on behalf of the Consultant in carrying out the Services, the Consultant, with respect to damage caused by the Consultant to the Client's property, shall not be liable to the Client:
 - (i) for any indirect or consequential loss or damage; and
 - (ii) for any direct loss or damage that exceeds 1.5 times the total value of the Contract;
 - (b) This limitation of liability shall not
 - (i) affect the Consultant's liability, if any, for damage to Third Parties caused by the Consultant or any person or firm acting on behalf of the Consultant in carrying out the Services;
 - (ii) be construed as providing the Consultant with any limitation or exclusion from liability which is prohibited by the "Applicable Law"

[Notes to the Client and the Consultant: Any suggestions made by the Consultant in the Proposal to introduce exclusions/limitations of the Consultant's liability under the Contract should be carefully scrutinized by the Client and discussed with the Bank prior to accepting any changes to what was included in the issued RFP. In this regard, the Parties should be aware of the Bank's policy on this matter which is as follows:

To be acceptable to the Bank, any limitation of the Consultant's liability should at the very least be reasonably related to (a) the damage the Consultant might potentially cause to the Client, and (b) the Consultant's ability to pay compensation using its own assets and reasonably obtainable insurance coverage. The Consultant's liability shall not be limited to less than a multiplier of the total payments to the Consultant under the Contract for remuneration and reimbursable expenses. A statement to the effect that the Consultant is liable only for the re-performance of faulty Services is not acceptable to the

2 2 d

H

	Bank. Also, the Consultant's liability should never be limited for loss or damage caused by the Consultant's gross negligence or willful misconduct. The Bank does not accept a provision to the effect that the Client shall indemnify and hold harmless the Consultant against Third Party claims, except, of course, if a claim is based on loss or damage caused by a default or wrongful act of the Client to the extent permissible by the law applicable in the Client's country.]
24.1	The insurance coverage against the risks shall be as follows:
	(a) Professional liability insurance, with a minimum coverage of the 1.5 times of the value of the contract and claimable in Islamic Republic of Pakistan.
	(b) Third Party motor vehicle liability insurance in respect of motor vehicles operated in the Client's country by the Consultant or its Experts or Sub-consultants, with a minimum coverage of USD 100,000;
	(c) Third Party liability insurance, with a minimum coverage of USD 100,000;
	(d) Employer's Liability and workers' compensation insurance in respect of the experts and Sub-consultants in accordance with the relevant provisions of the applicable law in the Client's country, as well as, with respect to such Experts, any such life, health, accident, travel or other insurance as may be appropriate; and
	(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds provided under this Contract, (ii) the Consultant's property used in the performance of the Services, and (iii) any documents prepared by the Consultant in the performance of the Services.
	Copy of the above insurance policy shall be presented to the Client within 30 days after the Effective Date of this Contract.
27.2	The Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the Client.
29. Code of Conduct	The Consultant is required to have a Code of Conduct for Experts (ES).

A HAR CATA

32. Removal of Experts or Sub- consultants	Insert the following as Sub-Paragraph 32.3 and renumber original Sub-Paragraphs 32.3 and 32.4 as 32.4 and 32.5 respectively.
	"32.3 Experts or Subconsultants who are found to be in breach of the Consultant's Code of Conduct (ES) (including on sexual harassment, sexual exploitation and sexual abuse) shall be replaced by the Consultant, or at the Client's written request."
39.1	The Contract price is: [insert amount and currency for each currency as applicable] exclusive of local indirect taxes.
	Any indirect local taxes chargeable in respect of this Contract for the Services provided by the Consultant shall "be paid" by the Consultant.
	The amount of such taxes is [insert the amount as finalized at the Contract's negotiations on the basis of the estimates provided by the Consultant in Form FIN-2 of the Consultant's Financial Proposal]
40.1 and 40.2	"the Consultant, Sub-consultants and the Experts shall pay any direct & indirect taxes, duties, fees, levies and other impositions imposed, under the applicable law in the Client's country, on the Consultant, the Sub-consultants and the Experts in respect of:
	(a) any payments whatsoever made to the Consultant, Sub- consultants and the Experts, in connection with the carrying out of the Services;
	(b) any equipment, materials and supplies brought into the Client's country by the Consultant or Sub-consultants for the purpose of carrying out the Services and which, after having been brought into such territories, will be subsequently withdrawn by them;
	(c) any equipment imported for the purpose of carrying out the Services and paid for out of funds provided by the Client and which is treated as property of the Client;
	(d) any property brought into the Client's country by the Consultant, any Sub-consultants or the Experts, or the eligible dependents of such experts for their personal use and which will subsequently be withdrawn by them upon their respective departure from the Client's country, provided that:
	(ii) the Consultant, Sub-consultants and experts shall follow the usual customs procedures of the Client's country in importing property into the Client's country; and

7.



	if the Consultant, Sub-consultants or Experts do not withdraw but dispose of any property in the Client's country upon which customs duties and taxes have been exempted, the Consultant, Sub-consultants or Experts, as the case may be, (a) shall bear such customs duties and taxes in conformity with the regulations of the Client's country, or (b) shall reimburse them to the Client if they were paid by the Client at the time the property in question was brought into the Client's country.
42.2	The payment schedule:
	[Payment of installments shall be linked to the deliverables specified in the Terms of Reference in Appendix A]
	 - 10% of the <i>Phase 1</i> amount upon acceptance of the Final Inception Report; - 25% of the <i>Phase 1</i> amount upon acceptance of the Interim Report – Supporting Studies and Analysis; - 35% of the <i>Phase 1</i> amount upon acceptance of the whole set of Detailed Designs; - 20% of the <i>Phase 1</i> amount upon acceptance of the whole set of bidding documents; - 10% of the <i>Phase 1</i> amount upon acceptance of the Detailed Design Review Report for Package 4. [Total sum of all installments shall not exceed the Contract price set up in SCC 39.1.]
42.2.1	The following provisions shall apply to the advance payment and the advance bank payment guarantee: (1) An advance payment of 5% of the Phase 1 contract value shall be made within 30 days, of the start of Phase 1, against a Bank guarantee acceptable to the Client. The advance payment will be set off by the Client in equal installments of 5% against the invoices submitted for the Phase 1 of the Services until the advance payment has been fully set off.
	(2) The advance bank payment guarantee shall be in <i>the amount and in the currency of the currency(ies)</i> of the advance payment.
42.2.4	The accounts are:
	for foreign currency: [insert account]. for local currency: [insert account].

A MAN AND MAN

43.1	The interest rate is: 1% annual rate
46.1	Disputes shall be settled by arbitration in accordance with th following provisions:
	1. <u>Selection of Arbitrators</u> . Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or an arbitration panel composed of three (3) arbitrators, in accordance with the following provisions:
	(a) Where the Parties agree that the dispute concerns technical matter, they may agree to appoint a sole arbitrate or, failing agreement on the identity of such sole arbitrate within thirty (30) days after receipt by the other Party of the proposal of a name for such an appointment by the Part who initiated the proceedings, either Party may apply to finame an appropriate international professional body, e.g. the Federation Internationale des Ingenieurs-Conse (FIDIC) of Lausanne, Switzerland] for a list of not fewer than five (5) nominees and, on receipt of such list, the Parties shall alternately strike names therefrom, and the lar remaining nominee on the list shall be the sole arbitrator for the matter in dispute. If the last remaining nominee has not been determined in this manner within sixty (60) days of the date of the list, [insert the name of the same professional body as above] shall appoint, upon the reque of either Party and from such list or otherwise, a so arbitrator for the matter in dispute.
	(b) Where the Parties do not agree that the dispute concerns technical matter, the Client and the Consultant shall ead appoint one (1) arbitrator, and these two arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If the arbitrators named by the Parties of not succeed in appointing a third arbitrator within thir (30) days after the latter of the two (2) arbitrators named by the Parties has been appointed, the third arbitrator shall, the request of either Party, be appointed by [name appropriate international appointing authority, e.g., the Secretary General of the Permanent Court of Arbitration The Hague; the Secretary General of the International Centre for Settlement of Investment Disputes, Washingto D.C.; the International Chamber of Commerce, Partietc.].

4

Zn

14 /m

If, in a dispute subject to paragraph (b) above, one Party fails to appoint its arbitrator within thirty (30) days after the other Party has appointed its arbitrator, the Party which has named an arbitrator may apply to the fname the same appointing authority as in said paragraph (b)] to appoint a sole arbitrator for the matter in dispute, and the arbitrator appointed pursuant to such application shall be the sole arbitrator for that dispute. Rules of Procedure. Except as otherwise stated herein, arbitration proceedings shall be conducted in accordance with the rules of procedure for arbitration of the United Nations Commission on International Trade Law (UNCITRAL) as in force on the date of this Contract. Substitute Arbitrators. If for any reason an arbitrator is unable to perform his/her function, a substitute shall be appointed in the same manner as the original arbitrator. Nationality and Qualifications of Arbitrators. The sole arbitrator or the third arbitrator appointed pursuant to paragraphs 1(a) through 1(c) above shall be an internationally recognized legal or technical expert with extensive experience in relation to the matter in dispute and shall not be a national of the Consultant's home country [If the Consultant consists of more than one entity. add: or of the home country of any of their members or Parties/ or of the Government's country. For the purposes of this Clause. "home country" means any of: the country of incorporation of the Consultant [If the Consultant consists of more than one entity, add: or of any of their members or Parties]; or (b) the country in which the Consultant's [or any of their members' or Parties'] principal place of business is located; the country of nationality of a majority of the Consultant's [or of any members' or Parties'] shareholders; or (d) the country of nationality of the Sub-consultants concerned, where the dispute involves a subcontract. 5. Miscellaneous. In any arbitration proceeding hereunder: proceedings shall, unless otherwise agreed by the Parties,

HERY

A AM

be held in [select a country which is neither the Client's country nor the Consultant's country];

- (b) the [type of language] language shall be the official language for all purposes; and
- (c) the decision of the sole arbitrator or of a majority of the arbitrators (or of the third arbitrator if there is no such majority) shall be final and binding and shall be enforceable in any court of competent jurisdiction, and the Parties hereby waive any objections to or claims of immunity in respect of such enforcement.



2

m ()

#



IV. Appendices

APPENDIX A - TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and the Consultant during the negotiations; dates for completion of various tasks; location of performance for different tasks; detailed reporting requirements and list of deliverables against which the payments to the Consultant will be made; Client's input, including counterpart personnel assigned by the Client to work on the Consultant's team; specific tasks or actions that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified based on the Forms TECH-1 through TECH-5 of the Consultant's Proposal. Highlight the changes to Section 7 of the RFP]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant's Technical Proposal and finalized at the Contract's negotiations. Attach the CVs (updated and signed by the respective Key Experts) demonstrating the qualifications of Key Experts.]

APPENDIX C - BREAKDOWN OF CONTRACT PRICE

[Insert the table with the unit rates to arrive at the breakdown of the lump-sum price. The table shall be based on [Form FIN-3 and FIN-4] of the Consultant's Proposal and reflect any changes agreed at the Contract negotiations, if any. The footnote shall list such changes made to [Form FIN-3 and FIN-4] at the negotiations or state that none has been made.]

When the Consultant has been selected under Quality-Based Selection method, also add the following:

"The agreed remuneration rates shall be stated in the attached Model Form I. This form shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP "Consultants' Representations regarding Costs and Charges" submitted by the Consultant to the Client prior to the Contract's negotiations.

Should these representations be found by the Client (either through inspections or audits pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or inaccurate, the Client shall be entitled to introduce appropriate modifications in the remuneration rates affected by such materially incomplete or inaccurate representations. Any such modification shall have retroactive effect and, in case remuneration has already been paid by the Client before any such modification, (i) the Client shall be entitled to offset any excess payment against the next monthly payment to the Consultants, or (ii) if there are no further payments to be made by the Client to the Consultants, the Consultants shall reimburse to the Client any excess payment within thirty (30) days of receipt of a written claim of the Client. Any such claim by the Client for reimbursement must be made within twelve (12) calendar months after receipt by the Client of a final report and a final statement approved by the Client in accordance with Clause GCC 42.2.3 of this Contract."

A. A. M.

Breakdown of Agreed Fixed Rates in Consultant's Contract Model Form I

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the basic fees and away from the home office allowances (if applicable) indicated below:

(Expressed in [insert name of currency])*

Basic Remuneration Social Overhead Subtotal Profit Allowance Working Month/Day/Year Charges ent's	EN	Experts		2	3	ਚ	S	9	7	8
Home Office Work in the Client's	Name	Position	Basic Remuneration rate per Working	Social Charges	 	Subtotal	Profit	Away from Home Office Allowance	Agreed Fixed Rate per Working Month/Day/Hour	Agreed Fixed Rate per Working Month/Day/Hour
Work in the Client's	Home	Office								
Work in the Client's										
Country	Work in th	ie Client's								

Expressed as percentage of 1

2 Expressed as percentage of 4 * If more than one currency add

If more than one currency, add a table

Name and Title: Signature

Date

APPENDIX D - FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 42.2.1 and SCC 42.2.1]

{Guarantor letterhead or SWIFT identifier code}

Bank Guarantee for Advance Payment

Guarantor: [insert commercial Bank's Name, and Address of
Beneficiary: [insert Name and Address of Client]
Date:finsert date]
ADVANCE PAYMENT GUARANTEE No.: [insert number]
We have been informed that
Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum of
At the request of the Consultant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of [amount in figures] () [amount in words] ¹ upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's a written statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Consultant is in breach of its obligation under the Contract because the Consultant:
 (a) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Consultant has failed to repay; (b) has used the advance payment for purposes other than toward providing the Services under the Contract.
It is a condition for any claim and payment under this guarantee to be made that the advance payment referred to above must have been received by the Consultant on their account number at [name and address of bank].
The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Consultant as indicated in certified statements or invoices

/

y convertible

The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Client.

marked as "paid" by the Client which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of the payment certificate or paid invoice indicating that the Consultant has made full repayment of the amount of the advance payment, or on the __day of __fwear]__,² whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 revision, ICC Publication No. 758.

[signature(s)]

{Note: All italicized text is for indicative purposes only to assist in preparing this form and shall be deleted from the final product.}

2) Ind

MAN

M

Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the Client would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Client might consider adding the following text to the form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Client's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee."

APPENDIX E - CODE OF CONDUCT (ES)

[Note to Client: to be included for supervision of infrastructure contracts (such as Plant or Works) and for other consulting service where the social risks are substantial or high]

of the state of th

PART III

Section 9. Notification of Intention to Award and Beneficial Ownership Forms



Dr.

The same of the sa

M

Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Consultant whose Financial Proposal was opened. Send this Notification to the authorized representative of the Consultantl.

For the attention of Consultant's authorized representative

Name: [insert authorized representative's name]

Address: [insert authorized representative's address]

Telephone/Fax numbers: [insert authorized representative's telephone/fax numbers]

Email Address: [insert authorized representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to all Consultants. The Notification must be sent to all Consultants simultaneously. This means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)

Notification of Intention to Award

Client: [insert the name of the Client]

Contract title: [insert the name of the contract] Country: [insert country where RFP is issued]

Loan No. /Credit No. /Grant No.: [insert reference number for loan/credit/grant]

RFP No: [insert RFP reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period you may:

- a) request a debriefing in relation to the evaluation of your Proposal, and/or
- b) submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Consultant

Name:

[insert name of successful Consultant]

Address:

[insert address of the successful Consultant]

Contract price:

[insert contract price of the successful Consultant]

overall technical scores and scores assigned for each criterion and sub-criterion. Select Full Technical Proposal (FTP) or Simplified Technical Proposal (STP) in the last column below.] 2. Short listed Consultants [UNSTRUCTIONS: insert names of all short listed Consultants and indicate which Consultants submitted Proposals. Where the selection method requires it, state the price offered by each Consultant as read out, and as evaluated. Include

	Combined score and ranking (if applicable)	Combined Score: [combined score] Ranking: [ranking]	Combined Score: [combined score] Ranking:
	Evaluated Financial Proposal price (if applicable)	[evaluated price]	[evaluatèd price]
	Financial Proposal price (if applicable)	[Proposal price]	[Proposal price]
	[use for STP] Overall technical scores	Criterion (i): [insert score] Criterion (ii): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Sub-criterion c: [insert score] Total score: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert
st cotumn perow.j	[use for FTP] Overall technical scores	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 3: [insert score] 1: [insert score] 2: [insert score] 3: [insert score] 4: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 1: [insert score] 1: [insert score] 2: [insert score] 3: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a:
rechnical Proposal (STF) in the last column below.	Submitted Proposal	[yes/no]	[ses/no]
rechnical Fro	Name of Consultant	[insert name]	[insert name]
	2		M

score

1: [insert score]

Combined score and ranking (if applicable)			Combined Score: [combined score] Ranking: [ranking]	
Evaluated Financial Proposal price			[evaluated price]	
Financial Proposal price (ifapplicable)			[Proposal price]	
[use for STP] Overall technical scores	Sub-criterion c: [insert score] Total score: [insert score]		Criterion (i): [insert score] Sub-criterion a: [insert score] Sub-criterion b: [insert score] Sub-criterion c: [insert score] Total score: [insert score]	Jim
[use for FTP] Overall technical scores	2: [insert score] 3: [insert score] Sub-criterion b: 1: [insert score] 2: [insert score] 3: [insert score] 3: [insert score] 5: [insert score] 5: [insert score] 6: [insert score] 7: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] Criterion (v): [insert score]	Total score: [insert score]	Criterion (i): [insert score] Criterion (ii): [insert score] Criterion (iii): [insert score] Sub-criterion a: 1: [insert score] 3: [insert score] 3: [insert score] 4: [insert score] 5: [insert score] 7: [insert score] 8: [insert score] 9: [insert score] 1: [insert score] 2: [insert score] 3: [insert score] 3: [insert score] 3: [insert score]	
Submitted Proposal			[ves/no]	
Name of Consultant			[insert name]	

[use for STP] Overall fechnical	scores
[use for FTP]	Overall technical scores
Submitted	Proposal
Name of	Consultant

Criterion (iv): [insert score] Criterion (v): [insert score]

score and ranking (if applicable)

Combined

Proposal price (if applicable) Evaluated Financial

Financial

Proposal price (if applicable)

Total score: [insert score]

[insert name]

3. Reason/s why your Proposal was unsuccessful [Delete if the combined score already reveals the reason]

[INSTRUCTIONS; State the reason/s why this Consultant's Proposal was unsuccessful. Do NOT include: (a) a point by point comparison with another Consultant's Proposal or (b) information that is marked confidential by the Consultant in its Proposal.]

4. How to request a debriefing [This applies only if your proposal was unsuccessful as stated under point (3) above]

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Proposal. If you decide to request a debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Consultant, contact details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]

Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.

5. How to make a complaint

DEADLINE: The deadline for submitting a Procurement-related Complaint challenging the decision to award the contract expires on midnight, [insert date] (local time).

4

THE STATE OF THE S

Provide the contract name, reference number, name of the Consultant, contact details; and address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position]
Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

[At this point in the procurement process] [Upon receipt of this notification] you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

Further information:

For more information see the "<u>Procurement Regulations for IPF Borrowers (Procurement Regulations)</u> (Annex III)." You should read these provisions before preparing and submitting your complaint. In addition, the World Bank's Guidance "<u>How to make a Procurement-related Complaint</u>" provides a useful explanation of the process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

- You must be an 'interested party'. In this case, that means a Consultant who has submitted a Proposal in this selection process, and is the recipient of a Notification of Intention to Award.
- 2. The complaint can only challenge the decision to award the contract.
- 3. You must submit the complaint within the deadline stated above.
- 4. You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award.

The Standstill Period may be extended. This may happen where we are unable to provide a debriefing within the five (5) Business Day deadline. If this happens, we will notify you of the extension.

If you have any questions regarding this Notification, please do not hesitate to contact us.

On behalf of [insert the name of the Client]:

Majer

My Ju

Signature:	
Name:	
Title/position:	Remain
Telephone:	Microsia.
Email:	reprodu



The state of the s

Beneficial Ownership Disclosure Form

INSTRUCTIONS TO CONSULTANTS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form ("Form") is to be completed by the successful Consultant¹. In case of joint venture, the Consultant must submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Consultant is any natural person who ultimately owns or controls the Consultant by meeting one or more of the following conditions:

• directly or indirectly holding 25% or more of the shares

directly or indirectly holding 25% or more of the voting rights

 directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

Request for Proposal reference No.: [insert identification no] Name of the Assignment: [insert name of the assignment]

To: [insert complete name of Client]

In response to your notification of award dated [insert date of notification of award] to furnish additional information on beneficial ownership: [select one option as applicable and delete the options that are not applicable]

(i) we hereby provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Owner	Directly or indirectly holding 25% or more of the shares (Yes / No)	Directly or indirectly holding 25 % or more of the Voting Rights (Yes / No)	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the Consultant (Yes / No)
[include full name (last, middle, first).			







nationality, country of residence]		

OR

- (ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:
 - · directly or indirectly holding 25% or more of the shares
 - directly or indirectly holding 25% or more of the voting rights
 - directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant

OR

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Consultant shall provide explanation on why it is unable to identify any Beneficial Owner]

• directly or indirectly holding 25% or more of the shares

• directly or indirectly holding 25% or more of the voting rights

• directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Consultant]"

Name of the Consultant: *[insert complete name of the Consultant]

Name of the person duly authorized to sign the Proposal on behalf of the Consultant:
**[insert complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the Proposal]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture as Consultant. In the event that the Consultant is a joint venture, each reference to "Consultant" in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member.

Person signing the Proposal shall have the power of attorney given by the Consultant. The power of attorney shall be attached with the Proposal Schedules.

HYA M



Sindh Mass Transit Authority

KARACHI MOBILITY PROJECT

EOI EVALUATION REPORT

for

Shortlisting of Consultants

PREPARATION OF DETAILED DESIGN, PROVIDE PROCUREMENT SUPPORT \mathbf{AND}

CONSTRUCTION SUPERVISION

(September 2020)

SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

MYH O

TABLE OF CONTENTS

EXECUTIVE SUMMARY

1	Introduction	1
	Advertisement	
	Evaluation Committee	
	List of Responding Firms	
	Evaluation Process	
	5.1 Evaluation Criteria.	8
	5.2 Evaluation of Consultants	
6	Proposed Shortlist	
7	Appendices	46
	7.1 Request for Expression of Interest (Original Advertisement with Deadline of 17th March 2020)	
	7.2 Decision on the Appointment of the Evaluation Committee	
	7.3 Summary Of Evaluation Indicators	55
	7.4 Minutes Of Consultant Selection Committee Meeting	5.8

#

7

A In

EXECUTIVE SUMMARY

Considering the urban mobility issues of the Karachi city, the Sindh Mass Transit Authority. Government of Sindh (the SMTA) has undertaken Karachi Mobility Project (Yellow BRT corridor – a 22 Kms corridor from Dawood Chowrangi to Numaish via Shahrah-e-Faisal and Shahrah-e-Quaideen. Karachi) with the financing from the World Bank. The approved cost of the project is USD 438.90 million.

This report includes description of EOI shortlisting/evaluation process of consultant firms as a part of procuring consultancy services for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services. This is an international bidding process in compliance with the World Bank procurement guidelines.

Against the advertisement published, thirteen (13) firms have expressed their interest to provide the above-mentioned services. After the evaluation through a consultant selection committee, four (4) out of thirteen (13) firms have been shortlisted / pre-qualified for further procurement process. A summarized sheet consisting of evaluation indicators is included in this report in Section 7.3. The Request for Proposal document shall be issued only to these four shortlisted firms as a part of procurement process.

- i. M/s Typsa (lead firm) JV M/s Mott Mcdonald Pakistan
- M/s Khatib & Alami (lead firm) JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow
- iii. M/s SCE (lead firm) JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent Engineers
- iv. M/s Dar-al-Handasa (lead firm) in JV with M/s NESPAK

2 2 /w

1 INTRODUCTION

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System [the BRTS] as planned under the Karachi Urban Transport Master Plan of 2030. In order to support execution of the infrastructure component of the Karachi Mobility Project through the development of the Yellow BRT Corridor, the Sindh Mass Transit Authority [the SMTA] wishes to engage a qualified consulting firm to undertake "Preparation of Detailed Design, provide procurement support and Construction Supervision" services.

The scope of services, grouped in two phases, consist of the following major tasks:

- Phase 1: <u>DETAILED DESIGN</u> preparation of detailed design and bidding documents for contractor selection;
- Phase 2: <u>CONSTRUCTION SUPERVISION</u> construction supervision and contracts administration, including post-construction activities, provide support in monitoring and ensuring environmental and social safeguard compliance.

2 ADVERTISEMENT

The SMTA invited eligible consultants to indicate their interest in providing the aforementioned services. The Request for Expression of Interest [the REoI] (attached in Appendix 7.1) was published in:

- United Nations Development Business [the UNDB] on 14th February 2020 as part of the World Bank procurement process;
- The Daily Dawn, Karachi, Pakistan dated 19th February 2020.
- The Express Tribune, Karachi dated
- The Daily Jang, Karachi, Pakistan dated 19th February 2020.
- The Khaleej Times dated 21st February 2020.

The EoI submission deadline was set at March 17, 2020 by 17:00 local time of Karachi. Pakistan. However, considering the global pandemic of Covid-19, this deadline was given one-time extension till 6th April 2020 by 17:00 local time of Karachi and a Corrigendum was also published in the newspapers (attached in **Section 7.1**)

3 EVALUATION COMMITTEE

A Consultant Selection Committee [the CSC] has been constituted, to carry out the entire procurement process for hiring of consultancy services, through a notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 13th May 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in Appendix 7.2). The CSC comprises of the following members:

W F

Y

-

AM

M

#	DESIGNATION	STATUS
1	Managing Director, SMTA, GoS	Chairman
2	Director Infrastructure / Projects, SMTA, GoS	Member
3.	Chief Consultant, TMTD	Mèmber
4	Director Finance & Accounts, SMTA, GoS	Member
5	Director ITS, SMTA, GoS	Member
6	A representative of P&D department, GoS not below the rank of BS-18	Member
7	A representative of Finance department, GoS not below the rank of BS-18	Member

Later, this committee was re-constituted vide Notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 28th July 2020 (issued by Services, General Administration & Coordination Department, GoS and attached in **Appendix 7.2**).

‡	DESIGNATION	STATUS
I	Managing Director, SMTA, GoS	Chairman
2	Project Director (Project Management Team), Yellow Line BRT	Member
3	Director Infrastructure / Projects, SMTA, GoS	Member
1	Chief Consultant, TMTD	Member
5	Director Finance & Accounts, SMTA, GoS	Member
6	Director ITS, SMTA, GoS	Member
7	Deputy Director (Procurement), SMTA, GoS	Member
8	A representative of P&D department, GoS not below the rank of BS-18	Member
)	A representative of Finance department, GoS not below the rank of BS-18	Member

4 LIST OF RESPONDING FIRMS

In response to the REoI, thirteen consultants submitted their EoIs by the submission deadline. Details of the submitted EoIs are presented in the following table.

M

REFERENCE NO.	NAME OF CONSULTANT FIRM	LEAD FIRM	COUNTRY OF ORIGIN
EoI-1	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	M/s Botek	Turkey
EoI-2	M/s Dar-al-Handasa in JV with M/s NESPAK	M/s Dar	Lebanon
EoI-3	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	M/s Eser	Turkey
EoI-4	M/s ITALconsult	M/s ITALconsult	Italy
EoI-5	M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)	M/s Kaiser	Turkey
EoI-6	M/s Khatib & Alami JV M/s Osmani & Company JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc / M/s Halcrow Pakistan	M/s Khatib & Alami	Lebanon
EoI-7	M/s Kunhwa Engineering & Consulting JV M/s Dong Il Engineering Consultants JV M/s EuroConsult	M/s Kunhwa	South Korea
EoI-8	M/s Minconsult Sdn. Bhd JV M/s EA Consulting JV M/s Creative Engineering Consultants	M/s Minconsult	Malaysia
EoI-9	M/s Renardet JV M/s PEAS JV M/s ESS-I-AAR JV M/s ECSP	M/s Renardet	Switzerland
EoI-10	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent	M/s SCE	France
EoI-11	M/s Tebodin	M/s Tebodin	Netherland
Eol-12	M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants	M/s Tumas	Turkey
EoI-13	M/s TYPSA JV M/s Mott Mcdonald Pakistan	M/s TYPSA	Spain

#A Z

5 EVALUATION PROCESS

In total, four meetings of the CSC took place before concluding the shortlisting (prequalification) of the EOIs, wherein all members revisited the scope of the assignment with a special focus on the expectations, evaluation criteria and the content of the EOIs received. The overall process of the evaluation was explained, discussed and deliberated.

In the second CSC meeting, held on 25th June 2020, the CSC concluded with the agreement on the evaluation criteria published in the REOI (as presented below in the Section 5.1). The CSC scrutinized all EoIs, documenting and recording availability of the required qualifications at the consultants for the intended assignment by examination of the strengths and weaknesses for each consultant, strictly based on the evaluation criteria mentioned in the REOI. The overall judgment on strengths and weaknesses determined by the CSC is the result of assessment of the data provided from the received EoIs.

In the third CSC, held on 06th July 2020, it was decided and agreed that there are some EOI documents, fulfilling the REOI criteria, wherein some relevant information is missing and may be sought in the form of clarifications. *Examples* of such documents/information include:

- completion certificates provided in a language other than English which is not understandable.
- completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
- audited financial reports from any of the last five years (if not provided).

The CSC agreed that clarifications from the following five consultant firms may be sought in writing. These clarifications are included in **Appendix 7.4** [*Minutes of 3rd CSC Meeting*].

- v. M/s Typsa JV M/s Mott Mcdonald Pakistan
- vi. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- vii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- viii. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
- ix. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

In the fourth CSC meeting, held on 21st August 2020, the responses from the above-mentioned consultant firms, in **Appendix 7.4** [*Minutes of 4th CSC Meeting*] were discussed and the CSC concluded that the response from the following four (04) consultant firms satisfies the evaluation criteria and hence may be shortlisted:

- i. M/s Typsa JV M/s Mott Mcdonald Pakistan
- ii. M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

- M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
- iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

5.1 EVALUATION CRITERIA

The CSC discussed the criteria for shortlisting, complying with the advertisement and the World Bank Procurement Regulations for IPF Borrowers (July 2016 – revised November 2017 and August 2018). It was agreed that the following information will be used as the main criteria to demonstrate the responsiveness of the consultants' qualifications to the assignment requirements and for shortlisting:

NO.	CRITERIA
1	Track Record: Firm's corporate capacity and profile for minimum of last 15 years [core business areas, policies, vision & mission, experience in urban transport and mass transit projects, financial details, achievements]. The consultants must never have been black-listed by any client or have left any project incomplete.
2.1	General Technical Experience: Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants should be able to demonstrate the successful completion of at least 6 projects – each worth minimum of USS 200 million or above.
2.2	Specific Technical Experience: Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The consultants should have successfully completed minimum of 4 projects of specific experience each worth minimum of US\$ 250 million or above, undertaken in last 10 years. The consultants are required to provide an evidence (project description, client's details, completion certificate, role of the consultant on the presented project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate their general and specific experience. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be given priority if deemed appropriate.
3.	Overall Managerial Capacity & Financial Strength: Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.

The CSC unanimously agreed that a consultant firm <u>not</u> fulfilling the criteria of General and Specific technical experience (number of projects, minimum cost of the project) and that of Financial Strength (positive net-worth in last five years) will <u>not</u> be shortlisted.

The financial strength of <u>only</u> those consultant firm has been examined which fulfilled the technical criteria and provided sufficient general and specific experience of the projects as mentioned in the REOI criteria.

5.2 EVALUATION OF CONSULTANTS

Overall findings, as a result of detailed evaluation, for each consultant that submitted an EoI are summarized in the following sections.

EoI-1: BOTEK BOSPHORUS / MEGA ENGINEERING

M/s Botek Bospohorus (Turkey)

Core business: consulting engineering in monitoring major projects for quality and cost control, scheduling, design and supervision in the fields of motorways, railways, bridges, tunnels, environmental engineering, residential buildings, industrial facilities (motorways, highways, bridges, tunnels, housing and residential development, high speed railways, metro, LRT, hospitals and health facilities, commercial and industrial buildings, water and wastewater systems, rapid transit systems, lighting and emergency communications)

Years in business: Established in 1975 (45 years)

History of blacklisting: Not provided

General technical experience:

Nο.	Project title	Location	Year	Project value [USD M]	Status
1	Design and supervision of the construction of Batinah Expressway-Khatmat Malaha to UAE Border section III, km 135+000	Oman	2009-2019	1,200	in operation
2	Construction supervision and engineering consulting services for TEM Ankara-Pozanti motorway Çiftehan- Pozanti section	Turkey	2000-2015	430	completed, in operation
3	Survey and design consultancy services for Yusufeli Dam access roads	Turkey	2012-2016	1.000	completed
4	Mama-Jalka interchange, Hareer- Rawandoz-Jundian highway design services, tunnel and bridge design	Iraq	2011-2012	450	completed
5	Design and supervision consultant Central Java Province Dsc-2 Regional Road Development Project	Indonesia	2015-2018	600	completed
6	Preliminary & final design of Erbil Koya highway	Iraq	2010-2011	200	design completed, partially in operation
7	Supervision consultancy services of several projects in the region of General Directorate of Highways 3 rd Division	Konya, Turkey	2013-2016	600	completed
8	Construction supervision and consultancy of various roads between Ankara-Bolu and Düzce	Turkey	2012-2015	600	completed
9	Detailed design for Haliç-Unkapani- Karayolu roadtube Project	Turkey	2017	650	completed

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
0.1	BRT II: Consultancy services for design review and construction supervision of second phase of the Dar Es Salaam BRT	Dar Es Salaam, Tanzania	2017-to now	200	scheduled completion in

A

7

M

No.	Project title	Location	Year	Project value [USD M]	Status
	system Lot 1: Road works (20.3 km) including two fly overs and bus stations along the road				
02	Preliminary and final project services for Vezneciler-Edirnekapi-Eyüp-Gop- Sultangazi metro line	Istanbul, Turkey	2017	850	completed

Technical and managerial capacity: over 350 employees, about 80 closely related to the assignment in various engineering fields (civil, geotechnical, architectural, mechanical, electrical, surveying, environmental, etc.)

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Mega Engineering (Turkey)

Core business: engineering and consulting firm providing engineering, design, construction supervision and project management services for a wide variety of transportation projects involving highways, railway systems, highway and railway structures such as bridges, viaducts, tunnels, overpasses, underpasses, culverts, grade separated interchanges, intersections/junctions, service buildings, housing, healthcare, educational and recreational facilities

Years in business: Established in 1993 (27 years)

History of Blacklisting: N/A General technical experience:

No.	. roject title	Location	Year	Project value [USD M]	Status
1	Supervision consultancy services of several projects in the region of General Directorate of Highways 3 rd Division	Konya, Turkey	2013-2016	600	completed
2	North Marmara motorway project, design of Kurtkoy-Akyazi section (sections 4 and 6, including linking roads)	Turkey	2016-2019	14,500	unknown
3	Construction supervision and consultancy services for construction of Ankara-Polatlı, Ankara-Kulu junction, Ankara-Çankırı, Kazan-K.Hamam-Gerede, Y.Kent-Ayaş-Beypazarı, (Elmadağ-K.Kale) junction-Kalecik, Bahşili-Karakeçili-Kulu junction, Gerede-Y.çağa-Bolu, Bolu-Kıbrıscık, Göynük-Mudurnu. A.Koca-1 st Region border, Düzce-Yığılca, and Bolu-Mudurnu roads within Regional Directorate 4		2012-2016	600	completed

Specific technical experience: no specific experience

Technical and managerial capacity: over 260 employees, most of the staff experienced in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: <u>NOT ACCEPTABLE</u> – The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria

5.2.1 EoI-2: Dar Al-Handasah / NESPAK

M/s Dar Al-Handasah (Lebanon)

Core business: Consulting organization in engineering, architecture, planning, environment, project and construction management (planning and urban design, architecture, transport planning and transportation engineering, bridges and special structures, structures, geotechnical engineering and tunneling, ports and marine works, resources and environment, power and electrical engineering, telecommunications, mechanical engineering and industry, landscape architecture, GIS and remote sensing, economics, project and construction management, services

Years in business: Established in 1956 (64 years)

History of blacklisting: Never. Affidavit provided. (in response to the clarifications)

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Princess Nora Bint Abdulrahman University, building and infrastructure works, automated people mover system, and supervision of construction works (master plan, detailed design, tender documents, tender management, supervision)	Saudi Arabia	2008-2014	10,250	completed
2	Facilities and infrastructure works at Dubai world central (design, supervision)	Dubai, United Arab Emirates	2008-2018	3,850	completed
3	Autoroute Est-Quest-East, Lot: (Pre-construction services, detailed design levelling, execution drawings and local component)	Algeria	2006-2012	3,500	completed services
4	Sheikh Jaber Al-Ahmad Al-Sabah causeway project - Subiyah main link and Doha link (design review, project management, supervision, environmental impact assessment)	Kuwait	2013-2018	3,150	completed, in operation
5	Al Zorah development infrastructure (concept design, detailed design, preliminary design, tender documents, supervision)	Ajman, United Arab Emirates	2008-2017	1,735	completed, in operation
6	N'zeto-Soyo Highway Package 7 (cost benefit analysis, topographic surveys, detailed design, tender documents, supervision)	Angola	2007-2018	462	completed, in operation
7	Cazenga infrastructure (detailed design, tender documents, supervision)	Angola	2011-2017	900	completed, in operation





No.	Project title	Location	Year	Project value [USD M]	Status
8	North Bahrain New Town, design of roads, bridges, utilities, and landscape and quay wall works (master plan, geotechnical investigations, concept design, preliminary design, detailed design, traffic study, value engineering, risk management, environmental impact assessment)	Bahrain	2007-2008	851	completed services
9	The Pearl, design amendments to infrastructure and landscaping works (design review, design update, tender documents, traffic modelling, supervision)	Qatar	2005-2011	7000	completed, in operation
10	Detailed design for North Road (geotechnical investigations, hydrological survey, topographic surveys, design, tender documents, traffic study, supervision, environmental impact assessment)	Kuwait	2003-2015	800	completed, in operation
11	Study of Alternatives proposed to link Assir region with Jazan and the Detailed Design of the preferred alternative (detail design and tender documents)	KSA	2011-12	1400	completed, in operation

etc., in total 24 projects (16 completed) equal or larger than USD 200 million in urban transport infrastructure (design, procurement assistance, supervision) and more than 20 other infrastructure projects equal or larger than USD 200 million

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Riyadh Light Rail Transit (procurement support)	KSA	2004-2006 (phase 1) & 2008 (phase 2)	4500	completed
2	Mashaeer Railway (construction supervision)	KSA	2009 - ongoing	1773	On-going
3	Project management for Riyadh transit system (project management, supervision)	Riyadh, Saudi Arabia	2014-to now	1,350	on going
4	Streetscape and station design for Riyadh BRT network (technical specifications, detailed design, bill of quantities)	Riyadh, Saudi Arabia	2013-2014	1,432	completed services
5	Princess Nora Bint Abdulrahman University Campus transit system (master plan, geotechnical investigations, design, tender documents, construction documents, supervision)	Saudi Arabia	2008-2011	800	completed

Technical and managerial capacity: 9,250 employees, including 6,300 engineers, architects, town planners, environmentalists, economists, finance, marketing and management specialists.

quantity surveyors (experienced in various phases of project development and implementation); technical management of 300 directors and managers

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

M/s NESPAK (Pakistan)

Core business: Consulting engineering services (energy, water and agricultural development, dam engineering, highways and transportation, architecture and planning, environmental and public health engineering, oil, gas and industrial sector, information technology and GIS)

Years in business: Established in 1973 (47 years)

History of blacklisting: Never. Affidavit provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD million]	Status
1	Lahore ring road, Kamahan to Adda port (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2005-2018	757	completed, in operation
2	Upgrade and widening of Surab-Basima- Nag-Panjgure-Hoshab section of N-85 (detailed design, construction supervision)	Pakistan	2007-2016	320	completed, ir operation
3	Karachi-Hyderabad motorway (design review, construction supervision)	Pakistan	2015-2020	370	completed
4	Sialkot-Lahore motorway (feasibility study, project planning, detailed design, tender documents, construction supervision)	Pakistan	2007-2009	412	completed
5	Sheikh Rasheed expressway and flood channel project (detailed design, tender documents, construction supervision)	Pakistan	2007-2010	247	completed
6	Islamabad-Murree dual carriageway (detailed design, tender documents, construction supervision)	Pakistan	1999-2012	246	completed
7	Havelin-Thakot section (design review, tender documents, construction supervision)	Pakistan	2016-2020	1,276	completed
8	Quetta water supply and environmental improvement project (project planning, detailed design, tender documents, construction supervision)	Pakistan	2004-2017	287	completed
9	Improvement of Karakoram highway from Raikot to Khunjrab Pass (design review, construction supervision)	Pakistan	2009-2014	571	completed
10	Hakla-Dera Ismail Khan road package, section Hakla-Yarak (design review, construction supervision)	Pakistan	2015-2016	1.169	completed

WH -

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed Design & Construction Supervision of Metro Bus System for Rawalpindi and Islamabad (detailed design, tender documents, construction supervision)	Islamabad, Pakistan	2014-2015	445	completed services, in operation
2	Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara (detailed design, tender documents, construction supervision)	Lahore, Pakistan	2012-2013	304	completed, in operation
3	Detail Design and Construction Supervision of Orange Line Metro Train System, Lahore (detailed design and construction supervision)	Lahore, Pakistan	2015-2020	1626	Operations to be started, test run completed

Technical and managerial capacity: over 4,600 employees (civil, structural, transportation, mechanical, electrical, telecommunication, environmental, contract management, town planners, architects, interior designers, economists and sociologists); direct experience in public transport solutions in Pakistan

Financial soundness: Financially sound. Fulfills the REOI criteria according to the information provided.

Conclusion: <u>ACCEPTABLE</u> – The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems, as well as direct experience in BRT developments in Pakistan. Experienced pool of staff (design, tender documents, supervision, contract management) demonstrated is sufficient to deliver the assignment.

5.2.2 EoI-3: Eser / Techno Consult / MEG

M/s ESER

Core business: Consulting engineering services in motorways and highways, airports, marine structures, high speed railways, light rail systems, buildings and special structures, water supply and wastewater, oil storage and distribution, gas distribution and metering, energy production

Years in business: Established in 1968 (52 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Irmak-Karabuk-Zongulak Railway line Rehabilitation (design review, construction supervision, commissioning, start-up inspections, project management)	Turkey	-	-	-
2	Kemalpasa-Torbali and Alsancak Harbor Connection Railway (detailed design, tender documentation)	Turkey	-		- /

Y# /

5

7

AN V

No.	Project title	Location	Year	Project value [USD M]	Status
3	Ankara-Sivas High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
4	Erzincan-Erzurum-Kars High Speed Railways (detailed design, tender documentation)	Turkey	2006-2008	-	completed services
5	Tatvan-Van, Corum-Amasya and Komurler-Osmaniye High Speed Railways (detailed design, tender documentation)	Turkey	-	-	-
6	Corum Amasya High Speed Railway (detailed design, tender documentation)	Turkey	•	-	
7	Komurler Osmaniye High Speed Railway (Detailed Design, Tender Documentation)	Turkey	100	-	***************************************
8	Izmir Ege University-Bornova Center metro line (Tender documentation, Construction Supervision)	Izmir, Turkey			-
9	Istanbul Beyogly-Karakoy funicular tunnel modernization (Detailed Design, Tender Documentation)	Istanbul, Turkey	-	-	-
10	Van, Hakkari, Mus, Bitlis provinces state highways, Antalia-Alanya section 4 state highway (construction supervision, construction management, commissioning, start-up inspections)	Turkey	-	-	-
11	Ankara West exit Eskisehir highway widening, Bergama-Akhisar, Kayseri- Kirsehir, Elazig-Maden, Carsibas-Arakli, Adapazari-Kandira, Usak-Afyon, Havsa- Kesan, Kesan-Gelibolu (detailed design)	Turkey	-	-	_
12	Kayseri LRT system, Phase 1 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey		-	-
13	Kayseri LRT system, Phases 2 and 3 (detailed design, tender documentation, construction supervision, commissioning)	Kayseri, Turkey	-		
14	Istanbul-Izmir motorway, Manisa-Izmir	Turkey	-	-	-
15	Rolu city rangual of reads	Turkey		-	-

etc., including references in Airfield facilities (14), Marine structures (13), Oil storage and distribution (14), Water supply and Wastewater (12), Energy (9)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	"Survey, Design & Engineering Services for Ankara – Sivas Railway" (detail design) – Inter City Railway project	Turkey	2004-2006	-	completed, in operation
2	"Survey, Design & Engineering Services for the construction of railway Sivas-	Turkey	2006-2008	-	completed, in







No.	Project title	Location	Year	Project value [USD M]	Status
	Erzincan-Kars Section II (Erzincan- Erzurum) (detailed design) Inter City Railway project				
3	Izmir LRT system, Phase 3 – Section 1 (construction supervision)	Izmir, Turkey	2007-2011	_	completed, in operation
4	Preparation of Application design and Feasibility study for the Rail Transit System Phase II (Mimar Sinan Intersection – Beyazsehir Idem, 2010/39798) (application design, bidding documents)	Turkey	2010	-	completed, in operation

Technical and managerial capacity: good company managerial capacity; no presentation of technical capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s TECHNO CONSULT (Pakistan)

Core business: Consulting engineering in marine, ports and harbors, roads, highway and transportation, water resources, dams and hydropower, topographic mapping and surveying, bathymetric and hydraulic survey, water supply, sewerage and environment, architecture and planning, vertical structures, soil, foundation and geotechnical engineering, electrical and mechanical engineering, construction management and supervision

Years in business: Established in 1961 (49 years) History of blacklisting: Never, Affidavit provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
l 	Construction of Ring Road Faisalabad (detailed design)	Faisalabad, Pakistan	2009-2011	250	completed services
2	Duqm new port and dry dock complex (construction supervision)	Duqm, Oman	2008-2012	1,400	completed, in operation
3	Upgrade of Karachi-Hyderabad super highway to 6-lane motorway (construction supervision)	Karachi, Pakistan	2015-2020	376	substantial completion
4	Detailed design and construction supervision of Greater Karachi sewerage plan	Karachi, Pakistan	2008-to now	344	ongoing construction
5	Nai Gaj dam (design review, tender documents, construction supervision)	Dadu district, Pakistan	2012-to now	320	ongoing construction
6	LNG terminal at Chhan Waddo creek, Port Qasim (engineering design)	Krachi, Pakistan	2007	200	completed

Specific technical experience: No specific experience

Technical and managerial capacity: good company managerial capacity; over 450 employees; good pool of technical staff

Financial Strength: Not evaluated, since the technical experience criteria is not met.

#

1

XX

AN IN

M/s MEG Yatirim (Turkey)

Core business: Program and construction management services (performance venues, cuttingedge office towers, luxurious hotel and gaming facilities, meeting and exhibition spaces, primary and higher education spaces, mass transit terminals and data centers)

Years in business: - not mentioned

History of blacklisting: N/A

General technical experience: no presentation of reference projects

Specific technical experience: no presentation of reference projects

Technical and managerial capacity: good company managerial capacity; no presentation of technical capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only two project qualifies) as per the REOI criteria.

The CSC agreed that the inter-city rail projects will not be considered as specific experience similar to the nature and complexity of the Karachi Mobility Project. In this case, two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.

5.2.3 EoI-4: ITALConsult

Core business: Consulting engineering in design of civil and industrial works, supervision and safety coordination, project and construction management, verification of projects, planning and provision of integrated engineering services (transport infrastructure, hospital and healthcare, masterplan, hydraulic and sanitary, environment, planning and building, airports, ports, community facilities, energy and oil and gas)

Years in business: Established in 1957 (53 years)

History of blacklisting: N/A General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design for construction of the highway A31 Trento-Rovigo, section Trento-Valdastico-Piovene Rocchette	Italy	2011	2,461	completed services
2	Doubling and upgrading of national road 640 Agrigento-Caltanissetta (design, construction supervision)	Italy	2002-2018	1.525	completed services
3	Preliminary and final design of 3 rd Mega- Lot of NR 106 Jonica, from the interchange to RN 534 (Km 365+150) to Roseto Capo Spulico (detail design)	Italy	2012-2013	901	completed services

MUN F

No.	Project title	Location	Year	Project value [USD M]	Status
4	Construction of Catania-Siracusa Highway (construction supervision)	Italy	2005-2016	969	completed services
5.	Modernization in the new alignment of SS 106 Jonica in the section Palizzi (km 50-000)-Caulonia (Km 123+800) VI-VII-VIII Lot: Sant'Ilario-Sv Marina di G.Jonica (DG 22/04) (construction supervision)	Italy	2007-2015	385	completed services
6	Detailed design and preparation of works documents for a road section between Repsi and Thirra of the Durres-Kalimash motorway	Albania	2006-2009	280	completed services
7	Construction of the "Megalot 2" of National Road 106 "Jonica" Section Squillace Interchange - Simeri Crichi Interchange and of the Extension of National Road 280 "Dei Due Mari" from S. Sinato Interchange to Germaneto	Palermo, Italy	2007-2015	633	completed services

etc., in total more than 50 completed projects equal or larger than USD 200 million in transport infrastructure (design, procurement assistance, supervision)

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Project and Construction management and technical assistance for the construction of three tram lines in Palermo (project & construction management)	Palermo, Italy	1999-2015	253	completed services
2	Venice-Mestre rubber-tired tram (Project coordination, Final design, construction supervision, final project for execution)	Venice, Italy	2004-2007	80	completed services

Technical and managerial capacity: specific details not presented

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the criteria as well.

5.2.4 EoI-5: KAISER / APCO TEKNIC / SMEC / ZEERUK / LOYA / EGC

M/s Kaiser (Turkey)

Core business: Consultancy, engineering, supervision and project management services for civil structure, infrastructure, transport, water resources and environment sector investments

THE STATE OF THE S

D

7

All h

Years in business: Established in 1997 (23 years)

History of blacklisting: Never. Undertaking provided

General technical experience: Significant experience in infrastructure projects, however

without specific information on projects

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Rail system vehicles purchase and 3 rd phase LRT system supervision	Antalya, Turkey	-	-	
2	Bursa Light Rail System 1st phase (detailed design, tender documentation, construction supervision)	Bursa, Turkey	1997-2013	297	completed, in operation
3	Bursa Light Rail System 2 nd phase (overall project management, construction supervision)	Bursa, Turkey	2010-2012	-	completed, in operation

Technical and managerial capacity: average pool of staff (30 core experts in several fields)

Financial Strength: Negative net-worth in the year 2016. Therefore, the consultant firm has not been shortlisted.

M/s APCO TEKNIC

Core business: Consultancy services in project management, technical consulting, technical evaluation and reporting, and construction period and support services and solutions

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Project monitoring, engineering and evaluation consultancy service related to the Istanbul new airport metro system	Istanbul, Turkey	2017-to now		ongoing
2	Procurement of monitoring and evaluation consultancy service regarding the construction works of Mersin Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
3	Procurement of monitoring and evaluation consultancy service regarding the construction works of Isparta Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2014-2017	-	completed, in operation
4	Procurement of monitoring and evaluation consultancy service regarding the construction works of Ankara Bilkent Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2020	-	completed, in operation

No.	Project title	Location	Year	Project value [USD M]	Status
	Procurement of monitoring and evaluation consultancy service regarding the construction works of Bursa Integrated Health Campus through PPP model (project management, construction supervision)	Turkey	2012-2019		completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: over 500 technical staff

Financial Strength: N/A

M/s SMEC

Core business: consultancy services for the lifecycle of a project to a broad range of sectors. including transport, water, environment, mining, oil and gas, geotechnics and tunnels, urban development, hydropower and energy, social development, and government and advisory services

Years in business: Established in 1949 (71 years)

History of blacklisting: removed from the list of debarred firms with conditional release to a sanction of conditional non-debarment effective September 27, 2018

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Northern expressway feasibility study	Sri Lanka	2012-2014	4,200	completed
2	Colombo-Katunayake Expressway (Employer's representative for second construction contract)	Sri Lanka	2008-2015	292	completed, in operation
3	Xiaogan-Xiangfan Expressway (construction supervision)	China	2003-2006	-	completed, in
4	Pacific Highway upgrade Brunswick Heads to Yelgun (detailed design)	Australia	2005-2007	-	operation completed services
5	Guangxi Roads Development Project, Nanning to Youyiguan Expressway (construction supervision)	Australia	2003-2006	-	completed, in operation
6	Ipswich Motorway, Rocklea to Darra (detailed design)	Australia	2010-2011		completed
7	Hailar-Manzhouli Expressway (construction supervision)	China	2005-2009		services completed, in
8	Northern Road Connectivity Project (project implementation consultant, contract administration, construction supervision)	Sri Lanka	2011-2014		completed, in operation
9	Eastern Indonesia Region Transport Project (project management, design review, construction supervision)	Indonesia	2006-2011	-	completed, in operation
10	New Abu Dhabi-Dubai Main Road (project management consultant)	United Arab Emirates	2011-2012	-	completed, in operation

THE A

20

7

operation

No.	Project title	Location	Year	Project value [USD M]	Status
11	Westlink Motorway (M7) Sydney (detailed design)	Sydney, Australia	2002-2005	1,500	completed
12	Islamabad-Peshawar motorway (construction supervision, contract administration)	Pakistan	1998-2007	600	completed, in
13	Hume highway (detailed design, construction supervision)	Australia	2007-2009	-	completed, in
14	Network improvement program (detailed designs, construction supervision, contract administration)	Vietnam	2005-2012	-	operation completed, in operation
15	Taraz-Korday road project (contract administration, construction supervision)	Kazakhstan	2009-2013		completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Procurement assistance and supervision of construction for Dar Es Salaam BRT infrastructure (detail design and construction supervision)	Dar Es Salaam, Tanzania	2009-2017	174	completed, in operation
2	Greater Dhaka Sustainable Transport, Package 2, BRT system (detailed, design, procurement, construction supervision)	Dhaka, Bangladesh	2013-2017	-	completed, in operation
3	City of Ekurhuleni Integrated Rapid Public Transport Network (Phase 1A and 1B) (detailed design, project management, contract administration, construction supervision)	Ekurhuleni, South Africa	2013-2016	207	completed, in operation
4	Tshwane Rapid Transport, BRT Trunk Route Line 2B (detailed design, contract documentation, procurement, construction supervision)	Tshwane, South Africa	2013-2016	-	completed, in operation
5	Rustenburg Rapid Transport, BRT Trunk Route A (detailed design, contract documentation, project management, procurement, construction supervision)	Rustenburg. South Africa	2011-2017	-	completed, in operation
6	BRT Electrical Installation (project management, design, commissioning)	Soweto, South Africa	2007-2011	-	completed, in operation

Technical and managerial capacity: over 5,500 employees (over 2,500 engineers)

Financial Strength: N/A

M/s Zeeruk

Core business: Consulting services in transportation, energy and power, water resources, structures, geotechnical and geomorphology, mechanical, electrical and plumbing, architecture.

#-

urban and rural development, transaction advisory, project planning and construction management

Years in business: Established in 2002 (18 years) History of blacklisting: Never. Affidavit provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Karachi-Lahore Motorway, Section III Lahore-Abdul Hakeem (detailed design, construction supervision)	Pakistan	2016- to now	366.	ongoing construction
2	Overlay and modernization of Islamabad- Lahore motorway (M-2) under (detailed design and construction supervision)	Pakistan	2014-2017	230	completed, in operation
3	Preliminary design and commercial feasibility study for construction of Rawalpindi flyover	Rawalpindi, Pakistan	2009	200	completed services

Specific technical experience: no specific experience

Technical and managerial capacity: pool of staff experienced only in design

Financial Strength: N/A

M/s Loya Associates

Core business: Consulting engineering in survey and feasibility of civil engineering projects, structural design of high rise buildings, structures, industrial structures, power plants, special structures arenas, domes, large span roofs, high transmission towers, highways, urban mass transit structures, traffic engineering and city intersections, large span river bridges, urban flyovers, railways bridges

Years in business: Established in 1978 (42 years)

History of blacklisting: Never. Undertaking provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Detailed design and construction supervision for bridge over river Indus at Rojhan	Pakistan	2014-2016	-	completed, in operation
2	Additional bridges on Swat motorway (66 km to 69 km), Package 4B (detailed design)	Pakistan	2019		completed
3	Detailed design for flyovers, grade separated interchanges, bridges and underpasses for construction of ring road, Faisalabad	Faisalabad, Pakistan	2011	-	completed services
4	Bridge over river Indus connecting Jhirk- Mullah Katiyar (design review, construction supervision)	Pakistan	2012-2020	-	completed

Vo.	Project title	Location	Year	Project value	Status
	Design review and supervision of widening/improvement of Bosan road in Multan	Pakistan	2011-2012	[USD M]	completed, in
	Bridge over river Chenab between Shorkot and Garh Maharaja and its approach roads (detailed design, tender documentation)	Pakistan	2010		operation
7	2-Lane bridge over river Indus at Khushal Garh (detailed design, tender documentation, construction supervision)	Pakistan	2011-2015	-	completed, in operation

Specific technical experience: no specific experience

Technical and managerial capacity: 75 employees; experienced pool of staff with good mixture of design and supervision experience

Financial Strength: N/A

M/s EGC

Core business: consultancy services in planning, design, construction supervision and studies of multidimensional and multi sectoral projects relating to highways, bridges, water resources development, dams, irrigation and drainage, hydraulic structures, environment, agricultural development, forestry and resource conservation, public health engineering Years in business: 33

History of blacklisting: N/A

General technical experience:

No.	Project title	Location	Year	Project value	Status
1	Detailed design of grade separation for junction of M-2 link road with N-5 at Kala Shah Kaku and concept design of grade separation for junction of Gujranwala Bypass with N-5 at Chan Da Kila (design)	Punjab, Pakistan	2011-2012	[USD M]	completed services
2	Detailed design and quality assurance services for rehabilitation and reconstruction of National Highway (N-25) Kalat-Quetta-Chaman Road Project including 8 bridges	Pakistan	2014-2016	-	completed, in operation
-	Detailed design of roads and bridges for flood emergency reconstruction and resilience project in AJK	Pakistan	2016		completed
4	Feasibility study, detailed design, tender documents and construction supervision for rehabilitation and reconstruction of earthquake damaged roads in Muzaffarabad-Chakhoti Road (C-17) including 3 major bridges of Jhelum Valley in Azad Jammu & Kashmir	Pakistan	2006-2014	-	completed, in operation

No.	Project title	Location	Year	Project value	Status
5	Flood Emergency Reconstruction Project, design and supervision for North package	Pakistan	2012-2016	[USD M]	completed, in
	Feasibility study and detailed deat		2010	-	operation
6	provincial highways and rural access roads including 6 large bridges	Baluchistan, Pakistan	2005-2010	-	completed, in
7	Feasibility Study, detailed design and construction supervision of Punjab Road Sector Development Project	Pakistan	2005-2010	-	completed, in
8	Detailed Design including allied activities for upgrade and improvement of 5 flyovers/bridges of N-5 including approach roads	Punjab, Pakistan	2008-2009		completed, in operation
9	Feasibility study and detailed engineering design and tender documents for 366 km Chaghcharan-Garden Dewall/Zarkharid section highway including over 15 bridges	Afghanistan	2009-2010	-	completed services
10	Design and construction supervision of New Khanki Barrage including access road and following bridges	Punjab, Pakistan	2013-2017		completed, in

Specific technical experience: no specific experience

Technical and managerial capacity: no specific information on staff capacity

Financial Strength: N/A

Conclusion: NOT ACCEPTABLE -

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

The CSC agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOI.

5.2.5 EoI-6: KHATIB & ALAMI / OSMANI / NAMA / PROF. POLLALIS CONSULTING / HALCROW

M/s KHATIB & ALAMI (Lebanon)

Core business: Consulting services in detailed design, construction supervision, project management for architecture, urban planning, transportation, environment, energy, water, oil

Years in business: Established in 1964 (56 years)

History of blacklisting: Never.

General technical experience:

No.	Project title Latakia-Ariha motorway	Location	Year	Project value [USD M]	Status
	(design and construction supervision)	Greece	1999-2013	300	completed, ir
3	South Dharan development (design)	Saudi Arabia	completed in		operation
3	Pan Arab highway, Hadath-Baalchmey	oudi Ardold	2015	286	completed services
4	section (studies and design)	Lebanon	completed in 2012	650	completed
-1	Extension of E1 and E12-E11 interchange (design)	United Arab Emirates	completed in	200	services completed
5	Supervision for repair of the existing road	1	2013	- V V	services
	leading to Oman borders	Saudi Arabia	completed in 2015	298	completed, it
Ü	Local Roads and Drainage Programme (design and supervision)	Qatar	2012-2018	4.650	operation completed, in
7	Bawabat Makkah neighborhood	Makkah,		+,030	operation
	(detail design, construction supervision)	Saudi Arabia	2013-2017	2,200	completed
	Sulaimaniyah roads (studies and detail design, construction supervision)	Iraq	completed in	1,650	services completed
	Hail/Tabuk direct road		2014	1,020	services
	(studies, detail design & tender documents)	Saudi Arabia	completed in 2011	480	completed services

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	LRT for Greater Cairo (construction supervision)	Egypt	To be completed in	1,300	ongoing
2	City Rail Transit and New Capital Rail Transit Monorails, Cairo (technical consultancy, tender documentation)	Egypt	2020	4,000	Complete service
3	Metro Line 6 El-Khosos to El-Maady, Egypt (detail design, construction supervision)	Egypt	2018	4,000	Complete
4	Transit master plan and BRT lines (feasibility studies)	Afghanistan	2017-to now	500	service ongoing
5	Greater Beirut BRT (feasibility study, concept design)	Lebanon	completed in		studies completed
6	Public Bus network (studies and design, tender documents)	Saudi Arabia	2017 completed in	290	services
	Al Madinah Metro, Madinah KSA	Saudi Arabia	2015	70	completed services
7	(preliminary design, tender documents, procurement strategy)	Saudi Arabia	completed in 2015	2,000	completed
8	Makkah Mass Rail Transit, KSA (design)	Saudi Arabia	Completed in 2015	8,000	services

Some projects have been included in specific experience which are inter-city rail projects and don't qualify in this case. Some projects of similar nature are included but scope of services is limited to feasibility, concept preparation and utilities design only which don't qualify REOI criteria either.

Technical and managerial capacity: good pool of managerial and technical staff

Financial soundness: financially stable, fulfills the REOI criteria

M/s OSMANI & COMPANY (Pakistan)

Core business: Consultancy services in planning, architecture, environment, mapping, industry, transportation, water, energy, information technology, management

Years in business: Established in 1960 (60 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Lahore Sialkot motorway (design review, construction supervision)	Pakistan	2017-2019	440	completed. in operation
2	SWAT expressway (supervision)	Pakistan	2017-2019	413	completed, in operation
3	Malir Expressway (preliminary design)	Pakistan	2014-2015	400	completed services
4	Design of DCK infrastructure works for Pakistani Defense Officers Housing Authority	Pakistan	2013-2016	365	completed services
5	Development of Hawksbay housing scheme (detailed design, bidding documents, supervision)	Pakistan	2008-2018	1.035	completed, in operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Multan BRT line 1 (planning, detail design and construction supervision)	Pakistan	2015-2017	287	completed, in operation
2	Faisalabad BRT line (feasibility study, transaction advisory, transport modelling, preliminary design, ITS)	Pakistan	2014	560	completed services
3	Karachi Blue line BRT (feasibility study, transaction advisory)	Pakistan	2016-2017	355	completed
4	Lahore Blue line Metro (Feasibility study, transaction advisory, transport modelling, preliminary design)	Pakistan	2015-2016	2,680	completed services

Technical and managerial capacity: good pool of managerial and technical staff

Financial soundness: financially stable, although recording loss in 2019. Fulfills the REOI criteria.

M/s NAMA Consulting Engineers and Planners S.A. (Greece)

Core business: Consultancy services in surveying, mapping and scanning services, water and environment, highways and transportation, structural, geological, geotechnical, electrical, mechanical, energy, environmental studies

26

Years in business: 27

History of blacklisting: N/A

General technical experience: no specific details on reference projects

Specific technical experience:

No.	Project title	Location	Year	Project value	Status
	Athens LRT			[USD M]	Status
	(detail design)	Greece	2002-2008	216	completed
	Athens Metro Project			-10	services
2	(detail design (tunneling works included), procurement, monitoring)	Greece	2012-2018	600	completed

Some projects have been included in the specific experience section wherein the scope of services offered don't qualify the REOI criteria example: transport master planning, feasibility study, traffic control etc.

Technical and managerial capacity: good pool of staff, experienced in design and studies

Financial Strength: Financially stable. Fulfills the REOI criteria.

M/s Prof. Pollatis Consulting (USA)

Core business: individual consultant in the field of design, technology and management (urban

Years in business: over 30 years of experience

History of blacklisting: N/A

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects Technical and managerial capacity: pool of experienced urban planners

Financial Strength: N/A

M/s HALCROW (PAKISTAN)

Core business: Consulting services in program management, project management, geotechnical investigations, environmental assessments, health, safety and environmental monitoring, planning, feasibility and scoping studies, concept and detailed engineering designs, access roads and well site engineering, infrastructure for the oil and gas sector, construction management and supervision, energy, power, and electrical engineering solutions, quantity surveying and cost estimation, procurement and contracts support, community engagement, economic and financial analyses, institutional assessment, sustainability analysis, monitoring and evaluation, topographic, GIS, and other surveys (buildings, environment, transportation, water, urban development, cross-market services)

Years in business: Established in 1993 (27 years)

History of blacklisting: Never. Undertaking provided

General technical experience: no specific details on reference projects Specific technical experience: no specific details on reference projects

Technical and managerial capacity: good pool of local staff experienced in design and

Financial soundness: N/A

Conclusion: ACCEPTABLE -

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (one project delivered in Pakistan) and LRT, MRT projects. The experience and capacity demonstrated is sufficient to deliver the project.

5.2.6 EOI-7: KUNHWA / DONG IL

M/s KUNHWA Engineering & Consulting Co. Ltd (South Korea)

Core business: Consulting services for road and highway engineering and transportation, tunnel and underground space development, water supply & sewerage, urban planning and regional development, environmental engineering, water resources development, railroad and subway, harbor and port development, mechanical and electrical plant, and construction management and supervision (design appraisal, constructability reviews, operations and maintenance planning, and construction inspection and supervision but also value engineering, safety audits and control, risk management, claim management and dispute resolution, institutional capacity building, on-site training and technology transfer)

Years in business: Established in 1990 (30 years)

History of blacklisting: not provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Construction supervision for the Sea Bridge construction connecting Busan and Geoje island	South Korea	2004-2011	1,268	completed, in operation
2	Construction supervision of Incheon Grand Bridge	South Korea	2005-2009	1,902	completed, in operation
3	Construction supervision for Expressway No. 600 (Busan Outer Ring Road) construction	South Korea	2002-2017	816	completed, in operation
4	Construction supervision for Busan New Port No. 2 back road construction	South Korea	2012-2017	304	completed, in operation
5	Construction supervision for Songdo Seaside Highway improvement	South Korea	2005-2010	273	completed, in operation
6	Construction supervision for Ungdong- Jangyoo national road improvement	South Korea	2006-2017	235	completed, in operation
7	Construction supervision for Guseongpo- Duchon road improvement and pavement work	South Korea	2000-2007	222	completed, in operation
8	Construction supervision for Yangsan- Dongmyeon, Wonri-Yeongpo (Jangseon- Taebong) road improvement and pavement work	South Korea	2002-2018	209	completed, in operation
9	Basic and detailed design for infrastructure development for Songdo 5 and 7 sections	South Korea	2007-2009	425	completed
10	Construction supervision for Honam Express railway of the Roadbed section 4-3, 4-4, 5-1	South Korea	2009-2016	518	completed, in operation

W B

7

5

(4)/

M

No.	Project title	Location	Year	Project value	
	Construction supervision for the roadbed			[USD M]	Status
	construction of Daegok-Sosa double track railway	South Korea	2016-to now	271	ongoing construction
12	Construction supervision for airport railway and connecting facility improvement	South Korea	2011-2016		completed, ir
	Construction supervision for construction			- / U	operation
	Great Train Express (GTX) railway between Samsung and Dongtan, sections 2, 3	South Korea	2016-2021	211	ongoing construction

No.	Project title	Location	Year	Project value	Status
1	Detailed engineering design and design construction supervision for Cebu BRT system	Cebu, Philippines	2015-to now	[USD M] = 228	ongoing
2	Detailed design and construction supervision for Dar es Salaam BRT infrastructure Phase 4	Dar Es Salaam, Tanzania	2019-to now	200	ongoing
- 1	Detailed Design for upgrade of the port access corridors and the Dar es Salaam BRT infrastructure Phase 5	Dar Es Salaam, Tanzania	2018-2019	200	completed
7	Construction supervision for BRT System construction in Minrak 2 district land development	Gyeonggi, South Korea	2010-2014	70	completed, in
5	Construction supervision for Seoul-Hanam BRT pilot project	Gyeonggi, South Korea	2009-2011	16	operation completed, in operation

Technical and managerial capacity: over 1,100 employees, including over 1,030 design and supervision engineers; extensive experience infrastructure projects.

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Dong Il Engineering Consultants (South Korea)

Core business: Engineering services and consulting for railroads, subways and transit, public transport planning, bus rapid transit, intelligent transportation system, roads and bridges. structures, geotechnical and tunneling, urban planning, water supply and sewerage, water resources and rural development (end-to-end investigations, preliminary and general feasibility studies, master planning, basic and detailed designs, construction supervision and project

Years in business: 55

History of blacklisting: not provided

General technical experience:

	Project title	Location	Year	Project value	Status
11	Basic and detailed design, and construction management for the highway construction between Sejong and Pocheon	South Korea	2017 2010	[USD M]	completed.

No.	Project title	Location	Year	Project value [USD M]	Status
2	Basic and detailed designs for Seoul-Sejong expressway Anseong-Guri construction (detailed design, tender documentation)	South Korea	2016-2017	556	completed services
3	Detailed design for the Gwangju-Wando (Gwangju-Gangjin) expressway construction (detailed design, tender documentation)	South Korea	2015-2016	1.530	completed services
4	Detailed design of Daegu Circular Expressway (detailed design, tender documentation)	South Korea	2012-2013	898	completed
5	Detailed design for Hamyang~Ulsan Expressway (detailed design, tender documentation)	South Korea	2010-2013	5.960	completed
6	Construction supervision for Expressway No. 600 Busan Outer Ring Road	South Korea	2012-2018	1,340	completed. in operation
7	Construction supervision for the Seoul- Chuncheon Expressway	South Korea	2004-2009	348	completed, in operation
8	Construction supervision for Daegu-Busan Highway construction project	South Korea	2001-2006	1,830	completed, in operation
9	Basic and detailed design of roadbed for Jungang double track railway	South Korea	2012-2014	285	completed
10	Integrated construction supervision of roadbed for Seohae Line double track railway (Hongseong-Songsan)	South Korea	2015-2019	350	completed, ir operation

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Basic and detailed design of Jeju BRT	South Korea	2018		completed services
2	Feasibility study and detailed design for the BRT systems in Ho Chi Minh City	Vietnam	2010-2013	49	completed

Technical and managerial capacity: over 590 employees, more than 400 engineers, extensive pool of experienced staff, particularly in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are worthy and fulfill the EOI criteria.

The CSC agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.

5.2.7 EoI-8: Minconsult / EA consulting / CEC

M/s MINCONSULT SDN BHD (Malaysia)

Core business: Consulting services in airport development, bridge and marine works, building structures, computer aided engineering, drainage, irrigation and water resources, environmental

7

10

rees, environmental

and pollution control, engineering surveys, railway, highway and road engineering, hydroelectric power generation plants, infrastructural development, land reclamation and development, mechanical and electrical services, project planning and management, solid waste, sewerage and sanitary engineering, soils and geotechnical engineering, thermal power engineering, traffic and transportation studies, urban and regional planning studies, water supply and treatment, sports complexes, occupational health and safety, quality assurance (preliminary investigations, conceptual and economic analysis, financial and pre-investment studies, feasibility reports, preliminary and detail engineering designs and drawings, cost estimates, bidding documentation, procurement assistance, environmental impact assessments)

Years in business: Established in 1962 (58 years)

History of blacklisting: Never. Undertaking provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
-	High speed rail Kuala Lumpur-Singapore feasibility study, phase 1B	Kuala Lumpur, Malaysia	2012-2013	6,800	completed
2	Southern corridor high speed rail Kuala Lumpur-Singapore, phase 2A (revision of preliminary design, cost estimate)	Kuala Lumpur, Malaysia	2014-2018	16,000	services completed services
3	Sunway BRT (conceptual engineering, feasibility study, specifications for design-build contract)	Kuala Lumpur. Malaysia	2012	634	completed
4	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for design-build contract)	Kuala Lumpur, Malaysia	2013-2015	634	completed services
5	Independent checking engineer of system work for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (design review)	Jakarta, Indonesia	2017-2018	800	completed services
	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Jakarta, Indonesia	2016-2018		completed services
7	Inner city LRT (basic engineering design)	Jakarta, Indonesia	2015	1.800	completed
8	Detailed design for Kelana Jaya LRT extension project	Kuala Lumpur,	2008-2016		services completed
9	Detailed design for LRT project from	Malaysia Kuala Lumpur,		000	services
	Bandar Utama to Johan Setia in total 22 projects equal or larger than USD	N.f. 1	2016-2021	2.000	ongoing services

Specific technical experience:

No.	Project title	Location	Year	Project value	C
1	Sunway BRT			[USD M]	Status
-	(conceptual engineering, feasibility study, specifications for design-build contract)	Malaysia	2012	152	complete

No.	Project title	Location	Year	Project value [USD M]	Status
2	Sunway BRT guideway and halts, depot, park and ride, oxidation point (architectural design, topographic survey, road safety audit, specifications for design-build contract)	Malaysia	2013-2015	150	completed services
3	Independent checking engineer of system work for Jakarta LRT project, corridor 1. phase 1 Kelapa Gading-Velodrome (design review)	Indonesia	2017-2018	800	completed services
4	Interface management consulting services for Jakarta LRT project, corridor 1, phase 1 Kelapa Gading-Velodrome (manage interface between civil and system works)	Indonesia	2016-2018	471	completed services
5	Inner city LRT (basic engineering design)	Indonesia	2015	1,800	completed services

Some other projects are included in specific experience section but the scope of services provided do not satisfy the REOI criteria.

Technical and managerial capacity: over 400 employees, more than 270 engineers

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s EA CONSULTING (Pakistan)

Core business: Consulting services in architecture, structures, transportation, environmental and public health, infrastructure services development, HVAC and plumbing, irrigation and flood control, field surveys, urban and regional planning, electrical, agriculture, education planning, ports and harbors (master planning, survey and mapping, engineering and economic feasibility studies, market survey and research, engineering surveys, physical condition surveys, socio-economic surveys, sub-surface investigations and testing, hydrological investigations, detailed engineering designs, AutoCAD and manual drawings, preparation of specifications, preparation of tender documentation, bill of quantities and cost estimates, construction supervision, quality control, contract administration, project management and scheduling, contracting, project monitoring and evaluation, troubleshooting during implementation, training services, performance evaluation)

Years in business: Established in 1981 (39 years)

History of blacklisting: Never. Declaration provided

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Design review and construction supervision of Islamabad-Peshawar motorway	Pakistan	2003-2007	294	completed, in operation
2	Design review services for flood emergency reconstruction project	Pakistan	2013-2015	248	completed services

List of various projects has been provided without specifying the cost of project, execution period and scope of work and other relevant information.

Specific technical experience:

No.	Project title	Location	Year	Project value [USD MI	Status
1	Green line BRT (design and construction supervision)	Karachi, Pakistan	2015-2020	188	ongoing

Technical and managerial capacity: no specific details on staff capacity

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Creative Engineering Consultants (Pakistan)

Core business: Consulting services in roads, structures and bridges, project development, water resources, water supply and sewerage, environment, urban planning and land development, construction management and supervision (appraisal, pre-feasibility and feasibility, investigations, specialized services, design, construction supervision, postconstruction services, tender and contract documentation)

Years in business: Established in 2009 (11 years)

History of blacklisting: Never. Declaration provided

General technical experience: most of the presented references are of low value as required

Vo.	Project title	Location	Year	Project value	Status
1	Feasibility study and Detailed engineering			[USD M]	
3	design of expressway from Chakdara to Mingora city	Pakistan	2016	200	completed

Specific technical experience: no relevant specific experience

Technical and managerial capacity: good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.

EOI-9: Renardet / PEAS / ESS-I-AAR/ ECSP

M/s RENARDET S.A (Switzerland)

Core business: Consulting services in transport infrastructure (roads, railways, airports), urban and regional development, water supply and sanitation, environment, agriculture and rural development (preliminary and final designs, technical assistance and project management, supervision of construction works and plant assembly, environmental and land-use planning studies, pre-investment studies and financial programs, general economic studies, technical and

economic feasibility studies, architecture and structural design, maintenance programs, advisory services to public and private bodies, electronic data-processing services, human resources development and training, assistance to clients for contractor claim evaluation)

Years in business: Established in 1976 (44 years)

History of blacklisting: Not submitted

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
l	Highlands road maintenance and upgrading (detailed design, construction supervision)	Papua New Guinea	2007-2017	420	completed, in operation
2	Value engineering, detailed design and project management consultancy services for South Luzon tollway project (design, procurement assistance, construction supervision)	Philippines	2000-2011	400	completed, in operation
3	Highlands road improvement investment program (construction supervision)	Papua New Guinea	2012-2015	365	completed, in operation
4	National highway corridor, sector I, East- West corridor (construction supervision)	India	2005-2014	345	completed, in operation
5	Construction supervision of widening Faisalabad-Khanewal motorway	Pakistan	2010-2019	325	completed, in operation
6	Regional design and supervision consultant for second Eastern Indonesia region transport project	Indonesia	2006-2011	296	completed, in operation
7	Detailed engineering design of Agno and Bued viaducts of Tarlac-Pangasinan-LA Union expressway	Philippines	2012-2017	280	completed, in operation
8	Project management and construction supervision of metro Manila Skyway, stage 3	Manila, Philippines	2014-to nov	220	ongoing construction
9	Road rehabilitation 2 project (design, construction supervision)	Sumatra and Kalitaman, Indonesia	2009-2010	216	completed, in operation

Specific technical experience: no relevant specific experience

Technical and managerial capacity: over 450 employees with various engineering background, staff mostly experienced in supervision services

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s PEAS (Pakistan)

Core business: Consulting services in design, design review, construction supervision, capacity building in the transport sector, project implementation, project management and impact studies on a multitude of roadway facilities ranging from motorways to highways

Years in business: not provided

History of blacklisting: Never. Declaration provided

General technical experience: All reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Average pool of staff in road engineering field, mostly

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s ESS-I-AAR (Pakistan)

Core business: Consulting and developing advisory services in planning, architecture designing, construction management, environmental engineering, geotechnical engineering, structural engineering, transportation engineering, urban planning, water resources and

Years in business: Established in 1958 (62 years)

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in architectural projects (buildings, mostly public), however all reference projects valued less than USD 200 million

Specific technical experience: No relevant specific experience

Technical and managerial capacity: Good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s ECSP (Engineering Consultancy and Services Punjab) (Pakistan)

Core business: Consulting services in planning, design and construction supervision including highways and transportation, infrastructure and public health, structures, geotechnical, energy and renewables, hydropower and dams, environment and agriculture and contracts and

Years in business: Established in 2011 (9 years)

History of blacklisting: Never. Affidavit provided.

General technical experience: Most of reference projects valued less than USD 200 million

Vo.	Project title	Location	Year	Project value	Status
	Elevated expressway along with BRT from Main Boulevard Gulberg/Jail Road to Motorway, M-2 (preliminary design)	Pakistan	2014	206	completed

Specific technical experience:

No.	Project title	Location	Year	Project value	Status
ł	Construction supervision of BRT system			[USD M]	Status
	along Ferozepur Road	Pakistan	2012-2013	19	completed, in
2	Construction supervision of BRT				operation
	package 5, Rawalpindi-Islamabad	Pakistan	2014-2015	14	completed, in
acl	inical and managerial capacity			1 T	operation

Technical and managerial capacity: good pool of staff experienced in supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE -

The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.

5.2.8 EoI-10: SCE / Hill International / Logit / HHO / Exponent

M/s SCE (France)

Core business: Consulting services in urban planning and landscape, urban and transportation infrastructure, water and waste water infrastructure, environment (technical assistance, planning, audit and diagnostic, pilot and feasibility study, preliminary and detailed design, economic and financial analysis, regulatory procedure, safety, works supervision)

Years in business: Established in 1981 (32 years)

History of blacklisting: Never. Declaration provided

General technical experience: Extensive worldwide experience in infrastructure projects.

however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
I	Preparation of a Pilot Project for a BRT system with dedicated bus lanes in Dakar and its investment program. (detail design, tender documents)	Senegal	2013-2017	300	Completed services
	Tram – Train link Nantes & Châteaubriant Design & Works supervision (detail design, project management)	France	2009-2014	208	Completed
1	Extension of the rapid transit network (LRT and BRT) in Le Mans (preliminary and detailed designs, procurement assistance, project management, construction supervision)	Le Mans, France	2010-2015	90	completed, ir operation
2	Creation of a BRT line between Bordeaux centre and Saint-Aubin-de-Medoc (preliminary and detailed designs, procurement assistance, construction supervision)	France	2016-to now	85	ongoing construction
3	Creation of BRT lines in the Greater Angouleme Area (preliminary and detailed designs, procurement assistance, construction supervision)	France	2014-2019	50	completed, in operation
4	BRT Development in Da Nang (contract management and construction supervision)	Vietnam	2014-2016	50	completed, in
5	Creation of a North/South BRT line in Rouen (detailed design, construction supervision)	France	2014-2018	50	operation completed, in
6	another 3 BRT projects in France of lower value.	France	2015-to now	25	operation completed services

Technical and managerial capacity: over 400 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, increasing turnover. Fulfills the REOI criteria.

M/s Hill International N.V (Netherlands)

Core business: Consultancy services in buildings, transportation, environment, energy, industry (program management, project management, construction management, project management oversight, troubled project turnaround, staff augmentation, project controls, estimating, scheduling, project labor agreements, risk assessment, risk management, lender advisory services, management consulting)

Years in business: 40+

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	rroject title	Location	Year	Project value [USD M]	Status
1	Consulting engineering services for expansion and modernization of Muscat International and Salalah airports (construction supervision, contract management and administration)	Oman	2013-2018	5,200	completed, ir operation
2	Project management services for the Bahrain International airport, Southern passenger terminal and Airport city development (project management, procurement assistance)	Bahrain	2009-2012	1,200	completed, ir operation
3	Project management and administration for modernization of Phoenix Sky Harbor International airport	USA	2013-2017	1,500	completed, it
4	Project management services to Salt Lake City International airport	USA	2013-to now	1.800	ongoing implementat
5	Project management services for the Etihad Towers	Abu Dhabi, United Arab Emirates	2007-2012	900	completed, ir operation
6	Project management and construction supervision services of Shams Abu Dhabi project	Abu Dhabi, United Arab Emirates	2006-2011	2,700	completed, ir operation
7	Consultancy services to prepare the master plan along with design and construction services of City of Arabia leisure and entertainment complex	Dubai, United Arab Emirates	2005-2009	5,000	completed, ir operation
8	Program management services to King Abdullah Financial District	Riyadh, Saudi Arabia	2007-2014	7,700	completed, ir
9	Consultancy services for the preparation of master plan along with designing and construction services for development of Palm Jumeira	Dubai, United Arab Emirates	2000-2008	800	operation completed, in operation
10	Construction management services for the Route 202 Parkway project	USA	2009-2012	200	completed, ir operation

HAT T





Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metro Gold line rail Foothill extension (design, construction management)	USA	2009-2016	950	completed, in
2	Doha metro Green line (project management, surveillance of design-build contractor)	Doha, Qatar	2012-2016	2.500	completed, in operation
3	Number 7 subway line extension project (construction management)	New York, USA	2007-2015	2,420	completed, in

Technical and managerial capacity: above 2,600 employees, including about 1,500 employees in fields relevant to the assignment

Financial soundness: financially stable, slight decrease of turnover in the past three years. Fulfills the REOI criteria.

M/s Logit Consulting (USA)

Core business: Consultancy services in airports, railroads, toll roads, ports, pipeline and urban mobility

Years in business: Established in 2003 (17 years)

History of blacklisting: Never. Declaration provided.

General technical experience: Extensive worldwide experience in infrastructure projects.

however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	BRT conceptual and detailed designs of Initial Corridor	Dar Es Salaam, Tanzania	2005-2007	-	completed services
2	Guadalahara phase II BRT PPP (procurement documentation)		2010	-	completed

including another 10 BRT projects in Pakistan (Karachi Red and Yellow lines, Peshawar), India (Chenai), Paraguay (Asunción), Mozambique (Maputo), South Africa (Cape Town, Johannesburg), Mexico (Guadalajara), Brazil (Rio de Janeiro TransOeste and TransBrasil), Egypt (Cairo), China (Jinan, Xian and Chengdu) at the conceptual design stage and operational plan

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable. Fulfills the REOI criteria.

M/s HHO (South Africa)

Core business: consultancy services in transportation infrastructure (design. feasibility. supervision, construction and contract management)

Years in business: Established in late 1920's

History of blacklisting: Never. Declaration provided.

General technical experience: Experienced in infrastructure projects, mostly Southern Africa. however without presentation of details

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
	Atlantis corridor integrated rapid transit infrastructure project (phase 1a), including BRT (detailed design, construction supervision)	Cape Town, South Africa	2007-2015	110	completed, in operation
2	Go Durban - C3A BRT corridor (detailed design, construction supervision)	Durban, South Africa	2013-2017	89	completed, in

Technical and managerial capacity: good pool of staff experienced in design

Financial soundness: financially stable, slight decrease in turnover in past years, however profit rising. Fulfills the REOI criteria.

M/s Exponent Engineers (Pakistan)

Core business: Consulting services in planning, transportation, structural, telecom engineering, urban infrastructure, GIS development, marine engineering, industrial engineering, environmental planning, design and monitoring

Years in business: Established in 2001 (19 years)

History of blacklisting: Never. Affidavit provided.

General technical experience: Experienced in infrastructure projects, mostly local, however without presentation of details.

Specific technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
!	Detailed design of BRT Blue Line	Pakistan	2014-2016	290	completed
2	Third party design vetting and value				services
	engineering for BRT Green Line	Pakistan	2016-2017	153	completed services

Technical and managerial capacity: over 100 employees, good pool of staff experienced in design and supervision

Financial soundness: financially stable, decrease in turnover in the past year. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT and MRT besides extensive experience in infrastructure projects. The experience and capacity demonstrated, is sufficient to deliver the assignment.

2

7--

()

M

5.2.9 EoI-11: Tebodin

Core business: Consulting services in Infrastructure, master planning, architecture, building installations, building physics, civil and structural, electrical, energy, environmental technology, geodesy, mechanical, pipelines, piping, process, process control and instrumentation, telecommunications, transport (technical consulting, concept development, project planning, process engineering, basic and detail engineering, process automation, technology, project management, procurement, manufacturing, logistics, dispatch, quality, mechanical engineering/construction, plant commissioning)

Years in business: 75 years (Established in 1974 - 45 years Tebodin Middle East)

History of blacklisting: not submitted

General technical experience:

No.	1 roject title	Location	Year	Project value [USD M]	Status
	Design and supervision consultancy services of infrastructure facilities at Sector 21 in Madinat Zayed	United Arab Emirates	2018-to now	200	ongoing construction
2	Design of infrastructure for Al Khrair development	United Arab Emirates	2017-to now	326	ongoing
3	Supervision for extending Sheikh Zayed Bin Sultan Street at Umm Lafina Island to connect Al Reem Island	United Arab Emirates	2017-to now	272	ongoing construction
4	Construction supervision services for infrastructure works in Zayed City (South spine) and enabling works in Zayed city (commercial district)	United Arab Emirates	2017-to now	353	ongoing construction
5	Khalifa Port Industrial Zone, Area A-KP 4, 5, 6 & 8, phase 1, 1A & 1B (design)	United Arab Emirates	2011-2016	300	completed.
6	Consultancy services for New Road from Industrial City in Mussafah to Hameem Intersection at E11 (design)	United Arab Emirates	2012-2014	326	in operation completed, in operation

Specific technical experience: No specific experience

Technical and managerial capacity: over 3,200 consultants and engineers employed, good pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project details have been provided under specific experience.

5.2.10 EoI-12: Tümas / Emay International / Rehman Habib

M/s Tümas (Turkey)

Core business: Consulting services in buildings, environment and water, industry, petroleum, gas and energy, transportation, marine structures, urban development (planning and pre-design, design, implementation and post-implementation, tendering)

Years in business: Established in 1969 (51 years)

History of blacklisting: Not submitted

General technical experience:

No.	Project title	Location	Year	Project value	Status
1	Project coordination and implementation unit of			[USD M]	
	Ankara-Istanbul high-speed train project (contract and project management)	Turkey	2008-2019	3,200	completed, in operation
2	Construction of 114 km railway displacement	***************************************	-		
	between Palu-Genc-Mus (project management, construction supervision)	Turkey	2016-2019	569	completed, in operation
3	Reconstruction of Sincan-Ankara-Kayas railway	***************************************			
	line (project management, construction supervision)	Turkey	2016-2019	222	completed.
4	Supervision and consultancy services within 15 th	-			in operation
	region of Directorate General of Highways (project management, construction supervision)	Turkey	2017-2020	-	completed, in operation

Specific technical experience: No specific experience

Technical and managerial capacity: Over 700 employees (more than 450 engineers in various expertise), proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s EMAY International (Turkey)

Core business: Consulting services in buildings, transportation, water and environment, architecture, project planning and preparation, project implementation

Years in business: Established in 1980 (40 years)

History of blacklisting: Not provided.

General technical experience: Only general information on reference projects provided without completion status and implementation years. Although some projects are relevant to the nature of the project but no relevant information was provided against the clarifications sought from the consultant firm. These projects have been included in the company profile but not under the section of specific experience.

No.	Project title	Location	Year	Project value [USD M]	Status
1	Metrobus (BRT) System, Istanbul (design, project management, construction supervision)	Turkey	-	250	Completed.
2	Uskudar-Unraniye-Cekmekoy metro (design review, project management, construction supervision)	Turkey	-	916	in operation
3	Kabatas-Mahmutbey metro (design review, project management, construction supervision)	Turkey	-	1,500	
4	Atakoy-Ikitelli metro (design review, project management, construction supervision)	Turkey	-	338	140
5	Dudullu-Bostanci metro (design review, project management, construction supervision)	Turkey	_	559	
6	Carsamba-terme-Unye-Fatsa railway (feasibility study, preliminary and detailed design, tender documentation)	Turkey	-	740	

#

7

No.	Project title	Location	Year	Project value [USD M]	Status
construction) 8 Gebze-Orhangazi-Izmir motorway (design review, project management, construction supervision) 9 Bursa peripheral motorway (design review,		Turkey	-	2,500	*
		Turkey	-	6.800	-
		Bursa, Turkey	-	350	-
10	Izmir-Urla-Cesme motorway (project management, construction supervision)	Turkey	-	806	-
11	zmir peripheral motorway and Aydin motorway project management, construction supervision) Izmir and Aydan, Turkev	Aydan,	**	1,632	-
12	Ovit tunnels at Ikizdere-Ispir highway (design review, project management, construction supervision)	Turkey	-	260	-
13	Dolmabahce-Dolapedere-Piyalepasa-Kagithane tunnels (preliminary, final and as-built design, technical consultancy during construction)	Turkey	-	200	-

Specific technical experience: Only general information on reference project provided without completion status and implementation years

No.	Project title	Location	Year	Project value [USD M]	Status
	Otogar-Bagcilar-Ikitelli-Basakkontutlari metro (design review, project management, construction supervision)	Turkey	2008-2015	1,350	completed, in operation

Technical and managerial capacity: over 1,500 professional technical personnel, proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

M/s Rehman Habib (Pakistan)

Core business: consultancy services in hydrology and water resources, architecture and structural engineering, transportation and traffic, project and contract management, environmental and public health, GIS and information technology (surveys and investigations, appraisals, pre-feasibility and feasibility studies, design, bidding documents, construction supervision and contract management, project management services, specialized services)

Years in business: Established in 2003. 17 years

History of blacklisting: Not provided

General technical experience: Design and Construction Supervision experience in low to average valued projects.

Specific technical experience: No specific experience

Technical and managerial capacity: No specific information on the staff capacity, proposed joint pool of staff experienced in design and supervision

Financial Strength: Not evaluated, since the technical experience criteria is not met.

Conclusion: NOT ACCEPTABLE

The consultant firm submitted their response to the clarifications sought wherein it was mentioned that the required documentary evidence of the projects, of specific experience, may not be provided since these projects are only included in the brief company presentation of M/s EMAY and not in the section of specific experience. Accordingly, the consultant firm's specific experience does not fulfill the requirement as per the REOI criteria.

5.2.11 EoI-13: Typsa / MMP

M/s TYPSA (Spain)

Core business: Consulting services in transport, buildings, water, environment, energy and rural development (studies and planning, design, tendering support, construction services and

Years in business: Established in 1966 (54 years)

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	1 roject title	Location	Year	Project value [USD M]	Status
2	Feasibility study of Santiago de Compostela LRT	Spain	2011- 2013	250	completed
	Construction supervision for packages CTW 120, CTW 130 and 140 railway projects	Saudi Arabia	2013- 2018	700	services completed.
3	Pre-investment study at the level of profile of the Nor Andino rail project of Peru Cajamarca-Bayóva	Peru	2009-	1,200	in operation completed
4	Stockholm metro, Kungsträdgarden to Nacka and Gullmarsplan line (detailed design)	Sweden	2014-to	1.500	services services
5	Metro phase 1 underground tenders Qatar integrated railway project, package 2 & 4 (tendering support)	Qatar	2012- 2013	1,100	ongoing completed
6	Design and build tender phase - Riyadh metro project. I, 6 lines double track metro system (design, tendering support)	Saudi Arabia	2012-2013	200	completed
7	Riyadh metro project, package 3, lines 4, 5 and 6 (detailed design)	Saudi Arabia	2013-	22.500	services
8	Bhaupur-Khurja section of Eastern DFC railway project-1 (design review, contract management, supervision)	India	2017 2013- 2019	23,500 > 500	services completed
9	Feasibility studies for package-3 (New Delhi- Kolkata) of diamond quadrilateral network of high speed rail corridors	India	2015-	> 500	completed
10	Engineering design studies for the metro first line of Quito (detailed design)	Spain	2010-	530	services completed
11	Design and works supervision of the Lowari Railway Tunnel and access roads	Pakistan	2012 2003- 2008	7256	services completed

Specific technical experience:

Project title	Location	Year	Project value	Status
New transport system of Astana BRT, phase I			[USD M]	Status
(concept design for design-built contract)	Kazakhstan	2014	500	completed
Transport planning study and detailed design at				services
Abu Dhabi urban transport network including 2	United Arab Emirates	2010- 2014	1.906	completed
Engineering designs studies for the Metro First				services
Line of Quito	Spain	2014	530	completed services
	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito LOCATION Kazakhstan United Arab Emirates	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito Location Year Year Validation Year	New transport system of Astana BRT, phase I (concept design for design-built contract) Transport planning study and detailed design of Abu Dhabi urban transport network, including 2 LRT and one BRT lines Engineering designs studies for the Metro First Line of Quito Location Year [USD M] Kazakhstan 2014 500 United Arab Emirates 2010- Emirates 2014 1,906

Technical and managerial capacity: over 2,500 permanent staff (more than 1.600 engineers, architects and consultants), extensive pool of staff experienced mostly in design and studies

Financial soundness: financially stable, although turnover decreases for 5 years. Fulfills the REOI criteria.

M/s MMP Mott McDonald (Pakistan)

Core business: consultancy services in power, water, environment, structures, industry, transportation, urban infrastructure, public health engineering, social development (feasibility studies, design, construction management and supervision, operation and maintenance, institutional building and training)

Years in business: Established in 1966 (34 years)

History of blacklisting: Never. Declaration provided.

General technical experience:

No.	Project title	Location	Year	Project value [USD M]	Status
1	Planning and detailed design of KPT Kolachi enclave development	Karachi, Pakistan	2006-2008	495	completed
2	Project implementation consultancy services for Sindh water sector improvement project phase-1 (detailed design, tendering assistance, construction supervision, contract administration)	Pakistan	2009-2019	270	services completed
3	Design review of main line-1 (Pakistan railways) and establishment of dry port near Havelian under China-Pakistan economic corridor (design review, bidding documentation)	Pakistan	2017-2020	9.170	completed services
4	Project management consultancy services for balance work of Islamabad international airport Project		2015-to now	1,430	ongoing implementa
5	Design review and project management of 870 MW Suki Kinari hydropower project (design review, construction supervision, contract management)	Pakistan	2016-to now	627	ion ongoing

A A

D

And Market State of the State o

Specific technical experience:

No.	Project title	Location	Year	Project value IUSD MI	Status
	Peshawar sustainable BRT corridor project (detailed design, bidding documentation, project management, construction supervision)	Pakistan	2017-2020		construction
2	Detailed engineering design and procurement for Karachi BRT Redline project	Pakistan	2017-2020	397	ongoing

Technical and managerial capacity: over 1,300 employees, extensive pool of staff experienced in design, studies and supervision

Financial soundness: financially stable, turnover increases. Fulfills the REOI criteria.

Conclusion: ACCEPTABLE

The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

6 PROPOSED SHORTLIST

Based on the above described evaluation process, and considering the strengths and weaknesses of each consultant that submitted its EoI for provision of the Consulting Services on Preparation of Detailed Design, Procurement Assistance and Construction Supervision for Karachi Mobility Project (Yellow BRT); the CSC proposes the following short list composed of **four** consultants.

NAME OF CONSULTANT

1.1. (1) 1-113 (1)

 $M_{\rm S}$ ymagnes), $S_{\rm Bilinger}(1)\times M_{\rm S}$ M - Name Considering Engineers & Planners JV Mys Pied, Dr.S.N. Pellalis Inc. M. effakrow Pakesian

 $\rm M_{\odot}$ SCL JV M $_{2}$ Hill International JV M $_{2}$ Logit JV M s HIJO JV M s Exponent

4 M.s. EVPSA AV M.s. Mott Medonald Pakistan

Karachi, 10th September 2020

NO. NAME OF THE CSC MEMBERS SIGNATURE S

- (M: Sikunder Sheikle)


APPENDICES

REQUEST FOR EXPRESSION OF INTEREST (ORIGINAL ADVERTISEMENT 7.1 WITH DEADLINE OF 17TH MARCH 2020)

Khaleej Times (21st February 2020)















Sindh Mass Transit Authority

REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design. Procurement Support and Construction Supervision Services Name of Bountry Islamic Organic of Pakistan Name of Project Karachi Mobility Project Tellow 267
From Name of Bountry Islamic Organic Research Name of Project Research Name of Project Tellow 267
From Name of Bountry Islamic Organic Research Name of Project Research Name o

Reference No PK-SMTA 122605 CS-QCBS

South Mass Transit Authority (SMTA), Government of Sinds

eren Mariar in og en bran og i in om Maria En komert En, ar makkenda 200. Det i den som skiller og signere meds fogsender skillere et Esta i stære.

Overall Managerial Cagacity & Financial Strange

Direct Manageria General Annarchi arringto

of the see the proof to another the design entre of the manageria design entre of the state of the second of the state of the second of the



Maria Transat

REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

hadra al Loudey To am Contaction to the filate. Alone at Propert Administration Propert to the Episelecements - KNV A 121 cm file 2013


Such Mass You I full or by 1M15. Gavenment if Sudy



	Sindh Mans Tra Authorit	nzv1		اردا	di.		
1/1/	بتسأشناته الأن	و المالية المالية المالية المالية	, e	س کا مقامل ہے۔	1 1	r. ir i	4
					etan		
		*					
						.*	
			- 1 10.		andra de la companya	The Law .	rang g ¹ to a
				- 1			
				1 + 5 (2) 4 3 1 2	transferra		
			_	~ ~ ~			
		*		2		Sec. 15	
						. 1. 1.	
			- ,,	* 0			
v							
- 1							
		1.1.					
	Phonone .	14	10*	• . 10,01			
		- 1-25			1		
		070. 1					
	.64)	بالزنجش أنكلس		de to sail n		15,1,2091	
	经验的	SECTION SECTION		中间的工作的能		1914年1914年	
CONTRACTOR OF THE PARTY OF	AND RESIDENCE PROPERTY OF THE PARTY OF THE P	percentarior processor and the con-	CANCELL THE TAX	interentic	en Web hilp	f www.karechil	PROZESTA
(C, J		ispaper			يوندو. 20۱	送 图图	AND DESTRUCTIONS
	0		_	eritari di recommissioni escoloromizzati co	PAPARATURA POR CONTRACTOR AND	101	-

REQUEST FOR EXPRESSION OF INTEREST (CORRIGENDUM WITH DEADLINE OF 06^{TH} APRIL 2020)

The Daily Jang



444

7

An



Sindh Mass Transi Authority

CORRIGENDUM REQUEST FOR ESSION OF INTEREST

Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country:

Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT.

Loan No:

IBRD 8995-PK

Reference No.:

PK-SMTA-122605-CS-QCBS

Sindh Mass Transit Authority (SMTA).

Government of Sindh

Reference to the Advertisement (INF, KRY No. 549:2020) published in the daily Express Tribune, the daily Jang, the daily Dawn (19th February 2020) and the Khaleej Times (21st February 2020). The Expression of Interest(EOI) submission date is extended until 6th April 2020 05:00 p.m. Pakistan time, Please submit your EO nor later than the extended date and time

Further information may be obtained at the address below during office hours [09:00 –17:00 hours] or through below mentioned email addresses. The consultants are also advised to regularly check the below mentioned website for updates regarding the matter.

Expressions of Interest should be submitted in person or by couner (one original and two copies) or through email (electronic format at the below mentioned email addresses) no later than 05:00 p.m. on Monday 6th April 2020. This is a one-time and final extension of the EOI submission date.

Sindh Mass Transit Authority,
Transport & Mass Transit Department,
Government of Sindh
Director Projects / Infrastructure,
House # 20; Street No. 9; Khayaban-e-Shamsheer;
DHA, Karachi, Pakistan. Tel: 92-21-99332911
E-mail: kmp.infra.smta@gmail.com

director.infra.smta@gmail.com Web: http://www.karachibreeze.pk/SMTA

Say No to Corruption

م دہشتگر وی کےخلاف متحدین

Dawn News Newspaper (16 Mar. 2020)

Why I

7

M

DECISION ON THE APPOINTMENT OF THE EVALUATION COMMITTEE 7.2

Notification SO(C-IV)SGA&CD/Notification-Trpt/2020 dated 13th May 2020



GOVERNMENT OF SINDH SERVICES, GENERAL ADMINISTRATION & COORDINATION DEPARTMENT

Karachi dated the 13th May, 2020.

NOTIFICATION

No.SO(C-TV)SGAS.CD/Notification-Trpt/2020: A Consultant Selection Committee is hereby consultated to carry he entire procurement process for hiring of Procurement Consultancy Services under ADP Scheme No.22 Karachi Urban Mobility Project- Yellow Line BRTs Project.

The composition and Terms of References (YoRs) of the Committee are as under :-

5.	DESIGNATION Managing Director, SMTA, Government of Sindh Director Infrastructure / Projects SMTA, Government of Sindh Chief Consultant TMTD, Government of Sindh Director Finance & Accounts, SMTA, Government of Sindh Director ITS, SMTA, Government of Sindh A representative of P&D Department not below the rank of BS-	STATUS Chairman Momber Member Member Member Member
	A representative from Finance Department, Government of Sindh not below the rank of BS 18	Member

Terms of References (ToRs)

- Preparing and / or Reviewing bidding documents , in durst for proposals i) h)
- Carrying out technical as well as financial evaluation of the bids / proposals iii)
- Making recommendations for the award of contract and managing the contracts. iv)
- Perform any other function ancillary and the depta to the above.

MUMTAZ ALI SHAH CHIEF SECRETARY, SINDH

.SO(C-IV)SGA&CD/Notification-Trpt/2020

Karachi, dateo 13" May, 2020

- by is forwarded for information & necessary action to .-
- The Chairman/ Member (all of the Committee) 2.
- Ps to Chairman, P&O Board, Government of Sinioh, Karachi, 3.
- PS to Secretary, Finance Department, Government of Sindh, Karachi,
- PS to Secretary Transport & Mass Transit Department, Govt of Sindh, Karachi Ps to Managing Director, SMTA, Government of Sindh, Karachi
- Notification File.

(JUNATO TOBAL KHAN)

DEPUTY SECRETARY (I&C)



COLLEGE TO A LINE COLLEGE OF A LINE COLLEGE OF A LINE COLLEGE OF THE COLLEGE OF T

NOTIFICATION

NO.SO[C-IV]SGASCD/Notification Trpt/2020 In sequence of the sequences High course if their number dured the DIT Alsy, 2020, the Consultant Selection Committee; to carry out comes process for energy of Processment Consusting Sciences and Alexanders of ti 22 kanada tazan Sibbit, Propet Yellow Loe Bills Provide a telebia to ta affara a de Set of the composition and FORM

. 1	Managing Creekton, Settlia, Covernment of Scrib. Project Director, (Project Management Team) 841 Years units.	the miles
7	Corporary Infrastructure, Acoperary SMTA, Lower ment of Smith	HELL DE.
	Check Consistant, TMTC Covernment of Smith	T-Trotter F
-	no eta ITS, SMCA, Government of Suppl	1.6,
17	populty Disector (Procurement), SMDA (Government of Sendi-	17 - 11
	Director Finance & America, SMTA, Government of South	1
4	A representative of PRO Department not below the reak of RS-18	10.11
11	A representative of Figure Department not below the note of BS-38	Marthey

Terms of Reference;

- it. Propaging a stiff or reviewing tridding document. If request for processals,
- ii) Targeting out to the investigant for the award of contract and are enjoyed the contracts.
 iii) Natural recommendations for the award of contract and are enjoyed the contracts.
- w. Purform any other function entitlery and inodental to the assiste

MUMTAZ ALI SHAH

CHIEF SECHE (ED) - Profession

NU:50(C-IV)5GA&CD/Notification-Trpt/2020

Karachi, dated 28th July, 2020.

Cupy is forwarded for information & necessary action to:

- Chairman, PSD Board, Government of Sinda, Karachi.
- Secretary, Fransport & Mass Transit Department, Government of Sindh, Karachi
- Secretary, Finance Department, Government of Sindh, Karantic
- Chamman/Members (all) of the Committee.
- DS (Staff) to Chief Secretary, Sindh, Karachi.
- P.S. to Secretary (ISC), SGA&CD.

Master file

CALLAHMED BLIAMANIA

7.3 SUMMARY OF EVALUATION INDICATORS

N VI

Reference No.	Hame of the Firm (s)	Country	Yo Blacklisting (undertaking provided)	Track Record (15 years)	Combined General Track Record (*) Technical Experience (6 15 years) Infra projects > USS 200	Co Tech Similar	Overall-all Managerial Capacity (strong technica) and operance reconstructions	Financial S net-worth
Hol-	M.: Borel. Borphoru: Technical Comuling Corp. Lead Firm	Turkey			age age	million each	0	years)
	W.M.: Maga Engineering Continuing Inc	Tarie	perminant to a		;1	No	2	+t'
1.7.7	M : Dar-al-Handaya	Table 1						- 1
	N with M : NESPAK	Pakton	*		117		1.65	
	M : Erer Musecult	Turker		14:		-34	, di	
Eol.;	N. Mr. Techno Commit	Pakistan	: 1	1.60	:		÷	- 10
	N. M. s. Meg Yaham.	Turkey	:		12	No	;e. (- 17.
Eol-4	Mo II-ALcononit	Irak	homeonic ton	¥ 2			2.6	100
	MoKaner Engueering & Comuling	Trukan	David Co.	31	145	S.	no: :uòunne j	-15
		Turker	7.5.	16;				No (-ve in 2016)
Sich	N.M. SAEC	Aucaslia	15 CO 10 CO	ů i		Partal Vicory datash	1.6.	- 1
	N.M.: Zeeruk Internance.al	Pakistan	4	ů,	.e	mone hour give	20	- 1.
	W.M.s.Loya Associates	Pakistan	1.0.1	1		urfarmation	ri -	- 1
	N.M.: Ingraeering General Contumbr	Petran		.:.			14.	77.77
	M. Elanb & Alam	Lebanon					0.7	- 17.
:1	Л.М.: Олизні & Сощряну	Pakistan	, a l				3	4.
E01-6	JV.M.: Nama Consulting Engineers & Planners	Greece	115	ai i	;~•		A	134
	W.M.: Prof. Dr S.N. Pollaii: Inc	7.5.4	Definition of				- i	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
	M : Haknow Pahinan	Palatin	1.62	1				70.
Eni.	M.: Kunhwa Engineering & Constituing	South Korea	not this and de-	1				
	J. M.: Dong Il Engueering Consultant:	South Kores	i attendar lea		11.	No	10	- 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1, 1,
	M.: Manter, suit Sdr. 3hd	1, (alaren)) i				- TX
Eo. 3-10.3	N'MEEA Cenulmg	Parish .	11 1	T	. s. required defail.		7.	1000
15	W.M.: Creanve Engineering Cocoulome	Paintan	4	0.5	277.775	No.	regared density answers	10
7.		Switzerland	Est cubmitted	200			-41	-1; 2:5
773	7.7.1.02.25	Pakutan	1				2	-1:
-, i	1. 2. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1.	Pakerne	Tes	19	7	3/6	- t	- 1
2.	4315103	Painta	Ye.	-r;				-1!

	M:SCE	France	1.61	ïe.			a a	i de Para	
	JV.M.: Hill International	Netherland	- A	151			110	11.	
Ed.10		757	Yel	. V 111 1	10	ψ *	ai .m	(4)	
	JV.M.: IHO	South Africa	Yes	i e			13.5	en e	
	JV.M.: Exponent	Pakestan	1.40	Ţ.			1.	, de	
EeJ.1	M : Tebocin	Netherland	not cubmitted	Ne.	74.	No	1.40		
	M: Tunne Turkeh Engineering Conculting & Continuer	Tukey	not submitted	ï.e.			7.5	-t):	
EoJ.13		Turkey	not submarred	J.e.	Yes required details	20	₩ p =	-1.	
	J. M. Jelman Habib Comuliann	Pakistee	not submared	Ye.			jaresta derak menger	- 6.5	
C 1 10	Fill: IV	Spare	Je.	1.60		3	, e.	-11	
201-102	W. M Mort Medenald Falstran	Faltran	Ter	il.	L.	i b	and a contract of the contract	a;	

Motairemoved from the ist of debarred firms with conditional related to sanction of conditional non-debarment effective September 27, 2018

7.4 MINUTES OF CONSULTANT SELECTION COMMITTEE MEETING

HAT DA



GOVERNMENT OF SINDH SINDH MASS TRASNIT AUTHORITY

Dated: 19th June 2020

MINUTES OF 1ST CONSULTANT SELECTION COMMITTEE MEETING FOR KARACHI MOBILITY PROJECT YELLOW BRT.

Consultant Selection Committee meeting of Karachi Mobility Project Yellow BRT was held on 19th June 2020 at 11:30 am (Committee Room), Sindh Mass Transit Authority office No. 20, Street No. 9, Khayaban-e-Shamsheer, Phase-V, DHA, Karachi under the chairmanship of Managing Director, SMTA, List of participants is attached as (Annexure "A").

- 1. Managing Director, SMTA, GoS initiated the meeting by welcoming all the participants. Mr. Ashraf Lakho (Chief Consultant), TMTD attended the meeting, however due to Covid-19 smart lockdown Mr. Niaz Ali, (Director ITS) could not attend the meeting but he was online via Skype, Mr. Yousuf Munir, Director Infrastructure/ Projects had to attend meeting via skype but he informed that he is not feeling well because of Covid positive and he was on call with Managing Director, SMTA. Mr. Sikandar Ali Sheikh (Chief Transport) P&D Department could not attend the meeting on skype due to non-availability of light, Mr. Rafay Ali Laghari Director (Finance & Accounts) attended the meeting on skype, Mr. Muhammad Danish (Director Finance), PPP Unit, was supposed to attend the meeting via skype but he could not attend the meeting on skype.
- 2. It was informed that Expression of Interest (EOI) was invited in all leading newspapers on 19th February 2020, the last date for the submission of Expression of Interest was 17th March 2020, copy of advertisement is attached as (Annexure "B"), but due to outbreak of Covid-19 across the world and up on the request of bidders a corrigendum was issued to extend the last date of submission of Expression of Interest by 6th April 2020.
- 3. In response, thirteen (13) firms had submitted the Expression of Interest in hard and soft copy as well. List is attached as (Annexure "C"). Director Infrastructure/ Projects, SMTA have already shared soft copy of Expression of Interest received from consulting firms with all members of Consultant Selection Committee to expedite the process of shortlisting of consultant

YAN S

Page 1 of 2

- 4. Furthermore, it was informed that preliminary evaluation of EOI's is being in process by the members of Consultant Selection Committee i.e. Yousuf Munir, Director Infrastructure/ Projects, SMTA, Rafay Ali Laghari, Director Finance & Accounts, SMTA, Niaz Ali, Director ITS, SMTA. Director Infrastructure/ Projects, SMTA will brief the preliminary evaluation of all the Expression of Interest in the next CSC meeting to be held on 26th June, 2020 at 3:00 pm at SMTA office.
- In the meeting it was proposed by the members who attended the meeting, that all members
 of CSC will go through all the EOIs and submit their quarries / observations by 24th June,
 2020 via email managingdirector.smta@gmail.com.

6. The meeting adjourned with the vote of thanks to and from the chair.

Rafay Ali Laghari Director Finance & Accounts SMTA, GoS

Ashraf Ali Lakho Chief Consultant

TMTD, GoS

Iqtidar Ahmed Managing Director,

SMTA, GoS

ATTENDANCE SHEET

SUBJECT

PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES.

- (KARACHI MOBILITY PROJECT-YELLOW BRT) Date: 19th June 2020 Name with Designation Name of Firm & City Contact Number with Email Signature SCOTIDAR AHMED SAITA 0333-2276110 KARA MULL PRHARI SMITA / TMID



GOVERNMENT OF SINDH SINDH MASS TRANSIT AUTHORITY

Subject:

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT YELLOW LINE BRT.

The second meeting of the Consultant Selection Committee [the Committee] was held on 25th June 2020. The chair of the CSC welcomed the members and introduced the Project Director of the Karachi Mobility Project - Yellow BRT [the Project] who has been recently notified vide S&GAD notification SOl(SGA&CD)-3/20/2019 dated 15th June 2020. As a matter of understanding, the Committee was given a brief on the Project. It was informed to the Committee that this procurement exercise is meant to procure consultancy services for undertaking Detailed Design, Procurement Support and Construction Supervision.

- REOII was prepared considering the complexity, scale and nature of the Project. In compliance of the World Bank Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018 (the Procurement Regulations). Annex II (No. 7), the REOI document duly prepared by the SMTA and was approved by the World Bank for publishing (Annexure A). The REOI was first published with the deadline of 17th March 2020 but later this deadline was extended till 6th April 2020 considering the global Covid-19 issue (Annexure B). In response to the REOI, thirteen firms submitted their EOIs (list of firms are at Annexure C) which now needs to be evaluated for shortlisting / pre-qualification purpose. The Committee discussed the overall REOI document and shortlisting criteria and it was decided to accord a post-facto approval on the same. Furthermore, it was proposed that the Committee needs to be re-constituted and the Project Director be included in the Committee. It was decided that a request to the Transport & Mass Transit Department will be sent to include following two members in the Committee.
 - i) Project Director Karachi Mobility Project
 - ii) Deputy Director (Contracts/Procurement), SMTA

A N

y small

MA

Page 1 of 2

3. It was agreed that the evaluation of the EOIs will be discussed in the subsequent Committee meeting. The Chair requested the members to go through the EOI documents for better understanding and clarity.

Decisions:

- i) The Committee agreed to accord post-facto approval on the REoI being published in accordance with the Procurement Regulations.
- ii) A request will be sent to the TMTD to include the Project Director and the Deputy Director Contracts, SMTA in the CSC.

RAFAY LAGHARI Director Finance & Accounts SMTA, GoS

YOUSUF MUNIR Director Projects / Infrastructure SMTA, GoS

NIAZ ALI Director ITS SMTA, GoS

MUHAMMAD DANISH
Director Finance
PPP Unit,
Finance Department GoS

SINKANDAR ALI SHAIKH Chief Transport P&D GoS

ASHRAF ALI LAKHO Chief Consultant TMTD, GoS

IQTIDAR AHMED Managing Director SMTA, GoS

h

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT (YELLOW LINE BRT)

Date	Date: 66-07, 2020	SELECTION COI	SELECTION COMMITTEE MEMBERS ONLY	ERS ONLY	Time: 1:00	1:00 PM.
S.NO	NAME	DESIGNATION	CONTACT NO.	EMAIL	SIGNATURE	REMARKS
	IGTIDAR AHMED	bins I'M	0:33-2276116	=		
02.	Milamed Journ Muril	DIRECTOR PROTECTS	0321 8 17 39.79		A for A	
Ö	C3 RALAY ALL LAGHARI	Dirator (Finance + Man) 0331-544473	544445-1680			
50	ASHRAT AL, LOKALO	chief lensuited	198178195.50			
5		Chry Mand	() 0306-279373	573	h	
70	Nez Ax	Dr. 175	278547852480		But.	
~ · ·	-3.	Des 6 117 17				

Review Request for Expression of Interest submitted by SMTA for Pakistan -P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title:

STEP Admin <noreply@worldbankgroup.org> To: hzaidi@worldbank.org. sdahdah@worldbank.org Fri, Feb 14, 2020 at 4:48 PM Cc: director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, managingdirector.smta@gmail.com, planning.smtc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted the Procurement Notice for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Expression of Interest for Review

Dear World Bank Team,

Thank you very much for your prompt response to our earlier submission. Based on the NOC on the Oulines of TOR, we are hereby submitting the EOI for your further necessary action. Meanwhile, we will continue working to prepare detailed and comprehensive TORs as advised.

Best Regards.

Yousuf Munir

STEP System Users - Click here



Review Request for Terms of Reference Submitted by SMTA for Pakistan -P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title:

STEP Admin <noreply@worldbankgroup.org> To: hzaidi@worldbank.org, sdahdah@worldbank.org Fri, Feb 14, 2020 at 4:01 PM Co: director.infra.smta@gmail.com, rafay.laghari.smta@gmail.com, hraza@worldbank.org. projectengineer.brt.ol@gmail.com, managingdirector.smta@gmail.com, planning.smtc@gmail.com

Muhammad Yousuf- Sindh Mass Transit Authority has submitted Terms of Reference for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS to the Bank for Review

Dear Team.

We have uploaded the OUTLINES of TOR and the EOI, for the NOC through the STEP.

Best Regards,

Yousuf Munir

STEP System Users - Click here



No Objection to Expression of Interest submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri, Feb 14, 2020 at 4:56 PM

To: director.infra.smta@gmail.com

Cc: director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org,

Dear Muhammad Yousuf;

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Expressions of Interest for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision -Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft request for Expressions of Interest for the above-mentioned consulting services. submitted to the Bank on 2020/02/14. Based on the information provided, the Bank has no objection to the text of the

In accordance with the requirements in the applicable Regulations (Guidelines) please ensure publication of the request for Expression of Interest in the national press, your website and in UNDB Online.

Notices will be automatically published in UNDB Online and the World Bank's external website upon receiving the

Best Regards.

Said Dahdah

STEP System Users - Click here



No Objection to Terms of Reference submitted by SMTA for Pakistan - P166732 -Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri, Feb 14, 2020 at 4:29 PM

To: director.infra.smta@gmail.com

Co: director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org.

Dear Muhammad Yousuf:

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Terms of Reference for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision -Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft outline Terms of Reference (ToR) for the above-mentioned consulting services, submitted to the Bank on 2020/02/14. Based on the information provided, the Bank has no objection to the outline ToR for

You may now further develop these outline ToR to make them detailed and comprehensive (including safeguards aspects) and include as a part of the RFP for PK-SMTA-122605-CS-QCBS.

We look forward to receiving a draft of the completed RFP and Short-list for the above-mentioned consulting services

Best Regards.

Said Dahdah

STEP System Users - Click here

Sindh Mass Transit Authority

REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country:

Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT

Loan No:

IBRD 8995-PK

Reference No.:

PK-SMTA-122605-CS-QCBS

Client:

Sindh Mass Transit Authority (SMTA), Government of

Sindh

The Islamic Republic of Pakistan has received financing from the World Bank toward the cost of the Karachi Mobility Project - Yellow BRT [the Project] and intends to apply part of the proceeds for the consulting services for Preparation of Detailed Design, Procurement Support and Construction Supervision Services [the Services].

The Project corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish [via Korangi Road, Shahrah-e-Faisal and Shahrah-e-Quaideen] and is part of the overall Karachi Mass Transit System. The Project is also comprised of two bus depots and approximately 67 km of smaller off-corridor roads [direct and feeder routes] which would be improved as part of the Project. The Project follows the integrated corridor management approach with the overarching objective to improve mobility, accessibility and safety along its alignment.

The objectives of the required Services are:

To prepare Detailed Design along the Yellow BRT Corridor and the Off-corridors. 1.

To prepare the bidding documents for construction contracts and to provide necessary 2. procurement and technical assistance to the Client during the bidding processes. 3.

To prepare Employer's Requirements and supervise works for a part of the project to be undertaken through Design-Build contract.

To provide Construction Supervision services. 4.

To implement Building Information Modeling for constructing the whole of the asset digitally and using this model to support all stakeholders during the complete lifecycle of the

The estimated duration of the services is sixty (60) months from the contract signing till the completion of the Defect Notification Period (DNP). The consultants would be required to field a multi-disciplinary team of professional and support staff with rich experience in projects of similar scale, nature and complexity. The consultants shall work with the Project Management Team of

outlines of Terms of Reference for the Services http://www.karachibreeze.pk/smta/under the section of Yellow BRT. found

The SMTA now invites eligible and experienced consulting firms to submit their interest in providing the Services. Interested consulting firms are required to provide only the pertinent information demonstrating the required qualifications and skills along-with relevant experience to perform the Services. The shortlisting criteria is as under:

NO.	CRITERIA
1.	Track Record: Firm's corporate capacity and profile for minimum of last 15 years [core business areas, policies, vision & mission, experience in urban transport and mass transit projects, financial details, achievements]. The consultants must never have been black-listed by any client or have left any project incomplete.
2.1	General Technical Experience: Proven general experience of providing the consulting Services in infrastructure development projects during the past 15 years. The consultants should be able to demonstrate the successful completion of at least 6 projects – each worth minimum of USS 200 million or above.
2.2	Specific Technical Experience: Proven specific experience of providing the consulting Services on projects of similar nature comparing the complexity and cost of the Project. The consultants should have successfully completed minimum of 4 projects of specific experience each worth minimum of USS 250 million or above, undertaken in last 10 years. The consultants are required to provide an evidence (project description, client's details, completion certificate, role of the consultant on the presented project including worth & duration of the services provided, any specific innovative practice adopted to meet the project objectives, etc.) to demonstrate their general and specific experience. The projects of similar scale, nature and complexity undertaken in Pakistan or South Asian region may be given priority if deemed appropriate.
3.	Overall Managerial Capacity & Financial Strength: Consultants are required to demonstrate strong technical and managerial staff employed by them and evidence of positive net-worth to be substantiated by submitting certified audit reports of last five years.

The attention of the interested consultants is drawn to Section III – Governance; 3.14 [Conflict of Interest], 3.16 and 3.17 [Consulting Services] of the World Bank's Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018

Consultants may associate with other firms to enhance their qualifications, but should indicate clearly whether the association is in the form of a joint venture and/or a sub-consultancy. In the case of a joint venture, all the partners in the joint venture shall be jointly and severally liable for the entire contract, if selected.

A consultant will be selected in accordance with the Quality and Cost Based Selection method set out in the above-mentioned World Bank's Procurement Regulations.

Further information may be obtained at the address below during office hours $[09:00-17:00\ hours]$.

Expressions of interest must be delivered, complete in all respects, to the address below in person or by courier by 17th March 2020.

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

Director Projects / Infrastructure

House # 20; Street No. 9; Khayaban-e-Shamsheer; DHA, Karachi, Pakistan

Tel: 92-21-99332911

E-mail: kmp.infra.smta@gmail.com and director.infra.smta@gmail.com

Web: http://www.karachibreeze.pk/SMTA

Islamic Republic of Pakistan

Government of Sindh

Sindh Mass Transit Authority

KARACHI MOBILITY PROJECT

Outlines of Terms of Reference of Consulting Services for Preparation of Detail Design, Procurement Assistance and Construction Supervision Services

Reference No: PK-SMTA-122605-CS-QCBS

BACKGROUND

The implementation of a comprehensive solution to Karachi's severe urban mobility problems is underway through decisive Federal and Provincial Governments engagement towards the implementation of a Bus Rapid Transit System (BRTS) as planned under the Karachi Urban Transport Master Plan of 2030. As of 2020, the BRTS implementation efforts in the city, spearheaded by the Federal Government, Government of Sindh (GoS), and the Sindh Mass Transit Authority (SMTA), were focused on: (i) completion of roadworks and associated facilities, and selection of an operator for BRTS operation and maintenance for the Green/Orange BRT Corridor; (ii) continuation and follow-up of contracts for planning, detail engineering design, and business plan definition for the Red BRT Corridor; to be followed up with the start of construction works and (iii) elaboration/update of preliminary design and feasibility studies for Yellow BRT Corridor to be followed up with the preparation of detailed engineering designs and bidding documents.

The Government of Sindh and the World Bank are committed to financing the infrastructure and structuring the operation and business model for the Yellow BRT Corridor, using a mix of financing instruments to maximize the available funding for the development and operation of the BRTS, through the Karachi Mobility Project - Yellow BRT [the Project]. The Project follows the integrated corridor management approach aiming to improve the needs (mobility, accessibility, safety) of all road users along the corridor. Severely deteriorated road sections along the Yellow BRT Corridor and catchment areas as well as traffic management will be improved and parking issues will be addressed. It is estimated that more than 700,000 people will benefit from this project, particularly people living and working along the Korangi industrial area.

In order to support execution of the infrastructure component of the Project, the SMTA and its Project Management Team (PMT) [hereinafter referred to as "the Client" or "the Employer", as relevant] wishes to engage a well-qualified consulting firm [hereinafter referred to as "the Consultant"] to undertake the preparation of detailed design, provide procurement assistance, construction supervision and contract administration (in the capacity of the Engineer) [hereinafter referred to as "the Services"].

DESCRIPTION OF THE PROJECT: 2

The Project corridor is approximately 21 km long, starting from Dawood Chowrangi to Numaish [via Korangi Road, Shahrah-e-Faisal and Shahrah-e-Quaideen] and is part of the overall Karachi Mass Transit System. The Project is also comprised of two bus depots and approximately 67 km of smaller off-corridor roads (direct and feeder routes) which would be improved as part of the Project. The Project follows the integrated corridor management approach with the overarching objective to improve mobility. accessibility and safety along its alignment. The Project mainly consists of following components.

- Two bus depots
- Twenty-One (21) Kms of BRT infrastructure and road corridor (from façade to façade) ii) iii)
- A 1km bridge to be undertaken through Design Build contract.
- Approximately sixty-seven (67) Kms smaller off-corridor road improvements. iv)

2.1 PRELIMINARY DESIGN

Preliminary Design for the Yellow BRT was first prepared in 2014 and then updated, in 2019. During the preparation of Preliminary Design, mapping of existing road conditions and utilities was performed along the corridor. Also, traffic simulations were carried out at selected junctions. Content of the preliminary design drawings is summarized in Table . The information / surveys captured during the preliminary design exercise and the preliminary design is available with SMTA and would be made available to the shortlisted consultants to enable them prepare their technical and financial proposals for this assignment.

Table 1 Summary of the Preliminary Design drawings

Volume	Title	Drawings
Year	Infrastructure works	General drawings Topographic survey Layout plan. including typical cross sections, traffic signalization and equipment, and details Existing utilities Depots' typical details Storm water drainage (concept of the system)
11	Architecture and Structural works	Stations (typical layouts and cross sections) Depots (master plan layout and structures' layouts and sections)
III	Mechanical, Electrical and Plumbing works	Layouts, typical details and general distribution schemes for mechanical works, electrical works, plumbing, sewerage and firefighting, at depots

In addition to the above-mentioned design drawings, the following design report was delivered:

"Update of the Preliminary Design and Cost Estimates for Karachi Urban Mobility Project", BRTS Yellow Line, Final report, December 2019"

Main Report

Annexure 1 - Topographic Survey Report

Annexure 2 - Traffic Data

Annexure 3 - Geotechnical Survey Report

Annexure 4 - Traffic Signal Timings

Annexure 5 - Design Inputs, Standards and Criteria

Annexure 6 - Photographs of Site Visit

Annexure 7 - Preliminary Design Drawings

3 OBJECTIVE OF SERVICES

Objectives of these consulting services are to:

- Prepare Detailed Design on the basis of the available preliminary design results and recommendations, including the element of the value engineering (predominantly in terms of materials selection, optimization of pavement structures, systematization of structures and components, and technology) to determine if better cost-effective alternatives are viable, however without compromising the quality and functionality of the infrastructure along the Yellow BRT Corridor and off-corridors;
- ii. Assist the Client in preparation of bidding documents for construction contracts;
- Assist the Client in preparation of Employer's requirements for 1 km long bridge, by thoroughly reviewing the available Preliminary Design and deciding on the extent of information to be added in the Employer's requirements so that excess of information does not provide basis for the contractor to absolve from the responsibility of the design and sufficiency of the contract price:

. 7 .

- iv. Provide necessary procurement and technical assistance to the Client during the bidding processes including, but not limited to, attending the pre-selection and pre-bid meetings. evaluation of bids, and contract award and signing;
- v. Supervise the works to ensure that the executed works comply with the approved designs, internationally acceptable technical specifications, environmental and social safeguards and
- vi. Prepare final construction reports and compile full set of as-built drawings of all completed works, as well as full set of documents for entry into cadaster books/records:
- Support the use of Building Information Modeling for constructing the whole of the asset digitally and using this model to support all stakeholders during the complete lifecycle of the

4 BRIEF ON SCOPE OF SERVICES

PREPARATION OF DETAILED DESIGN 4.1

The main purpose of the Detailed Design [to be prepared following Pakistani legislation, technical regulations and AASHTO in case of certain elements not being regulated] is to provide sufficient detail for preparation of bidding documents and execution of works. The Preliminary Design and a BRT Operational Plan have already been carried out for the Project. The Consultant shall carry out an indepth review of both with special emphasis on mobility, accessibility and safety, and Value Engineering and suggest improvements, if any. The designs must be prepared in accordance with environmental and

The Consultant's attention is specifically drawn to the fact that the preparation of the detail design for the Yellow Corridor, Off-corridors and Bus Depots will run in parallel so there will be a need for adequate capacity to prepare designs and bidding documents within the required time.

Based on the review of the preliminary design, the detailed design outputs will comprise of the

- Additional Engineering Surveys, Field Investigations and Laboratory Testing leading to updated technical studies and analysis.
- Geometric and Structural Designs, Technical Specifications and Cost Estimates [BRT Corridors, Off-Corridor Roads and NMT elements]
- Detailed Engineering / Architectural designs and Cost Estimates of BRT Stations, Bus Depots
- Detailed Engineering Designs and Cost Estimates of Pavement structures [BRT corridor, Off
- Detailed engineering design of Pedestrian and Roadside Facilities [Street furniture, lighting, and barriers, guardrails, and fences]
- Detailed engineering designs of Integrated Drainage System [with the specific attention to regulation of drainage in regular and storm conditions at underpasses and underground stations]
- Detailed engineering designs of Electrical Supply, Traffic Signals and Street Lighting.
- Landscaping, Station Area Design and Environmental Mitigation.
- Utilities Relocation
- Traffic Management [Traffic Management Plan (TMP) during construction]
- The Client shall arrange for the independent review and safety audit of the Detail Design. The Consultant will ensure that results from the safety audit are reflected in the detailed design. during construction and the DNP.

4.2 PREPARATION OF BIDDING DOCUMENTS FOR CONTRACTOR SELECTION

All procurement activities under the KMP will be made using the World Bank Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services (July 2016; revised November 2017 and August 2018). The World Bank's standard procurement documents would form basis for the development of various construction bidding packages.

The outputs in procurement assistance for construction contracts shall comprise of the following:

Prepare bidding documents for civil works packages including necessary support during the entire procurement process till the Award of Contract, including assistance to Client in bids evaluation. The Standard Bidding Documents of the World Bank shall be used for ICB procurements whereas the procurements targeting the national market would be carried out using the NCB bidding documents (meeting Section 5.4 of the WB Procurement Regulations) with prior agreement of the World Bank.

The outputs in procurement assistance for Design-Build contract shall comprise of the following:

- The construction works contract for Jam Sadiq bridge, will be awarded through Design and Build (D&B) contract.
- Review the sufficiency of available Preliminary Design and suggest improvement (if any).
- Preparation of Employer's requirement and bidding documents.
- Support during the entire D&B procurement process till the award of contract including site visits, evaluation of bids, etc.
- Review of the Detail Design submitted by the selected Contractor and supervise the works.

4.3 CONSTRUCTION SUPERVISION

The Consultant shall perform the duties and authority of "the Engineer" as specified in or as necessarily implied by the contract, as well as administer the construction contract. Taking due regard of all relevant circumstances, the Consultant shall perform his duties or act:

- where the initiative lies with the Employer / Consultant in administering the construction contract;
- in response to the Contractor's or the Employer's requests; and
- in observing the requirements of the construction contract;

Wherever appropriate and not in conflict with the construction contract, the Consultant shall exercise every reasonable care to protect the interests of the Employer. In order to fulfill the above, the Consultant shall at all times take necessary measures and provide appropriate advice to the Client to enable the contract to be completed in timely and cost-effective manner, in conformity with the contract conditions and specifications. The Consultant and the Contractor shall be responsible to arrange for the Client and the World Bank, the opportunity to inspect the works and related documentation.

4.4 POST-CONSTRUCTION ACTIVITIES

The Consultant shall supervise any corrective repairs and other works (including the administrative aspects of the works) during the Defect Notification Period (DNP) which is set to be 12 (twelve) months. For purposes of carrying out these services the Consultant shall assign necessary personnel to carry out inspection of the works and for the final inspection, preparation and issuing of final certificate. During this period, the Consultant shall be expected to draw the attention of the contractor to any defects as soon as such defects are noticed and shall supervise the subsequent remedial works by the contractor, as well as report to the Client on defects and remedial works.

- 4.

4.5 CAPACITY BUILDING AND INNOVATIVE APPROACH

The Consultant would be required to plan and deliver capacity building trainings for the Client's staff. These trainings would be in the areas of BRT design & planning concepts, procurement & contract management, project management, delivery and performance management, QHSE and relevant engineering software, financial and risk management, advanced economic and financial evaluation of

The Client desires to implement the Project adopting new and modern techniques for project planning. design and implementation i.e. BIM. The following BIM deliverables and other outputs will be required.

- Site model
- Massing model
- Architectural, structural, MEP models
 - For regulatory submissions
 - For coordination and / or clash detection analysis
 - For visualization
 - For cost estimation
- Schedule and phasing program (In BIM)
- Construction and fabrication models
- Shop-drawings
- As-built model (in native proprietary or open formats)
- Data for facility management
- Other additional value-added BIM services

There will be routine presentations during the course of the Project to monitor the BIM model in contrast to the construction works and the final BIM model shall be under the ownership of the Client. Therefore, the Consultant must identify skilled staff for all disciplines who will take part in the project delivery from design stage to execution and operation/maintenance through BIM.

5 **DURATION OF SERVICES**

The estimated duration of the services is 60 (sixty) months from the contract signing till the completion of the defect notification period, which comprise of 18 (eighteen) months of Detailed Design preparation (including review and revision) and Procurement of Contractors, 30 (thirty) months during construction and 12 (twelve) months after completion of works, i.e. during the DNP with the Consultant's intermittent input to check continuous quality and actual performance of the works.

The Consultant must consider the prospective peaks of activities and ensure the adequacy of staffing levels during such periods, and, at the same time, periods with low productivity levels should not be un-economically over-staffed. The objective is that the Consultant should propose to assign professional team, which has experience of working on the successful projects of similar scale, nature and complexity and that will be best suited to the methodology of its design services, supervision and

Details of staffing levels will be agreed through the course of the assignment between the consultant and the Client depending on the services and works currently in progress. The Consultant has to perform this assignment mainly in the field in Karachi. However, some work of the Consultant during preparation of Detailed Design and procurement assistance may be undertaken at their home office with



CORRIGENDUM REQUEST FOR EXPRESSION OF INTEREST



Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Name of Country: Islamic Republic of Pakistan

Name of Project:

Karachi Mobility Project - Yellow BRT

Loan No:

IBRD 8995-PK

Reference No:

PK-SMTA-122605-CS-OCBS

Client:

Sindh Mass Transit Authority (SMTA), Government of

Sindh

Reference to the Advertisement (INF/KRY No. 549/2020) published in the daily Express Tribune, the daily Jang, the daily Dawn (19th February 2020) and the Khaleej Times (21st February 2020). The Expression of Interest (EOI) submission date is extended until 6th April 2020, 5:00 pm Pakistan time. Please submit your EOI not later than the extended date and time.

Further information may be obtained at the address below during office hours [09:00 -17:00 hours] or through below mentioned email addresses. The consultants are also advised to regularly check the below mentioned website for updates regarding the matter.

Expressions of Interest should be submitted in person or by courier (one original and two copies) or through email (electronic format at the below mentioned email addresses) no later than 5:00 pm on Monday 6th April 2020. This is a one-time and final extension of the EOI submission date.

Sindh Mass Transit Authority

Transport & Mass Transit Department, Government of Sindh

Director Projects / Infrastructure

House # 20; Street No. 9; Khayaban-e-Shamsheer; DHA, Karachi, Pakistan

Tel: 92-21-99332911

E-mail: kmp.infra.smta@gmail.com and director.infra.smta@gmail.com

Web: http://www.karachibreeze.pk/SMTA



Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Letter for Extension of Time

Muhammad Yousuf Munir <director.infra.smta@gmail.com> To: Said Dahdah <sdahdah@worldbank.org>

Fri, Mar 13, 2020 at 4:02 PM

Cc: Hasan Afzal Zaidi hzaidi@worldbank.org, Haider Raza hraza@worldbank.org. Consultant P & C TMTD <planning.smtc@gmail.com>, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>

Dear Said.

As discussed, please find attached a list of consultants who have requested for extension for EOI submission.

Considering these requests and the worldwide threat of CORVID-19, please advise if an extension may be given in submission deadlines till 6th April 2020. A draft Corrigendum is also attached herewith this email for your review

Upon receiving the No Objection, we will proceed for publishing this Corrigendum in newspapers.

Regards. Yousuf Munir (Quoted text hidden)

2 attachments

List of Requests for Extension in EOI.docx 16K

KMP_EOI_Corrigendum for Extension.docx 287K



MM Pakistan (Pvt) Ltd

C Dolmen Estate, 1 Floor, 16-0 Union Commercial Area Shaheed-e-Millat Road Karachi

a 021-34320527 28,34320637 © 021-34524619 © khi@mmpakistan.com

thttp://www.mnipakistan.com

Ref. No: EA/MF/MK/BDU/8572 Dated: 05th March, 2020

Director Projects / Infrastructure, Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh, House # 20, Street No. 9, Khayaban-e-Shamsheer DHA, Karachi. Tel: +92-21-99332911

SUBJECT:

EXTENSION OF TIME FOR "EXPRESSION OF INTEREST" SUBMISSION

PROCUREMENT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF

DETAILED DESIGN, PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION SERVICES

Dear Sir,

This has reference to subject request for EOI.

As will be noted, this is a comprehensive assignment encompassing wide range of specialized disciplines, with services pertaining to detailed designing through procurement support and construction supervision. To deliver the same, it is important that an appropriate consortium is formed of qualified and experienced Partners. Furthermore, the travel advisories/restrictions on staff movement is not

As the above requires time to arrive at best solution, it is requested to kindly grant an extension in submission date to at least till 7th April 2020.

Your favourable consideration & response shall be appreciated.

Yours faithfully, pp MM Pakistan (Pvt.) Ltd.

Ejaz Alam

Man

Projects Director

Registered in Pakistan no K-527/9363 ahole Karashi, Islamabad Peshijikhi hyderapadi









TECHNO-HOUSE, 37-K Block-6 P.E.C.H.St.Karachi 75400 Pakistan, Ter (92-21)3453-0630/31/32, Fax. (92-21,3454-6606 Electronic Mail: email@techno-consult com Mebis tel www.techno-consult.com

The Director Projects / Infrastructure Sindh Mass Transit Authority Transport & Mass Transit Department, Government of Sindh House # 20: Street No. 9 Khayaban-e-Shamsheer, DHA, Karachi, Pakistan Tel: 92-21-99332911

Dated: March 11, 2020

Karachi Mobility Project - Yellow BRT

Procurement of Consulting Services (Firm) for the Preparation of Detailed Design, Procurement Support and Construction Supervision Services

Extension of Time

Dear Sir

We refer to your advertisement published in Daily Dawn for Karachi Mobility Project - Yellow BRT for Procurement of Consulting Services (Firm) for the preparation of detailed design, procurement Support and construction supervision Services.

Taking into consideration the present international turmoil, wherein the epidemic of corona virus has given rise to many limitations across the globe. In this regard many countries have imposed travel restrictions and schedule of international flights has also been adversely affected. In such a scenario, international firms are reluctant to respond and participate in the process of prequalification of Firms.

You are therefore requested to extend the date of submission of EOI documents by at least Six weeks.

Thanking and assuring you of our best services at all times we remain.

Very truly yours for TECHNO-CONSULT INT. (Pvt.) Ltd

(M. Rizwan Sabir) Director Highways & Transportation

c.c.to: - Secretary Transport (SMTA), Tughlak House.Sindh. Secretariat, Building-2

- Chief Consulting Transport Sindh Secretariat



Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Queries on Karachi BRT Yellow Line EOI

ashar.lodi@exponent.com.pk <ashar.lodi@exponent.com.pk> Reply-To: ashar.lodi@exponent.com.pk

Mon, Mar 9, 2020 at 10:46 AM

To: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Cc: kmp.infra.smta@gmail.com, aamirshf@gmail.com, Adilson Bravo Mejia May <adilson.bravo@logiteng.com>, Aamir Sharif <m.aamir@exponent.com.pk>, Alice LEOCADIE-THAUVIN <alice.leocadie-thauvin@sce.fr>, Diogo Barreto <diogo.barreto@logiteng.com>, Wagner Colombini Martins <wagner.colombini@logiteng.com>

Dear Yousuf

Thanks for your email clarification.

I, on behalf of the JV request for extension of submission time of EOI. This is requested since, it will take us time to finalize our JV. It is therefore requested to extend submission date at least by 2-3 weeks.

Your consideration shall be highly appreciated.

Best Regards

Ashar H. Lodi

Director

From: Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Sent: Monday March 9, 2020 09:43

To: Ashar H. Lodi <ashar.lodi@exponent.com.pk>

Cc: kmp.infra.smta@gmail.com; aamirshf@gmail.com; Adilson Bravo Mejia May <adilson bravo@logiteng.com>; Aamir Sharif <m.aantir@exponent.com.pk>; Andre Frieslaar <andre@hho.co.za>; Susan Smit <susan@hho.co.za>; Alice LEOCADIE-THAUVIN <alice.leocadie-thauvin@sce.fr>; Diogo Barreto <diogo.barreto@logiteng.ccm>; Wagner Colombini Subject: Re: Queries on Karachi BRT Yellow Line EOI

Dear Ashar sahib,

[Quoted text hidden] [Quoted text hidden]



ZEERUK INTERNATI @ NAL (Pvt.) Ltd.

Dated: March 11, 2020 Ref: ZI/4-3/20/ 24/4/10

Director Projects/Infrastructure Sindh Mass Transit Authority (SMTA) House No. 20, Street No. 9, Khayaban-e-Shamsheer, DHA, Karachi, Pakistan Phone: +92-21-99332911, +92-321-8773979 E-mail: director.infra.smta@gmail.com

Subject:

Request for Extension of Time:

Consulting Services for the Preparation of Detailed Design, Procurement Support and Construction Supervision

Project ID:

P166732

Name of Project: Karachi Mobility Project - Yellow Line BRT

Dear Sir.

Reference is made to your advertisement regarding Expression of Interest of abovementioned project. We, M/s Zeeruk International Pvt. Ltd are interested to participate for this project. Due to shortage of time, we are unable to prepare a good proposal. Therefore, it is requested that extension for two (02) weeks may please be granted, enabling us for preparation of Proposal in professional manner.

Your cooperation in this regard will be highly appreciated.

Looking forward for a healthy and fruitful working relationship.

Best Regards,

Inam ur Rab Khan Minhas

Chief Executive

CC: File

ECIL/D&C/67/2020/0502 Date: Monday, March 09, 2020,

The Director Projects/Infrastructure. Sindh Mass Transit Authority, Transport & Mass Transit Department. Government of Sindh House # 2-. Street No. 09. Khayaban-e-Shamsheer DHA,

Project: KARACHI MOBILITY PROJECT, LOAN NO. IBRD 8995-PK KARACHI YELLOW LINE BRT PROJECT,

PROCUREMNT OF CONSULTING SERVICES (FIRM) FOR THE PREPARATION OF DETAILED DESIGN PROCUREMENT SUPPORT AND CONSTRUCTION SUPERVISION

THE RESERVE

Subject: Request for Extension in Time for Submission of Expression Of Interest (EOI) Dear Sir:

We refer to the Advertisement on above-mentioned Project, which was published in the daily DAWN, Islamabad, dated February 19, 2020, according to which the last date for

We draw your kind attention to on-going international crisis vis-a-vis spreading of the CORVID-19, which has acutely constrained functioning of businesses owing to imposed restrictions on movement of people in some of the major European countries that has resulted in non-availability of their staff members. Since participation of international firms having experience on BRT design and construction would greatly enhance ability of the Consultant to ensure quality end-product, it is earnestly requested to kindly consider an extension in time for submission of EOI owing to above-mentioned constrained, which is temporary in nature. Accordingly, we request you to please consider extending the date of submission for another 2-3 weeks, which will enable international consultants to prepare and submit a meaningful and responsive document.

While we keenly look forward to your favorable decision on above, we assure you of our best professional services and cooperation at all times.

Very truly yours,

for ENGINEERING CONSULTANTS INTERNATIONAL (DVT.) LTD.

(MUHAMMAD TREAN JAN) Deputy General Manager (D&C)

irfan janiweelf.com



No Objection to Expression of Interest submitted by SMTA for Pakistan - P166732 - Karachi Mobility Project - PK-SMTA-122605-CS-QCBS - Activity -1 Title: P

STEP Admin <noreply@worldbankgroup.org>

Fri. Mar 13, 2020 at 7:57 PM

To: director.infra.smta@gmail.com

Cc. director.infra.smta@gmail.com, hraza@worldbank.org, projectengineer.brt.ol@gmail.com, hzaidi@worldbank.org,

Dear Muhammad Yousuf:

Pakistan-P166732:Karachi Mobility Project, Ln./Cr # IBRD-89950; No-Objection to Expressions of Interest for Activity -1 Title: Procurement of Consulting Services for Detail design, procurement support and construction supervision – Quality And Cost-Based Selection - Reference No. PK-SMTA-122605-CS-QCBS

We have reviewed the draft request for extension of the deadline for submission of the Expressions of Interest for the above-mentioned consulting services from 2020/03/17 until 2020/04/06, submitted to the Bank on 2020/03/13. Based on the information provided, the Bank has no objection to the text of the request.

In accordance with the requirements in the applicable Regulations (Guidelines) please ensure publication of the request for Expression of Interest in the national press, your website and in UNDB Online.

Notices will be automatically published in UNDB Online and the World Bank's external website upon receiving the Best Regards.

Said Dahdah

STEP System Users - Click here

Bank Users - Click here



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Subject: Minutes of 3rd Consultant Selection Committee Meeting on Karachi Mobility Project (Yellow BRTS)

- 1. The third meeting of the Consultant Selection Committee (the Committee) was held on 06th July 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on the evaluation of expression of interest (EOIs) received. The committee members discussed the EOIs in light of the criteria given in the advertisement.
- 2. It was apprised to the Committee that EOIs of the different bidders comprise documents/information which is not clear and precisely matching the requirement of the evaluation criteria. *Examples* of such documents/information include:
 - completion certificates provided in a language other than English which is not understandable.
 - completion certificates provided by bidders do not specifically mention the scope of work/services of the consultant, project cost, details of client performed for the client.
 - audited financial reports from any of the last five years (if not provided).
- 3. It was deliberated by the Committee that clarifications may be sought by the SMTA for such unclear documents/information to enable the Committee for informed decision with regards to shortlisting of the bidders [Annexure A]. Names of the firms from which clarifications are to be sought:
 - i. M/s Typsa JV M/s Mott Mcdonald Pakistan
 - M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama
 Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
 - iii. M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)
 - iv. M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)
 - v. M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

My the state of th

44

- A2 7.A

Decision:

It was decided by the Committee that the SMTA may seek clarifications in writing from the bidders as mentioned in para 3 above to enable the Committee informed decision with regards to shortlisting of the bidders. Subsequent to the reply from bidders against the queries / clarifications of the SMTA, the same may be incorporated in the evaluation of the EOIs to finalize the shortlisting of bidders.

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh,

Director Projects/Infrastructure Sindh Mass Transit Authority Government of Sindh

Director ITS
Sindh Mass Transit Authority
Government of Sindh

Director of Finance PPP Unit, Finance Department Government of Sindh

Chief Transport,
Planning & Development
Department, Government of Sindh,

Chief Consultant,
Transport and Mass Transit Department
Government of Sindh,

MANAGING DIRECTOR Sindh Mass/Transit Authority Government of Sindh

AH F

1

ANNEXURE A

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name / designation and other relevant details.
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "New Transport System of Astana BRT – Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being mandatory requirement in the EOI.

ofsom

JA # P

M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in IV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY	
"Sulimaniyah Roads — Sulaimaniyah, Kurdish Region, Iraq" [Page 456]		
Project:		
"Hail / Tabuk Road, KSA" [Page 459]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY	
"Riyadh Metro Project — Package 01" [Page 477]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a sub-consultant and duration of services.	
Project:		
'Light Rail Transit Project, Egypt'' [Page 478]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
Project:		
Fage 4/9]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.	
roject.		

your M

A HAT

"Al Madinah Metro, Madinah, KSA" [Page 490] Please provide information that the certificate provided at Page 490 is stamped by whom an which government office (since it's in Arabi language and not on official letterhead). Project: Please provide Information that the certificate provided at Page 490 is stamped by whom an which government office (since it's in Arabi language and not on official letterhead). Please provide Certificate of completion / Cop of Contract Agreement (in English language official translation required) stating the project.	"Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Copy of Contract Agreement (in English language official translation required) stating the projectost, scope of services provided by M/s Khatib & Alami and duration of services.
"Athens Metro Project, Greece" [Page 518] Please provide Certificate of completion / Cop of Contract Agreement (in English language official translation required) stating the project cost, scope of services provided by M/s NAM/	Project: "Al Madinah Metro, Madinah, KSA" [Page 490]	Please provide information that the certificate provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).
		ornelal translation required) stating the project cost, scope of services provided by M/s NAMA

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Please provide Certified Audited Reports of last 5 years for M/s Spiro Pollalis Inc. as per

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/sLogit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections

FINANCIAL STRENGTH Clarification/Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan)

Information required:

Please provide a documentary evidence of non-blacklisting as required in the EOI, for M/s Dar-al-Handasa.

SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara" [Page 406]	The proforma is stamped and signed by the Client official. But the proforms save Country
No. 20) 20 (20 Aug 4)	II.

FINANCIAL STRENGTH Clarification / Query

Please provide Certified Audit Reports for the year 2019 for M/s Dar-Al-Handasah and Nespak Pvt Ltd. for the year 2018.

M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in the EOI.

GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project:	
"Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Boundaries of 10th Regional Directorate of Highways" [Page 308]	Please confirm the cost of the project through documentary evidence.
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY
Project: "Atakoy – [kitelli Metro, Istanbul" [Page 45]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
Project:	

Market

AS WHE DA

"Metrobus (BRT) System, Istanbul" — [Page 45]	Please provide completion certificate / copy of contract agreement stating the client's details scope of services provided by M/s EMAY and cost of the project.
Project:	years, the project.
"Kabataş-Mahmutbey metro line, İstanbul" [Page 41]	Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.
FINANCIAL CLARIFICAT	STRENGTH ION/OUERV

Please provide Certified Audit Reports for the last five years of M/s Emay International Engineering & Consultancy.

Please provide profile and credentials of the Audit Firm who prepared the Certified Audit Reports for the year 2015 & 2016 for Reliman Habib Consultants.

Note: The page numbers mentioned above are that of as of the pdf soft copy of the EOI documents submitted soft copy from the bidders.

Monday

A HA



GOVERNMENT OF SINDH SINDH MASS TRANSIT AUTHORITY

Subject:

MINUTES OF 2ND CONSULTANT SELECTION COMMITTEE (CSC) FOR KARACHI MOBILITY PROJECT YELLOW LINE BRT.

The second meeting of the Consultant Selection Committee [the Committee] was held on 25th June 2020. The chair of the CSC welcomed the members and introduced the Project Director of the Karachi Mobility Project - Yellow BRT [the Project] who has been recently notified vide S&GAD notification SOl(SGA&CD)-3/20/2019 dated 15th June 2020. As a matter of understanding, the Committee was given a brief on the Project. It was informed to the Committee that this procurement exercise is meant to procure consultancy services for undertaking Detailed Design, Procurement Support and Construction Supervision.

- REOI] was prepared considering the complexity, scale and nature of the Project. In compliance of the World Bank Procurement Regulations for IPF Borrowers July 2016, revised November 2017 and August 2018 (the Procurement Regulations). Annex II (No. 7), the REoI document duly prepared by the SMTA and was approved by the World Bank for publishing (Annexure A). The REoI was first published with the deadline of 17th March 2020 but later this deadline was extended till 6th April 2020 considering the global Covid-19 issue (Annexure B). In response to the REoI, thirteen firms submitted their EOIs (list of firms are at Annexure C) which now needs to be evaluated for shortlisting / pre-qualification purpose. The Committee discussed the overall REoI document and shortlisting criteria and it was decided to accord a post-facto approval on the same. Furthermore, it was proposed that the Committee needs to be re-constituted and the Project Director be included in the Committee. It was decided that a request to the Transport & Mass Transit Department will be sent to include following two members in the Committee.
 - i) Project Director Karachi Mobility Project
 - ii) Deputy Director (Contracts/Procurement), SMTA

* smooth

Page 1 or 2

3. It was agreed that the evaluation of the EOIs will be discussed in the subsequent Committee meeting. The Chair requested the members to go through the EOI documents for better understanding and clarity.

Decisions:

- i) The Committee agreed to accord post-facto approval on the REoI being published in accordance with the Procurement Regulations.
- ii) A request will be sent to the TMTD to include the Project Director and the Deputy Director Contracts, SMTA in the CSC.

RAFAY LAGHARI Director Finance &

Accounts SMTA, GoS YOUSUF MUNIR Director Projects /

Infrastructure SMTA, GoS NIAZ ALI

Director ITS SMTA, GoS

MUHAMMAD DANISH
Director Finance

PPP Unit, Finance Department GoS SINKANDAR ALI SHAIKH Chief Transport

P&D GoS

ASHRAF ALI LAKHO

Chief Consultant TMTD, GoS

IQTIDAR AHMED Managing Director SMTA, GoS



SINDH MASS TRANSIT AUTHORITY GOVERNMENT OF SINDH

Dated: 24th August 2020

MINUTES OF 4TH CONSULTANT SELECTION COMMITTEE MEETING ON KARACHI MOBILITY PROJECT (YELLOW BRTS)

The fourth meeting of the Consultant Selection Committee [the Committee] was held on 21st August 2020. The chair of the CSC welcomed the members and the meeting started with a discussion on overall process of the invitation of EOIs and their evaluation. The approved minutes of third Committee meeting were discussed in the light of evaluation. The Committee was apprised that, as per the decision in the third Committee meeting, clarifications from five (05) consultant firms were sought on 15th July 2020, through email [Annexure A] and were given a timeline till 23rd July 2020 to furnish their response. All five (05) consultant firms submitted their response, through email by the deadline [Annexure B]. For ready reference, following are the five (05) consultant firms who were asked to submit their response to

- M/s Typsa JV M/s Mott Mcdonald Pakistan
- M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting ii. Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)
- M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent
- M/s Dar-al-Handasa in JV with M/s NESPAK (Pakistan) iv.
- M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

The Committee members discussed the responses obtained from the above-mentioned consultant firms and concluded that the response from the following four (04) consultant firms satisfies the evaluation

Consultant Firm	Remarks
M/s Typsa JV M/s Mott Medonald Pakistan	The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria in general and specific projects of required value. The experience covers urban mass transit systems including BRT (experience of two BRT projects in Pakistan) and MRT projects. The staff experience and capacity demonstrated is satisfactory and sufficient to deliver the project.

02	M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)	of providing the services as required in the EOI criteria experience of providing the services as required in the EOI criteria
03	M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)	The consultant firm has provided satisfactory experience
04		The consultant firm has provided satisfactory experience of providing the services as required in the EOI criteria, in general and specific projects of required value. The experience covers urban mass transit systems, as well as direct experience in BRT developments in Pakistan. Experienced pool of staff (design, tender documents, supervision, contract management) demonstrated is sufficient to deliver the assignment.

The committee further discussed and agreed that, in light of the criteria, the following EOIs received do not qualify and hence will be declared dis-qualified.

	Consultant Firm	Remarks
01	M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)	required documentary evidence of the projects
)2	M/s Botek Bosphorus Technical Consulting Corp. JV M/s Mega Engineering Consulting Inc.	The consultant firm has provided satisfactory experience in general infrastructure projects of required value, covering design and construction supervision services, however they do not possess sufficient specific experience of projects (only one project qualifies) as per the REOI criteria.

my

A MAHA

LA D

Myshan

1		
033	M/s Eser Musavirlik JV M/s Techno Consult JV M/s Meg Yatirim	The consultant firm has provided satisfactory experience in general infrastructure projects of required value covering design and construction supervision services however they do not possess sufficient specific experience of projects (only two project qualifies) as pethe REOI criteria. The committee agreed that the inter-city rail projects will not be considered as specific experience similar to the nature and complexity of the Project. In this case two projects provided as specific experience pertains to the inter-city railway and hence have not been considered in compliance with the REOI criteria.
04	M/s ITALConsult	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies) although their experience in general projects is worth-mentioning and satisfies the criteria as well.
05	M/s Kunhwa Engineering & Consulting JV M/s Dong Il Engineering Consultants JV M/s EuroConsult	The consultant firm's specific experience does not fulfill the REOI criteria although the projects mentioned in general experience are satisfactory and fulfill the EOI criteria. The committee agreed that the projects not meeting the criteria of minimum cost, as mentioned in the REOI, will not be considered qualified.
06	M/s Minconsult Sdn. Bhd JV M/s EA Consulting JV M/s Creative Engineering Consultants	The consultant firm's specific experience does not fulfill the REOI criteria (of both minimum cost and number of projects). The required information on general projects experience, is consistently missing from their EOI.
07	M/s Renardet SA JV M/s PEAS Consulting JV M/s ESS-I-AAR JV M/s ECSP	The consultant firm's specific experience does not fulfill the REOI criteria (only one project qualifies). The projects mentioned in general experience fulfills the criteria satisfactorily from only one partner while most of the presented reference projects are within roads sector and the local partners demonstrate the projects not satisfying the cost criteria of the REOI.
08	M/s Tebodin	The consultant firm's specific experience does not fulfill the requirement as per the REOI criteria. No project experience has been provided under specific experience.

Aug

#

2.A.

A.

Martin

M/s Kaiser Engineering & Consulting JV M/s Apco Teknic JV M/s SMEC JV M/s Zeeruk International (Pakistan) JV M/s Loya Associates JV M/s Engineering General Consultants (Pakistan)

The consultant firm has provided project experiences in general and specific categories though the cost of the projects is missing in some cases and two specific projects do not fulfill the cost criteria as mentioned in the REOI. The consultant firm do not fulfill the REOI criteria and the lead firm has a negative net-worth in the year 2016.

The committee agreed that the consultant firm, specifically those whose projects are being considered, must meet the positive net-worth criteria as mentioned in the REOI.

The committee agreed that the results of the pre-qualification process will be sent to the World Bank for their prior review and no-objection. Upon receiving no-objection from the World Bank, the SMTA will inform, in writing, this result to all the consultants who participated in the process. The Request for Proposal, however, will be provided to only shortlisted consultants after the approval from the World Bank.

The meeting was adjourned with a token of thanks from the Chair to the committee members.

Director Finance

PPP Unit, Finance Department, Government of Sindh

Project Director, Project Management Team Karachi Mobility Project (Yellow BRT)

> Director Infrastructure / Projects, Sindh Mass Transit Authority Government of Sindh

Director (ITS)
Sindh Mass Transit Authority
Government of Sindh

Chief Transport
Planning & Development Department,
Government of Sindh

Chief Consultant
Transport & Mass Transit Department
Government of Sindh

Director Finance & Accounts Sindh Mass Transit Authority Government of Sindh

Deputy Director (Contracts & Procurement)
Sindh Mass Transit Authority

Government of Sindh

Managing Director Sindh Mass Transit Authority Government of Sindh

09

1 Gmail

SMTA INFRA kmp.infra.smta@gmail.com

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no.

SMTA INFRA kmp.infra.smta@gmail.com To: Rehan Zamin <rehanzamin@gmail.com>

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid Wed, Jul 15, 2020 at 6:17 PM Co. Ali Abbany Sali Abbany @ual.com>, iviauna benolana swauna.benolana@ual.com>, Ali javanu sali jash2000@hotmail.com>, Mubashra Zafar <mubashrazafar@outlook.com>, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Rafay Ali Laghari rafay.laghari.smta@gmail.com, Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com</p>
danish.pppgos@gmail.com
sikande.shafkh@yahoo.com

Dear Mr. Rehan Zamin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

M/s Dar-al-Handasa in JV	with M/s NESPAK (Pakistan)
Information required:	THE STAR (Pakistan)
Please provide a documentary evidence of non-blackli	isting as required in the EOI, for M/s Dar-al-Handasa.
SPECIFIC TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Construction Supervision of Lahore Metro Bus System (Ferozepur Road Corridor) from Gujju Matta to Shahdara" [Page 406]	The proforma is stamped and signed by the Clien official. But the proforma says Construction Supervision, however in the list of projects at Page 404, Detailed Design and Construction Supervision both are mentioned. Please confirm the scope of services.
FINANCIAL Clarificatio	- 10
Please provide Certified Audit Reports for the year.	ear 2019 for M/s Dar-Al-Handasah and Nespak Pvt



SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

SMTA INFRA <kmp.infra.smta@gmail.com>

Wed, Jul 15, 2020 at 6:04 PM

To: Rafey Ahmed Siddiqui <rafeyahmed@gmail.com>, Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com>

Cc: managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Consultant P & C TMTD planning.smtc@gmail.com>

Dear Mr Rafay,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

> M/s Khatib & Alami JV M/s Osmani & Company (Pakistan) JV M/s Nama Consulting Engineers & Planners JV M/s Prof. Dr S.N. Pollalis Inc JV M/s Halcrow (Pakistan)

Information required:

Please provide documentary evidence that the firms in JV have never been blacklisted as required in the

GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY
"Sulimaniyah Roads — Sulaimaniyah, Kurdish Region, Iraq" [Page 456]	translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
"Hail / Tabuk Road, KSA" [Page 459] SPECIFIC TECHNICAL EXPERIENCE	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	CLARIFICATION / QUERY
"Riyadh Metro Project - Package 01" [Page 477]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami as a subconsultant and duration of services.
Project: - "Light Rail Transit Project, Egypt" [Page 478] mail.google.com/mail/u/3?ik=47ec4f8ef1&view=pt&search=all&perm	Please provide Certificate of completion / Copy of Contract Agreement (in English language - official msgid=msg-a%3Ar1867599955348725189&simpl=msg-a%3Ar18675

2020 Grant C. L.	
Origin adomission	of EOt for Karachi Mobility Project - Yellow Line
	translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	14
"City Rail Transit and New Capital Rail Transit Monorails, Cairo, Egypt" [Page 479]	Please provide Certificate of completion / Copy of Contract Agreement (in English language — official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
110]861.	
"Metro Line 6 El-Khosos to El-Maady, Egypt" [Page 480]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s Khatib & Alami and duration of services.
Project:	
"Al Madinah Metro, Madinah, KSA" [Page 490] Project	Please provide information that the certificate provided at Page 490 is stamped by whom and which government office (since it's in Arabic language and not on official letterhead).
'Athens Metro Project, Cireece'' [Page 518]	Please provide Certificate of completion / Copy of Contract Agreement (in English language – official translation required) stating the project cost, scope of services provided by M/s NAMA and duration of services.
FINANCIAL	STRENGTU
Carificati	10
Please provide Certified Audited Reports of last 5 year	C FOR MAL CO.
(II) Vear	S IOT IVI/S Spiro Pollolia I

[Quoted text hidden]



SMTA INFRA <kmp.infra.smta@gmail.com>

PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

SMTA INFRA mailto:smta@gmail.com">mailto:smta@gmail.com

To: "LEOCADIE-THAUVIN Alice (SCE)" mailto:sce.fr
Co: "Ashar H. Lodi" mailto:sahar.lodi@exponent.com.pk, "Aamir Sharif [Gmail]" mailto:samir@exponent.com.pk, managingdirector.smta@gmail.com, Muhammad Yousuf Munir mailto:smta@gmail.com, Chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Rafay Ali Laghari mailto:smta@gmail.com, Consultant P & C TMTD mailto:smta@gmail.com>, pd.kmp.ylc@gmail.com

Dear Alice Thauvin,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July 2020, for our further necessary action.

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document submitted.

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOI. The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH Clarification / Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

Thanks & Regards
[Quoted text hidden]





SMTA INFRA <kmp.infra.smta@gmail.com>

Karachi Mobility Project - Expression of Interest

SMTA INFRA <kmp.infra.smta@gmail.com> To: "Rehman (Pvt) Ltd" <rhcqta@yahoo.com>

Wed, Jul 15, 2020 at 5:57 PM

Cc: murat.hosgor@tumas.com.tr, rhcho@rehmanhabib.com, Abubakar Mujahid <abubakar@rehmanhabib.com>, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com, Chief.consultant.tmtd@gmail.com,

sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>

Dear Zeeshan Elahi sahib,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document Thanks &

Regards

M/s Tümas Turkish Engineering Consulting & Contracting JV M/s Emay International Engineering & Consultancy JV M/s Rehman Habib Consultants (Pakistan)

Information required:

Please provide a documentary evidence that the firms in JV have never been blacklisted as required in

Project: - Scope of services provided by M/s EMAY and cost of the project.		2 1 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Project: "Atakoy – Ikitelli Metro, Istanbul" [Page 45] Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project. Project: "Metrobus (BRT) System, Istanbul" [Page 45] Project: Project: "Construction Supervision, Engineering and Consultancy Services for Continuing Road Construction and Reconstruction Works within the Central and Regional Roundaries for Continuing Road Construction and Regional Road Construction Construction and Regional Road Construction Con	Please confirm the cost of the project il	
Project: "Metrobus (BRT) System, Istanbul" [Page 45]	Project:	Please provide copy of contract agreement stating the client's details scope of several stating
Project:	~	Please provide completion certificate / copy of contract agreement stating the client's details, scope of services provided by M/s FMAY.
	Project:	- 1

https://mail.google.com/mail/u/3?lk=47ec4f8ef12e/iew=pt&search=all&permmsgld=msg-a%3Ar-5395093358693657207&simpl=msg-a%3Ar-5395.

"Kabataş Mahmuthey metro line, Istanbul" --- [Page 41]
Please provide copy of contract agreement stating the client's details, scope of services provided by M/s EMAY and cost of the project.

FINANCIAL STRENGTH CLARIFICATION / QUERY

Please provide Certified Audit Reports for the last five years of M/s Emay International Engineering & Consultancy,

Please provide profile and credentials of the Audit Firm who prepared the Certified Audit Reports for the year 2015 & 2016 for Rehman Habib Consultants.



SMTA INFRA <kmp.infra.smta@gmail.com>

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

SMTA INFRA <kmp.infra.smta@gmail.com>

To: ADAME DE HEU PATRICIÓ padame@typsa.es>

Wed, Jul 15, 2020 at 5:37 PM

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir Co. Ejaz Alain Sejaz alain@minpanstan.com>, managinguilector.infra.smta@gmail.com>, Consultant P & C TMTD <pigestime="1">com<p sikande.shaikh@yahoo.com, pd.kmp.ylc@gmail.com

Dear Mr. Patricio M. Adame de Heu,

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

Thanks & Regards

M/s Typsa JV M/s M	ott Mcdonald Pakistan	
GENERAL TECHNICAL EXPERIENCE Project:	CLARIFICATION / QUERY	
"Riyadh Metro Project (Package 3 - Lines 4,5 and 6)" [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name designation and other relevant details. CLARIFICATION / QUERY	
SPECIFIC TECHNICAL EXPERIENCE Project:		
"New Transport System of Astana BRT - Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	
FINANCIAL Clarificati	STRENGTH	

TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required document as being a mandatory requirement in the EOI.

Martinet

ogle.com/mail/u/3?ik=47ec4f8ef1&view=pt&search=all&permmsgid=msg-a%3Ar534352194557564903&simpl=msg-a%3Ar5343521 ... 1/1



SMTA INFRA kmp.infra.smta@gmail.com

Clarification Response of TUMAS-EMAY-RHC

SMTA INFRA http://www.infra.smta@gmail.com">http://www.infra.smta@gmail.com
To: pd.kmp.ylc@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com</p>
Rafay Ali Laghari Fri, Aug 21, 2020 at 2:11 PM To. parking.yie@gmail.com/, Consultant.tmtd@gmail.com, sikande.shaikh@yahoo.com, danish.pppgos@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com> Cc: managingdirector.smta@gmail.com

Dear All.

Following email is the clarification obtained by the consortium of M/s EMAY JV M/s Tumas, received by the deadline given to them but they did not copy all of the Committee members and sent through a new email. For record and

Regards [Quoted text hidden]

日 Clarification_1.pdf 11805K



SMTA INFRA <kmp.infra.smta@gmail.com>

Electronic Submission of EOI: Karachi Mobility Project - Yellow BRT (Loan no. IBRD 8995-PK, Project ID: P166732)

Rehan Zamin <rehanzamin@gmail.com> To: SMTA INFRA kmp.infra.smta@gmail.com

Wed, Jul 22, 2020 at 1:59 PM

Cc: Ali Abbany <Ali.Abbany@dar.com>, Madiha BenSlama <Madiha.BenSlama@dar.com>, Ali javaid Ali_jash2000@hotmail.com>, Mubashra Zafar <mubashrazafar@outlook.com>, "Iqtidar Ahmed (managingdirector.smta@gmail.com)" <managingdirector.smta@gmail.com>, pd.kmp.ylc@gmail.com, Rafay Ali Laghan (managingonector.smta@gmail.com/ smanaginguirector.smta@gmail.com/, potkinp.yie@gmail.com/, ivalay scrafay.laghari.smta@gmail.com/, Ashraf Lakho < Chief.consultant.tmtd@gmail.com/, Consultant P & C TMTD</p> Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Karim Zakaria <Karim.Zakaria@dar.com>

This is with reference to your email dated July 15, 2020, through which you have asked DAR-NESPAK JV to submit clarifications on the electronic copy of EOI submitted, for the subject project.

Enclosed please find our response to your queries.

We hope that the above suffice your requirements.

Regards

Rehan Zamin Chief Engineer / Section Head (Infrastructure) NESPAK, Karachi Tel: 021-99090638 Mob: 0345-2113830

[Quoted text hidden]

DAR-NESPAK - Yellow EOI - Response to Queries - 22-07-2020.pdf



SMTA INFRA kmp.infra.smta@gmail.com

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

VIAVANT Romain (SCE) <romain.viavant@sce.fr>

Sat. Jul 18, 2020 at 12:04 AM

To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com> Cc: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com" <managingdirector.smta@gmail.com" <director.infra.smta@gmail.com>, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com>, "chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com> "rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com" <planning.smtc@gmail.com>

Dear PMU.

I confirm that we have received the below request for clarification on the aforementioned package. We are now collecting the required documents. However, due to the holiday season, this may require few days. May you allow us few more days to send you the documents? That would be much helpful to make sure all is in order.

We remain at your disposal would you have any further clarification.

Best Regards,

Aménagemen & environnemen

Romain VIAVANT

Département International

International Department

4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

.....

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

From: SMTA INFRA <kmp.infra.smta@gmail.com>

Date: 15 July 2020 at 17:44:55 GMT+5

To: "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadie-thauvin@sce.fr>

Cc: "Ashar H. Lodi" <ashar.lodi@exponent.com.pk>, "Aamir Sharif [Gmail]" <aamirshf@gmail.com>, Aamir Sharif <m.aamir@exponent.com.pk>, managingdirector.smta@gmail.com, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, chief.consultant.tmtd@gmail.com, danish.pppgos@gmail.com, sikande.shaikh@yahoo.com, Rafay Ali Laghari <rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>, pd.kmp.ylc@gmail.com

Subject: Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Dear Alice Thauvin,

8/24/2020

Gmail - Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Subsequent to the submission of the EOI document, please provide the response to the following latest by 23rd July

Please note that the page numbers referred below refer to the page numbers of the pdf soft copy of the EOI document

M/s SCE JV M/s Hill International JV M/s Logit JV M/s HHO JV M/s Exponent (Pakistan)

Correction required:

Please refer to Page 08 and Page 09 of the EOL The letter of declaration of association from M/s Logit and M/s HHO is not referred to the SMTA as required. Please make necessary corrections and provide afresh.

FINANCIAL STRENGTH

Clarification / Query

Please provide Audited Reports of last five years for Hill International N.V and Logit Consulting Inc. Certified from an Audit Firm or Certified affiliated independent Auditor.

Thanks &

Regards





SMTA INFRA < kmp.infra.smta@gmail.com>

Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

Wed, Jul 22, 2020 at 11:51 AM VIAVANT Romain (SCE) <romain.viavant@sce.fr> To: "kmp.infra.smta@gmail.com" <kmp.infra.smta@gmail.com> Cc: "ashar.lodi@exponent.com.pk" <ashar.lodi@exponent.com.pk>, "LEOCADIE-THAUVIN Alice (SCE)" <alice.leocadiethauvin@sce.fr>, "aamirshf@gmail.com" <aamirshf@gmail.com>, "managingdirector.smta@gmail.com" <managingdirector.smta@gmail.com>, "director.infra.smta@gmail.com" <director.infra.smta@gmail.com>, "chief.consultant.tmtd@gmail.com" <chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com>, "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "rafay.laghari.smta@gmail.com" <rafay.laghari.smta@gmail.com>, "planning.smtc@gmail.com" <planning.smtc@gmail.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>

Dear PMU.

Please find enclosed the required documents:

- · Updated Letters of Association from Ms Logit and HHO,
- · Audited accounts from Logit and Hills international.

We remain at your disposal would you have any further question. Best Regards,

Aménagement environnement

Romain VIAVANT Département International

International Department

4 rue Viviani

CS 26220 - 44262 Nantes Cedex 2

Tél. +33 2 51 17 29 29 romain.viavant@sce.fr

www.sce.fr

GROUPE KERAN

De: VIAVANT Romain (SCE)

Envoyé: vendredi 17 juillet 2020 21:04

À: 'kmp.infra.smta@gmail.com' <kmp.infra.smta@gmail.com>

Cc: 'ashar.lodi@exponent.com.pk' <ashar.lodi@exponent.com.pk>; LEOCADIE-THAUVIN Alice (SCE) <alice.leocadie-thauvin@sce.fr>; 'aamirshf@gmail.com' <aamirshf@gmail.com>; 'managingdirector.smta@gmail.com' <managingdirector.smta@gmail.com>; 'director.infra.smta@gmail.com' <director.infra.smta@gmail.com>; 'chief.consultant.tmtd@gmail.com' <chief.consultant.tmtd@gmail.com>; 'danish.pppgos@gmail.com' <danish.pppgos@gmail.com>; 'sikande shaikh@yahoo.com' <sikande.shaikh@yahoo.com>; 'rafay.laghari.smta@gmail.com' <rafay.laghari.smta@gmail.com>; 'planning.smtc@gmail.com'

8/24/2020

Gmail - Re: PK-SMTA-122605-CS-QCBS - Eol for Yellow BRT Line

<planning.smto@gmail.com>; 'pd.kmp.ylc@gmail.com' <pd.kmp.ylc@gmail.com>
Objet : Re: PK-SMTA-122605-CS-QCBS - EoI for Yellow BRT Line

[Quoted text hidden]

© Clarifications.pdf 29030K





SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

Rafey Ahmed Siddiqui <rafey.ahmed@osmani.com> To: SMTA INFRA <kmp.infra.smta@gmail.com>

. Wed, Jul 15, 2020 at 6:47 PM

Cc: Chief.consultant.tmtd@gmail.com, Consultant P & C TMTD <planning.smtc@gmail.com>, Muhammad Yousuf Munir co. Orientorial and a series of the control of t <rafey.ahmed@osmani.com>, danish.pppgos@gmail.com, managingdirector.smta@gmail.com, pd.kmp.ylc@gmail.com.

Dear Sir,

Duly noted. Will be responded to by 23rd July positively. Regards,

Rafey [Quoted text hidden]

M Gmail

SMTA INFRA kmp.infra.smta@gmail.com

Submission of EOI for Karachi Mobility Project - Yellow Line

Flaars find altached answers to the above queries. All of the above queries have been enswered except for the Financial Strength of M/s Spiro Polisis Inc. as they have an obsigation to they have provided certificates of price of enrollment of good financial standing. It is requested that if our consortium meets the criteria for financial strength without M/s Spiro Polisis, choose please lating know an alternative apart from audited return statements.

Kindly let up know if there is a requirement to autimit hard copies of this response

Thanks & Best Regards,

Rafey A Siddiqui, PhD, PE PMP, ENVSP, LEED AP Executive Director Osmani & Company (Pvt.) Ltd., Consulting Engineers - Architects - Planners Osmani House, 245/2-K, Block-6, PECHS, Karachi-75400, Pakistani Ph.: +92-21-3454-6541/2, 3453-6007/8 Fax: +92-21-34534691 Web: www.psman.com E-mail, og-kni@osmani.com

The content of this efactionic communication is intended solely for the use of the individual or antity to whom it is addressed and any others who are specifically authorized to receive it. privileged information. If you are not the intended recipient you are hereby notified that any disclosure, copying, distribution or otherwise placing reliance on the contents of this information. communication in error piecse notify the sender immediately by responding to this error piecse and then delete it from your system.

a attachments

WhatsApp Image 2020-07-23 at 1.68.52 PM.lpeg

2SAM

Screen Shot 2020-07-15 at 7.02.28 PM.png

- Certificate_of_good_standing.pdf
- Certification 2.pdf
- Cortification 1.pdf
- EOI-PTC-SMTA-Karachi Mobility-Yellow BRT-R1.pdf



SMTA INFRA kmp.infra.smta@gmail.com

Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

ADAME DE HEU PATRICIO <padame@typsa.es>

Thu, Jul 23, 2020 at 4:53 PM

To: SMTA INFRA kmp.infra.smta@gmail.com

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>, "managingdirector.smta@gmail.com"

<managingdirector.smta@gmail.com>, Muhammad Yousuf Munir <director.infra.smta@gmail.com>, Rafay Ali Laghari
<ra><rafay.laghari.smta@gmail.com>, Consultant P & C TMTD <planning.smtc@gmail.com>,

"Chief.consultant.tmtd@gmail.com" <Chief.consultant.tmtd@gmail.com>, "danish.pppgos@gmail.com" <danish.pppgos@gmail.com", "sikande.shaikh@yahoo.com" <sikande.shaikh@yahoo.com>, "pd.kmp.ylc@gmail.com" <pd.kmp.ylc@gmail.com>, RODRIGUEZ CASTELLANOS ANTONIO <arcastellanos@typsa.es>

Dear Sir.

Please find the required information by your yesterday's mail. I hope this will meet with you requirements.

M/s Typsa JV M/s Mo	tt Mcdonald Pakistan	
GENERAL TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	Doc attached name
Project: "Riyadh Metro Project (Package 3 – Lines 4,5 and 6)" — [Page No: 159]	Please provide a copy of contract agreement of this project. The certificate provided at Page 161 is signed without the mentioning of officer name / designation and other relevant details.	Please refer to documents CBf 1387, 1Ryadh Metro 13Riyadh Metro
SPECIFIC TECHNICAL EXPERIENCE	CLARIFICATION / QUERY	Three of them attached
Project: "New Transport System of Astana BRT – Phase 1" [Page 207]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to 3ASTANA LRT 06-FM1389 CONTRACT 19_TR1365 MP Astana three of them Attached
Project: "Transport Planning study and Detailed design of Abu Dhabi Urban transport network" — [Page 222]	Please provide Certificate of completion / Copy of Contract Agreement stating the project cost, scope of services provided by M/s TYPSA and duration of services.	Please refer to doc named: doc3091 Abu Dhabi LRT ADDENDU 7 Transport Network DP AC

Gmail - Submittal EOI for Yellow Line BRT by TYPSA/MMP/AsCE

	four of them attached
FINANCIAL STRENGTH	
Clarification / Query	
TÉCNICA Y PROVECTOS SA L.:	· Please refer to
TÉCNICA Y PROYECTOS S.A being a Lead partner has not submitted the Audited Financial Reports for the financial year 2019. Please provide the required	Balance sheet year 2019
document as being a mandatory requirement in the EOI.	Auditor's report not yet translated *by 15 days still

In the case you have still any query, please do not hesitate to address them to me

Kind regards

Patricio M. Adame de Heu

Country Manager, MEGD Pakistan | TYPSA GROUP

Tel: +92 423 545 0914-5 | Fax: +92 423 545 0916 | Mobile: +92 320 455 4558

Email: padame@typsa.com

Address: C-3, Jhelum Block, Green Forts-II | Lahore 54700 | Pakistan

www.typsa.com






Before printing this message, please be sure it is necessary.

This electronic transmission is strictly confidential and intended solely for the addressee. If you are not the intended addressee, you are kindly requested not to disclose nor to copy this transmission and to notify us as soon as possible.

A A





From: SMTA INFRA [mailto:kmp.infra.smta@gmail.com]

Sent: Wednesday, July 15, 2020 2:37 PM

To: ADAME DE HEU PATRICIO <padame@typsa.es>

Cc: Ejaz Alam <ejaz.alam@mmpakistan.com>; managingdirector.smta@gmail.com; Muhammad Yousuf Munir <director.infra.smta@gmail.com>; Rafay Ali Laghari <rafay.laghari.smta@gmail.com>; Consultant P & C TMTD <planning.smtc@gmail.com>; Chief.consultant.tmtd@gmail.com; danish.pppgos@gmail.com; sikande.shaikh@yahoo.com; pd.kmp.ylc@gmail.com

Subject: Re: Submittal EOI for Yellow Line BRT by TYPSA/MMP/ASCE

Dear Mr. Patricio M. Adame de Heu,

Quoted text hidden!

11 attachments

- INFORME DE AUDITORIA TYPSA 2019_castellano_inglés_numerado firmado.pdf 3794K
- Bce-Inglés & firmado.pdf 354K
- 包 1-Riyadh Metro.pdf 1731K
- 包 13-RiyadhMetro.pdf 302K
- 01-CBE-1387-MetroRiad 10-12-16.pdf 220K
- Transport Network DP Abu Dhabi, pdf 393K
- 3091.pdf 3611K
- AbuDhabi_LRT.PDF 3020K
- Addendum No. 7.pdf 2055K
- 19_TR1365 Master Plan Astana contract summary.pdf 470K
- 03-Astana_LRT.PDF 627K